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(1000's) Project Description

Project 
Approval & 

Environmental 
Document

Right of Way 
Certification

Plans, 
Specifications 
and Estimates Ready to List Award Comments

0Q610 MPA 49 SHOPP $1,973 $0 $514
WIDEN ROADWAY FOR LEFT TURN 
CHANNELIZATION 06/28/10 04/26/11 AADD 08/01/11 10/03/11

26444 AMA 88 SHOPP $18,590 $3,941 $5,372 ROADWAY REHABILITATION. 03/14/08 07/23/11 06/28/11 09/26/11 01/24/12

0V560 SJ 99 HM-b $363 $0 $103
HEAT STRAIGHTEN GIRDER, GROUT 
PADS AND NEW OVERHEAD SIGNS 07/22/11 07/22/11 10/07/11 12/16/11 03/13/12

0U480 STA VAR MINOR $363 $70 $390

UPGRADE INTERSECTIONS, 
OVERCROSSING, AND HIGHWAY 
SEGMENT TO COMPLY WITH ADA 
STANDARDS 10/03/11 01/16/12 AADD 02/01/12 05/31/12

ENVIRONMENTAL STUDIES 
& RIGHT OF WAY 
ACQUISITION

0U620
MER/  

SJ VAR HM-b $199 $0 $105 BRIDGE SOFFIT AND COLUMN REPAIR 10/07/11 10/07/11 12/23/11 03/02/12 05/31/12

0V590 SJ 4 HM-b $891 $0 $95 PAINT BRIDGE 09/07/11 09/07/11 11/23/11 02/01/12 05/01/12

0W070 TUO 120 SHOPP $1,936 $0 $728 REPLACE BRIDGE DECK 10/07/11 10/07/11 12/23/11 03/02/12 08/07/12

0W090

MER/  
STA/  
TUO VAR HM-b $406 $0 $185

CLEAN/APPLY METHACRYLATE, 
REPLACE JOINT SEALS, REPAIR JOINT 
SPALLS AND PATCH CRACKS. 10/10/11 10/10/11 12/26/11 03/05/12 05/31/12

0W150 SJ 99 HM-b $500 $0 $94 PAINT BRIDGE 10/28/11 10/28/11 01/03/12 03/23/12 06/19/12

3A100 SJ 99

BOND99/ 
LOCAL/ 

STIP $154,000 $59,970 $21,030 WIDEN TO 6 LANES 10/28/08 04/15/11 10/15/11 03/30/12 08/17/12

DESIGN IS ABOUT 3 MO. 
BEHIND. ADDITIONAL 
RISKS: CVFPB PERMIT & 
RR ISSUES.

0M780 SJ 5 SHOPP $44,497 $0 $2,624 ROADWAY REHABILITATION 11/10/09 06/01/12 02/01/12 06/15/12 12/26/12

0S860 SJ 99 SHOPP $998 $2 $415 HOTMIX ASPHALT OVERLAY 09/20/11 03/16/12 AADD 04/16/12 08/06/12

0S940 MER 152 SHOPP $4,244 $6 $933
INSTALL DOUBLE THRIE BEAM 
BARRIER IN CENTER MEDIAN 12/03/11 06/11/12 03/05/12 06/28/12 12/27/12

AADD Authority to Advertise District Delegation 
PE Preliminary Engineering 

VAR Various
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The California Department of Transportation

FOURTH QUARTER - April 1, 2012 to June 30, 2012

Completed
To Be Completed

SECOND QUARTER - October 1, 2011 to December 31, 2011

THIRD QUARTER - January 1, 2012 to March 31, 2012

PLANNED DELIVERY DATES

FIRST QUARTER - July 1, 2011 to September 30, 2011
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