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0K330 ORA 91 STIP $607 $0 $127
ENHANCEMENT (INSTALL 
VEGETATION) 09/01/11 03/05/12 05/01/12 08/01/12 12/07/12

0K530 ORA 91 SHOPP $2,520 $0 $560
RESURFACE ALL LANES WITH 
RUBBERIZED DENSE AC 09/16/10 06/01/12 06/01/12 08/01/12 12/15/12

0M000 ORA 55 SHOPP $300 $0 $380

OVERLAY THE CONNECTOR WITH 
OGAC, MODIFY DRAINAGE, UPGRADE 
METAL BEAM 05/29/12 04/23/12 05/17/12 08/09/12 11/09/12

0L77U ORA 39 SHOPP $950 $10 $635
INSTALL ADDITIONAL SAFETY 
LIGHTING AND MODIFY SIGNALS. 12/29/11 12/01/12 11/01/12 02/01/13 06/01/13

0L870 ORA 5 SHOPP $575 $5 $484
SIGNAL MODIFICATION 
SAFETY/TRAFFIC OPERATION 03/01/12 02/01/13 12/01/12 03/01/13 08/01/13

0G331 ORA 91 STIP $2,275 $0 $379 HIGHWAY REPLACEMENT PLANTING 04/30/12 04/30/13 12/31/12 04/30/13 07/29/13

0H440 ORA 73 SHOPP $18,044 $0 $4,100
STORM WATER MITIGATION & SLOPE 
STABILITY 02/01/09 04/01/13 12/01/12 04/01/13 09/08/13

0L380 ORA 39 SHOPP $3,090 $0 $899
INSTALL NEW & UPGRADE CURB 
RAMPS AT VARIOUS LOCATIONS 12/23/10 10/01/12 11/01/12 04/01/13 08/01/13

0L740 ORA 55 SHOPP $16,900 $0 $2,200

PAVEMENT RESURFACING INCLUDES 
RAMPS & APPROACH SLAB 
REPLACEMENT. 12/23/10 03/01/13 02/15/13 05/31/13 09/22/13

0L750 ORA 91 SHOPP $748 $5 $329

SHOULDER WIDENING, SIGNING, 
STRIPING AND GURDRAIL 
MODIFICATION 03/15/12 10/01/12 02/01/13 04/01/13 08/15/13

0L970 ORA 39 SHOPP $919 $15 $1,040

ADD SAFETY LIGHTING, MODIFY 
SIGNALS AND PAVEMENT MARKING, 
ADA UPDATE 06/22/12 03/01/13 03/01/13 06/25/13 11/01/13

0M360 ORA 55 SHOPP $4,000 $0 $1,040

CONSTRUCT CONCRETE MEDIAN 
BARRIER IN PLACE OF TEMPORARY K-
RAIL 02/08/12 03/01/13 02/15/13 05/31/13 09/22/13

AADD Authority to Advertise District Delegation

FOURTH QUARTER - April 1, 2013 to June 30, 2013

Completed

SECOND QUARTER - October 1, 2012 to December 31, 2012

THIRD QUARTER - January 1, 2013 to March 31, 2013

PLANNED DELIVERY DATES

FIRST QUARTER - July 1, 2012 to September 30, 2012

Promises to Deliver

2012/13 FISCAL YEAR

CONTRACT FOR DELIVERY

DISTRICT 12

The California Department of Transportation
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AADD Authority to Advertise District Delegation 
PE Preliminary Engineering (paed+rwc+pse)

VAR Various

Completed
To Be Completed
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