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Approval & 
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Plans, 
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and Estimates 

to DOE

Ready to 
List Award SHOPP 

Quantity SHOPP Outputs Comments

0Q210 FRE 180

100% 
MEASURE 
FUNDED 

REIMBURSED

$4,800 $0 $740 FREEWAY LANDSCAPING 05/09/13 04/29/14 06/03/14 10/01/14 03/01/15 NA NA

0N560 KER 058 SHOPP 
MAJOR $714 $66 $513 WIDEN INTERSECTION 05/31/13 10/30/14 07/15/14 11/01/14 04/01/15 20 Collisions Reduced

0E340 KER 099 SHOPP 
MAJOR $2,170 $0 $593 FREEWAY MAINTENANCE 

ACCESS 10/18/13 10/01/14 09/01/14 01/05/15 06/15/15 14 Locations

0J530 TUL 190 SHOPP 
MAJOR $1,700 $370 $1,490 INTERSECTION IMPROVEMENT 10/03/12 07/11/14 08/29/14 01/15/15 05/15/15 10 Collisions Reduced

0R020 KER 058 SHOPP 
MAJOR $275 $0 $211 INSTALL TEMPORARRY K RAIL 08/15/14 10/01/14 10/01/14 01/15/15 05/01/15 34 Collisions Reduced

46221 KIN 198 SHOPP 
MAJOR $3,720 $10 $263 DECK REPLACEMENT 03/03/14 10/01/14 10/24/14 01/30/15 08/31/15 1 Bridges

34253 FRE 180 STIP $47,600 $24,526 $12,896
2C TO 4E ON NEW ALIGNMENT 
KINGS CANYON EXPRESSWAY-

SEGMENT 3
04/18/96 01/15/15 03/04/14 02/02/15 09/03/15 NA NA

RW condemnation, Cert 3 
is required, and 404 
permit.  Advanced 

delivery programmed in 
FY 16/17.

0G900 MAD 041

100% 
MEASURE 
FUNDED 

REIMBURSED

$13,300 $3,147 $3,430 CONSTRUCT PASSING LANES 09/06/11 08/19/13 03/15/13 02/02/15 07/01/15 NA NA

0M050 FRE 168 SHOPP 
MAJOR $2,510 $556 $1,783 REALIGN CURVE 05/15/13 01/02/15 05/14/14 02/02/15 06/02/15 28 Collisions Reduced

0P980 FRE 168 SHOPP 
MAJOR $403 $0 $478 CONSTRUCT MEDIAN BARRIER 02/03/14 01/02/15 11/05/14 02/02/15 08/03/15 3 Collisions Reduced

0S930 VAR VAR SHOPP 
MAJOR $948 $0 $354 INSTALL SIGNALS 10/23/14 12/05/14 12/01/14 02/13/15 05/01/15 89 Collisions Reduced

0M260 KER 058 SHOPP 
MAJOR $3,000 $2 $758 BRIDGE REPLACEMENT 10/25/11 02/01/15 09/15/14 02/15/15 10/01/15 1 Bridges

0S590 TUL 198 SHOPP 
MAJOR $988 $0 $332 REPAIR BRIDGE GIRDERS 08/15/14 12/01/14 10/24/14 02/15/15 07/15/15 1 Locations

0N960 KER 204 SHOPP 
MAJOR $8,654 $2 $778 PLACE DECK OVERLAY, 

REPLACE JOINT SEALS & PAINT 01/10/14 02/04/15 10/07/14 02/27/15 08/12/15 4 Bridges

0S270 KER 395 SHOPP 
MAJOR $7,500 $1 $531 RAC OVERLAY 10/01/14 02/15/15 12/30/14 03/02/15 08/01/15 48 Lane Miles

0S740 VAR VAR SHOPP 
MAJOR $4,215 $1 $512 UPGRADE SIGN PANELS 10/01/14 02/02/15 12/08/14 03/02/15 08/03/15 312 Signs

0S750 KER VAR SHOPP 
MAJOR $3,265 $1 $506 UPGRADE SIGN PANELS 10/01/14 02/02/15 12/08/14 03/02/15 08/03/15 241 Signs

Promises to Deliver

SECOND QUARTER - October 1, 2014 to December 31, 2014

THIRD QUARTER - January 1, 2015 to March 31, 2015

PLANNED DELIVERY DATES

2014/15 FISCAL YEAR

CONTRACT FOR DELIVERY

DISTRICT 6

The California Department of Transportation
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36023 TUL 099 STIP $17,700 $1,200 $1,850 4 LANE FREEWAY TO 6 LANE 
FREEWAY 02/25/09 01/05/15 11/03/14 03/16/15 12/02/15 NA NA

42471 KER 119 STIP/SHOPP $5,800 $822 $1,991 ADD TRUCK CLIMBING LANES 05/28/13 03/16/15 05/28/14 03/16/15 07/27/15 11.2 Daily Vehicle 
Hours of Delay

0S280 KER 058 SHOPP 
MAJOR $4,500 $1 $530 RAC OVERLAY 10/01/14 02/02/15 01/10/15 03/18/15 08/01/15 32 Lane Miles

0N180 KIN 198 SHOPP 
MAJOR $3,391 $9 $670 INSTALL MEDIAN BARRIER 06/05/14 03/20/15 12/01/14 03/27/15 08/17/15 26 Collisions Reduced Advanced delivery 

programmed in FY 15/16

0R150 KER 058 SHOPP 
MAJOR $18,503 $10 $1,059 PAVEMENT PRESERVATION 06/02/14 05/01/15 02/10/15 05/15/15 12/02/15 46 Lane Miles Expedited Project 

Schedule

FOURTH QUARTER - April 1, 2015 to June 30, 2015
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