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Quantity SHOPP Outputs Comments

33500 MNO 395 SHOPP 
MAJOR $7,273 $3 $2,050 MITIGATE MONO LAKE 

ROCKFALL 07/25/13 08/31/14 08/01/14 11/05/14 06/03/15 5 Collisions Reduced

35120 INY 395 SHOPP 
MAJOR $1,940 $149 $1,525 SHOULDER WIDENING AND 

CONSTRUCT RUMBLE STRIP 05/01/13 01/01/15 07/15/14 01/02/15 08/05/15 6 Collisions Reduced

35060 INY 168 STIP $666 $88 $451 CONSTRUCT SIDEWALKS 01/22/14 03/13/15 12/30/14 04/13/15 08/19/15 NA NA

36140 INY 395 SHOPP 
MAJOR $3,600 $0 $275 HMA OVERLAY 11/03/14 12/31/14 02/02/15 05/01/15 01/06/16 33.6 CAPM Lane miles

36060 MNO 395 SHOPP 
MAJOR $5,410 $0 $372 PAVEMENT PRESERVATION 09/02/14 05/01/15 03/02/15 06/02/15 01/06/16 12.4 CAPM Lane miles

35530 INY 127 SHOPP 
MAJOR $12,199 $40 $225 PAVEMENT PRESERVATION 06/25/14 06/01/15 03/02/15 06/03/15 01/13/16 42 CAPM Lane miles

36450 VAR VAR SHOPP 
MAJOR $1,400 $0 $435 INSTALL CHANGE MSG SIGNS 11/17/14 06/22/15 03/24/15 06/22/15 11/18/15 4 Locations

Promises to Deliver

SECOND QUARTER - October 1, 2014 to December 31, 2014

THIRD QUARTER - January 1, 2015 to March 31, 2015

FOURTH QUARTER - April 1, 2015 to June 30, 2015

PLANNED DELIVERY DATES

2014/15 FISCAL YEAR

CONTRACT FOR DELIVERY

DISTRICT 9

The California Department of Transportation
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