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Tables

		TABLE 9: MAJOR PROJECTS COMPLETED IN YEAR 1992 - 1997

				Number of Projects		COS Phase 0. Proj Approval & Environ Docs		COS Phase 1. Plan, Spec & Estimate		COS Phase 2. ROW Support & Engin.		COS Phase 3. Const Mgmt & Engineering		Total COS Phases		Right of Way Capital		Construction Capital		Total Capital		Phase 2 as % of ROW Capital		Phase 0, 1, & 3 as % of Const. Capital		All Phases as % of Total Capital

				A1		B0		B1		B2		B3		B4 (sum B0 to B3)		C1		C2		C3 (C1+C2)		(B2/C1)		(B0+B1+B3)/C2		B4/C3

		MAJOR  PROJECTS COMPLETED IN 1992		265		33,153,153		96,367,792		30,738,861		136,312,613		296,572,419		40,735,713		1,367,867,201		1,408,602,914		75.46%		19.43%		21.05%

		COS PHASE AS PERCENTAGE OF TOTAL COS				11.18%		32.49%		10.36%		45.96%		100.00%

		COS PHASE AS PERCENTAGE OF TOTAL CAPITAL				2.35%		6.84%		2.18%		9.68%				2.89%		97.11%		100.00%

		MAJOR  PROJECTS COMPLETED IN 1993		240		26,296,131		108,955,675		31,232,736		158,290,535		324,775,077		82,948,510		1,080,323,372		1,163,271,882		37.65%		27.17%		27.92%

		COS PHASE AS PERCENTAGE OF TOTAL COS				8.10%		33.55%		9.62%		48.74%		100.00%

		COS PHASE AS PERCENTAGE OF TOTAL CAPITAL				2.26%		9.37%		2.68%		13.61%				7.13%		92.87%		100.00%

		MAJOR  PROJECTS COMPLETED IN 1994		282		33,653,577		118,382,040		31,064,742		132,657,574		315,668,203		106,110,015		974,517,141		1,080,627,156		29.28%		29.21%		29.21%

		COS PHASE AS PERCENTAGE OF TOTAL COS				10.66%		37.50%		9.84%		42.02%		100.00%

		COS PHASE AS PERCENTAGE OF TOTAL CAPITAL				3.11%		10.95%		2.87%		12.28%				9.82%		90.18%		100.00%

		MAJOR  PROJECTS COMPLETED IN 1995		308		26,788,707		129,193,221		42,691,387		150,643,087		349,316,402		71,997,083		1,254,386,501		1,326,383,584		59.30%		24.44%		26.34%

		COS PHASE AS PERCENTAGE OF TOTAL COS				7.67%		36.98%		12.22%		43.13%		100.00%

		COS PHASE AS PERCENTAGE OF TOTAL CAPITAL				2.02%		9.74%		3.22%		11.36%				5.43%		94.57%		100.00%

		MAJOR  PROJECTS COMPLETED IN 1996		293		27,734,430		161,911,757		44,598,773		176,234,136		410,479,096		131,148,248		1,376,775,612		1,507,923,860		34.01%		26.58%		27.22%

		COS PHASE AS PERCENTAGE OF TOTAL COS				6.76%		39.44%		10.87%		42.93%		100.00%

		COS PHASE AS PERCENTAGE OF TOTAL CAPITAL				1.84%		10.74%		2.96%		11.69%				8.70%		91.30%		100.00%

		MAJOR  PROJECTS COMPLETED IN 1997		274		16,878,715		107,547,831		15,223,066		88,313,425		227,963,037		45,068,255		689,448,668		734,516,923		33.78%		30.86%		31.04%

		COS PHASE AS PERCENTAGE OF TOTAL COS				7.40%		47.18%		6.68%		38.74%		100.00%

		COS PHASE AS PERCENTAGE OF TOTAL CAPITAL				2.30%		14.64%		2.07%		12.02%				6.14%		93.86%		100.00%

		AVERAGE PERCENTAGE PER PROJECT																				0.00%		0.00%		0.00%





Chart1

		92		92

		93		93

		94		94

		95		95

		96		96

		97		97



Total COS Dollars

Total Capital Dollars

Table 9 - Chart 1
Support and Capital Dollars for Major Projects by Year

296572419

1408602914

324775077

1163271882

315668203

1080627156

349316402

1326383584

410479096

1507923860

227963037

734516923



Chart2

		92		92		92

		93		93		93

		94		94		94

		95		95		95

		96		96		96

		97		97		97



Total COS as % of Total Capital

COS Phases 0, 1, & 3 as % of Construction Capital

ROW Support as % of ROW Capital

Table 9 - Chart 2
Support as % of Capital for Major Projects by Year

0.2105436643

0.1943416421

0.7545924383

0.2791910318

0.2717171068

0.3765316098

0.2921157415

0.2921376947

0.2927597551

0.2633600161

0.2444422152

0.5929599537

0.2722147364

0.2657516009

0.3400638108

0.3103577737

0.3085653521

0.3377780214



Chart3

		92		92		92

		93		93		93

		94		94		94

		95		95		95

		96		96		96

		97		97		97



Total COS as % of Total Capital

COS Phases 0, 1, & 3 as % of Construction Capital

ROW Support as % of ROW Capital

Table 9 - Chart 3
(linear version of chart 2)
Support as % of Capital for Major Projects by Year

0.2105436643

0.1943416421

0.7545924383

0.2791910318

0.2717171068

0.3765316098

0.2921157415

0.2921376947

0.2927597551

0.2633600161

0.2444422152

0.5929599537

0.2722147364

0.2657516009

0.3400638108

0.3103577737

0.3085653521

0.3377780214



Chart4

		0		0		0		0.0201968023		0.0183924605		0.0229793412

		1		1		1		0.0974026085		0.1073739605		0.1464198137

		2		2		2		0.0321863053		0.0295762765		0.0207252761

		3		3		3		0.1135742999		0.1168720389		0.1202333428



1992

1993

1994

1995

1996

1997

Phase

Table 9 - Chart 4
Support as % of Total Capital by Phase for Major Projects '92-'97

0.0235361951

0.0226053182

0.0311426349

0.0684137389

0.093663121

0.1095493847

0.021822233

0.0268490423

0.0287469566

0.0967714972

0.1360735503

0.1227598004




_1072000034.xls
Tables

		TABLE 9: MAJOR PROJECTS COMPLETED IN YEAR 1992 - 1997

				Number of Projects		COS Phase 0. Proj Approval & Environ Docs		COS Phase 1. Plan, Spec & Estimate		COS Phase 2. ROW Support & Engin.		COS Phase 3. Const Mgmt & Engineering		Total COS Phases		Right of Way Capital		Construction Capital		Total Capital		Phase 2 as % of ROW Capital		Phase 0, 1, & 3 as % of Const. Capital		All Phases as % of Total Capital

				A1		B0		B1		B2		B3		B4 (sum B0 to B3)		C1		C2		C3 (C1+C2)		(B2/C1)		(B0+B1+B3)/C2		B4/C3

		MAJOR  PROJECTS COMPLETED IN 1992		265		33,153,153		96,367,792		30,738,861		136,312,613		296,572,419		40,735,713		1,367,867,201		1,408,602,914		75.46%		19.43%		21.05%

		COS PHASE AS PERCENTAGE OF TOTAL COS				11.18%		32.49%		10.36%		45.96%		100.00%

		COS PHASE AS PERCENTAGE OF TOTAL CAPITAL				2.35%		6.84%		2.18%		9.68%				2.89%		97.11%		100.00%

		MAJOR  PROJECTS COMPLETED IN 1993		240		26,296,131		108,955,675		31,232,736		158,290,535		324,775,077		82,948,510		1,080,323,372		1,163,271,882		37.65%		27.17%		27.92%

		COS PHASE AS PERCENTAGE OF TOTAL COS				8.10%		33.55%		9.62%		48.74%		100.00%

		COS PHASE AS PERCENTAGE OF TOTAL CAPITAL				2.26%		9.37%		2.68%		13.61%				7.13%		92.87%		100.00%

		MAJOR  PROJECTS COMPLETED IN 1994		282		33,653,577		118,382,040		31,064,742		132,657,574		315,668,203		106,110,015		974,517,141		1,080,627,156		29.28%		29.21%		29.21%

		COS PHASE AS PERCENTAGE OF TOTAL COS				10.66%		37.50%		9.84%		42.02%		100.00%

		COS PHASE AS PERCENTAGE OF TOTAL CAPITAL				3.11%		10.95%		2.87%		12.28%				9.82%		90.18%		100.00%

		MAJOR  PROJECTS COMPLETED IN 1995		308		26,788,707		129,193,221		42,691,387		150,643,087		349,316,402		71,997,083		1,254,386,501		1,326,383,584		59.30%		24.44%		26.34%

		COS PHASE AS PERCENTAGE OF TOTAL COS				7.67%		36.98%		12.22%		43.13%		100.00%

		COS PHASE AS PERCENTAGE OF TOTAL CAPITAL				2.02%		9.74%		3.22%		11.36%				5.43%		94.57%		100.00%

		MAJOR  PROJECTS COMPLETED IN 1996		293		27,734,430		161,911,757		44,598,773		176,234,136		410,479,096		131,148,248		1,376,775,612		1,507,923,860		34.01%		26.58%		27.22%

		COS PHASE AS PERCENTAGE OF TOTAL COS				6.76%		39.44%		10.87%		42.93%		100.00%

		COS PHASE AS PERCENTAGE OF TOTAL CAPITAL				1.84%		10.74%		2.96%		11.69%				8.70%		91.30%		100.00%

		MAJOR  PROJECTS COMPLETED IN 1997		274		16,878,715		107,547,831		15,223,066		88,313,425		227,963,037		45,068,255		689,448,668		734,516,923		33.78%		30.86%		31.04%

		COS PHASE AS PERCENTAGE OF TOTAL COS				7.40%		47.18%		6.68%		38.74%		100.00%

		COS PHASE AS PERCENTAGE OF TOTAL CAPITAL				2.30%		14.64%		2.07%		12.02%				6.14%		93.86%		100.00%

		AVERAGE PERCENTAGE PER PROJECT																				0.00%		0.00%		0.00%
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		TABLE 9: MAJOR PROJECTS COMPLETED IN YEAR 1992 - 1997

				Number of Projects		COS Phase 0. Proj Approval & Environ Docs		COS Phase 1. Plan, Spec & Estimate		COS Phase 2. ROW Support & Engin.		COS Phase 3. Const Mgmt & Engineering		Total COS Phases		Right of Way Capital		Construction Capital		Total Capital		Phase 2 as % of ROW Capital		Phase 0, 1, & 3 as % of Const. Capital		All Phases as % of Total Capital

				A1		B0		B1		B2		B3		B4 (sum B0 to B3)		C1		C2		C3 (C1+C2)		(B2/C1)		(B0+B1+B3)/C2		B4/C3

		MAJOR  PROJECTS COMPLETED IN 1992		265		33,153,153		96,367,792		30,738,861		136,312,613		296,572,419		40,735,713		1,367,867,201		1,408,602,914		75.46%		19.43%		21.05%

		COS PHASE AS PERCENTAGE OF TOTAL COS				11.18%		32.49%		10.36%		45.96%		100.00%

		COS PHASE AS PERCENTAGE OF TOTAL CAPITAL				2.35%		6.84%		2.18%		9.68%				2.89%		97.11%		100.00%

		MAJOR  PROJECTS COMPLETED IN 1993		240		26,296,131		108,955,675		31,232,736		158,290,535		324,775,077		82,948,510		1,080,323,372		1,163,271,882		37.65%		27.17%		27.92%

		COS PHASE AS PERCENTAGE OF TOTAL COS				8.10%		33.55%		9.62%		48.74%		100.00%

		COS PHASE AS PERCENTAGE OF TOTAL CAPITAL				2.26%		9.37%		2.68%		13.61%				7.13%		92.87%		100.00%

		MAJOR  PROJECTS COMPLETED IN 1994		282		33,653,577		118,382,040		31,064,742		132,657,574		315,668,203		106,110,015		974,517,141		1,080,627,156		29.28%		29.21%		29.21%

		COS PHASE AS PERCENTAGE OF TOTAL COS				10.66%		37.50%		9.84%		42.02%		100.00%

		COS PHASE AS PERCENTAGE OF TOTAL CAPITAL				3.11%		10.95%		2.87%		12.28%				9.82%		90.18%		100.00%

		MAJOR  PROJECTS COMPLETED IN 1995		308		26,788,707		129,193,221		42,691,387		150,643,087		349,316,402		71,997,083		1,254,386,501		1,326,383,584		59.30%		24.44%		26.34%

		COS PHASE AS PERCENTAGE OF TOTAL COS				7.67%		36.98%		12.22%		43.13%		100.00%

		COS PHASE AS PERCENTAGE OF TOTAL CAPITAL				2.02%		9.74%		3.22%		11.36%				5.43%		94.57%		100.00%

		MAJOR  PROJECTS COMPLETED IN 1996		293		27,734,430		161,911,757		44,598,773		176,234,136		410,479,096		131,148,248		1,376,775,612		1,507,923,860		34.01%		26.58%		27.22%

		COS PHASE AS PERCENTAGE OF TOTAL COS				6.76%		39.44%		10.87%		42.93%		100.00%

		COS PHASE AS PERCENTAGE OF TOTAL CAPITAL				1.84%		10.74%		2.96%		11.69%				8.70%		91.30%		100.00%

		MAJOR  PROJECTS COMPLETED IN 1997		274		16,878,715		107,547,831		15,223,066		88,313,425		227,963,037		45,068,255		689,448,668		734,516,923		33.78%		30.86%		31.04%

		COS PHASE AS PERCENTAGE OF TOTAL COS				7.40%		47.18%		6.68%		38.74%		100.00%

		COS PHASE AS PERCENTAGE OF TOTAL CAPITAL				2.30%		14.64%		2.07%		12.02%				6.14%		93.86%		100.00%

		AVERAGE PERCENTAGE PER PROJECT																				0.00%		0.00%		0.00%
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		TABLE 9: MAJOR PROJECTS COMPLETED IN YEAR 1992 - 1997

				Number of Projects		COS Phase 0. Proj Approval & Environ Docs		COS Phase 1. Plan, Spec & Estimate		COS Phase 2. ROW Support & Engin.		COS Phase 3. Const Mgmt & Engineering		Total COS Phases		Right of Way Capital		Construction Capital		Total Capital		Phase 2 as % of ROW Capital		Phase 0, 1, & 3 as % of Const. Capital		All Phases as % of Total Capital

				A1		B0		B1		B2		B3		B4 (sum B0 to B3)		C1		C2		C3 (C1+C2)		(B2/C1)		(B0+B1+B3)/C2		B4/C3

		MAJOR  PROJECTS COMPLETED IN 1992		265		33,153,153		96,367,792		30,738,861		136,312,613		296,572,419		40,735,713		1,367,867,201		1,408,602,914		75.46%		19.43%		21.05%

		COS PHASE AS PERCENTAGE OF TOTAL COS				11.18%		32.49%		10.36%		45.96%		100.00%

		COS PHASE AS PERCENTAGE OF TOTAL CAPITAL				2.35%		6.84%		2.18%		9.68%				2.89%		97.11%		100.00%

		MAJOR  PROJECTS COMPLETED IN 1993		240		26,296,131		108,955,675		31,232,736		158,290,535		324,775,077		82,948,510		1,080,323,372		1,163,271,882		37.65%		27.17%		27.92%

		COS PHASE AS PERCENTAGE OF TOTAL COS				8.10%		33.55%		9.62%		48.74%		100.00%

		COS PHASE AS PERCENTAGE OF TOTAL CAPITAL				2.26%		9.37%		2.68%		13.61%				7.13%		92.87%		100.00%

		MAJOR  PROJECTS COMPLETED IN 1994		282		33,653,577		118,382,040		31,064,742		132,657,574		315,668,203		106,110,015		974,517,141		1,080,627,156		29.28%		29.21%		29.21%

		COS PHASE AS PERCENTAGE OF TOTAL COS				10.66%		37.50%		9.84%		42.02%		100.00%

		COS PHASE AS PERCENTAGE OF TOTAL CAPITAL				3.11%		10.95%		2.87%		12.28%				9.82%		90.18%		100.00%

		MAJOR  PROJECTS COMPLETED IN 1995		308		26,788,707		129,193,221		42,691,387		150,643,087		349,316,402		71,997,083		1,254,386,501		1,326,383,584		59.30%		24.44%		26.34%

		COS PHASE AS PERCENTAGE OF TOTAL COS				7.67%		36.98%		12.22%		43.13%		100.00%

		COS PHASE AS PERCENTAGE OF TOTAL CAPITAL				2.02%		9.74%		3.22%		11.36%				5.43%		94.57%		100.00%

		MAJOR  PROJECTS COMPLETED IN 1996		293		27,734,430		161,911,757		44,598,773		176,234,136		410,479,096		131,148,248		1,376,775,612		1,507,923,860		34.01%		26.58%		27.22%

		COS PHASE AS PERCENTAGE OF TOTAL COS				6.76%		39.44%		10.87%		42.93%		100.00%

		COS PHASE AS PERCENTAGE OF TOTAL CAPITAL				1.84%		10.74%		2.96%		11.69%				8.70%		91.30%		100.00%

		MAJOR  PROJECTS COMPLETED IN 1997		274		16,878,715		107,547,831		15,223,066		88,313,425		227,963,037		45,068,255		689,448,668		734,516,923		33.78%		30.86%		31.04%

		COS PHASE AS PERCENTAGE OF TOTAL COS				7.40%		47.18%		6.68%		38.74%		100.00%

		COS PHASE AS PERCENTAGE OF TOTAL CAPITAL				2.30%		14.64%		2.07%		12.02%				6.14%		93.86%		100.00%

		AVERAGE PERCENTAGE PER PROJECT																				0.00%		0.00%		0.00%
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