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MAJOR  PROJECTS COMPLETED IN 1992 265          33,153,153         96,367,792        30,738,861   136,312,613       296,572,419   40,735,713     ########### 1,408,602,914 75.46% 19.43% 21.05%
COS PHASE AS PERCENTAGE OF TOTAL COS 11.18% 32.49% 10.36% 45.96% 100.00%
COS PHASE AS PERCENTAGE OF TOTAL CAPITAL 2.35% 6.84% 2.18% 9.68% 2.89% 97.11% 100.00%

MAJOR  PROJECTS COMPLETED IN 1993 240          26,296,131         108,955,675      31,232,736   158,290,535       324,775,077   82,948,510     ########### 1,163,271,882 37.65% 27.17% 27.92%
COS PHASE AS PERCENTAGE OF TOTAL COS 8.10% 33.55% 9.62% 48.74% 100.00%
COS PHASE AS PERCENTAGE OF TOTAL CAPITAL 2.26% 9.37% 2.68% 13.61% 7.13% 92.87% 100.00%

MAJOR  PROJECTS COMPLETED IN 1994 282          33,653,577         118,382,040      31,064,742   132,657,574       315,668,203   106,110,015   974,517,141   1,080,627,156 29.28% 29.21% 29.21%
COS PHASE AS PERCENTAGE OF TOTAL COS 10.66% 37.50% 9.84% 42.02% 100.00%
COS PHASE AS PERCENTAGE OF TOTAL CAPITAL 3.11% 10.95% 2.87% 12.28% 9.82% 90.18% 100.00%

MAJOR  PROJECTS COMPLETED IN 1995 308          26,788,707         129,193,221      42,691,387   150,643,087       349,316,402   71,997,083     ########### 1,326,383,584 59.30% 24.44% 26.34%
COS PHASE AS PERCENTAGE OF TOTAL COS 7.67% 36.98% 12.22% 43.13% 100.00%
COS PHASE AS PERCENTAGE OF TOTAL CAPITAL 2.02% 9.74% 3.22% 11.36% 5.43% 94.57% 100.00%

MAJOR  PROJECTS COMPLETED IN 1996 293          27,734,430         161,911,757      44,598,773   176,234,136       410,479,096   131,148,248   ########### 1,507,923,860 34.01% 26.58% 27.22%
COS PHASE AS PERCENTAGE OF TOTAL COS 6.76% 39.44% 10.87% 42.93% 100.00%
COS PHASE AS PERCENTAGE OF TOTAL CAPITAL 1.84% 10.74% 2.96% 11.69% 8.70% 91.30% 100.00%

MAJOR  PROJECTS COMPLETED IN 1997 274          16,878,715         107,547,831      15,223,066   88,313,425         227,963,037   45,068,255     689,448,668   734,516,923    33.78% 30.86% 31.04%
COS PHASE AS PERCENTAGE OF TOTAL COS 7.40% 47.18% 6.68% 38.74% 100.00%
COS PHASE AS PERCENTAGE OF TOTAL CAPITAL 2.30% 14.64% 2.07% 12.02% 6.14% 93.86% 100.00%

TABLE 9: MAJOR PROJECTS COMPLETED IN YEAR 1992 - 1997



Table 9 - Chart 1
Support and Capital Dollars for Major Projects by Year
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Table 9 - Chart 2
Support as % of Capital for Major Projects by Year

Total COS as % of Total Capital

COS Phases 0, 1, & 3 as % of Construction
Capital
ROW Support as % of ROW Capital



Table 9 - Chart 3
(linear version of chart 2)

Support as % of Capital for Major Projects by Year
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Table 9 - Chart 4
Support as % of Total Capital by Phase for Major Projects '92-'97
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