Average Percentage of Total Support Costs as a Proportion of Total Capital Costs
(Excludes projects with consultant costs)
STIP: Sound Walls


Capital Cost Range

Average
Confidence Interval

# of 


Low
High
Percentage
Low
High
Projects


$373,000
$3,144,000
16.2%
3.0%
29.3%
9

Phase 0*
$0
$540,749
20.4%
11.1%
29.8%
6


$540,750
$1,089,499
20.6%
4.8%
36.3%
7


$1,089,500
$2,221,536
19.2%
5.8%
32.5%
7

Phase 1
$2,221,537
up
6.9%
0.0%
18.2%
6


$0
$4,749
549.6%
0.0%
1856.5%
4


$4,750
$11,949
455.3%
0.0%
1196.4%
4

Phase 2
$11,950
$43,326
467.4%
185.3%
749.6%
5


$43,327
up
188.2%
11.4%
365.0%
4

 As a proportion of R/W Capital
$0
$834,999
0.8%
0.0%
2.4%
5


$835,000
$1,367,279
2.1%
0.0%
4.3%
6


$1,367,280
$2,231,159
2.8%
0.0%
6.1%
6

As a proportion of Total

Capital
$2,231,160
up
4.1%
1.1%
7.0%
6


$0
$617,999
19.7%
11.3%
28.1%
4


$618,000
$1,353,040
16.5%
12.1%
20.9%
4


$1,353,041
$2,046,664
21.2%
10.3%
32.1%
5

Phase 3
$2,046,665
up
18.1%
1.4%
34.8%
4




 




The group of projects in each phase is different.  Average support cost percentage CANNOT be summed across phases.







Used historical data from FYs 1992-1997.




October 20, 2000


Support costs include functional overhead but not administrative overhead.







* - Insufficient data to generate quartiles







Average Percentage of Total Support Costs as a Proportion of Total Capital Costs
(Excludes projects with consultant costs)
STIP: New Facilities



Capital Cost Range

Average
Confidence Interval

# of 


Low
High
Percentage
Low
High
Projects


$0
$2,445,799
3.8%
0.0%
9.7%
4

Phase 0
$2,445,800
$16,920,306
11.9%
0.0%
24.7%
5


$16,920,307
$43,446,517
6.5%
0.0%
17.0%
5


$43,446,518
up
0.1%
0.0%
0.1%
5


$0
$888,999
24.8%
15.4%
34.3%
14

Phase 1
$889,000
$1,680,999
21.4%
11.1%
31.8%
15


$1,681,000
$5,110,601
13.9%
8.4%
19.3%
15


$5,110,602
up
10.0%
5.7%
14.4%
15

Phase 2
$0
$35,770
4716.7%
0.0%
9602.9%
13


$35,771
$553,440
460.8%
0.0%
1132.7%
13

As a proportion of R/W Capital
$553,441
$1,758,931
59.1%
25.5%
92.6%
13


$1,758,932
up
28.9%
12.8%
45.0%
13


$0
$2,315,249
11.3%
4.3%
18.3%
15

As a proportion of Total Capital
$2,315,250
$7,754,681
3.9%
0.7%
7.2%
16


$7,754,682
$16,874,645
6.3%
3.6%
9.1%
16


$16,874,646
up
2.3%
0.6%
4.1%
15


$0
$971,499
24.9%
15.4%
34.5%
10

Phase 3
$971,500
$1,595,276
16.2%
9.5%
22.9%
10


$1,595,277
$3,687,820
15.8%
12.0%
19.6%
10


$3,687,821
up
8.7%
3.5%
13.9%
10

The group of projects in each phase is different.  Average support cost percentage CANNOT be summed across phases.







Used historical data from FYs 1992-1997.







Support costs include functional overhead but not administrative overhead.




October 15, 2000


Average Percentage of Total Support Costs as a Proportion of Total Capital Costs
(Excludes projects with consultant costs)
STIP: HOV


Capital Cost Range

Average
Confidence Interval

# of 


Low
High
Percentage
Low
High
Projects


$46,100
$56,004,091
1.1%
0.0%
3.3%
6

Phase 0*
















$0
$1,172,499
38.5%
0.0%
82.7%
5

Phase 1
$1,172,500
$6,614,677
26.7%
4.4%
49.0%
5


$6,614,678
$9,189,381
8.6%
4.3%
13.0%
6


$9,189,382
up
9.3%
0.3%
18.3%
5

Phase 2*
$426,423
$56,004,091
182.8%
37.7%
327.9%
15









As a proportion of R/W Capital








$0
$6,614,677
5.0%
0.0%
18.3%
4

As a proportion of Total Capital
$6,614,678
$12,002,671
0.7%
0.0%
1.9%
5


$12,002,672
$19,397,083
0.3%
0.0%
0.7%
5


$19,397,084
up
1.7%
0.0%
3.5%
5

Phase 3**

 
 
 
 




 
 
 
 


The group of projects in each phase is different.  Average support cost percentage CANNOT be summed across phases.







Used historical data from FYs 1992-1997.







Support costs include functional overhead but not administrative overhead.




Oct 15, 2000


* - Insufficient data to generate quartiles







** - Insufficient data to generate average







Average Percentage of Total Support Costs as a Proportion of Total Capital Costs
(Excludes projects with consultant costs)
STIP: Other1

Capital Cost Range

Average
Confidence Interval

# of 


Low
High
Percentage
Low
High
Projects


$113,000
$1,608,267
17.9%
0.5%
35.2%
13

Phase 0*
$0
$431,874
26.6%
17.1%
36.0%
12


$431,875
$814,444
22.7%
16.1%
29.3%
12


$814,445
$1,581,949
15.1%
10.8%
19.5%
12

Phase 1
$1,581,950
up
13.0%
4.6%
21.4%
12


$0
$10,952
2599.6%
0.0%
5664.4%
5


$10,953
$68,618
445.7%
98.2%
793.2%
5

Phase 2
$68,619
$859,887
22.5%
0.0%
62.5%
5


$859,888
up
21.7%
0.0%
55.6%
5

As a proportion of R/W Capital
$0
$809,854
8.1%
0.0%
18.7%
5


$809,855
$2,896,191
6.0%
0.0%
16.0%
5


$2,896,192
$5,955,066
5.9%
0.0%
12.6%
6

As a proportion of Total Capital
$5,955,067
up
1.4%
0.0%
3.5%
5


$0
$318,124
25.5%
17.3%
33.8%
6


$318,125
$644,999
38.1%
3.4%
72.8%
7


$645,000
$1,062,249
21.8%
9.4%
34.2%
7

Phase 3
$1,062,250
up
19.7%
2.3%
37.1%
6









The group of projects in each phase is different.  Average support cost percentage CANNOT be summed across phases.




Nov 15, 2000


Used historical data from FYs 1992-1997.







Support costs include functional overhead but not administrative overhead.







* - Insufficient data to generate quartiles







1 - Other includes:  Highway planning, Transit/rideshare facilities, Non-capacity increasing operational improvements, 







               Capacity increasing operational improvements, and Roadside enhancements







Average Percentage of Total Support Costs as a Proportion of Total Capital Costs
(Excludes projects with consultant costs)
STIP: Minor Projects


Capital Cost Range

Average
Confidence Interval

# of 


Low
High
Percentage
Low
High
Projects


$0
$134,186
41.7%
15.0%
68.3%
10

Phase 0
$134,187
$207,499
20.1%
11.3%
28.9%
11


$207,500
$260,249
13.6%
8.4%
18.7%
11


$260,250
up
25.2%
9.6%
40.9%
10


$0
$43,999
85.9%
61.4%
110.3%
42

Phase 1
$44,000
$114,999
58.4%
45.2%
71.7%
47


$115,000
$213,249
41.6%
33.3%
49.8%
46


$213,250
up
36.4%
28.3%
44.4%
45

Phase 2
$0
$1,824
1597.5%
703.6%
2491.5%
6


$1,825
$7,874
307.5%
92.9%
522.2%
7

As a proportion of R/W Capital
$7,875
$29,202
265.5%
27.0%
504.0%
7


$29,203
up
21.0%
1.7%
40.2%
6


$0
$106,935
17.9%
0.0%
36.8%
8

  As a proportion of Total Capital
$106,936
$199,999
7.0%
4.1%
10.0%
10


$200,000
$311,494
10.3%
0.0%
25.8%
8


$311,495
up
7.8%
1.3%
14.4%
9


$0
$43,999
26.5%
19.4%
33.5%
41

Phase 3
$44,000
$99,999
31.0%
23.7%
38.4%
43


$100,000
$199,999
40.5%
33.1%
47.8%
43


$200,000
up
27.9%
22.1%
33.6%
40

The group of projects in each phase is different.  Average support cost percentage CANNOT be summed across phases.







Used historical data from FYs 1992-1997.







Support costs include functional overhead but not administrative overhead.




October 15, 2000


Average Percentage of Total Support Costs as a Proportion of Total Capital Costs

STIP:  Total of all STIP projects



Capital Cost Range

Average
Confidence Interval

# of 


Low
High
Percentage
Low
High
Projects


$0
$192,999
31.1%
17.9%
44.3%
22

Phase 0
$193,000
$372,999
17.8%
10.3%
25.2%
22


$373,000
$1,917,999
15.4%
6.1%
24.6%
23


$1,918,000
up
4.7%
1.4%
8.0%
22


$0
$99,999
72.0%
58.1%
85.9%
85

Phase 1
$100,000
$301,124
39.8%
33.4%
46.2%
82


$301,125
$1,253,249
26.7%
22.2%
31.1%
84


$1,253,250
up
13.3%
10.9%
15.7%
83

Phase 2
$0
$7,675
2540.3%
568.5%
4512.1%
32


$7,676
$65,832
557.7%
293.1%
822.3%
33

As a proportion of R/W Capital
$65,833
$724,149
203.6%
0.0%
455.9%
33


$724,150
up
33.2%
19.9%
46.4%
32


$0
$479,198
11.2%
6.5%
15.9%
40

As a proportion of Total Capital
$479,199
$2,333,579
5.5%
3.1%
8.0%
40


$2,333,580
$9,869,172
4.1%
2.4%
5.9%
40


$9,869,173
up
2.7%
1.6%
3.8%
40


$0
$65,499
28.3%
22.5%
34.1%
63

Phase 3
$65,500
$195,249
37.5%
31.4%
43.6%
63


$195,250
$577,905
27.8%
22.9%
32.7%
63


$577,906
up
17.1%
14.5%
19.8%
63

The group of projects in each phase is different.  Average support cost percentage CANNOT be summed across phases.







Used historical data from FYs 1992-1997.







Support costs include functional overhead but not administrative overhead.




Dec 18, 2000


