Average Percentage of Total Support Costs as a Proportion of Total Capital Costs

(Excludes projects with consultant costs)


SHOPP: Bridge Replacement:

Capital Cost Range

Average
Confidence Interval

# of 


Low
High
Percentage
Low
High
Projects


$0
$538,499
12.2%
4.9%
19.4%
6

Phase 0
$538,500
$1,462,999
19.3%
0.0%
41.3%
6


$1,463,000
$3,115,565
8.5%
3.2%
13.8%
7


$3,115,566
up
10.2%
0.4%
20.1%
6


$0
$629,639
28.8%
19.0%
38.6%
20

Phase 1
$629,640
$1,085,999
25.4%
18.0%
32.8%
21


$1,086,000
$2,434,999
20.0%
9.1%
30.9%
21


$2,435,000
up
10.1%
7.1%
13.1%
21

Phase 2
$0
$3,352
2006.7%
304.0%
3709.3%
11


$3,353
$17,652
599.7%
299.3%
900.1%
12

As a proportion of R/W Capital
$17,653
$90,712
240.8%
153.1%
328.6%
12


$90,713
up
97.0%
53.3%
140.8%
11


$0
$1,057,661
5.5%
2.1%
8.9%
13

As a proportion of Total Capital
$1,057,662
$2,160,528
3.7%
1.7%
5.7%
14


$2,160,529
$4,055,475
3.0%
0.9%
5.2%
14


$4,055,476
up
3.0%
1.0%
5.1%
13


$0
$568,886
20.2%
14.5%
26.0%
15

Phase 3
$568,887
$880,719
21.8%
18.3%
25.3%
15


$880,720
$1,881,857
20.3%
15.6%
25.1%
15


$1,881,858
up
12.7%
8.9%
16.5%
15

The group of projects in each phase is different.  Average support cost percentage CANNOT be summed across phases.







Used historical data from FYs 1992-1997.







Support costs include functional overhead but not administrative overhead.




Decemer 20, 2001


Average Percentage of Total Support Costs as a Proportion of Total Capital Costs

(Excludes projects with consultant costs)


SHOPP: Rehabilitation

Capital Cost Range

Average
Confidence Interval

# of 


Low
High
Percentage
Low
High
Projects


$0
$825,049
9.3%
4.6%
13.9%
19

Phase 0
$825,050
$1,932,499
3.8%
1.6%
5.9%
19


$1,932,500
$3,274,749
1.8%
0.8%
2.7%
19


$3,274,750
up
2.8%
1.3%
4.3%
19


$0
$856,249
23.7%
20.1%
27.3%
70

Phase 1
$856,250
$1,699,499
13.6%
10.9%
16.3%
70


$1,699,500
$3,320,749
10.1%
7.7%
12.5%
70


$3,320,750
up
5.7%
4.2%
7.2%
70

Phase 2
$0
$2,406
3790.1%
1837.9%
5742.2%
19


$2,407
$10,812
1666.2%
238.6%
3093.8%
19

As a proportion of R/W Capital
$10,813
$39,613
582.3%
321.2%
843.4%
19


$39,614
up
151.7%
75.3%
228.1%
19


$0
$1,007,382
5.0%
2.6%
7.3%
28

As a proportion of Total Capital
$1,007,383
$1,942,596
7.1%
3.4%
10.8%
28


$1,942,597
$3,466,896
3.3%
1.2%
5.5%
28


$3,466,897
up
3.2%
0.7%
5.7%
28


$0
$685,897
19.2%
16.2%
22.2%
47

Phase 3
$685,898
$1,164,999
13.3%
11.6%
15.0%
48


$1,165,000
$2,608,449
12.2%
10.3%
14.1%
48


$2,608,450
up
10.7%
9.3%
12.1%
47

The group of projects in each phase is different.  Average support cost percentage CANNOT be summed across phases.







Used historical data from FYs 1992-1997.







Support costs include functional overhead but not administrative overhead.




Dec 20, 2000


Average Percentage of Total Support Costs as a Proportion of Total Capital Costs

(Excludes projects with consultant costs)

SHOPP: Damage Restoration


Capital Cost Range

Average
Confidence Interval

# of 


Low
High
Percentage
Low
High
Projects

Phase 0*
$362,000
$8,429,963
10.2%
0.0%
20.9%
7


$0
$510,166
26.5%
18.5%
34.6%
40

Phase 1
$510,167
$1,000,275
14.2%
9.8%
18.6%
40


$1,000,276
$1,999,999
9.3%
6.6%
12.1%
41


$2,000,000
up
5.7%
3.9%
7.5%
39

Phase 2
$0
$683
2871.4%
858.8%
4884.1%
12


$684
$3,268
2233.5%
0.0%
5286.3%
12

As a proportion of R/W Capital
$3,269
$95,818
213.2%
62.6%
363.8%
12


$95,819
up
51.3%
0.0%
128.0%
12


$0
$681,661
3.6%
2.0%
5.2%
17

As a proportion of Total Capital
$681,662
$1,172,999
2.0%
0.8%
3.3%
18


$1,173,000
$4,555,069
1.0%
0.2%
1.8%
18


$4,555,070
up
0.6%
0.3%
0.9%
18


$0
$434,999
15.4%
11.1%
19.8%
22

Phase 3
$435,000
$750,249
15.5%
11.4%
19.7%
22


$750,250
$1,419,749
13.4%
10.2%
16.7%
22


$1,419,750
up
8.8%
6.0%
11.6%
22

The group of projects in each phase is different.  Average support cost percentage CANNOT be summed across phases.







Used historical data from FYs 1992-1997.







Support costs include functional overhead but not administrative overhead.




Dec 20, 2000


* - Insufficient data to generate quartiles







Average Percentage of Total Support Costs as a Proportion of Total Capital Costs

(Excludes projects with consultant costs)

SHOPP: Seismic Retrofit


Capital Cost Range

Average
Confidence Interval

# of 


Low
High
Percentage
Low
High
Projects

Phase 0*
$362,000
$8,429,963
10.2%
0.0%
20.9%
7


$0
$510,166
26.5%
18.5%
34.6%
40

Phase 1
$510,167
$1,000,275
14.2%
9.8%
18.6%
40


$1,000,276
$1,999,999
9.3%
6.6%
12.1%
41


$2,000,000
up
5.7%
3.9%
7.5%
39

Phase 2
$0
$683
2871.4%
858.8%
4884.1%
12


$684
$3,268
2233.5%
0.0%
5286.3%
12

As a proportion of R/W Capital
$3,269
$95,818
213.2%
62.6%
363.8%
12


$95,819
up
51.3%
0.0%
128.0%
12


$0
$681,661
3.6%
2.0%
5.2%
17

As a proportion of Total Capital
$681,662
$1,172,999
2.0%
0.8%
3.3%
18


$1,173,000
$4,555,069
1.0%
0.2%
1.8%
18


$4,555,070
up
0.6%
0.3%
0.9%
18


$0
$434,999
15.4%
11.1%
19.8%
22

Phase 3
$435,000
$750,249
15.5%
11.4%
19.7%
22


$750,250
$1,419,749
13.4%
10.2%
16.7%
22


$1,419,750
up
8.8%
6.0%
11.6%
22

The group of projects in each phase is different.  Average support cost percentage CANNOT be summed across phases.







Used historical data from FYs 1992-1997.







Support costs include functional overhead but not administrative overhead.




Dec 20, 2001


* - Insufficient data to generate quartiles







Average Percentage of Total Support Costs as a Proportion of Total Capital Costs
(Excludes projects with consultant costs)


SHOPP: Traffic Safety


Capital Cost Range

Average
Confidence Interval

# of 


Low
High
Percentage
Low
High
Projects


$0
$411,249
22.6%
4.0%
41.1%
10

Phase 0
$411,250
$602,936
14.2%
5.3%
23.1%
11


$602,937
$989,574
7.3%
1.7%
12.9%
11


$989,575
up
6.7%
3.0%
10.3%
10


$0
$415,749
34.9%
17.1%
52.8%
24

Phase 1
$415,750
$655,999
25.9%
18.2%
33.5%
25


$656,000
$1,341,249
22.2%
15.5%
29.0%
25


$1,341,250
up
14.2%
9.5%
19.0%
24

Phase 2
$0
$16,874
952.2%
260.5%
1644.0%
10


$16,875
$82,090
236.1%
173.6%
298.6%
11

As a proportion of R/W Capital
$82,091
$332,172
113.8%
27.3%
200.4%
11


$332,173
up
66.6%
33.1%
100.2%
11


$0
$523,049
9.9%
3.9%
16.0%
14

As a proportion of Total Capital
$523,050
$1,154,441
9.4%
4.5%
14.3%
14


$1,154,442
$2,288,343
9.8%
2.8%
16.8%
14


$2,288,344
up
7.7%
4.7%
10.7%
14


$0
$426,999
13.0%
8.8%
17.1%
18

Phase 3
$427,000
$609,999
10.5%
7.1%
13.9%
19


$610,000
$1,255,306
11.5%
7.2%
15.8%
19


$1,255,307
up
16.3%
12.6%
19.9%
19

The group of projects in each phase is different.  Average support cost percentage CANNOT be summed across phases.







Used historical data from FYs 1992-1997.







Support costs include functional overhead but not administrative overhead.




Dec 20, 2000


Average Percentage of Total Support Costs as a Proportion of Total Capital Costs

(Excludes projects with consultant costs)

SHOPP: Other 1

Capital Cost Range

Average
Confidence Interval

# of 


Low
High
Percentage
Low
High
Projects


$0
$412,999
13.8%
6.7%
20.9%
18

Phase 0
$413,000
$679,999
7.6%
2.9%
12.3%
19


$680,000
$1,229,999
10.1%
4.9%
15.2%
19


$1,230,000
up
5.3%
3.2%
7.3%
19


$0
$443,999
43.8%
31.4%
56.2%
36

Phase 1
$444,000
$717,999
24.3%
17.0%
31.6%
37


$718,000
$1,229,999
17.7%
12.9%
22.4%
37


$1,230,000
up
17.6%
12.4%
22.8%
37

Phase 2
$0
$999
4204.0%
805.0%
7603.0%
11


$1,000
$15,999
504.4%
245.2%
763.6%
10

As a proportion of R/W Capital
$16,000
$100,974
170.6%
63.2%
278.0%
11


$100,975
up
43.5%
9.5%
77.5%
11


$0
$551,662
7.0%
3.2%
10.7%
15

As a proportion of Total Capital
$551,663
$1,027,999
5.5%
1.0%
10.0%
16


$1,028,000
$2,974,999
2.3%
0.5%
4.0%
16


$2,975,000
up
0.9%
0.4%
1.3%
16


$0
$395,249
22.6%
17.8%
27.4%
27

Phase 3
$395,250
$596,999
23.7%
17.2%
30.2%
28


$597,000
$998,999
28.8%
18.8%
38.9%
28


$999,000
up
15.5%
12.1%
18.8%
27




 




The group of projects in each phase is different.  Average support cost percentage CANNOT be summed across phases.







Used historical data from FYs 1992-1997.







Support costs include functional overhead but not administrative overhead.




Dec 20, 2001


1 - Other includes:  Land and buildings facilities improvements; Roadside rest area, restoration and construction projects; 







 Urban freeway off-pavement access; Non-capacity increasing operational improvements; Protective betterments; Highway planting; and ADA








Average Percentage of Total Support Costs as a Proportion of Total Capital Costs
(Excludes projects with consultant costs)

SHOPP: Minor Projects

Capital Cost Range

Average
Confidence Interval

# of 


Low
High
Percentage
Low
High
Projects


$0
$91,249
39.7%
29.4%
50.0%
108

Phase 0
$91,250
$164,499
24.1%
20.4%
27.7%
109


$164,500
$250,249
16.0%
13.1%
18.8%
109


$250,250
$250,000,000
12.2%
9.9%
14.6%
108


$0
$36,999
86.9%
76.0%
97.7%
475

Phase 1
$37,000
$87,999
47.8%
43.5%
52.0%
474


$88,000
$186,999
41.3%
38.2%
44.4%
483


$187,000
up
30.5%
28.1%
32.9%
474

Phase 2
$0
$791
3001.3%
922.6%
5080.1%
60


$792
$2,061
1050.8%
845.7%
1256.0%
61

As a proportion of R/W Capital
$2,062
$10,234
594.5%
459.0%
729.9%
61


$10,235
up
193.0%
145.7%
240.2%
60


$0
$76,804
35.8%
21.3%
50.4%
86

As a proportion of Total Capital
$76,805
$174,375
9.8%
7.1%
12.5%
87


$174,376
$288,874
7.7%
5.6%
9.7%
87


$288,875
up
9.8%
7.2%
12.4%
86


$0
$36,999
31.3%
27.7%
34.9%
452

Phase 3
$37,000
$80,999
22.0%
19.7%
24.3%
437


$81,000
$173,999
22.9%
21.2%
24.5%
439


$174,000
up
21.5%
19.9%
23.0%
441




 




The group of projects in each phase is different.  Average support cost percentage CANNOT be summed across phases.







Used historical data from FYs 1992-1997.







Support costs include functional overhead but not administrative overhead.




Dec 20, 2000


Average Percentage of Total Support Costs as a Proportion of Total Capital Costs

(Excludes projects with consultant costs)


SHOPP: Total of All SHOPP Projects


Capital Cost Range

Average
Confidence Interval

# of 


Low
High
Percentage
Low
High
Projects


$0
$138,999
33.9%
27.2%
40.5%
174

Phase 0
$139,000
$254,999
17.4%
14.8%
19.9%
172


$255,000
$625,378
12.8%
10.8%
14.7%
174


$625,379
up
6.1%
4.8%
7.3%
173


$0
$49,999
73.9%
66.2%                                          
81.6%
718

Phase 1
$50,000
$182,999
44.2%
41.5%
46.9%
715


$183,000
$584,919
33.3%
31.1%
35.5%
716


$584,920
up
14.2%
13.1%
15.3%
716

Phase 2
$0
$1,011
2752.2%
1822.5%
3681.8%
150


$1,012
$5,499
995.3%
784.4%
1206.3%
150

As a proportion of R/W Capital
$5,500
$38,108
369.9%
305.6%
434.2%
150


$38,109
up
92.1%
74.0%
110.2%
150


$0
$230,254
18.8%
13.0%
24.7%
225

As a proportion of Total Capital
$230,255
$679,999
7.7%
6.3%
9.0%
226


$680,000
$2,213,558
3.5%
2.7%
4.3%
226


$2,213,559
up
2.0%
1.5%
2.6%
226


$0
$43,999
28.5%
25.7%
31.3%
628

Phase 3
$44,000
$136,999
22.8%
21.0%
24.6%
580


$137,000
$349,999
21.3%
20.4%
22.3%
604


$350,000
up
16.3%
15.1%
17.5%
600

The group of projects in each phase is different.  Average support cost percentage CANNOT be summed across phases.







Used historical data from FYs 1992-1997.



                  
Dec 20, 2000                                                


Support costs include functional overhead but not administrative overhead.




                                    


