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The Project Delivery Report is prepared quarterly in November, February, May, and August 
pursuant to California Transportation Commission (CTC) Resolution G-92–12.  The Department of 
Transportation (Department) staff prepares this report. The purpose of this report is to monitor and 
track the progress of project delivery during the year and to compare against past years.
 
All costs shown are in $1,000’s unless noted otherwise.  Abbreviations and acronyms are listed in 
the appendix.  



Executive Summary 
 

Fourth Quarter FY 2008-09 
 
Project delivery for FY 2008-09 met the 
Department’s delivery expectations. 
 
FY 2008-09 Contract for Delivery 
 
For FY 2008-09, the dollar value of projects 
planned for delivery is $3.659 billion.  For the 
year, the Department delivered a total of 334 
(100 percent of annual plan) highway 
construction contracts.   
 
Program Delivery Summary  
 
For FY 2008-09, the Department has 
delivered a total of 768 projects valued at 
$4.160 billion from all funding programs. 
 
For FY 2008-09, the Department delivered a 
total of 36 (100 percent of annual plan) 
programmed State Transportation 
Improvement Program (STIP) highway 
construction contracts valued at $454 million 
(100 percent of annual plan).    
 
For FY 2008-09, the Department delivered a 
total of 245 (105 percent of annual plan) 
programmed State Highway Operations and 
Protection Program (SHOPP) highway 
construction contracts valued at $1,557 million 
(106 percent of annual plan).    
 
 
 
 
 
 

Prior Years’ Contracts for Delivery  
Award Status 
 
For FY 2008-09, the Department has awarded 
287 projects out of 294 (98 percent) from the 
FY 2007-08 Contract for Delivery and all 
projects (100 percent) from the FY 2006-07 
and FY 2005-06 Contracts’ for Delivery. 
 
Environmental Document Milestones 
 
For FY 2008-09, the planned total number of 
environmental document milestones is 187.  
For the year, the Department delivered 136 
(94 percent of annual plan) final 
environmental documents and 33 (80 percent 
of annual plan) draft environmental 
documents.   
 
Right of Way Program 
 
For FY 2008-09, the Department received a 
right-of-way allocation of $231.3 million 
dollars.  For the year, the Department 
expended $231.3 million (100 percent of 
annual plan).    
 
Construction Program   
 
There are 742 on-going construction contracts 
valued at $9.347 billion.   
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FY 2008-09 Contract for Delivery 
 

  
Each year, Director Kempton signs a contract 
with each of the Department’s 12 district 
directors committing RTL Milestones for 
delivery by quarter.  
 
The Contract for Delivery is the Department’s 
fiscal year plan and includes programmed 
projects and projects funded from other sources 
including seismic, toll bridge, and partnership 
projects. The contract is not subject to change, 
so it does not include program amendments, 
emergency, or minor program projects. 
 
For the third year in a row, the Department was 
successful in delivering 100% of all the projects 
in the Contract for Delivery.   

The total estimated value at the “Ready To List” 
delivery milestone for all 334 projects in the FY 
2008-09 Contract for Delivery is $3.119 billion.  
 
During the past four years, the Contract for 
Delivery committed delivery of 1,088 major 
projects with a construction value of more than 
$12.0 billion.  1,087 projects were delivered, 
which translates into a 99.9 percent delivery 
record. 
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STATUS AS OF JUNE 30, 2009 
 
 

 STATEWIDE 

 Contract for Delivery 

 FY 2008-09 
 
 
 
 

Ready to List (RTL) Milestone Delivery 
 

Description 1st Quarter 2nd Quarter 3rd Quarter 4th Quarter TOTAL 

NUMBER OF DELIVERIES 

Planned 38 89 129 78 334 

Actual 38 89 129 78 334 
      

CONSTRUCTION CAPITAL VALUE ($ MILLIONS) 

Estimate in Contract $428.7 $654.5 $1,447.3 $1,128.7 $3,659.2 

Estimated at RTL $408.0 $559.5 $1,223.4 $928.3 $3,119.2 

 
 

 
 
 
 
 

 

       Planned Deliveries                        Estimated Construction Capital Value in Contract
       Actual Deliveries                           Estimated Construction Capital Value at RTL 
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The California Department of Transportation
Contract for Delivery!

FY 2008/2009

4th QUARTER DELIVERY REPORT 78 Planned Deliveries
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01 47210 SHOPP HUM 299 $1,400,000
REPAIR SLIPOUT AND CONSTRUCT
MECHANICALLY STABLIZED WALL

08/01/09

01 47530 SHOPP HUM 254 $800,000
REPAIR STORM DAMAGE

08/01/09

01 47570 SHOPP HUM 36 $2,020,000
REPAIR STORM DAMAGE

08/01/09

01 47760 SHOPP MEN 101 $500,000
REPAIR STORM DAMAGE (AADD)

07/01/09

01 47780 SHOPP MEN 101 $3,138,000
REPAIR STORM DAMAGE

08/01/09

01 48091 SHOPP HUM 96 $3,220,000
PERMANENT RESTORATION STORM
DAMAGE- REPAIR SLIPOUT

02 0E850 SHOPP SIS 3 $170,000
INSTALL ADA RAMPS (AADD)

02 2C50U SHOPP TEH 5 $28,699,000
REPLACE PCC PAVEMENT AND
REPAIR BRIDGE DECKS

03 1A432 B - RTE99 SUT 99 $73,126,000
WIDEN TO PROVIDE 4 LANE
SEGMENT

08/01/09

03 1E120 SHOPP PLA 80 $8,216,000
INSTALL CABLE NET DRAPERY

09/01/09

03 1E980 SHOPP YOL 16 $1,100,000
INSTALL TRAFFIC SIGNAL

09/01/09

03 2C860 SHOPP PLA 80 $166,750,000
ROADWAY REHABILITATION

09/01/09

03 3E250 SHOPP BUT 162 $1,000,000
INSTALL ADA CURB RAMPS

03 44161 B - CMIA SAC 50 $134,000,000
CONSTRUCT HOV
LANES,COMMUNITY ENHANCEMENTS

09/01/09

04 04224 TOLL SM 92 $2,100,000
REPLACE 12KV ELECTRIC
SWITCHGEARS

07/01/09

04 04463 TOLL SF 80 $500,000
JOINT REPAIR AT PIERS E5, E12, E15
AND E16, ETAL

07/01/09

04 0C901 SHOPP SCL 101 $39,800,000
REHABILITATE PAVEMENT

09/01/09

04 15047 SHOPP SM 280 $2,520,000
INSTALL TRAFFIC MANAGEMENT
SYSTEM ELEMENTS

08/03/09

04 15131 SHOPP VAR 0 $14,342,000
INSTALL CCTV CAMERAS AT
VARIOUS RAMP METER LOCATIONS

12/01/09

04 27202 SHOPP SCL 280 $28,712,000
REHABILITATE ROADWAY

04 28381 SHOPP SON 116 $31,531,000
REALIGN VERTICAL AND
HORIZONTAL CURVES

12/12/09

04 2A050 SHOPP SCL 152 $1,258,000
CONSTRUCT LEFT TURN POCKET AT
PRUNEDALE AVENUE EASTBOUND

10/01/09

FOURTH QUARTER  APRIL 1 - JUNE 30 Status as of 6/30/09
HM - p
HM - b
HM - d

HM - p/b
STIP

SHOPP
B-CMIA

B-SHOPP

L - Reimb
M - Reimb

RM1
TOLL

Ph2 Ret

 - Highway Maintenance - pavement
 - Highway Maintenance - bridge
 - Highway Maintenance - drainage
 - Highway Maintenance - pavement/bridge
 - State Transportation Improvement Program
 - State Highway Operation & Protection Program
 - Bond - Corridor Mobility Improvement Account
 - Bond - State Highway Operations Protection Program Augmentation

 - Local Reimbursed
 - Measure Reimbursed
 - Regional Measure 1
 - Other Toll
 - Phase 2 Retrofit

Completed

Completed Ahead of Schedule

Behind Schedule

To be Completed/Awarded

Awarded

Awarded Ahead of Schedule

Award Behind Schedule
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The California Department of Transportation
Contract for Delivery!

FY 2008/2009

4th QUARTER DELIVERY REPORT 78 Planned Deliveries
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04 3A560 SHOPP SCL 152 $340,000
INSTALL SOFT MEDIAN BARRIER

04 3S672 SHOPP SM 84 $537,000
STORM DAMAGE REPAIR & PLACE
TECCO MESH AT VAR LOCATIONS

10/01/09

04 3S721 SHOPP SOL 680 $500,000
REPLACE FAILED CULVERT & PLACE
ROCK SLOPE

11/01/09

04 4A450 SHOPP SOL 80 $875,000
REPLACE WEIGH SCALES

11/01/09

04 4A870 SHOPP SON 128 $9,972,000
BRIDGE REPLACEMENT

11/03/09

05 0E470 SHOPP MON 101 $6,125,000
CONSTRUCT MEDIAN
ACCELERATION & LEFT TURN
CHANNELIZATION

10/07/09

05 0E960 SHOPP MON 1 $38,963,000
CONSTRUCT NEW BRIDGE & ROCK
SHED

08/25/09

05 0J970 SHOPP SLO 1 $651,000
ADA CURB RAMPS (AADD)

09/14/09

05 0K570 SHOPP SLO 101 $3,317,000
GUARDRAIL & CRASH CUSHIONS

07/01/09

05 0N250 B - SHOPP SCR 1 $1,301,000
CONSTRUCT TRANSPORTATION
MANAGEMENT SYSTEM

07/01/09

05 0N260 B - SHOPP MON 1 $2,902,000
CONSTRUCT TRANSPORTATION
MANAGEMENT SYSTEM

10/01/09

05 0N850 SHOPP SB 101 $946,000
CURB RAMPS

09/24/09

06 0C800 SHOPP KER 5 $4,736,000
UPGRADE MEDIAN BARRIERS

06 0H280 SHOPP KER 46 $900,000
REALIGN AND CONSTRUCT
LEFT-TURN LANE

06 0H710 SHOPP TUL 65 $774,000
MEDIAN BARRIER (AADD)

07/01/09

06 35341 STIP KER 46 $55,500,000
2-LANE TO 4-LANE CONVENTIONAL
EXPRESSWAY

09/23/09

06 43210 SHOPP FRE 41 $4,732,000
WIDEN ON-RAMPS & INSTALL RAMP
METERING SYSTEMS

11/15/09

06 48560 SHOPP KER 119 $949,000
INSTALL SIGNALS & LEFT-TURN LANE
ON EB HWY 119 AT ASHE RD

07 12184 B - CMIA LA 5 $150,000,000
CONSTRUCT HOV LANE

10/20/09

07 1786A STIP LA 5 $11,000,000
MODIFY IC/REALIGN RAMPS
*BROKERED D-6

01/21/10

07 1X321 SHOPP LA 39 $5,000,000
REBUILD WASHOUT ROADWAY

07/15/09

07 1X322 SHOPP LA 39 $3,000,000
REBUILD WASHOUT ROADWAY

07/15/09

FOURTH QUARTER  APRIL 1 - JUNE 30 Status as of 6/30/09
HM - p
HM - b
HM - d

HM - p/b
STIP

SHOPP
B-CMIA

B-SHOPP

L - Reimb
M - Reimb

RM1
TOLL

Ph2 Ret

 - Highway Maintenance - pavement
 - Highway Maintenance - bridge
 - Highway Maintenance - drainage
 - Highway Maintenance - pavement/bridge
 - State Transportation Improvement Program
 - State Highway Operation & Protection Program
 - Bond - Corridor Mobility Improvement Account
 - Bond - State Highway Operations Protection Program Augmentation

 - Local Reimbursed
 - Measure Reimbursed
 - Regional Measure 1
 - Other Toll
 - Phase 2 Retrofit

Completed

Completed Ahead of Schedule

Behind Schedule

To be Completed/Awarded

Awarded

Awarded Ahead of Schedule

Award Behind Schedule
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The California Department of Transportation
Contract for Delivery!

FY 2008/2009

4th QUARTER DELIVERY REPORT 78 Planned Deliveries
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07 22651 SHOPP VEN 1 $2,666,000
INSTALL VERTICAL CLEARANCE &
WARNING SIGNS

11/30/09

07 22652 SHOPP LA 1 $2,782,000
INSTALL VERTICAL CLEARANCE &
WARNING SIGNS

11/30/09

07 22653 SHOPP LA 5 $3,478,000
INSTALL VERTICAL CLEARANCE &
WARNING SIGNS

11/30/09

07 22654 SHOPP LA 1 $3,129,000
INSTALL VERTICAL CLEARANCE &
WARNING SIGNS

11/30/09

07 2411U SHOPP LA 110 $35,850,000
CONSTR AUXILIARY LANE & MODIFY
RAMPS

02/04/10

07 25850 SHOPP LA 0 $1,639,000
SOIL STABILIZATION &
REVEGETATION (AADD)

08/11/09

07 25860 SHOPP LA 0 $1,807,000
SOIL STABILIZATION &
REVEGETATION (AADD)

09/15/09

07 25891 SHOPP LA 5 $4,999,000
CONSTRUCT SAND FILTERS &
INFILTRATION DEVICES

09/01/09

07 25892 SHOPP LA 60 $4,999,000
CONSTRUCT SAND FILTERS &
INFILTRATION DEVICES

09/01/09

07 26900 B - SHOPP LA 710 $64,350,000
LONG LIFE PAVEMENT
REHABILITATION

10/06/09

08 0J370 SHOPP SBD 18 $417,000
INSTALL TRAFFIC SIGNALS

11/16/09

08 0J640 SHOPP RIV 371 $500,000
CONSTRUCT LEFT TURN LANE

11/16/09

08 0K640 SHOPP SBD 18 $630,000
INSTALL TRAFFIC SIGNALS

11/16/09

08 39470 SHOPP SBD 18 $7,905,000
REPLACE BRIDGE (SCOUR)

10/29/09

08 42220 SHOPP RIV 78 $2,046,000
REPLACE BRIDGE (SCOUR)

11/05/09

08 45600 STIP RIV 10 $41,098,000
CONSTRUCT BOB HOPE DR EXT
W/NEW DIAMOND IC

08/31/09

09 33650 SHOPP INY 395 $1,368,000
PAVEMENT REHABILITATION

01/01/12

09 33660 SHOPP MNO 108 $3,711,000
PAVEMENT REHABILITATION COLD
IN- PLACE RECYCLE

10 0G770 SHOPP STA 33 $4,436,000
REHABILITATE ROADWAY(CAPM)

10/07/09

10 0H04U SHOPP SJ 4 $20,106,000
CURVE IMPROVEMENT

10/18/09

10 0J150 SHOPP TUO 49 $2,491,000
CURVE IMPROVEMENT (AADD)

10/13/09

10 0L590 STIP STA 99 $966,000
HIGHWAY PLANTING

09/01/09

FOURTH QUARTER  APRIL 1 - JUNE 30 Status as of 6/30/09
HM - p
HM - b
HM - d

HM - p/b
STIP

SHOPP
B-CMIA

B-SHOPP

L - Reimb
M - Reimb

RM1
TOLL

Ph2 Ret

 - Highway Maintenance - pavement
 - Highway Maintenance - bridge
 - Highway Maintenance - drainage
 - Highway Maintenance - pavement/bridge
 - State Transportation Improvement Program
 - State Highway Operation & Protection Program
 - Bond - Corridor Mobility Improvement Account
 - Bond - State Highway Operations Protection Program Augmentation

 - Local Reimbursed
 - Measure Reimbursed
 - Regional Measure 1
 - Other Toll
 - Phase 2 Retrofit

Completed

Completed Ahead of Schedule

Behind Schedule

To be Completed/Awarded

Awarded

Awarded Ahead of Schedule

Award Behind Schedule
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The California Department of Transportation
Contract for Delivery!

FY 2008/2009

4th QUARTER DELIVERY REPORT 78 Planned Deliveries
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10 0N440 SHOPP STA 108 $2,114,000
LEFT TURN CHANNELIZATION WITH
NEW SIGNALS

08/10/09

11 06380 SHOPP SD 8 $20,681,000
CONSTRUCT E/B AUXILIARY LANE &
REMOVE PED OC BRIDGE

10/16/09

11 08164 SHOPP SD 805 $14,000,000
CONSTRUCT TWO SOUTHBOUND
AUX LANES

08/01/09

11 25921 SHOPP SD 76 $7,684,000
INSTALL CONCRETE MEDIAN
BARRIER

09/02/09

11 26260 SHOPP SD 94 $3,190,000
INSTALL TRAFFIC SIGNAL AND
WIDEN RAMP

08/16/09

11 28430 SHOPP SD 5 $7,900,000
REPLACE MBGR WITH CONCRETE
BARRIER AND UPGRADE

08/07/09

11 28930 B - SHOPP SD 5 $6,500,000
INSTALL RAMP METERS & HOV
LANES

08/06/09

12 0G730 STIP ORA 5 $1,332,000
ENHANCED GORE PAVING, ROCK
BLANKET AND ACCENT PLANTING

11/01/09

12 0H235 SHOPP ORA 0 $1,311,000
UPGRADE TMC BUILDING
EMERGENCY SYSTEMS

10/01/09

12 0J530 SHOPP ORA 73 $475,000
OGAC OVERLAY AND GROOVE RAMP

07/16/09

12 0J560 SHOPP ORA 5 $1,970,000
GROOVE EXISTING LANES OF
PAVEMENT

08/01/09

12 0J580 HM-b ORA 91 $2,200,000
PAINT ALL STEEL MEMBERS

TOTAL $1,128,652,000

FOURTH QUARTER  APRIL 1 - JUNE 30 Status as of 6/30/09
HM - p
HM - b
HM - d

HM - p/b
STIP

SHOPP
B-CMIA

B-SHOPP

L - Reimb
M - Reimb

RM1
TOLL

Ph2 Ret

 - Highway Maintenance - pavement
 - Highway Maintenance - bridge
 - Highway Maintenance - drainage
 - Highway Maintenance - pavement/bridge
 - State Transportation Improvement Program
 - State Highway Operation & Protection Program
 - Bond - Corridor Mobility Improvement Account
 - Bond - State Highway Operations Protection Program Augmentation

 - Local Reimbursed
 - Measure Reimbursed
 - Regional Measure 1
 - Other Toll
 - Phase 2 Retrofit

Completed

Completed Ahead of Schedule

Behind Schedule

To be Completed/Awarded

Awarded

Awarded Ahead of Schedule

Award Behind Schedule
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The California Department of Transportation
Contract for Delivery!

FY 2008/2009

3rd QUARTER DELIVERY REPORT 129 Planned Deliveries
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01 38050 SHOPP MEN 222 $11,400,000
REPLACE BRIDGE

01 47060 SHOPP LAK 29 $1,200,000
WIDENING, LIGHTING & CHANNELIZE
LEFT TURN LANE

01 47390 SHOPP MEN 20 $1,530,000
REPAIR STORM DAMAGE

06/15/09

01 47400 SHOPP MEN 101 $8,315,000
REPAIR STORM DAMAGE

01 47590 HM-b MEN 0 $492,000
REPAIR BRIDGE DECKS (AADD)

01 47610 SHOPP MEN 253 $1,370,000
REPAIR STORM DAMAGE

05/15/09

01 47630 SHOPP MEN 162 $3,010,000
REPAIR STORM DAMAGE

01 47790 SHOPP MEN 101 $1,216,000
REPAIR STORM DAMAGE

01 47810 SHOPP MEN 101 $1,275,000
REPAIR STORM DAMAGE

01 48290 HM-b HUM/ 0 $626,000
REPAIR BRIDGE DECKS (AADD)

01 48300 HM-b LAK/M 0 $1,280,000
REPAIR BRIDGE DECKS (AADD)

02 0E310 HM-p/b TRI 3 $5,500,000
REPAIR BRIDGE DECKS & AC
OVERLAY (AADD)

02 0E830 SHOPP LAS 139 $775,000
CURVE IMPROVEMENT (AADD)

02 1E330 HM-p SIS 5 $5,000,000
AC OVERLAY (AADD)

02 2C580 SHOPP SHA 299 $3,286,000
REALIGN CURVE

02 36901 STIP PLU 89 $555,000
CONSTRUCT TURNOUTS (AADD)

02 37890 GARVEE SHA 5 $238,927,000
BRIDGE REPLACEMENT

09/11/09

02 39090 STIP LAS 395 $2,110,000
SIGNS, FLASHING BEACONS AND
TURN LANES

07/21/09

02 3C080 SHOPP TRI 299 $5,317,000
SHOULDER WIDENING

02 4C600 HM-d TEH 36 $100,000
DRAINAGE RESTORATION (AADD)

06/15/09

02 4C990 SHOPP SHA 5 $4,642,000
INSTALL MEDIAN BARRIER

03 0C281 SHOPP COL 5 $10,480,000
INSTALL CHANGEABLE MESSAGE
SIGNS & CLOSED CIRCUIT TV

THIRD QUARTER  JANUARY 1 - MARCH 31 Status as of 6/30/09
HM - p
HM - b
HM - d

HM - p/b
STIP

SHOPP
B-CMIA

B-SHOPP

L - Reimb
M - Reimb

RM1
TOLL

Ph2 Ret

 - Highway Maintenance - pavement
 - Highway Maintenance - bridge
 - Highway Maintenance - drainage
 - Highway Maintenance - pavement/bridge
 - State Transportation Improvement Program
 - State Highway Operation & Protection Program
 - Bond - Corridor Mobility Improvement Account
 - Bond - State Highway Operations Protection Program Augmentation

 - Local Reimbursed
 - Measure Reimbursed
 - Regional Measure 1
 - Other Toll
 - Phase 2 Retrofit

Completed

Completed Ahead of Schedule

Behind Schedule

To be Completed/Awarded

Awarded

Awarded Ahead of Schedule

Award Behind Schedule

California Department
of Transportation

Fourth Quarter FY 2008-09
Project Delivery Report

Page 8 of 36



The California Department of Transportation
Contract for Delivery!

FY 2008/2009

3rd QUARTER DELIVERY REPORT 129 Planned Deliveries
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03 1A841 SHOPP ED 89 $28,770,000
STORM WATER QUALITY
IMPROVEMENTS

03 1E030 SHOPP COL 20 $8,500,000
RECONSTRUCT EMBANKMENT
SLOPE & SHOULDERS

07/15/09

03 1E130 SHOPP COL 5 $4,461,000
UPGRADE MBGR END TREATMENTS

03 2A690 B - CMIA NEV 49 $21,000,000
WIDEN TO 4 LANES WITH CONT LEFT
TURN

05/01/09

03 2M900 HM-b SAC 50 $2,196,000
TREAT BRIDGE DECKS W/METH. &
REPLACE JOINT SEALS

03 2M940 SHOPP BUT 70 $1,600,000
TREAT BRIDGE DECKS W/METH. &
REPLACE JOINT SEALS

03 31800 SHOPP NEV 5717 $2,814,000
CONSTRUCT RESIDENT MECHANIC
FACILITY

07/15/09

03 3M110 HM P SAC 51 $3,000,000
OVERLAY (AADD)

03 3M120 HM-p PLA 80 $3,100,000
BONDED WEARING COURSE (AADD)

03 3M130 HM-p SAC 99 $3,800,000
GRIND AND REPLACE RAC TYPE O
(AADD)

03 3M390 HM-p ED 50 $7,200,000
AC OVERLAY (AADD)

03 3M480 HM-b YOL 113 $2,300,000
PAINT BRIDGE

03 3M490 HM-b BUT 70 $350,000
PAINT BRIDGE

03 3M500 HM-b SIE 49 $200,000
PAINT BRIDGE

03 4C090 SHOPP ED 49 $8,700,000
WIDEN AND ADD SHOULDERS

03 4E130 SHOPP BUT 70 $1,845,000
UPGRADE GUARDRAIL AND GORE
AREAS

05/19/09

04 0T145 STIP SOL 37 $3,000,000
HIGHWAY PLANTING AND
LANDSCAPING

05/01/09

04 17790 SHOPP ALA 880 $11,129,000
STRUCTURE REHABILITATION

04 1A500 SHOPP SM/SF 0 $3,205,000
UPGRADE EXISTING ATTENUATORS

08/01/09

04 1E540 HM-p SOL 29 $5,300,000
AC RESURFACING (AADD)

04 1E560 HM-p MRN 131 $2,800,000
AC RESURFACING (AADD)

04 29491 B - CMIA ALA 24 $345,000,000
CALDECOTT TUNNEL-4TH BORE

08/01/09

THIRD QUARTER  JANUARY 1 - MARCH 31 Status as of 6/30/09
HM - p
HM - b
HM - d

HM - p/b
STIP

SHOPP
B-CMIA

B-SHOPP

L - Reimb
M - Reimb

RM1
TOLL

Ph2 Ret

 - Highway Maintenance - pavement
 - Highway Maintenance - bridge
 - Highway Maintenance - drainage
 - Highway Maintenance - pavement/bridge
 - State Transportation Improvement Program
 - State Highway Operation & Protection Program
 - Bond - Corridor Mobility Improvement Account
 - Bond - State Highway Operations Protection Program Augmentation

 - Local Reimbursed
 - Measure Reimbursed
 - Regional Measure 1
 - Other Toll
 - Phase 2 Retrofit

Completed

Completed Ahead of Schedule

Behind Schedule

To be Completed/Awarded

Awarded

Awarded Ahead of Schedule

Award Behind Schedule

California Department
of Transportation

Fourth Quarter FY 2008-09
Project Delivery Report

Page 9 of 36



The California Department of Transportation
Contract for Delivery!

FY 2008/2009

3rd QUARTER DELIVERY REPORT 129 Planned Deliveries
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04 2S620 SHOPP SM 1 $449,000
WETLAND MITIGATION

04 3S660 SHOPP SM 35 $395,000
REPLACE DAMAGED PIPING,
RE-ESTABLISH EMBANKMENT

05 0L800 SHOPP MON 1 $2,207,000
GUARDRAIL & CRASH CUSHIONS

05 0M140 STIP SB 101 $7,444,000
REPLACE ELWOOD OH IN
CONJUNCTION WITH HOLLISTER OC

06/03/09

05 0N310 HM-p MON 101 $2,800,000
HOT MIX ASPHALT OVERLAY

05 0P340 SHOPP MON 1 $5,200,000
CONSTRUCT RETAINING WALL

05 0P810 SHOPP SCR 17 $2,162,000
VINEHILL WET WEATHER
IMPROVEMENTS

05 0Q250 HM-p SLO 101 $3,400,000
DENSE GRADE PAVEMENT OVERLAY

05 0R770 HM-p SLO 101 $2,000,000
SEAL COAT

05 0R780 HM-p MON 101 $1,200,000
SEAL COAT

05 12911 STIP SCR 1 $1,500,000
HIGHWAY PLANTING (AADD)

06/10/09

05 31592 B - CMIA MON 1 $32,633,000
CONSTRUCT NEW INTERCHANGE

05/01/09

05 37150 Ph2 Ret SB 101 $4,500,000
BRIDGE SEISMIC RESTORATION

06/03/09

06 0A980 SHOPP FRE 5 $9,985,000
SAFETY ROADSIDE REST AREA
RESTORATION

11/15/09

06 0E490 HM-b FRE 99 $2,467,000
REPAINT BRIDGES

06 0F010 SHOPP KER 178 $538,000
INSTALL TRAFFIC SIGNALS

06 0F270 HM-b FRE 41 $600,000
SEAL BRIDGE DECKS W/
METHACRYLATE

06 0G330 SHOPP KER 58 $998,000
REPLACE BRIDGE APPROACH SLABS
AND JOINTS

06 0J290 HM-d KER 33 $490,000
REPAIR CULVERTS (AADD)

06 0J300 HM-d FRE 33 $430,000
REPAIR CULVERTS (AADD)

06 0J380 HM-p KER 395 $2,000,000
RUBBERIZED HMA OVERLAY (AADD)

06 0J400 HM-p KER 99 $1,962,000
RUBBERIZED HMA OVERLAY (AADD)

THIRD QUARTER  JANUARY 1 - MARCH 31 Status as of 6/30/09
HM - p
HM - b
HM - d

HM - p/b
STIP

SHOPP
B-CMIA

B-SHOPP

L - Reimb
M - Reimb

RM1
TOLL

Ph2 Ret

 - Highway Maintenance - pavement
 - Highway Maintenance - bridge
 - Highway Maintenance - drainage
 - Highway Maintenance - pavement/bridge
 - State Transportation Improvement Program
 - State Highway Operation & Protection Program
 - Bond - Corridor Mobility Improvement Account
 - Bond - State Highway Operations Protection Program Augmentation

 - Local Reimbursed
 - Measure Reimbursed
 - Regional Measure 1
 - Other Toll
 - Phase 2 Retrofit

Completed

Completed Ahead of Schedule

Behind Schedule

To be Completed/Awarded

Awarded

Awarded Ahead of Schedule

Award Behind Schedule

California Department
of Transportation

Fourth Quarter FY 2008-09
Project Delivery Report

Page 10 of 36



The California Department of Transportation
Contract for Delivery!

FY 2008/2009

3rd QUARTER DELIVERY REPORT 129 Planned Deliveries
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06 0J410 HM-p FRE 99 $860,000
PCC PROFILE GRINDING (AADD)

06 0J460 HM-p KER 5 $880,000
PCC PROFILE GRINDING (AADD)

06 0K020 HM-p MAD 152 $1,800,000
PCC PROFILE GRINDING (AADD)

06 0K030 HM-p FRE 99 $2,000,000
PCC PROFILE GRINDING (AADD)

06 34251 STIP FRE 180 $53,600,000
2-LANE TO 4-LANE CONVENTIONAL
EXPRESSWAY

10/15/09

06 35071 STIP FRE 99 $1,061,000
REPLACEMENT PLANTING

11/02/09

06 42630 SHOPP KER 184 $1,456,000
CHANNELIZATION AND
SIGNALIZATION

06 43010 SHOPP KER 204 $13,222,000
BRIDGE REPLACEMENT

07 12190 STIP LA 5 $231,780,000
CONSTRUCT HOV LANE

05/18/09

07 1X660 SHOPP VEN 150 $3,000,000
STORM DAMAGE REPAIR *DIR

06/04/09

07 26670 STIP VEN 118 $29,500,000
FREEWAY WIDENING

09/29/09

07 3Y390 HM-p LA 210 $2,200,000
PCC PROFILE GRIDING,SLAB
REPLACE (AADD)

07 3Y490 HM-p LA 138 $6,650,000
OVERLAY (AADD)

07 4E600 SHOPP LA 10 $1,200,000
REPLACE JOINT SEAL & CABLE RAIL
(AADD)

07 4L800 HM-b LA 71 $837,000
DECK METHACRYLATE,SUB & SUPER
REHABILITATION (AADD)

07 4L860 HM-b LA 90 $775,000
REHAB BRIDGE DECK (AADD)

07 4L990 SHOPP LA 210 $1,742,000
BR PRESERVATION/MAINT (AADD)

08 0C190 SHOPP RIV 111 $1,501,000
REGRADE BRIDGE DECK AND
REPAIR SPALLS/CRACKS

08 0F190 SHOPP RIV 10 $825,000
INSTALL STANDBY GENERATOR, LPG
TANK & UPGRADE CONDUITS

07/01/09

08 0G740 HM-b SBD 15 $1,647,000
REHAB 16 BRIDGES WITH
METHACRYLATE

08 0K680 SHOPP RIV 10 $1,022,000
TREAT BRIDGE DECKS W/METH. &
REPLACE JOINT SEALS

08 0K740 HM-b RIV 91 $657,000
TREAT BRIDGE DECKS W/METH. &
REPLACE JOINT SEALS

THIRD QUARTER  JANUARY 1 - MARCH 31 Status as of 6/30/09
HM - p
HM - b
HM - d

HM - p/b
STIP

SHOPP
B-CMIA

B-SHOPP

L - Reimb
M - Reimb

RM1
TOLL

Ph2 Ret

 - Highway Maintenance - pavement
 - Highway Maintenance - bridge
 - Highway Maintenance - drainage
 - Highway Maintenance - pavement/bridge
 - State Transportation Improvement Program
 - State Highway Operation & Protection Program
 - Bond - Corridor Mobility Improvement Account
 - Bond - State Highway Operations Protection Program Augmentation

 - Local Reimbursed
 - Measure Reimbursed
 - Regional Measure 1
 - Other Toll
 - Phase 2 Retrofit

Completed

Completed Ahead of Schedule

Behind Schedule

To be Completed/Awarded

Awarded

Awarded Ahead of Schedule

Award Behind Schedule

California Department
of Transportation

Fourth Quarter FY 2008-09
Project Delivery Report

Page 11 of 36



The California Department of Transportation
Contract for Delivery!

FY 2008/2009

3rd QUARTER DELIVERY REPORT 129 Planned Deliveries
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08 0L250 HM-b RIV 60 $1,408,000
REMOVE AC OVERLAY, TREAT
BRIDGE DECKS W/METHACRYLATE

08 0L260 HM-b RIV 60 $1,391,000
REMOVE AC OVERLAY, TREAT
BRIDGE DECKS W/METHACRYLATE

08 0L360 HM-p SBD 40 $4,100,000
PLACE RUBBERIZED OVERLAY
(AADD)

08 0L640 HM-b SBD 40 $3,500,000
INSTALL SHEAR KEYS TO
STOP/DELAY GIRDER CRACK (8
BRIDGES)

08 25960 SHOPP SBD 95 $2,600,000
INSTALL MEDIAN RUMBLE STRIPS
AND WIDEN SHOULDERS

08 43430 SHOPP RIV 95 $3,497,000
UPGRADE DRAINAGE FACILITIES

10 0E720 SHOPP MER 5 $3,093,000
INSTALL TRAFFIC MONITORING
STATIONS AT VARIOUS LOCATIONS

10/01/09

10 0G130 STIP MER 140 $15,640,000
REPLACING BRADLEY OH BRIDGE
WIDEN FROM 2 LANES TO 4 LANES

09/08/09

10 0H320 SHOPP TUO 108 $3,945,000
LEFT TURN CHANNELIZATION

06/01/09

10 0K020 SHOPP MER 99 $44,274,000
REPLACE BRIDGES

09/10/09

10 0N170 HM-b MER 99 $1,050,000
REPAINT BRIDGE

10 0N260 HM-b SJ 4 $1,178,000
TREAT BRIDGE DECKS
W/METHACRYLATE & REPLACE JOINT
SEALS

10 0N390 SHOPP SJ 99 $753,000
REPAIR GIRDER

10 0N400 SHOPP SJ 205 $1,570,000
REPAIR GIRDER

10 0N410 HM-b SJ 5 $1,007,000
REMOVE EPOXY GRIT, GRIND
DECKS, METHACRYLATE DECKS

10 0S400 HM-p MER 152 $4,000,000
RUBBERIZED HOT MIX ASPHALT
OVERLAY (AADD)

10 0S430 HM-p SJ 205 $1,500,000
RUBBERIZED HOT MIX ASPHALT
OVERLAY (AADD)

10 0S440 HM-p AMA 88 $1,000,000
PME CHIP SEAL (AADD)

10 0S490 HM-p AMA 16 $2,000,000
PME CHIP SEAL (AADD)

10 0T270 HM-d CAL 12 $120,000
CURE IN PLACE PIPE LINER (AADD)

10 0T290 HM-d MPA 140 $120,000
CURE IN PLACE PIPE LINER (AADD)

10 36312 STIP MER 99 $3,502,000
HIGHWAY PLANTING & IRRIGATION

05/18/09

THIRD QUARTER  JANUARY 1 - MARCH 31 Status as of 6/30/09
HM - p
HM - b
HM - d

HM - p/b
STIP

SHOPP
B-CMIA

B-SHOPP

L - Reimb
M - Reimb

RM1
TOLL

Ph2 Ret

 - Highway Maintenance - pavement
 - Highway Maintenance - bridge
 - Highway Maintenance - drainage
 - Highway Maintenance - pavement/bridge
 - State Transportation Improvement Program
 - State Highway Operation & Protection Program
 - Bond - Corridor Mobility Improvement Account
 - Bond - State Highway Operations Protection Program Augmentation

 - Local Reimbursed
 - Measure Reimbursed
 - Regional Measure 1
 - Other Toll
 - Phase 2 Retrofit

Completed

Completed Ahead of Schedule

Behind Schedule

To be Completed/Awarded

Awarded

Awarded Ahead of Schedule

Award Behind Schedule

California Department
of Transportation

Fourth Quarter FY 2008-09
Project Delivery Report

Page 12 of 36



The California Department of Transportation
Contract for Delivery!

FY 2008/2009

3rd QUARTER DELIVERY REPORT 129 Planned Deliveries
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10 3A660 SHOPP MER 140 $17,696,000
BRIDGE REPLACEMENT

09/08/09

11 26072 M-Reimb SD 15 $2,498,000
MITIGATION PLANTING PHS 2 FOR
HWY STAGES 2 & 3

11 26150 SHOPP IMP 8 $4,721,000
ROADSIDE REST AREA
RESTORATION/ADA COMPLIANCE

06/30/09

11 26171 SHOPP SD 94 $2,000,000
FREEWAY MAINTENANCE ACCESS
(AADD)

11 26500 STIP SD 163 $2,855,000
HISTORIC TRANSPORTATION
REHABILITATION & ENHANCEMENT

07/23/09

11 27770 HM-p SD 79 $3,825,000
APPLY 20MM ASPHALT RUBBER
OPEN GRADED OVERLAY (AADD)

11 28150 SHOPP SD 5703 $573,000
REMEDIATION OF HYDROCARBON
CONTAMINATION @ MAINT. BLDG

11 28160 SHOPP SD 5702 $500,000
REMEDIATION OF HYDROCARBON
CONTAMINATION @ MAINT. BLDG

11 28600 SHOPP SD 5 $1,635,000
INSTALL NEW SIGNAL (AADD)

06/25/09

11 28810 SHOPP IMP 86 $934,000
INSTALL NEW TRAFFIC SIGNALS
(AADD)

11 29110 SHOPP SD 5 $3,300,000
TREAT BRIDGE DECKS W/METH. &
REPLACE JOINT SEALS (AADD)

11 29140 SHOPP SD 15 $1,533,000
TREAT BRIDGE DECKS W/METH. &
REPLACE JOINT SEALS (AADD)

05/10/09

11 29650 HM-p SD 8 $3,000,000
PLACE BONDED WEARING COURSE
(AADD)

12 0G040 B - CMIA ORA 91 $65,000,000
PROVIDE ONE EB LANE

08/01/09

12 0J600 SHOPP ORA 91 $1,600,000
CONSTRUCT MEDIAN BARRIER AT
THREE LOCATIONS

12 0J740 SHOPP ORA 142 $250,000
DRAINAGE IMPROVEMENT

12 0J830 HM-d ORA 74 $390,000
CULVERT PREVENTATIVE
MAINTENANCE

12 0J840 HM-p ORA 241 $2,500,000
OVERLAY 0.1 FOOT RAC TYPE O

12 0K200 HM-p ORA 73 $9,000,000
RHMA TYPE O OVERLAY

TOTAL $1,447,309,000

THIRD QUARTER  JANUARY 1 - MARCH 31 Status as of 6/30/09
HM - p
HM - b
HM - d

HM - p/b
STIP

SHOPP
B-CMIA

B-SHOPP

L - Reimb
M - Reimb

RM1
TOLL

Ph2 Ret

 - Highway Maintenance - pavement
 - Highway Maintenance - bridge
 - Highway Maintenance - drainage
 - Highway Maintenance - pavement/bridge
 - State Transportation Improvement Program
 - State Highway Operation & Protection Program
 - Bond - Corridor Mobility Improvement Account
 - Bond - State Highway Operations Protection Program Augmentation

 - Local Reimbursed
 - Measure Reimbursed
 - Regional Measure 1
 - Other Toll
 - Phase 2 Retrofit

Completed

Completed Ahead of Schedule

Behind Schedule

To be Completed/Awarded

Awarded

Awarded Ahead of Schedule

Award Behind Schedule

California Department
of Transportation

Fourth Quarter FY 2008-09
Project Delivery Report

Page 13 of 36



The California Department of Transportation
Contract for Delivery!

FY 2008/2009

2nd QUARTER DELIVERY REPORT 89 Planned Deliveries
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01 32470 SHOPP DN 101 $11,473,000
CONSTRUCT RETAINING WALL
(6-LOCATIONS)

01 36460 SHOPP HUM 169 $11,861,000
REPLACE BRIDGE

01 47430 SHOPP HUM 96 $2,190,000
STORM DAMAGE - SOLDIER PILE
RETAINING WALL

01 47800 SHOPP MEN 101 $1,880,000
REPAIR STORM DAMAGE (AADD)

02 0E330 SHOPP SIS 5 $1,598,000
REPAIR BRIDGE DECKS (AADD)

02 0E550 HM-p SHA 299 $5,000,000
AC OVERLAY (AADD)

02 2C710 SHOPP SIS 5 $5,898,000
REPLACE DECK 02-0123L & SEISMIC
RETROFIT 02-0123L/R

02 37070 STIP TEH 5 $7,500,000
RECONSTRUCT INTERCHANGE

02 37781 SHOPP PLU 70 $3,200,000
REPLACE LT DAVIS SRRA

04/20/09

02 4C360 SHOPP TRI 299 $3,255,000
CURVE IMPROVEMENT AND WIDEN
SHOULDERS

02 4C790 SHOPP TEH 5 $1,246,000
WEIGH IN MOTION SCALE

05/01/09

03 0C720 SHOPP NEV 80 $8,072,000
STORM WATER MANAGEMENT

03 0E830 STIP PLA 267 $500,000
PLANT ESTABLISHMENT AND
PROTECTION

03 0E870 STIP YOL 5 $500,000
PLANT ESTABLISHMENT AND
PROTECTION

03 1C971 SHOPP PLA 267 $8,397,000
WATER QUALITY DRAINAGE
IMPROVEMENT

03 2M950 HM-b YOL 5 $4,000,000
TREAT BRIDGE DECKS W/METH. &
REPLACE JOINT SEALS

03 36690 SHOPP BUT 99 $16,554,000
BASE REPAIR, WIDEN & AC OVERLAY

03 36783 B - CMIA PLA 80 $28,000,000
CONSTRUCT HOV LANES

05/01/09

03 3A631 STIP BUT 70 $17,000,000
WIDEN TO 4 LANES, EXTEND
FREEWAY

04/15/09

03 4C030 SHOPP SAC 5 $5,311,000
INSTALL TMS UNITS

04 04225 TOLL SM 84 $5,900,000
DECK RESURFACING & EXPANSION
JOINT REPAIR

04 0A910 SHOPP SON 1 $7,725,000
UPGRADE TRAFFIC BARRIER AND
GUARDRAIL END TERMINALS

04/01/09

SECOND QUARTER  OCTOBER 1 -DECEMBER 31 Status as of 6/30/09
HM - p
HM - b
HM - d

HM - p/b
STIP

SHOPP
B-CMIA

B-SHOPP

L - Reimb
M - Reimb

RM1
TOLL

Ph2 Ret

 - Highway Maintenance - pavement
 - Highway Maintenance - bridge
 - Highway Maintenance - drainage
 - Highway Maintenance - pavement/bridge
 - State Transportation Improvement Program
 - State Highway Operation & Protection Program
 - Bond - Corridor Mobility Improvement Account
 - Bond - State Highway Operations Protection Program Augmentation

 - Local Reimbursed
 - Measure Reimbursed
 - Regional Measure 1
 - Other Toll
 - Phase 2 Retrofit

Completed

Completed Ahead of Schedule

Behind Schedule

To be Completed/Awarded

Awarded

Awarded Ahead of Schedule

Award Behind Schedule

California Department
of Transportation

Fourth Quarter FY 2008-09
Project Delivery Report

Page 14 of 36



The California Department of Transportation
Contract for Delivery!

FY 2008/2009

2nd QUARTER DELIVERY REPORT 89 Planned Deliveries
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04 0E720 SHOPP SCL 101 $2,653,000
TREAT BRIDGE DECKS W/METH. &
REPLACE JOINT SEALS (AADD)

04 0E730 HM-b SCL 130 $2,325,000
TREAT BRIDGE DECKS W/METH. &
REPLACE JOINT SEALS (AADD)

04 0E740 SHOPP SCL 82 $2,686,000
TREAT BRIDGE DECKS W/METH. &
REPLACE JOINT SEALS (AADD)

04 0E760 HM-b SCL 9 $2,623,000
TREAT BRIDGE DECKS W/METH. &
REPLACE JOINT SEALS (AADD)

04 0E770 HM-b ALA 880 $2,899,000
TREAT BRIDGE DECKS W/METH. &
REPLACE JOINT SEALS (AADD)

04 0E790 SHOPP ALA 580 $1,886,000
TREAT BRIDGE DECKS W/METH. &
REPLACE JOINT SEALS (AADD)

04 0E900 SHOPP NAP 29 $1,118,000
TREAT BRIDGE DECKS W/METH. &
REPLACE JOINT SEALS (AADD)

04 0E910 HM-b ALA 80 $1,410,000
TREAT BRIDGE DECKS W/METH. &
REPLACE JOINT SEALS (AADD)

04 0E930 HM-b ALA 580 $2,074,000
TREAT BRIDGE DECKS W/METH. &
REPLACE JOINT SEALS (AADD)

04 0E950 SHOPP ALA 13 $2,680,000
TREAT BRIDGE DECKS W/METH. &
REPLACE JOINT SEALS (AADD)

04 1A460 HM-b ALA 24 $3,000,000
UPGRADE EXIST VENT FAN MOTORS
& CONTROL SYSTEMS (AADD)

04 1E530 HM-p SON 12 $2,800,000
AC RESURFACING (AADD)

04 1E550 HM-p SM 101 $4,600,000
AC RESURFACING (AADD)

04 29492 B - CMIA ALA 24 $3,200,000
REALIGNMENT OF WB ROUTE 24 TO
ROUTE 13

02/17/09

04 29493 B - CMIA ALA 24 $300,000
WIDEN CALDECOTT LANE AT KAY ST.
O/C & INSTALL TRAFFIC SIGNAL

01/23/09

04 2L030 SHOPP ALA 580 $434,000
CONSTRUCT MEDIAN BARRIER

04 3A070 SHOPP SCL 9 $1,100,000
INSTALL SOFT MEDIAN BARRIER

04 3S611 SHOPP NAP 128 $509,000
CLEAN DEBRIS, CONSTRUCT RSP
AND DRAINAGE SYSTEM

04 4C15U B - CMIA SOL 80 $25,600,000
CRACK, SEAT & OVERLAY THE
EXISTING PAVEMENT

05 0K750 SHOPP SBT 25 $742,000
CURVE REALIGNMENT

05 0L230 SHOPP MON 198 $1,013,000
GRADING AND PAVING (AADD)

05 0Q180 HM-b SLO 166 $644,000
PAINT BRIDGE THREE LOCATIONS

SECOND QUARTER  OCTOBER 1 -DECEMBER 31 Status as of 6/30/09
HM - p
HM - b
HM - d

HM - p/b
STIP

SHOPP
B-CMIA

B-SHOPP

L - Reimb
M - Reimb

RM1
TOLL

Ph2 Ret

 - Highway Maintenance - pavement
 - Highway Maintenance - bridge
 - Highway Maintenance - drainage
 - Highway Maintenance - pavement/bridge
 - State Transportation Improvement Program
 - State Highway Operation & Protection Program
 - Bond - Corridor Mobility Improvement Account
 - Bond - State Highway Operations Protection Program Augmentation

 - Local Reimbursed
 - Measure Reimbursed
 - Regional Measure 1
 - Other Toll
 - Phase 2 Retrofit

Completed

Completed Ahead of Schedule

Behind Schedule

To be Completed/Awarded

Awarded

Awarded Ahead of Schedule

Award Behind Schedule

California Department
of Transportation

Fourth Quarter FY 2008-09
Project Delivery Report

Page 15 of 36



The California Department of Transportation
Contract for Delivery!

FY 2008/2009

2nd QUARTER DELIVERY REPORT 89 Planned Deliveries
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05 0Q210 HM-d MON 1 $82,000
CULVERT REHABILITATION/LINING

05 0Q980 HM-d MON 1 $81,000
LINE CULVERT

06 0E100 SHOPP MAD 41 $1,582,000
UPGRADE INTERSECTION (AADD)

06 0J370 HM-p KER 58 $4,960,000
RUBBERIZED HMA OVERLAY (AADD)

06 0J420 HM-p KER 99 $975,000
PCC PROFILE GRINDING (AADD)

06 3568U B - CMIA KIN 198 $94,687,000
2-LANE TO 4-LANE CONVENTIONAL
EXPRESSWAY ON NORTH SIDE

07/01/09

06 41610 SHOPP MAD 145 $14,296,000
AC OVERLAY, WIDEN SHOULDERS &
REPLACE BRIDGE

07 12181 B - CMIA LA 5 $92,000,000
CONSTRUCT HOV LANE

03/09/09

07 23550 STIP LA 5 $27,266,000
SOUNDWALLS CONSTRUCTION

07 25060 M-Reimb LA 210 $21,097,000
CONSTRUCT SOUNDWALL WITH
MASONRY BLOCK

03/12/09

07 2Y700 HM-b LA 10 $637,000
DECK METHACRYLATE (AADD)

07 2Y740 HM-b LA 605 $1,467,000
DECK METHACRYLATE (AADD)

07 3Y470 HM-p LA 1 $2,200,000
COLD PLANE AND OVERLAY (AADD)

07 3Y480 HM-p VEN 1 $1,500,000
SLURRY SEAL (AADD)

07 4L470 HM-b LA 5 $419,000
REPLC/REPAIR
SLAB/JOINT/RAIL/SPALL (AADD)

07 4L530 HM-b LA 5 $2,236,000
DECK METHACRYLATE, JOINT
REPLACE (AADD)

07 4L560 HM-b LA 10 $2,700,000
DECK REHAB, RAIL & SUPER REPAIR
(AADD)

07 4L930 HM-b LA 103 $849,000
BR PRESS/MAINT CONTR (AADD)

07 4L940 HM-b LA 105 $223,000
BR PRESS/MAINT CONTR (AADD)

07 4L960 HM-b LA 110 $483,000
BRIDGE PRESERVATION (AADD)

08 0A791 STIP SBD 18 $1,413,000
BEAUTIFICATION AND
MODERNIZATION

03/30/09

08 0E500 SHOPP SBD 10 $1,415,000
CONSTRUCT CURB RAMPS

SECOND QUARTER  OCTOBER 1 -DECEMBER 31 Status as of 6/30/09
HM - p
HM - b
HM - d

HM - p/b
STIP

SHOPP
B-CMIA

B-SHOPP

L - Reimb
M - Reimb

RM1
TOLL

Ph2 Ret

 - Highway Maintenance - pavement
 - Highway Maintenance - bridge
 - Highway Maintenance - drainage
 - Highway Maintenance - pavement/bridge
 - State Transportation Improvement Program
 - State Highway Operation & Protection Program
 - Bond - Corridor Mobility Improvement Account
 - Bond - State Highway Operations Protection Program Augmentation

 - Local Reimbursed
 - Measure Reimbursed
 - Regional Measure 1
 - Other Toll
 - Phase 2 Retrofit

Completed

Completed Ahead of Schedule

Behind Schedule

To be Completed/Awarded

Awarded

Awarded Ahead of Schedule

Award Behind Schedule

California Department
of Transportation

Fourth Quarter FY 2008-09
Project Delivery Report

Page 16 of 36



The California Department of Transportation
Contract for Delivery!

FY 2008/2009

2nd QUARTER DELIVERY REPORT 89 Planned Deliveries
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08 0F780 SHOPP SBD 138 $1,200,000
CORRECT VERTICAL CURVES &
SHOULDERS

08 0H320 SHOPP SBD 215 $8,333,000
COLD PLANE 0.2' AND OVERLAY 0.2'
HMA (TYPE A)

08 0H990 SHOPP RIV 10 $1,796,000
INSTALL DOUBLE THRIE BEAM
BARRIER

08 0K760 HM-p SBD 15 $5,400,000
GRIND 30 MM, OVERLAY 30 MM
RUBBERIZED OGAC (AADD)

08 0L560 HM-p RIV 215 $6,900,000
PLACE RUBBERIZED TYPE "O"
OVERLAY (AADD)

08 0M160 SHOPP RIV 60 $958,000
INSTALL MARKERS, RUMBLE STRIPS
& MODIFY LANE STRIPING (AADD)

09 26901 SHOPP MNO 395 $18,159,000
ASPHALT CONCRETE OVERLAY,
SHOULDER WIDENING

09 31060 SHOPP INY 5505 $2,483,000
REMODEL SHOP FACILITIES

02/01/10

09 33970 HM-p INY 395 $1,498,000
PAVEMENT PRESERVATION AR HIGH
BINDER OVERLAY (AADD)

10 0N900 SHOPP MER 59 $924,000
INSTALL NEW SIGNALS

10 3169C STIP MER 99 $515,000
HIGHWAY PLANTING & IRRIGATION

04/24/09

11 28880 B - TCIF SD 905 $95,100,000
CONSTRUCT NEW FREEWAY - PHASE
1B

11 29090 HM-b SD 5 $1,738,000
TREAT BR DECK W/METHACRYLATE
AND REPLACE APPROACH (AADD)

11 2910U HM-b SD 163 $2,256,000
TREAT BRIDGE DECKS W/METH. &
REPLACE JOINT SEALS (AADD)

11 29130 HM-b SD 5 $1,768,000
TREAT BRIDGE DECKS W/METH. &
REPLACE JOINT SEALS (AADD)

11 29640 HM-p SD 94 $3,000,000
PLACE RUBBERIZED AC OVERLAY
(AADD)

12 0F900 SHOPP ORA 405 $1,305,000
HIGHWAY PLANTING RESTORATION

04/01/09

12 0F910 SHOPP ORA 57 $1,012,000
HIGHWAY PLANTING RESTORATION

10/01/09

12 0J240 SHOPP ORA 1 $350,000
ADJUST TRAFFIC CONTROL DEVICES

12 0J310 SHOPP ORA 405 $746,000
MODIFY STRIPINGS, PAVEMENT
MARKINGS & SIGNINGS

12 0J470 SHOPP ORA 55 $250,000
ADA IMPROVEMENT

12 0J820 HM-d ORA 142 $84,000
CULVERT PREVENTATIVE
MAINTENANCE

SECOND QUARTER  OCTOBER 1 -DECEMBER 31 Status as of 6/30/09
HM - p
HM - b
HM - d

HM - p/b
STIP

SHOPP
B-CMIA

B-SHOPP

L - Reimb
M - Reimb

RM1
TOLL

Ph2 Ret

 - Highway Maintenance - pavement
 - Highway Maintenance - bridge
 - Highway Maintenance - drainage
 - Highway Maintenance - pavement/bridge
 - State Transportation Improvement Program
 - State Highway Operation & Protection Program
 - Bond - Corridor Mobility Improvement Account
 - Bond - State Highway Operations Protection Program Augmentation

 - Local Reimbursed
 - Measure Reimbursed
 - Regional Measure 1
 - Other Toll
 - Phase 2 Retrofit

Completed

Completed Ahead of Schedule

Behind Schedule

To be Completed/Awarded

Awarded

Awarded Ahead of Schedule

Award Behind Schedule

California Department
of Transportation

Fourth Quarter FY 2008-09
Project Delivery Report

Page 17 of 36



The California Department of Transportation
Contract for Delivery!

FY 2008/2009

2nd QUARTER DELIVERY REPORT 89 Planned Deliveries
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12 1072C SHOPP ORA 133 $2,800,000
RE-VEGETATION

TOTAL $654,499,000

SECOND QUARTER  OCTOBER 1 -DECEMBER 31 Status as of 6/30/09
HM - p
HM - b
HM - d

HM - p/b
STIP

SHOPP
B-CMIA

B-SHOPP

L - Reimb
M - Reimb

RM1
TOLL

Ph2 Ret

 - Highway Maintenance - pavement
 - Highway Maintenance - bridge
 - Highway Maintenance - drainage
 - Highway Maintenance - pavement/bridge
 - State Transportation Improvement Program
 - State Highway Operation & Protection Program
 - Bond - Corridor Mobility Improvement Account
 - Bond - State Highway Operations Protection Program Augmentation

 - Local Reimbursed
 - Measure Reimbursed
 - Regional Measure 1
 - Other Toll
 - Phase 2 Retrofit

Completed

Completed Ahead of Schedule

Behind Schedule

To be Completed/Awarded

Awarded

Awarded Ahead of Schedule

Award Behind Schedule

California Department
of Transportation

Fourth Quarter FY 2008-09
Project Delivery Report
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The California Department of Transportation
Contract for Delivery!

FY 2008/2009

1st QUARTER DELIVERY REPORT 38 Planned Deliveries
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01 45240 SHOPP HUM 96 $4,000,000
RECONSTRUCT METAL BEAM GUARD
RAIL

01 47380 SHOPP MEN 1 $1,500,000
REPAIR STORM DAMAGE

01 47410 SHOPP MEN 128 $990,000
REPAIR STORM DAMAGE

01 47860 SHOPP HUM 101 $1,282,000
REPAIR STORM DAMAGE (AADD)

01 48820 SHOPP LAK 29 $650,000
REPAIR SLIDE - STORM DAMAGE

02 1C160 SHOPP SHA 299 $3,176,000
CURVE REALIGNMENT

02 3C810 SHOPP SIS 96 $1,400,000
REPAIR STORM DAMAGE

03 2M930 HM-b NEV 80 $800,000
TREAT BRIDGE DECKS W/METH. &
REPLACE JOINT SEALS

03 4A240 SHOPP NEV 80 $8,491,000
REPLACE BUILDING

01/15/09

03 4E390 SHOPP BUT 70 $250,000
RECONSTRUCT EMBANKMENT
(AADD)

03 4E600 SHOPP YOL 80 $450,000
RECONSTRUCT EMBANKMENT
SLOPE

04 0120S TOLL-R SF 80 $214,246,000
CONSTRUCT BRIDGES AND
ROADWAY

03/05/09

04 1123J ER SM 1 $2,250,000
POND REHABILITATION &
SUPPLEMENTAL WATER SYSTEM

04 12965 B - CMIA SON 101 $63,270,000
WIDEN FROM 4 TO 6 LANES FOR HOV
& RECONSTRUCT I/C

04 3A970 SHOPP ALA 580 $2,278,000
IMPROVE WEIGH STATION

12/01/08

05 0F710 SHOPP SLO 46 $6,775,000
REHABILITATE ROADSIDE REST
AREA FOR ADA COMPLIANCE

12/03/08

05 0N210 SHOPP SBT 156 $800,000
CONSTRUCT TRANSPORTATION
MANAGEMENT SYSTEM

02/01/10

05 0N440 SHOPP SLO 46 $989,000
REPAIR FAILED DRAINAGE SYSTEM

05 0Q080 SHOPP SBT 101 $995,000
PAINT BRIDGE - THREE LOCATIONS

05 0Q190 HM-b SLO 1 $425,000
SEAL BRIDGE DECKS

06 0A720 STIP KER 99 $520,000
AESTHETIC ENHANCEMENTS

06 0H270 SHOPP MAD 41 $2,740,000
INSTALL CENTERLINE RUMBLE
STRIPS & WIDEN SHOULDERS (AADD)

FIRST QUARTER  JULY 1 - SEPTEMBER 30 Status as of 6/30/09
HM - p
HM - b
HM - d

HM - p/b
STIP

SHOPP
B-CMIA

B-SHOPP

L - Reimb
M - Reimb

RM1
TOLL

Ph2 Ret

 - Highway Maintenance - pavement
 - Highway Maintenance - bridge
 - Highway Maintenance - drainage
 - Highway Maintenance - pavement/bridge
 - State Transportation Improvement Program
 - State Highway Operation & Protection Program
 - Bond - Corridor Mobility Improvement Account
 - Bond - State Highway Operations Protection Program Augmentation

 - Local Reimbursed
 - Measure Reimbursed
 - Regional Measure 1
 - Other Toll
 - Phase 2 Retrofit

Completed

Completed Ahead of Schedule

Behind Schedule

To be Completed/Awarded

Awarded

Awarded Ahead of Schedule

Award Behind Schedule

California Department
of Transportation

Fourth Quarter FY 2008-09
Project Delivery Report

Page 19 of 36



The California Department of Transportation
Contract for Delivery!

FY 2008/2009

1st QUARTER DELIVERY REPORT 38 Planned Deliveries
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06 44253 STIP KER 46 $42,350,000
2-LANE TO 4-LANE CONVENTIONAL
EXPRESSWAY

07/15/09

07 11973 SHOPP LA 2 $2,100,000
UPGRADE BRIDGE RAILS (AADD)

07 4S710 SHOPP LA 1 $850,000
INST LEFT TURN PHASES & SIGNALS

08 0C810 SHOPP SBD 15 $7,021,000
UPGR MEDIAN BARRIER AND PAVE
MEDIAN

08 0J060 SHOPP RIV 79 $680,000
INSTALL TRAFFIC SIGNAL AND
RESTRIPE INTERSECTION

08 0J110 SHOPP RIV 74 $779,000
INSTALL CENTERLINE RUMBLE
STRIPS

08 48170 SHOPP SBD 95 $708,000
CONSTRUCT SHOULDERS &
RESTRIPE

09 30070 SHOPP MNO 395 $1,557,000
REHABILITATE FOR ADA
COMPLIANCE

10/01/09

10 0M970 SHOPP STA 99 $297,000
SHOULDER WIDENING & PLACE
RUMBLE STRIPS (AADD)

10 0N910 SHOPP SJ 99 $659,000
REPLACEMENT PLANTING (AADD)

11 27760 HM-p IMP 78 $3,714,000
APPLY RUBBERIZED CHIP SEAL
(AADD)

11 2T010 STIP SD 52 $43,042,000
SR52 UNIT 5B

12 0F920 SHOPP ORA 5 $2,718,000
HIGHWAY PLANTING RESTORATION

11/01/09

12 0G530 SHOPP ORA 1 $2,893,000
CRYSTAL COVE RESTORATION &
ABANDON DRAINAGE FACILITIES

12 0J230 SHOPP ORA 91 $915,000
ADD TRUCK ACCELERATION LANE

12 0J780 SHOPP ORA 405 $151,000
RESURFACE RAMP WITH OPEN
GRADED AC

TOTAL $428,711,000

FIRST QUARTER  JULY 1 - SEPTEMBER 30 Status as of 6/30/09
HM - p
HM - b
HM - d

HM - p/b
STIP

SHOPP
B-CMIA

B-SHOPP

L - Reimb
M - Reimb

RM1
TOLL

Ph2 Ret

 - Highway Maintenance - pavement
 - Highway Maintenance - bridge
 - Highway Maintenance - drainage
 - Highway Maintenance - pavement/bridge
 - State Transportation Improvement Program
 - State Highway Operation & Protection Program
 - Bond - Corridor Mobility Improvement Account
 - Bond - State Highway Operations Protection Program Augmentation

 - Local Reimbursed
 - Measure Reimbursed
 - Regional Measure 1
 - Other Toll
 - Phase 2 Retrofit

Completed

Completed Ahead of Schedule

Behind Schedule

To be Completed/Awarded

Awarded

Awarded Ahead of Schedule

Award Behind Schedule
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Program Delivery Summary 
 

  
This section describes by funding programs 
the number and dollar value of all projects 
delivered.  
 

Intercity Rail Program 
 

There are no STIP Intercity Rail Program  
projects planned for delivery in FY 2008-09.    
 

For FY 2008-09, four Proposition 1B Intercity 
Rail projects valued at $200.3 million are 
programmed for delivery.  For the year, the 
Department delivered two Proposition 1B 
Intercity Rail projects valued at $40.5 million. 
For each project allocated there is an 
approximate two percent bond issuance cost. 
Bond funds were not available to allocate the 
other two projects.  As reported in the Bond 
Intercity Rail report, other funds are being 
pursued to fund Intercity Rail projects. 
 

Number of Intercity Rail Projects 
 Q1 Q2 Q3 Q4 Annual 

Plan  2  0  0  2 4 
Actual  2  0  0  0 2 

 

Value of Intercity Rail Projects 
 Q1 Q2 Q3 Q4 Annual 

Plan $ 40.5 $ 0.0 $ 0.0 $ 159.8 $ 200.3
Actual $ 40.5 $ 0.0 $ 0.0 $ 0.0 $ 40.5

  

AB 1740 Retrofit Soundwall Program 
 

To date, 61 retrofit soundwall locations valued 
at $208 million, out of a total 63 planned 
projects valued at $226 million, have been 
delivered.  
 

 
Delivered 

Construction 
Completed 

Locations 62 98% 52 83% 
Value $ 208 92% $ 175 77% 

The one project planned for delivery in the 
third quarter of FY 2008-09 was successfully 
delivered on March 30, 2009.  
 

There is one retrofit soundwall location 
remaining to be delivered in FY 2009-10 
valued at $5 million. 
 

Delivery Summary of All Programs 
 

For FY 2008-09, the Department delivered a 
total of 768 projects valued at $4.160 billion 
from all programs. 
 

Projects are shown below by the planned 
program and dollar value.  Actions are being 
taken to amend some projects using Recovery 
Act program funds.  Recovery Act funds are 
shown on the next page in the Detailed 
Delivery Summary.  Recovery Act funds are 
being used to replace other program funds 
(shown as “in lieu of”). 
 

Number Value Projects by 
Funding 

Programs 
Annual 

Plan 
FYTD 

Annual 
Plan 

FYTD 

 STIP (w TCRP,TFA) 36 36 $ 454 $ 454
 SHOPP 234 245 $ 1,475 $ 1,557
 CMIA 13 13 $ 564 $ 564
 SR99 Corridor 1 1 $ 62 $ 62
 TCIF 1 1 $ 84 $ 84
 Intercity Rail Bond 4 2 $ 200 $ 41
 Partnership* 20 20 $ 673 $ 673
 TBSRA 1 1 $ 214 $ 214
Maintenance (CFD) 91 91 $ 200 $ 200

Subtotal 401 410 $ 3,926 $ 3,849
 Emergency  47   $ 43
 Minor  148   $ 84
 Maintenance  163   $ 184

Total  768   $ 4,160

* Partnership funds include all local funds and federal fund 
subventions given to local agencies.   

California Department
of Transportation

Fourth Quarter FY 2008-09
Project Delivery Report

Page 21 of 36



Detailed Delivery Summary of All Projects by Programs 

 
Programs 

Annual Number  
of Projects 

Annual Dollar  
Value of Projects 

 ARRA 
(in lieu of) 

   Plan Actual  Percent   Plan Actual  Percent  Funds 

 STIP Program 
STIP (w TCRP,TFA) 35 35 100% $ 453 $ 453 100%  $      3
Amended** STIP 1 1 100% $ 1 $ 1 100%  

TOTAL STIP 36 36 100% $ 454 $ 454 100%  $      3

 SHOPP Program 
SHOPP (w Augmentation) 198 198 100% $ 1,186 $ 1,186 100%  $  282
Garvee 1 1 100% $ 239 $ 239 100%  
Amended** SHOPP 35 35 100% $ 50 $ 50 100%  
Advanced** SHOPP  11 $ 82   72

TOTAL SHOPP 234 245 105% $ 1,475 $ 1,557 106%  $  354

 Other ** Programs in Contract (excluding Intercity Rail Bond Program) 
CMIA 13 13 100% $ 564 $ 564 100%  $     93
SR99 1 1 0% $ 62 $ 62 100%  
TCIF 1 1 100% $ 84 $ 84 100%  $    78
Intercity Rail Bond 4 2 50% $ 200 $ 41 21%  
Partnership 20 20 100% $ 673 $ 673 100%  
TBSRA 1 1 100% $ 214 $ 214 100%  
Maintenance 91 91 100% $ 200 $ 200 100%  $    10

TOTAL “Other” 131 129 98% $ 1,997 $ 1,838 92%  $  181

 Additional ** Programs 
Emergency  47 $ 43   
Minor  148 $ 84   
Maintenance  163 $ 184   $   49

TOTAL “Additional”  358 $ 311   $   49

 TOTAL All Programs 
STIP 36 36 100% $ 454 $ 454 100%  $      3
SHOPP 234 245 105% $ 1,475 $ 1,557 106%  $  354
Other 131 129 98% $ 1,997 $ 1,838 92%  $  181

Subtotal 401 410 102% $ 3,926 $ 3,849 98%  $  538
   Additional  358 $ 311   $      0

TOTAL  768 $ 4,160   $  538
 

** Notes: 
Additional – Recent projects not in contract.  Includes funding reservations.     
Amended – Added or deleted to program by amendment.   
Advanced – Delivered early from future program year.  (Not included in planned numbers) 
Other – planned non-STIP/SHOPP projects committed in contract. 
Delivery Percentages – Advances in contracts are included in planned figures, other advances are not 
included in planned figures, but are added to delivered figures.   
Due to multiple funding sources on some projects, the sum of contract projects by funding source will 
exceed the number of planned contract projects.  
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Historical Program Delivery Comparison 
 

 

4th Quarter “Plan to Date” Comparison 
                              
 

Number of STIP Projects 
 

 08-09 07-08 06-07 05-06 04-05

Annual Plan 36 55 57 51 7 

FYTD 36 52 59 51 24 

Percent 100% 95% 104% 100% 343% 
 

 
Value of STIP Projects 

 
08-09 07-08 06-07 05-06 04-05

Annual Plan $  454  $1,005 $ 450 $ 490 $     24  

FYTD $ 454 $   995 $ 639 $ 508 $   370  

Percent 100% 99% 142% 104% 1542% 
 

Number of SHOPP Projects 
 

 08-09 07-08 06-07 05-06 04-05

Annual Plan 234 256 253 302 294 

FYTD 245 265 258 309 294 

Percent 105% 104% 102% 102% 100% 
 

Value of SHOPP Projects 
 

08-09 07-08 06-07 05-06 04-05

Annual Plan $1,475 $1,839 $1,331 $1,376 $1,592

FYTD $1,557  $2,063 $1,366 $1,385 $1,485 

Percent 106% 112% 103% 101% 93% 

 
4th Quarter “Annual Plan” Comparison 

                              
 

Number of STIP Projects 
 

 08-09 07-08 06-07 05-06 04-05

Annual Plan 36 55 57 51 7 

FYTD 36 52 59 51 24 

Percent 100% 95% 104% 100% 343% 
 

 
Value of STIP Projects 

 
08-09 07-08 06-07 05-06 04-05

Annual Plan $   454  $1,005 $ 450 $ 490 $    24  

FYTD $ 454 $   995 $ 639 $ 508 $  370

Percent 100% 99% 142% 104% 1542% 
 

Number of SHOPP Projects 
 

 08-09 07-08 06-07 05-06 04-05

Annual Plan 234 256 253 302 294 

FYTD 245 265 258 309 294 

Percent 105% 104% 102% 102% 100% 
 

Value of SHOPP Projects 
 

08-09 07-08 06-07 05-06 04-05

Annual Plan $1,475 $1,839 $1,331 $1,376 $1,592 

FYTD $1,557  $2,063 $1,366 $1,385 $1,485

Percent 106% 112% 103% 101% 93% 

Total Number of All Projects 
 

 08-09 07-08 06-07 05-06 04-05

FYTD 768 782 788 848 691 
 

Total Value of All Projects 
 

C 08-09 07-08 06-07 05-06 04-05

FYTD $4,160 $4,531 $3,098 $2,886 $2,275
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Prior Years’ Contract For Delivery  
Award Status 

 
  
This section describes the contract award 
status projects in past years for the annual 
Contract for Delivery.  
 
Contract Award Status 
 

Progress continues to be made to get past 
years’ contracts for delivery projects awarded.   

 
 

Contract Award Status Plan Awarded Percent

  FY 2007-08 Contract for Delivery 294 287 98% 

  FY 2006-07 Contract for Delivery 286 286 100% 

  FY 2005-06 Contract for Delivery 174 174 100% 
 
 

Historical Delivery Comparison 
 

Through the fourth quarter of FY 2008-09, for 
last year’s contract for delivery (FY 2007-08), 
the Department has awarded 287 projects out 
of 294 projects or 98 percent of the planned 
projects.  As a comparison, as reported a year 
ago for the same time period, the Department 
had awarded 280 projects out of 286 planned 
projects or 98 percent.  

 
 
 

Contracts Not Yet Awarded 
 

Of the 7 projects not yet awarded, 5 projects 
have been allocated and are currently out to 
bid, including two that were reprogrammed to 
balance SHOPP program funds and were 
subsequently delayed in receiving an 
allocation.  The other three projects have 
recently resolved issues that prevented them 
from being bid earlier.   
 
In addition, two projects have not been 
allocated because they were delivered in 
advance of their programmed funding. 
 
   
 

Contracts Not Yet Awarded Number

 Initial Bid 3 
 Allocated 

 Reprogrammed (bid) 2 

 Not Allocated  Future Year Funds 2 

Total 7 
           See appendix for a list of projects not yet awarded 
 

Projects Not Yet Awarded 
(percent)

 

Future Year Funds
28.6% Reprogrammed 

28.6% 

Initial Bid 
42.8% 
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Environmental Document Milestones 
 

Environmental Delivery Commitment 
 

As part of this report, the Department reports on 
delivery for the upcoming year of the three 
environmental milestones that require CTC 
action. The three milestones include NOP’s, 
DED’s, and FED’s. To provide a comprehensive 
view of environmental documents under 
development, the Department also includes 
Categorical Exclusions that do not require CTC 
review or action. For FY 2008-09, the 
Department planned a total of 187 
environmental milestones (the FED baseline 
was adjusted this quarter to remove duplicated 
projects and deleted projects). 
 
For FY 2008-09, the Department delivered a 
total of 170 (91 percent of annual plan) 
environmental milestones.  For the year, nine 
FED and eight DED have slipped outside FY 
2008-09 (milestones shown in appendix).   
 

Number of FED Milestones 

0

10

20

30

40

50

60

Plan 46 50 25 24 145

Actual 45 47 22 22 136

FYTD 98% 94% 88% 92% 94%

Q1 Q2 Q3 Q4 Annual

 
 

Number of DED Milestones 

0

5

10

15

20

Plan 4 13 18 6 41

Actual 4 12 11 6 33

FYTD 100% 92% 61% 100% 80%

Q1 Q2 Q3 Q4 Annual

 

Number of NOP Milestones 

0

1

2

Plan 1 1

Actual 1 1

FYTD 100% 100%

Q1 Q2 Q3 Q4 Annual

 
 
Historical Delivery Comparisons  
 
As a benchmark for comparison, below are 
historical environmental milestone delivery 
trend charts for the current year and past four 
years. 
 

Past 4th Qtr PAED Milestones 
 

08-09 07-08 06-07 05-06 04-05

Plan 145 168 113 121 119

FYTD 136 157 109 113 105

Percent 94% 96% 96% 93% 88%

 
Past 4th Qtr DED Milestones 

 

08-09 07-08 06-07 05-06 04-05

Plan 41 47 44 54 89

FYTD 33 37 26 35 57

Percent 80% 79% 59% 65% 64%
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Right of Way 
 

  
Right of Way Delivery Commitment  
 
The Department’s R/W delivery commitment is 
twofold.  One delivery commitment is to utilize 
funds approved by the CTC for acquisition of 
R/W.  The second delivery commitment is to 
secure all necessary R/W requirements and to 
certify R/W for all projects scheduled for 
delivery in the current year. 
 
Right of Way Expenditures 
 
R/W activities and expenditures are outlined 
by the categories below: 
 
Category ($millions) 

Original 
Plan 

Adjusted 
Plan 

FYTD Percent 

 Capital Projects 

STIP $ 125.6 $ 125.6 $ 158.6 126%

HWY 99 $ 4.6 $ 0.0 $ 0.0 0%

SHOPP $ 22.3 $ 22.3 $ 18.4 83%

Subtotal $ 152.5 $ 147.9 $ 177.0 120%

Specific Categories 
Post 
Certifications 

$ 60.7 $ 60.7 $ 35.6 59%

Hardships $ 0.0 $ 0.0 $ 0.0 0%
Inverse  
Condemnation* 

$ 21.7 $ 21.7 $ 17.7 82%

Project  
Development 

$ 1.0 $ 1.0 $ 1.0 100%

Subtotal $ 83.4 $ 83.4 $ 54.3 65%

Pre-Project  
Mitigation 

$ 0.0 $ 0.0 $ 0.0 0%

TOTAL $ 235.9 $ 231.3 $ 231.3 100%

 
For FY 2008-09, the Department requested 
and received a R/W allocation of $235.9 
million.  In December, the Commission 
approved de-allocating three SR99 bond 
projects valued at $4.6 million, reducing the 
overall R/W allocation to $231.3 million. 
 

For FY 2007-08, the Department expended 
$231.3 million, or 100 percent of the 
allocation.     
 

Right of Way Certifications 

0
20
40
60
80

100
120

Plan 40 119 88 57 304

Actual 40 119 87 57 303

FYTD 100% 100% 99% 100% 100%

Q1 Q2 Q3 Q4 Annual

 

 

For FY 2008-09, the planned number of R/W 
certifications is 304.  For the year, the 
Department completed a total of 303 R/W 
certifications, 100 percent (with rounding) of 
the annual plan. Of the completed milestones, 
122 were delivered in an earlier quarter than 
the planned quarter.  
 
Historical Delivery Comparisons  
 

As a benchmark for comparison, below are 
historical R/W delivery trend charts for the 
current year and past four years. 
 

Past 4th Qtr Right of Way Expenditures 
 

08-09 07-08 06-07 05-06 04-05

Plan $231.3 $284.0 $302.0 $171.0 $160.0

FYTD $231.3 $284.0 $302.0 $171.0  $160.0

Percent 100% 100% 100% 100% 100%

 
Past 4th Qtr Right of Way Certifications 

 

08-09 07-08 06-07 05-06 04-05

Plan 304 245 277 174 190

FYTD 303 244 276 173 177

Percent 100% 100% 99% 99% 93%
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Construction Program 
 

PLANNED CONSTRUCTION PROGRAM 
(Excludes some projects such as minor, program 
amendments and emergency.) 
 

Construction Delivery Commitment  
 

Delivery in the eyes of our customers is 
achieved when capital improvements are 
delivered to the traveling public.  This is best 
measured by when the construction contract is 
accepted. 
 

 Planned Construction Contracts Accepted 

0
20
40
60
80

100

Plan 26 67 73 47 213

Actual 26 65 73 43 207

FYTD 100% 97% 100% 91% 97%

Q1 Q2 Q3 Q4 Annual

 
Through FY 2008-09, the Department had 
accepted a total of 207 major construction 
contracts (97 percent) out of a total of 213 
planned contracts identified in the Department’s 
delivery plan.  Of the completed milestones, 102 
were delivered in an earlier quarter than the 
planned quarter. 
 

Historical Delivery Comparison  
 

As a benchmark for comparison, shown are 
historical delivery trend charts for planned major 
construction contract acceptances. 
 

Past 4th Qtr Construction Contracts Accepted 
 08-09 07-08 06-07 05-06 04-05

Plan 213 248 237 164 190 

FYTD 207 242 223 144 160 

Percent 97% 98% 94% 88% 84% 

OVERALL CONSTRUCTION PROGRAM 
(Includes planned programmed projects and additional 
minor A, amendments, and some minor B projects that 
are not programmed.) 
 

Under Construction  
 

At the end of FY 2008-09, the Department had 
742 contracts valued at $9,347 million under 
construction.  
 

Value of Ongoing Contracts ($ millions) 

$7,391

$9,253

$9,599
$9,347

$10,486

$6,000

$7,000

$8,000

$9,000

$10,000

$11,000

Q4
08-09

Q4
07-08

Q4
06-07

Q4
05-06

Q4
04-05

 

 
4th Quarter Construction Program Results 
 

Construction Starts – 235 construction contracts 
valued at $665 million were started (including 
minor A and some minor B projects that are not 
programmed). 

 

Accepted Contracts – 109 construction contracts 
valued at $737 million were accepted. 
 

Arbitration - The Department currently has 38 
construction contracts in arbitration.  4 new 
arbitration case was filed and 3 cases were 
settled or received an arbitrator’s decision. 
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Glossary 

 
# 1st – First 

 2nd – Second 

 3rd – Third 

 4th - Fourth 

A AB – Assembly Bill 

B BATA – Bay Area Toll Authority 

BIP –  

BOND – Proposition 1B Bond Program 
C Cap – Capital (has construction) 

CE – Categorical Exemption 
Cert - Certification 

CTC – California Transportation 
Commission 

 Cty - County 

D Doc – Document  

 D-EA – District and expenditure 
authorization  

 DED – Draft environmental document 

E ED – Environmental Document 
EIR – Environmental Impact Report 

Emerg – Emergency funded project 

Env - Environmental 

F FED – Final environmental document 

FY – Fiscal Year 

 FYTD – Fiscal year to date 

   N ND – Negative Declaration 

NOP – Notice of Preparation 

P PART – Partnership (local funded 
projects delivered by state including 
contributor funds on state funded 
projects (counts all non-STIP or      
non- SHOPP Funds) 
PAED – Project approval and 
environmental document 

 PM – Post Mile 

 PSE – Plans, specifications and 
estimate 

 Q Q1 – First Quarter 

Q2 – Second Quarter 

Q3 – Third Quarter 

Q4 – Fourth Quarter  

Qtr – Quarter 

R RTL – Ready to list 

 Rte – Route 

 R/W – Right-of-way 

 RWC – Right-of-way certification 

S SDWLL – Retrofit Soundwall funded 
project  

SHOPP – State Highway Operations 
and Protection Program 

STIP – State Transportation 
Improvement Program 

T TBSRA – Toll Bridge Seismic Retrofit 
Account 

TCRF – Traffic congestion relief funds 
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Projects initial bid.

FY CFD D-EA Pgm Cty Rte Description Value
Ready
to List Vote Advertise

Bid
Opening Status

07-08 03-1A140 SHOPP SAC  51 Replace planting and 
upgrade irrigation

$2,256 10/15/07 05/14/09 05/26/09 Postponed Fy 08-09 funds.  B.O. postoponed due to 
change in DBE specs for non-federal funded 
projects.

07-08 04-16542 SHOPP ALA 880 Seismic retrofit phase 2 
replace bridges at High 
Street/ I-880

$113,070 06/30/08 12/11/08 04/20/09 07/29/09 Bid opening based on completion of utility 
relocation work.  Low bidder 32% below 
engineer's estimate.

07-08 10-0F650 SHOPP MER 59 Intersection and sight 
distance improvement

$2,396 04/22/08 06/16/08 09/08/09 10/06/09 RWC (1) acheived 6/16/09

$117,722

Projects reprogrammed and now being bid.

FY CFD D-EA Pgm Cty Rte Description Value
Ready
to List Vote Advertise

Bid
Opening Status

07-08 02-39580 SHOPP SHA 5 Rehabilitate southbound 
SRRA

$3,720 07/25/07 05/14/09 08/24/09 09/23/09 Fy 09-10 funds.  (Reprogram balance 
amendment)

07-08 05-46250 SHOPP SB 101 Highway planting 
restoration

$3,019 03/15/08 05/14/09 06/01/09 07/15/09 Fy 09-10 funds.  (Reprogram balance 
amendment)  Low bidder 40% below 
engineer's estimate.

$6,739

Projects delivered early with with Future Year Funds

FY CFD D-EA Pgm Cty Rte Description Value
Ready
to List Vote Advertise

Bid
Opening Status

07-08 06-48340 SHOPP KER Replace equipment shop 
and office

$5,441 10/01/07 Fy 09-10 funds.  (Reprogram balance 
amendment)

07-08 07-19963 STIP LA 101 Widening of 2 US-101 off-
ramps

$8,136 05/15/08 FY 12/13 STIP funds

$13,577

Prior Years' Contracts for Delivery Award Status
Projects Not Yet Awarded
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D-EA Pgm Cty Rte Description ED Type D-EA Pgm Cty Rte Description ED Type

01-47060 LAK 029 WIDENING, LIGHTING & CHANNELIZE LE Cat Ex 01-46410 SHOPP DN 000 RECONSTRUCT GUARD RAILING Cat Ex
01-47770 SHOPP MEN 101 REPAIR STORM DAMAGE Cat Ex 01-46430 SHOPP MEN 101 RECONSTRUCT GUARD RAILING Cat Ex
01-47820 SHOPP HUM 169 REPAIR STORM DAMAGE Cat Ex 01-47260 SHOPP MEN 001 REPAIR STORM DAMAGE Neg Dec
01-48300 VAR 000 REPAIR BRIDGE DECKS Cat Ex 01-47290 SHOPP MEN 001 REPAIR STORM DAMAGE Neg Dec
02-0E310 TRI 003 BRIDGE DECK MAINTENANCE & THIN BL 01-47500 SHOPP HUM 254 REPAIR STORM DAMAGE Cat Ex
02-0E330 SIS 005 BRIDGE DECK MAINTENANCE 01-47590 MEN 000 REPAIR BRIDGE DECKS Cat Ex
02-0E550 SHA 299 THIN BLANKET OVERLAY 01-47640 SHOPP MEN 162 REPAIR STORM DAMAGE Cat Ex
02-1E330 SIS 005 ASPHALT OVERLAY 01-47830 SHOPP HUM 169 REPAIR STORM DAMAGE Cat Ex P
02-2C50U TEH 005 BRIDGE DECK MAINTENANCE, REPLACECat Ex 01-48290 VAR 000 REPAIR BRIDGE DECKS Cat Ex
02-37561 SHOPP TEH 005 BRIDGE REHABILITATION Cat Ex 02-0E830 SHOPP LAS 139 CURVE IMPROVEMENT IRDAP #2226
02-3C000 SHOPP SHA 005 CENTRAL INTERCHANGE COLLECTOR DNeg Dec 02-0E850 SHOPP SIS 003 INSTALL ADA RAMPS #2207
02-4C990 SHOPP SHA 005 INSTALL MEDIAN BARRIER 02-37310 SHOPP PLU 070 REPLACE BRIDGE NO. 9-15 Env Imp
03-3M480 YOL 113 PREP AND PAINT BRIDGE Cat Ex 03-1A734 SHOPP ED 050 WATER QUALITY IMPROVEMENTS Neg Dec
03-3M490 BUT 070 SPOT PREP AND PAINT BRIDGE Cat Ex 04-13157 SHOPP SON 116 ROADWAY REHABILITATION RESURFAC Cat Ex
03-3M500 SIE 049 PREP AND PAINT BRIDGE Cat Ex 04-1A670 SHOPP ALA 580 STRUCTURE REHABILITATION Cat Ex
04-0A840 SHOPP CC 004 INSTALL MEDIAN BUFFER ZONE AND UPEnv Imp 04-23561 STIP SM 101 ADD AUX LANES Neg Dec
04-1E550 SM 101 AC RESURFACING Cat Ex 04-24543 STIP SON 101 FOLLOW UP LANDSCAPING Cat Ex
04-1E560 MRN 131 AC RESURFACING Cat Ex 04-26490 SHOPP SCL 017 WET PAVEMENT CORRECTION (CONSTRNeg Dec
04-26400 STIP MRN 101 CONSTRUCT NB HOV LANE FROM RTE 3Env Imp 04-2A430 SHOPP SCL 009 IMPROVE SIGHT DISTANCE, UPGRADE SNeg Dec

05-0C882 SHOPP MON 068 INSTALL CHANGEABLE MESSAGE SIGNSCat Ex 04-2A620 SHOPP SOL 012 SHOULDER WIDENING Neg Dec G
06-0E040 SHOPP MAD 099 PAVEMENT REHABILITATION Cat Ex 04-2A790 SHOPP SM 101 INSTALL NEW RAMP METERING AND UP Cat Ex P

06-0F270 FRE 041 SEAL BRIDGE DECKS W/ METHACRYLAT 04-4A510 SHOPP SF 280 REPLACE BRIDGE HINGES Cat Ex
06-0G330 SHOPP KER 058 REPLACE BRIDGE APPROACH SLABS AN 05-0G400 SHOPP SCR 017 CONSTRUCT CONCRETE GUARDRAIL Neg Dec
06-0J160 SHOPP FRE 099 STORM WATER IMPROVEMENT Cat Ex 05-0P910 SHOPP SB 154 PHYSICAL BARRICADE BR #51-0037 Neg Dec
06-0K020 MAD 152 PCC PROFILE GRINDING 05-0Q250 SLO 101 DENSE GRADE PAVEMENT OVERLAY
06-0K030 FRE 099 PCC PROFILE GRINDING 05-0R770 SLO 101 SEAL COAT
06-46000 SHOPP KER 043 AC OVERLAY AND DIGOUTS CAPM 05-0R780 MON 101 SEAL COAT
07-25850 SHOPP LA 005 SOIL STABILIZATION & REVEGETATION *Cat Ex 05-34490 STIP SBT 156 WIDEN 2 TO 4 LANES Env Imp
07-25860 SHOPP LA 005 SOIL STABILIZATION & REVEGETATION *Cat Ex 06-0J290 KER 033 INSTALL CURED-IN-PLACE PIPE LINER
08-0G840 SHOPP SBD 015 UPGRADE SRRA Cat Ex 06-0J300 FRE 033 REPAIR CULVERTS
08-0J370 SBD 018 INSTALL TRAFFIC SIGNALS Cat Ex 06-0J400 KER 099 RUBBERIZED HMA OVERLAY
08-0L360 SBD 040 PLACE RUBBERIZED OVERLAY Cat Ex 06-0J410 FRE 099 PCC PROFILE GRINDING
08-0M160 SHOPP RIV 060 INSTALL MARKERS, MODIFY LANE STRIPCat Ex 06-46220 SHOPP KIN 198 REHAB 3 BRIDGE DECKS Cat Ex
08-38434 SHOPP SBD 010 INSTALL RMS & VDS & WIDEN ON-RAMP Cat Ex 07-26070 STIP VEN 101 HOV LANES *COMBINED/196401 Neg Dec
10-0N170 MER 099 REPAINT BRIDGE Cat Ex 08-0J640 RIV 371 Cat Ex
10-0N260 SJ 004 TREAT BRIDGE DECKS, REPLACE JOINT 08-0K640 SBD 018 INSTALL TRAFFIC SIGNALS Cat Ex
10-0N410 SJ 005 REMOVE EPOXY GRIT, GRIND DECKS, MCat Ex 08-33487 RIV 215 FACILITATE MANAGING LANDSCAPE DE Cat Ex
10-0T270 CAL 012 CURED IN PLACE PIPE LINER 09-33650 SHOPP INY 395 PAVEMENT REHABILITATION Cat Ex
11-27770 SHOPP SD 079 APPLY 20MM ASPHALT RUBBER OPEN G 09-33660 SHOPP MNO 108 PAVEMENT REHABILITATION COLD IN- PCat Ex
11-28660 SD 008 MODIFY INTERSECTION Cat Ex 10-0N390 SJ 099 REPAIR GIRDER
11-29140 SD 015 CLEAN AND TREAT BRIDGE DECK WITH Cat Ex 10-0N400 SJ 205 REPAIR GIRDER
11-29650 SD 008 PLACE BONDED WEARING COURSE Cat Ex 10-0S400 MER 152 RUBBERIZED HOT MIX ASPHALT OVERLA
12-0G990 STIP ORA 005 ADD AUXILIARY LANE ON I-5 SB FROM T Cat Ex 10-0S430 SJ 205 RUBBERIZED HOT MIX ASPHALT OVERLA
12-0J580 ORA 091 REMOVE RUST FROM STEEL MEMBERS Cat Ex 10-0S440 AMA 088 PME CHIP SEAL
12-0J820 ORA 142 CULVERT PREVENTATIVE MAINTENANC Cat Ex 10-0S490 AMA 016 PME CHIP SEAL

10-3A100 STIP SJ 099 WIDEN TO 6 LANES Env Imp
11-08010 SD 076 CONSTRUCT 4-LANE HIGHWAY Cat Ex
12-0E250 STIP ORA 055 CONSTRUCT SB AUXILIARY LANE BETW Cat Ex
12-0G960 SHOPP ORA 055 CONSTRUCT AN AUXILIARY LANE Cat Ex

Legend   Completed 12-0K200 ORA 073 RHMA TYPE O OVERLAY Cat Ex

  Completed Ahead of Planned Quarter
N   Not Needed due to Env Doc Change
P   Env Doc Done, Project Report Pending

  Behind Schedule
  To Be Completed

A   Delay Out of Year (see delay categories below)

Delay Categories A   Optimistic Schedule New MS   New milestone

B   Environmental Document Change Last Yr   Rollover from last year.

C   Unanticipated Studies Prior   Rollover from a prior year.

D   Resource Issues
E   Late Alternative Env Imp   Enviornmental Impact Report

F   Scope Change Neg Dec   Negative Declaration

G   External Reviews Cat Ex   Categorical Exemption

H   Change Regulations

Final Environmental Document (FED) Milestone Delivery

Second Quarter - 50 Planned DeliverablesFirst Quarter - 46 Planned Deliverables
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D-EA Pgm Cty Rte Description ED Type D-EA Pgm Cty Rte Description ED Type

01-47440 SHOPP HUM 299 REPAIR STORM DAMAGE Cat Ex 01-44940 SHOPP MEN 101 REMOVE & REPLACE PORTLAND CONCRCat Ex

01-47480 SHOPP MEN 001 REPAIR STORM DAMAGE Cat Ex 01-46440 SHOPP LAK 000 METAL BEAM GUARD RAIL Cat Ex

01-47520 SHOPP HUM 254 REPAIR STORM DAMAGE Cat Ex 01-46480 HUM 101 STAA OPERATIONAL IMPROVEMENT PR Cat Ex G
01-47540 SHOPP HUM 036 REPAIR STORM DAMAGE Cat Ex 02-2C990 SHOPP TRI 003 BRIDGE REHAB OR REPLACE - SCOUR CCat Ex
01-47620 SHOPP MEN 253 REPAIR STORM DAMAGE Cat Ex P 03-3C380 SHOPP ED 050 STORM WATER MITIGATION Neg Dec

02-0E390 SHOPP SHA 044 SHOULDER WIDENING Cat Ex 03-3E030 SHOPP SAC 080 UPGRADE MBGR END TREATMENTS ON Cat Ex

03-0C470 SHOPP YOL 016 WIDEN SH & CONSTR LEFT TURN LANE Env Imp G 03-3E070 SHOPP YOL 005 DECK REHABILITATION Cat Ex

03-1A844 SHOPP ED 089 STORM WATER QUALITY IMPROVEMENTNeg Dec 04-1A320 SHOPP CC 580 BRIDGE DECK REPLACEMENT Cat Ex
03-1C120 SHOPP SAC 050 EASTBOUND RAMP METERING Cat Ex 04-2S941 SHOPP SON 128 FOLLOW-UP PEP FOR BRIDGE RECONS Cat Ex
03-1C130 SHOPP SAC 050 RAMP METERING AND WIDENING Neg Dec 04-3S671 SHOPP SM 084 STORM DAMAGED REPAIR AND REPLACNeg Dec
03-2E040 STIP ED 050 IMPROVE WILDLIFE CROSSINGS Cat Ex 05-39610 SHOPP SB 192 REPLACE BRIDGE (SCOUR) Neg Dec
03-3E390 STIP SAC 099 CONSTRUCT AUXILIARY LANES Cat Ex 06-0C130 SHOPP FRE 033 SIESMIC RESTORATION Cat Ex

04-1A290 SHOPP SON 012 REPLACE BRIDGE FOR SCOUR Env Imp G 06-0G930 SHOPP TUL 000 CONSTRUCT ADA RAMPS Cat Ex
04-2A260 SHOPP SCL 152 CONSTRUCT ROUNDABOUT ON RTE 152Cat Ex 06-0G940 SHOPP KER 058 CONSTRUCT ADA RAMPS Cat Ex
04-3S563 SHOPP MRN 001 INSTALL ROCK SLOPE PROTECTION, RECat Ex 06-0G950 SHOPP TUL 063 CONSTRUCT ADA RAMPS Cat Ex
06-0E310 SHOPP FRE 041 FREEWAY MAINTENANCE ACCESS Cat Ex 06-36020 STIP TUL  99 4F TO 6F Neg Dec

07-17480 SHOPP VEN 101 REPLACE DRAINAGE CULVERTS *NOT PCat Ex 06-42470 STIP KER 119 WIDEN FROM 2-LANE CONV TO 4-LANE EEnv Imp G
07-24540 LA 010 INTERCHANGE IMPROVEMENTS Neg Dec 07-13820 LA 047 COMPLETE BRIDGE REPLACEMENT *JESCat Ex

07-26700 SHOPP LA 210 FREEWAY MAINTENANCE ACCESS Cat Ex 07-1992U SHOPP LA 039 REHAB DRAIN,CONST RET WALL,RECONEnv Imp
08-0K490 SHOPP RIV 215 CONSTRUCT SPRUCE MATERIAL SITE FACat Ex 07-1X321 SHOPP LA 039 REBUILD WASHOUT ROADWAY POR=1X Env Imp
10-0T290 MPA 140 CURED IN PLACE PIPE LINER 07-1X322 SHOPP LA 039 REBUILD WASHOUT ROADWAY *POR=1XCat Ex
11-26170 SHOPP SD 008 FREEWAY MAINTENANCE ACCESS - VARCat Ex 09-33770 SHOPP MNO 395 BRIDGE DECK REHABILITATION AND RA Cat Ex
11-27080 SHOPP SD 005 CULVERT REHABILITATION Cat Ex 10-0S170 SHOPP ALP 088 REMOVE UNSTABLE ROCKS, FLATTEN E

11-27340 SHOPP SD 076 BRIDGE REPLACEMENT (SCOUR) Cat Ex 12-0J670 SHOPP ORA 241 REVEGETATION OF EXPOSED SLOPES FCat Ex
12-0H440 SHOPP ORA 073 STORM WATER MITIGATION & SLOPE STCat Ex

Legend   Completed
  Completed Ahead of Planned Quarter

N   Not Needed due to Env Doc Change
P   Env Doc Done, Project Report Pending

  Behind Schedule
  To Be Completed

A   Delay Out of Year (see delay categories below)

Delay Categories A   Optimistic Schedule
B   Environmental Document Change
C   Unanticipated Studies
D   Resource Issues
E   Late Alternative
F   Scope Change
G   External Reviews
H   Change Regulations

New MS   New milestone
Last Yr   Rollover from last year.
Prior   Rollover from a prior year.

Env Imp   Enviornmental Impact Report
Neg Dec   Negative Declaration
Cat Ex   Categorical Exemption

Final Environmental Document (FED) Milestone Delivery (page 2)

Fourth Quarter - 24 Planned DeliverablesThird Quarter - 25 Planned Deliverables

California Department
of Transportation

Fourth Quarter FY 2008-09
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D-EA Pgm Cty Rte Description ED Type D-EA Pgm Cty Rte Description ED Type

01-47290 SHOPP MEN 001 REPAIR STORM DAMAGE Neg Dec 01-3634V SHOPP DN 101 ROADWAY REHAB, GRADE RAISE & BRIDNeg Dec B
05-49280 OTHER SLO 001 REALIGN ROADWAY Env Imp 01-47440 SHOPP HUM 299 REPAIR STORM DAMAGE Neg Dec

06-42470 STIP KER 119 2LN CONV TO 4LN EXP Env Imp 01-47480 SHOPP MEN 001 REPAIR STORM DAMAGE Neg Dec

07-26070 STIP VEN 101 HOV LANES Neg Dec 01-47620 SHOPP MEN 253 REPAIR STORM DAMAGE Neg Dec

01-46480 OTHER HUM 101 STAA OPERATIONAL IMPROVEMENT PR Neg Dec

02-27031 STIP TRI 299 UPPER BUCKHORN REALIGNMENT Env Imp

03-3C380 SHOPP ED 050 STORM WATER MITIGATION Neg Dec

04-4A330 STIP SCL 101 CONSTRUCT AUXILIARY LANES Neg Dec

05-4482U STIP SB 101 RECONSTRUCT INTERCHANGES (2) ANDEnv Imp

06-48750 STIP KIN 198 RECONSTRUCT INTERCHANGE Neg Dec

07-1992U SHOPP LA 039 REHAB DRAIN,CONST RET WALL,RECONEnv Imp

07-24540 OTHER LA 010 INTERCHANGE IMPROVEMENTS Neg Dec

12-08692 OTHER ORA 074 WIDEN FROM 2 LANES TO 4 LANES Env Imp

D-EA Pgm Cty Rte Description ED Type D-EA Pgm Cty Rte Description ED Type

01-45090 SHOPP HUM 169 INSTALL MBGR Neg Dec F 01-31010 SHOPP MEN 001 REPLACE BRIDGE (SCOUR) Neg Dec

01-47490 SHOPP MEN 001 REPAIR STORM DAMAGE Neg Dec F 01-40280 SHOPP MEN 101 CULVERT REHABILITATION Neg Dec

02-2C110 SHOPP TEH 099 SCOUR MITIGATION Neg Dec 06-44260 STIP FRE 099 WIDEN 4-LANE FWY TO 6-LANE FWY Neg Dec

03-1A731 SHOPP ED 050 STORM WATER QUALITY IMPROVEMEN Neg Dec 06-47100 STIP MAD 099 MODIFY INTERCHANGE Neg Dec

03-1E14U SHOPP ED 050 UPGRADE ROCK RETAINING GUARD WANeg Dec 08-0F630 OTHER SBD 395 WIDEN HIGHWAY TO 4 LANES WITH 2 WANeg Dec

03-2C990 SAC 005 RECONSTRUCT INTERCHANGE Neg Dec G 10-0A840 STIP SJ 012 OPERATIONAL IMPROVEMENTS AT GLA Neg Dec

04-1A521 CC 160 CONDUCT GEOTECHNICAL INVESTIGAT Neg Dec

04-1A900 STIP SF 001 IMPROVE WATER QUALITY IN MOUNTAINNeg Dec G
04-28120 STIP NAP 029 CONSTRUCT SOUTHBOUND FLYOVER FNeg Dec F
04-2A440 SHOPP SCL 152 IMPROVE SIGHT DISTANCE, UPGRADE SNeg Dec

05-31580 STIP MON 101 CONSTRUCT NEW INTERCHANGE Env Imp

05-31600 STIP MON 156 WIDEN TO 4-LN DIVIDED EXPRESSWAY Env Imp

05-39610 SHOPP SB 192 REPLACE BRIDGE (SCOUR) Neg Dec

05-48540 STIP SBT 025 WIDEN FROM 2C TO 4E & CONSTRUCT 2Env Imp C
07-26040 SHOPP LA 039 BRIDGE SCOUR MITIGATION Neg Dec

11-08020 STIP IMP 098 WIDEN HIGHWAY Neg Dec

11-23580 STIP SD   5 CONST HOV/GENERAL PURPOSE/AUX L . A
12-0G330 STIP ORA 091 ADD A FIFTH LANE IN EACH DIRECTION Neg Dec

Legend
D-EA Pgm Cty Rte Description Quarter

11-25711 SD 76 New  Freeway 1   Completed
  Completed Ahead of Schedule
  Behind Schedule
  To Be Completed

A   Delay Out of Year (see delay categories below)
Delay Categories

  Enviornmental Impact Report A   Optimistic Schedule
  Negative Declaration B   Environmental Document Change

C   Unanticipated Studies
  New milestone D   Resource Issues
  Rollover from last year. E   Late Alternative
  Rollover from a prior year. F   Scope Change

G   External Reviews
H   Change Regulations

Draft Environmental Document (DED) Milestone Delivery

Notice of Preparations - 3 Planned Deliverables

Notice of Preparation (NOP) Milestone Delivery

Third Quarter - 18 Planned DED Deliverables Fourth Quarter - 6 Planned DED Deliverables

Second Quarter - 13 Planned DED DeliverablesFirst Quarter - 4 Planned DED Deliverables
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Dist Co Rte EA(s) PPNO Project Description
Cert 

Dates
Programmed 
Capital Amt

Total R/W Capital 
Project Budget 

(All Funds)

Total Current 
Project 

Estimate

Allocation 
FY

Total YTD 
Expenditures

% 
Allocation 
Expended

Allocation 
Remaining

1st Qtr 
Actual

2nd Qtr 
Actual

3rd Qtr 
Actual

4th Qtr 
Actual

Comments

01 MEN 101 262001 0125F NR NEW ROUTE-CONSTRUCT 2-LANE FREEWAY 10/1/2009 26,750 33,000 32,834 10,602 6,203 59% 4,399 52 179 292 5,680 STIP Project  - RIP, IIP, Local-Federal funds, Includes Mitigation.

03 NEV 49 2A6900 4107
MA MAJOR WIDENING- WIDEN TO 4 LNS WITH 
CONT LEFT TURN 

1/1/2009 9,000 9,000 9,000 6,933 4,116 59% 2,817 399 608 176 2,933 STIP Project - RIP

03 PLA 65 333801 0145M
NC RELOCATION- 4-LN EXPWY WITH 
INTERSECTIONS- (PDB-DSJ)

2/14/2008 63,679 80,640 79,960 10,201 11,098 109% <897> 1,637 5,087 375 3,999 
STIP Project - RIP, IIP, Local, Local-Federal funds (DEMO), Design
Sequencing Project.

04 ALA 84 172401 0086Z
RC RECONSTRUCTION- REALIGN CURVES AND 
SHOULDERS 

3/30/2006 14,221 14,221 8,008 1,146 1,082 94% 64 0 633 0 449 
SHOPP Safety Project - Post Cert. Admin PCR incr prog to $14,221k in Feb 
2009 for future Mitg costs.

04 CC 4 228591
RC RECONSTRUCTION- WIDEN FROM 4-8 LANES 
& RECONSTRUCT LOVERIDGE ROAD 
INTERCHANGE

6/26/2009 9,000 33,600 25,398 2,757 2,786 101% <29> 1,086 1,700 <0> 0 
STIP Project - RIP, Local, TCRP. Overage caused by incr in cond dep.

05 MON 101 0161E1 0058G
MA MAJOR WIDENING- CONSTRUCT 
INTERCHANGES AND OPERATIONAL 
IMPROVEMENTS

5/15/2009 50,475 64,147 64,147 12,763 12,868 101% <105> 4,756 1,906 605 5,601 
STIP Project - RIP, IIP.

05 SLO 46 330721 0226C
MA MAJOR WIDENING- CONVERT TO 4-LANE 
EXPRESSWAY 

9/24/2009 10,400 10,400 10,400 2,203 5,694 258% <3,491> 12 780 3,022 1,880 
STIP Project - RIP, IIP, CMIA Project.

06 FRE 180 342511 0091A
RC RECONSTRUCTION- 2C TO 4E ON EXISTING 
ALIGNMENT 

12/1/2008 19,100 19,100 22,044 4,011 7,133 178% <3,122> 283 4,242 188 2,420 
STIP Project - RIP

06 KIN 198 3568U1
RC RECONSTRUCTION- 2C TO 4E ON NORTH 
SIDE 

10/1/2008 12,981 12,981 11,981 3,996 11,620 291% <7,624> 761 10,253 59 547 
STIP Project - RIP

06 KER 14 408401 8010
MA MAJOR WIDENING- CONVERT TO 4-LANE 
EXPRESSWAY & CONSTRUCT INTERCHANGE

7/5/2005 7,638 7,638 7,628 1,807 1,305 72% 502 482 453 323 47 
STIP Project - Post Cert includes Mitigation

06 KER 46 442521 3386A
MA MAJOR WIDENING- 2-LN CONVENTIONAL TO 4-
LN CONVENTIONAL - EXPRWY

3/19/2010 10,603 10,603 11,415 1,945 890 46% 1,055 0 873 0 17 
STIP Project - IIP

07 LA 10 117071 0306H
NR NEW ROUTE-CNSTRCT ONE HOV LN IN EA 
DIRECTION 

3/21/2008 26,051 51,151 50,721 12,000 8,276 69% 3,724 125 4,081 362 3,708 STIP Project -  RIP & TCRP 

07 LA 5 121901 0158K
MA MAJOR WIDENING- HOV LN- *OE 
APPT.=9/30/03

1/1/2009 10,900 39,000 39,000 2,398 5,435 227% <3,037> 119 109 2,570 2,637 
STIP Project - RIP, TCRP, CMAQ

07 LA 30 172151 2022C NR NEW ROUTE-FREEWAY CONSTRUCTION 6/16/2000 31,739 31,739 14,565 1,150 0 0% 1,150 0 0 0 0 STIP Project - RIP, Post Cert, Inverse
07 LA 5 1786A1 2120

RC RECONSTRUCTION- MODIFY IC/REALIGN 
RAMPS

4/1/2009 11,564 11,564 14,564 2,650 6,694 253% <4,044> 2 11 9 6,673 STIP Project - IIP, Local, TCRP

07 LA 5 2159A1 2808
MA MAJOR WIDENING- WIDENING AND MODIFY 
INTERCHANGE-*POR/=21590K*TCRP APP'D 7/6/01

6/17/2010 329,618 578,093 507,073 2,300 2 0% 2,298 0 0 0 2 
STIP Project - RIP

07 LA 5 2159C1 2808A
MA MAJOR WIDENING- CARMENITA 
INTERCHANGE IMPROVEMENT-
*POR/=21590K*TCRP APP'D 7/6/01

5/15/2009 37,263 143,729 177,056 9,993 1,794 18% 8,199 1,079 44 32 639 STIP Project - RIP, IIP, TCRP, Local-Federal (Demo, CMAQ), Local

08 SBD 215 007171 0247L
MA MAJOR WIDENING- WIDEN FREEWAY AND 
CONSTRUCT NEW OVERPASSES

######## 33,672 65,294 79,974 5,000 3,106 62% 1,894 7 514 94 2,492 
STIP - Post Cert

08 SBD 215 0071V0 0247P
MA MAJOR WIDENING- ADD TWO HOV LANES 
AND OPERATIONAL IMPROVEMENTS

11/1/2008 49,705 96,905 96,900 14,320 27,100 189% <12,780> 10,056 1,624 9,925 5,495 
STIP Project - RIP, CMAQ

08 RIV 215 334841 0121D
MA MAJOR WIDENING- WIDEN EXISTING 
FREEWAY 

4/30/2003 24,397 24,397 94,398 1,350 0 0% 1,350 0 0 0 0 
STIP Project - RIP, Post Cert, Inverse

08 SBD 210 443111
NR NEW ROUTE-CONST 6 LANE FREEWAY & 2 
HOV LNS & CAMPUS AVE UC

8/25/2000 0 0 150,409 1,800 197 11% 1,603 0 0 0 197 
Post Cert, Inverse

08 SBD 210 443271 4432F
NR NEW ROUTE-CONSTRUCT RCB UNDER 
PROPOSED SBD-30 

5/23/2002 0 0 30,431 5,200 5,874 113% <674> 0 5,973 <25> <74>
Post Cert, Inverse

08 SBD 210 4437U1 0194B
NR NEW ROUTE-CONSTRUCT SIX LANE 
FREEWAY 

1/15/2003 8,437 8,437 47,910 1,200 30 3% 1,170 0 0 30 0 
STIP Project - RIP, Post Cert, Inverse

08 SBD 210 443911 0196B
NR NEW ROUTE-CONST NEW FWY - 6 MF LANES 
& 2 HOV LANES

6/30/2003 0 0 11,106 2,000 552 28% 1,448 0 541 1 10 
STIP Project - Post Cert

08 SBD 215 444071 0194Q

RC RECONSTRUCTION- POR SEG 11/210 
PROJECT REPLACE 27TH ST OC CONSTRUCT 
RAMPS IMPROVE LOCAL STREETS CONSTRUCT 
MIXED FLOW LANES

11/1/2008 8,437 8,437 8,326 4,095 4,609 113% <514> 120 4,025 62 403 

STIP Project - RIP

08 RIV 10 456001 0007D
RC RECONSTRUCTION- CONST BOB HOPE DR 
EXT W/NEW DIAMOD IC

######## 14,400 14,400 16,738 6,337 6,520 103% <183> 0 6,737 <3,305> 3,088 
STIP Project - RIP, Local

09 KER 58 243401 0258 NR NEW ROUTE-CONSTRUCT 4 LANE FREEWAY 6/15/2000 9,606 9,606 11,306 1,836 1,014 55% 822 0 0 423 591 
1998 STIP Project  - IIP, includes Mitigation Parcels.

FY Expenditures Detail by Qtr

Status Of Major Projects With R/W for the 2008-2009 FY (Dollars in Thousands)
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Dist Co Rte EA(s) PPNO Project Description
Cert 

Dates
Programmed 
Capital Amt

Total R/W Capital 
Project Budget 

(All Funds)

Total Current 
Project 

Estimate

Allocation 
FY

Total YTD 
Expenditures

% 
Allocation 
Expended

Allocation 
Remaining

1st Qtr 
Actual

2nd Qtr 
Actual

3rd Qtr 
Actual

4th Qtr 
Actual

Comments

10 STA 219 0A8701 9940
MA MAJOR WIDENING- WIDEN TO 4 LANES AND 
INTERSECTION IMPROVEMENTS

6/27/2007 28,000 28,000 18,912 1,500 2,026 135% <526> 352 29 1,417 227 
STIP Project - RIP

10 STA 219 0A8721 9940C
MA MAJOR WIDENING- WIDEN TO 4 LANES AND 
INTERSECTION IMPROVEMENTS

4/1/2009 14,760 17,000 16,986 3,500 1,686 48% 1,814 0 1 124 1,561 
STIP Project - RIP

10 STA 99 2A7701 9401
RC RECONSTRUCTION- RECONSTRUCT 
INTERCHANGE 

6/6/2007 13,000 13,000 12,271 2,000 121 6% 1,879 6 65 0 49 
STIP Project - RIP

10 TUO 108 340421 0021B
NC RELOCATION- CONSTRUCT STAGE 2 OF 
SONORA BYPASS 

7/1/2009 19,200 19,200 18,200 7,118 973 14% 6,145 0 168 225 580 
STIP Project - RIP, IIP

10 MER 99 414811 5479
MA MAJOR WIDENING- CONSTRUCT FREEWAY 
AND BRIDGES 

######## 15,100 15,100 15,916 1,565 487 31% 1,078 0 17 470 0 
STIP - Post Cert 41480 split into 41481 & 41482.  All dollars under 41481.

10 MER 99 415701 5414
NC RELOCATION- 4E TO 6F ON 8F R/W 
ALIGNMENT 

1/1/2010 24,900 24,900 24,900 6,573 260 4% 6,313 136 0 0 124 
Route 99 Bond Project. Funds expended in 08/09 are TIF ONLY. 

11 SD 905 091821 0374K NR NEW ROUTE-CONSTRUCT NEW FREEWAY 5/18/2007 50,000 219,677 229,837 6,362 10,501 165% <4,139> 62 720 9,825 <106>
Mulifund sources includes BIP/STIP. Condemnation Settlements and Utility 
Relocations.

11 IMP 78 167881 0021F
NR NEW ROUTE-CONSTRUCT FOUR-LANE 
EXPRESSWAY (STAGE 2)

5/24/2007 27,436 40,476 21,608 1,914 906 47% 1,008 0 104 84 718 
Corridor Project. Multifund sources includes BIP/STIP. Post Certs Costs / 
Condemnation Settlements.

11 IMP 78 167891 0021G
NR NEW ROUTE-CONSTRUCT FOUR-LANE 
EXPRESSWAY (STAGE 3)

######## 27,436 40,476 13,760 2,701 8,381 310% <5,680> 1,281 0 0 7,100 
Corridor Project. Multifund sources includes BIP/STIP. Utility Relocation costs.

12 ORA 55 0H2101 3577B
RC RECONSTRUCTION- REPAIR DAMAGED 
SLOPE 

######## 10,200 10,200 30,253 1,000 7,086 709% <6,086> 0 2 5,047 2,037 
SHOPP Project - Post Cert, Inverse

GRAND TOTALS 1,059,668 1,806,111 2,035,935 166,226 168,430 101% <2,204> 22,812 51,479 32,410 61,729 

Projected Quarterly Expenditure Plan 22,812 44,881 33,245 65,288 
Variance 0% -15% 3% 5%
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Number Value Number Value Number Value Number Value Number Value
579  $  9,234 720 9,599$   655 9,863$   558 9,643$   616 9,420$   
303 923        132 948        106 687        163 351        235 664        
162 558        197 684        203 907        105 574        109 737        

720 9,599$   655 9,863$   558 9,643$   616 9,420$   742 9,347$   

857  $  5,717 841 5,873$   805 4,981$   923 5,613$   882 4,123$   
162 558        197 684        203 907        105 574        109 737        
176         394 229 1,571     83 251        145 2,016     141 273        

2 8            4 5            2 24          1 48          4 110        

841 5,873$   805 4,981$   923 5,613$   882 4,123$   846 4,477$   

369 5,336$   349 4,317$   431 4,832$   440 3,277$   424 3,531$   

45 804$      45 810$      42 686$      42 605$      37 449$      

2 8            4 5            2 24          1 48          4 110        

2 2            7 129        2 105        6 204        3 0            

45 810$      42 686$      42 605$      37 449$      38 559$      

a Quarterly figures updated to reflect revised or new data at the end of the current quarter.

b  Accepted Contracts with close-out activities in progress. Contracts in Arbitration are not included.

c  A contractor may file for arbitration 240 days after project acceptance, or within 90 days after final determinations

  5. Accepted Contracts this Quarter

  1. Ongoing Contracts @ Beginning of Quarter

Q4 07/08

Ongoing Contracts @ End of Quarter (1+2-3)

  3. Accepted Contracts this Quarter

  4. Accepted Contracts @ Beginning of Quarter

  2. New Contracts this Quarter

Division of Construction
CONTRACT ADMINISTRATION

 Q4 Fiscal Year 2008/09 ($ in Millions)

Q2 08/09 Construction Contracts - Quarterly Status Reporta Q1 08/09

  Total dollar amount filed for in arbitration at end of current quarter = $52M
  Total dollar amount of claims at end of current quarter = $369M

   on claims have been made.  Contractors must file within 90 days after the Department makes a final determination 
   on claims or lose opportunity for arbitration. (Contractors have 180 days to file on contracts that were approved 
   prior to January 1, 1999.)  

  Accepted Contracts with claims only @ End of Quarter

Q4 08/09Q3 08/09

Contracts in Arbitration @ End of Quarter (8+9-10)

  8. Contracts in Arbitration @ Beginning of Quarterc

  9. New Contracts in Arbitration this Quarter
10. Contracts with Arbitration Settlements/Awards this Quarter

  6. Contracts Closed this Quarter

  Accepted Contracts @ End of Quarter (4+5-6-7)b
  7. New Contracts in Arbitration this Quarter
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