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The Project Delivery Report is prepared quarterly in December, March, June, and September 
pursuant to California Transportation Commission (CTC) Resolution G-92–12.  The Department of 
Transportation (Caltrans) staff prepares this report. The purpose of this report is to monitor and 
track the progress of project delivery during the year and to compare against past years.
 
Note 1:  All costs shown are in $1,000’s unless noted otherwise.   
Note 2:  Abbreviations and acronyms are listed in the appendix.  
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Executive Summary 
 

Second Quarter - FY 2013-14 
 

FY 2013-14 Contract for Delivery 
 
For fiscal year (FY) 2013-14, the dollar value 
of projects in the Contract for Delivery is 
$2,524 million.  Through the end of the 
second quarter, FY 2013-14, Caltrans 
delivered a total of 42 (19 percent of annual 
plan) highway construction contracts with an 
estimated value at ready to list of $376 million.   
 
Program Delivery Summary  
 
Through the end of the second quarter, FY 
2013-14, Caltrans has delivered:  
• A total of 137 projects valued at $548 million 

from all funding programs. 
• A total of 8 (40 percent of annual plan) 

programmed State Transportation 
Improvement Program (STIP) highway 
construction contracts valued at $38 million 
(13 percent of annual plan).    

• A total of 40 (21 percent of annual plan) 
programmed State Highway Operations and 
Protection Program (SHOPP) highway 
construction contracts valued at $233 million 
(14 percent of annual plan).    

 
Past Years’ Contracts for Delivery  
Award Status 
 
Through the end of the second quarter, FY 
2013-14, Caltrans has awarded:  
• 145 projects out of 170 (85 percent) from the 

FY 2012-13 Contract for Delivery.  
• 274 projects out of 279 (98 percent) from the 

FY 2011-12 Contract for Delivery. 
 

Environmental Document Milestones 
 
In FY 2013-14, the planned total number of 
environmental document milestones is 262.  
Caltrans delivered 100 (49 percent of annual 
plan) final environmental documents and 23 
(40 percent of annual plan) draft 
environmental documents.   
 
Right of Way Program   
 
In FY 2013-14, Caltrans received a  
right-of-way allocation of $195 million dollars.  
Through the end of the second quarter, 
Caltrans expended $81 million (42 percent of 
annual plan).  
 
Construction Program   
 
There are 630 on-going construction contracts 
valued at $11,373 million.   
 
Report on Completed Projects   
 
Through the end of the second quarter, FY 
2013-14, Caltrans has completed:  
• A total of 19 STIP projects.  The total 

amount of State funds that were approved 
by the commission for these projects was 
$668 million.  The actual cost of the projects 
completed was $609 million which is 91 
percent of the approved funds. 

• A total of 101 SHOPP projects.  The total 
amount of State funds that were approved 
by the commission for these projects was 
$831 million.  The actual cost of the projects 
completed was $645 million which is 78 
percent of the approved funds. 
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FY 2013-14 Contract for Delivery 
 

  
Each year, the Caltrans Director signs a 
contract with each of the Caltrans' 12 district 
directors committing ready-to-list (RTL) 
milestones for delivery by quarter.  
 
The Contract for Delivery is Caltrans' FY plan 
and includes programmed projects and projects 
funded from other sources including 
maintenance, toll bridge, and partnership 
projects. The contract is not subject to change, 
so it does not include program amendments, 
emergency, or minor program projects. 
 
The total estimated value at the “Ready To List” 
delivery milestone for all 219 projects in the FY 
2013-14 Contract for Delivery is $2,524 million.  
 

37 out of 53 projects planned in the first two 
quarters were delivered.  In addition, five 
projects planned in a future quarter were 
delivered early.   
 
The status of the 16 projects that were not 
delivered as planned in the first two quarters is 
as follows: 
• Nine projects have subsequently been 

delivered. 
• One project is at risk due to securing coastal 

commission permit. 
• Four projects are finalizing plan and 

specification details. 
• Two projects are delayed due to workload 

peak in office engineer. 
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STATUS AS OF DECEMBER 31, 2013 
 
 

  STATEWIDE 

 Contract for Delivery 

 FY 2013-14 
 
 
 
 

Ready to List (RTL) Milestone Delivery 
 

Description 1st Quarter 2nd Quarter 3rd Quarter 4th Quarter TOTAL 
NUMBER OF DELIVERIES 

Planned 13 40 65 101 219 

Actual 13 24 5 0 42 
      

CONSTRUCTION CAPITAL VALUE ($ MILLIONS) 

Estimate in Contract $ 163.3 $ 528.7 $ 578.2 $ 1,254.0 $2,524.2 

Estimated at RTL $ 162.9 $ 199.2 $   13.8 $        0.0 $   375.9 

 
 

 
 
 
  
   

 

       Planned Deliveries                        Estimated Construction Capital Value in Contract 
       Actual Deliveries                           Estimated Construction Capital Value at RTL 
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AADD 12/15/13 05/01/14  $2,143 $890 HAZARDOUS WASTE MITIGATION AT THE 

FORTUNA MAINTENANCE STATION.
1 SHOPP49650 HUM 101

       
05/15/14  $505 $348 $404 HAZARDOUS WASTE MITIGATION AT THE 

LEGGETT MAINTENANCE STATION.
1 SHOPP49710 MEN 271

       
AADD 04/30/14  $9,410 $800 $411 REHABILITATE PAVEMENT.2 SHOPP4E410 TRI 299

       
AADD 06/14/14  $1,920 $370 $361 IMPROVE ROADWAY DRAINAGE.2 SHOPP4F450 SHA 5

       
AADD 06/15/14  $18,000 $5,639 $6,272 STORM WATER QUALITY IMPROVEMENTS.3 SHOPP1A842 ED 89

     
AADD 3/3/2014  $640 $125 $65 NATIVE TREE PLANTING.3 STIP1F280 GLE 5

     
AADD 2/15/2014  $640 $125 $43 NATIVE TREE PLANTING.3 STIP1F290 COL 5

       
AADD 12/02/13 04/01/14  $890 $608 SCOUR MITIGATION.3 SHOPP4M200 VAR 000

       
AADD 02/03/14  $17,808 $2,555 $2,106 REPLACE BRIDGE RAILINGS AT VARIOUS 

LOCATION.
4 SHOPP1A551 SF 280

         
AADD 03/17/14  $3,150 $1,060 $521 REPLACE GRATING SHIELDS, LADDERS, 

PLATFORMS, AND GREASE LINES
4 OTHER TOLL3G443 SF 80

         
AADD 02/03/14  $45,000 $1,500 $692 STRUCTURAL STEEL PAINTING4 OTHER TOLL3G484 CC 580

         
AADD 04/23/14  $1,315 $1,772 $1,451 UPGRADE SIDEWALK TO MEET ADA 

COMPLIANCE.
5 SHOPP0R530 SLO 1

         
08/08/13 10/03/13 03/06/14  $43,600 $8,633 REALIGN ROUTE.5 SHOPP49280 SLO 1

       
AADD 04/01/14  $1,553 $703 $1,247 PROVIDE VIEWING DECK, AND ADD 

INTERPRETIVE DISPLAYS AND PEDESTRIAN 
6 STIP0M020 FRE 168

       
AADD 03/15/14  $7,542 $808 $558 REHABILITATE PAVEMENT.6 SHOPP0P160 KIN 198

         
AADD 11/15/13 04/17/14  $1,934 $403 LANDSCAPE MITIGATION.7 SHOPP18312 LA 710

     
AADD 08/04/14  $9,135 $1,810 $1,313 REPLACE JOINT SEALS AND REPAIR CONCRETE 

SPALLS.
7 SHOPP27310 LA 110

         
AADD 03/24/14  $1,054 $191 $390 VINE PLANTING.7 STIP28420 LA 5

         
AADD 12/16/13 05/09/14  $2,544 $458 INSTALL LIGHTING, NATIVE VEGETATION, AND 

INTERPRETIVE SIGNS, AND PROVIDE STORMWA
7 STIP28450 LA 14

         
12/20/13 05/15/14  $4,536 $1,203 IN CARSON, AT THE NORTHBOUND CARSON 

WEIGH STATION.  UPGRADE WEIGH STATION.
7 SHOPP28850 LA 405

         
AADD 12/02/13 07/01/14  $55,000 $1,913 PAVEMENT REHAB7 SHOPP29470 LA 101

         
AADD 12/02/13 07/01/14  $15,473 $1,680 PAVEMENT REHAB7 SHOPP29490 LA 5

Completed

Completed Ahead of Schedule

Behind Schedule

To Be Completed/Awarded

AADD ‐ 

B ‐ CMIA ‐ 

B ‐ RTE99 ‐ 

HM ‐ b ‐

HM ‐ d ‐

HM ‐ p ‐

L ‐ Reimb ‐

M ‐ Reimb ‐

MTC ‐

PE ‐

Ph2 Ret ‐

Authority to Advertise District Delegation

Bond ‐ Corridor Mobility Improvement Account

P1B SR99 Improvement

Highway Maintenance ‐ bridge

Highway Maintenance ‐ drainage

Highway Maintenance ‐ pavement

Local Reimbursed

Measure Reimbursed

Metropolitan Transportation Commission

Preliminary Engineering

Phase 2 Retrofit

RA ‐

Retro‐SW ‐

RM2 ‐ 

STIPP ‐

TCIP ‐

TCRP ‐

TOLL ‐

TOLL‐R ‐

VAR ‐

SHOPP ‐

B‐SHOPP ‐

Recovery Act

Retrofit Soundwall

Regional Measure 2

State Transportation Improvement Program

Trade Corridors Improvement Program

Traffic Congestion Relief Program

Other Toll

Toll Retrofit

Various

State Highway Operation  Protection Prog.

Bond ‐ State Highway Operations Protection
Program Augmentation

 

 

  

Awarded

Awarded Ahead of Schedul

Awarded Behind Schedule

Status as of 12/31/2013     

Page 2 of 11

SECOND QUARTER OCTOBER 1 ‐ DECEMBER 31

 

 

PE Support <= 80% of Budget 

PE Support >= 120% of Budge

 

 

   PE Support Within Budget 

   Future RTL Status Date
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AADD 12/02/13 07/01/14  $15,900 $1,508 REPLACE SLAB AND GRIND7 SHOPP29500 LA 10

       
AADD 12/02/13 07/01/14  $17,865 $1,723 PAVEMENT REHAB7 SHOPP29550 LA 101

       
AADD 12/02/13 07/01/14  $21,713 $2,260 PAVEMENT REHAB7 SHOPP29560 LA 5

         
AADD 12/02/13 07/01/14  $25,138 $3,463 PAVEMENT REHAB7 SHOPP29570 LA 605

         
AADD 07/01/14  $16,310 $1,106 $509 PAVEMENT REHAB7 SHOPP29670 VEN 118

       
AADD 12/02/13 07/01/14  $23,280 $2,718 PAVEMENT REHAB7 SHOPP29680 LA 405

       
AADD 07/01/14  $16,700 $1,220 $421 PAVEMENT REHAB7 SHOPP29700 LA 138

       
06/11/14  $5,109 $2,333 $2,668 REPLACE BRIDGE.8 SHOPP0J850 SBD 138

         
03/03/14  $260 $295 $320 MODIFY LEVEE AND PLACE RIP RAP.8 SHOPP0Q600 SBD 2

       
AADD 03/01/14  $3,466 $324 $182 COLD IN‐PLACE RECYCLE AND OVERLAY 

PAVEMENT
9 SHOPP35310 MNO 395

         
12/23/13 06/11/14  $3,963 $1,115 REPLACE CONTROL HOUSE10 SHOPP0J920 SJ 12

       
AADD 02/05/14  $5,027 $4,046 $1,605 REHABILITATE PAVEMENT10 SHOPP38151 MER 165

         
AADD10/15/13 10/15/13 02/15/14  $100,000 $13,098 CONSTRUCT 4‐LANE HIGHWAY11 OCAL MEASUR25715 SD 76

       
AADD 04/15/14  $22,800 $4,900 $5,320 REVISE INTERCHANGE11 STIP26330 IMP 8

         
AADD 02/20/14  $445 $536 $600 AT THE SOUTHBOUND RAINBOW TRUCK 

INSPECTION FACILITY,  INSTALL STANDBY 
11 SHOPP27560 SD 15

         
AADD 04/25/14  $1,786 $319 $464 SLOPE EROSION REPAIR11 SHOPP29230 SD 805

       
AADD 12/28/13 03/24/14  $1,500 $322 LANDSCAPE11 LOCAL2T178 SD 5

       
AADD 03/08/14  $3,616 $483 $480 CONSTRUCT MEDIAN BARRIER, OUTSIDE 

SHOULDER CABLE BARRIER, RAISED 
11 SHOPP40650 SD 15

$528,670 $75,363 $28,403

Completed

Completed Ahead of Schedule

Behind Schedule

To Be Completed/Awarded

AADD ‐ 

B ‐ CMIA ‐ 

B ‐ RTE99 ‐ 

HM ‐ b ‐

HM ‐ d ‐

HM ‐ p ‐

L ‐ Reimb ‐

M ‐ Reimb ‐

MTC ‐

PE ‐

Ph2 Ret ‐

Authority to Advertise District Delegation

Bond ‐ Corridor Mobility Improvement Account

P1B SR99 Improvement

Highway Maintenance ‐ bridge

Highway Maintenance ‐ drainage

Highway Maintenance ‐ pavement

Local Reimbursed

Measure Reimbursed

Metropolitan Transportation Commission

Preliminary Engineering

Phase 2 Retrofit

RA ‐

Retro‐SW ‐

RM2 ‐ 

STIPP ‐

TCIP ‐

TCRP ‐

TOLL ‐

TOLL‐R ‐

VAR ‐

SHOPP ‐

B‐SHOPP ‐

Recovery Act

Retrofit Soundwall

Regional Measure 2

State Transportation Improvement Program

Trade Corridors Improvement Program

Traffic Congestion Relief Program

Other Toll

Toll Retrofit

Various

State Highway Operation  Protection Prog.

Bond ‐ State Highway Operations Protection
Program Augmentation

 

 

  

Awarded

Awarded Ahead of Schedul

Awarded Behind Schedule

Status as of 12/31/2013     

Page 3 of 11

SECOND QUARTER OCTOBER 1 ‐ DECEMBER 31

 

 

PE Support <= 80% of Budget 

PE Support >= 120% of Budge

 

 

   PE Support Within Budget 

   Future RTL Status Date
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       $500 $206 $254 INSTALL CCTV (CLOSED CIRCUIT TELEVISION) 
AND RWIS (ROADSIDE WEATHER 

2 STIP1E060 MOD 139

         
AADD 01/15/14  $350 $207 $250 REPAIR SLIDES.2 SHOPP4E610 TRI 299

         
AADD 01/15/14  $6,700 $861 $1,137 REPLACE BRIDGE.3 SHOPP0F220 ED 50

     $48,800 $5,346 $828 BRIDGE DECK REHABILITATION3 SHOPP2F21U SAC 50

       
AADD  $2,975 $400 $754 INSTALL DRAINAGE FACILITIES.3 SHOPP3F440 PLA 89

         
10/30/13  $88,400 $4,500 $1,922 DISMANTLING OF EXISTING EAST SPAN4 TBSRP01352 ALA 80

       
AADD  $815 $336 $386 CONSTRUCT LEFT‐TURN CHANNELIZATION.5 SHOPP0T970 SB 246

         
AADD 02/01/14  $1,207 $1,388 $1,618 CONSTRUCT TRAFFIC ROUNDABOUT.6 SHOPP0J920 FRE 145

         
AADD 12/15/13  $2,200 $549 $624 CONSTRUCT MEDIAN BARRIER.6 SHOPP0N200 MAD 99

       
AADD  $1,764 $335 $318 REPAIR DAMAGED ROADWAY.6 SHOPP0N360 KER 5

       
02/03/14  $415 $416 $323 INSTALL LEFT‐TURN SIGNAL PHASE AND 

UPGRADE ADA CURB RAMPS.
7 SHOPP29250 VEN 101

         
AADD 03/31/14  $8,800 $4,143 $3,745 CONSTRUCT SHOULDER.8 SHOPP0F660 SBD 247

     
AADD 01/20/14  $411 $583 $778 INSTALL TRAFFIC SIGNALS.8 SHOPP0P310 SBD 395

$163,337 $19,270 $12,937

Completed

Completed Ahead of Schedule

Behind Schedule

To Be Completed/Awarded

AADD ‐ 

B ‐ CMIA ‐ 

B ‐ RTE99 ‐ 

HM ‐ b ‐

HM ‐ d ‐

HM ‐ p ‐

L ‐ Reimb ‐

M ‐ Reimb ‐

MTC ‐

PE ‐

Ph2 Ret ‐

Authority to Advertise District Delegation

Bond ‐ Corridor Mobility Improvement Account

P1B SR99 Improvement

Highway Maintenance ‐ bridge

Highway Maintenance ‐ drainage

Highway Maintenance ‐ pavement

Local Reimbursed

Measure Reimbursed

Metropolitan Transportation Commission

Preliminary Engineering

Phase 2 Retrofit

RA ‐

Retro‐SW ‐

RM2 ‐ 

STIPP ‐

TCIP ‐

TCRP ‐

TOLL ‐

TOLL‐R ‐

VAR ‐

SHOPP ‐

B‐SHOPP ‐

Recovery Act

Retrofit Soundwall

Regional Measure 2

State Transportation Improvement Program

Trade Corridors Improvement Program

Traffic Congestion Relief Program

Other Toll

Toll Retrofit

Various

State Highway Operation  Protection Prog.

Bond ‐ State Highway Operations Protection
Program Augmentation

 

 

  

Awarded

Awarded Ahead of Schedul

Awarded Behind Schedule

Status as of 12/31/2013     

Page 1 of 11

FIRST QUARTER JULY 1 ‐ SEPTEMBER 30

 

 

PE Support <= 80% of Budget 

PE Support >= 120% of Budge

 

 

   PE Support Within Budget 

   Future RTL Status Date
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Program Delivery Summary 
 

  
This section describes the number and dollar 
value of all projects delivered by funding 
programs.  
 
Intercity Rail Program 
 
For FY 2013-14, one Intercity Rail project 
valued at $20.5 million is programmed for 
delivery.   
 
 

Number of Intercity Rail Projects 
 Q1 Q2 Q3 Q4 Annual 

Plan 1 0 0 0 1 
Actual 1 0 0 0  1 

 

Value of Intercity Rail Projects 
 Q1 Q2 Q3 Q4 Annual 

Plan $ 20.5 $ 0.0 $ 0.0 $ 0.0 $ 20.5 
Actual $ 20.5 $ 0.0  $ 0.0 $ 0.0 $ 20.5 

  

AB 1740 Retrofit Soundwall Program 
 

All 63 planned projects with a construction 
value of $215 million have been delivered 
within the program budget of $226 million.  
 
 Delivered Construction 

Completed 
Locations 63 100% 62 98% 
Value $ 215 95% $ 211 93% 

 
The balance of $11 million is being held in 
reserve pending settlement of any potential 
claims and closing out of all projects.  One of 
the remaining two projects was completed in 
the first quarter.  The last project under 
construction has a planned completion date in 
the fourth quarter of FY 2013-14. 
  
 
 

 

Delivery Summary of All Programs 
 
Through the end of the second quarter, FY 
2013-14, Caltrans delivered a total of 137 
projects valued at $548 million from all 
programs. 
 

Projects are shown below by the planned 
program and dollar value.   
 
 

Projects by 
Funding 

Programs 

Number Value 
Annual 

Plan FYTD Annual 
Plan FYTD 

 STIP (w TCRP,TFA) 20 8 $ 299.3 $ 37.8 
 SHOPP 194 40 $ 1,694.6 $ 233.3 
 TBSRA 1 1 $ 88.4 $ 88.4 
 Partnership* 16 3 $ 483.3 $ 58.3 
 Minor (CFD) 

 
1 1 $ 0.3 $ 0.3 

Subtotal 232 53 $ 2,565.9 $ 418.1 
 Emergency  25   $ 42.4 
 Minor  19   $ 15.6 
 Maintenance  40   $ 72.2 

Total  137   $ 548.3 
* Partnership funds include all local funds and federal fund 

subventions given to local agencies.   

California Department 
of Transportation

FY 2013-14 Second Quarter 
Project Delivery Report

Page 7 of 32



Detailed Delivery Summary of All Projects by Programs 
 

Programs Annual Number  
of Projects  Annual Dollar  

Value of Projects 
   Plan Actual  Percent    Plan Actual  Percent 

             STIP Program 
STIP (w TCRP,TFA) 19 7 37  $ 278.8 $ 17.3 6 
Intercity Rail 1 1 100  $ 20.5 $ 20.5 100 
Advanced** STIP  0     $ 0.0  

TOTAL STIP 20 8 40  $ 299.3 $ 37.8 13 

 
SHOPP (w Augmentation) 188 32 17  $ 1,673.5 $ 205.9 12 
Amended** SHOPP 6 6 100  $ 21.1 $ 21.1 100 
Advanced** SHOPP  2     $ 6.3  

 194 40 21  $ 1,694.6 $ 233.3 14 

             Other ** Programs in Contract 
TBSRA 1 1 100  $ 88.4 $ 88.4 100 
Partnership 16 3 19  $ 483.3 $ 58.3 12 
Minor 1 1 100  $ 0.3 $ 0.3 100 

TOTAL “Other” 18 5 28  $ 572.0 $ 147.0 26 

             Additional ** Programs 
Emergency  25     $ 42.4  
Minor  19     $ 15.6  
Maintenance  40     $ 72.2  

TOTAL “Additional”  84     $ 130.2  

             TOTAL All Programs 
STIP 20 8 40  $ 299.3 $ 37.8 13 
SHOPP 194 40 21  $ 1,694.6 $ 233.3 14 
Other 18 5 28  $ 572.0 $ 147.0 26 

Subtotal 232 53 23  $ 2,565.9 $ 418.1 16 
   Additional  84     $ 130.2  

TOTAL  137     $ 548.3  
 

** Notes: 
Additional – Recent projects not in contract.  Includes funding reservations.     
Amended – Added or deleted to program by amendment.   
Advanced – Delivered early from future program year.  (Not included in planned numbers) 
Other – planned non-STIP/SHOPP projects committed in contract. 
Delivery Percentages – Advances in contracts are included in planned figures, other advances are not 
included in planned figures, but are added to delivered figures.   
Due to multiple funding sources on some projects, the sum of contract projects by funding source will 
exceed the number of planned contract projects.  
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Historical Program Delivery Comparison 
 
 

2nd Quarter “Annual Plan” Comparison 
                              
 

Number of STIP Projects 
 

 13-14 12-13 11-12 10-11 09-10 
Annual Plan 20 23 29 25 25 
FYTD 8 8 5 11 14 
Percent 40 35 17 44 56 

 

 
Value of STIP Projects 

 
 13-14 12-13 11-12 10-11 09-10 

Annual Plan   $ 299  $ 129 $ 504 $ 318 $ 351 
FYTD $   38  $   31 $   40 $ 248 $   93 
Percent 13 24 8 78 26 

 
Number of SHOPP Projects 

 
 13-14 12-13 11-12 10-11 09-10 

Annual Plan 194 150 185 245 174 
FYTD 40 42 60 119 78 
Percent 21 28 32 49 45 

 

Value of SHOPP Projects 
 

 13-14 12-13 11-12 10-11 09-10 
Annual Plan $1,695    $ 910 $1,085 $2,866 $1,005 
FYTD $   233 $ 326 $   399 $1,187 $   445 
Percent 14 36 37 41 44 

Total Number of All Projects 
 

 13-14 12-13 11-12 10-11 09-10 
FYTD 137 140 167 257 240 

 

Total Value of All Projects 
 

C 13-14 12-13 11-12 10-11 09-10 
FYTD $ 548 $ 475 $  833 $1,840 $1,359 

 

California Department 
of Transportation

FY 2013-14 Second Quarter 
Project Delivery Report

Page 9 of 32



Past Years’ Contract For Delivery  
Award Status 

 
  
This section describes the contract award 
status projects in past years for the annual 
Contract for Delivery.  
 
Contract Award Status 
 
Progress continues to be made to get past 
years’ contracts for delivery projects awarded.   

 
 

Contract Award Status Plan Awarded Percent 

  FY 2012-13 Contract for Delivery 170 145 85 
  FY 2011-12 Contract for Delivery 279 274 98 
  FY 2010-11 Contract for Delivery 346 346 100 
  FY 2009-10 Contract for Delivery 306 306 100 
  FY 2008-09 Contract for Delivery 334 334 100 
  FY 2007-08 Contract for Delivery 294 294 100 
  FY 2006-07 Contract for Delivery 286 286 100 
  FY 2005-06 Contract for Delivery 174 174 100 

 
 

Historical Delivery Comparison 
 

Through the second quarter FY 2013-14, for 
last year’s contract for delivery (FY 2012-13), 
Caltrans has awarded 145 projects out of 170 
projects or 85 percent of the planned projects.  
As a comparison, as reported a year ago for 
the same time period, Caltrans had awarded 
247 projects out of 279 planned projects or 89 
percent. 

 
 
 

Contracts Not Yet Awarded 
 

Of the 25 projects not yet awarded, 18 
projects are currently out to bid.  Issues for 
award delays on the other projects are as 
follows: 
• 2 projects are being re-scoped to match 

available funding. 
• 2 projects have not been delivered due to 

coastal permit issues. 
• 1 project is a low priority SRRA project. 
• 1 project is programmed in future year. 
 
   
 

Contracts Not Yet Awarded Number 
  PROJECTS ALLOCATED  
  Project Currently Bid 18 
  Projects being re-scoped 2 
  PROJECTS NOT ALLOCATED  
  Priority, funding  2 
  Not delivered 2 

Total 25 
 
 
Deleted Contracts 
 

Four FY 12-13 projects delivered have 
subsequently been deleted from the SHOPP 
because they are no longer needed or are 
being substantially rescoped.    
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Environmental Document Milestones 
 

Environmental Delivery Commitment 
 
As part of this report, Caltrans reports on 
delivery for the upcoming year of project 
approval and environmental milestones that 
require CTC action for consideration of future 
funding. The milestones include Draft 
Environmental Documents (DED), and Project 
Approval and Environmental Document (PAED) 
which also includes the Final Environmental 
Documents (FED).  To provide a 
comprehensive view of environmental 
documents under development, Caltrans also 
includes categorical exclusions that do not 
require CTC review or action.  For FY 2013-14, 
Caltrans has planned delivery of 262 
environmental milestones. 
 
For FY 2013-14, through the end of the second 
quarter, Caltrans delivered 123 (47 percent of 
annual plan) environmental milestones. 
 

Number of PAED & FED Milestones 

 
 

Number of DED Milestones 

Q1 Q2 Q3 Q4 Annual

DED Actual 3 19 1 0 23
DED Plan 4 24 20 9 57
DED FYTD 75% 79% 5% 0% 40%
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Through the end of the second quarter, no DED 
or PAED planned milestones have slipped 
outside FY 2013-14.   

 

 
Historical Delivery Comparisons  
 
As a benchmark for comparison, below are 
historical environmental milestone delivery 
trend charts for the current year and past 4 
years. 
 

Past 2nd Qtr PAED & FED Milestones 
 

 13-14 12-13 11-12 10-11 09-10 
PAED Plan 205 119 167 147 148 
PAED FYTD 99 56 100 81 99 
PAED Percent 48 47 60 55 67 
FED Plan 205     
FED FYTD 100     
FED Percent 49     

 
Past 2nd Qtr DED Milestones 

 

 13-14 12-13 11-12 10-11 09-10 
DED Plan 57 39 44 37 34 
DED FYTD 23 10 13 12 10 
DED Percent 40 26 30 32 29 
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Right of Way Program 
 

  
Right of Way Delivery Commitment  
 
Caltrans' R/W delivery commitment is twofold.  
One delivery commitment is to utilize funds 
approved by the CTC for acquisition of R/W.  
The second delivery commitment is to secure 
all necessary R/W requirements and to certify 
R/W for all projects scheduled for delivery in 
the current year. 
 
Right of Way Expenditures 
 
R/W activities and expenditures are outlined 
by the categories below: 
 
Category ($millions)  Plan FYTD Percent 

 Capital Projects 
STIP   $ 90.8 $ 57.0 63 
SHOPP   $ 38.8 $ 10.8 28 
Subtotal   $ 129.6 $ 67.8 52 
Specific Categories 
Post 
Certifications   $ 51.0 $ 11.0 22 

Inverse  
Condemnation   $ 13.5 $ 2.0 15 

Project  
Development   $ 1.0 $ 0.5 50 

Subtotal   $ 65.5 $ 13.5 21 
TOTAL   $ 195.1 $ 81.3 42 
 
For FY 2013-14, Caltrans requested and 
received a R/W allocation of $195.1 million.   
Through the end of the second quarter, 
Caltrans expended a total of $81.3 million, 42 
percent of the annual plan.  
 
 
 
 
 
 
 
 
 

Right of Way Certifications 

Q1 Q2 Q3 Q4 Annual
Plan 25 48 66 83 222
Actual 24 39 15 1 79
FYTD 96% 81% 23% 1% 36%
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For FY 2013-14, the planned number of R/W 
certifications is 222.  Through the end of the 
second quarter, Caltrans completed a total of 
79 R/W certifications, 36 percent of the annual 
plan.  
 
Historical Delivery Comparisons  
 
As a benchmark for comparison, below are 
historical R/W delivery trend charts for the 
current year and past 4 years. 
 

Past 2nd Qtr Right of Way Expenditures 
 

 13-14 12-13 11-12 10-11 08-10 
Plan $195.1 $227.0 $217.5 $219.4 $237.7 
FYTD $ 81.3   $ 90.7 $ 89.8 $ 69.7 $ 80.4 
Percent 42 40 41 32 34 

 
Past 2nd Qtr Right of Way Certifications 

 

 13-14 12-13 11-12 10-11 08-10 
Plan 222 174 275 311 283 
FYTD 79 78 126 186 192 
Percent 36 45 46 60 68 
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Construction Program 
 

PLANNED CONSTRUCTION PROGRAM 
(Excludes some projects such as minor, program 
amendments and emergency.) 
 

Construction Delivery Commitment  
 

Delivery in the eyes of our customers is 
achieved when capital improvements are 
delivered to the traveling public.  This is best 
measured by when the construction contract is 
accepted. 
 

 Planned Construction Contracts Accepted 

Q1 Q2 Q3 Q4 Annual

Plan 29 61 35 24 149
Actual 26 35 18 8 87
FYTD 90% 57% 51% 33% 58%
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Through the end of the second quarter, FY 
2013-14, Caltrans had accepted a total of 87 
major construction contracts (58 percent) out of 
a total of 149 planned contracts identified in the 
Caltrans' delivery plan.   
 
Historical Delivery Comparison  
 

As a benchmark for comparison, shown are 
historical delivery trend charts for planned major 
construction contract acceptances. 
 

Past 2nd Qtr Construction Contracts Accepted 
 13-14 12-13 11-12 10-11 09-10 

Plan 149 199 272 216 226 
FYTD 87 96 141 96 157 
Percent 58 48 52 44 69 

 

OVERALL CONSTRUCTION PROGRAM 
(Includes planned programmed projects and additional 
minor A, amendments, and some minor B projects that 
are not programmed.) 
 

Under Construction  
 

At the end of the second quarter, FY 2013-14, 
Caltrans had 630 contracts valued at $11,373 
million under construction.  
 

Value of Ongoing Contracts ($ millions) 

$11,373 $12,217
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2nd Quarter Construction Program Results 
 

Construction Starts – 84 construction contracts 
valued at $596 million were started (including 
minor A and some minor B projects that are not 
programmed). 

 

Accepted Contracts – 184 construction contracts 
valued at $758 million were accepted. 
 

Arbitration - Caltrans currently has 22 
construction contracts in arbitration.  Two new 
arbitration cases were filed, and four contracts 
were settled or received an arbitration decision. 
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Report on Completed Projects 
 

 
The STIP guidelines require Caltrans to 
provide the Commission with a report on 
completed projects.  This report provides cost 
information for projects that Caltrans has 
accepted the construction contract (CCA 
milestone).   
 
Cost information at completion consists of all 
project expenditures to date.  The expended 
costs in this report are compared to the latest 
approved budgets resulting from actions taken 
by the commission on each project, including: 
programmed funds, allocated funds, funds 
adjusted at vote, supplemental funds, and AB 
608 adjustments.   
 
Reporting Program / Project Thresholds  
 
Completed project cost information is  
presented in the following levels for analysis:  
 
• Program Costs 
• STIP / SHOPP Component Groupings 
• Individual Components 
• Overall Project 
 
Program Costs 
 
At the Program level, total costs are reported 
for STIP and SHOPP program funds. 
 
 
STIP / SHOPP Component Groupings 
 
The methodology used to determine the 
amount of committed funds is based on 
programmed amounts, allocated funds, or debit 
and credit adjustments made against county 
shares in accordance with STIP guidelines. 
 
It should be noted that while some individual 
components may exceed their approved 
budget, other components often have 

significant savings.  STIP guidelines restrict the 
ability to capture savings and to supplement 
the budget.  Consequently, some components 
are over expended while the overall project 
expenditures are less than the total county 
shares used to fund the entire project.  
 
Individual Components 
 
This section provides an assessment of 
estimating trends for each of the six individual 
programmed cost components.   
 
When projects are initially programmed into a 
programming document, there are a lot of 
unknown factors that could result in higher or 
lower costs by the time a project is ready for 
construction.  A good example of unknowns is 
project refinements and changes that are 
implemented by the public hearing and project 
input process during preliminary engineering.    
 
Sometimes Caltrans expenditures in one 
component are offset by savings in another 
component.  A common example is additional 
right of way support effort may result in lower 
right of way capital expenditures.  Another 
example is additional environmental 
expenditures to produce a publicly acceptable 
environmental document may be offset by 
lower design expenditures.   
 
Overall Project 
 
This section compares expended costs to the 
approved budget costs for the overall project.  
At the project level, greater flexibility is 
provided when costs can be managed within a 
project budget and transferred between 
components. 
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Completed FY 2013-14 STIP Projects  
 

STIP Program Level 
 
STIP Projects (millions) 

 

Approved State Funded Budget (millions) 

 
 

State Funded Expenditures (millions) 

 
 

There were a total of 19 STIP projects that 
were completed through the second quarter in 
FY 2013-14.  The total amount of State funds(1) 
that were approved(2) by the commission for 
these projects was $668(3)  million.  The actual 
cost of the projects completed was $609 million 
which is 91 percent of the approved funds. 
 
(1) Funds approved by Commission, STIP, TCRP, 

SHOPP, ARRA, and Bond. 
(2) Programmed funds, allocated funds, adjusted funds 

(debits, credits), and supplemental funds. 
(3) Local funds are only included if they were part of the 

construction contract administered by Caltrans. Other 
local funds may not be reflected in accounting and 
data systems. 

 
 
STIP  Component Levels 
 
   Approved  Expended Percent  

PJD $  63,006 $  58,588 93 
RW $  66,312 $  60,599 91 
Con $538,852 $489,902 91 
Support $162,175 $130,941 81 
Capital $505,995 $478,148 94 
All $668,170 $609,089 91 
 
 
STIP Construction Capital Cost Trends 

 
The table below provides construction capital 
trend information between programmed, 
allocated, awarded, construction (includes     
G-12’s and supplemental) and expenditures for 
completed construction projects. 
 

Construction Capital  
Component  

Budget 
Cost 

($1,000’S) 
Percent of 
Allocated 

Funds 
Programmed $ 592,656 102 % 
Allocated $ 583,014 100 % 
Awarded $ 445,089 76 %  
Construction $ 452,766 78 % 
Expended $ 430,405 74 % 
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STIP Projects Completed Cost - Component Groupings 

 
 

STIP Programmed and Completed Cost Information - Component Groupings 
 

 
Expended / 

Budget 
Percent 

Number of Completed 
Projects Budget 

($1,000’s) 
Percent 
Budget 

Spent 
($1,000’s) 

Percent 
Spent 

(+/-) 
($1,000’s) 

Cost Ratios 
Spent / 
Budget   Under Over Percent 

C
ap

ita
l /

 S
up

po
rt

 C
om

po
ne

nt
s 

Su
pp

or
t < 100 14  74% $  140,690    87% $  108,348 83% 

Under 
Budget 

 

100-1201 
 

4 21% 21,225    13%   22,272 17% 
> 120 1   5%   260      0%   321   0% 

Total  $  162,175  $   130,941  $     31,234 81% 

C
ap

ita
l < 100 17    89% $  423,536      84% $   394,006 82% 

Under 
Budget 

 

100-1201 
 

2   11%       82,459      16%        84,142 18% 
> 120 0     0%             0         0%             0   0% 

Total  $  505,995  $   478,148  $     27,847 94% 

Pr
oj

ec
t < 100 16  84% $  569,776     85% $   509,392   84% 

Under 
Budget 

 

100-1201 
 

3 16%  98,394      15%   99,697    16% 
> 120 0    0%             0        0%             0      0% 

Total  $  668,170  $   609,089  $     59,081 91% 
 

ST
IP

 G
ui

de
lin

es
 C

om
po

ne
nt

s PJ
D

 

No Budget 3   16% $             0         0% $              0    0% 

Under 
Budget 

 

< 100 9  47% 38,127      61% 30,462   52% 
100-1201 

 
 5 26% 24,699       39% 27,299  47% 

> 120   2 11%   180         0%   827    1% 

Total  $    63,006  $     58,588  $       4,418 93% 

R
ig

ht
 o

f 
W

ay
 

No Budget   3    16% $             0        0% $              0     0% 

Under 
Budget 

 

< 100 14    74% 36,968      56% 28,474  47% 
100-1201 

 
1     5%   25,437      38%   26,944  44% 

> 120 1     5% 3,907         6% 5,181     9% 

Total  $    66,312  $     60,599  $       5,713 91% 

C
on

st
ru

ct
io

n No Budget   0      0% $             0          0% $              0        0% 

Under 
Budget 

 

< 100 15    79% 481,535        89% 431,561     88% 
100-1201 

 
4  21%   57,317        11%   58,341     12% 

> 120 0     0%     0          0%     0       0% 

Total  $  538,852  $   489,902  $     48,950 91% 
 

 

1  Reference: Table 2, California State Auditor Report 2010-122:  State law requires that STIP project costs may not be changed to reflect 
differences that are within 20 percent of the amount programmed for actual project costs.  Further, according to the chief of Caltrans' 
Division of Project Management, although there are no written requirements, Caltrans' practice is to manage SHOPP projects similar to STIP 
projects when a SHOPP project is 20 percent over its support budget.  
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STIP Project Completed Cost - Individual Components 

 
STIP Programmed and Completed Cost Information - Individual Components 

  
 Expended / 

Budget 
Percent 

Number of Completed 
Projects Budget 

($1,000’s) 
Percent 
Budget 

Spent 
($1,000’s) 

Percent 
Spent 

(+/-) 
($1,000’s) 

Cost Ratios 
Spent / 
Budget    Under Over Percent 

In
di

vi
du

al
 P

ro
je

ct
 C

om
po

ne
nt

s 

PA
E

D
 

No Budget  5      26% $              0    0% $               0      0% 

Under 
Budget 

 

< 100 10      53%  16,892  91%  14,758 87% 
100-1201 

 
1       5%    57    0%    58   0% 

> 120 3     16%       1,569    8%       2,148  13% 

Total    $     18,518  $     16,964  $      1,554 92% 

PS
E

 

No Budget   3      16% $              0    0% $               0    0% 

Under 
Budget 

 

< 100 10      53% 27,950   63% 21,772  52% 
100-1201 

 
2     11% 9,260   21%  10,135  24% 

> 120 4      21%    7,278    16%    9,717   23% 

Total    $    44,488  $     41,624  $        2,864 94% 

R
W

 S
up

po
rt

 No Budget  3        16%  $             0      0% $               0   0% 

Over 
Budget 

 

< 100 12        63%   7,319    57%  5,422 42% 
100-1201 

 
2       11%      1,327    10%     1,410 11% 

> 120 2      11%  4,192     33%  6,026 47% 

Total     $    12,838  $      12,858  ($          20) 100% 

R
W

 C
ap

ita
l No Budget 8      42% $              0       0% $   0      0% 

Under 
Budget 

 

< 100 9      47% 29,666     55% 21,950   46% 
100-1201 

 
1       5%        22,300     42%         22,651    47% 

> 120 1       5%          1,508       3%           3,140      7% 

Total    $    53,474  $     47,741  $       5,733 89% 

C
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st
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ct
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Su

pp
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 S
B

 1
10

2 No Budget   0         0% $              0       0% $               0       0% 

Under 
Budget 

 

< 100 14        74% 78,783      91% 50,832   85% 
100-1201 

 
2       11%  6,700       8% 7,580     13% 

> 120 3       16%   848       1% 1,083     2% 

SB
 1

10
2 

No Budget 0         0%           0       0%           0     0% 

< 100 0        0%           0       0%           0     0% 
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0        0%           0       0%           0     0% 

> 120 0        0%           0       0%           0     0% 

 Total    $     86,331  $      59,495  $   26,836 69% 
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No Budget  0         0% $              0        0% $               0       0% 

Under 
Budget 

 

< 100 19      100% 452,521     100% 430,407  100% 
100-1201 

 
0        0%             0         0%             0     0% 

> 120 0        0%             0         0%             0     0% 

Total    $   452,521  $   430,407  $  22,114 95% 
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Completed FY 2013-14 SHOPP Projects  
 

SHOPP Program Level 
 
SHOPP Projects (millions) 

 

Approved State Funded Budget (millions) 

 
 

State Funded Expenditures (millions) 

 
 

There were a total of 101 SHOPP projects that 
were completed through the second quarter in 
FY 2013-14.  The total amount of State funds(1) 
that were approved(2) by the commission for 
these projects was $831(3)  million.  The actual 
cost of the projects completed was $645 million 
which is 78 percent of the approved funds. 
 
(1) Funds approved by Commission, STIP, TCRP, 

SHOPP, ARRA, and Bond. 
(2) Programmed funds, allocated funds, adjusted funds 

(debits, credits), and supplemental funds. 
(3) Local funds are only included if they were part of the 

construction contract administered by Caltrans. Other 
local funds may not be reflected in accounting and 
data systems. 

 
SHOPP  Component Levels 
 
   Approved  Expended Percent  

PJD $     91,243 $     81,809 90 
RW $     19,826 $     10,232 52 
Con $   719,486 $   552,542 77 
Support $   203,612 $   166,360 82 
Capital $   626,943 $   478,223 76 
All $   830,556 $   644,584 78 
 
SHOPP Construction Capital Cost Trends 

 
The table below provides construction capital 
trend information between programmed, 
allocated, awarded, construction (includes     
G-12’s and supplemental) and expenditures for 
completed construction projects. 
 

Construction 
Capital Component 

Budget 

 
Cost 

($1,000’S) 

Percent of 
Allocated 

Funds 
Programmed $ 724,342 121 % 
Allocated $ 597,948 100 %  
Awarded   $ 504,654 84 % 
Construction $ 518,372 87 % 
Expended $ 472,125 79 % 
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SHOPP Projects Completed Cost Percentages - Component Groupings 

 
 

SHOPP Programmed and Completed Cost Information - Component Groupings 
 

 
Expended / 

Budget 
Percent 

Number of Completed 
Projects Budget 

($1,000’s) 
Percent 
Budget 

Spent 
($1,000’s) 

Percent 
Spent 

(+/-) 
($1,000’s) 

Cost Ratios 
Spent / 
Budget   Under Over Percent 

C
ap

ita
l /

 S
up

po
rt

 C
om

po
ne

nt
s 

Su
pp

or
t < 100 64  63% $    155,187 76% $   104,201 63% 

Under 
Budget 

 

100-1201 
 

 14 14%  24,205 12%   25,072 15% 
> 120  23 23%    24,220 12%   37.087 22% 

Total  $    203,612  $   166,360  $     37,252 82% 

C
ap

ita
l < 100 100     99% $    622,576 99% $   473,417 99% 

Under 
Budget 

 

100-1201 
 

 1     1% 4,367    1% 4,806    1% 
> 120  0     0% 0    0% 0    0% 

Total  $    626,943  $   478,223  $   148,720 76% 

Pr
oj

ec
t < 100 85  84% $    782,005 94% $   591,060 92% 

Under 
Budget 

 

100-1201 
 

13  13% 43,926   5% 47,348   7% 
> 120  3    3% 4,625   9% 6,176   20% 

Total  $    830,556  $   644,584  $   185,972   78% 
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s PJ
D

 

No Budget  14  14% $               0   0% $              0   0% 

Under 
Budget 

 

< 100 45  45% 51,859 57% 31,029 38% 
100-1201 

 
15 15% 24,495 27% 26,184 32% 

> 120 27 27% 14,889 16% 24,596 30% 

Total  $      91,243  $     81,809  $       9,434 90% 

R
ig

ht
 o

f 
W

ay
 

No Budget 10   10% $               0     0% $              0   0% 

Under 
Budget 

 

< 100 87  86% 18,659   94% 8,361 82% 
100-1201 

 
2   2% 484    2% 520  5% 

> 120 2   2% 683     3% 1,351   13% 

Total  $      19,826  $     10,232  $       9,594 52% 

C
on

st
ru

ct
io

n No Budget   0    0% $               0   0% $              0   0% 

Under 
Budget 

 

< 100 90  89% 691,167 96% 521,952 94% 
100-1201 

 
10  10% 27,874   4% 30,018   5% 

> 120  1   1% 445   0% 572   0% 

Total  $    719,486  $   552,542  $   166,944 77% 
 

 

1  Reference: Table 2, California State Auditor Report 2010-122:  State law requires that STIP project costs may not be changed to reflect 
differences that are within 20 percent of the amount programmed for actual project costs.  Further, according to the chief of Caltrans' 
Division of Project Management, although there are no written requirements, Caltrans' practice is to manage SHOPP projects similar to STIP 
projects when a SHOPP project is 20 percent over its support budget.  
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SHOPP Project Completed Cost Percentages - Individual Components 

 
SHOPP Programmed and Completed Cost Information - Individual Components 

  
 Expended / 

Budget 
Percent 

Number of Completed 
Projects Budget 

($1,000’s) 
Percent 
Budget 

Spent 
($1,000’s) 

Percent 
Spent 

(+/-) 
($1,000’s) 

Cost Ratios 
Spent / 
Budget    Under Over Percent 

In
di

vi
du

al
 P

ro
je

ct
 C

om
po

ne
nt

s 

PA
E

D
 

No Budget 42  42% $              0    0% $               0   0% 

Over 
Budget 

 

< 100 40  40%  9,502  50%  6,429 34% 
100-1201 

 
  5   5% 6,851  36% 7,041 37% 

> 120  14 14% 2,739   14% 5,650 30% 

Total    $     19,092  $      19,120  ($          28) 100% 

PS
E

 

No Budget 11   11% $              0   0% $               0   0% 

Under 
Budget 

 

< 100 46  46%   44,814 62%     25,864 41% 
100-1201 

 
15 15% 16,175 22% 17,599 28% 

> 120 29 29% 11,162 15% 19,225 31% 

Total    $     72,151  $      62,688  $      9,463 87% 

R
W

 S
up

po
rt

 No Budget 12  12% $              0     0% $               0   0% 

Under 
Budget 

 

< 100 81  80%  4,993  79%  2,061 50% 
100-1201 

 
3    3% 425    7% 486 12% 

> 120 5    5% 916   14% 1,586 38% 

Total    $       6,334  $       4,133  $        2,201 65% 

R
W

 C
ap

ita
l No Budget 34  34% $              0   0% $               0   0% 

Under 
Budget 

 

< 100 58  57% 12,790 95%  4,645 76% 
100-1201 

 
4   4% 377   3% 425   7% 

> 120 5   5% 325   2% 1,029   17% 

Total    $     13,492   $       6,099  $     7,393 45% 

C
on

st
ru

ct
io

n 
Su

pp
or

t 

Pr
e 

 S
B

 1
10

2 No Budget  0     0% $              0    0% $              0     0% 

Under 
Budget 

 

< 100 68  67%  92,283 87%  60,137   75% 
100-1201 

 
 9   9% 2,685   3% 2,969     4% 

> 120 24 24% 11,067  10% 17,313   22% 

SB
 1

10
2 

No Budget 0     0% 0   0% 0     0% 

< 100 0   0% 0   0% 0     0% 

100-1201 
 

0   0% 0   0% 0     0% 

> 120 0   0% 0   0% 0     0% 

 Total    $   106,035  $      80,419  $    25,616 76% 

C
on

st
ru

ct
io

n 
C

ap
ita

l 

No Budget   0     0% $              0    0% $               0    0% 

Under 
Budget 

 

< 100 101  100% 613,451 100%  472,125 100% 
100-1201 

 
0    0% 0    0% 0    0% 

> 120 0    0% 0    0% 0    0% 

Total    $ 613,451  $   472,125  $  141,326 77% 
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Glossary 

 
# 1st – First 

 2nd – Second 
 3rd – Third 
 4th - Fourth 

A AB – Assembly Bill 

B BATA – Bay Area Toll Authority 

BIP –  
BOND – Proposition 1B Bond Program 

C Cap – Capital (has construction) 

CE – Categorical Exemption 
Cert - Certification 
CTC – California Transportation 
Commission 

 Cty - County 

D Doc – Document  

 D-EA – District and expenditure 
authorization  

 DED – Draft environmental document 

E ED – Environmental Document 
EIR – Environmental Impact Report 
Emerg – Emergency funded project 
Env - Environmental 

F FED – Final environmental document 

FY – Fiscal Year 
 FYTD – Fiscal year to date 

   N ND – Negative Declaration 

NOP – Notice of Preparation 

P PART – Partnership (local funded 
projects delivered by state including 
contributor funds on state funded 
projects (counts all non-STIP or      
non- SHOPP Funds) 
PAED – Project approval and 
environmental document 

 PM – Post Mile 
 PSE – Plans, specifications and 

estimate 

 Q Q1 – First Quarter 

Q2 – Second Quarter 
Q3 – Third Quarter 
Q4 – Fourth Quarter  
Qtr – Quarter 

R RTL – Ready to list 

 Rte – Route 
 R/W – Right-of-way 
 RWC – Right-of-way certification 

S SDWLL – Retrofit Soundwall funded 
project  
SHOPP – State Highway Operations 
and Protection Program 
STIP – State Transportation 
Improvement Program 

T TBSRA – Toll Bridge Seismic Retrofit 
Account 
TCRF – Traffic congestion relief funds 
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Projects initial bid.
FY 

CFD D-EA Pgm Cty Rte Description  Value Ready
to List Vote Ad Bid

Opening Comments

12-13 01-40280 SHOPP MEN 101 CULVERT 
REHABILITATION $1,600 6/28/13 8/16/13 1/21/14 2/26/14

12-13 01-48470 SHOPP MEN 1
CONSTRUCT MBGR & 
CENTERLINE RUMBLE 
STRIPS, UPGRADE 
DRAINAGE INLETS

$2,500 10/29/13 12/30/13 1/6/14 2/12/14 FY 12-13 Non-delivery  
Coastal permit

12-13 04-15330 CMAQ SCL 101
INSTALL RAMP 
METERING & TRAFFIC 
OPERATION SYSTEMS.

$26,548 5/17/13 Local 11/25/13 2/4/14

12-13 04-1A290 SHOPP SON 12 REPLACE BRIDGE FOR 
SCOUR $11,167 5/31/13 8/6/13 8/26/13 1/8/14 Low bid 17% under EE.

12-13 04-1A671 SHOPP ALA 580 REHABILITATE BRIDGE 
DECK $49,290 6/28/13 8/6/13 8/26/13 9/25/13 Low bid rejected, 2nd 

bidder 2% under EE.

12-13 04-23562 SHOPP SM 101
REPLACE BRIDGE 
STRUCTURE AT SAN 
FRANCISQUIT0 CREEK

$9,320 6/14/13 10/8/13 11/18/13 1/28/14 Low bid 10% over EE.

12-13 04-2A250 SHOPP SCL 152

IMPROVE SIGHT 
DISTANCE, UPGRADE 
SHOULDERS, MINOR 
REALIGNMENT, TURN-
POCKET

$24,826 6/28/13 7/11/13 8/19/13 4/29/14

12-13 04-3A870 SHOPP CC 680 BRIDGE REHABILITATION $15,270 6/14/13 10/8/13 10/21/13 2/19/14

12-13 04-4S050 SHOPP SCL 9 CONSTRUCT TIE-BACK 
WALL $2,780 6/14/13 8/6/13 8/26/13 10/9/13 Award currently in progress 

to 3rd bidder.

12-13 06-48750 STIP KIN 198 RECONSTRUCT 
INTERCHANGE $15,491 5/9/13

11/14/13 12/11/13 1/13/14 3/12/14 Re-rtl 11/14/13.  Buy 
America issues.  

12-13 07-21595
LOCAL/S

LPP/ 
STIP

LA 5 ROADWAY WIDENING & 
STRIPING -SEG 5 $131,786 6/28/13 Local 10/14/13 1/9/14 Low bid 3% under EE.

12-13 07-25920 SHOPP LA 10
SAND FILTERS & 
INFILTRATION DEVICES 
*PHASE 2 OF 10

$5,654 6/27/13
11/15/13 10/8/13 12/30/14 2/6/14 Low bid 2% under EE.

11-12 07-27820 SHOPP LA 010 INSTALL ADA CURB 
RAMPS $3,000 05/22/12 01/30/14 03/03/14 03/27/14 New ADA spec 

requriements.

11-12 08-0K280 SHOPP SBD 040 GRIND 45 MM AND 
OVERLAY 60 MM AC $23,219 08/15/11 12/12/13 01/13/14 02/13/14

Advanced delivery, no 
capacity to fund when 
delivered. 

11-12 08-0G620 SHOPP SBD 038 GRIND 30MM & OVERLAY 
45MM DGAC TYPE A $13,155 01/31/12 12/12/13 01/06/14 02/13/14

Advanced delivery, no 
capacity to fund when 
delivered. 

12-13 11-00270 SHOPP SD 5
CONSTRUCT AUXILIARY 
LANES/ WIDEN 
CONNECTOR

$15,927 4/29/13 6/11/13 9/3/13 1/30/14 Low bid 14% under EE.

11-12 11-07670 SHOPP IMP 000 CONSTRUCT 
MAINTENANCE STATION $9,158 11/26/11 05/07/13 5/13/13

2/10/14
6/13/13
3/13/14

Rescoped to readvertise 
and award by April 2014.

12-13 11-26501 STIP SD 163

SCENIC/HISTORIC 
HIGHWAY 
PRESERVATION (PHASE 
2A) TRANSPORTATION 
ENHANCEMENT

$3,976 4/29/13 6/11/13 1/21/14 2/27/14

12-13 11-40670 SHOPP SD 5 PAVEMENT 
PRESERVATION (CAPM) $53,315 6/28/13 6/11/13 12/9/13 4/10/14 AADD  Will be requesting 

award time extension.

$417,982

Projects allocated, not advertised

12-13 01-26202 STIP MEN 101 WETLAND/RIPARIAN 
MITIGATION $26,290 4/26/13 5/7/13

High bids, requesting 20 
month extension to 
repackage into smaller 
contracts.

Prior Years' Contracts for Delivery Award Status
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FY 
CFD D-EA Pgm Cty Rte Description  Value Ready

to List Vote Ad Bid
Opening Comments

12-13 11-0223U RTIP/ 
SHOPP SD 5

REPLACE BRIDGE, 
RECONSTRUCT 
INTERCHANGE, SIGNAL 
INTERSECTION, ADD AUX 
LANES AND

$74,700 3/25/13 5/7/13 9/22/13

Low bid 62% over EE.  
Time extension being 
requested, being rescoped 
to readvertise.

$100,990

Projects delivered, not allocated with issue pending

11-12 02-0E360 SHOPP TEH 005
REBUILD N/B & S/B 
FACILITIES AT CORNING 
SRRA'S

$6,000 12/01/11
SRRA projects low priority.  
Resubmitted to OE 
12/30/13.

12-13 06-36023 STIP TUL 99 4 LANE FREEWAY TO 6 
LANE FREEWAY $17,700 7/25/12 Shelved, Funds in              

FY 15-16
$23,700

Projects not delivered
12-13 01-47490 SHOPP MEN 1 REPAIR STORM DAMAGE $3,400 FY 12-13 Non-delivery  

Coastal permit

12-13 07-3X450 SHOPP LA 1 REPAIR FAILED 
DRAINAGE *DIR $3,500

12-13 Delivery failure.  
Reprogrammed  to 
FY 14-15

$6,900
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D EA Pgm Cty Rte Description PR FE
D

D EA Pgm Cty Rte Description PR FE
D

01 0A360 SHOPP HUM 299 CURVE IMPROVEMENT . . 01 0B080 SHOPP DN 101 AC OVERLAY . .
01 0A690 SHOPP LAK 020 INSTALL MBGR . . 01 0B410 SHOPP HUM 101 RECONSTRUCT ROADWAY & DEWATER . .
01 0B350 SHOPP HUM 036 STABILIZE ROADWAY . . 01 0B460 SHOPP HUM 299 STABILIZE ROADWAY . .
01 0B390 SHOPP HUM 096 STABILIZE ROADWAY . . 01 0C350 SHOPP LAK 029 CAPM . .
02 0E360 SHOPP TEH 005 REBUILD N/B & S/B FACILITIES AT CORNIN  . . 01 0C460 SHOPP HUM 299 CAPM . .
02 2E800 SHOPP SIS 005 UPGRADE FACILITY ENFORCEMENT FAC . . 01 36291 SHOPP MEN 101 ROADWAY REHABILITATION . .
02 3E800 SHOPP SHA 273 CONSTRUCT & MODIFY ADA CURB RAMP . . 01 41540 SHOPP MEN 101 RESURFACING, RESTORATION AND REHA. .
02 4E430 SHOPP SHA 044 .121 PAVEMENT REHAB. . . 01 45930 SHOPP MEN 101 ROADWAY REHABILITATION . .
02 4E690 SHOPP LAS 395 REHABILITATE WATER SYSTEMS . . 01 49771 SHOPP MEN 001 PERMANENT RESTORATION: REPAIR SLIP     . .
02 4E811 VAR ROADSIDE SAFETY IMPROVEMENTS . . 02 4E900 SHOPP TEH 032 .010 CURVE IMPROVEMENT . .
03 1A843 SHOPP ED 089 STORM WATER QUALITY IMPROVEMENTS       . . 02 4F410 SHOPP SIS 096 .131 EMREGENCY PROJECT . .
03 1A845 SHOPP ED 089 STORM WATER QUALITY IMPROVEMENTS. . 02 4G480 SHOPP SHA 299 CONSTRUCT SIDEWALKS . .
03 3F080 SHOPP SAC 051 REHABILITATE AND RESURFACE BRIDGE . . 03 3F170 SHOPP SAC 005 ROADSIDE PAVEMENT AND SAFE ACCES    . .
04 0G510 STIP MRN 000 DEVELOP AN INTERPRETATIVE INVENTO      N N 03 3F180 SHOPP SAC 080 PLACE VEGETATION CONTROL AND GRA . .
04 1G850 SHOPP SM 092 INSTALL OR MODIFY METAL BEAM GUAR  . . 03 3F770 SHOPP SUT 099 INSTALL SHOULDER AND CENTERLINE R  . .
04 1SS46 SHOPP CC 680 COMPACTION GROUTING . . 04 1SS37 SHOPP SON 121 CAST IN DRILL HOLE PILE WALL . .
04 1SS47 SHOPP CC 680 PLACE ROCK SLOPE PROTECTION, REPA      . . 04 1SS52 SHOPP SCL 280 GEOSYNTHETIC REINF EMBANKMENT . .
04 4A480 SHOPP ALA 260 REPAIR HANDRAIL AND SIDEWALK ALON        . . 04 23565 STIP SM 101 RECONSTRUCT INTERCHANGE . .
04 4G460 SHOPP MRN 101 UPGRADE BRIDGE RAILS . . 04 27205 SHOPP SCL 280 REHABILITATE RAMPS . .
05 0T630 SHOPP SB 101 CURVE REALIGNMENT . . 04 2A330 SHOPP ALA 084 IMPROVE SIGHT DISTANCE, UPGRADE SH     . .
05 1A730 SHOPP MON 101 PAVEMENT PRESERVATION (CAP M) . . 04 2G520 SHOPP ALA 580 UPGRADE TYPE W BEAM (WB) OR SINGLE     . .
05 1C300 SHOPP MON 001 INSTALL RUMBLE STRIP . . 04 3G680 SHOPP SM 101 CONSTRUCT ROADSIDE PAVEMENT, MVP    . .
05 1F320 SHOPP SB 101 REPLACE OVERHEAD GUIDE SIGNS, REP     . . 04 3G700 SHOPP SF 101 ROADSIDE SAFETY IMPROVEMENTS . .
06 0E340 SHOPP KER 099 FREEWAY MAINTENANCE ACCESS . . 04 3G710 SHOPP ALA 580 ROADSIDE SAFETY IMPROVEMENTS . .
07 28390 STIP LA 210 TRANSPORTATION ENHANCEMENT . . 04 4A360 SHOPP SM 000 REPLACE METAL BEAM GUARDRAIL WITH  . .
07 28430 STIP LA 002 TRANSPORTATION ENHANCEMENT . . 04 4A810 SHOPP ALA 880 STORM WATER MITIGATION . .
08 0G841 STIP SBD 015 INTERPRETIVE DISPLAYS ON NB & SB . . 04 4A820 SHOPP ALA 080 STORM WATER MITIGATION . .
08 0J930 SHOPP SBD 015 REHABILITATE BRIDGE . . 04 4A830 SHOPP ALA 013 STORM WATER MITIGATION . .
08 0Q830 SHOPP SBD 210 GRIND/RECONSTRUCT PCC PAVEMENT.   . . 04 4G470 SHOPP MRN 580 UPGRADE BRIDGE RAIL . .
08 0R740 SHOPP RIV 371 INSTALL CENTERLINE GROUND-IN RUMB       . . 04 4G640 SHOPP SM 084 REPAIR WASHOUT CONSTRUCT WALL . .
08 0R750 SHOPP RIV 062 INSTALL MEDIAN BARRIER MARKERS AND  . . 04 4H221 SHOPP ALA 580 AC RESURFACING (MAINLINE) . .
08 1E490 SHOPP RIV 010 REPAIR ERODED CHANNEL BED . . 04 4H222 SHOPP ALA 580 REHABILITATE PAVEMENT / RAMPS . .
08 1E520 SHOPP RIV 243 REPAIR FIRE DAMAGE . . 04 4S190 SHOPP SON 116 CONSTRUCT SOLDIER PILE WALL . .
08 1E530 SHOPP RIV 243 REPAIR FIRE DAMAGE . . 05 0G040 SHOPP SLO 101 HIGHWAY REHAB . .
09 33500 SHOPP MNO 395 MITIGATE MONO LAKE ROCKFALL . . 05 0S250 SHOPP SB 101 ROADSIDE SAFETY IMPROVEMENTS . .
10 0Q290 SHOPP MER 165 IMPROVE CURVE RADIUS, SUPERELEVAT      . . 05 1A760 SHOPP MON 001 PAVEMENT PRESERVATION (CAP M) . .
10 0T780 SHOPP STA 132 TRAFFIC SIGNAL AND WIDENING . . 05 1A870 SHOPP SCR 001 RE-STRIPING AND SHOULDER WIDENING . .

05 1C130 SHOPP SLO 001 CURB RAMPS AND SIDEWALK . .
05 1C310 SHOPP SCR 001 INSTALL RUMBLE STRIPS . .
05 1C860 SHOPP SCR 001 PAVEMENT PRESERVATION . .
07 28490 LA 118 WIDENING OFF-RAMP . .
07 28750 VEN 118 WILDLIFE CORRIDOR STUDY . .
07 28810 SHOPP LA  60 WIDEN FREEWAY . .
07 29300 SHOPP LA 210 REHAB RAMPS AND CONNECTOR PAVEM. .
07 29460 SHOPP LA 101 ROADSIDE SAFETY IMPROVEMENTS . .
07 29470 SHOPP LA 101 SLAB REPLACEMENT/COLDPLANE AC O/L. .
07 29490 SHOPP LA 005 PREVENTIVE MAINTENANCE . .
07 29500 SHOPP LA 010 SLAB REPLACEMENT . .
07 29550 SHOPP LA 101 ROADSIDE SAFETY IMPROVEMENTS . .
07 29560 SHOPP LA 005 PVMT PRESERVATION,SLAB REPL,SHLDR. .
07 29570 SHOPP LA 605 PAV  PRESERVATION,SLAB REPL/GRNDN . .
07 29670 SHOPP VEN 118 PAVEMENT REPAIR & RAMP . .
07 29680 SHOPP LA   2 RESURFACE . .
07 29700 SHOPP LA 138 COLD PLANE AND OVERLAY . .
07 30230 SHOPP LA 210 LANE REPLACEMENT . .
07 30280 SHOPP LA 138 AC OL ON ETW TO ETW . .
08 0P980 SHOPP SBD 018 SIGNALIZE INTERSECTION. ADA REQUIRE . .
08 0Q751 SHOPP RIV 060 PAVEMENT REHABILITATION . .
08 0R460 SHOPP RIV 091 IMPROVE WORKER SAFETY CONDITIONS       . .

Legend 08 0R490 SHOPP RIV 091 IMPROVE WORKER SAFETY CONDITIONS       . .
  Completed 08 0R950 SHOPP RIV 371 CONSTRUCT LEFT TURN LANE . .

N   Not Needed due to Env Doc Change 08 1C370 RIV 095 MILL AND OVERLAY PAVEMENT WITH DIG. .
  Behind Schedule 09 35690 SHOPP MNO 108 UPGRADE BARRIER APPROACH RAIL . .
  To Be Completed 10 0Q220 SHOPP AMA 088 AC OVERLAY AND DIGOUTS . .
  Delay Out of Year 10 0V660 SHOPP STA 005 CAP M . .

10 0W690 SHOPP SJ 004 REPLACE JOINT SEALS, BEARING PADS &   . .
12 0H007 SHOPP ORA 005 TO PROVIDE CLOSED CIRCUIT TV (CCTV)     . .
12 0J640 SHOPP ORA 055 REVEGETATION OF EXPOSED SLOPES FO      . .
12 0L720 SHOPP ORA 074 CONSTRUCT 4-FOOT RIGHT SHOULDER,    . .
12 0L92U SHOPP ORA 005 UPGRADE PEDESTRIAN FACILITIES W/IN      . .
12 0N110 SHOPP ORA 133 DEEP INJECTION GROUTING AT THREE L    . .

Project Approval (PR) Final Environmental Document (FED) 
Milestone Delivery

First Quarter - 37 Planned Deliverables Second Quarter - 71 Planned Deliverables
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D EA Pgm Cty Rte Description PR FE
D

D EA Pgm Cty Rte Description PR FE
D

01 0A320 SHOPP HUM 299 CURVE IMPROVEMENT . . 01 0B030 SHOPP HUM 096 CURVE IMPROVEMENT . .
01 0A520 SHOPP HUM 299 CURVE IMPROVEMENT . . 01 0B270 SHOPP DN 101 REPAIR ROADWAY FAILURES . .
01 0B370 SHOPP HUM 036 SLIDE REPAIR . . 01 0B300 SHOPP DN 101 STABILIZE ROADWAY . .
01 0B380 SHOPP HUM 096 SLIDE REPAIR . . 01 0B340 SHOPP HUM 036 RECONSTRUCT ROADWAY & DRAINAGE . .
01 0B400 SHOPP HUM 101 RECONSTRUCT ROADWAY & DRAINAGE . . 01 0B470 SHOPP MEN 001 REPAIR SLIPOUT . .
01 0B450 SHOPP HUM 299 REPAIR SLIDES & SLIPOUTS . . 01 46392 SHOPP HUM 000 RECONSTRUCT GUARD RAILING . .
01 26201 STIP MEN 101 RYAN CREEK FISH PASSAGE - COHO SAL  . . 01 49370 SHOPP HUM 096 SHOULDER WIDENING/LIGHT GUARD CRO . .
01 26204 STIP MEN 101 SHERWOOD ROAD GEOMETRIC UPGRAD    . . 02 4E890 SHOPP SHA 299 .010 MCCANDLESS GULCH CURVE IMPRV. .
01 43060 SHOPP HUM 254 REPLACE BRIDGE RAILS AND WIDEN (FO  . . 02 4F610 SHOPP VAR 005 .119 BRIDGE DECK REHAB . .
02 0E090 SHOPP SHA 5 .113 SEISMIC RETROFIT DOG CREEK BR     . . 03 1F400 PLA 080 WIDENING EASTBOUND ROADWAY . .
02 3E730 SHOPP SIS 005 .110 BRIDGE DECK REPLACEMENT. . . 03 1F990 SHOPP BUT 032 ADA COMPLIANCE CURB RAMPS, SIGNAL     . .
02 3E770 SHOPP TRI 299 .121 CURB RAMPS . . 03 3F650 SHOPP NEV 089 PAVEMENT OVERLAY . .
03 0F370 SHOPP GLE 005 RAISE STRUCTURE OR LOWER ROADWA      . . 04 0G720 SHOPP SCL 152 UPGRADE INTERSECTION AND INSTALL S. .
03 2F290 SHOPP PLA 267 PAVEMENT REHAB AND WIDEN SHOULDE. . 04 1SS03 SHOPP ALA 580 CONSTRUCT SOLDIER PILE WALL . .
03 2F990 HM SAC 160 HMA OVERLAY . . 04 1SS41 SHOPP ALA 013 INSTALL SHOULDER BEAM TIE-BACK RET  . .
03 3F040 SHOPP SAC 005 REPLACE ALL PUMP HOUSE COMPONEN . . 04 2G440 SHOPP CC 080 UPGRADE TYPE W BEAM OR SINGLE THR     . .
03 3F660 HM SAC 160 HMA OVERLAY . . 04 2G450 SHOPP CC 680 UPGRADE TO TYPE W BEAM (WB) OR GLE     . .
03 3F790 SHOPP SUT 020 REPLACE SIGNAL POLES . . 04 2G830 SHOPP ALA 013 REPAIR SLOPE SLIDE WITH SOLDIER BEA     . .
04 15148 ALA 880 TO INSTALL RAMP METERS & TRAFFIC OP    . . 04 2G850 SHOPP ALA 580 CONSTRUCT RETAINING WALL . .
04 1A340 SHOPP SCL 009 BRIDGE RAIL REPLACEMENT . . 04 2G890 SHOPP MRN 001 CONSTRUCT SOLDIER PILE WALL WITH T. .
04 1G830 SHOPP SM 280 UPGRADE TO STANDARD THE EXISTING     . . 04 2G940 SHOPP NAP 128 CONSTRUCT ROADWAY RETAINING SYST. .
04 1SS42 SHOPP ALA 680 REPAIR SLOPE AND INSTALL ROCK SLOP  . . 04 3G640 SHOPP NAP 029 SCOUR REPLACE BRIDGE . .
04 23552 SM 092 INTERCHANGE IMPROVEMENT . . 04 3S900 SHOPP MRN 001 CONSTRUCT TIE-BACK WALL . .
04 27204 SHOPP SCL 280 REHABILITATE ROADWAY MAINLINE . . 04 4G450 SHOPP SOL 780 REPLACE BRIDGE . .
04 3G110 SHOPP SON 116 ROCKSLOPE PROTECTION . . 04 4S660 SHOPP MRN 001 PERMANENT RESTORATION & TO REPLA    . .
04 3G590 SHOPP ALA 580 ROADWAY REHABILITATION (2R) . . 06 0L340 SHOPP FRE 168 INTERSECTION IMPROVEMENT . .
04 3G650 SHOPP SOL 680 REHABILITATE PAVEMENT . . 06 0Q580 KER 005 WIRE THEFT RESTORATION . .
04 4A000 SHOPP MRN 101 BRIDGE RAIL REPLACEMENT AT THREE L. . 07 29770 SHOPP LA 110 INSTALL SAFETY LIGHTING . .
04 4C200 HM SCL 152 PREVENTIVE MAINTENANCE, ASPHALT O . . 07 29850 SHOPP LA 405 RECONFIGURE RAMPS . .
04 4G111 STIP ALA 680 WIDEN RAMPS AND CONSTRUCT RAMP M     . . 08 0R510 SHOPP SBD 015 INSTALL VEGETATION CONTROL UNDER-    . .
04 4G190 ALA 580 INSTALL RAMP METERING AND TOS ELEM. . 08 34770 STIP SBD  58 CONSTRUCT 4-LANE EXPWY ON NEW AL . .
04 4G590 SHOPP SM 280 REPAIR PIPE SYSTEM . . 09 34090 SHOPP MNO 395 REHAB/REPLACE CULVERTS . .
04 4G630 SHOPP SM 280 REPAIR WASHOUT AND RSP . . 10 0P800 SHOPP MER 140 BRIDGE SCOUR MITIGATION . .
05 0N700 STIP SB 101 CONSTRUCT HOV LANES . . 10 0W140 SHOPP MER 152 CONSTRUCT MEDIAN BARRIER . .
05 1C080 SHOPP SLO 101 ROADSIDE SAFETY IMPROVEMENTS . . 10 0X320 SHOPP MER 165 INSTALL RUMBLE STRIPS . .
05 1C090 SHOPP MON 068 ROADSIDE SAFETY IMPROVEMENTS . .
05 1C100 SHOPP SCR 001 ROADSIDE SAFETY IMPROVEMENTS . .
05 1C110 SHOPP SLO 101 ROADSIDE SAFETY IMPROVEMENTS . .
05 1C240 SHOPP SLO 001 INSTALL RUMBLE STRIP . .
06 0K810 SHOPP KER 099 SEISMIC RESTORATION . .
06 0N960 SHOPP KER 204 PLACE DECK OVERLAY, REPLACE JOINT   . .
06 0P980 SHOPP FRE 168 CONSTRUCT MEDIAN BARRIER . .
06 34235 STIP FRE 180 HIGHWAY PLANTING . .
07 2844U STIP LA 110 CONSTRUCT BICYCLE/PEDESTRIAN TRAI . .
07 28820 SHOPP LA 060 STORM WATER SOURCE CONTROL . .
07 28920 SHOPP LA 710 SOURCE CONTROL . .
07 29080 SHOPP LA 001 UPGRADE PEDESTRIAN FACILITIES . .
07 29450 STIP LA 005 NATIVE PLANTING AND ENHANCEMENTS . .
08 0N550 SHOPP SBD 040 BRIDGE REPLACEMENT . . Legend
08 0Q300 SHOPP SBD 138 CONSTRUCT TWO LANE CONVENTIONAL . .   Completed
08 0Q790 SHOPP SBD 040 BRIDGE REPLACEMENT (BR #54 0889L&R . . N   Not Needed due to Env Doc Change
08 0R470 SHOPP SBD 215 UPGRADE PEDESTRIAN FACILITIES, REM     . .   Behind Schedule
09 21340 STIP INY 395 CONSTRUCT 4 LANE EXPRESSWAY . .   To Be Completed
09 35060 STIP INY 168 CONSTRUCT SIDEWALKS . .   Delay Out of Year 
10 0P920 SHOPP MPA 140 CLEAR LANDSLIDE . .
10 0U520 SHOPP MER 059 INSTALL LEFT TURN CHANNELIZATION . .
10 0V620 SHOPP CAL 026 SIGNALIZATION AND CHANNELIZATION . .
11 26041 SHOPP SD 008 DRAINAGE IMPROVEMENTS . .
11 28230 SHOPP SD 005 STORM WATER DETENTION BASINS RETR. .
11 40640 SHOPP SD 078 UPGRADE BRIDGE RAIL ENDTREATMENT   . .
11 41540 SHOPP SD 008 ENHANCE STRIPING AND UPGRADE BRID   . .
12 0H890 SHOPP ORA 055 REPAIR EXISTING ROCK BLANKET, UPGR      . .

Project Approval (PR) Final Environmental Document (FED) 
Milestone Delivery  (page 2)

Fourth Quarter - 35 Planned DeliverablesThird Quarter - 62 Planned Deliverables
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D EA Pgm Cty Rte Description D
ED D EA Pgm Cty Rte Description D
ED

04 15148 ALA 880 TO INSTALL RAMP METERS & TRAFFIC OP    N 01 0A320 SHOPP HUM 299 CURVE IMPROVEMENT
04 23565 STIP SM 101 RECONSTRUCT INTERCHANGE . 01 0A520 SHOPP HUM 299 CURVE IMPROVEMENT N
06 0P590 SHOPP TUL 190 CONSTRUCT ROUNDABOUT 01 0B400 SHOPP HUM 101 RECONSTRUCT ROADWAY & DRAINAGE N
09 35060 STIP INY 168 CONSTRUCT SIDEWALKS . 01 26201 STIP MEN 101 RYAN CREEK FISH PASSAGE - COHO SAL  .

01 26204 STIP MEN 101 SHERWOOD ROAD GEOMETRIC UPGRAD    .
01 43060 SHOPP HUM 254 REPLACE BRIDGE RAILS AND WIDEN (FO  .
01 49771 SHOPP MEN 001 PERMANENT RESTORATION: REPAIR SLIP     .
03 1F400 PLA 080 WIDENING EASTBOUND ROADWAY .
04 17244 SHOPP ALA 084 ENVIRONMENTAL MITIGATION .
04 1SS03 SHOPP ALA 580 CONSTRUCT SOLDIER PILE WALL .
04 23552 SM 092 INTERCHANGE IMPROVEMENT .
04 2G890 SHOPP MRN 001 CONSTRUCT SOLDIER PILE WALL WITH T N
04 2G940 SHOPP NAP 128 CONSTRUCT ROADWAY RETAINING SYST.
04 3G590 SHOPP ALA 580 ROADWAY REHABILITATION (2R) .
04 3S900 SHOPP MRN 001 CONSTRUCT TIE-BACK WALL .
04 4G111 STIP ALA 680 WIDEN RAMPS AND CONSTRUCT RAMP M     .
04 4G190 ALA 580 INSTALL RAMP METERING AND TOS ELEM.
04 4G590 SHOPP SM 280 REPAIR PIPE SYSTEM .
06 0K460 SHOPP KER 099 BRIDGE REPLACEMENT .
06 0K810 SHOPP KER 099 SEISMIC RESTORATION .
06 0L340 SHOPP FRE 168 INTERSECTION IMPROVEMENT .
06 0N990 SHOPP FRE 041 BRIDGE SEISMIC RETROFIT .
09 34090 SHOPP MNO 395 REHAB/REPLACE CULVERTS .
09 35690 SHOPP MNO 108 UPGRADE BARRIER APPROACH RAIL N

D EA Pgm Cty Rte Description D
ED D EA Pgm Cty Rte Description D
ED

01 0B030 SHOPP HUM 096 CURVE IMPROVEMENT . 01 0A490 SHOPP HUM 299 CURVE IMPROVEMENT .
01 0B470 SHOPP MEN 001 REPAIR SLIPOUT . 01 0B360 SHOPP HUM 036 RECONSTRUCT ROADWAY & DRAINAGE .
03 3F360 SAC 050 BUS/CARPOOL LANE ADDITIONS . 01 0B420 SHOPP HUM 101 CONSTRUCT BUTTRESSES & DEWATER .
04 16030 SHOPP ALA 084 REPLACE BRIDGE . 01 0B430 SHOPP HUM 101 BIG LAGOON SLIPOUT REPAIR .
04 1A903 SHOPP SF 001 CONSTRUCT DRAINAGE . 01 0C241 SHOPP DN 101 CONSTRUCT SOLDIER TIE BACK WALL &  .
04 1SS42 SHOPP ALA 680 REPAIR SLOPE AND INSTALL ROCK SLOP  . 01 49370 SHOPP HUM 096 SHOULDER WIDENING/LIGHT GUARD CRO.
04 28120 STIP NAP 029 INTERSECTION IMPROVEMENTS . 04 0A020 SHOPP SON 001 REALIGN ROADWAY .
04 2G830 SHOPP ALA 013 REPAIR SLOPE SLIDE WITH SOLDIER BEA     N 04 1SS41 SHOPP ALA 013 INSTALL SHOULDER BEAM TIE-BACK RET  .
04 3G640 SHOPP NAP 029 SCOUR REPLACE BRIDGE . 04 3G620 SHOPP SF 101 BRIDGE REHABILITATION .
05 0A050 SHOPP SB 001 CONSTRUCT SOIL NAIL/TIEBACK RETAIN     .
05 0Q600 SHOPP SCR 017 STORM WATER MITIGATION .
05 0T990 SHOPP MON 101 TREE AND MBGR REMOVAL . .   Completed
06 0H200 SHOPP TUL 201 BRIDGE RAIL REPLACMENT . N   Not Needed due to Env Doc Change
06 0M370 SHOPP KIN 043 CONSTRUCT ROUNDABOUT . .   Behind Schedule
06 0N180 SHOPP KIN 198 INSTALL MEDIAN BARRIER .   To Be Completed
06 46380 FRE 180 ADD PASSING LANES .   Delay Out of Year
08 0N69U SHOPP RIV 060 CONSTRUCT A TRUCK CLIMBING LANE E/        .
10 0P800 SHOPP MER 140 BRIDGE SCOUR MITIGATION .
10 0W140 SHOPP MER 152 CONSTRUCT MEDIAN BARRIER .
11 40570 SHOPP SD 076 INTERSECTION IMPROVEMENT AT SR-76       .

Draft Environmental Document (DED) Milestone Delivery

Third Quarter - 20 Planned Deliverables Fourth Quarter - 9 Planned Deliverables

Second Quarter - 24 Planned DeliverablesFirst Quarter - 4 Planned Deliverables
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D EA PPNO Cty Rte Description
RW Cert 

Date

RW 
Capital All 

Funds

RW 
Capital 
STIP/ 

SHOPP

Doc 
Year

 Total RW 
Capital 

Estimate 

2013 FY Alloc 
Plan 1st Qtr 2nd Qtr 3rd Qtr 4th Qtr

01 262020 0125X MEN 101 WETLAND/RIPARIAN MITIGATION 2/12/2013 21,530 21,530 2012 26,355$   4,944,000$     2,436 (2,436) 0
01 3986U1 LAK 053 WIDEN ROADWAY WITH HMA OVER AB 5/25/2010 1,086 1,086 2008 1,031$     1,021,000$     0 10,134 0
02 360700 3017 SHA 299 ROADWAY REHABILITATION 5/1/2013 3,092 3,092 2012 1,800$     1,166,000$     388,371 13,226 0
03 3C3800 3258 ED 050 STORM WATER MITIGATION 3/15/2014 3,000 3,000 2012 2,351$     1,755,000$     25,721 12,100 0

04 1637E1 0619E SF 101 SOUTH ACCESS TO GOLDEN GATE BRIDGE 
DOYLE DR REPLACEMENT PROJECT-ALL 7/21/2010 32,300 32,300 2010 85,990$   3,364,000$     0 0 0

04 1A2901 0756G SON 012 REPLACE BRIDGE FOR SCOUR 1/21/2013 2,271 2,271 2012 2,500$     2,260,000$     182,500 0 0
04 259410 0378C NAP 029 REHABILITATE ROADWAY 6/1/2014 3,283 3,283 2012 3,765$     1,935,000$     190,850 3,400 0

04 264071 0360J MRN 101 CONSTRUCT INTERCHANGE ON RTE 101 AT 
SAN ANTONIO RD;INCLUDING FRONTAGE 4/26/2012 34,216 17,904 2012 36,994$   3,408,000$     1,172,904 88 0

04 264081 SON 101 CONSTRUCT INTERCHANGE ON RTE 101 AT 
PETALUMA BLVD;INCLUDING FRONTAGE 5/11/2012 0 0 -$             1,660,000$     200,302 325,363 0

04 264091 0360G MRN 101 REALIGN ROUTE 101 AT SAN ANTONIO 
CURVE 11/1/2013 5,202 5,202 2012 15,189$   3,561,000$     79,212 317,409 0

04 4A0900 0382D NAP 029 REPLACEMENT OF TROUTDAL CREEK 
BRIDGE ON A NEW ALLIGNMENT 5/1/2014 1,630 1,630 2012 2,300$     1,630,000$     4,483 1,434 0

05 33078 0226H SLO 46 CONVERT TO 4-LANE EXPRESSWAY 5/1/2015 11,000 11,000 2010 1,000$     1,000,000$     45,890 (25,000) 0
05 49280 4928 SLO 1 REALIGN ROADWAY 10/3/2013 14,170 14,170 2004 6,000$     6,000,000$     33,400 259,100 0

05 315801 0058E MON 101 CONSTRUCT NEW INTERCHANGE AT SAN 
JUAN ROAD 3/30/2012 20,000 9,550 2012 16,360$   2,000,000$     0 0 0

05 344901 0297 SBT 156 WIDEN 2 TO 4 LANES 1/16/2015 14,636 14,636 2012 21,807$   4,599,000$     93,671 17,240 0

05 4482U1 0482 SB 101 RECONSTRUCT INTERCHANGES (2) AND 
REPLACE CARPINTERIA CR BR 7/15/2014 9,388 5,394 2012 5,806$     4,043,000$     3,000,916 38,350 0

06 0H6301 6468 TUL 198 ADA COMPLIANCE UPGRADES 5/1/2014 606 606 2012 1,386$     1,386,000$     0 80,000 0

06 434011 8650A TUL 065 WIDEN 2 LANE CONVENTIONAL HIGHWAY 
TO 4 LANE EXPRESSWAY 5/1/2015 5,730 5,730 2012 7,386$     2,007,000$     40,550 5,000 0

06 457111 8042A KER 014 CONVERT EXISTING 2-LANE TO 4-LANE 
EXPRESSWAY 1/2/2015 9,500 9,500 2012 9,500$     3,049,000$     0 0 0

06 471501 6423 TUL 099 RECONSTRUCT INTERCHANGE 2/1/2016 16,000 6,000 2012 11,759$   1,566,000$     0 0 0

07 1170U1 0309N LA 010 CONSTRUCT HOV LANES & SOUNDWALLS 
*COMB WITH 117081 & 111721 5/30/2013 25,594 25,594 2012 26,375$   6,000,000$     2,332,624 0 0

07 1193U1 0310B LA 010 CONSTRUCT HOV LANE IN EA DIRECTION 
*COMB 28900 + 11934 INTO 1193U 4/7/2014 8,000 8,000 2012 6,500$     1,000,000$     30,047 2,800,589 0

07 127271 0694Q LA 138 WIDEN CONVENTIONAL HIGHWAY (SEG 12) 
*SPLIT=1272U1 6/2/2011 6,606 6,606 2010 6,595$     1,139,000$     14,644 10,600 0

07 202111 4137 LA 710 LONG LIFE PAVEMENT & WIDEN BRIDGES 5/11/2011 3,000 3,000 2010 2,270$     1,500,000$     2,200 (2,200) 0
07 202121 4137A LA 710 LONG LIFE PAVEMENT & WIDEN BRIDGES 4/3/2014 34,900 34,900 2012 23,297$   6,000,000$     2,145 0 0

07 215921 2808 LA 005 ROADWAY WIDENING (SEG 2) *POR=2159A1 3/14/2014 249,994 89,757 2012 400,434$ 19,627,000$    2,101,812 5,946,469 0

07 215941 4155 LA 005 ROADWAY WIDENING (SEG 4) *POR=2159A1 3/9/2012 181,154 85,404 2012 239,388$ 10,178,000$    1,480,148 87,230 0

07 215951 4156 LA 005 ROADWAY WIDENING & STRIPING (SEG 5) 
*POR=2159A1 6/14/2013 36,452 36,452 2012 84,095$   13,171,000$    4,049,536 113,670 0

07 4L2211 3732A LA 001 ROADWAY STABILIZATION 6/5/2012 2,650 2,650 2010 2,000$     1,700,000$     81,863 16,639 0

2013/14 FY Right of Way Capital Major Project List
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D EA PPNO Cty Rte Description
RW Cert 

Date

RW 
Capital All 
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RW 
Capital 
STIP/ 

SHOPP

Doc 
Year

 Total RW 
Capital 

Estimate 

2013 FY Alloc 
Plan 1st Qtr 2nd Qtr 3rd Qtr 4th Qtr

2013/14 FY Right of Way Capital Major Project List

07 4Y7001 4386 LA 405 FULL REMOVAL & PAINT STEEL GIRDERS 9/11/2014 1,052 1,052 2012 2,152$     2,151,000$     545 0 0
07 4Y8501 4383 LA 103 SPOT PROP AND PAINT 2/3/2014 1,749 1,749 2012 1,476$     1,317,000$     0 400 0
08 043511 0217F SBD  58 REALIGN & WIDEN 2 TO 4 LANE EXPWY 4/15/2014 38,536 38,536 2012 58,799$   9,597,000$     226,092 7,712,991 0

08 0C1211 0259K SBD 395 WIDEN MEDIAN & SHOULDER, INSTALL 
MEDIAN & SHOULDER RUMBLE STRIPS & 6/29/2011 4,908 4,908 2010 4,908$     1,129,000$     813 4,050 0

08 0G9001 0253F SBD 247 CONSTRUCT STANDARD PAVED SHOULDER 6/10/2014 4,847 4,847 2012 4,426$     2,211,000$     28,611 1,650 0

08 3401U1 0239D SBD 138 WIDEN TO 4 LNS FR BEEKLEY RD TO JCT 15, 
ADD 1 LN EB FR PHELAN RD TO 12/5/2013 3,569 3,569 2012 9,944$     3,302,000$     195,947 5,416,027 0

08 355560 0174L SBD 015 ADD N/B MIXED FLOW LANE W/AUX LANE. 
RECON "D" & "E" ST ICS & STODDARD 1/3/2014 13,826 13,826 2012 32,094$   5,799,000$     741,948 122,452 0

11 167881 0021F IMP 078 CONSTRUCT FOUR-LANE EXPRESSWAY 
AND INTERCHANGE -  (STAGE 2) 5/24/2007 14,259 12,526 2010 24,438$   1,493,000$     8,355 10,302 0

11 167891 IMP 078 CONSTRUCT FOUR LANE EXPRESSWAY 4/1/2010 26,375 13,371 2010 18,529$   1,609,000$     800,000 100 0
12 0E3101 4102 ORA 074 RECONSTRUCT IC AT SR-74 4/19/2012 28,753 28,753 2012 28,753$   4,500,000$     3,123,196 1,634,374 0

12 0H2081 3577A ORA 055 FLATTEN THE SLOPE ABOVE THE 
MAINTENANCE ACCESS ROAD 5/16/2012 3,166 3,166 2012 2,500$     1,001,000$     0 14,340 0

146,778,000$  20,681,732 24,945,092
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Number Value Number Value Number Value Number Value Number Value
744 11,690$ 644 12,217$ 653 12,346$ 735 12,155$  730 11,535$  
88 1,345$   115 925$      176 397$      80 267$       84 596$       

188 818$      106 796$      94 588$      85 887$       184 758$       
644 12,217$ 653 12,346$ 735 12,155$ 730 11,535$  630 11,373$  

1,316  $  6,902 1,417  $  7,307 1,430  $  7,451 1,439  $   7,426 1,434  $   7,928 
188 818        106 796        94 588        85 887         184 758         
85 407        89 647        79 483        83 281         117 320         
2 6            4 5            6 130        7 104         

1,417 7,307$   1,430 7,451$   1,439 7,426$   1,434 7,928$    1,501 8,366$    

105 $693 91 $794 65 $778 71 $995 68 $941

28 485$      23 344$      22 260$      25 263$       24 296$       
2 6            4 5            6 130        7 104         2 4             
7 147        5 89          3 127        8 71           4 77           

23 344$      22 260$      25 263$      24 296$       22 223$       

Q4 12/13 Q1 13/14

  5. Accepted Contracts this Quarter

Q3 12/13

  1. Ongoing Contracts @ Beginning of Quarter

Ongoing Contracts @ End of Quarter (1+2-3)
  3. Accepted Contracts this Quarter
  2. New Contracts this Quarter

  Accepted Contracts with claims only @ End of Quarterc

  4. Accepted Contracts @ Beginning of Quarter

 Construction Contracts - Quarterly Status Reporta

  6. Contracts Closed this Quarter

Q2 12/13

  Accepted Contracts @ End of Quarter (4+5-6-7)b
  7. New Contracts in Arbitration this Quarter

Q2 13/14

Division of Construction
CONTRACT ADMINISTRATION

 Q2 Fiscal Year 2013/14 ($ in Millions)

Contracts in Arbitration @ End of Quarter (8+9-10)

  8. Contracts in Arbitration @ Beginning of Quarterd

  9. New Contracts in Arbitration this Quarter
10. Contracts with Arbitration Settlements/Awards this Quarter

a Quarterly figures updated to reflect revised or new data at the end of the current quarter.

b  Accepted contracts with close-out activities in progress. Contracts in arbitration are not included.

d A contractor may file for arbitration 240 days after project acceptance, or within 90 days after final determinations
   on claims have been made.  Contractors must file within 90 days after the Department makes a final determ

   a district director determination (DDD), or district expenditures done (DED).

   on claims or lose opportunity for arbitration. (Contractors have 180 days to file on contracts that were approv
   prior to January 1, 1999.)  

c Beginning Quarter 1 of FY 2010/2011, quarterly figures exclude contracts that have a final estimate (FE),

  Total dollar amount of claims at end of current quarter = $35.3M
  Total dollar amount filed for in arbitration at end of current quarter = $39.7M
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D CTY RT Description Bud Cost Bud Cost Bud Cost Bud Cost Bud Cost Bud Cost 
 Costs > 120%  Costs 100 - 120%  Costs < 100% 

Quarter 1 Projects  (7 Projects)
2 SHA 5 Widen Bridges 1,195$               933$                510$                  842$                   50$                  30$                    -$                     0  2,250$               1,827$                N 19,463$     18,605$      
3 SAC 99 Realign Ramps -$                       -$                     -$                       -$                       -$                     -$                       -$                     0 750$                  741  N 5,506$       5,099$        
6 KIN 198 2-Ln Conventional ti 4 Ln Exp 1,549$               1,982$             5,758$               6,168$                3,137$             4,293$               22,300$          22,651  9,514$               8,434$                N 51,764$     51,753$      

6 KER 46 Widen to 4 Lns 438$                  438$                3,502$               3,967$                1,055$             1,733$               10,603$          9,530$              9,900$               4,092$                N 49,995$     45,511$      
8 SBD 215 Construct Bridges -$                       114$                -$                       491$                   2,585$             1,743$               9,666$             7,310  19,666$             12,864$              N 76,879$     71,417$      

10 SJ 205 Additl Lanes and Ret Walls -$                       -$                     -$                       -$                       -$                     -$                       -$                     0 2,900$               1,282$                N 11,860$     11,104$      
11 SD 15 Managed Lanes North -$                       -$                     3,749$               1,250$                150$                38$                    500$                175  1,000$               1,000$                N 54,276$     50,411$      

01 DN 101 Yurok Tribe Transp Corr 100$                  87$                  80$                    135$                   5$                    2$                      -$                     0  75$                    97$                     N 325$          255$           
02 SHA 005 Castella Vista Point 57$                    58$                  184$                  182$                   6$                    -$                       -$                     -$                      85$                    127$                   N 420$          379$           
02 TEH 099 Los Molinos, segment 2. 47$                    -$                     276$                  45$                     162$                61$                    206$                -$                      540$                  263$                   N 3,039$       2,804$        
03 ED 050 Tree Planting 20$                    52$                  31$                    9$                       10$                  1$                      -$                     -$                      100$                  103$                   N 318$          318$           
03 PLA 080 PIa-80 HOV Phase 3 -$                       -$                     3,500$               2,610$                200$                38$                    400$                20$                   5,300$               2,164$                N 25,404$     25,245$      
03 SAC 050 Highway 50 Bus & Aux lanes 5,008$               4,659$             6,688$               8,249$                1,311$             1,391$               1,000$             478$                 14,345$             12,039$              N 70,698$     68,106$      
04 SON 101 US 101 HOV Lanes - Wilfred 5,018$               4,994$             8,104$               6,830$                1,350$             1,220$               7,230$             4,428$              6,600$               7,477$                N 46,012$     46,012$      
04 SM 101 US SM 101 Aux Ln fr University Ave  2,800$               2,761$             6,056$               5,644$                316$                244$                  Local Local 8,259$               2,794$                N 17,441$     15,973$      
04 ALA 680 FPI Ala 680 1,400$               -$                     700$                  33$                     -$                     -$                       20$                  0  1,000$               997$                   N 5,673$       4,628$        
07 LA 138 Rte 138 Widening 462$                  462$                4,200$               4,120$                2,399$             2,041$               1,508$             3,140  2,400$               1,395$                N 6,887$       6,598$        
12 ORA 005 CONST SDWLLS & WIDEN BR Local Local Local Local 86$                  4$                      25$                  4$                     688$                  859$                   N 3,094$       3,066$        

12 ORA 005 Jamboree SB Off Aux Ln 424$                  424$                1,150$               1,049$                16$                  19$                    16$                  5  959$                  940  N 3,467$       3,123$        

18,518$             16,964$          44,488$             41,624$              12,838$          12,858$            53,474$          47,741$           86,331$             59,495$              452,521$   430,407$    

FY 2013-14 Completed STIP Projects, (STATE Funds Only Support, Right of Way, State & Local Funds for Construction Capital)
Total Overall Project

Project Development PJD ($1,000's) Right of Way Component   ($1,000's) Construction Component   ($1,000's)
CON Capital

Quarter 2 Projects  (12 Projects)

Quarter 3 Projects

Quarter 4 Projects

Total All Projects  (19 Projects)

PSE RW  Support RW  Capital CON Support SB102  
PROJ?

COMPLETED PROJECTS (CCA Milestone) COST INFORMATION

PAED
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D CTY RT Description Bud Cost Bud Cost Bud Cost Bud Cost Bud Cost Bud Cost 
 Costs > 120%  Costs 100 - 120%  Costs < 100% 

12,607$             13,068$          45,611$             39,034$              3,054$             2,342$               9,218$             4,698$              61,893$             47,821$              359,927$   262,327$    
6,485$               6,053$             26,540$             23,655$              3,280$             1,791$               4,274$             1,402$              44,142$             32,598$              253,524$   209,797$    

19,092$             19,121$          72,151$             62,689$              6,334$             4,133$               13,492$          6,100$              106,035$           80,419$              613,451$   472,124$    

Support to Capital Table:  The table to the right is being provided as recommended by the Bureau of State Audits in2011 audit. # Projects S/C Ratio
Capital Cost $1-5 Million 42 60.7

Capital Cost $5-10 Million 8 54.9 < 45
Capital Cost $10-15 Million 9 40.8 < 35
Capital Cost $15-25 Million 7 31.1 < 32

Capital Cost $25-140 Million 7 25.1 < 30

Project Development PJD Right of Way Component Construction Component

FY 2013-14 Completed SHOPP Projects

CON Capital

Total Q1 Projects  (48 Projects)

Goal
< 60

Total Q2 Projects  (53 Projects)

PAED PSE RW  Support RW  Capital CON Support

Total Q3 Projects  (0 Projects)
Total Q4 Projects  (0 Projects)
Total All Projects  (101 Projects)

Total Overall Project
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