
 
 
 
 
 

 

             
             
       

              
             
             

 
 
 
 
  

  

 

 

Estimated Sac 99 Soundwall Timeline 
Phase 1: Fruitridge North:  16th Ave, 34th Street, 20-26th Ave 
Phase 2: MLK Triangle: 32nd Ave, MLK Blvd 
Phase 3: Mascot Avenue: Center properties working outward ends 
Phase 4: Frank Court, 39th Street to 44th Ave 
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Phase 1, 3, 4  
Phase 2 
CTC Deadlines 2/2 3/30 5/4 6/29 8/10 9/14 

Tree Removal 
Fencing 

Surveying, Creation of Deed and Mapping/ Appraisal 
Contract Signing 
CTC Packet Review in Sacramento Headquarters: All signed contracts will go to the next available CTC meeting 

Final Paperwork processing: Deed recording, copying, map posting, mailing (AFTER fences are installed) 
High Priority (Diseased/ Dangerous) trees removed until 2/15/11. Work between 2/16/11 and 9/15/11 will be sporadic. Remaining 
trees to be removed immediately after 9/16/11.  
Estimated Fencing Month: Fences will be installed AFTER CTC approval and BEFORE Deeds are recorded. Fencing will occur an 
entire phase at a time. If trees are removed in the phase ahead of schedule, fences will be installed as soon as possible. Homeowners 
will be notified prior to fencing.   

Disclosure:  Timelines are estimates as of January 25, 2011.  Circumstances may cause delay in one step in the process, which would 
create a delay in subsequent steps. This table will be updated as timelines change. 


