
 
 
 
 
 

 

               
              
              
              

 
 

 

 
    

 

 

Estimated Sac 99 Soundwall Timeline 
Phase 1: Fruitridge North:  16th Ave, 34th Street, 20-26th Ave 
Phase 2: MLK Triangle: 32nd Ave, MLK Blvd 
Phase 3: Mascot Avenue: Center properties working outward ends 
Phase 4: Frank Court, 39th Street to 44th Ave 

Sep 

Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov 
10 10 10 10 11 11 11 11 11 11 11 11 11 11 11 

Phase 1  Due 
2/2 § 

Phase 2 * Due 
5/4 § 

Phase 3 Due 
3/30 § 

Phase 4 Due 
6/29 § 

Surveying, Creation of Deed and Mapping 

Appraisal/ Contract Signing 
* Contracts signed before 3/30/11 will be placed on an earlier CTC calendar. 

CTC Packet Review in Sacramento Headquarters  
Date indicated is the deadline to turn packet into HQ for the next CTC date. 

Final Paperwork processing: Deed recording, copying, map posting, mailing 
§= Estimated Fencing Month: Fences will be installed AFTER CTC approval and BEFORE Deeds are recorded. Fencing will occur an 
entire phase at a time.  

Disclosure:  Timelines are estimates as of December 10, 2010.  Circumstances may cause delay in one step in the process, which 
would create a delay in subsequent steps.  This table will be updated as timelines change. 


