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Agenda 
� Introductions 
� Today’s Objectives 
� Quarterly Reports 

� Invoicing 

� Resources  

� Q and A  
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� Understand reporting and how the 
information is used by others 

� Understand invoicing and how the 
information is used by others 

OObbjjeeccttiivveess
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� New Format 
◦ Two sections: 

� Progress Report Form and 

� Financial Report Form 

� Why the New Format 
◦ Easier to Fill out 

◦ Concise Information 

◦ Clean and Easy to Use
 

QQuuaarrtteerrllyy RReeppoorrttss 
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Community-Based Transportation Planning & Environmental Justice
 

District Quarterly Performance Report
 
PLEASE NOTE: Forms should be completed by District staff only and not by the grantee(s) 

Grant Summary Information 

District: Reporting Period Year:4 08/09 Qtr: 4 

Contract #: Grant Cycle FY:074A1234 2008/09 

Contract End Date: Grant Type (CBTP/EJ):2/28/2011 CBTP 

District Planner/Contract Manager: (name/phone) Jack Straw / 415-345-4452 

Grant Title: Shoreline Complete Street Improvements 

Grant Recipient: City of Mountain View 

Performance Information 

Planned Actual 
Completion Completion 

Percent Date Date 
Task # and Description Complete (Month/Year) (Month/Year) 

Task 1.1: Meet with Caltrans 100 08/09 08/09 

Task 1.2: Prepare RFP 100 09/09 09/09 

Task 2.1: Kick-Off Meeting 100 10/09 11/09 
Task 3.1: Evaluation of Existing Materials 75 11/09 

Task 3.2: Develop Outreach Plan 50 12/09 
Task 3.3: 

Task 4.1: 
To be completeTask 5.1: 

by the district 

Narrative Information 
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� Key Points of Progress Report 
◦	 Contract Information should be correct and 
never change 

◦	 Contact Information of the person who filled 
out the form 

◦	 Task Descriptions Match the Project Timeline 
and Scope of Work 

◦	 Percentages 
◦	 Planned vs. Actual Dates 

◦	 Narrative Section 
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Community-Based Transportation Planning & Environmental Justice 

District Quarterly Financial Report 
PLEASE NOTE: Forms should be completed by District staff only and not by the grantee(s) 

Grant Summary Information 

Qtr:District: Reporting Period Year:4 08/09 4 

Contract #: Grant Cycle FY:074A1234 2008/09 

Contract End Date: Grant Type (CBTP / EJ):2/28/2011 CBTP 

District Planner/Contract Manager: (name/phone) Jack Straw / 415-345-4452 

Grant Title: Shoreline Complete Street Improvements 

Grant Recipient: City of Mountain View 

Funding Information 

Invoice Number Date Total Grant Match 

Invoice #1 4/1/2010 $ 10,000 $ 9,000 $ 1,000 

Invoice #2 6/1/2010 $ 2,500 $ 2,250 $ 250 
Invoice #3 10/1/2010 $ 20,000 $ 18,000 $ 2,000 

Grant Amount: Local Match Amount:$ 250,000.00 $ 25,000.00 

Amount Invoiced: Amount Invoiced:$ 29,250.00 $ 3,250.00 

Current Balance: Current Balance:$ 220,750.00 $ 21,750.00 

QQuuaarrtteerrllyy RReeppoorrttss:: FFiinnaanncciiaall RReeppoorrtt
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� Key Points of Financial Form 
◦	 Contract Information 

◦	 Contact Information of those who filled out 
the form 

◦	 Invoice Submissions 

◦	 Match 

◦	 Current Balances  
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� Report Submission 
◦ HQ Contact 

� Districts 1,2,3 to Mary Lea Filbert 
� Districts 4,5 to Russ Walker 

� Districts 6,7 to Jorge Rivas 
� Districts 8, 9, 10, 11, 12 to Josh Pulverman 

� 2010 Due Dates to HQ 
� January 19 (Tuesday) 
� April 15  (Thursday) 
� July 15 (Thursday) 
� October 18 (Monday) 
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� Quarterly Reports are Important 
◦	 Provide a snapshot of the project 
◦	 Provide information of the project’s 
progression 

◦	 Presents possible schedule problems 
◦	 Allows for communication between HQ and 
Districts 

◦	 HQ staff gathers the information and presents 
it to Caltrans Management  
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� Staff Summary
 

FY 00-01 SAMPLE STUDY FOR THE CITY-Terminates 2/28/2010 
Grant Amount Invoiced Balance Remaining 

   

General Comments: 

 
Funding Information:  

 
Scope of Work:  

 
Narrative Section:  
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� Use Quarterly Reports and Project Management 
Principles to Measure Project Performance
 

� Applicable Project Management Metrics 
◦	 Earned Value (EV) 

� The value of work performed expressed in terms of the 
approved budget. 

◦	 Planned Value (PV) 
� The authorized budget assigned to the scheduled work 
to be accomplished. 

◦	 Schedule Variance (SV) 
� A measure of schedule performance of a project. 

◦	 Schedule Performance Index (SPI) 
� A measure of schedule efficiency on a project. 
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# Tasks Grant  Total  Planned  Actual  Planned  Earned  Planned  Schedule  Schedule 
Amount Duration To­Date  Percent  Percent  Value  Value  Variance  Performance 

Duration Complete Complete (EV) (PV) (SV) Index (SPI) 

1 Project  $25,000 10 8 75% 80% $20,000 ­$1,250 94% 
Planning and  $18,750Months Months 
Coordination 

2 Publicity and  $10,000 9 7 75% 78% $7,500 $7,777 ­$278 96% 
Outreach Months Months 

3 Charrette $60,000 7 5 75% 71% $42,857 $2,143  105% 
$45,000Events Months Months 

4 Report and  $35,000 12 2 25% 17% $8,750 $5,833 $2,917  150% 
Follow­up Months Months 

5 Project  $3,500 24 8 25% 33% $875 $1,166 ­$292 75% 
Management Months Months 

6 Final Product  $3,500 1 0 0% 0% $ ­­ $ ­­ N/A N/A 
to Caltrans Month Months 

$137,000 45% 57% $77,634 $3,240  104% 
$80,875 
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X 

District Project  Grant  Grant  Actual Planned  Actual  Schedule 
Title Applicant Amount Percent  Percent  PerformancePercent 

Invoiced/ CompleteInvoiced 
Complete 

Project A Valley COG $250,000  17% 69% 10% Severely Behind 

Y Project B City of  $57,150  0% 48% 38% Slightly Behind 
Greatness 

Z Project C County of  $137,000  11% 57% 45% On Schedule 
Vastness 

$137,000 13% 62% 

GGrraanntt PPrrooggrraamm PPeerrffoorrmmaannccee 
RReeppoorrtt 
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� Good Contract Management Tool 
� Good Communication Tool for Caltrans 
Management 

� Meets DPAC’s Contract Management 
Requirements 

� Meets the Department’s Strategic Goal on 
Stewardship 
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� Invoice Packet 
◦ Receiving Record 
◦ Invoice 
◦ Documentation 

� When to Invoice 
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�

�

The California Prompt Payment Act of 1999 requires paying 
an invoice within 45 calendar days: (Penalties are paid by 
the district). 

15 calendar days total for the district and DOTP.
 
15 calendar days for the Division of Accounting.
 
15 calendar days for State Controller’s Office.
 
45 calendar days total. 
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� Invoice Dispute Notification Form (Std 
Form 209) 
◦	 This will “stop the clock” for the prompt 
payment timeline and must be done within 15 
working days from receipt of invoice. 
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� Invoice for eligible reimbursable expenses
 

� Grantees are expected to submit a 
request for reimbursement as milestones 
are completed.  

� A single, one­time, lump­sum invoice 
for the entire grant is strongly 
discouraged.
 

� Sample letters for Invoicing Adherence in 
the Intranet Toolbox 
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� Invoice Submission 
◦ Contract Manager (District) reviews and 
submits to 

◦ Resource Management Brach (RMB), 

� Jodi Lehmkuhl 

jodi_lehmkuhl@dot.ca.gov 
916­653­3896 

� RMB Prepares Detailed Reports 

� Intranet Toolbox 
◦ Needed Forms 

Invoicing: Resources 
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� New Forms for Reporting 
◦ Progress Report 
◦ Financial Report 

� Invoice on Milestones 

CClloossiinngg KKeeyy PPooiinnttss:: RReeppoorrttiinngg aanndd 

IInnvvooiicciinngg 
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�

�

�

�

Toolbox 

◦ Intranet 
(http://onramp.dot.ca.gov/hq/tpp/offices/ocp/ej_cbtp_toolbox.html) 

◦ Internet 
(http://www.dot.ca.gov/hq/tpp/offices/ocp/ej_cbtp_toolbox.html) 

EJ and CBTP Handbook 

◦ For everyone involved with grants to use. 

Grant Workshop Tools 
◦ http://onramp.dot.ca.gov/hq/tpp/workshop.html 

Service Contract Automated Tracking System (SCATS) 
◦ http://onramp.dot.ca.gov/hq/accounting/scats/main.htm 

MMoorree iinnffoorrmmaattiioonn:: RReessoouurrcceess   
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�

�

�

�

� Report Submission 
◦ HQ Contact 

� Districts 1,2,3 to Mary Lea Filbert
 
◦ (916) 653­9966 

� Districts 4,5 to Russ Walker 

◦ (916) 651­6886 
� Districts 6,7 to Jorge Rivas 

◦ (916) 653­6236 
� Districts 8, 9, 10, 11, 12 to Josh Pulverman 

◦ (916) 653­0808 

� 2010 Due Dates to HQ 
January 19 (Tuesday) 

April 15 (Thursday)
 

July 15 (Thursday)
 

October 18 (Monday)
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Thank You! 
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