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# Task Duration J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D
I.  CTP Development
1 Prepare 1st Draft (with CSUS edits) Jan13-Jul14 e
2 1st Draft Review (Dist/Modals/Mng/PAC/TAC) Jul14-Aug14
3 Revise 1st Draft, Develop 2nd Draft Sep14-Oct14 e
4 2nd Draft Review (Dist/Modals/Mng/PAC/TAC) Nov14
5 Develop Public Review Draft Dec14-Jan15 Co e
6 Release Draft for 45-Day Public Review Feb15-Mar15
7 Revise Draft & Internal/RTPA/Tribal Review Apr15-Jun15 e
8 Major Document Formatting Jun15-Aug15 e
9 Mngment & Leg. Review & Approval Aug15-Nov15 e
10 Submit CTP to Legislature & CTC Dec15
II.  Modeling
1 Update CSTDM for 2012 CHTS Data Jan13-Apr14
2 Select and Define Alternative Packages Apr13-Jun14 r
3 Alternative Build/Run Contract (w/ amend.) Apr13-Dec15 C d V V F F V
4 Analyze Outputs of Draft Alternatives Jun14-Apr15 t t mc
III.  Committees and Outreach
1 Technical Advisory Committee Ongoing
2 Policy Advisory Committee Ongoing
3 7 Focus Groups Aug13-Sep13
4 4 Tribal Listening Sessions Jul13-Nov13
5 CSUS Develop Workshop Materials Aug14-Feb15
6 6 Public Workshops Feb15-Mar15
IV.  Milestones 1st Draft 2nd Draft 45 Day Review Final
LEGEND

Major Milestones mc Maps and Charts from CS, Caltrans C CSTDM Complete
e CSUS Edit F Final Model Runs d Draft model runs
V Vision Runs Co CSUS provide map color template
r GHG Strategy Research Synthesis Finished t Transportation Economic Development Impact System
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