
State of California Business, Transportation and Housing Agency 
DEPARTMENT OF TRANSPORTATION 

 
  

M e m o r a n d u m   Flex your power! 
 Be energy efficient! 

 
To: RACHEL FALSETTI Date: June 30, 2010 
 Chief 
 Division of Transportation Programming File: SHOPP Amendments 
 10H-038 
From: DEPARTMENT OF TRANSPORTATION 
 Division of Transportation Programming 

MS-82 
 

Subject: Amendments to the 2010 SHOPP 
 
RECOMMENDATION 
 
I recommend that the following 2010 SHOPP Amendments be approved: 
 
 

• SHOPP Amendment 10H-038 
Amends the 2010 State Highway Operation and Protection Program by incorporating project cost, 
scope, schedule and technical changes as shown in the Attachment.    
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2010 SHOPP Amendment 10H-038 

Cost, Scope, Schedule and Technical Changes 
Includes Federal Emergency Relief Funds 

($ Thousands) 

Dist County Route Post Miles Location/Description  PPNO EA Prog RW Const FY Support Comments 
01 Del Norte 101 R4.0 Near Klamath, at the Klamath River 

Bridge # 01-0028.  Rehabilitate bridge. 
1039 47690 201.110 330 

500 
7,376
6,901 

11/12 PA&ED
PS&E 
RW 
Const 

446
521

20
850 

746
421
125 
850 

Update cost. 

01 Humboldt 36 23.3/28.2 Near Bridgeville, from 0.7 mile west of 
Bridgeville Post Office to 0.3 mile east 
of Little Larabe Creek Bridge.  Repair 
slipouts. 

2221 47550 201.131 15 
28 

1,420
1,510 

10/11 PA&ED
PS&E 
RW 
Const 

150
700

15
275 

97
900
105 
275 

Update cost. 

01 Humboldt 96 3.0/20.4 Near Willow Creek, from 0.2 mile west 
of Pipeline overcrossing to 2.6 miles 
west of Klamath River.  Reconstruct 
roadway, repair slope and drainage. 

2204 47220 201.131 15 
45 

807
381 

10/11 PA&ED
PS&E 
RW 
Const 

75
650
140
311 

56
825

35
95 

Update cost. 

01 Humboldt 101 1.2/2.2 Near Garberville, from 0.5 mile south 
to 0.5 mile north of Richardson Grove 
Bridge.  Realign roadway. 

2251 46480 201.310 154 5,500 10/11
11/12 

PA&ED
PS&E 
RW 
Const 

1,400
1,472

327
1,200 

1,307
1,565 

327 
1,200 

Update cost and 
schedule. 

01 Humboldt 254 5.8/5.9 Near Miranda, 0.6 mile south of Post 
Office.  Repair slipouts. 

2281 47501 201.131 86 
20 

3,383
2,000 

10/11 PA&ED
PS&E 
RW 
Const 

58
600

20
517 

58
640
125
570 

Update cost. 

01 Humboldt 254 11.0/11.1 Near Miranda, 0.2 mile north of Bridge 
Creek. Repair slipouts. 

2216 47502 201.131 126 
15 

1,040
925 

12/13 PA&ED
PS&E 
RW 
Const 

412
1,100

74
720 

100
575

15
225 

Update cost. 

01 Humboldt 254 22.3/42.2 Near Redcrest, at various locations 
1.6 miles north of Mattole Road to 0.8 
mile south of Bear Creek Bridge.  
Repair slipouts. 

2218 47520 201.131 3 922
785 

10/11 PA&ED
PS&E 
RW 
Const 

172
700

20
275 

172
770

35
160 

Update cost. 

01 Humboldt 299 R8.5 Near Blue Lake, at 1.8 miles east of 
Buckley Road; also at 0.1 mile east of 
County Road 375.  Repair slipouts. 

2213 47440 201.131 200 4,150
4,800 

10/11 PA&ED
PS&E 
RW 
Const 

99
1,500

95
752 

99
1,500

95
752 

Update cost. 
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2010 SHOPP Amendment 10H-038 
Cost, Scope, Schedule and Technical Changes 

Includes Federal Emergency Relief Funds 
($ Thousands) 

Dist County Route Post Miles Location/Description  PPNO EA Prog RW Const FY Support Comments 
01 Lake 20 11.9/12.4 Near Nice, from 0.1 mile west to 0.2 

mile east of Lucerne Cutoff.  Construct 
roundabout. 

3067 48050 201.010 663 
273 

4,535 10/11 PA&ED
PS&E 
RW 
Const 

250
400
300
625 

250
400
350 
625 

Update cost. 

01 Lake Var   In Lake County, at various locations.  
Reconstruct metal beam guardrail. 

3056 46440 201.015 -   3,076 12/13 PA&ED
PS&E 
RW 
Const 

178
205

29
331 

178
339 

29
495 

Update cost. 

01 Mendocino 1 33.4/33.9 Near Elk, at Greenwood Creek Bridge 
#10-123.  Replace bridge (scour). 

0140A 31010 201.111 650 
700 

12,000
9,000 

10/11 PA&ED
PS&E 
RW 
Const 

2,175
2,935

390
2,995 

2,175
3,575

475 
2,995 

Update cost. 

01 Mendocino 1 38.5/38.8 Near Elk, from 1.7 to 1.4 miles south 
of Navarro River Bridge.  Repair 
slipout. 

4458 47480 201.131 300 3,400 10/11 PA&ED
PS&E 
RW 
Const 

131
638
300
510 

131
610
300
650 

Update cost. 

01 Mendocino 1 70.5 Near Westport, from 0.8 mile north of 
Ten Mile River Bridge to 4.2 miles 
south of Blue Slide Gulch Bridge.  
Repair slipout. 

4459 47490 201.131 110 
548 

3,400 12/13 PA&ED
PS&E 
RW 
Const 

550
800
115
460 

625 
800
115
460 

Update cost. 

01 Mendocino 20 4.7/4.9 Near Fort Bragg, from 2.4 to 2.6 miles 
east of Gravel Pit Road.  Widen 
shoulders, install open-graded asphalt 
concrete, and construct metal beam 
guardrail and retaining wall. 

4482 48210 201.010 -   
25 

1,170
1,150 

10/11 PA&ED
PS&E 
RW 
Const 

50
240

47
299 

50
240

70 
299 

Update cost. 

01 Mendocino 101 82.0/R84.0 Near Leggett, at various locations 0.5 
mile south of Empire Camp Rest Area 
to Rattlesnake Creek Bridge.  Repair 
slipouts. 

4469 47770 201.131 50 
10 

2,632
2,481 

10/11 PA&ED
PS&E 
RW 
Const 

115
775

10
450 

115
880

20
510 

Update cost. 

01 Mendocino 253 7.2/8.3 Near Boonville, from 4.1 to 4.3 miles 
east of Soda Creek Bridge.  Repair 
slipouts. 

4474 47620 201.131 18 
19 

4,300 10/11 PA&ED
PS&E 
RW 
Const 

275
1,035

91
860 

227
1,170 

91 
860 

Update cost. 

02 Plumas 70 14.9 Near Belden, at Yellow Creek Bridge 
#09-0008.  Replace bridge. 

3208 1C750 201.113 400 6,200 11/12
13/14 

PA&ED
PS&E 
RW 
Const 

500
1,300

200
1,600 

500
1,300

200
1,600 

Update schedule. 
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2010 SHOPP Amendment 10H-038 
Cost, Scope, Schedule and Technical Changes 

Includes Federal Emergency Relief Funds 
($ Thousands) 

Dist County Route Post Miles Location/Description  PPNO EA Prog RW Const FY Support Comments 
02 Plumas 70 50.3/53.0 Near Quincy, from 0.9 mile west to 1.8 

mile east of the Spring Garden Bridge.  
Replace bridge. 

3212 2C090 201.110 240 15,400 11/12
13/14 

PA&ED
PS&E 
RW 
Const 

800
2,000

300
2,100 

800
2,000

300
2,100 

Update schedule. 

02 Plumas 89   In Plumas, Modoc, Shasta and 
Tehama Counties, at various 
locations.  Bridge replacement (scour). 

3215 2C220 201.111 409 8,336 10/11 PA&ED
PS&E 
RW 
Const 

1,584
1,763

388
1,618 

1,755
1,592 

388
1,618 

Update support cost. 

03 El Dorado 50 78.9 In South Lake Tahoe, from Herbert 
Avenue to Takela Drive.  Stormwater 
runoff treatment. Financial 
Contribution Only (FCO). 

3296 1F110 201.335 -  3,995 10/11
11/12 

PA&ED
PS&E 
RW 
Const 

180
431

0
718 

180
431

0
718 

Update schedule. 

03 Placer 80 8.1/37.8 In and Near Loomis, at various 
locations from Brace Road to Margra 
Road.  Improve vertical clearance. 

5095 3E100 201.322 2,002 
1,816 

30,068
27,134 

12/13 PA&ED
PS&E 
RW 
Const 

511
1,760

72
1,632 

1,950
2,600

145
2,400 

Update cost. 

03 Nevada 
Sacramento 

Var 
50 

0.4/0.8 In Nevada, Placer and Sacramento 
Counties at various locations.  Place a 
thin high friction surface. 

6228 1F100 201.010 -  400
560 

10/11 PA&ED
PS&E 
RW 
Const 

45
131

7
61 

95
90

7
90 

Update location and 
cost. 

03 Various 
Sacramento 

51 5.5/5.9 In El Dorado, Sacramento, Sutter and 
Yolo Counties on Routes 50, 51, 80 
and 99 at various locations.  Install 
flashing beacons. 

6401 1F340 201.010 -  265
315 

10/11 PA&ED
PS&E 
RW 
Const 

54
87

5
73 

75
130

5
125 

Update location and 
cost. 

04 Alameda 80 1.1/2.5 In Oakland, from the new San 
Francisco-Oakland Bay Bridge east 
span to West Grand Avenue. 
Construct bicycle path as required by 
permit. 

0063W 29227 201.131 223 6,060
5,200 

10/11 PA&ED
PS&E 
RW 
Const 

170
510

45
510 

0
1,000

45
1,050 

Update cost. 

04 Alameda 80 2.5/3.2 In Oakland, from West Grand Avenue 
to Shell Mount Street extension; also 
on Route 880 at Maritime Street.  
Required mitigation for Cypress 
replacement, construct bike path 
(project also includes $1.2 million 
Federal Emergency Relief Funds). 

0054N 29226 201.131 1,000 7,724 10/11 PA&ED
PS&E 
RW 
Const 

7
2,919

193
260 

7
5,800

300
2,000 

Update cost. 

04 Alameda 880 28.2/29.2 In Oakland, from 0.5 mile north of 
High Street to 0.5 mile north of Fifth 
Avenue. Rehabilitate roadway. 

0042 1A682 201.120 25 
100 

22,000 10/11 PA&ED
PS&E 
RW 
Const 

10
2,200

10
2,640 

10
2,200

10
2,640 

Update cost. 
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2010 SHOPP Amendment 10H-038 

Cost, Scope, Schedule and Technical Changes 
Includes Federal Emergency Relief Funds 

($ Thousands) 

Dist County Route Post Miles Location/Description  PPNO EA Prog RW Const FY Support Comments 
04 Alameda Var   In Alameda, Contra Costa and San 

Mateo Counties, at various locations.  
Replace underground storage tanks. 

0056H 3A090 201.330 10 4,645
4,045 

10/11 PA&ED
PS&E 
RW 
Const 

10
1,100

50
920 

10
1,700 

50
920 

Update cost. 

04 Contra Costa 4 1 In Hercules, at East Hercules 
underpass.  Regrade slope, install 
permeable blanket and pave slope 
with concrete. 

0116N 4S480 201.131 10 
25 

456
250 

12/13 PA&ED
PS&E 
RW 
Const 

4
60

5
79 

4
160

5
105 

Update cost. 

04 Contra Costa 4 12.4 In Concord, at Pacheco Boulevard.  
Regrade slope, install permeable 
blanket and pave slope with concrete. 

0187D 4S490 201.131 11 
5 

456
150 

12/13 PA&ED
PS&E 
RW 
Const 

5
62

5
83 

5
200

5
110 

Update cost. 

04 Contra Costa 580 5.8 Near Richmond, at Scofield Avenue 
Bridge #28-140L/R and at Western 
Drive Bridge #28-141R.  Rehabilitate 
bridge decks. 

0229B 1A320 201.110 250 19,000 10/11
11/12 

PA&ED
PS&E 
RW 
Const 

800
2,100

50
1,971 

800
2,100

50
1,971 

Update schedule. 

04 Contra Costa 680 17.3/17.4 In Pleasant Hill, at Contra Costa 
Boulevard.  Install new drainage, and 
replace landscape and irrigation. 

0305C 4S500 201.131 5 303
175 

12/13 PA&ED
PS&E 
RW 
Const 

3
41

3
55 

3
190

10
100 

Update cost. 

04 Marin 1 10.9 Near Stinson Beach, 0.2 mile north of 
Dipsea Trail.  Construct tie-back wall. 

0313E 4S220 201.131 120 
30 

2,170
2,300 

10/11
 

PA&ED
PS&E 
RW 
Const 

80
326

10
434 

440
260

30
450 

Update cost. 

04 Napa 121 0.3/2.0 Near Napa, from the Sonoma County 
line to Duhig Road.  Required planting 
mitigation for safety project PPNO 
0380R. 

0380R 4442A 201.010 5 850
920 

10/11 PA&ED
PS&E 
RW 
Const 

18
128

32
272 

18
310

80 
272 

Update cost. 

04 Napa 128 20.2 Near Lake Berryessa, 1.1 miles south 
of Knoxville Road.  Install horizontal 
drains. 

0829G 4S040 201.131 10 
 

645 10/11
 

PA&ED
PS&E 
RW 
Const 

235
105

14
100 

 Delete. 
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2010 SHOPP Amendment 10H-038 

Cost, Scope, Schedule and Technical Changes 
Includes Federal Emergency Relief Funds 

($ Thousands) 

Dist County Route Post Miles Location/Description  PPNO EA Prog RW Const FY Support Comments 
04 Santa Clara 9 1.1/6.3 In Saratoga, at various locations from 

Skyline Boulevard to Toll Gate Road.  
Install erosion control. 

0385K 3S620 201.131 95 
77 

1,823
996 

10/11 PA&ED
PS&E 
RW 
Const 

0
73

5
110 

0
1,100

150
200 

Update cost. 

04 Santa Clara 152 0.0/5.2 In Santa Clara, from Hecker pass to 
Uvas Creek.  Improve sight distance, 
upgrade shoulders and provide minor 
realignment. 

0483J 2A250 201.010 1,193 24,826 10/11
11/12 

PA&ED
PS&E 
RW 
Const 

3,060
2,980

850
3,470 

3,822 
2,980

850
3,470 

Update cost and 
schedule. 

04 Santa Clara 152 12.8 Near Gilroy, at Ferguson Road.  
Realign and signalize intersection. 

0483K 2A260 201.010 850 
1,100 

5,150
3,800 

10/11
 

PA&ED
PS&E 
RW 
Const 

1,024
630
300
684 

1,024
868 
300
684 

Update cost. 

04 Santa Clara 152 16.2/19.5 Near Gilroy, from Old Lake Road to 
San Felipe Road.  Realign curve and 
upgrade shoulders. 

0485K 2A440 201.010 2,413 13,930 10/11 
11/12 

PA&ED
PS&E 
RW 
Const 

1,980 
2,000 

341 
2,108 

1,980 
2,000 

341 
2,108 

Update schedule. 

04 San Mateo 1 13.2 Near Pescadero, 0.4 mile south of 
Pescadero Creek Road.  Replace 
culvert and install rock slope 
protection. 

0045D 4S090 201.131 30 289 10/11
 

PA&ED
PS&E 
RW 
Const 

20
25

5
38 

225
225

5
80 

Update cost. 

04 San Mateo 1 13.6 Near Pescadero, north of Pescadero 
Road.  Provide visual and public 
access improvements (required 
mitigation of PPNOs 0771J and 
0623G). 

0623H 4S430 201.131 10 787
950 

10/11 PA&ED
PS&E 
RW 
Const 

2
96

2
111 

3
356

19
254 

Update cost. 

04 San Mateo 1 46.5 Near Daly City, 0.2 mile south of 
Route 35.  Install rock slope 
protection. 

0045E 4S110 201.131 10 410
362 

10/11 PA&ED
PS&E 
RW 
Const 

0
21
10
31 

0
250

10
70 

Update cost. 

04 San Mateo 84 9.9 Near La Honda, 1.1 miles north of 
Sears Ranch Road.  Construct 
retaining wall. 

0654Q 3S820 201.131 5 3,161
1,161 

10/11 PA&ED
PS&E 
RW 
Const 

0
500

5
500 

0
800

10 
500 

Update cost. 
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2010 SHOPP Amendment 10H-038 

Cost, Scope, Schedule and Technical Changes 
Includes Federal Emergency Relief Funds 

($ Thousands) 

Dist County Route Post Miles Location/Description  PPNO EA Prog RW Const FY Support Comments 
04 San Mateo 92 12.8 Near Foster City, at Mariners Island 

Road.  Reconstruct soundwall and 
underpin foundation. 

0653K 4S140 201.131 10 
20 

353
255 

11/12
10/11 

PA&ED
PS&E 
RW 
Const 

0
28

5
42 

0
300

25
70 

Update cost and 
schedule. 

04 Sonoma 1 15.5 In Gleason Beach, north of Bodega 
Bay.  Install tie-back wall. 

0770W 42210 201.131 20 
 

964 10/11 PA&ED
PS&E 
RW 
Const 

310
350

55
211 

 Delete. 

04 Sonoma 1 29.9 Near Timber Cove, 2.0 miles south of 
Fort Ross State Historic Park.  
Replace culvert. 

0753K 3S751 201.131 15 1,707
700 

10/11 PA&ED
PS&E 
RW 
Const 

0
600

10
350 

0
900

30 
350 

Update cost. 

04 Sonoma 1 27.1/27.3 Near Timber Cove, 0.7 mile north of 
Meyers Grade Road.  Construct tie-
back wall. 

0750S 3S740 201.131 21 3,150
1,700 

10/11 PA&ED
PS&E 
RW 
Const 

0
1,150

60
400 

0
1,500

60
400 

Update cost. 

04 Sonoma 1 32.3/32.5 Near Fort Ross, at Fort Ross Creek.  
Soldier pile wall, replace culverts. 

 

0752N 2S610 201.131 10 10,202 10/11 PA&ED
PS&E 
RW 
Const 

800
800

10
934 

 Delete. 

04 Sonoma 1 40.1 Near Stewarts Point, 2.8 miles south 
of Kruse Ranch Road.  Replace 
culvert and install rock slope 
protection. 

0753L 3S752 201.131 15 630
340 

10/11 PA&ED
PS&E 
RW 
Const 

0
680

10
250 

0
1,000

50 
250 

Update cost. 

04 Sonoma 1 57.2 Near Gualala, at 0.2 mile north of 
Deer Trail.  Construct rock slope 
protection and replace culvert. 

0756H 4S630 201.131 31 571
406 

10/11 PA&ED
PS&E 
RW 
Const 

6
82
10

109 

0
281 

10
109 

Update cost. 

04 Sonoma 12 32.8/32.9 In Eldridge, at Madrone Road.  Install 
traffic signals. (Project also includes 
an additional $600,000 million of local 
Sonoma County funds.) 

0762Y 3A330 201.010 200 
260 

1,084 10/11 
11/12 

PA&ED
PS&E 
RW 
Const 

303
450
200
450 

303
700 
200
450 

Update cost. 

04 Sonoma 101 11.7 
11.6/11.8 

Near Cotati, at Sierra Avenue.  
Regrade slope and install rock slope 
protection. 

0116P 4S640 201.131 5 526
600 

10/11 PA&ED
PS&E 
RW 
Const 

6
79

3
105 

230
79
10

125 

Technical correction to 
post miles and update 
cost. 
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2010 SHOPP Amendment 10H-038 
Cost, Scope, Schedule and Technical Changes 

Includes Federal Emergency Relief Funds 
($ Thousands) 

Dist County Route Post Miles Location/Description  PPNO EA Prog RW Const FY Support Comments 
04 Sonoma 101 52.1/52.5 Near Cloverdale, at East 1st Street.  

Construct retaining wall. 
0303J 4S650 201.131 30 

5 
2,375
3,100 

10/11 PA&ED
PS&E 
RW 
Const 

24
356

10
475 

24
270 

10
475 

Update cost. 

06 Kern 46 31.9/32.5 Near Lost Hills, from 0.3 mile west of 
Warren Drive to Route 5.  Install traffic 
signals and add storage and 
deceleration lanes. (Kern County will 
provide an additional $200,000). 

6412 0J330 201.010 61 976
650 

10/11 PA&ED 
PS&E 
R/W  
Const 

156
342

55
176 

144
492

55
176 

Update cost. 

06 Kern 119 0.0/4.3 Near Taft, from Route 33 to 0.8 mile 
east of Airport Road.   Rehabilitate 
roadway.  Rehabilitate pavement. 

3635 45910 201.120
201.121 

155 
3 

 

16,444
2,475 

10/11
  

PA&ED 
PS&E 
R/W  
Const 

844
1,760

200
1,673 

0
239

3
393 

Technical correction 
on location/description 
& to program code and 
update cost. 

06 Kern 119 4.7/8.5 Near Bakersfield, from 0.2 mile east of 
Weed Creek to 0.3 mile east of 
Lakeview Wash Bridge.  Widen 
shoulders and add rumble strips. 

6429 0J520 201.010 870 3,564 10/11
11/12 

PA&ED 
PS&E 
R/W  
Const 

224
653

89
284 

224
485
180
284 

Update schedule & 
cost. 

06 Kings 41 R42.1/R44.7 Near Lemoore, from Hanford/Armonda 
Road to north of Grangeville 
Boulevard.  Rehabilitate roadway. 

4275 41600 201.120 3,858 18,847 11/12
  

PA&ED 
PS&E 
R/W  
Const 

1,293
1,384
1,092
2,457 

1,293
2,074
1,092
2,457 

Update cost. 

07 Los Angeles 1 7.3/56.9 
17.1/47.4 

In Long Beach, from Route 710 to 
Trancas Canyon Road in Malibu, at 
various locations. From the city of 
Torence to the city of Malibu from 
Calle Mayor Road to Webb Way.  
Construct Americans with Disabilities 
curb ramps. 

4200 27780 201.361 - 1,650 10/11 PA&ED
PS&E 
RW 
Const 

0
385

15
400 

0
385

15
400 

Technical correction 
on location/description 
& to post miles. 

08 Riverside 10 R156.4 In Blythe, at the Colorado River Bridge 
#56-0008.  Rehabilitate bridge deck. 

0067E 0G350 201.110 - 
5 

2546
1,312 

10/11 PA&ED
PS&E 
RW 
Const 

40
400

11
491 

40
400

11
491 

Update cost. 

08 Riverside 74 62.9/63.0 Near Mountain Center, 3.7 miles east 
of Route 243 at Hurkey Creek Bridge  
#56-0181.  Replace bridge. 

0062N 38350 201.110  4 
24 

3,042 13/14 PA&ED
PS&E 
RW 
Const 

934
736

72
437 

1,385
1,100

55
437 

Update cost. 
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2010 SHOPP Amendment 10H-038 
Cost, Scope, Schedule and Technical Changes 

Includes Federal Emergency Relief Funds 
($ Thousands) 

Dist County Route Post Miles Location/Description  PPNO EA Prog RW Const FY Support Comments 
08 Riverside 111 1.1/1.9 South of Indio, at Salton Creek.  

Replace bridge. 
0086A 44910 201.112 - 

10 
7,398 12/13 PA&ED

PS&E 
RW 
Const 

1,391
840

40
1,006 

1,287
1,255

30
1,075 

Update cost. 

08 San 
Bernardino 

18 66.6/67.2 Near Lucerne Valley, at Cushenbury 
Creek Bridge.  Required landscape 
mitigation for PPNO 0188E. 

0188Y 39471 201.111 - 100 11/12 PA&ED
PS&E 
RW 
Const 

0
32
15
10 

0
40
10
38 

Update support cost. 

08 San 
Bernardino 

18 75.3/75.7 
75.5/75.7 

In Lucerne Valley, at Custer Avenue.  
Construct left turn lane. 

0190F 0K200 201.010 324 862 10/11 PA&ED
PS&E 
RW 
Const 

175
283
274
454 

179
279
274
454 

Update cost. 

08 San 
Bernardino 

62 12.6 In Yucca Valley, at Airway Avenue.  
Install traffic signals. 

0225F 0M440 201.010 6 566
745 

10/11 PA&ED
PS&E 
RW 
Const 

137
222

68
218 

137
222

68
218 

Update cost. 

08 San 
Bernardino 

138 R24.1 Near Crestine, at Horsethief Creek 
Bridge #54-0816.  Replace bridge. 

0237R 0J850 201.110 50 6037
5,301 

13/14 PA&ED
PS&E 
RW 
Const 

753
1,084

80
920 

914
1,514

69
1,076 

Update cost. 

08 San 
Bernardino 

210 R30.2/R32.8 In the city of San Bernardino, from 5th 
Street to Route 10 interchange.  
Replace k-rail  barrier with thrie beam 
barrier. 

0196H 0M360 201.010 - 1,365
2,730 

10/11 PA&ED
PS&E 
RW 
Const 

31
355

12
411 

31
355

12
411 

Update cost. 

09 Mono 395 78.8/80.6 Near Bridgeport, from south of 
Dressler Creek Bridge to Buckeye 
Road.  Widen shoulders. 

0602 34250 201.015 20 1,160
1,584 

10/11
  

PA&ED 
PS&E 
R/W  
Const 

0
31
13

144 

0
230

13
235 

Update cost. 

10 Amador 88 0.0/5.5 Near Ione, from San Joaquin County 
line to Route 124.  Rehabilitate 
roadway. 

2300 26444 201.120 3,941 18,590 10/11
11/12

  

PA&ED 
PS&E 
R/W  
Const 

905
3,493

974
2,243 

905
3,493

974
2,243 

Update schedule. 
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2010 SHOPP Amendment 10H-038 
Cost, Scope, Schedule and Technical Changes 

Includes Federal Emergency Relief Funds 
($ Thousands) 

Dist County Route Post Miles Location/Description  PPNO EA Prog RW Const FY Support Comments 
10 Merced 165 26.7/30.0 Near Stevinson, from Route 140 to 

Westside Boulevard.  Rehabilitate 
roadway. 

5917 38150 201.120 3,682 4,368 10/11
11/12

  

PA&ED 
PS&E 
R/W  
Const 

793
1,700
1,430

800 

793
1,700
1,430

800 

Update schedule. 

12 Orange 73 10.0/24.5 In Orange County, from Route 5 to 
west of Benita Canyon Drive.  
Stabilize slope and revegetate. 

4051 0H440 201.335 -  19,544
18,044 

12/13 PA&ED
PS&E 
RW 
Const 

350
2,000

250
2,080 

1,850
2,000

250
2,080 

Update cost. 

12 Orange 133 9.5 In Irvine, at the Route 5 northbound 
and southbound connector bridge. 
Stabilize the roadway and slope 
embankments. 

4849B 0L410 201.131 -  4,000
9,500 

10/11
11/12 

PA&ED
PS&E 
RW 
Const 

317
564

22
397 

317
1,300

44
1,425 

Technical correction 
on 
location/description. 
Update schedule & 
cost. 

12 Orange 261 0.0/0.1 In Irvine, at Walnut Avenue pumping 
plant.  Construct groundwater 
transmission line. 

4926B 0H450 201.335 5,000 
2,000 

10,000
13,000 

10/11
11/12 

PA&ED
PS&E 
RW 
Const 

583
1,694

442
2,124 

583
1,694

442
2,124 

Update capital cost. 

 
 


