State of California Business, Transportation and Housing Agency
DEPARTMENT OF TRANSPORTATION

M emoran d um Flex your power!

Be energy efficient!

To: RACHEL FALSETTI Date: June 14, 2011
Chief
Division of Transportation Programming File: SHOPP Amendments
10H-349

From: DEPARTMENT OF TRANSPORTATION
Division of Transportation Programming
MS-82

Subject: Amendments to the 2010 SHOPP

RECOMMENDATION

I recommend that the following 2010 SHOPP Amendments be approved:

. SHOPP Amendment 10H-349
Amends the 2010 State Highway Operation and Protection Program by incorporating project cost,
scope, schedule and technical changes as shown in the Attachment.

Original Signed By
RICK GUEVEL, Chief
Approved: Office of SHOPP Management

Original Signed By

RACHEL FALSETTI

Chief

Division of Transportation Programming

Attachment
cc: DISTRICT DIRECTORS (1, 2, 3,4, 5, 6,10 and 11)

BPieplow SKeck MWeiss TAbbott



Attachment

2010 SHOPP Amendment 10H-349
Cost, Scope, Schedule and Technical Changes
Includes Federal Emergency Relief Funds

($ Thousands)
Dist County Route | Post Miles Location/Description PPNO EA EFIS# Prog RW Const FY Support Comments
01 Humboldt 101 89.1/R90.4 | Near McKinleyville, from 0.2 | 0073X | 29611 | 0100020395 | 201.111 - 500 | A2 PA&ED 20 Tech correction to
mile south to 0.6 mile north 12/13 PS&E 60 EFIS #.
of Mad River Bridge; also on RW 8 Update schedule.
Route 200 from St. Maru Const 123
Lane to Reserve Road (PM
R0.3/0.5). Required
environmental mitigation for
EA 29610.
01 Del Norte 101 15.5/20.3 Near Crescent City, ferm 1063 49870 | 0100000696 | 201.010 - 1580 | 11/12 PA&ED 0 Tech correction to
3-0 from 2.8 miles north of 1,898 PS&E 213 Location/Description.
Wilson Creek Road to RW 39 Update cost.
Route-10L/Mill-Creek-Road Const 296
interseetion 0.2 mile north
of Mill Creek Park
Entrance Road. Pavement
overlay and install rumble
strips.
02 Siskiyou 96 0.0/R12.0 Near Somebar, from 3242 2C950 | 0200000185 | 201.151 69 3465 | 11/12 PA&ED 1,100 1,100 | Update cost.
Humboldt County line to 1.2 169 2,157 PS&E 800 975
miles east of Scott River RW 150 170
Bridge. Drainage Const 700 700
restoration.
03 Sutter 20 170 -Yuba Cityatthe Feather 8136 1E070 | 0300000248 | 201111 170 1508 | A2 PA&ED 226 Delete project.
RiverBridge#18-9- PS&E 23%
Rehabilitate-bridge-{scour): RW 40
Const 337
03 Sacramento 104 Near Galt, at the 7204 2E920 | 0300000368 | 201.361 4 1,000 | 12/13 PA&ED 127 Update cost.
intersection of East and 0 PS&E 395
West Stockton Boulevard. RW 4
Install pedestrian curb Const 0
ramps and sidewalks, and
replace bridge rail. Financial
Contribution Only (FCO) to
the city of Galt.
03 Placer 193 4.4/5.4 Near Lincoln, from 0.1 mile 5580 4E860 | 0300000725 | 201.010 1380 7,402 | 13142 PA&ED 621 963 | Update cost and
west to 0.9 mile east of 1,450 13/14 PS&E 1294 1,641 | schedule.
Clark Tunnel Road. Curve RW 743 743
improvements and Const 1,146 1,146
widening.
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Attachment

2010 SHOPP Amendment 10H-349
Cost, Scope, Schedule and Technical Changes
Includes Federal Emergency Relief Funds

($ Thousands)
Dist County Route | Post Miles Location/Description PPNO EA EFIS# Prog RW Const FY Support Comments
03 El Dorado 193 18.6/18.8 Near Spanish Flat, from 0.4 3626 1F330 | 0300001113 | 201.010 +6 1568 | 112 PA&ED 150 160 | Update cost and
mile south of Chicken Flat 80 1,625 | 12/13 PS&E 238 250 | schedule.
Road to 0.1 mile north of RW 197 205
Chicken Flat Road. Modify Const 225 240
roadway superelevation.
04 Marin 1 37.1 Near Marshall, 1.5 miles 0321B | 3S570 | 0400001007 | 201.131 220 1276 | 12/13 PA&ED 400 400 | Update cost.
south of Marshall Petaluma 290 800 PS&E 600 1,000
Road. Replace culvert and RW 100 100
install rock slope protection. Const 230 230
04 San Mateo 84 22.0/22.1 In Woodside, at Route 280. 0653N | 4S590 | 0400002051 | 201.131 20 533 | 11/12 | PA&ED 54 54 | Tech correction to
Construct a seeant 1,600 PS&E 100 330 | Location/Description.
retaining wall, install RW 10 30 | Update cost.
horizontal drains, repair Const 110 322
pavement and drainage
dikes.
05 Santa 1 15.6 Near Lompoc, at the 1501 0A050 | 0500000007 | 201.111 33 2323 | A2 PA&ED 802 1,402 | Update cost and
Barbara Salsipuedes Creek. 100 2,923 | 13/14 PS&E 1,009 1,109 | schedule.
Reconstruct slope R/W s 122
protection. Const #50 850
05 Santa Cruz 1 26.8/36.3 Near the city of Santa Cruz, 1964 0M980 | 0500000204 | 201.015 14 2,437 | 1312 PA&ED 0 Update schedule.
from Laguna Road to 12/13 PS&E 435
Waddell Creek Bridge. R/W 14
Upgrade guardrail and Const 408
drainage.
05 Monterey 101 61.0/64.6; Near Soledad, between 1991 0Q570 | 0500000316 | 201.010 58 | 10,802 | 11/2 PA&ED 0 Update schedule.
66.8/69.4 Salinas River Bridge and 12/13 PS&E 672
the Gonzalez Overcrossing. R/W 9
Install median batrriers. Const 1,141
05 Santa 101 22.3/23.0 Near Goleta, from Fairview 0707 0G070 | 0500000055 | 201.150 1017 | 17,683 | 1142 PA&ED 230 2,537 | Update cost and
Barbara Avenue to Los Carneros 76 | 17,169 12/13 PS&E 1.650 1,093 | schedule.
Road. Upgrade drainage R/W 272 119
culverts . Const 2,693 2,693
06 Fresno 33 10.6/11.4 Near Coalinga, at Jacalitos 1280 43260 | 0600020388 | 201.113 110 6415 | 112 PA&ED 649 789 | Update cost and
Creek Bridge (Bridge # 42- 333 6,932 | 13/14 PS&E 898 926 | schedule.
72). Replace bridge. R/W 164 169
Const 3 843
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Attachment

2010 SHOPP Amendment 10H-349
Cost, Scope, Schedule and Technical Changes
Includes Federal Emergency Relief Funds

($ Thousands)
Dist County Route | Post Miles Location/Description PPNO EA EFIS# Prog RW Const FY Support Comments
07 | Los-Angeles 39 40.0/44.4 Near-Glendorafrom-4-4 2307 199240 | 0700000207 | 2014131 - | 34288 | 1iM2 PA&ED 3,095 Delete project.
miles-south-of Route 210 PS&E 6;207
Route 2—Reconstruct RW 34
drainage-systems:
07 | Los Angeles 134 0.0/10.0 In the cities of North 4103 27340 | 0700020838 | 201.112 - 6,800 | 11/12 PA&ED 0 Update cost.
Hollywood, Burbank and 4,000 PS&E 1,200
Glendale, from Route 170 to RW 34
Route 210. Replace bridge Const 1,241
rails.
08 Riverside 10 44.5/52.3 Near-Palm-Desertand-indio; | 0007K | 0A500 | 6800600019 | 201120 - | 36,156 | 1243 | PA&ED o Delete project.
from-Monterey-Avenue-to PS&E 1,600
Jefferson-Street: RW 20
08 San 38 5.2/5.5 In Mentone, at Garnet 0204V | OM450 | 0800000481 | 201.010 92 765 | 112 PA&ED 240 240 | Update cost and
Bernardino Street. Construct left turn 348 12/13 PS&E 253 253 | schedule.
pockets. RW 122 190
Const 264 264
08 San 95 51.2/51.6 Near Needles, 5.5 miles 0238L | OK310 | 0800000340 | 201.010 133 3,797 | 142 PA&ED 574 446 | Update cost and
Bernardino south of Route 40. Improve 99 12/13 PS&E 539 539 | schedule.
vertical curve alignment. RW 269 163
Const 133 691
10 | SanJoaquin 26 18.5/19.0 Near Linden, at Shelly 0264 0T160 | 1000000271 | 201.010 1031 2,789 | 1142 PA&ED 576 Update cost and
Road. Realign two curves 831 12/13 PS&E 904 schedule.
and replace Sandstone R/W 145
Creek Bridge. Const 804
11 San Diego 5 Various In the county of San Diego 0840 29030 | 1100000359 | 201.113 4] 4498 | 11/12 PA&ED 479 479 | Update cost.
at various locations; also on 215 3,698 PS&E 1275 1,535
Routes 75 and 805. RW 9 33
Seismic retrofit - hinge Const #5 1,089
restrainers.
11 | San Diego 76 28.9 Near Pauma Indian 0904 29780 | 1100000413 | 201.010 299 1,004 | 11/12 PA&ED 0 0 | Update cost.
Reservation, at Pauma PS&E 345 700
Reservation Road. Install RW 89 300
traffic signals. Const 262 210
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Attachment

2010 SHOPP Amendment 10H-349

Cost, Scope, Schedule and Technical Changes

Includes Federal Emergency Relief Funds

($ Thousands)
Dist County Route | Post Miles Location/Description PPNO EA EFIS# Prog RW Const FY Support Comments
11 | San Diego 78 T20.6/35.5 | Near Escondido to Ramona, 0837 28080 | 1100000304 | 201.010 - 4554 | 11/12 PA&ED 151 0 | Tech correction to
from Bear Valley Parkway to 2,200 PS&E 1168 350 | Location/Description.
east-of Route 67. Install RW 100 10 | Update cost.
centerline rumble strips, Const 252 252
upgrade end treatments.
12 Orange 261 0.0/0.1 In Irvine, at Walnut Avenue 4926B | OH450 | 1200000218 | 201.335 2,000 | 13,000 | 112 PA&ED 583 1,058 | Update cost and
pumping plant. Construct 828 | 14,172 | 13/14 PS&E 1,694 1,500 | schedule.
groundwater transmission RW 442 442
line. Const 2124 1,843
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