
State of California Business, Transportation and Housing Agency 
DEPARTMENT OF TRANSPORTATION 

 
  

M e m o r a n d u m   Flex your power! 
 Be energy efficient! 

 
To: KURT SCHERZINGER Date: June 14, 2012 
 Chief 
 Division of Transportation Programming File: SHOPP Amendments 
 10H-566 
From: DEPARTMENT OF TRANSPORTATION 
 Division of Transportation Programming 

MS-82 
 

Subject: Amendments to the 2010 SHOPP 
 
RECOMMENDATION 
 
I recommend that the following 2010 SHOPP Amendments be approved: 
 
 

• SHOPP Amendment 10H-566 
Amends the 2010 State Highway Operation and Protection Program by incorporating project cost, 
scope, schedule and technical changes as shown in the Attachment.    

 
 
 
 
 
 

        Original Signed By________   
        RICK GUEVEL, Chief 

Approved:      Office of SHOPP Management  
 
 
 
 

          Original Signed By   
          KURT SCHERZINGER 

Acting Chief 
Division of Transportation Programming 
 
 
 
Attachment 
 
cc: DISTRICT DIRECTORS (3, 4, 5 and 7) 
 

           BPieplow                    SKeck                    MWeiss                     TAbbott  
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2010 SHOPP Amendment 10H-566 
Cost, Scope, Schedule and Technical Changes 

Includes Federal Emergency Relief Funds 
($ Thousands) 

Dist County  Route Post Miles Location/Description PPNO EA EFIS# Prog RW Const FY Support Comments 
03 Butte 70 28.2 Near Oroville, at West 

Branch Feather River 
Bridge #12-134.  Seismic 
retrofit.            

2269 1E510 0300000266 201.113 100 16,302 11/12 PA&ED
PS&E

RW
Const 

1,250
1,250

100
4,407 

1,250
1,250

100
1,000 

Current year update 
construction support 
only. 

04 Alameda 880 31.0/31.6 In Oakland, from Oak-
Madison undercrossing to 
Washington Street 
undercrossing.  Upgrade 
median barrier.  (Project 
also includes an 
additional $2,000,000 in 
OTS funds.) 

0066 1G560 0400020035 201.020 10 1,500 11/12 PA&ED
PS&E

RW
Const 

150
225

20
205 

150
225

20
620 

Current year update 
construction support 
only. 

04 Solano 80  Near Vallejo, on Route 80 
at various locations.  
Install metal beam 
guardrail.  (Project also 
includes an additional 
$3,000,000 in OTS 
funds.)     

0263L 4A250 0400001121 201.015 25 5,400 
2,400 

11/12 PA&ED
PS&E

RW
Const 

420
510

20
600 

 Technical correction 
to 
Location/description. 
Update cost. 

04 Sonoma 1 29.9 Near Timber Cove, 2.0 
miles south of Fort Ross 
State Historic Park.  
Replace culvert.                   

0753K 3S751 0400001030 201.131 15 700 10/11 PA&ED
PS&E

RW
Const 

900
30

350 

  Delete project. 

05 Monterey VAR  On Routes 25 and 156 in 
San Benito County, and 
on Routes 68, 101 and 
183 in Monterey County 
at various locations.  
Construct and/or upgrade 
sidewalk curb ramps. 

2233 0R840 0500000382 201.361 281  795 11/12 PA/ED
PS&E

R/W
Const 

190
477
371
290 

190
477
371
348 

Current year update 
construction support 
only. 

07 Los 
Angeles 

10 R4.9/14.8 In the City of Los Angeles 
from Gateway Blvd to 
Route 110 and on Route 
110 at various locations. 
Install metal beam 
guardrail and concrete 
railing.                                  
(Project also includes 
an additional $2,000,000 
in OTS funds.)   

4018 26750 0700000504 201.015 - 11,379
9,379 

11/12 PA&ED
PS&E

RW
Const 

0
1,591

67
1,657 

 Technical correction 
to 
Location/description. 
Update cost. 
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2010 SHOPP Amendment 10H-566 
Cost, Scope, Schedule and Technical Changes 

Includes Federal Emergency Relief Funds 
($ Thousands) 

Dist County  Route Post Miles Location/Description PPNO EA EFIS# Prog RW Const FY Support Comments 
07 Los 

Angeles 
134 0.0/13.3 In the cities of Burbank, 

Glendale, and Pasadena, 
between Routes 170 and 
210. Install metal beam 
guardrail.   
(Project also includes 
an additional $3,000,000 
in OTS funds.)  

3984 26610 0700020412 201.015 - 5,098
2,098 

11/12 PA&ED
PS&E

RW
Const 

0
1,000

10
1,200 

 Technical correction 
to 
Location/description. 
Update cost. 

                

                

                

                

                

 
 


