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Subject: AMENDMENTS TO THE 2014 SHOPP

RECOMMENDATION 
 

I recommend that the following 2014 SHOPP Amendments be approved:  
 
 
SHOPP Amendment 14H-258 
Amends the 2014 State Highway Operation and Protection Program by incorporating project 
cost, scope, schedule and technical changes as shown in the Attachment. 
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2014 SHOPP Amendment 14H-258 
Cost, Scope, Schedule and Technical Changes 

Includes Federal Emergency Relief Funds 
($ Thousands) 

Dist County  Route Post Miles Location/Description PPNO EA EFIS# Prog RW Const FY Support Comments 
01 Humboldt 96 8.3/8.9 Near Willow Creek, from 

8.3 miles east of Willow 
Creek to 0.3 mile west of 
Shoemaker Road.  Widen 
shoulders, install 
centerline and shoulder 
rumble strips, and 
improve curves.   

2328 0B030 0112000002 201.010 111 2,500 14/15 PA&ED
PS&E

RW
CONST 

413
467

67
375 

413
467

67
367 

Update cost per 
approved PCR. 

01 Humboldt 96 8.5/8.7 Near Dinsmore, at 1.2 
miles west of Humboldt-
Trinity County line.  
Repair slide.  

2337 0B390 0112000123 201.131 10 8,000
5,000 

15/16
14/15 

PA&ED
PS&E

RW
CONST 

799
2,397

120
1,600 

65
1,000

120
1,048 

Update schedule 
and cost per 
approved PCR. 

01 Humboldt 36 44.4 Near Dinsmore, at 1.2 
miles west of Humboldt-
Trinity County line.  
Repair slide. 

2335 0B370 0112000121 201.131 10 1,600 14/15 PA&ED
PS&E

RW
CONST 

159
477

80
320 

159
477

80
202 

Update cost per 
approved PCR. 

01 Humboldt 96 4.1 Near Willow Creek, 1 
mile east of Pipeline 
Overcrossing.   Repair 
slide. 

2336 0B380 0112000122 201.131 10 1,600 14/15 PA&ED
PS&E

RW
CONST 

159
477

70
320 

159
477

70
122 

Update cost per 
approved PCR. 

01 Mendocino 162 16.1 Near Dos Rios, at 0.9 
mile east of Dos Rios 
Road.  Stabilize roadway. 

4555 0B550 0112000137 201.131 100
150 

2,800
5,120 

15/16
16/17 

PA&ED
PS&E

RW
CONST 

270
810

40
560 

270
1,485

75
1,400 

Update schedule 
and cost per 
approved PCR. 

01 Mendocino 101 20.4/R21.4 
42.1 

Near El Roble, at 
Robinson Creek Bridge 
No. 10-0005L and Willits 
Overhead Bridge No. 10-
0001. Upgrade barrier rail 
and widen bridge.  Near 
Willits at South Willits 
Overhead #10-1.  Bridge 
rail replacement 

4453 29302 0100020336 201.112 124
11 

3,810
1,575 

15/16 PA&ED
PS&E

RW
CONST 

407
896
209

1,131 

575
485

80
550 

Update Post Mile 
and Location / 
Description. 
Update cost per 
approved PCR. 

02 Shasta 299 47.5/48.1 Near Ingot, from 5.0 
miles to 4.3 miles west of 
Buzzard Roost Road.  
Curve improvement. 

3480 4E890 0212000062 201.010 173 2,300 14/15 PA&ED
PS&E

RW
CONST 

150
247
154
321 

150
247
154
419 

Update cost per 
approved PCR. 
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2014 SHOPP Amendment 14H-258 
Cost, Scope, Schedule and Technical Changes 

Includes Federal Emergency Relief Funds 
($ Thousands) 

Dist County  Route Post Miles Location/Description PPNO EA EFIS# Prog RW Const FY Support Comments 
02 Siskiyou 5 R58.0 Near Hornbrook, at the 

Collier Safety Roadside 
Rest Area. Rehabilitate 
the potable water supply 
and waste water system. 

3476 4E670 0212000031 201.250 250
10 

3,300 15/16 PA&ED
PS&E

RW
CONST 

495
685
265
555 

1,600
525

30
1,200 

Update cost per 
approved PCR. 

02 Siskiyou 5 58.1/58.4 Near Hornbrook, from 
Klamath River Bridge No. 
02-0134 to north of Route 
96 from Klamath River 
Road Undercrossing to 
0.4 mile north of 
Klamath River Road 
Undercrossing.  Rail 
upgrade and bridge deck 
rehabilitation. 

3514 4F580
4F58U 

0213000009 201.112 5 
7 

4,400 
6,400 

16/17 PA&ED
PS&E

RW
CONST 

310
450
100
630 

520
920

70
2,040 

Combined with 
PPNO: 02-3534 
per approved 
PCR. 

02 Siskiyou 5 R58.1 Near Hornbrook, at 
Klamath River Road 
Undercrossing #02-
0133L&R.  Strengthen 
and upgrade bridges. 

3534 4G230 0213000093 201.322 2 2,000 16/17 PA&ED
PS&E

RW
CONST 

300
450
100
580 

 Delete project. 
Work combined 
with PPNO:     
02-3514 per 
approved PCR. 

03 Nevada 80   In Nevada and Placer 
Counties, on routes 80 
and 89 at South Yuba 
River Bridge near 
Emigrant Gap and 
Prosser Creek Bridge 
near Truckee. Seismic 
retrofit bridges. 

4626 3F050 0312000064 201.113 360 2,000 15/16 PA&ED
PS&E

RW
Const 

2,000
900
100

1,000 

  Delete project per 
approved PCR. 

03 Sacramento 5   In and near Sacramento, 
on Routes 5 and 99, from 
0.6 mile south of Lambert 
Road Undercrossing to 
Elverta Road  at various 
locations.  Provide 
vegetation control 
measures under 
guardrails and 
interchange areas. 

6705 3F180 0312000098 201.235 1 2,440 14/15 PA&ED
PS&E

RW
Const 

125
160

4
215 

125
160

4
237 

Update cost per 
approved PCR. 
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2014 SHOPP Amendment 14H-258 
Cost, Scope, Schedule and Technical Changes 

Includes Federal Emergency Relief Funds 
($ Thousands) 

Dist County  Route Post Miles Location/Description PPNO EA EFIS# Prog RW Const FY Support Comments 
04 Napa 121 20.2/20.4 Near Napa, at Capell 

Creek Bridge #21-0009.  
Highway planting re-
vegetation. 

0348J 2A11A 0412000644 201.111 10 440 14/15 PA&ED
PS&E

RW
Const 

0
150

20
150 

0
150

20
250 

Update cost per 
approved PCR. 

04 Napa 29 11.4 In Napa, at northbound 
Route 29 at First Street 
off-ramp intersection.  
Install traffic signals. 

0340Q 4G540 0412000494 
0412000499 

201.010 10 712 15/16 PA&ED
PS&E

RW
CONST 

216
251

6
171 

216
251

6
171 

Technical 
correction to 
EFIS number. 

05 Monterey 101 R41.4/R41.8 In and near King City, at 
the Salinas River Bridge 
No 44- 32.  Bridge 
seismic retrofit and bridge 
rail replacement. 

2454 1C960 0513000019 201.113 2,552 27,935 17/18 PA&ED
PS&E

RW
Const 

1,118
4,795

67
5,275 

1,487
4,795

80
5,669 

Update cost per 
approved PCR. 

05 Monterey 101 87.3/R91.5 In Salinas, from East 
Market Street to south of 
Russell/Espinosa 
Road.  Rehabilitate 
pavement.  

2474 1C890 0513000009 201.122 90 34,000 17/18 PA&ED
PS&E

RW
Const 

700
1,600

120
2,800 

700
2,000

120
3,047 

Update cost per 
approved PCR. 

05 Monterey 156 R0.2/R1.6 Near Castroville, from 
Route 1 to Castroville 
Overhead.  Install cable 
median barrier.  

2550 1F730 0514000048 201.010 11 900 15/16 PA&ED
PS&E

RW
Const 

125
700

30
480 

0
825

30
480 

Update cost per 
approved PCR. 

07 Ventura 33 0.0/6.3 In and near the city of 
Ventura, from Route 101 
to south of Park View 
Drive.  Rehabilitate 
pavement. 

4697 30340 0714000006 201.121 20 4,809
14,809 

17/18 PA&ED
PS&E

RW
Const 

80
585

5
1,785 

80
585

5
1,785 

Technical 
correction to cost. 

                

 


