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INFORMATION

BACKGROUND

On March 30, 1994, the California Transportation Commission delegated to the Department authority to
allocate funds by Resolution G-11, as revised by Resolution G-94, for seismic retrofit project.  This
authority allows the Department to begin work without waiting for the next CTC meeting to receive an
allocation.

This project is part of the legislatively mandated Bridge Seismic Retrofit Program (SB131), approved by
the Governors Office on March 15, 1994.

SUMMARY AND CONCLUSIONS

Pursuant to the authority granted by Resolution G-11, Proposition 192 Bond Funds of $3,540,000 was
allocated for two (2) seismic retrofit Phase II project as shown on the attachment.

Attachment
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Project #
Amount
County

Dist-Co-Rte
Postmile

Location
Project Description
Allocation History

EA
Program

Budget Year
Item #

Program
Codes

State
Federal

Total Amount

2.5f(3) Informational Report - Seismic Retrofit G-11 Allocations (Phase 2)
1

$3,530,000

Alameda
04-Ala-580

2.3/4.0; 45.6/47.0

Existing Highway 580 east-and westbound structures at the
80/580/880 separation in Oakland  to be seismically
retrofitted.
Original allocation was for retrofit work that includes column
casings, footing enlargement and addition of seismic
restrainers. Original contingencies and supplemental work
funds have been used for changes that included presence of
buried man-made objects, utility relocation work, minor
modification to footings, additional excavation and hazardous
materials removal.
This supplemental allocation is to fund several other contract
change orders that mainly involve locating where ultimate
butt splices are required, elimination of potential conflicts with
on-going retrofit work on I-80, buried man-made objects,
restrainer brackets redesign.  Project work is 37% complete.

Initial (G-11):
04/27/01: $38,098,000
Award (G-11):
07/17/01 $34,310,000
Supplemental Allocation (G-11):
06/09/02                                    $   3,530,000
Revised Allocation (G-11):
06/09/02 $37,840,000

143531

Seismic
Phase 2

1999-00
801-0653
301-0042
301-0890

20.20.202.381
202/381

$3,530,000

$3,530,000

2
$10,000

Riverside
11-Riv-0010

52.3

Existing bridge on route 10 in and near Indio at various
locations from Jefferson Street Overcrossing to Hayfield
Road Overcrossing and Route 11 near Thermal at the
Whitewater River Bridge.
This request is to fund a settlement for arbitration Case No.
A-0057-99B: Contract 11-207604.

Initial (G-11):
08/19/96: $3,054,000
Award (G-11):
10/28/96 $2,492,500
Revised Allocation (G-11):
04/18/02 $2,502,500

207601

Seismic
Phase 2

1996-97
801-0653
301-0042
301-0890

20.20.205.311
205/311

$10,000

$10,000


