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SUMMARY: 
 
The Department of Transportation (Department) is presenting this item for information.  The item 
provides the status of locally-administered State Transportation Improvement Program (STIP) 
projects that received a construction allocation in Fiscal Year (FY) 2005-06, FY 2006-07, and       
FY 2007-08. 
 
In FY 2005-06, the California Transportation Commission (Commission) allocated $106,986,000 to 
construct 135 locally-administered STIP projects.  As of August 17, 2007, 129 projects totaling 
$105,204,000 have been awarded.  Funds totaling $1,142,000 have lapsed for various reasons.      
(Four projects have been cancelled and for one project the agency did not award a construction 
contract by the extended deadline.)  An extension for one project was previously granted by the 
Commission.  
 
In FY 2006-07, the Commission allocated $96,556,000 to construct 98 locally-administered STIP 
projects.  As of August 17, 2007, 22 projects totaling $32,029,000 have been awarded and four 
projects have received extensions.  Five agencies are requesting time extensions for six projects 
under Reference No. 2.8b.(3).  The remaining 66 projects are on track for award. 
 
In FY 2007-08, the Commission has allocated $2,578,000 to construct six locally-administered 
STIP projects.  As of August 17, 2007, all six projects are on track for award. 
 
BACKGROUND: 
 
On July 14, 2005, the Commission adopted the FY 2005-06 STIP/SHOPP Allocation Plan and 
Criteria requiring agencies receiving an allocation for construction in FY 2005-06 to award the 
contract within six months or request a time extension.  Starting with July 2006 allocations, projects 
are subject to Resolution G-06-08 (adopted June 8, 2006), which requires projects to be ready to 
proceed to construction within six months of allocation.  The policy also requires that projects that 
are not awarded within four months of allocation to be reported to the Commission, as shown on 
page three. 

 



CHAIR AND COMMISSIONERS Reference No.:  3.3b. 
 September 19-20, 2007 

 Page 2 of 3 
 

“Caltrans improves mobility across California” 

 
 
  FY 2005-06 Allocations 

 
 
 

Month Allocated 

 
 

No. 
Projects 
Voted 

 
 

Voted 
Projects 
$ X 1000 

 
 

No. 
Projects 
Awarded 

 
 

No. 
Projects 
Lapse  

 
No.  

Projects 
Pending 
Award 

No. 
Projects 
Awarded 

within  
4 months 

No.  
Projects 
Awarded 

within 
6 months 

July 2005 16 $        7,658 15 1 0 6 10 

August 2005 13 $      11,463 13 0 0 4 10 

September 2005 4 $        3,086 4 0 0 0 2 

November 2005 3 $          748 3 0 0 1 2 

December 2005 4 $        1,067 4 0 0 3 4 

February 2006 4 $        1,192 3 1 0 1 3 

March 2006 3 $           813 3 0 0 2 3 

April 2006 40 $     23,254 40 0 0 15 28 

June 2006 48 $      57,705 44 3 1 8 22 

TOTAL 135 $106,986 129 5 1 40 84 

 
  FY 2006-07 Allocations 

 
 
 

Month Allocated 

 
 

No. 
Projects 
Voted 

 
 

Voted 
Projects 
$ X 1000 

 
 

No. 
Projects 
Awarded 

 
 

No. 
Projects 
Lapse 

 
No.  

Projects 
Pending 
Award 

No. 
Projects 
Awarded 

within  
4 months 

No.  
Projects 
Awarded 

within 
6 months 

July 2006 6 $11,915 6 0 0 0 2 
September 2006 3 $612 2 0 1 0 0 

October 2006 1 $494 1 0 0 0 1 

November 2006 3 $8,272 2 0 1 2 0 

December 2006 6 $6,489 6 0 0 1 5 

January 2007 8 $13,095 0 0 8 0 0 

March 2007 5 $2,372 2 0 3 0 1 

April 2007 13 $9,770 3 0 10 3 0 

June 2007 53 $43,537 0 0 53 0 0 

TOTAL 98 $96,556 22 0 76 6 9 

 
   FY 2007-08 Allocations 

 
 
 

Month Allocated 

 
 

No. 
Projects 
Voted 

 
 

Voted 
Projects 
$ X 1000 

 
 

No. 
Projects 
Awarded 

 
 

No. 
Projects 
Lapse 

 
No.  

Projects 
Pending 
Award 

No. 
Projects 
Awarded 

within  
4 months 

No.  
Projects 
Awarded 

within 
6 months 

July 2007 6 $2,578 0 0 6 0 0 

TOTAL 6 $2,578 0 0 6 0 0 

 
Note: Excludes STIP Planning, Programming, and Monitoring allocations and locally administered STIP Regional Rideshare 
Program allocations, as no contract is awarded for these programs. 
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Agency Name Project Title PPNO Allocation Date Award Deadline   Allocation Amount   Project Status 
Kern County 7th Standard Road 06-E012J 8-Jun-06 31-Dec-07  (1) $640,000   The project will be awarded by 

the extended deadline. 
Sierra County Main Street Alleghany Emergency 

Slide Repair 
03-3137 7-Sept-06 31-Aug-07 (2) $125,000  The project will be awarded by 

the extended deadline. 
City of Fresno Santa Fe Depot Restoration Project  

(Interior) 
06-B002G 9-Nov-06 31-Jan-08 (3) $631,000  The project will be awarded by 

the extended deadline. 
Town of Mammoth 
Lakes 

Lake Mary Bicycle and Pedestrian 
Improvements 

09-2502 1-Feb-07 31-Aug-07  $9,195,000  The project will be awarded by 
the deadline. 

Town of Mammoth 
Lakes 

Mammoth Lakes Road Rehabilitation 09-2509 1-Feb-07 31-Aug-07  $404,000  The project will be awarded by 
the deadline. 

City of Bellflower West Branch Greenway 07-3145 1-Feb-07 31-Aug-07  $1,457,000  A four-month extension is being 
requested under 2.8b.(3). 

City of Compton Willowbrook Blue Line Landscaping 07-3148 1-Feb-07 31-Aug-07  $240,000  A six-month extension is being 
requested under 2.8b.(3). 

City of Los Angeles Alvarado Transit Corridor 
Improvement 

07-3157 1-Feb-07 31-Aug-07  $932,000  The project will be awarded by 
the deadline. 

City of Los Angeles Barnsdall Park Transit Oriented 
District 

07-3443 1-Feb-07 31-Aug-07  $487,000  The project will be awarded by 
the deadline. 

City of Malibu Cross Creek Road Pedestrian 
Improvements 

07-3412 1-Feb-07 31-Jan-08 (4) $563,000  The project will be awarded by 
the extended deadline. 

City of Escalon Escalon Gateway 10-K655 1-Feb-07 30-Sept-07 (4) $221,000  The project will be awarded by 
the extended deadline. 

City of Compton Alondra Boulevard Corridor 
Enhancement 

07-3152 15-Mar-07 30-Sept-07  $573,000  A three-month time extension is 
being requested under 2.8b.(3). 

City of Fresno Reconstruct Class I Bike/Pedestrian 
Trail 

06-B002F 15-Mar-07 30-Sept-07  $200,000  The project will be awarded by 
the deadline. 

City of Fresno Santa Fe Train Depot Restoration 
(Anterior) 

06-B002G 15-Mar-07 30-Sept-07  $531,000  A four-month time extension is 
being requested under 2.8b.(3). 

City of Susanville City Street Rehabilitation (1-A) 02-2266 26-Apr-07 31-Oct-07  $910,000  The project will be awarded by 
the deadline. 

Inyo County Pleasant Valley Dam Road 09-1022 26-Apr-07 31-Oct-07  $572,000  The project will be awarded by 
the deadline. 

Inyo County Trona Wildrose Road Reconstruction 
(Phase II) 

09-5054 26-Apr-07 31-Oct-07  $870,000  The project will be awarded by 
the deadline. 

Town of Mammoth 
Lakes 

Chateau Road/Main Street 
Rehabilitation 

09-2510 26-Apr-07 31-Oct-07  $1,256,000  The project will be awarded by 
the deadline. 

City of Fairfield Fairfield Downtown Pedestrian 
Enhancements 

04-5152F 26-Apr-07 31-Oct-07  $350,000  A four-month time extension is 
being requested under 2.8b.(3). 

City of Santa Barbara Mission Street Bikeway at US 
Highway 101 

05-1196 26-Apr-07 31-Oct-07  $947,000  A five-month time extension is 
being requested under 2.8b.(3). 

City of Lompoc Riverbend Park Bikeway 05-1904 26-Apr-07 31-Oct-07  $568,000  The project will be awarded by 
the deadline. 

City of Fontana Pacific Electric Empire Trail 
(Segments 1 and 3) 

08-1111F 26-Apr-07 31-Oct-07  $1,796,000  The project will be awarded by 
the deadline. 

City of Aliso Viejo Pacific Park Drive Landscaping 12-2134L 26-Apr-07 31-Oct-07  $364,000  The project will be awarded by 
the deadline. 

Total           $23,832,000     

         

(1) This is an extended deadline approved in February 2007 (Waiver-07-02).      

(2) This is an extended deadline approved in March 2007 (Waiver-07-05).      

(3) This is an extended deadline approved in June 2007 (Waiver-07-16).      

(4) These are extended deadlines approved in July 2007 (Waiver-07-22).      
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