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SUMMARY: 
 
The Department of Transportation (Department) is presenting this item for information.  The item 
provides the status of locally-administered State Transportation Improvement Program (STIP) 
projects that received a construction allocation in Fiscal Year (FY) 2005-06, FY 2006-07, and       
FY 2007-08. 
 
In FY 2005-06, the California Transportation Commission (Commission) allocated $106,986,000 to 
construct 135 locally-administered STIP projects.  As of October 5, 2007, 129 projects totaling 
$105,204,000 have been awarded.  Funds totaling $1,142,000 have lapsed for various reasons--four 
projects have been cancelled, and for one project, the agency did not award a construction contract by 
the extended deadline.  An extension for one project was previously granted by the Commission.  
 
In FY 2006-07, the Commission allocated $96,402,000 to construct 97 locally-administered STIP 
projects.  As of October 5, 2007, 48 projects totaling $59,610,000 have been awarded and eight 
projects have received extensions.  Four agencies are requesting time extensions for four projects 
under agenda item 2.8b.(1), and two agencies will request time extensions at the December 2007 
meeting.  The remaining 35 projects are on track for award. 
 
In FY 2007-08, the Commission has allocated $15,908,000 to construct 26 locally-administered 
STIP projects.  As of October 5, 2007, all 26 projects are on track for award. 
 
BACKGROUND: 
 
On July 14, 2005, the Commission adopted the FY 2005-06 STIP/SHOPP Allocation Plan and 
Criteria requiring agencies receiving an allocation for construction in FY 2005-06 to award the 
contract within six months or request a time extension.  Starting with July 2006 allocations, projects 
are subject to Resolution G-06-08 (adopted June 8, 2006), which requires projects to be ready to 
proceed to construction within six months of allocation.  The policy also requires that projects that 
are not awarded within four months of allocation to be reported to the Commission, as shown 
beginning on page three. 
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  FY 2005-06 Allocations 
 

 
 

Month Allocated 

 
 

No. 
Projects 
Voted 

 
 

Voted 
Projects 
$ X 1000 

 
 

No. 
Projects 
Awarded 

 
 

No. 
Projects 
Lapse  

 
No.  

Projects 
Pending 
Award 

No. 
Projects 
Awarded 

within  
4 months 

No.  
Projects 
Awarded 

within 
6 months 

July 2005 16 $        7,658 15 1 0 6 10 

August 2005 13 $      11,463 13 0 0 4 10 

September 2005 4 $        3,086 4 0 0 0 2 

November 2005 3 $          748 3 0 0 1 2 

December 2005 4 $        1,067 4 0 0 3 4 

February 2006 4 $        1,192 3 1 0 1 3 

March 2006 3 $           813 3 0 0 2 3 

April 2006 40 $     23,254 40 0 0 15 28 

June 2006 48 $      57,705 44 3 1 8 22 

TOTAL 135 $106,986 129 5 1 40 84 

 
  FY 2006-07 Allocations 

 
 
 

Month Allocated 

 
 

No. 
Projects 
Voted 

 
 

Voted 
Projects 
$ X 1000 

 
 

No. 
Projects 
Awarded 

 
 

No. 
Projects 
Lapse 

 
No.  

Projects 
Pending 
Award 

No. 
Projects 
Awarded 

within  
4 months 

No.  
Projects 
Awarded 

within 
6 months 

July 2006 6 $11,915 6 0 0 0 2 
September 2006 3 $612 3 0 0 0 0 

October 2006 1 $494 1 0 0 0 1 

November 2006 3 $8,272 2 0 1 2 0 

December 2006 6 $6,489 6 0 0 1 5 

January 2007 8 $13,095 5 0 3 0 4 

March 2007 5 $2,372 3 0 2 0 1 

April 2007 13 $9,770 6 0 7 3 3 

June 2007 52 $43,383 16 0 36 16 0 

TOTAL 97 $96,402 48 0 49 22 16 

 
   FY 2007-08 Allocations 

 
 
 

Month Allocated 

 
 

No. 
Projects 
Voted 

 
 

Voted 
Projects 
$ X 1000 

 
 

No. 
Projects 
Awarded 

 
 

No. 
Projects 
Lapse 

 
No.  

Projects 
Pending 
Award 

No. 
Projects 
Awarded 

within  
4 months 

No.  
Projects 
Awarded 

within 
6 months 

July 2007 6 $2,578 0 0 6 0 0 
September 2007 20 $13,330 0 0 20 0 0 

TOTAL 26 $15,908 0 0 26 0 0 

 
Note: Excludes STIP Planning, Programming, and Monitoring allocations and locally administered STIP Regional Rideshare 
Program allocations, as no contract is awarded for these programs. 
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Agency Name Project Title PPNO Allocation Date Award Deadline   Allocation Amount   Project Status 
Kern County 7th Standard Road 06-E012J 8-Jun-06 31-Dec-07  (1) $640,000   The project will be awarded by 

the extended deadline. 
City of Fresno Santa Fe Depot Restoration Project  

(Interior) 
06-B002G 9-Nov-06 31-Jan-08 (2) $631,000  The project will be awarded by 

the extended deadline. 
City of Bellflower West Branch Greenway 07-3145 1-Feb-07 31-Dec-07 (4) $1,457,000  The project will be awarded by 

the extended deadline. 
City of Compton Willowbrook Blue Line Landscaping 07-3148 1-Feb-07 29-Feb-08 (4) $240,000  The project will be awarded by 

the extended deadline. 
City of Malibu Cross Creek Road Pedestrian 

Improvements 
07-3412 1-Feb-07 31-Jan-08 (3) $563,000  The project will be awarded by 

the extended deadline. 
City of Compton Alondra Boulevard Corridor 

Enhancement 
07-3152 15-Mar-07 31-Dec-07 (4) $573,000  The project will be awarded by 

the extended deadline. 
City of Fresno Santa Fe Train Depot Restoration 

(Anterior) 
06-B002G 15-Mar-07 31-Jan-08 (4) $531,000  The project will be awarded by 

the extended deadline. 
Inyo County Pleasant Valley Dam Road 09-1022 26-Apr-07 31-Oct-07  $572,000  The project will be awarded by 

the deadline. 
Inyo County Trona Wildrose Road Reconstruction 

(Phase II) 
09-5054 26-Apr-07 31-Oct-07  $870,000  The project will be awarded by 

the deadline. 
Town of Mammoth 
Lakes 

Chateau Road/Main Street 
Rehabilitation 

09-2510 26-Apr-07 31-Oct-07  $1,256,000  The project will be awarded by 
the deadline. 

City of Fairfield Fairfield Downtown Pedestrian 
Enhancements 

04-5152F 26-Apr-07 29-Feb-08 (4) $350,000  The project will be awarded by 
the extended deadline. 

City of Santa Barbara Mission Street Bikeway at US 
Highway 101 

05-1196 26-Apr-07 31-Mar-08 (4) $947,000  The project will be awarded by 
the extended deadline. 

City of Fontana Pacific Electric Empire Trail 
(Segments 1 and 3) 

08-1111F 26-Apr-07 31-Oct-07  $1,796,000  The project will be awarded by 
the deadline. 

City of Fort Bragg Americans with Disabilities Act 
(ADA) Ramps and Sidewalk 
Installation 

01-4086P 7-Jun-07 31-Dec-07  $624,000  The project will be awarded by 
the deadline. 

City of Ukiah Arterial/Collector Rehabilitation 01-4090P 7-Jun-07 31-Dec-07  $700,000  The project will be awarded by 
the deadline. 

City of Ukiah Local Street Rehabilitation 01-4093P 7-Jun-07 31-Dec-07  $252,000  The project will be awarded by 
the deadline. 

Mendocino County Ukiah and Talmage Bike and 
Pedestrian Facilities 

01-4100P 7-Jun-07 31-Dec-07  $689,000  The project will be awarded by 
the deadline. 

City of Weed Siskiyou Way and Alamo Avenue 
Rehabilitation 

02-2291 7-Jun-07 31-Dec-07  $2,340,000  A five-month time extension is 
being requested under 2.8b.(1). 

City of Redding South Bonnyview Road Widening 02-2306 7-Jun-07 31-Dec-07  $1,658,000  A six-month time extension is 
being requested under 2.8b.(1). 

Yolo County Bikeway on County Roads (CR) 99 
and 29 

03-3L45 7-Jun-07 31-Dec-07  $1,400,000  The project will be awarded by 
the deadline. 

San Francisco 
Department of 
Parking and Traffic 

Pedestrian Safety and Access 
Education Program 

04-2007Y 7-Jun-07 31-Dec-07  $198,000  The project will be awarded by 
the deadline. 

Napa County Las Amigas Road Class II Bike Lane 04-2130BA 7-Jun-07 31-Dec-07  $312,000  A time extension will be 
requested in December 2007. 

Town of Windsor Windsor Road Pedestrian 
Enhancements 

04-5156E 7-Jun-07 31-Dec-07  $235,000  The project will be awarded by 
the deadline. 

City of San Luis 
Obispo 

Orcutt Road Widening 05-1124 7-Jun-07 31-Dec-07  $712,000  The project will be awarded by 
the deadline. 

City of San Luis 
Obispo 

Santa Barbara Street Widening     
(Phase 1) 

05-1125 7-Jun-07 31-Dec-07  $506,000  The project will be awarded by 
the deadline. 

Santa Barbara 
County 

Summerland Downtown Circulation 
Improvements 

05-1206 7-Jun-07 31-Dec-07  $2,143,000  The project will be awarded by 
the deadline. 

San Luis Obispo 
County 

San Miguel Mission Street 
Improvements 

05-1897 7-Jun-07 31-Dec-07  $460,000  The project will be awarded by 
the deadline. 
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Agency Name Project Title PPNO Allocation Date Award Deadline   Allocation Amount   Project Status 
City of Madera Lake and D Street Bike/Pedestrian 

Undercrossing 
06-A008 7-Jun-07 31-Dec-07  $243,000  The project will be awarded by 

the deadline. 
Tulare County Ivanhoe Main Street Pedestrian 

Improvements 
06-D011 7-Jun-07 31-Dec-07  $79,000  The project will be awarded by 

the deadline. 
Kern County Cottonwood Road Streetscape 06-E012L 7-Jun-07 31-Dec-07  $340,000  The project will be awarded by 

the deadline. 
Kern County Frazier Park Streetscape Improvements 06-E027 7-Jun-07 31-Dec-07  $495,000  The project will be awarded by 

the deadline. 
City of Farmersville Visalia Road Operational 

Improvements 
06-0108 7-Jun-07 31-Dec-07  $1,668,000  The project will be awarded by 

the deadline. 
Kern County Tehachapi Bicycle and Pedestrian 

Enhancements 
06-2522 7-Jun-07 31-Dec-07  $673,000  The project will be awarded by 

the deadline. 
City of Porterville Porterville Street and Road 

Rehabilitation 
06-8680 7-Jun-07 31-Dec-07  $295,000  A time extension will be 

requested in December 2007. 
City of Chowchilla Ventura Avenue Rehabilitation 06-8821 7-Jun-07 31-Dec-07  $286,000  The project will be awarded by 

the deadline. 
City of Los Angeles East Hollywood Pedestrian 

Improvements 
07-3164 7-Jun-07 31-Dec-07  $414,000  The project will be awarded by 

the deadline. 
City of Los Angeles North Hollywood Streetscape 

Improvements 
07-3177 7-Jun-07 31-Dec-07  $1,051,000  The project will be awarded by 

the deadline. 
City of Los Angeles Hollywood Media District Bus Stop 

Improvements 
07-3398 7-Jun-07 31-Dec-07  $317,000  The project will be awarded by 

the deadline. 
Los Angeles County Commuter Bikeway Signage (Phase II) 07-3400 7-Jun-07 31-Dec-07  $236,000  The project will be awarded by 

the deadline. 
Ventura County 
Transportation 
Commission 

Historic Transportation Center 07-3565C 7-Jun-07 31-Dec-07  $189,000  The project will be awarded by 
the deadline. 

City of La Quinta Jefferson Street Landscaping 08-1112B 7-Jun-07 31-Dec-07  $445,000  The project will be awarded by 
the deadline. 

Inyo County Mustang Mesa Resurfacing 09-5052 7-Jun-07 31-Dec-07  $970,000  A three-month time extension is 
being requested under 2.8b.(1). 

City of Stockton Airport Way Streetscape 10-K659 7-Jun-07 31-Dec-07  $1,983,000  The project will be awarded by 
the deadline. 

Stanislaus Council of 
Governments 

Decorative Waterfall and Landscaping 10-0019E 7-Jun-07 31-Dec-07  $192,000  A six-month time extension is 
being requested under 2.8b.(1). 

Stanislaus Council of 
Governments 

Monument and Landscaping 10-0019F 7-Jun-07 31-Dec-07  $102,000  The project will be awarded by 
the deadline. 

City of Ripon Main and Stockton Street 
Rehabilitation 

10-3K47 7-Jun-07 31-Dec-07  $3,527,000  The project will be awarded by 
the deadline. 

City of San Diego Mid-City Urban Trails and Route 15 
Bikeway History Walk 

11-7421D 7-Jun-07 31-Dec-07  $200,000  The project will be awarded by 
the deadline. 

City of San Diego Washington Street/Goldfinch Street 
Pedestrian Improvements 

11-7421J 7-Jun-07 31-Dec-07  $684,000  The project will be awarded by 
the deadline. 

City of San Diego Pedestrian Bridge Park Boulevard at 
Harbor Drive 

11-7421I 7-Jun-07 31-Dec-07  $2,000,000  The project will be awarded by 
the deadline. 

Total           $39,044,000     

         

(1) This is an extended deadline approved in February 2007 (Waiver-07-02).      

(2) This is an extended deadline approved in June 2007 (Waiver-07-16).      

(3) This is an extended deadline approved in July 2007 (Waiver-07-22).      

(4) These are extended deadlines approved in September 2007 (Waiver-07-25).      
 


