
   

Memorandum 
 
 
To: Chairman and Commissioners Date:  04/01/2008 
 

 Item 31 
From: JOHN F. BARNA, JR     
  Executive Director ACTION 
 
 

Proposition 1B Quarterly Progress Report (FY 07/08 QTR 2) 
 
ISSUE:  Should the Commission take any action with respect to the Corridor Mobility Improvement 
Account (CMIA) and the State Route 99 Account (SR99) program of projects? 

RECOMMENDATION:  Commission Staff recommends the Commission defer action on any of 
the CMIA and SR 99 projects until Caltrans prepares and furnishes corrective plans for those project 
components with potential cost or schedule impacts.  Those projects that have not submitted a 
satisfactory corrective plan (including related baseline amendments) to the Commission by June 15, 
2008, will be placed on the “watch list” and will be subject to action by the Commission, at its next 
scheduled meeting, as to whether they should remain in the CMIA or SR 99 programs. 
 
BACKGROUND:  In its Accountability Implementation Plan, adopted in October 2007, the 
Commission emphasized program and project accountability and its intent to exercise programmatic 
oversight for the delivery of CMIA and SR 99 projects with regards to scope, cost, schedule and 
benefits consistent with the program objectives and executed project baseline agreements.  To ensure 
the effectiveness of this action, Caltrans was charged with developing a quarterly progress report that 
reflects the status of each project in the CMIA and SR 99 programs.  The quarterly report includes 
information appropriate to assess the current state of the project, including approved budgets, actual 
expenditures, and forecasted cost, as well as approved schedules, progress to date, and forecasted 
completion dates, of each phase as identified in the baseline agreement.  In addition, the report shall 
identify and discuss any significant issues that may impact implementation of the project including 
financial constraints and commitments, and programmatic risks and impacts.  
 
Commission staff will use this report to identify issues and concerns that will be discussed with the 
Project Delivery Council or presented to the Commission for further action.  Commission Staff 
anticipates placing projects that are unable to maintain delivery and cost commitments on a “watch 
list”.  The Commission has the discretion to determine whether a project on the “watch list” remains 
in the CMIA or SR 99 program. 
 
The attached progress report reflects a summary view of schedule and cost data of each of the CMIA 
and SR 99 projects.  This report does not include a discussion of significant issues, but does reflect 
potential schedule and cost impacts that Commission Staff and the Delivery Council will be engaged 
in evaluating related corrective actions that Commission staff is currently working with Caltrans to 
ensure timely completion and submittal to the Commission.   
 
Commission Staff has recently communicated the attached Baseline and Program Amendment 
Process, and Caltrans has since requested corrective plans for those projects with potential changes.  
A priority is placed on those projects that may have an impact on the 2008 STIP development 



   
process, followed by the remaining projects with the goal of having all identified impacts and related 
amendments, including projects being split into more than one construction contract, completed by 
the Commission’s June 2008 meeting. 

 

Attachments: 

1. Proposition 1B Quarterly Progress Report 

2. Proposition 1B Baseline & Program Amendment Process  

3. Proposition 1B Project Delivery Thresholds 



The California Department of Transportation
Legend

Green - Within current approved schedule or budget

PROPOSITION 1B Quarterly Progress Report Yellow - Potential schedule or budget impacts

FY 07/08 - 2nd Quarter (Oct 1, 07 - Dec 31, 07) Red - Known schedule or budget impacts

Env. Clr. RTL RW Cert AWARD CCA

ALA 24 Route 24/Caldecott Tunnel Corridor 420,000         34,036           417,225             

ALA 580 I-580 and Route 84 Interchange 153,000         10,100           152,006             

ALA 580 Route 580 Eastbound HOV Lane Project 153,869         10,939           153,143             

ALA 580 Route 580 Westbound HOV Lane Project 145,400         1,000             145,794             

ALA 880 I-880 southbound HOV Lane Extension - Hegenberger 108,000         -                 107,327             

CAL 4 Angels Camp Bypass 61,552           25,241           56,480               

CC 4 SR-4 East Widening from Somersville to SR 160 445,000         5,200             415,638             

CC 80 I-80 Intergrated Corridor Mobility Project 63,400           -                 59,470               

ED 50 HOV Lane - El Dorado Hills Blvd to w. of Bass Lake 42,360           923                39,206               

KER 46 Route 46 Expressway - Segment 3 94,195           2,176             94,887               

KIN 198 Kings/Tulare Rte. 198 Expressway 124,367         11,947           115,357             

LA 5 Widen HOV Lanes on I-5 from Rte 134 to Rte 170 114,620         7,917             117,585             

LA 5 Widen HOV Lanes on I-5 from Rte 134 to Rte 170 255,798         15,655           253,380             

LA 5 Widen HOV Lanes on I-5 from Rte 134 to Rte 170 48,919           3,397             51,255               

LA 5 Widen HOV Lanes on I-5 from Rte 134 to Rte 170 190,201         12,303           156,358             

LA 5 Rte 5 Carpool Lane from Orange Co Line to I-605 1,155,285      18,655           1,236,829          

LA 405 Route 405 Carpool Lane I-10 to US 101(Northbound) 950,000         17,733           894,272             

MON 1 Salinas Road Interchange 48,516           4,614             44,650               

MRN 101 Highway 101 Marin-Sonoma Narrows Project Segment A 202,799         21,607           198,793             

MRN 580 WB 580/NB 101 Connector 20,000           50                  19,775               

NAP 12 Jameson Canyon 139,500         7,302             189,500             

NEV 49 La Barr Meadows Widening 40,500           3,973             39,913               

ORA 57 Northbound widening, Route 91 to Lambert Road 140,000         1                    138,700             

ORA 57 Northbound widening - Katella Ave to Lincoln Ave 41,086           -                 36,358               

ORA 91 SR 91 Auxiliary Lane - Route 241 to Route 71 80,500           1,623             79,951               

ORA 91 Widening - Route 55 connector to Weir Canyon Rd 96,000           938                96,887               

ORA 405 Route 22/405/605 HOV Connector with ITS 400,000         60                  393,939             

PLA 65 Lincoln Bypass 324,000         50,210           331,593             

PLA 80 I-80 Capacity/Operational Improvments Phase 2 80,232           8,603             74,530               

PLA 80 I-80 Capacity/Operational Improvement Phase 3A 34,000           236                40,094               

RIV 91 Route 91 HOV Lane Gap closure 232,777         3,614             174,882             

Total 
Project 

Cost

Total 
Expended

Estimate At 
Complete

Schedule ThresholdCost 
Threshold

Corridor Mobility Improvement Account (CMIA)

Project TitleRte

Projects titles highlighted with same color are grouped 
projects that make a CMIA corridor

Co
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Legend

Green - Within current approved schedule or budget

PROPOSITION 1B Quarterly Progress Report Yellow - Potential schedule or budget impacts

FY 07/08 - 2nd Quarter (Oct 1, 07 - Dec 31, 07) Red - Known schedule or budget impacts

Env. Clr. RTL RW Cert AWARD CCA

Total 
Project 

Cost

Total 
Expended

Estimate At 
Complete

Schedule ThresholdCost 
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Corridor Mobility Improvement Account (CMIA)

Project TitleRte

Projects titles highlighted with same color are grouped 
projects that make a CMIA corridor

Co

RIV 215 Add mixed-flow lane from Rte 15 to Scott Rd 62,321           86                  45,369               

SAC 50 HOV lanes & Community enhancements 165,000         7,038             152,409             

SAC Loc White Rock Rd Widening, Grant Line to Prairie City 26,600           -                 26,600               

SBD 10 I-10, Construct Westbound mixed flow lane 43,186           -                 41,717               

SBD 10 Widen ramps, aux lanes: Cherry, Citrus & Cedar 32,693           -                 29,809               

SBD 210 State Route 210/215 Connectors 96,204           468                16,409               

SBD 215 Interstate 215 North Segment 5 64,875           515                42,586               

SBD 215 Interstate 215 North Segments 1 & 2 408,282         -                 78,601               

SCL 101 US 101 Improvements (I-280 to Yerba Buena Rd) 62,020           721                62,549               

SCL 101 US 101 Aux Lanes - SR 85 to Embarcadero Rd 102,258         825                102,210             

SCL 880 I-880 Widening ( SR 237 to US 101) 95,000           648                94,965               

SCR 1 Auxiliary lanes, Morrissey to Soquel Ave 22,058           -                 19,059               

SD 5 Route 5/805 North Coast Corridor - Stage 1A 52,664           10,273           44,896               

SD 5 Route 5/805 North Coast Corridor - Stage 1A 102,000         1,227             96,397               

SD 15 Managed Lanes (No/So Stages) South Segment 150,176         7,312             111,174             

SD 15 Managed Lanes (No/So Stages) South Segment 138,526         2,972             153,021             

SD 15 Managed Lanes (No/So Stages) South Segment 122,206         8,638             122,117             

SD 15 Managed Lanes (No/So Stages) South Segment 56,342           169                51,637               

SHA 5 Cottonwood Hills Truck Climbing Lane 27,443           244                22,507               

SJ 205 I-205 auxiliary lanes-Tracy 51,660           465                51,556               

SLO 46 Route 46 Corridor Improvements (Whitley 1) 107,120         3,837             105,506             

SM 101 SR101 Auxiliary Lanes - Embarcadero Rd to Marsh Rd 111,389         1,563             102,945             

SOL 80 I-80 HOV Lanes, I-80/I-680/12 to Putah Creek 80,000           5,405             68,799               

SON 101 US 101 HOV Lanes between Santa Rosa - Windsor 120,260         3,682             119,533             

SON 101 US101 HOV Lanes - Railroad Ave to Rohnert Park Exp 110,251         8,966             166,348             

SON 101 US 101 HOV Lanes - Wilfred Ave to Santa Rosa Ave 83,233           10,547           91,039               

STA 219 Route 219 Expressway Phase 1 49,780           20,082           51,591               

STA 219 SR 219 Expressway, Phase 2 50,500           345                49,912               

TUO 108 E. Sonora Bypass Stage II 65,920           9,336             65,679               

VEN 101 HOV Lanes, Mussel Shoals to Casitas Pass Road 151,470         858                146,172             

Total Program 9,235,840      386,275         8,670,513          
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The California Department of Transportation
Legend
A/T : A = Actual, T = Target EAC = Forecast or Estimate At Completion

PROPOSITION 1B Quarterly Progress Report % = Progress at component level Green - Within current approved schedule or budget

FY 07/08 - 2nd Quarter (Oct 1, 07 - Dec 31, 07) Appd = Baseline Budget (or Approved Amendment) Yellow - Potential schedule or budget impacts

Expd = Expenditure @ End of QTR Red - Known schedule or budget impacts

Implementing 
Agency Approved Current A/T % Appd Expd EAC

ALA 24 Route 24/Caldecott Tunnel Corridor 420,000           Caltrans 10/1/2007 9/12/2007 A 100 20,500 19,181 20,500

ALA 580 I-580 and Route 84 Interchange 153,000           City of 
Livermore 8/1/2007 8/15/2007 A 100 14,300 3,100 14,300

ALA 580 Route 580 Eastbound HOV Lane Project 153,869           ACCMA 11/1/2007 11/2/2007 A 100 12,000 10,437 12,000

ALA 580 Route 580 Westbound HOV Lane Project 145,400           ACCMA 11/1/2009 11/1/2009 T 15 10,000 1,000 11,000

ALA 880 I-880 southbound HOV Lane Extension - Hegenberger 108,000           ACCMA 11/1/2009 11/1/2009 T 15 4,520 0 4,520

CAL 4 Angels Camp Bypass 61,552             Caltrans 6/1/2002 6/28/2002 A 100 1,678 1,714 1,714

CC 4 SR-4 East Widening from Somersville to SR 160 445,000           CCTA 7/1/2005 7/6/2006 A 100 300 0 0

CC 80 I-80 Intergrated Corridor Mobility Project 63,400             ACCMA 6/1/2008 6/1/2008 T 15 1,800 0 3,254

ED 50 HOV Lane - El Dorado Hills Blvd to w. of Bass Lake 42,360             El Dorado 
County 6/1/2002 6/28/2002 A 100

KER 46 Route 46 Expressway - Segment 3 94,195             Caltrans 6/1/2005 6/14/2005 A 100 450 441 441

KIN 198 Kings/Tulare Rte. 198 Expressway 124,367           Caltrans 6/1/2003 6/30/2003 A 100 1,549 2,006 2,037

LA 5 Widen HOV Lanes on I-5 from Rte 134 to Rte 170 114,620           Caltrans 12/1/2000 12/29/2000 A 100 544 737 783

LA 5 Widen HOV Lanes on I-5 from Rte 134 to Rte 170 255,798           Caltrans 12/1/2000 12/29/2000 A 100 1,202 1,626 1,737

LA 5 Widen HOV Lanes on I-5 from Rte 134 to Rte 170 48,919             Caltrans 12/1/2000 12/29/2000 A 100 229 313 407

LA 5 Widen HOV Lanes on I-5 from Rte 134 to Rte 170 190,201           Caltrans 12/1/2000 12/29/2000 A 100 887 1,205 1,280

LA 5 Rte 5 Carpool Lane from Orange Co Line to I-605 1,155,285        Caltrans 5/1/2007 6/29/2007 A 100 7,523 18,239 18,242

LA 405 Route 405 Carpool Lane I-10 to US 101(Northbound) 950,000           Caltrans 7/1/2007 1/15/2008 T 80 15,000 16,698 18,572

MON 1 Salinas Road Interchange 48,516             Caltrans 6/1/2006 6/26/2006 A 100 3,068 2,930 2,930

MRN 101 Highway 101 Marin-Sonoma Narrows Project Segment A 202,799           TAM 7/1/2008 7/1/2008 T 80 22,800 19,934 21,057

MRN 580 WB 580/NB 101 Connector 20,000             TAM 1/1/2008 2/14/2008 T 15 1,300 20 1,300

NAP 12 Jameson Canyon 139,500           Caltrans 1/1/2008 2/14/2008 T 80 6,900 7,228 7,376

NEV 49 La Barr Meadows Widening 40,500             Caltrans 10/1/2007 10/1/2007 A 100 3,500 2,859 2,859

ORA 57 Northbound widening, Route 91 to Lambert Road 140,000           OCTA 12/1/2007 11/30/2007 A 100 1,662 0 1,188

ORA 57 Northbound widening - Katella Ave to Lincoln Ave 41,086             OCTA 7/1/2009 7/1/2009 T 15 1,176 0 0

ORA 91 SR 91 Auxiliary Lane - Route 241 to Route 71 80,500             Caltrans 12/1/2007 12/31/2007 A 100 1,700 0 0

ORA 91 Widening - Route 55 connector to Weir Canyon Rd 96,000             Caltrans 7/1/2009 7/1/2009 T 15 4,763 938 5,677

ORA 405 Route 22/405/605 HOV Connector with ITS 400,000           OCTA 3/1/2003 3/26/2003 A 100 0 48 48

PLA 65 Lincoln Bypass 324,000           Caltrans 5/1/2006 5/25/2006 A 100 6,000 4,595 4,595

PLA 80 I-80 Capacity/Operational Improvments Phase 2 80,232             Caltrans 6/1/2004 6/16/2004 A 100 1,900 2,131 2,131

PLA 80 I-80 Capacity/Operational Improvement Phase 3A 34,000             Caltrans 6/1/2004 6/1/2004 A 100

RIV 91 Route 91 HOV Lane Gap closure 232,777           RCTC 12/31/2007 8/30/2007 A 100 3,700 750 750

Environmental (PA&ED) Component
Project TitleRte

Corridor Mobility Improvement Account (CMIA)

Co
Total 

Project 
Cost
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The California Department of Transportation
Legend
A/T : A = Actual, T = Target EAC = Forecast or Estimate At Completion

PROPOSITION 1B Quarterly Progress Report % = Progress at component level Green - Within current approved schedule or budget

FY 07/08 - 2nd Quarter (Oct 1, 07 - Dec 31, 07) Appd = Baseline Budget (or Approved Amendment) Yellow - Potential schedule or budget impacts

Expd = Expenditure @ End of QTR Red - Known schedule or budget impacts

Implementing 
Agency Approved Current A/T % Appd Expd EAC

Environmental (PA&ED) Component
Project TitleRte

Corridor Mobility Improvement Account (CMIA)

Co
Total 

Project 
Cost

RIV 215 Add mixed-flow lane from Rte 15 to Scott Rd 62,321             RCTC 12/1/2008 12/1/2008 T 15 3,623 86 86

SAC 50 HOV lanes & Community enhancements 165,000           Caltrans 9/1/2007 6/25/2007 A 100 5,000 4,504 4,538

SAC Loc White Rock Rd Widening, Grant Line to Prairie City 26,600             Sacramento 
County 7/1/2009 7/1/2009 T 3 1,500 0 1,500

SBD 10 I-10, Construct Westbound mixed flow lane 43,186             SANBAG 8/1/2007 7/30/2007 A 100

SBD 10 Widen ramps, aux lanes: Cherry, Citrus & Cedar 32,693             Caltrans 1/1/2008 1/3/2008 A 100 1,200 0 122

SBD 210 State Route 210/215 Connectors 96,204             SANBAG 7/1/2007 7/24/2007 A 100 1,800 4 4

SBD 215 Interstate 215 North Segment 5 64,875             Caltrans 12/1/2005 12/1/2005 A 100

SBD 215 Interstate 215 North Segments 1 & 2 408,282           Caltrans 12/1/2005 12/1/2005 A 100 816 0 0

SCL 101 US 101 Improvements (I-280 to Yerba Buena Rd) 62,020             VTA 3/1/2009 3/1/2009 T 15 3,320 373 3,899

SCL 101 US 101 Aux Lanes - SR 85 to Embarcadero Rd 102,258           VTA 7/1/2009 7/1/2009 T 15 3,534 825 3,534

SCL 880 I-880 Widening ( SR 237 to US 101) 95,000             VTA 6/1/2009 6/1/2009 T 15 5,500 611 5,500

SCR 1 Auxiliary lanes, Morrissey to Soquel Ave 22,058             SCCRTC 6/1/2009 6/1/2009 T 15 1,134 0 0

SD 5 Route 5/805 North Coast Corridor - Stage 1A 52,664             Caltrans 7/30/2009 9/29/2006 A 100 1,626 1,327 1,327

SD 5 Route 5/805 North Coast Corridor - Stage 1A 102,000           Caltrans 7/30/2009 9/29/2006 A 100 1,000 597 2,186

SD 15 Managed Lanes (No/So Stages) South Segment 150,176           Caltrans 1/23/2009 3/27/2003 A 90 0 46 46

SD 15 Managed Lanes (No/So Stages) South Segment 138,526           Caltrans 1/23/2009 3/27/2003 A 90 0 6 6

SD 15 Managed Lanes (No/So Stages) South Segment 122,206           Caltrans 1/23/2009 3/27/2003 A 90 0 25 25

SD 15 Managed Lanes (No/So Stages) South Segment 56,342             Caltrans 1/23/2009 12/17/2008 T 90 2,431 159 1,782

SHA 5 Cottonwood Hills Truck Climbing Lane 27,443             Caltrans 5/1/2008 4/1/2008 T 15 1,470 230 644

SJ 205 I-205 auxiliary lanes-Tracy 51,660             SJ COG 5/1/2009 5/1/2009 T 15 1,169 465 1,169

SLO 46 Route 46 Corridor Improvements (Whitley 1) 107,120           Caltrans 5/1/2006 5/19/2006 A 100 2,120 2,125 2,125

SM 101 SR101 Auxiliary Lanes - Embarcadero Rd to Marsh Rd 111,389           Caltrans 10/1/2008 10/1/2008 T 15 5,200 1,563 2,314

SOL 80 I-80 HOV Lanes, I-80/I-680/12 to Putah Creek 80,000             STA 4/1/2007 4/1/2007 A 100 4,475 4,475 8,950

SON 101 US 101 HOV Lanes between Santa Rosa - Windsor 120,260           SCTA 10/1/2007 10/24/2007 A 100 3,500 3,200 3,500

SON 101 US101 HOV Lanes - Railroad Ave to Rohnert Park Exp 110,251           SCTA 9/1/2007 8/31/2007 A 100 3,500 3,350 3,500

SON 101 US 101 HOV Lanes - Wilfred Ave to Santa Rosa Ave 83,233             Caltrans 12/1/2006 11/30/2006 A 100 743 5,014 5,014

STA 219 Route 219 Expressway Phase 1 49,780             Caltrans 5/1/2004 5/13/2004 A 100 1,520 1,654 1,654

STA 219 SR 219 Expressway, Phase 2 50,500             Caltrans 5/1/2004 5/13/2004 A 100

TUO 108 E. Sonora Bypass Stage II 65,920             Caltrans 7/1/1999 7/16/1999 A 100 120 136 136

VEN 101 HOV Lanes, Mussel Shoals to Casitas Pass Road 151,470           Caltrans 11/1/2008 10/31/2008 T 15 4,400 858 4,389

Total Program 9,235,840        211,651  149,764  218,647  
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The California Department of Transportation
Legend
A/T : A = Actual, T = Target EAC = Forecast or Estimate At Completion

PROPOSITION 1B Quarterly Progress Report % = Progress at component level Green - Within current approved schedule or budget

FY 07/08 - 2nd Quarter (Oct 1, 07 - Dec 31, 07) Appd = Baseline Budget (or Approved Amendment) Yellow - Potential schedule or budget impacts

Expd = Expenditure @ End of QTR Red - Known schedule or budget impacts

Implementing 
Agency Approved Current A/T % Appd Expd EAC

ALA 24 Route 24/Caldecott Tunnel Corridor 420,000           Caltrans 1/1/2009 1/1/2009 T 50 23,200 14,742 23,200

ALA 580 I-580 and Route 84 Interchange 153,000           City of 
Livermore 8/1/2008 8/1/2008 T 0 15,000 7,000 15,000

ALA 580 Route 580 Eastbound HOV Lane Project 153,869           ACCMA 2/1/2008 2/1/2008 T 90 1,000 500 1,000

ALA 580 Route 580 Westbound HOV Lane Project 145,400           ACCMA 3/1/2011 3/1/2011 T 0 2,000 0 2,000

ALA 880 I-880 southbound HOV Lane Extension - Hegenberger 108,000           ACCMA 9/1/2011 9/1/2011 T 0 6,980 0 6,980

CAL 4 Angels Camp Bypass 61,552             Caltrans 6/1/2006 6/22/2006 A 100 3,374 4,253 4,253

CC 4 SR-4 East Widening from Somersville to SR 160 445,000           CCTA 6/1/2010 6/1/2010 T 10 29,000 5,200 5,200

CC 80 I-80 Intergrated Corridor Mobility Project 63,400             ACCMA 2/1/2009 2/1/2009 T 0 6,300 0 1,500

ED 50 HOV Lane - El Dorado Hills Blvd to w. of Bass Lake 42,360             El Dorado 
County 5/1/2008 5/1/2008 T 50 3,000 920 3,000

KER 46 Route 46 Expressway - Segment 3 94,195             Caltrans 3/1/2010 3/19/2010 T 20 4,795 1,410 4,344

KIN 198 Kings/Tulare Rte. 198 Expressway 124,367           Caltrans 10/1/2008 10/1/2008 T 85 4,253 4,423 5,246

LA 5 Widen HOV Lanes on I-5 from Rte 134 to Rte 170 114,620           Caltrans 12/1/2008 12/1/2008 T 20 7,919 6,961 9,133

LA 5 Widen HOV Lanes on I-5 from Rte 134 to Rte 170 255,798           Caltrans 12/1/2008 10/1/2008 T 20 17,505 13,596 15,429

LA 5 Widen HOV Lanes on I-5 from Rte 134 to Rte 170 48,919             Caltrans 12/1/2008 5/29/2009 T 20 3,334 2,998 6,839

LA 5 Widen HOV Lanes on I-5 from Rte 134 to Rte 170 190,201           Caltrans 12/1/2008 10/27/2008 T 20 12,920 10,747 12,857

LA 5 Rte 5 Carpool Lane from Orange Co Line to I-605 1,155,285        Caltrans 7/1/2010 5/25/2010 T 0 24,965 358 46,973

LA 405 Route 405 Carpool Lane I-10 to US 101(Northbound) 950,000           Caltrans 5/1/2011 5/2/2011 T 0 60,000 1,021 55,209

MON 1 Salinas Road Interchange 48,516             Caltrans 1/1/2009 1/1/2009 T 50 2,950 1,431 2,993

MRN 101 Highway 101 Marin-Sonoma Narrows Project Segment A 202,799           Caltrans 12/1/2010 12/1/2010 T 0 18,100 1,290 14,094

MRN 580 WB 580/NB 101 Connector 20,000             TAM 11/1/2008 11/1/2008 T 10 2,900 30 2,900

NAP 12 Jameson Canyon 139,500           Caltrans 4/1/2010 4/1/2010 T 0 7,700 43 7,523

NEV 49 La Barr Meadows Widening 40,500             Caltrans 1/1/2009 1/1/2009 T 10 2,000 843 2,224

ORA 57 Northbound widening, Route 91 to Lambert Road 140,000           OCTA 11/1/2009 11/1/2009 T 0 12,240 0 11,463

ORA 57 Northbound widening - Katella Ave to Lincoln Ave 41,086             OCTA 11/1/2010 11/1/2010 T 0 3,528 0 0

ORA 91 SR 91 Auxiliary Lane - Route 241 to Route 71 80,500             Caltrans 3/1/2009 3/1/2009 T 20 6,700 1,618 6,581

ORA 91 Widening - Route 55 connector to Weir Canyon Rd 96,000             Caltrans 5/1/2011 5/1/2011 T 0 9,050 0 9,050

ORA 405 Route 22/405/605 HOV Connector with ITS 400,000           OCTA 7/1/2009 7/1/2009 T 0 26,000 9 26,009

PLA 65 Lincoln Bypass 324,000           Caltrans 7/1/2008 2/11/2008 T 90 13,000 13,552 14,205

PLA 80 I-80 Capacity/Operational Improvments Phase 2 80,232             Caltrans 12/1/2007 11/30/2007 A 100 5,000 6,148 6,230

PLA 80 I-80 Capacity/Operational Improvement Phase 3A 34,000             Caltrans 12/1/2008 12/1/2008 T 30 2,500 231 3,233

RIV 91 Route 91 HOV Lane Gap closure 232,777           Caltrans 2/2/2011 2/2/2011 T 10 13,070 2,189 12,085

Corridor Mobility Improvement Account (CMIA)

Total 
Project 

Cost

Design (PS&E) Component
Co Rte Project Title
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The California Department of Transportation
Legend
A/T : A = Actual, T = Target EAC = Forecast or Estimate At Completion

PROPOSITION 1B Quarterly Progress Report % = Progress at component level Green - Within current approved schedule or budget

FY 07/08 - 2nd Quarter (Oct 1, 07 - Dec 31, 07) Appd = Baseline Budget (or Approved Amendment) Yellow - Potential schedule or budget impacts

Expd = Expenditure @ End of QTR Red - Known schedule or budget impacts

Implementing 
Agency Approved Current A/T % Appd Expd EAC

Corridor Mobility Improvement Account (CMIA)

Total 
Project 

Cost

Design (PS&E) Component
Co Rte Project Title

RIV 215 Add mixed-flow lane from Rte 15 to Scott Rd 62,321             RCTC 8/1/2010 8/1/2010 T 0 3,548 0 0

SAC 50 HOV lanes & Community enhancements 165,000           Caltrans 4/1/2009 4/1/2009 T 30 10,000 2,309 8,576

SAC Loc White Rock Rd Widening, Grant Line to Prairie City 26,600             Sacramento 
County 12/1/2010 12/1/2010 T 0 2,000 0 2,000

SBD 10 I-10, Construct Westbound mixed flow lane 43,186             SANBAG 10/1/2009 10/1/2009 T 10 5,000 0 3,500

SBD 10 Widen ramps, aux lanes: Cherry, Citrus & Cedar 32,693             Caltrans 8/2/2009 8/2/2009 T 10 1,900 0 1,576

SBD 210 State Route 210/215 Connectors 96,204             SANBAG 2/1/2009 2/1/2009 T 50 4,000 23 23

SBD 215 Interstate 215 North Segment 5 64,875             SANBAG 2/1/2009 2/1/2009 T 50 4,541 456 4,541

SBD 215 Interstate 215 North Segments 1 & 2 408,282           SANBAG 3/1/2009 3/1/2009 T 50 26,792 0 0

SCL 101 US 101 Improvements (I-280 to Yerba Buena Rd) 62,020             VTA 11/1/2009 11/1/2009 T 0 6,550 348 6,550

SCL 101 US 101 Aux Lanes - SR 85 to Embarcadero Rd 102,258           VTA 2/1/2011 2/1/2011 T 0 7,182 0 7,172

SCL 880 I-880 Widening ( SR 237 to US 101) 95,000             VTA 2/1/2011 2/1/2011 T 0 6,200 37 6,200

SCR 1 Auxiliary lanes, Morrissey to Soquel Ave 22,058             SCCRTC 6/1/2010 4/1/2010 T 0 1,960 0 1,550

SD 5 Route 5/805 North Coast Corridor - Stage 1A 52,664             Caltrans 10/1/2009 4/4/2007 A 100 2,000 2,357 2,357

SD 5 Route 5/805 North Coast Corridor - Stage 1A 102,000           Caltrans 10/1/2009 4/4/2007 A 100 4,800 625 7,183

SD 15 Managed Lanes (No/So Stages) South Segment 150,176           Caltrans 7/16/2011 2/1/2008 T 35 30,343 7,195 8,589

SD 15 Managed Lanes (No/So Stages) South Segment 138,526           Caltrans 7/16/2011 3/1/2008 T 35 10,832 2,749 7,375

SD 15 Managed Lanes (No/So Stages) South Segment 122,206           Caltrans 7/16/2011 10/1/2007 A 35 15,760 8,500 10,465

SD 15 Managed Lanes (No/So Stages) South Segment 56,342             Caltrans 7/16/2011 10/25/2010 T 35 5,730 0 8,936

SHA 5 Cottonwood Hills Truck Climbing Lane 27,443             Caltrans 2/1/2011 12/1/2009 T 20 1,920 14 1,806

SJ 205 I-205 auxiliary lanes-Tracy 51,660             SJ COG 5/1/2010 5/1/2010 T 0 4,830 0 4,830

SLO 46 Route 46 Corridor Improvements (Whitley 1) 107,120           Caltrans 2/1/2010 2/2/2010 T 20 7,000 1,527 5,778

SM 101 SR101 Auxiliary Lanes - Embarcadero Rd to Marsh Rd 111,389           Caltrans 12/1/2010 12/1/2010 T 0 8,525 0 7,833

SOL 80 I-80 HOV Lanes, I-80/I-680/12 to Putah Creek 80,000             STA 1/1/2008 1/4/2008 A 100 4,525 930 4,525

SON 101 US 101 HOV Lanes between Santa Rosa - Windsor 120,260           Caltrans 3/1/2008 3/1/2008 T 90 6,000 327 327

SON 101 US101 HOV Lanes - Railroad Ave to Rohnert Park Exp 110,251           SCTA 2/1/2009 2/1/2009 T 85 10,000 5,500 10,000

SON 101 US 101 HOV Lanes - Wilfred Ave to Santa Rosa Ave 83,233             Caltrans 8/1/2008 8/1/2008 T 90 4,550 4,968 6,523

STA 219 Route 219 Expressway Phase 1 49,780             Caltrans 6/1/2007 6/28/2007 A 100 2,000 2,765 2,826

STA 219 SR 219 Expressway, Phase 2 50,500             Caltrans 4/1/2009 4/1/2009 T 0 2,000 327 2,149

TUO 108 E. Sonora Bypass Stage II 65,920             Caltrans 11/1/2009 11/1/2009 T 20 3,800 2,400 6,677

VEN 101 HOV Lanes, Mussel Shoals to Casitas Pass Road 151,470           Caltrans 6/1/2010 6/25/2010 T 0 14,800 0 11,985

Total Program 9,235,840        569,776 144,870 489,790 
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Implementing 
Agency Approved Current A/T % Appd Expd EAC Appd Expd EAC

ALA 24 Route 24/Caldecott Tunnel Corridor 420,000           Caltrans 1/1/2009 1/1/2009 T 5 200 89 174 800 17 800

ALA 580 I-580 and Route 84 Interchange 153,000           City of 
Livermore 8/1/2008 8/1/2008 T 5 20,900 0 20,900

ALA 580 Route 580 Eastbound HOV Lane Project 153,869           ACCMA 2/1/2008 2/1/2008 T 5

ALA 580 Route 580 Westbound HOV Lane Project 145,400           ACCMA 3/1/2011 3/1/2011 T 0 500 0 500 2,500 0 2,500

ALA 880 I-880 southbound HOV Lane Extension - Hegenberger 108,000           ACCMA 9/1/2011 9/1/2011 T 0 1,900 0 1,900

CAL 4 Angels Camp Bypass 61,552             Caltrans 5/1/2007 6/16/2006 A 100 2,335 2,418 2,457 18,600 16,510 18,604

CC 4 SR-4 East Widening from Somersville to SR 160 445,000           CCTA 6/1/2010 6/1/2010 T 5 66,700 0 66,700

CC 80 I-80 Intergrated Corridor Mobility Project 63,400             ACCMA 2/1/2009 2/1/2009 T 0

ED 50 HOV Lane - El Dorado Hills Blvd to w. of Bass Lake 42,360             El Dorado 
County 5/1/2008 5/1/2008 T 20 100 3 100 100 0 100

KER 46 Route 46 Expressway - Segment 3 94,195             Caltrans 5/1/2010 5/1/2010 T 20 1,055 312 1,107 4,175 10 11,415

KIN 198 Kings/Tulare Rte. 198 Expressway 124,367           Caltrans 5/1/2009 3/18/2009 T 20 1,537 1,740 2,465 11,981 3,776 11,981

LA 5 Widen HOV Lanes on I-5 from Rte 134 to Rte 170 114,620           Caltrans 10/1/2008 9/1/2008 T 20 936 184 291 9,690 19 6,100

LA 5 Widen HOV Lanes on I-5 from Rte 134 to Rte 170 255,798           Caltrans 10/1/2008 9/1/2008 T 20 1,976 364 688 23,940 35 34,182

LA 5 Widen HOV Lanes on I-5 from Rte 134 to Rte 170 48,919             Caltrans 10/1/2008 5/4/2009 T 20 572 66 369 4,560 15 15

LA 5 Widen HOV Lanes on I-5 from Rte 134 to Rte 170 190,201           Caltrans 10/1/2008 9/1/2008 T 20 1,716 288 545 18,810 37 10,908

LA 5 Rte 5 Carpool Lane from Orange Co Line to I-605 1,155,285        Caltrans 7/1/2010 2/7/2013 T 0 5,681 53 5,822 507,073 0 507,073

LA 405 Route 405 Carpool Lane I-10 to US 101(Northbound) 950,000           Caltrans 3/1/2011 3/1/2011 T 0 15,000 13 6,390 82,000 0 64,100

MON 1 Salinas Road Interchange 48,516             Caltrans 11/1/2008 11/1/2008 T 20 757 241 814 4,680 11 4,680

MRN 101 Highway 101 Marin-Sonoma Narrows Project Segment A 202,799           Caltrans 12/1/2010 12/1/2010 T 0 2,000 327 327 20,440 45 23,898

MRN 580 WB 580/NB 101 Connector 20,000             TAM 11/1/2008 11/1/2008 T 5 500 0 500

NAP 12 Jameson Canyon 139,500           Caltrans 4/1/2010 4/1/2010 T 5 2,600 9 2,628 16,600 21 11,031

Co Rte Project Title

Corridor Mobility Improvement Account (CMIA)

R/W Capital ComponentTotal 
Project 

Cost

Right of Way Support Component
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NEV 49 La Barr Meadows Widening 40,500             Caltrans 10/1/2009 3/15/2009 T 20 1,500 254 1,358 9,000 18 9,000

ORA 57 Northbound widening, Route 91 to Lambert Road 140,000           Caltrans 11/1/2009 11/1/2009 T 5 200 0 200 1,350 1 1,348

ORA 57 Northbound widening - Katella Ave to Lincoln Ave 41,086             Caltrans 11/1/2010 11/1/2010 T 0 150 0 126 1,540 0 1,540

ORA 91 SR 91 Auxiliary Lane - Route 241 to Route 71 80,500             Caltrans 3/1/2009 3/1/2009 T 5 60 5 145 600 0 924

ORA 91 Widening - Route 55 connector to Weir Canyon Rd 96,000             Caltrans 5/1/2011 5/1/2011 T 0 423 0 419 3,087 0 3,087

ORA 405 Route 22/405/605 HOV Connector with ITS 400,000           OCTA 7/1/2009 7/1/2009 T 5 28,500 3 28,503

PLA 65 Lincoln Bypass 324,000           Caltrans 4/1/2009 5/7/2008 T 20 3,000 2,686 4,364 70,000 29,362 79,960

PLA 80 I-80 Capacity/Operational Improvments Phase 2 80,232             Caltrans 9/1/2008 3/15/2008 T 95 400 278 405 650 46 181

PLA 80 I-80 Capacity/Operational Improvement Phase 3A 34,000             Caltrans 9/1/2009 3/15/2009 T 20 100 5 160 100 0 100

RIV 91 Route 91 HOV Lane Gap closure 232,777           Caltrans 8/1/2010 8/1/2010 T 5 3,100 654 3,103 21,163 21 21,163

RIV 215 Add mixed-flow lane from Rte 15 to Scott Rd 62,321             RCTC 2/1/2010 2/1/2010 T 0 50 0 0

SAC 50 HOV lanes & Community enhancements 165,000           Caltrans 1/1/2010 1/1/2010 T 20 500 184 1,665 2,375 40 3,383

SAC Loc White Rock Rd Widening, Grant Line to Prairie City 26,600             Sacramento 
County 12/1/2010 12/1/2010 T 0 4,000 0 4,000

SBD 10 I-10, Construct Westbound mixed flow lane 43,186             SANBAG 10/1/2009 10/1/2009 T 20 20 0 0 291 0 342

SBD 10 Widen ramps, aux lanes: Cherry, Citrus & Cedar 32,693             Caltrans 6/1/2009 6/1/2009 T 0 440 0 152 130 0 0

SBD 210 State Route 210/215 Connectors 96,204             Caltrans 11/1/2008 11/1/2008 T 75 2,000 374 1,106 8,437 67 8,368

SBD 215 Interstate 215 North Segment 5 64,875             Caltrans 11/1/2008 11/1/2008 T 20 105 59 105 1,229 0 2,717

SBD 215 Interstate 215 North Segments 1 & 2 408,282           Caltrans 11/1/2008 11/1/2008 T 75 3,444 0 833 62,748 0 32,117

SCL 101 US 101 Improvements (I-280 to Yerba Buena Rd) 62,020             VTA 11/1/2009 11/1/2009 T 0 1,850 0 1,845

SCL 101 US 101 Aux Lanes - SR 85 to Embarcadero Rd 102,258           VTA 11/1/2010 11/1/2010 T 0 6,612 0 6,612

SCL 880 I-880 Widening ( SR 237 to US 101) 95,000             VTA 2/1/2011 2/1/2011 T 0 8,100 0 8,100
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SCR 1 Auxiliary lanes, Morrissey to Soquel Ave 22,058             Caltrans 3/1/2010 3/1/2010 T 0 74 0 342 550 0 342

SD 5 Route 5/805 North Coast Corridor - Stage 1A 52,664             Caltrans 10/1/2009 8/1/2007 A 95 0 17 17

SD 5 Route 5/805 North Coast Corridor - Stage 1A 102,000           Caltrans 10/1/2009 3/27/2009 T 95 900 4 84 8,000 1 1

SD 15 Managed Lanes (No/So Stages) South Segment 150,176           Caltrans 6/18/2010 8/15/2007 A 28 89 67 189 26 3 3

SD 15 Managed Lanes (No/So Stages) South Segment 138,526           Caltrans 6/18/2010 2/8/2001 T 28 879 216 509 3,546 1 248

SD 15 Managed Lanes (No/So Stages) South Segment 122,206           Caltrans 6/18/2010 8/20/2007 A 28 685 113 216 1,022 0 22

SD 15 Managed Lanes (No/So Stages) South Segment 56,342             Caltrans 6/18/2010 6/27/2010 T 28 1,707 9 1,095 11,415 0 4,285

SHA 5 Cottonwood Hills Truck Climbing Lane 27,443             Caltrans 8/1/2010 6/1/2009 T 0 966 0 431 185 0 185

SJ 205 I-205 auxiliary lanes-Tracy 51,660             Caltrans/SJ 
COG 5/1/2010 5/1/2010 T 0 100 0 100 1,150 0 1,150

SLO 46 Route 46 Corridor Improvements (Whitley 1) 107,120           Caltrans 10/1/2009 9/24/2009 T 20 600 173 907 10,400 12 10,412

SM 101 SR101 Auxiliary Lanes - Embarcadero Rd to Marsh Rd 111,389           Caltrans 11/1/2010 11/1/2010 T 0 496 0 404 4,910 0 50

SOL 80 I-80 HOV Lanes, I-80/I-680/12 to Putah Creek 80,000             STA 12/1/2007 12/5/2007 A 100

SON 101 US 101 HOV Lanes between Santa Rosa - Windsor 120,260           Caltrans 3/1/2008 3/1/2008 T 5 500 150 641 7,060 3 7,063

SON 101 US101 HOV Lanes - Railroad Ave to Rohnert Park Exp 110,251           Caltrans 2/1/2009 2/1/2009 T 5 750 106 682 9,700 8 14,821

SON 101 US 101 HOV Lanes - Wilfred Ave to Santa Rosa Ave 83,233             Caltrans 8/1/2008 8/1/2008 T 5 840 514 673 8,000 38 6,883

STA 219 Route 219 Expressway Phase 1 49,780             Caltrans 6/1/2007 1/29/2008 T 95 3,260 2,780 3,495 28,000 12,883 28,000

STA 219 SR 219 Expressway, Phase 2 50,500             Caltrans 6/1/2009 6/30/2009 T 0 2,000 9 2,044 17,000 9 17,000

TUO 108 E. Sonora Bypass Stage II 65,920             Caltrans 7/1/2009 7/1/2009 T 20 4,000 1,674 2,768 19,200 5,124 19,200

VEN 101 HOV Lanes, Mussel Shoals to Casitas Pass Road 151,470           Caltrans 8/1/2010 8/2/2010 T 0 441 0 453 229 0 4

Total Program 9,235,840        72,948 16,436 55,802 1,176,806  68,135 1,118,445  
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Implementing 
Agency

Approved 
Start 

Current 
Start A/T Approved 

End
Current 

End A/T % Appd Expd EAC Appd Expd EAC

ALA 24 Route 24/Caldecott Tunnel Corridor 420,000        Caltrans 8/1/2009 8/1/2009 T 2/1/2014 2/1/2014 T 0 22,400 7 21,438 352,900 0 351,113

ALA 580 I-580 and Route 84 Interchange 153,000        Caltrans 1/1/2009 1/1/2009 T 1/1/2012 1/1/2012 T 0 16,800 0 15,806 86,000 0 86,000

ALA 580 Route 580 Eastbound HOV Lane Project 153,869        Caltrans 6/1/2008 6/1/2008 T 12/1/2011 12/1/2011 T 0 15,140 2 14,414 125,729 0 125,729

ALA 580 Route 580 Westbound HOV Lane Project 145,400        Caltrans 8/1/2011 8/1/2011 T 10/1/2013 10/1/2013 T 0 15,600 0 14,994 114,800 0 114,800

ALA 880 I-880 southbound HOV Lane Extension - Hegenberger 108,000        Caltrans 3/1/2012 3/1/2012 T 4/1/2014 4/1/2014 T 0 10,900 0 10,227 83,700 0 83,700

CAL 4 Angels Camp Bypass 61,552          Caltrans 9/1/2007 8/11/2007 A 9/1/2010 9/1/2010 T 5 3,600 329 3,712 31,965 17 25,740

CC 4 SR-4 East Widening from Somersville to SR 160 445,000        Caltrans 11/1/2010 11/1/2010 T 12/1/2014 12/1/2014 T 0 48,700 0 43,438 300,300 0 300,300

CC 80 I-80 Intergrated Corridor Mobility Project 63,400          Caltrans 7/1/2009 7/1/2009 T 10/1/2011 10/1/2011 T 0 8,200 0 7,616 47,100 0 47,100

ED 50 HOV Lane - El Dorado Hills Blvd to w. of Bass Lake 42,360          El Dorado 
County 12/1/2008 12/1/2008 T 6/1/2010 6/1/2010 T 0 3,560 0 0 35,600 0 36,006

KER 46 Route 46 Expressway - Segment 3 94,195          Caltrans 7/1/2010 7/1/2010 T 7/1/2014 7/26/2014 T 0 9,900 4 9,000 73,820 0 68,580

KIN 198 Kings/Tulare Rte. 198 Expressway 124,367        Caltrans 8/1/2009 7/1/2009 T 2/1/2012 2/1/2012 T 0 10,000 2 9,528 95,047 0 84,100

LA 5 Widen HOV Lanes on I-5 from Rte 134 to Rte 170 114,620        Caltrans 4/1/2009 3/9/2009 T 12/1/2012 12/3/2012 T 0 7,182 16 11,278 88,350 0 90,000

LA 5 Widen HOV Lanes on I-5 from Rte 134 to Rte 170 255,798        Caltrans 4/1/2009 4/8/2009 T 12/1/2012 12/12/2011 T 0 15,876 35 16,344 195,300 0 185,000

LA 5 Widen HOV Lanes on I-5 from Rte 134 to Rte 170 48,919          Caltrans 4/1/2009 11/2/2009 T 12/1/2012 5/14/2012 T 0 3,024 7 7,626 37,200 0 36,000

LA 5 Widen HOV Lanes on I-5 from Rte 134 to Rte 170 190,201        Caltrans 4/1/2009 3/9/2009 T 12/1/2012 7/10/2012 T 0 11,718 26 15,768 144,150 0 115,000

LA 5 Rte 5 Carpool Lane from Orange Co Line to I-605 1,155,285     Caltrans 11/1/2010 11/8/2010 T 11/1/2016 11/30/2016 T 0 34,500 5 83,176 575,543 0 575,543

LA 405 Route 405 Carpool Lane I-10 to US 101(Northbound) 950,000        Caltrans 4/1/2009 10/30/2008 T 4/1/2013 4/3/2013 T 0 28,000 1 1 750,000 0 750,000

MON 1 Salinas Road Interchange 48,516          Caltrans 5/1/2009 5/1/2009 T 7/1/2011 7/1/2011 T 0 4,428 0 4,213 32,633 0 29,020

MRN 101 Highway 101 Marin-Sonoma Narrows Project Segment A 202,799        Caltrans 6/1/2011 6/1/2011 T 12/1/2014 12/1/2014 T 0 17,480 9 17,437 121,979 0 121,979

MRN 580 WB 580/NB 101 Connector 20,000          Caltrans 3/1/2009 3/1/2009 T 7/1/2010 7/1/2010 T 0 2,100 0 1,875 13,200 0 13,200

NAP 12 Jameson Canyon 139,500        Caltrans 9/1/2010 9/1/2010 T 8/1/2013 8/1/2013 T 0 10,000 1 9,942 95,700 0 151,000

Construction Support

Corridor Mobility Improvement Account (CMIA)

Construction Capital Total 
Project 

Cost
Co Rte Project Title
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NEV 49 La Barr Meadows Widening 40,500          Caltrans 5/1/2009 5/1/2009 T 6/1/2012 6/1/2012 T 0 3,500 0 3,473 21,000 0 21,000

ORA 57 Northbound widening, Route 91 to Lambert Road 140,000        Caltrans 6/1/2010 6/1/2010 T 7/1/2014 7/1/2014 T 0 18,360 0 18,313 106,188 0 106,188

ORA 57 Northbound widening - Katella Ave to Lincoln Ave 41,086          Caltrans 5/1/2011 4/1/2011 T 1/1/2015 1/1/2015 T 0 5,292 0 5,292 29,400 0 29,400

ORA 91 SR 91 Auxiliary Lane - Route 241 to Route 71 80,500          Caltrans 8/1/2009 8/1/2009 T 9/1/2011 9/1/2011 T 0 6,440 0 7,301 65,000 0 65,000

ORA 91 Widening - Route 55 connector to Weir Canyon Rd 96,000          Caltrans 12/1/2011 10/1/2011 T 12/1/2014 12/1/2014 T 0 8,877 0 8,853 69,800 0 69,800

ORA 405 Route 22/405/605 HOV Connector with ITS 400,000        OCTA 3/1/2010 1/1/2010 T 9/1/2013 9/1/2013 T 0 54,500 0 48,379 291,000 0 291,000

PLA 65 Lincoln Bypass 324,000        Caltrans 2/1/2009 6/21/2008 T 1/1/2013 1/1/2012 T 0 22,000 15 18,469 210,000 0 210,000

PLA 80 I-80 Capacity/Operational Improvments Phase 2 80,232          Caltrans 5/1/2008 5/1/2008 T 10/1/2010 10/1/2010 T 0 7,500 0 7,109 64,782 0 58,474

PLA 80 I-80 Capacity/Operational Improvement Phase 3A 34,000          Caltrans 5/1/2009 5/1/2009 T 1/1/2011 1/1/2011 T 0 3,300 0 3,265 28,000 0 33,335

RIV 91 Route 91 HOV Lane Gap closure 232,777        Caltrans 6/1/2011 6/1/2011 T 6/1/2015 6/1/2015 T 0 14,598 0 14,598 177,146 0 123,183

RIV 215 Add mixed-flow lane from Rte 15 to Scott Rd 62,321          RCTC 12/1/2010 12/1/2010 T 12/1/2013 12/1/2013 T 0 55,100 0 45,283

SAC 50 HOV lanes & Community enhancements 165,000        Caltrans 1/1/2010 7/16/2009 T 1/1/2013 1/2/2013 T 0 14,000 0 14,327 133,125 0 119,920

SAC Loc White Rock Rd Widening, Grant Line to Prairie City 26,600          Sacramento 
County 5/1/2011 5/1/2011 T 11/1/2012 11/1/2012 T 0 19,100 0 19,100

SBD 10 I-10, Construct Westbound mixed flow lane 43,186          SANBAG 1/1/2010 1/1/2010 T 6/1/2011 6/1/2011 T 0 0 0 3,451 37,875 0 34,424

SBD 10 Widen ramps, aux lanes: Cherry, Citrus & Cedar 32,693          Caltrans 12/8/2009 12/8/2009 T 12/1/2010 12/1/2010 T 0 2,500 0 1,436 26,523 0 26,523

SBD 210 State Route 210/215 Connectors 96,204          SANBAG 6/1/2009 6/1/2009 T 10/1/2011 10/1/2011 T 0 79,967 0 6,908

SBD 215 Interstate 215 North Segment 5 64,875          SANBAG 6/1/2009 6/1/2009 T 10/1/2011 10/1/2011 T 0 59,000 0 35,223

SBD 215 Interstate 215 North Segments 1 & 2 408,282        SANBAG 6/1/2009 6/1/2009 T 6/1/2013 6/1/2013 T 0 314,482 0 45,651

SCL 101 US 101 Improvements (I-280 to Yerba Buena Rd) 62,020          Caltrans 3/1/2010 3/1/2010 T 12/1/2012 12/1/2012 T 0 6,690 0 6,645 43,610 0 43,610

SCL 101 US 101 Aux Lanes - SR 85 to Embarcadero Rd 102,258        Caltrans 6/1/2011 6/1/2011 T 8/1/2013 8/1/2013 T 0 11,080 0 11,042 73,850 0 73,850

SCL 880 I-880 Widening ( SR 237 to US 101) 95,000          Caltrans 6/1/2011 5/15/2011 T 7/1/2013 7/1/2013 T 0 9,810 0 9,775 65,390 0 65,390
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SCR 1 Auxiliary lanes, Morrissey to Soquel Ave 22,058          Caltrans 9/1/2010 8/15/2010 T 9/1/2012 9/1/2012 T 0 2,700 0 2,512 15,640 0 14,313

SD 5 Route 5/805 North Coast Corridor - Stage 1A 52,664          Caltrans 3/30/2010 8/15/2007 A 6/30/2012 1/4/2014 T 5 6,000 593 7,774 43,038 5,978 33,420

SD 5 Route 5/805 North Coast Corridor - Stage 1A 102,000        Caltrans 3/30/2010 8/15/2007 A 6/30/2012 1/4/2014 T 5 10,300 0 9,943 77,000 0 77,000

SD 15 Managed Lanes (No/So Stages) South Segment 150,176        Caltrans 2/25/2008 5/26/2008 T 4/5/2013 2/7/2011 T 0 17,061 1 17,347 102,657 0 85,000

SD 15 Managed Lanes (No/So Stages) South Segment 138,526        Caltrans 2/25/2008 6/13/2008 T 4/5/2013 4/15/2012 T 0 17,619 0 19,883 105,649 0 125,000

SD 15 Managed Lanes (No/So Stages) South Segment 122,206        Caltrans 2/25/2008 1/28/2008 T 4/5/2013 1/17/2011 T 0 14,739 1 21,389 90,000 0 90,000

SD 15 Managed Lanes (No/So Stages) South Segment 56,342          Caltrans 2/25/2008 2/7/2011 T 4/5/2013 3/28/2013 T 0 6,200 0 6,681 28,859 0 28,859

SHA 5 Cottonwood Hills Truck Climbing Lane 27,443          Caltrans 5/1/2011 3/3/2010 T 3/1/2013 3/1/2011 T 0 2,100 0 2,107 20,802 0 17,335

SJ 205 I-205 auxiliary lanes-Tracy 51,660          Caltrans 10/1/2010 8/18/2010 T 4/1/2013 4/1/2013 T 0 3,758 0 3,654 40,653 0 40,653

SLO 46 Route 46 Corridor Improvements (Whitley 1) 107,120        Caltrans 7/1/2010 6/10/2010 T 7/1/2013 7/8/2013 T 0 7,000 0 6,284 80,000 0 80,000

SM 101 SR101 Auxiliary Lanes - Embarcadero Rd to Marsh Rd 111,389        Caltrans 4/1/2011 4/1/2011 T 11/1/2013 11/1/2013 T 0 10,527 0 10,613 81,731 0 81,731

SOL 80 I-80 HOV Lanes, I-80/I-680/12 to Putah Creek 80,000          Caltrans 6/1/2008 6/1/2008 T 12/1/2009 12/1/2009 T 0 7,670 0 6,924 63,330 0 48,400

SON 101 US 101 HOV Lanes between Santa Rosa - Windsor 120,260        Caltrans 9/1/2008 9/1/2008 T 1/1/2011 1/1/2011 T 0 12,000 2 2 91,200 0 108,000

SON 101 US101 HOV Lanes - Railroad Ave to Rohnert Park Exp 110,251        Caltrans 7/1/2009 7/1/2009 T 12/1/2011 12/1/2011 T 0 9,300 3 9,244 77,001 0 128,100

SON 101 US 101 HOV Lanes - Wilfred Ave to Santa Rosa Ave 83,233          Caltrans 1/1/2009 1/1/2009 T 12/1/2011 12/1/2011 T 0 6,600 12 6,445 62,500 0 65,500

STA 219 Route 219 Expressway Phase 1 49,780          Caltrans 11/1/2007 3/15/2008 T 8/1/2009 10/15/2009 T 0 2,000 0 2,616 13,000 0 13,000

STA 219 SR 219 Expressway, Phase 2 50,500          Caltrans 12/1/2009 10/1/2009 T 12/1/2011 12/1/2011 T 0 3,500 0 3,475 26,000 0 25,243

TUO 108 E. Sonora Bypass Stage II 65,920          Caltrans 4/1/2010 3/18/2010 T 4/1/2012 4/1/2012 T 0 5,000 2 5,038 33,800 0 31,860

VEN 101 HOV Lanes, Mussel Shoals to Casitas Pass Road 151,470        Caltrans 2/1/2011 1/18/2011 T 8/1/2015 8/3/2015 T 0 15,300 0 13,041 116,300 0 116,300

Total Program 9,235,840     649,310 1,074   656,340 6,555,349 5,996   6,131,488  
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The California Department of Transportation
Legend

Green - Within current approved schedule or budget

PROPOSITION 1B Quarterly Progress Report Yellow - Potential schedule or budget impacts

FY 07/08 - 2nd Quarter (Oct 1, 07 - Dec 31, 07) Red - Known schedule or budget impacts

Env. Clr. Ready To 
List ROW Cert AWARD CCA

BUT 99 Butte SR 99 Chico Auxilliary Lanes - Phase II 39,520         -                39,520              

FRE 99 Island Park 6-Lane 93,000         551               100,451            

MAD 99 Ave 12 Interchange 68,000         353               67,165              

MER 99 Arboleda Road Freeway 176,787       5,761            170,492            

MER 99 Freeway Upgrade & Plainsburg Road I/C 118,720       3,981            112,735            

SAC 99 SR 99/Elverta Rd. Interchange 29,600         66                 29,600              

SAC 99 Calvine Rd to Mack Rd Auxiliary Lanes on SR 99 8,500           -                8,341                

SJ 99 SR 99 Widening in Manteca and San Joaquin 250,000       1,019            222,524            

SJ 99 SR 99 (South Stockton) Widening 250,500       4,832            234,837            

SUT 99 Feather River Bridge Replacement and widening 76,600         366               75,415              

SUT 99 SR 99/Riego Road Interchange 30,840         519               30,845              

TEH 99 Los Molinos 6,400           -                6,255                

TUL 99 Goshen/Kingsburg 6-Lane 172,636       3,119            162,752            

Total Program 1,321,103    20,566          1,260,933         

Total 
Project 

Cost

Total 
Expended

Estimate At 
Complete

Schedule Threshold

State Route 99 Account (SR99)

Cost 
ThresholdProject TitleRteCo
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The California Department of Transportation
Legend
A/T : A = Actual, T = Target EAC = Forecast or Estimate At Completion

PROPOSITION 1B Quarterly Progress Report % = Progress at component level Green - Within current approved schedule or budget

FY 07/08 - 2nd Quarter (Oct 1, 07 - Dec 31, 07) Appd = Baseline Budget (or Approved Amendment) Yellow - Potential schedule or budget impacts

Expd = Expenditure @ End of QTR Red - Known schedule or budget impacts

Implementing 
Agency Approved Current A/T % Appd Expd EAC

BUT 99 Butte SR 99 Chico Auxilliary Lanes - Phase II 39,520         BCAG 3/1/2005 3/24/2005 A 100

FRE 99 Island Park 6-Lane 93,000         Caltrans 4/1/2010 4/1/2010 T 15 2,300 551 2,064

MAD 99 Ave 12 Interchange 68,000         Caltrans 9/1/2009 9/1/2009 T 15 1,300 353 1,390

MER 99 Arboleda Road Freeway 176,787       Caltrans 6/1/2006 6/30/2006 A 100 4,917 4,104 4,104

MER 99 Freeway Upgrade & Plainsburg Road I/C 118,720       Caltrans 6/1/2006 6/30/2006 A 100 3,243 2,583 2,583

SAC 99 SR 99/Elverta Rd. Interchange 29,600         Sac County 7/1/2009 7/1/2009 T 15 400 66 400

SAC 99 Calvine Rd to Mack Rd Auxiliary Lanes on SR 99 8,500           Caltrans 1/1/2009 1/15/2009 T 15 500 0 323

SJ 99 SR 99 Widening in Manteca and San Joaquin 250,000       SJ COG 2/1/2010 2/1/2010 T 15 3,600 1,019 1,945

SJ 99 SR 99 (South Stockton) Widening 250,500       Caltrans 12/1/2008 12/15/2008 T 60 3,081 4,577 5,777

SUT 99 Feather River Bridge Replacement and widening 76,600         Caltrans 3/1/2004 3/12/2004 A 100 0 1 1

SUT 99 SR 99/Riego Road Interchange 30,840         Sutter County 12/1/2007 11/29/2007 A 100 340 517 520

TEH 99 Los Molinos 6,400           Caltrans 10/1/2009 10/1/2009 T 5 350 0 351

TUL 99 Goshen/Kingsburg 6-Lane 172,636       Caltrans 11/1/2006 11/3/2006 A 100 2,202 2,390 2,390

Total Program 1,321,103    22,233 16,160 21,849 

State Route 99 Account (SR99)

Environmental (PA&ED) Component
Co Project TitleRte

Total 
Project 

Cost

Report Date:  April 01, 2008 Page 14



The California Department of Transportation
Legend
A/T : A = Actual, T = Target EAC = Forecast or Estimate At Completion

PROPOSITION 1B Quarterly Progress Report % = Progress at component level Green - Within current approved schedule or budget

FY 07/08 - 2nd Quarter (Oct 1, 07 - Dec 31, 07) Appd = Baseline Budget (or Approved Amendment) Yellow - Potential schedule or budget impacts

Expd = Expenditure @ End of QTR Red - Known schedule or budget impacts

Implementing 
Agency Approved Current A/T % Appd Expd EAC

BUT 99 Butte SR 99 Chico Auxilliary Lanes - Phase II 39,520         BCAG 7/1/2010 1/2/2010 T 0 4,515 0 4,515

FRE 99 Island Park 6-Lane 93,000         Caltrans 3/1/2012 3/1/2012 T 0 5,800 0 5,541

MAD 99 Ave 12 Interchange 68,000         Caltrans 5/1/2012 5/1/2012 T 0 4,700 0 4,722

MER 99 Arboleda Road Freeway 176,787       Caltrans 1/1/2010 1/1/2010 T 20 6,400 1,359 6,253

MER 99 Freeway Upgrade & Plainsburg Road I/C 118,720       Caltrans 9/1/2010 9/1/2010 T 20 5,300 1,279 5,647

SAC 99 SR 99/Elverta Rd. Interchange 29,600         Sac County 12/1/2010 12/1/2010 T 0 1,800 0 1,800

SAC 99 Calvine Rd to Mack Rd Auxiliary Lanes on SR 99 8,500           Caltrans 2/1/2010 2/1/2010 T 0 800 0 830

SJ 99 SR 99 Widening in Manteca and San Joaquin 250,000       SJ COG 10/1/2011 10/1/2011 T 0 8,000 0 6,644

SJ 99 SR 99 (South Stockton) Widening 250,500       Caltrans 2/1/2012 2/1/2012 T 0 3,319 32 3,195

SUT 99 Feather River Bridge Replacement and widening 76,600         Caltrans 4/1/2009 4/1/2009 T 30 3,600 331 1,718

SUT 99 SR 99/Riego Road Interchange 30,840         Caltrans 1/1/2011 1/1/2011 T 0 2,500 2 2,622

TEH 99 Los Molinos 6,400           Caltrans 10/1/2010 10/15/2010 T 0 430 0 435

TUL 99 Goshen/Kingsburg 6-Lane 172,636       Caltrans 2/1/2010 2/1/2010 T 20 8,000 677 6,286

Total Program 1,321,103    55,164 3,679   50,208 

Design (PS&E) Component
Project TitleRte

State Route 99 Account (SR99)

Co
Total 

Project 
Cost
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The California Department of Transportation
Legend
A/T : A = Actual, T = Target EAC = Forecast or Estimate At Completion

PROPOSITION 1B Quarterly Progress Report % = Progress at component level Green - Within current approved schedule or budget

FY 07/08 - 2nd Quarter (Oct 1, 07 - Dec 31, 07) Appd = Baseline Budget (or Approved Amendment) Yellow - Potential schedule or budget impacts

Expd = Expenditure @ End of QTR Red - Known schedule or budget impacts

Implementing 
Agency Approved Current A/T % Appd Expd EAC Appd Expd EAC

BUT 99 Butte SR 99 Chico Auxilliary Lanes - Phase II 39,520         BCAG 4/1/2011 3/15/2010 T 0 208 0 208 1,445 0 1,445

FRE 99 Island Park 6-Lane 93,000         Caltrans 5/1/2012 5/1/2012 T 0 700 0 660 1,600 0 10,118

MAD 99 Ave 12 Interchange 68,000         Caltrans 7/1/2012 7/1/2012 T 0 500 0 67 6,700 1 6,513

MER 99 Arboleda Road Freeway 176,787       Caltrans 1/1/2010 1/1/2010 T 20 1,570 285 1,484 24,900 13 24,900

MER 99 Freeway Upgrade & Plainsburg Road I/C 118,720       Caltrans 9/1/2010 9/1/2010 T 20 700 107 643 6,477 10 6,477

SAC 99 SR 99/Elverta Rd. Interchange 29,600         Sac County 12/1/2010 12/1/2010 T 0 3,000 0 3,000

SAC 99 Calvine Rd to Mack Rd Auxiliary Lanes on SR 99 8,500           Caltrans 11/1/2010 4/1/2010 T 0 100 0 79 350 0 350

SJ 99 SR 99 Widening in Manteca and San Joaquin 250,000       Caltrans 9/1/2011 9/1/2011 T 0 2,700 0 2,513 12,500 0 12,500

SJ 99 SR 99 (South Stockton) Widening 250,500       Caltrans 1/1/2012 1/15/2012 T 0 2,600 194 2,722 72,000 29 72,000

SUT 99 Feather River Bridge Replacement and widening 76,600         Caltrans 1/1/2010 6/1/2009 T 20 750 33 466 3,250 1 4,250

SUT 99 SR 99/Riego Road Interchange 30,840         Caltrans 9/1/2011 8/2/2011 T 0 500 0 275 3,200 0 3,200

TEH 99 Los Molinos 6,400           Caltrans 9/1/2010 9/15/2010 T 0 35 0 31 100 0 0

TUL 99 Goshen/Kingsburg 6-Lane 172,636       Caltrans 3/1/2010 3/1/2010 T 20 600 48 366 1,834 3 1,844

Total Program 1,321,103    10,963 667      9,515   137,356 56        146,597  

R/W Capital ComponentTotal 
Project 

Cost

Right of Way Support Component

State Route 99 Account (SR99)

Co Project TitleRte
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The California Department of Transportation
Legend
A/T : A = Actual, T = Target EAC = Forecast or Estimate At Completion

PROPOSITION 1B Quarterly Progress Report % = Progress at component level Green - Within current approved schedule or budget

FY 07/08 - 2nd Quarter (Oct 1, 07 - Dec 31, 07) Appd = Baseline Budget (or Approved Amendment) Yellow - Potential schedule or budget impacts

Expd = Expenditure @ End of QTR Red - Known schedule or budget impacts

Implementing 
Agency

Approved 
Start

Current 
Start A/T Approved 

End
Current 

End A/T % Appd Expd EAC Appd Expd EAC

BUT 99 Butte SR 99 Chico Auxilliary Lanes - Phase II 39,520         BCAG 1/1/2011 5/1/2010 T 9/1/2013 9/1/2012 T 0 4,394 0 4,394 28,958 0 28,958

FRE 99 Island Park 6-Lane 93,000         Caltrans 9/1/2012 9/1/2012 T 7/1/2016 7/1/2016 T 0 7,600 0 7,067 75,000 0 75,000

MAD 99 Ave 12 Interchange 68,000         Caltrans 10/1/2012 10/1/2012 T 11/1/2015 3/1/2016 T 0 4,800 0 4,473 50,000 0 50,000

MER 99 Arboleda Road Freeway 176,787       Caltrans 6/1/2010 5/18/2010 T 6/1/2013 6/1/2013 T 0 12,000 0 14,041 127,000 0 119,710

MER 99 Freeway Upgrade & Plainsburg Road I/C 118,720       Caltrans 2/1/2011 1/18/2011 T 2/1/2014 2/1/2014 T 0 8,300 1 10,722 94,700 0 86,664

SAC 99 SR 99/Elverta Rd. Interchange 29,600         Sac County 5/1/2011 5/1/2011 T 1/1/2013 1/1/2013 T 0 24,400 0 24,400

SAC 99 Calvine Rd to Mack Rd Auxiliary Lanes on SR 99 8,500           Caltrans 6/1/2010 6/1/2010 T 12/1/2011 12/1/2011 T 0 750 0 759 6,000 0 6,000

SJ 99 SR 99 Widening in Manteca and San Joaquin 250,000       Caltrans 3/1/2012 3/1/2012 T 7/1/2015 7/1/2015 T 0 10,400 0 9,852 212,800 0 189,070

SJ 99 SR 99 (South Stockton) Widening 250,500       Caltrans 6/1/2012 5/15/2012 T 6/1/2015 6/1/2015 T 0 10,500 0 9,874 159,000 0 141,269

SUT 99 Feather River Bridge Replacement and widening 76,600         Caltrans 8/1/2009 8/1/2009 T 5/1/2012 5/1/2012 T 0 7,000 0 6,979 62,000 0 62,000

SUT 99 SR 99/Riego Road Interchange 30,840         Caltrans 5/1/2011 4/1/2011 T 1/1/2013 1/1/2013 T 0 3,000 0 2,928 21,300 0 21,300

TEH 99 Los Molinos 6,400           Caltrans 3/1/2011 5/7/2011 T 11/1/2012 11/15/2011 T 0 685 0 638 4,800 0 4,800

TUL 99 Goshen/Kingsburg 6-Lane 172,636       Caltrans 7/1/2010 7/1/2010 T 8/1/2013 8/1/2013 T 0 10,000 2 10,477 150,000 0 141,389

Total Program 1,321,103    79,429 4          82,204 1,015,958 -     950,560  

State Route 99 Account (SR99)

Co
Construction Capital Total 

Project 
Cost

Project TitleRte
Construction Support
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Cost is managed at 
the component, fund 
type, and overall 
project levels 

Schedule is managed 
at the component and 
overall project levels 
 

Project scope and 
benefits (outputs and 
outcomes) are 
delivered as promised 

Benefit to Cost 
analysis is performed 
when changes occur 

Proposition 1B Project Delivery Thresholds 

 

Thresholds as established by this document for both Cost and 
Schedule variances will indicate the status of the project, as follows:   
 

 Green - Within current approved budget or schedule 

 Yellow - Potential cost or schedule impacts 

 Red - Known cost or schedule impacts 
 
These thresholds will be reflected for Proposition 1B Projects on the 
Bond Accountability Website at www.bondaccountability.ca.gov. The 
Green and Yellow Symbols are calculated automatically as indicated 
in the tables below.  The Red Symbol will be assigned by CTC Staff 
upon a closer project-by-project performance assessment and in 
consultation with the Delivery Council.   
 
EXAMPLE 
 
Project Cost Summary (Dollars Shown are in Thousands) 

Adopted 
Program 

Approved 
Changes 

Current 
Approved 

Cost to 
Date 

Cost 
Forecast 

Cost 

(06/07) (mm/yy) (06/07) (09/07) (09/07) Variance 
  

a b c d e f=c-e 

Status 

               
Environmental $3,068    $3,068  $2,930  $2,930  $138   
Design(PS&E) $2,950    $2,950  $1,395  $2,995  ($45)  
R/W Support $757    $757  $240  $811  ($54)  
R/W Capital $4,680    $4,680  $0  $4,680  $0   
Const Support $4,428    $4,428  $0  $4,213  $215   
Const Capital $32,633    $32,633  $0  $29,020  $3,613   

  
Total Cost $48,516    $48,516  $4,565  $44,649  $3,867   
 

Project Schedule Summary 
Adopted 
Program 

Approved 
Changes 

Current 
Approved 

% 
Complete 

Schedule 
Forecast 

Schedule 
Variance 

(06/07) (mm/yy) (06/07) (10/07) (10/07) (months) 

(Schedule Changes 
and Variances in 

Months) 
a b c d e f=c-e 

Status 

                
Begin Environmental 7/1/2000 7/1/2000 7/1/2000 0  
End Environmental 6/1/2006 

  

6/1/2006 
100% 

6/01/2006 0  
Begin PS&E 6/1/2006 6/1/2006 6/01/2006 0  
End PS&E 1/1/2009 

  

1/1/2009 
50% 

1/1/2009 0  
Begin R/W 11/1/2006 11/1/2006 9/5/2006 2  
End R/W 11/1/2008 

  

11/1/2008 
20% 

11/1/2008 0  
Begin Const 5/1/2009 5/1/2009 5/1/2009 0  
End Const 7/1/2011 

  

7/1/2011 
0% 

7/1/2011 0  
Project Closeout  
Begin Closeout 7/1/2011 7/1/2011 7/1/2011 0  
End Closeout 12/1/2012 

  

12/1/2012 
0% 

12/1/2012 0  
Corridor System Management Plan  
Adoption  9/1/2010   9/1/2010 0 9/1/2010 0  
Implementation  10/1/2010   10/1/2010 0 10/1/2010 0  
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Symbol Variance Performance Indicator Monitoring & Evaluation Action 

Overall Cost 
Overall Cost Forecast is less than or equal to 
Current Approved Overall Budget 

Component 
Cost 

Component Cost Forecast is less than or equal to 
Current Approved Component Budget 

Forecasted Begin Construction is earlier or within 
the quarter of Current Approved Begin 
Construction schedule Overall 

Schedule Forecasted End Construction is earlier or within 
the quarter of Current Approved End 
Construction schedule 

  
 
Within 
Current 
Approved 
Budget or 
Schedule  

 

Component 
Schedule 

Forecasted Component schedule is earlier or 
within the quarter of Current Approved 
Component Schedule 

• Implementing Agency submits project 
information to Caltrans on a Quarterly basis, 
at a minimum 

• Caltrans compiles project information into a 
Quarterly Progress Report for all CMIA, SR 
99, and TCIF projects 

• Caltrans provides Quarterly Progress Report 
to CTC Staff 

• CTC Staff reviews Quarterly Progress Report 
in consultation with Delivery Council 

Overall Cost 
Overall Cost Forecast is greater than the Current 
Approved Overall Budget 

Component 
Cost 

Component Forecast is greater than Current 
Approved Component Budget 
Forecasted Begin Construction is delayed outside 
the quarter of Current Approved Begin 
Construction schedule Overall 

Schedule Forecasted End Construction is delayed outside 
the quarter of Current Approved End 
Construction schedule 

  
 
Potential 
Cost or 
Schedule 
Impacts 

 

Component 
Schedule 

Forecasted Component schedule is delayed 
outside the quarter of Current Approved 
Component Schedule 

• CTC Staff prepares “Corrective Action 
Needed” report and provides to Caltrans for 
dissemination to Implementing Agencies 

• Implementing Agencies, in cooperation with 
Caltrans, prepare Corrective Plans 
(Amendments, Extensions, etc.) 

• Caltrans provides project specific Corrective 
Plans to CTC Staff 

• CTC Staff, in consultation with Delivery 
Council, reviews project specific Corrective 
Plans and recommends Commission action  

Assignment of Symbol based on Project-by-
Project Performance Evaluation Taking into 
Account Likelihood of Recovery 

Unsatisfactory Project Performance Results in 
Project Placement on Watch List 

 d – 
 
Known 
Cost or 
Schedule 
Impacts 

 

Cost and 
Schedule 
Variance 

Analysis by 
CTC Staff & 

Delivery 
Council 

Projects on Watch List for more than Two 
Consecutive Quarters are Subject to Action by 
the Commission 

• CTC Staff conducts project-by-project 
performance assessment taking into account 
Corrective Plans and likelihood of recovery 

• CTC Staff places projects with unacceptable 
Corrective Plans or unsatisfactory 
performance on program Watch List  

• Commission Staff recommends Commission 
Action for projects on Watch List for more 
than two consecutive quarters  
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