
Memorandum 
 

To: Chair and Commissioners    Date: May 12, 2008 
 
From: JOHN F. BARNA, JR.    File: Book Item 4.3  
         Action 
 
Ref: Proposition 1B Quarterly Progress Report (FY 07/08 Qtr 3) 
 
 
ISSUE:  Should the Commission take action with respect to the Corridor Mobility Improvement 
Account (CMIA) and the State Route 99 (SR99) program of projects in response to the 3rd 
Quarter Bond Accountability Progress Report? 
 
RECOMMENDATION:  Commission staff recommends that the Commission direct project 
sponsors and implementing agencies to prepare and submit corrective plans to the Commission 
for those projects with potential schedule or budget impacts by June 15, 2008.  Those projects 
that have not submitted a satisfactory corrective plan to the Commission by this date will be 
placed on the “watch list” and will be subject to action by the Commission, at its next scheduled 
meeting, as to whether they should remain in the CMIA or SR 99 programs. 
 
BACKGROUND:  In its Accountability Implementation Plan, adopted October 2007, the 
Commission emphasized program and project accountability and its intent to exercise 
programmatic oversight for the delivery of CMIA and SR 99 projects with regard to scope, cost, 
schedule and benefits consistent with the program objectives and executed project baseline 
agreements.  
 
Consistent with Government Code Section 8879.50(f), the Commission, as a condition for 
allocation of funds, requires the project sponsors to report on the activities and progress made 
toward implementation of the project.  The purpose of this reporting is to ensure that the project 
is executed in a timely fashion, and is within the scope and budget identified when the decision 
was made to fund the project.  Where project costs are anticipated to exceed the budget, 
corrective action is required.  Corrective plans that result in scope, benefits, schedule, or cost 
changes must be accompanied by a project baseline amendment request for Commission 
approval.  The Commission may either approve the corrective plan or direct the recipient agency 
to modify its plan.   
   
Project sponsors monitor project scope, schedule and cost on a regular basis.  As potential 
impacts arise that indicate scope, schedule, benefit and/or cost risks, the project sponsor prepares 
a corrective plan to address the potential impacts to the delivery of the approved project.  
Corrective plans identify all possible actions available to resolve or mitigate risks. Corrective 
plans are reviewed by the Delivery Council and brought forward to the Commission for action 
on a quarterly basis in conjunction with the CMIA and SR 99 Bond Accountability Quarterly 
Progress Report.   If the recommended corrective action identifies the need for a project baseline 
amendment, and where such action is approved by the Commission, a project baseline 
amendment request shall be submitted to the Commission for approval.   



 
Projects with potential schedule or budget impacts without a corrective plan approved by the 
Commission for more than two quarters will be placed on the watch list.  The Commission may 
remove a project from the watch list by deleting the project from the program or by removing the 
project from the watch list upon approval of a corrective plan. 
 
At its April meeting, the Commission deferred action on the CMIA and SR 99 projects with 
identified schedule and cost impacts to allow time for Project Sponsors to prepare and furnish 
corrective plans for those project components with potential cost or schedule impacts.  Those 
projects that have not submitted a satisfactory corrective plan (including related baseline 
amendments) to the Commission by June 15, 2008, are to be placed on the “watch list” and will 
be subject to action by the Commission, at its next scheduled meeting, as to whether they should 
remain in the CMIA or SR 99 programs. 
 
Subsequent to the April meeting, no corrective plans were received by the Commission.  Instead, 
the Commission received requests to amend eighteen CMIA and five SR 99 baseline project 
agreements.  A priority was placed by project sponsors and implementing agencies on those 
projects that had an impact on the 2008 STIP development process.  The amendment requests 
received did not document corrective plans to identify measures to mitigate, resolve or correct 
the project scope, schedule, cost or benefit impact(s) projected.  Amendment requests consisted 
primarily of changing scope, cost and/or schedule to reconcile the project baseline agreement 
with the estimates for project completion. 
 
The draft 3rd Quarter Bond Accountability Progress Report was discussed with the Project 
Delivery Council on May 9, 2008.  The attached 3rd Quarter Bond Accountability Report was 
prepared by Caltrans and reflects a summary view of the schedule and cost status of each project 
in the CMIA and SR 99 programs.    Commission staff used this report to identify projects that 
have potential budget or schedule impacts and may require corrective actions by the project 
sponsors and/or implementing agencies.  Commission staff will seek input from the Delivery 
Council for corrective plans received and will present the corrective plans to the Commission 
based on those discussions.   
 
 
Attachment - Proposition 1B Quarterly Progress Report 
 
 
 
 
  
 
 
 
 
 



The California Department of Transportation
Legend

Green - Within current approved schedule or budget

Yellow - Potential schedule or budget impacts

Red - Known schedule or budget impacts

Env. Clr. RTL RW Cert AWARD CCA

1 ALA 24 Route 24/Caldecott Tunnel Corridor 175,000           420,000            36,451          419,038             

2 ALA 580 I-580 and Route 84 Interchange 68,000             153,000            11,100          152,008             

3 ALA 580 Route 580 Eastbound HOV Lane Project 72,200             153,869            12,820          153,141             

4 ALA 580 Route 580 Westbound HOV Lane Project 101,700           145,400            1,100            144,794             

5 ALA 880 I-880 southbound HOV Lane Extension - Hegenberger 94,600             108,000            200               107,807             

6 CAL 4 Angels Camp Bypass 4,438               61,552              26,477          54,216               

7 CC 4 SR-4 East Widening from Somersville to SR 160 85,000             445,000            7,950            439,737             

8 CC 80 I-80 Intergrated Corridor Mobility Project 55,300             63,400              150               62,816               

9 ED 50 HOV Lane - El Dorado Hills Blvd to w. of Bass Lake 20,000             42,360              1,619            42,360               

10 KER 46 Route 46 Expressway - Segment 3 45,000             94,195              2,358            98,652               

11 KIN 198 Kings/Tulare Rte. 198 Expressway 71,600             124,367            13,010          124,071             

12 LA 405 Route 405 Carpool Lane I-10 to US 101(Northbound) 730,000           950,000            21,452          944,674             

13 LA 5 Rte 5 Carpool Lane from Orange Co Line to I-605 387,000           1,155,285         19,429          1,245,735          

14 LA 5 Widen HOV Lanes on I-5 from Rte 134 to Rte 170 73,000             356,938            26,598          362,013             

15 MON 1 Salinas Road Interchange 37,061             48,516              5,030            47,096               

16 MRN 101 Highway 101 Marin-Sonoma Narrows Project Segment A 82,400             202,799            22,255          199,036             

17 MRN 580 WB 580/NB 101 Connector 20,000             20,000              830               19,775               

18 NAP 12 Jameson Canyon 73,990             139,500            7,417            139,442             

19 NEV 49 La Barr Meadows Widening 18,568             40,500              4,563            40,470               

20 ORA 405 Route 22/405/605 HOV Connector with ITS 200,000           400,000            4,803            400,000             

21 ORA 57 Northbound widening - Katella Ave to Lincoln Ave 20,086             41,086              26                41,086               

22 ORA 57 Northbound widening, Route 91 to Lambert Road 70,000             140,000            1,260            140,000             

23 ORA 91 SR 91 EB Lane - Route 241 to Route 71 71,440             80,500              4,346            81,163               

24 ORA 91 Widening - Route 55 connector to Weir Canyon Rd 22,000             96,000              1,703            96,000               

25 PLA 65 Lincoln Bypass 73,715             324,000            59,458          333,100             

26 PLA 80 I-80 Capacity/Operational Improvement Phase 3A 31,300             34,000              681               34,065               

27 PLA 80 I-80 Capacity/Operational Improvments Phase 2 17,700             80,232              8,729            47,893               

28 RIV 215 Add mixed-flow lane from Rte 15 to Scott Rd 38,570             62,321              1,335            62,321               

29 RIV 91 Route 91 HOV Lane Gap closure 157,198           232,777            7,163            242,277             

30 SAC 50 HOV lanes & Community enhancements 80,000             165,000            7,843            165,000             

31 SAC Loc White Rock Rd Widening, Grant Line to Prairie City 22,000             26,600              65                26,600               

32 SBD 10 I-10, Construct Westbound mixed flow lane 26,500             43,186              299               41,004               

33 SBD 10 Widen ramps, aux lanes: Cherry, Citrus & Cedar 19,233             32,693              793               30,448               

34 SBD 210 State Route 210/215 Connectors 22,000             96,204              5,821            96,204               

35 SBD 215 Interstate 215 North Segment 5 59,000             64,875              3,628            66,676               

36 SBD 215 Interstate 215 North Segments 1 & 2 49,120                         408,282 51,781          424,139             

Total 
Expended

Estimate At 
Complete

Cost 
Threshold

Projects titles highlighted with same color are 
grouped projects that make a CMIA corridor

Project Title  Bond 
Funding 

Schedule ThresholdTotal Project 
Cost
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37 SCL 101 US 101 Improvements (I-280 to Yerba Buena Rd) 30,000             63,578              1,415            63,513               

38 SCL 101 US 101 Aux Lanes - SR 85 to Embarcadero Rd 84,930             102,258            1,209            102,213             

39 SCL 880 I-880 Widening ( SR 237 to US 101) 71,600             95,000              1,077            94,965               

40 SCR 1 Route 1 Soquel to Morrissey Auxiliary Lanes 16,190             22,058              670               22,058               

41-a SD 15 Managed Lanes (No/So Stages) South Segment 118,756            8,358            109,075             

41-b SD 15 Managed Lanes (No/So Stages) South Segment 166,207            9,546            156,704             

41-c SD 15 Managed Lanes (No/So Stages) South Segment 122,206            10,571          115,262             

41-d SD 15 Managed Lanes (No/So Stages) South Segment 56,798              1,200            47,942               

42-a SD 5 Route 5/805 North Coast Corridor - Stage 1A 52,664              20,765          44,654               

42-b SD 5 Route 5/805 North Coast Corridor - Stage 1A 102,000            2,267            100,773             

43 SHA 5 Cottonwood Hills Truck Climbing Lane 22,902             27,443              395               22,187               

44 SJ 205 I-205 auxiliary lanes-Tracy 25,000             51,660              578               51,561               

45 SLO 46 Route 46 Corridor Improvements (Whitley 1) 67,742             107,120            4,464            106,146             

46 SM 101 SR101 Auxiliary Lanes - Embarcadero Rd to Marsh Rd 60,000             111,389            2,262            103,448             

47 SOL 80 I-80 HOV Lanes, I-80/I-680/12 to Putah Creek 56,210             80,000 5,471 79,255               

48 SON 101 US 101 HOV Lanes - Wilfred Ave to Santa Rosa Ave 44,800             85,440              13,087          89,452               

49 SON 101 US 101 HOV Lanes between Santa Rosa - Windsor 68,360             120,260            7,473            120,260             

50 SON 101 US101 HOV Lanes - Railroad Ave to Rohnert Park Exp 42,848             110,250            9,644            110,220             

51 STA 219 Route 219 Expressway Phase 1 14,760             50,736              20,441          45,613               

52 STA 219 SR 219 Expressway, Phase 2 18,813             50,500              844               49,370               

53 TUO 108 E. Sonora Bypass Stage II 17,233             65,920              9,638            62,734               

54 VEN 101 HOV Lanes, Mussel Shoals to Casitas Pass Road 131,600           151,470            1,665            149,329             

Total Program 4,399,707         8,966,150         513,584        8,971,592          

82,000             

350,000           



The California Department of Transportation
Legend
A/T : A = Actual, T = Target EAC = Forecast or Estimate At Completion

% = Progress at component level Green - Within current approved schedule or 

Appd = Baseline Budget (or Approved Amendment) Yellow - Potential schedule or budget impacts

Expd = Expenditure @ End of QTR Red - Known schedule or budget impacts

Implementing 
Agency

Approved Current A/T % Appd Expd EAC

1 ALA 24 Route 24/Caldecott Tunnel Corridor 175,000           420,000            Caltrans 10/1/2007 9/12/2007 A 100 20,500 19,311 20,500

2 ALA 580 I-580 and Route 84 Interchange 68,000             153,000            City of Livermore 8/1/2007 8/15/2007 A 100 14,300 3,100 14,300

3 ALA 580 Route 580 Eastbound HOV Lane Project 72,200             153,869            ACCMA 11/1/2007 11/2/2007 A 100 12,000 12,000 12,000

4 ALA 580 Route 580 Westbound HOV Lane Project 101,700           145,400            ACCMA 11/1/2009 11/1/2009 T 35 10,000 1,100 10,000

5 ALA 880 I-880 southbound HOV Lane Extension - Hegenberger 94,600             108,000            ACCMA 11/1/2009 11/1/2009 T 1 4,520 100 4,520

6 CAL 4 Angels Camp Bypass 4,438               61,552              Caltrans 6/1/2002 6/28/2002 A 100 1,678 1,713 1,713

7 CC 4 SR-4 East Widening from Somersville to SR 160 85,000             445,000            CCTA 7/1/2005 7/6/2006 A 100 300 0 300

8 CC 80 I-80 Intergrated Corridor Mobility Project 55,300             63,400              ACCMA 6/1/2008 6/30/2009 T 5 1,800 150 1,800

9 ED 50 HOV Lane - El Dorado Hills Blvd to w. of Bass Lake 20,000             42,360              Caltrans 6/1/2002 6/28/2002 A 100 0 0 0

10 KER 46 Route 46 Expressway - Segment 3 45,000             94,195              Caltrans 6/1/2005 6/14/2005 A 100 450 441 441

11 KIN 198 Kings/Tulare Rte. 198 Expressway 71,600             124,367            Caltrans 6/1/2003 6/30/2003 A 100 1,549 1,996 2,027

12 LA 405 Route 405 Carpool Lane I-10 to US 101(Northbound) 730,000           950,000            Caltrans 7/1/2007 2/29/2008 A 100 15,000 20,229 22,000

13 LA 5 Rte 5 Carpool Lane from Orange Co Line to I-605 387,000           1,155,285         Caltrans 5/1/2007 6/29/2007 A 100 7,523 18,858 18,861

14 LA 5 Widen HOV Lanes on I-5 from Rte 134 to Rte 170 73,000             356,938            Caltrans 12/1/2000 12/29/2000 A 100 0 2,238 2,510

15 MON 1 Salinas Road Interchange 37,061             48,516              Caltrans 6/1/2006 6/26/2006 A 100 3,068 2,925 2,925

16 MRN 101 Highway 101 Marin-Sonoma Narrows Project Segment A 82,400             202,799            Caltrans 7/1/2008 7/1/2008 T  80 22,800 20,632 21,755

17 MRN 580 WB 580/NB 101 Connector 20,000             20,000              TAM 1/1/2008 1/31/2008 A 100 1,300 800 1,300

18 NAP 12 Jameson Canyon 73,990             139,500            Caltrans 1/1/2008 1/31/2008 A 100 6,900 7,300 7,300

19 NEV 49 La Barr Meadows Widening 18,568             40,500              Caltrans 10/1/2007 10/1/2007 A 100 3,500 2,854 2,900

20 ORA 405 Route 22/405/605 HOV Connector with ITS 200,000           400,000            OCTA 3/1/2003 3/26/2003 A 100 0 0 0

21 ORA 57 Northbound widening - Katella Ave to Lincoln Ave 20,086             41,086              OCTA 7/1/2009 7/1/2009 T  15 1,176 26 1,176

22 ORA 57 Northbound widening, Route 91 to Lambert Road 70,000             140,000            OCTA 12/1/2007 11/30/2007 A 100 1,662 1,168 1,662

23 ORA 91 SR 91 EB Lane - Route 241 to Route 71 71,440             80,500              OCTA 12/1/2007 12/31/2007 A 100 1,700 1,245 1,700

24 ORA 91 Widening - Route 55 connector to Weir Canyon Rd 22,000             96,000              Caltrans 7/1/2009 7/1/2009 T  15 4,763 1,692 4,763

25 PLA 65 Lincoln Bypass 73,715             324,000            Caltrans 5/1/2006 5/25/2006 A 100 6,000 4,060 5,600

26 PLA 80 I-80 Capacity/Operational Improvement Phase 3A 31,300             34,000              Caltrans 6/1/2004 6/1/2004 A 100 0 0 0

27 PLA 80 I-80 Capacity/Operational Improvments Phase 2 17,700             80,232              Caltrans 6/1/2004 6/16/2004 A 100 1,900 2,119 2,136

28 RIV 215 Add mixed-flow lane from Rte 15 to Scott Rd 38,570             62,321              RCTC 12/1/2008 12/1/2008 A 45 3,623 1,315 3,623

29 RIV 91 Route 91 HOV Lane Gap closure 157,198           232,777            RCTC 12/31/2007 8/30/2007 A 100 3,700 2,681 2,681

30 SAC 50 HOV lanes & Community enhancements 80,000             165,000            Caltrans 9/1/2007 6/25/2007 A 100 5,000 4,549 5,000

31 SAC Loc White Rock Rd Widening, Grant Line to Prairie City 22,000             26,600              Sac County DOT 7/1/2009 7/1/2009 T 4 1,500 65 1,500

32 SBD 10 I-10, Construct Westbound mixed flow lane 26,500             43,186              SANBAG 8/1/2007 7/30/2007 A 100 0 0 0

33 SBD 10 Widen ramps, aux lanes: Cherry, Citrus & Cedar 19,233             32,693              Caltrans 1/1/2008 1/3/2008 A 100 1,200 700 700

34 SBD 210 State Route 210/215 Connectors 22,000             96,204              SANBAG 7/1/2007 7/24/2007 A 100 1,800 1,800 1,800

35 SBD 215 Interstate 215 North Segment 5 59,000             64,875              Caltrans 12/1/2005 12/1/2005 A 100 0 0 0

36 SBD 215 Interstate 215 North Segments 1 & 2 49,120                         408,282 Caltrans 12/1/2005 12/1/2005 A 100 816 187 816

Environmental (PA&ED) Component
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Appd = Baseline Budget (or Approved Amendment) Yellow - Potential schedule or budget impacts

Expd = Expenditure @ End of QTR Red - Known schedule or budget impacts
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37 SCL 101 US 101 Improvements (I-280 to Yerba Buena Rd) 30,000             63,578              VTA 3/1/2009 3/1/2009 T 80 3,899 997 3,899

38 SCL 101 US 101 Aux Lanes - SR 85 to Embarcadero Rd 84,930             102,258            VTA 7/1/2009 7/1/2009 T 39 3,534 1,209 3,534

39 SCL 880 I-880 Widening ( SR 237 to US 101) 71,600             95,000              VTA 6/1/2009 6/1/2009 T 45 5,500 975 5,500

40 SCR 1 Route 1 Soquel to Morrissey Auxiliary Lanes 16,190             22,058              SCCRTC 6/1/2009 6/1/2009 T 36 1,134 670 1,900

41-a SD 15 Managed Lanes (No/So Stages) South Segment 118,756            Caltrans 3/27/2003 3/27/2003 A 100 0 0 0

41-b SD 15 Managed Lanes (No/So Stages) South Segment 166,207            Caltrans 3/27/2003 3/27/2003 A 100 0 0 0

41-c SD 15 Managed Lanes (No/So Stages) South Segment 122,206            Caltrans 3/27/2003 3/27/2003 A 100 0 0 0

41-d SD 15 Managed Lanes (No/So Stages) South Segment 56,798              Caltrans 1/23/2009 1/23/2009 T 40 2,970 1,137 2,650

42-a SD 5 Route 5/805 North Coast Corridor - Stage 1A 52,664              Caltrans 11/18/2006 9/29/2006 A 100 1,626 1,062 1,062

42-b SD 5 Route 5/805 North Coast Corridor - Stage 1A 102,000            Caltrans 7/30/2009 7/30/2009 T 15 1,000 540 3,500

43 SHA 5 Cottonwood Hills Truck Climbing Lane 22,902             27,443              Caltrans 5/1/2008 4/1/2008 A 100 1,470 287 549

44 SJ 205 I-205 auxiliary lanes-Tracy 25,000             51,660              SJ COG/Caltrans 5/1/2009 3/17/2009 T  15 1,169 578 1,169

45 SLO 46 Route 46 Corridor Improvements (Whitley 1) 67,742             107,120            Caltrans 5/1/2006 5/19/2006 A 100 2,120 2,125 2,125

46 SM 101 SR101 Auxiliary Lanes - Embarcadero Rd to Marsh Rd 60,000             111,389            Caltrans 10/1/2008 10/1/2008 T 80 5,200 2,198 2,913

47 SOL 80 I-80 HOV Lanes, I-80/I-680/12 to Putah Creek 56,210             80,000 STA 4/1/2007 4/1/2007 A 100 4,475 4,475 4,475

48 SON 101 US 101 HOV Lanes - Wilfred Ave to Santa Rosa Ave 44,800             85,440              Caltrans 12/1/2006 11/30/2006 A 100 4,320 4,999 4,999

49 SON 101 US 101 HOV Lanes between Santa Rosa - Windsor 68,360             120,260            SCTA 10/1/2007 10/24/2007 A 100 3,500 3,290 3,500

50 SON 101 US101 HOV Lanes - Railroad Ave to Rohnert Park Exp 42,848             110,250            SCTA 9/1/2007 8/31/2007 A 100 3,500 3,451 3,500

51 STA 219 Route 219 Expressway Phase 1 14,760             50,736              Caltrans 5/1/2004 5/13/2004 A 100 1,648 1,661 1,661

52 STA 219 SR 219 Expressway, Phase 2 18,813             50,500              Caltrans 5/1/2004 5/13/2004 A 100 0 0 0

53 TUO 108 E. Sonora Bypass Stage II 17,233             65,920              Caltrans 7/1/1999 7/16/1999 A 100 120 123 123

54 VEN 101 HOV Lanes, Mussel Shoals to Casitas Pass Road 131,600           151,470            Caltrans 11/1/2008 10/31/2008 T 50 4,400 1,665 5,522

Total Program 4,399,707         8,966,150         213,613    168,795   232,889      

82,000             

350,000           



The California Department of Transportation
Legend
A/T : A = Actual, T = Target EAC = Forecast or Estimate At Completion

% = Progress at component level Green - Within current approved schedule or b

Appd = Baseline Budget (or Approved Amendment) Yellow - Potential schedule or budget impacts

Expd = Expenditure @ End of QTR Red - Known schedule or budget impacts

Implementing 
Agency

Approved Current A/T % Appd Expd EAC

1 ALA 24 Route 24/Caldecott Tunnel Corridor 175,000           420,000            Caltrans 1/1/2009 1/1/2009 T  50 23,200 17,002 28,700

2 ALA 580 I-580 and Route 84 Interchange 68,000             153,000            City of Livermore 8/1/2008 8/1/2008 T  85 15,000 8,000 15,000

3 ALA 580 Route 580 Eastbound HOV Lane Project 72,200             153,869            ACCMA 2/1/2008 2/1/2008 A 100 1,000 820 1,000

4 ALA 580 Route 580 Westbound HOV Lane Project 101,700           145,400            ACCMA 3/1/2011 3/1/2011 T 5 2,000 0 2,000

5 ALA 880 I-880 southbound HOV Lane Extension - Hegenberger 94,600             108,000            ACCMA 9/1/2011 9/1/2011 T 1 6,980 100 6,980

6 CAL 4 Angels Camp Bypass 4,438               61,552              Caltrans 6/1/2006 6/22/2006 A 100 3,374 4,274 4,274

7 CC 4 SR-4 East Widening from Somersville to SR 160 85,000             445,000            CCTA 6/1/2010 6/1/2010 T 45 29,000 7,300 29,000

8 CC 80 I-80 Intergrated Corridor Mobility Project 55,300             63,400              ACCMA 2/1/2009 1/1/2010 T   5 6,300 0 6,300

9 ED 50 HOV Lane - El Dorado Hills Blvd to w. of Bass Lake 20,000             42,360              El Dorado DOT 5/1/2008 5/1/2008 T 90 3,000 1,611 3,000

10 KER 46 Route 46 Expressway - Segment 3 45,000             94,195              Caltrans 3/1/2010 3/19/2010 T  20 4,795 1,550 4,035

11 KIN 198 Kings/Tulare Rte. 198 Expressway 71,600             124,367            Caltrans 10/1/2008 10/1/2008 T  85 4,253 4,866 5,678

12 LA 405 Route 405 Carpool Lane I-10 to US 101(Northbound) 730,000           950,000            Caltrans 5/1/2011 2/8/2013 T   5 60,000 1,204 45,400

13 LA 5 Rte 5 Carpool Lane from Orange Co Line to I-605 387,000           1,155,285         Caltrans 7/1/2010 7/1/2010 T   5 24,965 513 46,947

14 LA 5 Widen HOV Lanes on I-5 from Rte 134 to Rte 170 73,000             356,938            Caltrans 12/1/2008 10/1/2008 T 80 20,000 23,466 29,416

15 MON 1 Salinas Road Interchange 37,061             48,516              Caltrans 1/1/2009 1/1/2009 T  50 2,950 1,816 2,950

16 MRN 101 Highway 101 Marin-Sonoma Narrows Project Segment A 82,400             202,799            Caltrans 12/1/2010 12/1/2010 T   5 18,100 1,290 18,100

17 MRN 580 WB 580/NB 101 Connector 20,000             20,000              TAM 11/1/2008 11/1/2008 T  10 2,900 30 2,900

18 NAP 12 Jameson Canyon 73,990             139,500            Caltrans 4/1/2010 4/1/2010 T   5 7,700 86 7,550

19 NEV 49 La Barr Meadows Widening 18,568             40,500              Caltrans 1/1/2009 1/1/2009 T  10 2,000 1,246 2,600

20 ORA 405 Route 22/405/605 HOV Connector with ITS 200,000           400,000            OCTA 7/1/2009 7/1/2009 T 20 26,000 4,800 26,000

21 ORA 57 Northbound widening - Katella Ave to Lincoln Ave 20,086             41,086              OCTA 11/1/2010 11/1/2010 T   0 3,528 0 3,528

22 ORA 57 Northbound widening, Route 91 to Lambert Road 70,000             140,000            OCTA 11/1/2009 11/1/2009 T   5 12,240 91 12,240

23 ORA 91 SR 91 EB Lane - Route 241 to Route 71 71,440             80,500              Caltrans 3/1/2009 3/1/2009 T  50 6,700 2,992 6,700

24 ORA 91 Widening - Route 55 connector to Weir Canyon Rd 22,000             96,000              Caltrans 5/1/2011 5/1/2011 T   0 9,050 12 9,050

25 PLA 65 Lincoln Bypass 73,715             324,000            Caltrans 7/1/2008 2/22/2008 A 100 13,000 14,022 14,400

26 PLA 80 I-80 Capacity/Operational Improvement Phase 3A 31,300             34,000              Caltrans 12/1/2008 12/1/2008 T  30 2,500 653 2,500

27 PLA 80 I-80 Capacity/Operational Improvments Phase 2 17,700             80,232              Caltrans 12/1/2007 11/30/2007 A 100 5,000 6,234 6,498

28 RIV 215 Add mixed-flow lane from Rte 15 to Scott Rd 38,570             62,321              RCTC 8/1/2010 8/1/2010 T   0 3,548 0 3,548

29 RIV 91 Route 91 HOV Lane Gap closure 157,198           232,777            Caltrans 2/2/2011 2/2/2011 T 25 13,070 2,983 13,070

30 SAC 50 HOV lanes & Community enhancements 80,000             165,000            Caltrans 4/1/2009 4/1/2009 T  30 10,000 2,908 9,000

31 SAC Loc White Rock Rd Widening, Grant Line to Prairie City 22,000             26,600              Sac County DOT 12/1/2010 12/1/2010 T   0 2,000 0 2,000

32 SBD 10 I-10, Construct Westbound mixed flow lane 26,500             43,186              SANBAG 10/1/2009 10/1/2009 T 40 5,000 295 2,767

33 SBD 10 Widen ramps, aux lanes: Cherry, Citrus & Cedar 19,233             32,693              Caltrans 8/2/2009 8/2/2009 T 15 1,900 93 1,637

34 SBD 210 State Route 210/215 Connectors 22,000             96,204              SANBAG 2/1/2009 5/15/2009 T 95 4,000 3,483 4,000

35 SBD 215 Interstate 215 North Segment 5 59,000             64,875              SANBAG 2/1/2009 5/15/2009 T 95 4,541 3,554 4,541

36 SBD 215 Interstate 215 North Segments 1 & 2 49,120                         408,282 SANBAG 3/1/2009 6/15/2009 T 95 26,792 21,100 26,792
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37 SCL 101 US 101 Improvements (I-280 to Yerba Buena Rd) 30,000             63,578              VTA 11/1/2009 11/1/2009 T 35 6,550 414 6,550

38 SCL 101 US 101 Aux Lanes - SR 85 to Embarcadero Rd 84,930             102,258            VTA 2/1/2011 2/1/2011 T   0 7,182 0 7,182

39 SCL 880 I-880 Widening ( SR 237 to US 101) 71,600             95,000              VTA 2/1/2011 2/1/2011 T 2 6,200 102 6,200

40 SCR 1 Route 1 Soquel to Morrissey Auxiliary Lanes 16,190             22,058              SCCRTC 6/1/2010 6/1/2010 T   0 1,960 0 1,261

41-a SD 15 Managed Lanes (No/So Stages) South Segment 118,756            Caltrans 10/15/2008 2/1/2008 A 100 19,606 8,313 10,000

41-b SD 15 Managed Lanes (No/So Stages) South Segment 166,207            Caltrans 11/10/2008 3/7/2008 A 100 15,523 9,210 11,000

41-c SD 15 Managed Lanes (No/So Stages) South Segment 122,206            Caltrans 6/30/2008 10/1/2007 A 100 15,760 9,831 10,465

41-d SD 15 Managed Lanes (No/So Stages) South Segment 56,798              Caltrans 7/16/2011 10/16/2010 T 0 5,740 0 5,000

42-a SD 5 Route 5/805 North Coast Corridor - Stage 1A 52,664              Caltrans 1/26/2007 4/4/2007 A 100 2,000 1,388 1,388

42-b SD 5 Route 5/805 North Coast Corridor - Stage 1A 102,000            Caltrans 10/1/2009 10/1/2009 T 30 4,800 1,679 7,300

43 SHA 5 Cottonwood Hills Truck Climbing Lane 22,902             27,443              Caltrans 2/1/2011 12/1/2009 T  20 1,920 108 1,774

44 SJ 205 I-205 auxiliary lanes-Tracy 25,000             51,660              SJ COG/Caltrans 
O 5/1/2010 6/3/2010 T   0 4,830 0 4,830

45 SLO 46 Route 46 Corridor Improvements (Whitley 1) 67,742             107,120            Caltrans 2/1/2010 2/2/2010 T  20 7,000 2,053 6,329

46 SM 101 SR101 Auxiliary Lanes - Embarcadero Rd to Marsh Rd 60,000             111,389            Caltrans 12/1/2010 12/1/2010 T   0 8,525 0 7,833

47 SOL 80 I-80 HOV Lanes, I-80/I-680/12 to Putah Creek 56,210             80,000 STA 1/1/2008 1/4/2008 A 100 4,525 996 4,525

48 SON 101 US 101 HOV Lanes - Wilfred Ave to Santa Rosa Ave 44,800             85,440              Caltrans 8/1/2008 8/1/2008 T  90 3,180 5,463 6,757

49 SON 101 US 101 HOV Lanes between Santa Rosa - Windsor 68,360             120,260            Caltrans 3/1/2008 3/1/2008 T  90 6,000 4,000 6,000

50 SON 101 US101 HOV Lanes - Railroad Ave to Rohnert Park Exp 42,848             110,250            SCTA 2/1/2009 6/1/2008 T 90 10,000 6,042 10,000

51 STA 219 Route 219 Expressway Phase 1 14,760             50,736              Caltrans 6/1/2007 6/28/2007 A 100 2,828 2,799 2,799

52 STA 219 SR 219 Expressway, Phase 2 18,813             50,500              Caltrans 4/1/2009 4/1/2009 T  10 2,000 690 2,000

53 TUO 108 E. Sonora Bypass Stage II 17,233             65,920              Caltrans 11/1/2009 11/1/2009 T  20 3,800 2,684 3,800

54 VEN 101 HOV Lanes, Mussel Shoals to Casitas Pass Road 131,600           151,470            Caltrans 6/1/2010 5/31/2010 T   0 14,800 0 12,550

Total Program 4,399,707         8,966,150         541,115     194,166   545,643      

82,000             

350,000           
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1 ALA 24 Route 24/Caldecott Tunnel Corridor 175,000            420,000             Caltrans 1/1/2009 1/1/2009 T   5 200 121 200 800 17 800

2 ALA 580 I-580 and Route 84 Interchange 68,000              153,000             City of Livermore 8/1/2008 8/1/2008 T 20 0 0 0 20,900 0 20,900

3 ALA 580 Route 580 Eastbound HOV Lane Project 72,200              153,869             ACCMA 2/1/2008 2/1/2008 A 100 0 0 0 0 0 0

4 ALA 580 Route 580 Westbound HOV Lane Project 101,700            145,400             ACCMA 3/1/2011 3/1/2011 T   0 500 0 500 2,500 0 2,500

5 ALA 880 I-880 southbound HOV Lane Extension - Hegenberger 94,600              108,000             ACCMA 9/1/2011 9/1/2011 T   0 1,900 0 1,900 0 0 0

6 CAL 4 Angels Camp Bypass 4,438                61,552               Caltrans 5/1/2007 6/16/2006 A 100 2,335 2,457 2,600 18,600 17,086 18,600

7 CC 4 SR-4 East Widening from Somersville to SR 160 85,000              445,000             CCTA 6/1/2010 6/1/2010 T   5 0 0 0 66,700 650 66,700

8 CC 80 I-80 Intergrated Corridor Mobility Project 55,300              63,400               ACCMA 2/1/2009 3/1/2010 T   0 0 0 0 0 0 0

9 ED 50 HOV Lane - El Dorado Hills Blvd to w. of Bass Lake 20,000              42,360               El Dorado DOT 5/1/2008 5/1/2008 T 90 100 8 100 100 0 100

10 KER 46 Route 46 Expressway - Segment 3 45,000              94,195               Caltrans 5/1/2010 3/19/2010 T  20 1,055 354 1,013 4,175 10 11,415

11 KIN 198 Kings/Tulare Rte. 198 Expressway 71,600              124,367             Caltrans 5/1/2009 3/18/2009 T  20 1,537 2,131 2,857 11,981 4,015 11,981

12 LA 405 Route 405 Carpool Lane I-10 to US 101(Northbound) 730,000            950,000             Caltrans 3/1/2011 6/30/2011 T   0 15,000 13 14,700 82,000 7 78,274

13 LA 5 Rte 5 Carpool Lane from Orange Co Line to I-605 387,000            1,155,285          Caltrans 7/1/2010 7/1/2010 T   5 5,681 53 12,949 507,073 0 507,073

14 LA 5 Widen HOV Lanes on I-5 from Rte 134 to Rte 170 73,000              356,938             Caltrans 10/1/2008 10/1/2008 T 50 2,700 769 2,097 24,000 76 24,000

15 MON 1 Salinas Road Interchange 37,061              48,516               Caltrans 11/1/2008 11/1/2008 T  20 757 277 813 4,680 11 4,680

16 MRN 101 Highway 101 Marin-Sonoma Narrows Project Segment 82,400              202,799             Caltrans 12/1/2010 12/1/2010 T   0 2,000 333 333 20,440 0 20,440

17 MRN 580 WB 580/NB 101 Connector 20,000              20,000               TAM 11/1/2008 11/1/2008 T   5 0 0 0 500 0 500

18 NAP 12 Jameson Canyon 73,990              139,500             Caltrans 4/1/2010 4/1/2010 T   5 2,600 9 2,350 16,600 22 16,600

19 NEV 49 La Barr Meadows Widening 18,568              40,500               Caltrans 10/1/2009 3/15/2009 T  20 1,500 427 1,492 9,000 36 9,000

20 ORA 405 Route 22/405/605 HOV Connector with ITS 200,000            400,000             OCTA 7/1/2009 7/1/2009 T   5 0 0 0 28,500 3 28,500
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21 ORA 57 Northbound widening - Katella Ave to Lincoln Ave 20,086              41,086               Caltrans 11/1/2010 11/1/2010 T   0 150 0 150 1,540 0 1,540

22 ORA 57 Northbound widening, Route 91 to Lambert Road 70,000              140,000             Caltrans 11/1/2009 11/1/2009 T   5 200 0 200 1,350 1 1,350

23 ORA 91 SR 91 EB Lane - Route 241 to Route 71 71,440              80,500               Caltrans 3/1/2009 3/1/2009 T   5 60 108 400 600 2 924

24 ORA 91 Widening - Route 55 connector to Weir Canyon Rd 22,000              96,000               Caltrans 5/1/2011 5/1/2011 T   0 423 0 423 3,087 0 3,087

25 PLA 65 Lincoln Bypass 73,715              324,000             Caltrans 4/1/2009 4/1/2009 T 95 3,000 3,149 3,860 70,000 38,206 80,640

26 PLA 80 I-80 Capacity/Operational Improvement Phase 3A 31,300              34,000               Caltrans 9/1/2009 3/15/2009 T   5 100 28 100 100 0 200

27 PLA 80 I-80 Capacity/Operational Improvments Phase 2 17,700              80,232               Caltrans 9/1/2008 3/19/2008 A 100 400 297 400 650 79 250

28 RIV 215 Add mixed-flow lane from Rte 15 to Scott Rd 38,570              62,321               RCTC 2/1/2010 2/1/2010 T 40 50 20 50 0 0 0

29 RIV 91 Route 91 HOV Lane Gap closure 157,198            232,777             RCTC 8/2/2010 8/2/2010 T   5 3,100 900 3,100 21,163 599 31,682

30 SAC 50 HOV lanes & Community enhancements 80,000              165,000             Caltrans 1/1/2010 6/1/2009 T  20 500 341 1,800 2,375 44 3,400

31 SAC Loc White Rock Rd Widening, Grant Line to Prairie City 22,000              26,600               Sac County DOT 12/1/2010 12/1/2010 T   0 0 0 0 4,000 0 4,000

32 SBD 10 I-10, Construct Westbound mixed flow lane 26,500              43,186               SANBAG 10/1/2009 10/1/2009 T  20 20 4 20 291 0 342

33 SBD 10 Widen ramps, aux lanes: Cherry, Citrus & Cedar 19,233              32,693               Caltrans 6/1/2009 6/1/2009 T   0 440 0 152 130 0 0

34 SBD 210 State Route 210/215 Connectors 22,000              96,204               Caltrans 11/1/2008 11/1/2008 T 15 2,000 467 2,000 8,437 71 8,437

35 SBD 215 Interstate 215 North Segment 5 59,000              64,875               Caltrans 11/1/2008 11/1/2008 T 15 105 74 585 1,229 0 2,550

36 SBD 215 Interstate 215 North Segments 1 & 2 49,120                           408,282 Caltrans 11/1/2008 11/1/2008 T 55 3,444 6,840 10,090 62,748 23,654 96,959

37 SCL 101 US 101 Improvements (I-280 to Yerba Buena Rd) 30,000              63,578               VTA 11/1/2009 11/1/2009 T   0 19 4 4 1,855 0 1,850

38 SCL 101 US 101 Aux Lanes - SR 85 to Embarcadero Rd 84,930              102,258             VTA 11/1/2010 11/1/2010 T   0 0 0 0 6,612 0 6,612

39 SCL 880 I-880 Widening ( SR 237 to US 101) 71,600              95,000               VTA 2/1/2011 2/1/2011 T   0 0 0 0 8,100 0 8,100

40 SCR 1 Route 1 Soquel to Morrissey Auxiliary Lanes 16,190              22,058               Caltrans 3/1/2010 3/1/2010 T   0 282 0 205 342 0 352
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41-a SD 15 Managed Lanes (No/So Stages) South Segment 118,756             Caltrans 8/16/2007 8/15/2007 A 100 100 41 71 25 3 3

41-b SD 15 Managed Lanes (No/So Stages) South Segment 166,207             Caltrans 3/1/2008 4/1/2008 A 100 1,000 281 574 3,448 55 247

41-c SD 15 Managed Lanes (No/So Stages) South Segment 122,206             Caltrans 10/1/2007 8/20/2007 A 100 685 115 219 1,022 0 22

41-d SD 15 Managed Lanes (No/So Stages) South Segment 56,798               Caltrans 6/18/2010 6/18/2010 T 0 1,929 63 1,148 11,100 0 4,285

42-a SD 5 Route 5/805 North Coast Corridor - Stage 1A 52,664               Caltrans 1/26/2007 12/29/2006 A 100 0 14 14 0 0 0

42-b SD 5 Route 5/805 North Coast Corridor - Stage 1A 102,000             Caltrans 10/1/2009 9/29/2009 T 5 900 48 187 8,000 0 3,348

43 SHA 5 Cottonwood Hills Truck Climbing Lane 22,902              27,443               Caltrans 8/1/2010 6/1/2009 T  20 966 0 431 185 0 19

44 SJ 205 I-205 auxiliary lanes-Tracy 25,000              51,660               SJ COG/Caltrans 
O 5/1/2010 6/3/2010 T   0 100 0 100 1,150 0 1,150

45 SLO 46 Route 46 Corridor Improvements (Whitley 1) 67,742              107,120             Caltrans 10/1/2009 9/24/2009 T  20 600 273 1,008 10,400 12 10,400

46 SM 101 SR101 Auxiliary Lanes - Embarcadero Rd to Marsh Rd 60,000              111,389             Caltrans 11/1/2010 11/1/2010 T   0 496 64 468 4,910 0 50

47 SOL 80 I-80 HOV Lanes, I-80/I-680/12 to Putah Creek 56,210              80,000 STA 12/1/2007 12/5/2007 A 100 0 0 0 0 0 0

48 SON 101 US 101 HOV Lanes - Wilfred Ave to Santa Rosa Ave 44,800              85,440               Caltrans 8/1/2008 8/1/2008 T 80 840 592 751 8,000 2,033 8,000

49 SON 101 US 101 HOV Lanes between Santa Rosa - Windsor 68,360              120,260             Caltrans 3/1/2008 2/29/2008 A 100 500 168 500 7,060 15 7,060

50 SON 101 US101 HOV Lanes - Railroad Ave to Rohnert Park Exp 42,848              110,250             Caltrans 2/1/2009 2/1/2009 T   5 750 143 720 9,700 8 9,700

51 STA 219 Route 219 Expressway Phase 1 14,760              50,736               Caltrans 6/1/2007 3/10/2008 A 100 3,260 2,943 2,943 28,000 13,038 23,211

52 STA 219 SR 219 Expressway, Phase 2 18,813              50,500               Caltrans 6/1/2009 6/30/2009 T   5 2,000 143 1,642 17,000 11 16,986

53 TUO 108 E. Sonora Bypass Stage II 17,233              65,920               Caltrans 7/1/2009 7/1/2009 T  20 4,000 1,703 2,797 19,200 5,126 19,200

54 VEN 101 HOV Lanes, Mussel Shoals to Casitas Pass Road 131,600            151,470             Caltrans 8/1/2010 5/31/2010 T   0 441 0 466 229 0 0

Total Program 4,399,707         8,966,150          70,725      25,775     81,480     1,142,587   104,890     1,178,019  

82,000              

350,000            
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1 ALA 24 Route 24/Caldecott Tunnel Corridor 175,000             420,000             Caltrans 8/1/2009 8/1/2009 T 2/1/2014 2/1/2014 T   0 22,400 0 21,438 352,900 0 347,400

2 ALA 580 I-580 and Route 84 Interchange 68,000               153,000             Caltrans 1/1/2009 1/1/2009 T 1/1/2012 1/1/2012 T   0 16,800 0 15,808 86,000 0 86,000

3 ALA 580 Route 580 Eastbound HOV Lane Project 72,200               153,869             Caltrans 6/1/2008 7/15/2008 T 12/1/2011 12/1/2011 T   0 15,140 0 14,412 125,729 0 125,729

4 ALA 580 Route 580 Westbound HOV Lane Project 101,700             145,400             Caltrans 8/1/2011 8/1/2011 T 10/1/2013 10/1/2013 T   0 15,600 0 14,994 114,800 0 114,800

5 ALA 880 I-880 southbound HOV Lane Extension - Hegenberger 94,600               108,000             Caltrans 3/1/2012 3/1/2012 T 4/1/2014 4/1/2014 T   0 10,900 0 10,707 83,700 0 83,700

6 CAL 4 Angels Camp Bypass 4,438                 61,552               Caltrans 9/1/2007 8/11/2007 A 9/1/2010 9/1/2010 T   5 3,600 533 3,126 31,965 415 23,903

7 CC 4 SR-4 East Widening from Somersville to SR 160 85,000               445,000             Caltrans 11/1/2010 11/1/2010 T 12/1/2014 12/1/2014 T   0 48,700 0 43,437 300,300 0 300,300

8 CC 80 I-80 Intergrated Corridor Mobility Project 55,300               63,400               Caltrans 7/1/2009 7/1/2009 T 10/1/2011 10/1/2011 T   0 8,200 0 7,616 47,100 0 47,100

9 ED 50 HOV Lane - El Dorado Hills Blvd to w. of Bass Lake 20,000               42,360               El Dorado DOT 12/1/2008 12/1/2008 T 6/1/2010 6/1/2010 T   0 3,560 0 3,560 35,600 0 35,600

10 KER 46 Route 46 Expressway - Segment 3 45,000               94,195               Caltrans 7/1/2010 7/1/2010 T 7/1/2014 7/26/2014 T   0 9,900 4 8,999 73,820 0 72,750

11 KIN 198 Kings/Tulare Rte. 198 Expressway 71,600               124,367             Caltrans 8/1/2009 7/1/2009 T 2/1/2012 2/1/2012 T   0 10,000 2 9,529 95,047 0 92,000

12 LA 405 Route 405 Carpool Lane I-10 to US 101(Northbound) 730,000             950,000             Metro 4/1/2009 4/1/2009 T 4/1/2013 4/3/2013 T   0 28,000 0 34,300 750,000 0 750,000

13 LA 5 Rte 5 Carpool Lane from Orange Co Line to I-605 387,000             1,155,285          Caltrans 11/1/2010 11/1/2010 T 11/1/2016 11/30/2016 T   0 34,500 5 84,362 575,543 0 575,543

14 LA 5 Widen HOV Lanes on I-5 from Rte 134 to Rte 170 73,000               356,938             Caltrans 4/1/2009 4/1/2009 T 12/1/2012 12/3/2012 T 0 20,000 48 27,790 290,238 0 276,200

15 MON 1 Salinas Road Interchange 37,061               48,516               Caltrans 5/1/2009 5/1/2009 T 7/1/2011 7/1/2011 T   0 4,428 0 4,213 32,633 0 31,514

16 MRN 101 Highway 101 Marin-Sonoma Narrows Project Segment A 82,400               202,799             Caltrans 6/1/2011 6/1/2011 T 12/1/2014 12/1/2014 T   0 17,480 0 16,429 121,979 0 121,979

17 MRN 580 WB 580/NB 101 Connector 20,000               20,000               Caltrans 3/1/2009 3/1/2009 T 7/1/2010 7/1/2010 T   0 2,100 0 1,875 13,200 0 13,200

18 NAP 12 Jameson Canyon 73,990               139,500             Caltrans 9/1/2010 9/1/2010 T 8/1/2013 8/1/2013 T   0 10,000 0 9,942 95,700 0 95,700

19 NEV 49 La Barr Meadows Widening 18,568               40,500               Caltrans 5/1/2009 5/1/2009 T 6/1/2012 6/1/2012 T   0 3,500 0 3,478 21,000 0 21,000

20 ORA 405 Route 22/405/605 HOV Connector with ITS 200,000             400,000             Caltrans 3/1/2010 3/1/2010 T 9/1/2013 9/1/2013 T   0 54,500 0 54,500 291,000 0 291,000

21 ORA 57 Northbound widening - Katella Ave to Lincoln Ave 20,086               41,086               Caltrans 5/1/2011 5/1/2011 T 1/1/2015 1/1/2015 T   0 5,292 0 5,292 29,400 0 29,400

22 ORA 57 Northbound widening, Route 91 to Lambert Road 70,000               140,000             Caltrans 6/1/2010 6/1/2010 T 7/1/2014 7/1/2014 T   0 18,360 0 18,360 106,188 0 106,188

23 ORA 91 SR 91 EB Lane - Route 241 to Route 71 71,440               80,500               Caltrans 8/1/2009 8/1/2009 T 9/1/2011 9/1/2011 T   0 6,440 0 6,440 65,000 0 65,000

24 ORA 91 Widening - Route 55 connector to Weir Canyon Rd 22,000               96,000               Caltrans 12/1/2011 12/1/2011 T 12/1/2014 12/1/2014 T   0 8,877 0 8,877 69,800 0 69,800

25 PLA 65 Lincoln Bypass 73,715               324,000             Caltrans 2/1/2009 6/21/2008 T 1/1/2013 1/1/2012 T 0 22,000 21 23,800 210,000 0 204,800

26 PLA 80 I-80 Capacity/Operational Improvement Phase 3A 31,300               34,000               Caltrans 5/1/2009 5/1/2009 T 1/1/2011 1/1/2011 T   0 3,300 0 3,265 28,000 0 28,000

Construction Support
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PROPOSITION 1B Quarterly Progress Report 

FY 07/08 - 3rd Quarter (Jan 1, 08 - March 31, 08) 

Corridor Mobility Improvement Account (CMIA)

Co RteIndex



The California Department of Transportation
Legend
A/T : A = Actual, T = Target EAC = Forecast or Estimate At Completion

% = Progress at component level Green - Within current approved schedule or budget

Appd = Baseline Budget (or Approved Amendment) Yellow - Potential schedule or budget impacts

Expd = Expenditure @ End of QTR Red - Known schedule or budget impacts

Implement 
Agency

Approved 
Start

Current 
Start A/T Approved 

End
Current 

End A/T % Appd Expd EAC Appd Expd EAC

Construction Support
Project Title  Bond 

Funding 
Construction Capital Total 

Project Cost

PROPOSITION 1B Quarterly Progress Report 

FY 07/08 - 3rd Quarter (Jan 1, 08 - March 31, 08) 

Corridor Mobility Improvement Account (CMIA)

Co RteIndex

27 PLA 80 I-80 Capacity/Operational Improvments Phase 2 17,700               80,232               Caltrans 5/1/2008 5/1/2008 T 10/1/2010 10/1/2010 T   0 7,500 0 7,109 64,782 0 31,500

28 RIV 215 Add mixed-flow lane from Rte 15 to Scott Rd 38,570               62,321               RCTC 12/1/2010 12/1/2010 T 12/1/2013 12/1/2013 T   0 4,100 0 4,100 51,000 0 51,000

29 RIV 91 Route 91 HOV Lane Gap closure 157,198             232,777             Caltrans 6/1/2011 6/1/2011 T 6/1/2015 6/1/2015 T   0 14,598 0 14,598 177,146 0 177,146

30 SAC 50 HOV lanes & Community enhancements 80,000               165,000             Caltrans 1/1/2010 9/1/2009 T 1/1/2013 1/2/2013 T   0 14,000 0 14,000 133,125 0 131,800

31 SAC Loc White Rock Rd Widening, Grant Line to Prairie City 22,000               26,600               Sac County 
DOT 5/1/2011 5/1/2011 T 11/1/2012 11/1/2012 T   0 0 0 0 19,100 0 19,100

32 SBD 10 I-10, Construct Westbound mixed flow lane 26,500               43,186               SANBAG 1/1/2010 1/1/2010 T 6/1/2011 6/1/2011 T   0 0 0 0 37,875 0 37,875

33 SBD 10 Widen ramps, aux lanes: Cherry, Citrus & Cedar 19,233               32,693               Caltrans 12/8/2009 12/8/2009 T 12/1/2010 12/1/2010 T   0 2,500 0 1,436 26,523 0 26,523

34 SBD 210 State Route 210/215 Connectors 22,000               96,204               SANBAG 6/1/2009 8/15/2009 T 10/1/2011 11/15/2013 T   0 0 0 0 79,967 0 79,967

35 SBD 215 Interstate 215 North Segment 5 59,000               64,875               SANBAG 6/1/2009 8/15/2009 T 10/1/2011 11/15/2013 T   0 0 0 0 59,000 0 59,000

36 SBD 215 Interstate 215 North Segments 1 & 2 49,120                             408,282 SANBAG 6/1/2009 9/15/2009 T 6/1/2013 9/15/2013 T   0 0 0 0 314,482 0 289,482

37 SCL 101 US 101 Improvements (I-280 to Yerba Buena Rd) 30,000               63,578               Caltrans 3/1/2010 3/1/2010 T 12/1/2012 12/1/2012 T   0 6,690 0 6,645 44,565 0 44,565

38 SCL 101 US 101 Aux Lanes - SR 85 to Embarcadero Rd 84,930               102,258             Caltrans 6/1/2011 6/1/2011 T 8/1/2013 8/1/2013 T   0 11,080 0 11,035 73,850 0 73,850

39 SCL 880 I-880 Widening ( SR 237 to US 101) 71,600               95,000               Caltrans 6/1/2011 6/1/2011 T 7/1/2013 7/1/2013 T   0 9,810 0 9,775 65,390 0 65,390

40 SCR 1 Route 1 Soquel to Morrissey Auxiliary Lanes 16,190               22,058               Caltrans 9/1/2010 9/1/2010 T 9/1/2012 9/1/2012 T   0 2,700 0 2,700 15,640 0 15,640

41-a SD 15 Managed Lanes (No/So Stages) South Segment 118,756             Caltrans 6/24/2008 6/2/2008 T 2/21/2012 1/31/2011 T 0 14,025 1 14,001 85,000 0 85,000

41-b SD 15 Managed Lanes (No/So Stages) South Segment 166,207             Caltrans 7/23/2008 7/14/2008 T 4/15/2012 4/15/2012 T 0 21,236 0 19,883 125,000 0 125,000

41-c SD 15 Managed Lanes (No/So Stages) South Segment 122,206             Caltrans 2/25/2008 2/27/2008 A 1/17/2011 1/17/2011 T 1 14,739 556 14,556 90,000 69 90,000

41-d SD 15 Managed Lanes (No/So Stages) South Segment 56,798               Caltrans 3/12/2011 3/4/2011 T 4/5/2013 3/3/2013 T 0 6,200 0 6,000 28,859 0 28,859

42-a SD 5 Route 5/805 North Coast Corridor - Stage 1A 52,664               Caltrans 8/30/2007 8/15/2007 A   0 10/30/2009 10/31/2009 T 40 6,000 1,840 6,000 43,038 16,461 36,190

42-b SD 5 Route 5/805 North Coast Corridor - Stage 1A 102,000             Caltrans 3/30/2010 12/29/2009 T 100 6/30/2012 12/17/2011 T 0 10,300 0 9,438 77,000 0 77,000

43 SHA 5 Cottonwood Hills Truck Climbing Lane 22,902               27,443               Caltrans 5/1/2011 3/3/2010 T 3/1/2013 3/1/2011 T   0 2,100 0 2,079 20,802 0 17,335

44 SJ 205 I-205 auxiliary lanes-Tracy 25,000               51,660               Caltrans 10/1/2010 10/7/2010 T 4/1/2013 9/10/2012 T   0 3,758 0 3,659 40,653 0 40,653

45 SLO 46 Route 46 Corridor Improvements (Whitley 1) 67,742               107,120             Caltrans 7/1/2010 6/10/2010 A 7/1/2013 7/8/2013 T   0 7,000 0 6,284 80,000 0 80,000

46 SM 101 SR101 Auxiliary Lanes - Embarcadero Rd to Marsh Rd 60,000               111,389             Caltrans 4/1/2011 4/1/2011 T 11/1/2013 11/1/2013 T   0 10,527 0 10,453 81,731 0 81,731

47 SOL 80 I-80 HOV Lanes, I-80/I-680/12 to Putah Creek 56,210               80,000 Caltrans 6/1/2008 6/1/2008 T 12/1/2009 12/1/2009 T   0 7,670 0 6,925 63,330 0 63,330

48 SON 101 US 101 HOV Lanes - Wilfred Ave to Santa Rosa Ave 44,800               85,440               Caltrans 1/1/2009 1/1/2009 T 12/1/2011 12/1/2011 T   0 6,600 0 6,445 62,500 0 62,500

82,000               

350,000             
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49 SON 101 US 101 HOV Lanes between Santa Rosa - Windsor 68,360               120,260             Caltrans 9/1/2008 9/1/2008 T 1/1/2011 1/1/2011 T   0 12,000 0 12,000 91,200 0 91,200

50 SON 101 US101 HOV Lanes - Railroad Ave to Rohnert Park Exp 42,848               110,250             Caltrans 7/1/2009 7/1/2009 T 12/1/2011 12/1/2011 T   0 9,300 0 9,300 77,000 0 77,000

51 STA 219 Route 219 Expressway Phase 1 14,760               50,736               Caltrans 11/1/2007 6/30/2008 T 8/1/2009 12/15/2009 T   0 2,000 0 2,000 13,000 0 13,000

52 STA 219 SR 219 Expressway, Phase 2 18,813               50,500               Caltrans 12/1/2009 10/1/2009 T 12/1/2011 12/1/2011 T   0 3,500 0 3,500 26,000 0 25,243

53 TUO 108 E. Sonora Bypass Stage II 17,233               65,920               Caltrans 4/1/2010 3/18/2010 T 4/1/2012 4/1/2012 T   0 5,000 2 4,955 33,800 0 31,860

54 VEN 101 HOV Lanes, Mussel Shoals to Casitas Pass Road 131,600             151,470             Caltrans 2/1/2011 1/18/2011 T 8/1/2015 7/31/2015 T   0 15,300 0 14,491 116,300 0 116,300

Total Program 4,399,707          8,966,150          633,810    3,013    679,915     6,364,300       16,945    6,253,645     
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Green - Within current approved schedule or budget

Yellow - Potential schedule or budget impacts

Red - Known schedule or budget impacts

Env. Clr. Ready To 
List

ROW Cert AWARD CCA

1 BUT 99 Butte SR 99 Chico Auxilliary Lanes - Phase II 23,520           39,520              282              35,126            

2 FRE 99 Island Park 6-Lane 93,000           93,000              1,149           99,459            

3 MAD 99 Ave 12 Interchange 48,400           68,000              594              67,352            

4 MER 99 Arboleda Road Freeway 140,300         176,787            6,276           168,260           

5 MER 99 Freeway Upgrade & Plainsburg Road I/C 108,000         118,720            4,305           107,888           

6 SAC 99 Calvine Rd to Mack Rd Auxiliary Lanes on SR 99 6,860             8,500                -               8,303              

7 SAC 99 SR 99/Elverta Rd. Interchange 19,110           29,600              190              29,600            

8 SJ 99 SR 99 (South Stockton) Widening 153,900         250,500            5,465           233,499           

9 SJ 99 SR 99 Widening in Manteca and San Joaquin 133,000         250,000            1,262           225,468           

10 SUT 99 Feather River Bridge Replacement and widening 73,500           76,600              710              87,953            

11 SUT 99 SR 99/Riego Road Interchange 19,110           30,840              416              26,056            

12 TEH 99 Los Molinos 4,900             6,400                -               6,400              

13 TUL 99 Goshen/Kingsburg 6-Lane 156,400         172,636            3,512           171,230           

Total Program 980,000         1,321,103         24,160          1,266,595        
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ThresholdProject TitleRteCo  Bond 

Funding 
Total Project 

Cost

PROPOSITION 1B Quarterly Progress Report 
FY 07/08 - 3rd Quarter (Jan 1, 08 - March 31, 08)
State Route 99 Account (SR99)
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Legend
A/T : A = Actual, T = Target EAC = Forecast or Estimate At Completion

% = Progress at component level Green - Within current approved schedule 

Appd = Baseline Budget (or Approved Amendment) Yellow - Potential schedule or budget impa

Expd = Expenditure @ End of QTR Red - Known schedule or budget impacts

Implementing 
Agency

Approved Current A/T % Appd Expd EAC

1 BUT 99 Butte SR 99 Chico Auxilliary Lanes - Phase II 23,520           39,520              Butte County Association 
of Governments 3/1/2005 3/24/2005 A 100

0 0 0

2 FRE 99 Island Park 6-Lane 93,000           93,000              Caltrans 4/1/2010 4/1/2010 T  15
2,300 1,149 2,593

3 MAD 99 Ave 12 Interchange 48,400           68,000              Caltrans 9/1/2009 9/1/2009 T  15
1,300 593 1,577

4 MER 99 Arboleda Road Freeway 140,300         176,787            Caltrans 6/1/2006 6/30/2006 A 100
4,917 4,104 4,104

5 MER 99 Freeway Upgrade & Plainsburg Road I/C 108,000         118,720            Caltrans 6/1/2006 6/30/2006 A 100
3,243 2,580 2,580

6 SAC 99 Calvine Rd to Mack Rd Auxiliary Lanes on SR 99 6,860             8,500                Sacramento County 1/1/2009 1/15/2009 T  15
500 0 326

7 SAC 99 SR 99/Elverta Rd. Interchange 19,110           29,600              Caltrans 7/1/2009 7/1/2009 T 48
400 190 400

8 SJ 99 SR 99 (South Stockton) Widening 153,900         250,500            SJ COG 12/1/2008 12/15/2008 T  80
3,081 4,893 5,600

9 SJ 99 SR 99 Widening in Manteca and San Joaquin 133,000         250,000            Caltrans 2/1/2010 4/1/2009 T 40
3,600 1,262 3,600

10 SUT 99 Feather River Bridge Replacement and widening 73,500           76,600              Caltrans 3/1/2004 3/12/2004 A 100
0 0 0

11 SUT 99 SR 99/Riego Road Interchange 19,110           30,840              Sutter County 12/1/2007 11/29/2007 A 100
340 414 520

12 TEH 99 Los Molinos 4,900             6,400                Caltrans 10/1/2009 10/1/2009 T  15
350 0 350

13 TUL 99 Goshen/Kingsburg 6-Lane 156,400         172,636            Caltrans 11/1/2006 11/3/2006 A 100
2,202 2,389 2,389

Total Program 980,000         1,321,103         22,233    17,574    24,040      

Environmental (PA&ED) Component
Project TitleRteCo  Bond 

Funding 
Total Project 

Cost

PROPOSITION 1B Quarterly Progress Report 
FY 07/08 - 3rd Quarter (Jan 1, 08 - March 31, 08)
State Route 99 Account (SR99)
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Legend
A/T : A = Actual, T = Target EAC = Forecast or Estimate At Completio

% = Progress at component level Green - Within current approved schedul

Appd = Baseline Budget (or Approved Amendment) Yellow - Potential schedule or budget imp

Expd = Expenditure @ End of QTR Red - Known schedule or budget impacts

Implementing 
Agency

Approved Current A/T % Appd Expd EAC

1 BUT 99 Butte SR 99 Chico Auxilliary Lanes - Phase II 23,520            39,520                Butte County Association of 
Governments 7/1/2010 1/1/2010 T 30

4,515 282 4,515

2 FRE 99 Island Park 6-Lane 93,000            93,000                Caltrans 3/1/2012 3/1/2012 T   0
5,800 0 3,949

3 MAD 99 Ave 12 Interchange 48,400            68,000                Caltrans 5/1/2012 5/1/2012 T   0
4,700 0 4,722

4 MER 99 Arboleda Road Freeway 140,300          176,787              Caltrans 1/1/2010 1/1/2010 T  20
6,400 1,834 6,400

5 MER 99 Freeway Upgrade & Plainsburg Road I/C 108,000          118,720              Caltrans 9/1/2010 9/1/2010 T  20
5,300 1,595 4,701

6 SAC 99 Calvine Rd to Mack Rd Auxiliary Lanes on SR 99 6,860              8,500                  Sacramento County 2/1/2010 2/1/2010 T   0
800 0 799

7 SAC 99 SR 99/Elverta Rd. Interchange 19,110            29,600                Caltrans 12/1/2010 12/1/2010 T   0
1,800 0 1,800

8 SJ 99 SR 99 (South Stockton) Widening 153,900          250,500              SJ COG 2/1/2012 2/1/2012 T   0
3,319 32 3,157

9 SJ 99 SR 99 Widening in Manteca and San Joaquin 133,000          250,000              Caltrans 10/1/2011 10/1/2011 T   0
8,000 0 8,000

10 SUT 99 Feather River Bridge Replacement and widening 73,500            76,600                Caltrans 4/1/2009 4/1/2009 T  30
3,600 626 3,085

11 SUT 99 SR 99/Riego Road Interchange 19,110            30,840                Caltrans 1/1/2011 1/1/2011 T   5
2,500 2 2,500

12 TEH 99 Los Molinos 4,900              6,400                  Caltrans 10/1/2010 10/15/2010 T   0
430 0 430

13 TUL 99 Goshen/Kingsburg 6-Lane 156,400          172,636              Caltrans 2/1/2010 2/1/2010 T  20
8,000 1,046 6,164

Total Program 980,000          1,321,103           55,164     5,417       50,222    

Design (PS&E) Component
Project TitleRteCo  Bond 

Funding 
Total Project 

Cost

PROPOSITION 1B Quarterly Progress Report 
FY 07/08 - 3rd Quarter (Jan 1, 08 - March 31, 08)
State Route 99 Account (SR99)
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Legend
A/T : A = Actual, T = Target EAC = Forecast or Estimate At Completion

% = Progress at component level Green - Within current approved schedule or budget

Appd = Baseline Budget (or Approved Amendment) Yellow - Potential schedule or budget impacts

Expd = Expenditure @ End of QTR Red - Known schedule or budget impacts

Implementing 
Agency

Approved Current A/T % Appd Expd EAC Appd Expd EAC

1 BUT 99 Butte SR 99 Chico Auxilliary Lanes - Phase II 23,520           39,520              Caltrans 4/1/2011 3/15/2010 T 18
208 0 208 1,445 0 1,445

2 FRE 99 Island Park 6-Lane 93,000           93,000              Caltrans 5/1/2012 5/1/2012 T   0
700 0 660 1,600 0 10,118

3 MAD 99 Ave 12 Interchange 48,400           68,000              Caltrans 7/1/2012 7/1/2012 T   0
500 0 67 6,700 1 6,513

4 MER 99 Arboleda Road Freeway 140,300          176,787             Caltrans 1/1/2010 1/1/2010 T  20
1,570 311 1,479 24,900 28 24,900

5 MER 99 Freeway Upgrade & Plainsburg Road I/C 108,000          118,720             Caltrans 9/1/2010 9/1/2010 T  20
700 117 606 6,477 12 6,477

6 SAC 99 Calvine Rd to Mack Rd Auxiliary Lanes on SR 99 6,860             8,500                Sacramento 
County

11/1/2010 4/1/2010 T   0
100 0 79 350 0 350

7 SAC 99 SR 99/Elverta Rd. Interchange 19,110           29,600              Caltrans 12/1/2010 12/1/2010 T   0
0 0 0 3,000 0 3,000

8 SJ 99 SR 99 (South Stockton) Widening 153,900          250,500             Caltrans 1/1/2012 1/15/2012 T   0
2,600 485 2,600 72,000 55 71,000

9 SJ 99 SR 99 Widening in Manteca and San Joaquin 133,000          250,000             Caltrans 9/1/2011 9/1/2011 T   0
2,700 0 2,445 12,500 0 12,500

10 SUT 99 Feather River Bridge Replacement and widening 73,500           76,600              Caltrans 1/1/2010 6/1/2009 T  20
750 80 513 3,250 4 4,250

11 SUT 99 SR 99/Riego Road Interchange 19,110           30,840              Caltrans 9/1/2011 3/15/2011 T   0
500 0 275 3,200 0 3,200

12 TEH 99 Los Molinos 4,900             6,400                Caltrans 9/1/2010 9/15/2010 T   0
35 0 35 100 0 100

13 TUL 99 Goshen/Kingsburg 6-Lane 156,400          172,636             Caltrans 3/1/2010 3/1/2010 T  20
600 72 366 1,834 3 1,834

Total Program 980,000          1,321,103          10,963      1,064   9,333     137,356    100      145,687   

R/W Capital ComponentRight of Way Support Component
Project TitleRteCo  Bond 

Funding 
Total Project 

Cost

PROPOSITION 1B Quarterly Progress Report 
FY 07/08 - 3rd Quarter (Jan 1, 08 - March 31, 08)
State Route 99 Account (SR99)

Index



The California Department of Transportation
Legend
A/T : A = Actual, T = Target EAC = Forecast or Estimate At Completion

% = Progress at component level Green - Within current approved schedule or budget

Appd = Baseline Budget (or Approved Amendment) Yellow - Potential schedule or budget impacts

Expd = Expenditure @ End of QTR Red - Known schedule or budget impacts

Implementing 
Agency

Approved 
Start

Current 
Start A/T Approved 

End
Current 

End A/T % Appd Expd EAC Appd Expd EAC

1 BUT 99 Butte SR 99 Chico Auxilliary Lanes - Phase II 23,520            39,520                Caltrans 1/1/2011 5/1/2010 T 9/1/2013 9/1/2012 T 0
4,394 0 0 28,958 0 28,958

2 FRE 99 Island Park 6-Lane 93,000            93,000                Caltrans 9/1/2012 9/1/2012 T 7/1/2016 7/1/2016 T 0
7,600 0 7,138 75,000 0 75,000

3 MAD 99 Ave 12 Interchange 48,400            68,000                Caltrans 10/1/2012 10/1/2012 T 11/1/2015 11/1/2015 T 0
4,800 0 4,473 50,000 0 50,000

4 MER 99 Arboleda Road Freeway 140,300          176,787              Caltrans 6/1/2010 5/18/2010 T 6/1/2013 6/1/2013 T 0
12,000 0 11,667 127,000 0 119,710

5 MER 99 Freeway Upgrade & Plainsburg Road I/C 108,000          118,720              Caltrans 2/1/2011 1/18/2011 T 2/1/2014 2/1/2014 T 0
8,300 1 6,860 94,700 0 86,664

6 SAC 99 Calvine Rd to Mack Rd Auxiliary Lanes on SR 99 6,860              8,500                  Sacramento County 6/1/2010 6/1/2010 T 12/1/2011 12/1/2011 T 0
750 0 749 6,000 0 6,000

7 SAC 99 SR 99/Elverta Rd. Interchange 19,110            29,600                Caltrans 5/1/2011 5/1/2011 T 1/1/2013 1/1/2013 T 0
0 0 0 24,400 0 24,400

8 SJ 99 SR 99 (South Stockton) Widening 153,900          250,500              Caltrans 6/1/2012 5/15/2012 T 6/1/2015 6/1/2015 T 0
10,500 0 9,874 159,000 0 141,269

9 SJ 99 SR 99 Widening in Manteca and San Joaquin 133,000          250,000              Caltrans 3/1/2012 3/1/2012 T 7/1/2015 7/1/2015 T 0
10,400 0 9,854 212,800 0 189,070

10 SUT 99 Feather River Bridge Replacement and widening 73,500            76,600                Caltrans 8/1/2009 8/1/2009 T 5/1/2012 5/1/2012 T 0
7,000 0 6,979 62,000 0 73,126

11 SUT 99 SR 99/Riego Road Interchange 19,110            30,840                Caltrans 5/1/2011 5/1/2011 T 1/1/2013 1/1/2013 T 0
3,000 0 2,928 21,300 0 16,633

12 TEH 99 Los Molinos 4,900              6,400                  Caltrans 3/1/2011 3/1/2011 T 11/1/2012 11/1/2012 T 0
685 0 685 4,800 0 4,800

13 TUL 99 Goshen/Kingsburg 6-Lane 156,400          172,636              Caltrans 7/1/2010 7/1/2010 T 8/1/2013 8/1/2013 T 0
10,000 2 10,477 150,000 0 150,000

Total Program 980,000          1,321,103           79,429          4           71,683      1,015,958        -       965,630       

Construction Support Construction Capital 
Project TitleRteCo  Bond 

Funding 
Total Project 

Cost

PROPOSITION 1B Quarterly Progress Report 
FY 07/08 - 3rd Quarter (Jan 1, 08 - March 31, 08)
State Route 99 Account (SR99)

Index


