
                  State of California  Business, Transportation and Housing Agency 
                  DEPARTMENT OF TRANSPORTATION 

  
 “Caltrans improves mobility across California” 

 

M e m o r a n d u m  
 
To:  CHAIR AND COMMISSIONERS CTC Meeting: May 28-29, 2008 

 Reference No.: 2.8f.(2) 
 Action Item 

 

From:  CINDY McKIM 
 Chief Financial Officer 

Prepared by: Terry Abbott 
 Division Chief 
 Local Assistance 

 
Subject: REQUEST TO EXTEND THE PERIOD OF PROJECT DEVELOPMENT EXPENDITURES 
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RECOMMENDATION: 
  
The Department of Transportation (Department) recommends the California Transportation 
Commission (Commission) approve Waiver-08-19, extending the period of project development 
expenditure for the projects listed on the attached document, for the time periods shown. 
 
ISSUE: 
 
The attached list identifies three projects totaling $517,000.  The Commission allocated the funds in 
Fiscal Year (FY) 2005-06 for project development phases, as shown on the attachment.  The local 
agencies will not be able to expend the funds by the June 30, 2008 deadline.  The attachment shows 
the details of the projects and the explanation for the delays.  The project sponsors are requesting 
extensions, and the planning agencies concur. 
 
BACKGROUND: 
 
Current State Transportation Improvement Program Guidelines stipulate that the Commission may 
approve a waiver to the timely use of funds deadline one time only for up to 20 months in 
accordance with Section 14529.8 of the Government Code. 
 
 
Attachment 
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Time Extension/Waiver – Project Development Expenditure Deadline 

Local Streets and Roads Projects 

CEQA- California Environmental Quality Act FHWA-Federal Highway Administration 
NEPA-National Environmental Policy Act TE-Transportation Enhancements 
STIP-State Transportation Improvement Program The Department-California Department of Transportation 

Project # 
 

Applicant 
County 
PPNO 
Project Description 
Reason for Project Delay 

Extension Amount 
By Component ($ in thousands) 
E&P(Environmental and Permits) 
PS&E (Plans, Specifications and Estimates)
R/W (Right of Way) 
TOTAL 

Allocation Date 
Allocation Resolution Number 
Number of Months Requested 
Extended Deadline 
CT Recommendation 

1 City of Clovis  
Fresno 
PPNO: 06-B002B 
Enterprise Canal Trail  

$0 
$0 
$212 
$212 

04/27/06 
FP-05-73 
20 months 
02/28/2010 
Support 

 The City of Clovis (City) is requesting a 20-month extension to the period of project development expenditure for the right of way phase of the 
Enterprise Canal Trail TE Project. The Commission allocated the funds in August 2006, and the deadline for expenditure is June 30, 2008. The 
City proposes to construct a Class I Bicycle/Pedestrian Trail east of Temperance Avenue and south of Nees Avenue along the Enterprise Canal, 
which is owned, operated, and maintained by the Fresno Irrigation District (FID).  Recent tragedies of the drowning of small children in the 
Canal have reinforced the FID Board’s rejection to build the proposed trail adjacent to the Canal.  The FID Board has taken action and directed 
its staff to implement a policy which requires additional geometry, in the form of land separation, between trail systems and open canals.  
Relocation of the planned trail away from the Canal right of way would require the City to acquire additional private land through the 
condemnation process. 

The City needs 12 months to develop a policy with FID to address the construction of trails along major canals by May 2009, one month to revise 
the trail limits and acquisition document, two months to reappraise the properties, and seven months for the second appraisal, negotiation and 
signing of the purchase contract and completing the escrow process. The City requests a 20-month extension for the expenditure of the right of 
way funds, to ensure that it has enough time to acquire private land, adjust the Trail Master Plan and correct the safety issue raised by the FID. 

  

2 El Dorado Local Transportation 
Commission 
El Dorado County 
PPNO: 03-3120B 
U.S. 50/ El Dorado Hills Bike & 
Pedestrian Overcrossing  

$200 
$0 
$0 
$200 

06/08/06 
FP-05-87 
12 months 
06/30/2009 
Support 

  
The El Dorado County Local Transportation Commission is requesting a 12-month extension to the period of project development for the 
environmental phase (E&P) of the United States Route 50 (U.S.50)/El Dorado Hills Bike and Pedestrian Overcrossing TE Project. The 
Bicycle/Pedestrian Over Crossing (B/POC) will ultimately become part of the overall US50/EL Dorado Hills Boulevard interchange, which is 
being reconstructed in phases to accommodate increased traffic.  The completion of engineering and environmental studies for the B/POC has 
been delayed because the interchange geometrics were changed.  The original interchange geometrics were approved by the Department in 2004 
and construction of the first phase began in 2005.  However, traffic studies received in March 2007 indicated a need to alter the approved 
interchange ramp geometrics to prevent Level-of-Service F traffic conditions (congested traffic condition) within the interchange for the second 
phase of construction.  This affected the available sites for the B/POC, making it difficult to identify proposed B/POC alignments with any 
certainty, and thus their environmental impacts.  Subsequently, the environmental work on the B/POC was delayed pending revised interchange 
geometrics.  Conceptual approval for the revised geometrics that affect the B/POC was given in February 2008, eliminating questions on the 
B/POC site constrain and allowing studies on the B/POC to continue.  
 
The El Dorado Local Transportation Commission anticipates completing Preliminary Engineering in four months, the project report in one month 
and the environmental documents in seven months, and therefore, requests a 12-month extension, to June 30, 2009, to the project development 
expenditure deadline.   
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Time Extension/Waiver – Project Development Expenditure Deadline 

Local Streets and Roads Projects 

CEQA- California Environmental Quality Act FHWA-Federal Highway Administration 
NEPA-National Environmental Policy Act TE-Transportation Enhancements 
STIP-State Transportation Improvement Program The Department-California Department of Transportation 

 
Project # 
 

Applicant 
County 
PPNO 
Project Description 
Reason for Project Delay 

Extension Amount 
By Component ($ in thousands) 
E&P(Environmental and Permits) 
PS&E (Plans, Specifications and Estimates) 
R/W (Right of Way) 
TOTAL 

Allocation Date 
Allocation Resolution Number 
Number of Months Requested 
Extended Deadline 
CT Recommendation 

3 San Francisco Municipal   
Transportation Agency 
San Francisco 
PPNO:  04-2007Y 
Pedestrian Safety and Access Education 
Program 
 

$0 
$105 
$0 
$105 
 

12/13/05 
FP-05-48 
6 months 
12/31/2008 
Support 
 

  
The San Francisco Municipal Transportation Agency (SFMTA) is requesting a 6-month extension to the period of project development 
expenditure for the design (PS&E) phase of the Pedestrian and Access Education Program TE Project in the city of San Francisco.  The 
Commission allocated the funds in June 2006, and the deadline for expenditure is June 30, 2008.  The SFMTA was unable to begin spending 
grant funds until it had a fully executed Program Supplemental Agreement (PSA).  This PSA was delayed eight months due to the merger of the 
Parking and Traffic Division under the Municipal Transportation Agency.  Unfortunately, the merger triggered the need for both a new 
Disadvantage Business Enterprise plan and Master Agreement with the Department. Subsequently, SFMTA was unable to spend grant funds 
without a Master Agreement. 
 
The SFMTA needs two months to complete outreach plan and develop media messages, one month to complete a request of qualifications, two 
months to award a contract, and one month to finalize design.  The SFMTA request’s a 6-month extension, to December 31, 2008, to the project 
development expenditure deadline.  

 

 


