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RECOMMENDATION: 

 
The Department of Transportation (Department) recommends the California Transportation 
Commission (Commission) approve Waiver-08-22, extending the period of project allocation for the 
time periods identified for each project on the attached document. 
 
ISSUE: 
 
The Commission has programmed $3,900,000 in the State Transportation Improvement Program 
(STIP) for the two rail/transit projects identified on the attachment.  The responsible agencies are not 
ready to request an allocation by the June 2008 Commission meeting.  The attachment describes the 
details of the projects and the explanations for the delays.  The respective agencies request 
extensions, and the planning agencies concur. 
 
BACKGROUND: 
 
Current State Transportation Improvement Program (STIP) Guidelines stipulate that the 
Commission may approve waivers to the timely use of funds deadline one time only for up to 20 
months in accordance with Government Code Section 14529.8.    
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Time Extension/Waiver – Project Allocation Deadline 

Rail/Transit Projects 
 

CEQA- California Environmental Quality Act FHWA-Federal Highway Administration 
NEPA-National Environmental Policy Act TE-Transportation Enhancements 
STIP-State Transportation Improvement Program The Department-California Department of Transportation 

Project # 
 

Applicant 
County 
PPNO 
Project Description 
Reason for Project Delay 

Extension Amount 
 Phase 

   Number of Months Requested  
 Extended Deadline 

   CT Recommendation 

1 SF Bay Area Rapid Transit District 
San Mateo County 
PPNO: 04-1003J 
Daly City Station Improvements 

$900,000 
CONST 
 
 

   9 months 
03/30/09 
Support 

  
The San Francisco Bay Area Rapid Transit District (BART) is requesting a nine-month extension to the period of project allocation for the Daly City 
Station Improvements project.   The start of construction has been delayed due to a temporary unavailability of BART resources and an unanticipated 
lengthy inter-agency coordination period.  BART has taken steps to resolve this issue by further defining the cost estimates and developing a tentative 
schedule.  Construction contracts are expected to be awarded in the 2008-2009 winter season. 
 
 
 

2 SF Bay Area Rapid Transit District 
Alameda County 
PPNO:  04-2009P 
Alameda County Station Renovation  

$3,000,000 
CONST 
 
 

   6 months 
12/30/08 
Support 
 

  
The San Francisco Bay Area Rapid Transit District (BART) is requesting a six-month extension to the period of project allocation for funds 
programmed for the Alameda County Station Renovation project.  The process in selecting “green” lighting design consultants from a uniquely 
qualified and limited pool has delayed construction.  However, design contracts are expected to be awarded by May 31, 2008, and construction bids to 
be advertised in the fall of 2008.  
 
 

 


