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RECOMMENDATION: 
  
The Department of Transportation (Department) recommends the California Transportation 
Commission (Commission) approve Waiver-08-28, extending the period of project development 
expenditure for the projects listed on the attached document, for the time periods shown. 
 
ISSUE: 
  
The attached list identifies 17 projects totaling $2,969,000.  The Commission allocated the funds in 
Fiscal Year (FY) 2005-06 for project development phases, as shown on the attachment.  The local 
agencies will not be able to expend the funds by the June 30, 2008 deadline.  The attachment shows 
the details of the projects and the explanation for the delays.  The project sponsors are requesting 
extensions, and the planning agencies concur. 
 
BACKGROUND: 
 
Current State Transportation Improvement Program (STIP) Guidelines stipulate that funds allocated 
for local project development or right of way costs must be expended by the end of the second fiscal 
year following the fiscal year in which the funds were allocated.  The Commission may approve a 
waiver to the timely use of funds deadline one time only for up to 20 months in accordance with 
Section 14529.8 of the Government Code. 
 
Attachment 
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Time Extension/Waiver – Project Development Expenditure Deadline 

Local Streets and Roads Projects 
 

CEQA- California Environmental Quality Act FHWA-Federal Highway Administration 
NEPA-National Environmental Policy Act TE-Transportation Enhancements 
STIP-State Transportation Improvement Program The Department-California Department of Transportation 

 Project # 
 

Applicant 
County 
PPNO 
Project Description 
Reason for Project Delay 

Extension Amount 
By Component ($ in thousands) 
E&P (Environmental & Permits) 
PS&E (Plans, Specifications and Estimates)
R/W (Right of Way) 
CON (Construction) 
TOTAL 

Allocation Date 
Allocation Resolution Number 
Number of Months Requested 
Extended Deadline 

  CT Recommendation 
1 City of Lakeport 

Lake 
PPNO: 01-3036B 
Lake County Fairgrounds Sidewalks 

$30 
$0 
$0 
$0 
$30 

06/08/2006 E&P  
FP-05-86 E&P  
12 months 
06/30/2009 E&P  
Support 

  
The City of Lakeport (City) is requesting a 12-month extension to the period of project development expenditure for the E&P phase of the Lake 
County Fairgrounds Sidewalks TE project.  The Department conducted a field review on April 26, 2007, and the Preliminary Environmental 
Study form was completed and signed by the Department.  At that time, the City’s resources were fully committed to a Cease and Desist Order 
issued by the Regional Water Quality Control Board, which required urgent improvement to the waste water treatment plant.  As a result, the City 
has not yet secured the services of a consulting engineering firm to perform the required studies for the E&P phase of the project.  It is anticipated 
that a contract will be executed in August 2008, and the studies will commence.  However, it is anticipated that biological assessments will need 
to be conducted in April 2009, resulting in the E&P phase not being completed until late in the spring of 2009.  The City anticipates completing 
environmental studies (water quality permit study, flood plain study and hazardous waste study) by March 2009, and completing the NEPA 
document by June 2009.  
 
 

2 County of Mendocino 
Mendocino 
PPNO: 01-4102P 
Redemeyer Road Extension 

$150 
$0 
$0 
$0 
$150 

08/17/2005 
FP-05-16 
20 months 
02/28/2010 
Support 

 
The County of Mendocino (County) is requesting a 20-month extension to the period of project development expenditure for the E&P 
phase of the Redemeyer Road Extension project.  The Redemeyer Road Extension project is critically needed to improve traffic 
circulation in the unincorporated area east of Ukiah and for public safety consideration.  The Mendocino Council of Governments was 
approved for funding for the E&P phase as part of the 2002 STIP. Due to the need to also program other deserving and critically 
needed STIP projects, only $150,000 was available for the first portion of the E&P phase for the Redemeyer Road Extension. 
Therefore, it was determined appropriate and effective to use the STIP funding for conducting a project feasibility study by a 
consulting engineer.  The information derived from the feasibility study would provide a sound basis for the environmental studies and 
regulatory permits needed under the remaining portion of the E&P phase. The consultant agreement for the Redemeyer Road 
Extension feasibility study was awarded on November 6, 2007. Work commenced promptly thereafter, and the scheduled completion 
date is November 6, 2008. The reason for requesting a time extension to February 26, 2010, is to utilize currently programmed funds 
to commence the required environmental studies for the project utilizing the interim data from the current feasibility study. The 
County will attempt to identify other funding to augment the STIP funds that are currently available for the environmental study 
needs.  The County anticipates programming additional funds for environmental studies by September 2008, completing the project 
feasibility study by November 2008, awarding the consultant agreement for environmental studies by December 2008, and conducting 
the project final review by February 2009.  Finally, the County anticipates completing environmental studies by February 2010. 
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Time Extension/Waiver – Project Development Expenditure Deadline 

Local Streets and Roads Projects 
 

CEQA- California Environmental Quality Act FHWA-Federal Highway Administration 
NEPA-National Environmental Policy Act TE-Transportation Enhancements 
STIP-State Transportation Improvement Program The Department-California Department of Transportation 

 Project # 
 

Applicant 
County 
PPNO 
Project Description 
Reason for Project Delay 

Extension Amount 
By Component ($ in thousands) 
E&P (Environmental & Permits) 
PS&E (Plans, Specifications and Estimates)
R/W (Right of Way) 
CON (Construction) 
TOTAL 

Allocation Date 
Allocation Resolution Number 
Number of Months Requested 
Extended Deadline 

  CT Recommendation 
3 County of Tehama 

Tehama 
PPNO: 02-2032 
Flores Avenue Project 

$123 
$0 
$0 
$0 
$123 

08/18/2005 
FP-05-16 
18 months 
12/31/2009 
Support 

  
The County of Tehama (County) is requesting an 18-month extension to the period of project development expenditure for the E&P phase of the 
Flores Avenue project.  Environmental delays have occurred due to the sensitivity of the landscape.  Vernal pools and endangered species such as 
the Red-legged Frog have increased the amount of environmental studies needed to minimize the impacts to the land habitat.  Twelve different 
alignments have been studied at the direction of the Army Corps of Engineers.  In addition to extensive alignment changes, the analysis of both 
wet and dry season as related to the vernal pools resulted in extensive delays.  The multiple studies have resulted in an alignment that will 
minimize impact on the environment as well as remove commercial vehicle traffic off local streets.  Providing commercial vehicles with direct 
access to commercial and agricultural areas improves the efficiency of local agricultural traffic and goods movement, reduces accidents and 
enhances safety.  The County anticipates completing mapping of alignment by August 2008 and completing all environmental technical studies 
(wetlands, biological, archeological, noise study, public scoping meeting, visual impact report, and prime farmland report) by August 2009.  
Finally, the County anticipates completing the NEPA documents and reviews by December 2009. 
 
 

4 County of Lassen 
Lassen 
PPNO:  02-2121 
Skyline Road  
 

$0  
$0 
$125 
$0 
$125 
 

08/17/2005 
FP-05-16 
12 months 
06/30/2009 
Support 
 

  
The County of Lassen (County) is requesting a 12-month extension to the period of project development expenditure for the R/W phase for the 
Skyline Road project.  This project has been delayed due to the additional time needed to complete more detailed hydrology and geotechnical 
studies for the design of the bridge structure, which is required to cross Susan River.  Also, it was discovered that a resurvey of the site would be 
necessary, as work had been completed on re-aligning an irrigation ditch on private property that crosses the proposed project area.  This was 
discovered late last fall, so the survey had to be delayed until after the winter weather and the site dried out.  With all these delays, the County is 
aggressive in keeping the Skyline Road project going, as it increases traffic capacity and has a direct impact on State Route 139 and State Route 
36 in the city of Susanville.  The County anticipates completing the hydrology and geotechnical studies by December 2008, completing the right 
of way maps by January 2009, and completing the right of way appraisals by March 2009.  After that, the County anticipates completing the right 
of way acquisitions by June 2009. 
 
 

5 County of Lassen 
Lassen 
PPNO: 02-2123 
Skyline Road Extension Bikeway 
Project 

$0 
$0 
$74 
$0 
$74 
 

06/08/2006 
FP-05-85 
12 months 
06/30/2009 
Support 
 

  
The County of Lassen (County) is requesting a 12-month extension to the period of project development expenditure for the R/W phase for the 
Skyline Road Extension Bikeway project.  This project has been delayed due to the additional time needed to complete more detailed hydrology 
and geotechnical studies for the design of the bridge structure, which is required to cross Susan River.  Also it was discovered that a resurvey of 
the site would be necessary, as work had been completed on re-aligning an irrigation ditch upon private property that crosses the proposed project 
area.  This was discovered late last fall, so the survey had to be delayed until after the winter weather and the site dried out.  With all these delays, 
the County is aggressive in keeping the Skyline Road Extension Bikeway project going, as it increases traffic capacity and has a direct impact on 
State Route 139 and State Route 36 in the City of Susanville.  The County anticipates completing the hydrology and geotechnical studies by 
December 2008, completing the right of way maps by January 2009, and completing the right of way appraisals by March 2009.  After that, the 
County anticipates completing the right of way acquisitions by June 2009. 
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 Project # 
 

Applicant 
County 
PPNO 
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Reason for Project Delay 

Extension Amount 
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E&P (Environmental & Permits) 
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TOTAL 

Allocation Date 
Allocation Resolution Number 
Number of Months Requested 
Extended Deadline 

  CT Recommendation 
6 County of Lassen 

Lassen 
PPNO: 02-2395B 
Skyline Road Extension Bicycle Path 

$0 
$50 
$127 
$0 
$177 

06/08/2006 
FB-05-86 
12 months 
06/30/2009 
Support 

  
The County of Lassen (County) is requesting a 12-month extension to the period of project development expenditure for the PS&E and R/W 
funds for the Skyline Road Extension Bicycle Path project.  This project has been delayed due to the additional time needed to complete more 
detailed hydrology and geotechnical studies for the design of the bridge structure, which is required to cross Susan River.  It was also discovered 
that a resurvey of the site would be necessary, as work had been completed on re-aligning an irrigation ditch upon private property which crosses 
the proposed project area.  This was discovered late last fall so the survey had to be delayed until after the winter weather and the site dried out.  
With all these delays, the County is aggressive in keeping the Skyline Road project going, as it is an important capacity increasing project that 
will have a direct impact on State Route 139 and State Route 36 in the City of Susanville.  The County anticipates completing the hydrology and 
geotechnical studies by December 2008, completing the right of way maps by January 2009, and completing the right of way appraisals by March 
2009.  After that, the County anticipates completing the right of way acquisitions by June 2009. 
 

 
7 County of Lassen 

Lassen 
PPNO: 02-2395C 
Skyline South Multi-Use Pathway 
Extension 

$50 
$0 
$0 
$0 
$50 

11/03/2005 
FP-05-38 
12 months 
06/30/2009 
Support 

  
The County of Lassen (County) is requesting a 12-month extension to the period of project development expenditure for the E&P phase of the 
Skyline South Multi-Use Pathway project.  This project has been delayed due to the additional time needed to complete a hazardous material 
study in an abandoned railroad corridor within the project boundary.  This project will enable the connection of the Class 1 bike paths, which are 
being constructed with Skyline Road East and Skyline Road Extension to the Bizz Johnson Trail and the City of Susanville’s River Trail.  This 
project utilizes the old abandoned railroad corridor as the connection to these other trails.  Extending the expenditure deadline will allow time to 
complete the environment studies, which are necessary to finalize the environmental phas, so the County can start the acquisition of the property 
from Union Pacific.  The County has programmed TE funds for the acquisition in the 2008 STIP.  The County anticipates completing the 
consultant selection by September 2008, consultant contract award by October 2008, environmental study by April 2009, and the environmental 
process by June 2009. 
 

 
8 County of Siskiyou 

Siskiyou 
PPNO: 02-2302 
Ash Creek Bridge Project 

$0 
$60 
$0 
$0 
$60 

11/03/2005 
FP-05-37 
20 months 
02/28/2010 
Support 

  
The County of Siskiyou (County) is requesting a 20-month extension to the period of project development expenditure for PS&E funds for the 
Ash Creek Bridge project.  This project is in the environmental phase and has been delayed due to a historic bridge and archeological structures at 
the site that need to be evaluated.  The County is currently in the process of finalizing the Archaeology Study Report (ASR), Historic Property 
Survey Report (HPSR) and Findings of Effect (FOE).  These reports will have to be reviewed and approved by the Department and the State 
Historic Preservation Office (SHPO).  After approval of those three reports, the County will prepare a Memorandum of Agreement (MOA) and 
Historic Properties Treatment Plan (HPTP), which will require approval from the Department and the Bureau of Land Management (BLM).  
After those two documents are approved, the County will complete the NEPA process.  All of these documents go through a draft phase, which 
will require input by the Department, BLM and SHPO.  The comments are incorporated into the original documents, which then go through the 
final review process.  Recently, the County agreed with the Department to finalize the HPSR/ASR/FOE and MOA/HPTP by February 2009, 
finalize the NEPA process by August 2009, and complete the PS&E design by February 2010. 
 
 
 
 



 Reference No.:  2.8f. 
 June 25-26, 2008 
 Attachment 

 
Time Extension/Waiver – Project Development Expenditure Deadline 

Local Streets and Roads Projects 
 

CEQA- California Environmental Quality Act FHWA-Federal Highway Administration 
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 Project # 
 

Applicant 
County 
PPNO 
Project Description 
Reason for Project Delay 

Extension Amount 
By Component ($ in thousands) 
E&P (Environmental & Permits) 
PS&E (Plans, Specifications and Estimates)
R/W (Right of Way) 
CON (Construction) 
TOTAL 

Allocation Date 
Allocation Resolution Number 
Number of Months Requested 
Extended Deadline 

  CT Recommendation 
9 City of Yreka 

Siskiyou 
PPNO:  02-2296 
Collector and Residential Street 
Rehabilitation 
 

$0 
$50 
$0 
$0 
$50 
 

04/27/2006 
FP-05-71 
6 months 
12/31/2008 
Support 
 

  
The City of Yreka (City) is requesting a 6-month extension to the period of project development expenditure for the PS&E phase of the Collector 
and Residential Street Rehabilitation project.  This project was initially programmed for Fiscal Year 2003-04, a programming schedule which 
was coordinated with numerous other City projects and in consideration of staff availability.  The California Transportation Commission made 
numerous programming adjustments as a result of the 2006 STIP augmentation process, which affected numerous project schedules assigned to a 
part-time staff engineer.  PS&E for this project was allocated by the Commission on April 27, 2006, at the same time as four other STIP projects 
with priority construction deadlines.  The part-time staff engineer designed, coordinated the design, and acted as resident Engineer for all of these 
projects.  Construction of the four STIP projects was completed between July 2007 and February 29, 2008.  A survey services contract for the 
overlay project was completed in early 2007, but the availability and workload of the surveyors delayed delivery of critical design data until 
August 2007.  Evaluation of the roadway segments to be rehabilitated, as well as limited staff availability has resulted in the need to develop 
additional survey data.  Consequently, completion of the PS&E by June 30, 2008, is unlikely.  It is anticipated that additional time will be 
required to complete the design evaluations, additional surveys, and final PS&E preparation.  Design delays for this project are largely the result 
of the previous programming changes that combined PS&E and construction funds for several other STIP funded projects into a single budget 
year.  This adjustment in resources delayed the anticipated completion date for PS&E work on this project.   
 
 

10 County of Shasta 
Shasta 
PPNO: 02-2400 
East Redding Bike Lanes 

$0 
$120 
$310 
$0 
$430 

06/20/2006 
FP-05-86 

  12-months 
06/30/2009 
Support 

  
The County of Shasta (County) is requesting a 12-month extension to the period of project development expenditure for the PS&E and R/W 
funds of the East Redding Bike Lanes project. This project has 50 parcels of R/W acquisitions and utility relocations. Concurrently there 
is a County project within the boundaries of the East Redding Bike Lanes project with 26 parcels of R/W acquisitions. Both of these 
projects are tied together by multiple utility relocations. The County has been working with Pacific Gas and Electric (PG&E) on the 
relocation of their facilities involving both projects for some time now, but was recently made aware that PG&E Power Company 
required an additional 15 feet of R/W beyond the amount required for the project. This prompted the County to redesign some 
sections of the project, which in turn set back the scheduled date for delivering R/W certification. The County is requesting that the 
original expenditure deadline for R/W certification be extended to June 30, 2009. Shasta County is committed to completing this 
project.  The County anticipates redesigning the project by October 2008, completing the R/W maps by November 2008, completing 
the R/W appraisals by February 2009, and completing the R/W Acquisitions by June 2009.  
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 Project # 
 

Applicant 
County 
PPNO 
Project Description 
Reason for Project Delay 

Extension Amount 
By Component ($ in thousands) 
E&P (Environmental & Permits) 
PS&E (Plans, Specifications and Estimates)
R/W (Right of Way) 
CON (Construction) 
TOTAL 

Allocation Date 
Allocation Resolution Number 
Number of Months Requested 
Extended Deadline 

  CT Recommendation 
11 City of Vallejo 

Solano 
PPNO: 04-5152C 
Downtown Vallejo Square Pedestrian 
Enhancements 

$664 
$0 
$0 
$0 
$664 

04/27/2006 
FP-05-73 
9 months 
03/31/2009 
Support 

  
The City of Vallejo (City) is requesting a nine-month extension to the period of project development expenditure for the E&P phase of the 
Downtown Vallejo Square Pedestrian Enhancements TE project to complete the E&P and PS&E phases.  Federal authorization to proceed was 
approved in July 2006 for the E&P phase.  After receiving the Authorization to Proceed, the City prepared and sent out a Request For Proposal 
(RFP) for consultant services.  The City had experienced a delay to award the consultant contract due to economic uncertainties with the 
downtown developer, who was obligated to contribute funds for this design effort.  Once the contract was awarded, the consultant focused on the 
conceptual design and the City staff worked on the environmental documentation.  Although a field review was performed in March 2006, the 
City and the Department felt it was necessary, due to staff turnover at the City, to schedule a follow-up field review in March 2008.  Once the 
City understood the outstanding issues, progress towards obtaining the NEPA clearance has been good. The City is confident that it will be able 
to process a Request for Authorization to Proceed with Construction by March 2009. The City anticipates getting the NEPA clearance by 
September 2008, and completing the PS&E by March 2009. 
 
 

12 City of Visalia 
Tulare 
PPNO: 06-D006A 
Santa Fe Bike Path 

$21 
$0 
$0 
$0 
$21 

08/22/2005 
FP-05-18 
8 months 
02/28/2009 
Support 

  
The City of Visalia (City) is requesting an eight-month extension to the period of project development expenditure for E&P funds for the Santa 
Fe Bike Path project. At the time funds were allocated for this project, the City of Visalia was working through right of way acquisition.  The 
process took a long time because it involved the railroad and acquiring adjacent land.  When the right of way was finally acquired and recorded 
on August 28, 2006, the site was under construction with a separate project that widened the intersection of Caldwell Avenue and Santa Fe Street. 
That project was not completed until February 2008. For these reasons, the City was delayed in starting the planning and environmental 
document but is now ready to do so.  The City anticipates completing the preliminary environmental studies by July 2008, completing 30 percent 
of the environmental design by August 2008, railroad review by September 2008, approving document by the Council by December 2008, and 
finally, completing the NEPA document by February 2009.  
 

13 City of Victorville  
San Bernardino 
PPNO: 08-1111D 
Riverwalk Trail (Phase1) 

$751 
$0 
$0 
$0 
$751 

06/15/2006 
FP-05-86 
12 months 
06/30/2009 
Support 

  
The City of Victorville (City) is requesting a 12-month extension to the period of Project Development Expenditure for E&P funds for the 
Riverwalk Trail Phase 1 project.  The project as proposed requires construction of a pedestrian and bicycle pathway through the Mojave River 
banks, which traverses an environmentally sensitive area. The City is requesting a 12-month extension due to delays in obtaining right of way 
access along an environmentally sensitive area of the Burlington Northern Santa Fe Railroad.  This issue is in the process of being resolved, and 
the City is proceeding with the completion of NEPA environmental documents for the project.  The City anticipates completing the NEPA 
environmental documents by June 2009. 
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Reason for Project Delay 
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E&P (Environmental & Permits) 
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Number of Months Requested 
Extended Deadline 

  CT Recommendation 
14 County of Mono 

Mono 
PPNO: 09-2012 
Owens Gorge Road Rehabilitation 

$28 
$0 
$0 
$0 
$28 

06/15/2006 
FP-05-85 
12 months 
06/30/2009 
Support 

  
The County of Mono (County) is requesting a 12-month extension to the period of Project Development Expenditure for E&P funds for the Owens 
Gorge Road Rehabilitation project.  This extension is requested in conjunction with a concurrent allocation request for PS&E on this month’s 
agenda, in order to meet anticipated increased expenses associated with PS&E.  Funds will be utilized within the next 12 months.  The County 
anticipates completing the survey by August 2008, recruiting a consultant designer by October 2008, completing the PS&E design by February 
2009, completing agency review by April 2009, and completing the bidding process by June 2009. 
 
 

15 County of Mono 
Mono 
PPNO: 09-2020 
Owens River Road Rehabilitation 

$36 
$0 
$0 
$0 
$36 

06/15/2006 
FP-05-85 
12 months 
06/30/2009 
Support 

  
The County of Mono (County) is requesting a 12-month extension to the period of Project Development Expenditure for E&P funds for the Owens 
River Road Rehabilitation project.  This extension is requested in conjunction with a concurrent allocation request for PS&E on this month’s 
agenda, in order to meet anticipated increased expenses associated with PS&E.  Funds will be utilized within the next 12 months.  The County 
anticipates completing the survey by August 2008, recruiting a consultant designer by October 2008, completing the PS&E design by February 
2009, completing agency review by April 2009, and completing the bidding process by June 2009. 
 
 

16 County of Mono 
Mono 
PPNO: 09-2021 
Bridgeport Street Rehabilitation 

$64 
$0 
$0 
$0 
$64 

06/15/2006 
FP-05-85 
12 months 
06/30/2009 
Support 

  
The County of Mono (County) is requesting a 12-month extension to the period of Project Development Expenditure for E&P funds for the 
Bridgeport Street Rehabilitation project.  A portion of the funds allocated for E&P were used to acquire aerial photographic map preparation.  
However, this extension is requested in conjunction with a concurrent allocation request for PS&E on this month’s agenda, in order to meet 
anticipated increased expenses associated with PS&E.  Funds will be utilized within the next 12 months. The County anticipates completing a 
survey by October 2008, recruiting a consultant designer by December 2008, and completing the PS&E design by June 2009.  
 
 

17  City of San Diego 
San Diego 
PPNO: 11-7421A 
University Avenue Mobility Project 

$100 
$0 
$0 
$0 
$100 

03/16/2006 
FP-05-65 
6 months 
12/31/2008 
Support 

  
The City of San Diego (City) is requesting a six-month extension to the period of Project Development Expenditure for E&P funds for the 
University Avenue Mobility project. The City of San Diego originally anticipated proceeding with only Phase 1 of this project at this time.  After 
meeting with Department staff and performing a field review, it was recommended to prepare environmental documents for all phases of the project.
This required the City of San Diego to request additional TE funds, which were authorized on October 26, 2007. These funds, along with the 
original allocation of $100,000, will be used toward consultant professional services needed to perform necessary studies and to prepare documents 
needed to meet NEPA and CEQA requirements. The City of San Diego is currently in the process of hiring a consultant to perform the 
environmental work for this project. Consultant interviews have been completed and a consultant firm has been selected. The City of San Diego is 
currently negotiating a contract with the selected firm.  The City anticipates completing contract negotiations by August 2008, and completing 
environmental studies by December 2008. 
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