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SUMMARY: 
 
The Department of Transportation (Department) is presenting this information item to provide the 
status of construction contract award for projects on the State Highway System allocated in Fiscal 
Year (FY) 2007-08 and FY 2008-09. 
 
In FY 2007-08, the California Transportation Commission (Commission) voted 420 State-
administered State Transportation Improvement Program (STIP), State Highway Operation and 
Protection Program (SHOPP), and Proposition 1B projects on the State Highway System.  As of 
February 17, 2009, 407 projects totaling $2.85 billion have been awarded. 
 
In FY 2008-09, the Commission has voted 136 State-administered STIP, SHOPP, and 
Proposition 1B projects on the State Highway System.  As of February 17, 2009, 94 projects totaling 
$121.5 million have been awarded.   
 
Per direction from the Pooled Money Investment Board (PMIB), the Department has suspended 
award of projects funded from Proposition 1B, effective December 17, 2008.  Award will not occur 
until funds are released by the PMIB unless alternative financing is identified. 
 
BACKGROUND: 
 
Starting with July 2006 allocations, projects are subject to Resolution G-06-08 (adopted June 8, 
2006), which formalizes the condition of allocation that requires projects to be ready to proceed to 
construction within six months of allocation.  The policy also requires that projects that are not 
awarded within four months of allocation be reported to the Commission. 
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FY 2007-08 Allocations 

Month Allocated 
No. 

Projects 
Voted 

Voted 
Projects 
$ X 1000 

No. 
Projects 
Awarded 

No. 
Projects 
Funds 
Lapse 

Awarded 
Projects 
$ X 1000 

No.  
Projects 
Pending 

Bid 
Opening/ 
Award 

No. 
Projects 
Awarded 

within  
4 months 

No.  
Projects 
Awarded 

within 
6 months 

July 2007 39 $277,441  39 0 $212,755  0 33 38 

September 2007 57 $773,285 55 0 $526,852 2 42 51 

November 2007 31 $251,892 31 0 $231,400 0 25 28 

December 2007 49 $264,622 49 0 $226,482 0 47 48 

January 2008 35 $196,154 35 0 $154,297 0 27 35 

February 2008 31 $350,073 31 0 $260,390 0 30 31 

March 2008 35 $171,782 35 0 $132,957 0 29 34 

April 2008 47 $514,772 47 0 $382,416 0 41 45 

May 2008 34 $263,298 34 0 $233,358 0 30 34 

June 2008 62 $765,710 51 0 $484,788 11 42 50 

TOTAL 420 $3,829,029  407 0 $2,845,695 13 346 394 

 
Note: 1.  Total awarded amount reflects total project allotment, including G-12 and supplemental funds. 

 2.  Excludes non-construction Transportation Enhancement (TE) projects and combined locally-administered TE.   
 3.  FY 2007-08 table includes projects with financial contribution only, Department delegated safety, and emergency projects. 
 
 
 
 

FY 2008-09 Allocations 

Month Allocated 
No. 

Projects 
Voted 

Voted 
Projects 
$ X 1000 

No. 
Projects 
Awarded 

No. 
Projects 
Funds 
Lapse 

Awarded 
Projects 
$ X 1000 

No.  
Projects 
Pending 

Bid 
Opening/ 
Award 

No. 
Projects 
Awarded 

within  
4 months 

No.  
Projects 
Awarded 

within 
6 months 

July 2008 17 $52,167  16 0 $43,853 1 14 16 

August 2008 17 $14,038 17 0 $10,167 0 17 17 

September 2008 20 $84,947 19 0 $26,287 1 19 19 

October 2008 24 $194,904 18 0 $23,998 6 18 19 

December 2008 45 $253,658 16 0 $7,441 29 16 16 

January 2009 13 $18,662 8 0 $9,817 5 8 8 

TOTAL 136 $618,376  94 0 $121,563 42 92 95 

 
Note: 1.  Total awarded amount reflects total project allotment, including G-12 and supplemental funds. 

 2.  Excludes non-construction Transportation Enhancement (TE) projects and combined locally-administered TE.   
 3.  FY 2008-09 table includes projects with financial contribution only, Department delegated safety, and emergency projects. 
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FY 2007-08 Project Allocation Status 
 

PPNO Project 
 Dist-EA 

County-
Route Description Allocation 

Date 
Award 

Deadline 
Allocation 
Amount Project Status 

0050G 04-170601* Ala-880 Replace structure.  
(To be combined with 
PPNO 0040G for 
construction.) 

20-Sept-07 31-Mar-08(1) $153,800,000 Delay due to railroad 
mitigation work.  Bids 
opened 2/4/09.  Pending 
award.  

0040G 04-274101* Ala-880 Construct auxiliary 
lane.  (To be combined 
with PPNO 0050G for 
construction.) 

20-Sept-07 31-Mar-08(1) $1,856,000  

0332D 03-388001 
(Prop. 1B) 

Yol-50 Widen Harbor Blvd. 26-Jun-08 30-May-09(2) $24,625,000 Delay due to R/W 
acquisition.  Project 
advertised on 11/24/08.  Bid 
opening date 3/3/09. 

0157H 04-253781 
(Prop. 1B) 

Ala-680 Widen roadway, crack 
and seat pavement.  

26-Jun-08 31-Dec-08(3) $17,500,000 Bids opened 12/16/08.  
Pending award. 

A0157D 04-4A5201 
(Prop. 1B 

Ala-680 Widen roadway and 
rehabilitate pavement. 

26-Jun-08 31-Dec-08(3) $30,063,000 Bids opened on 12/10/08.  
Pending award. 

0306H 07-117071 LA-10 Construct HOV lane in 
both directions. 

26-Jun-08 30-Apr-09(2) $52,949,000 Delay due to R/W 
acquisition.  Bid opening 
date 3/19/09. 

3290 07-239501** LA-110 26-Jun-08 30-Jun-09(2) $6,909,000 

3546 07-246301** LA-110 26-Jun-08 30-Jun-09(2) $3,472,000 

4150 07-250201** LA-110 

Install guard rail and 
concrete rail, upgrade 
median barrier, and 
install aesthetic 
enhancements. 

26-Jun-08 30-Jun-09(2) $2,476,000 

Bids for this project were 
opened on 10/9/08.  The 
lowest bid was 34 percent 
over the Engineer's Estimate.  
The project will be 
 re-advertised.  

0171E 08-0G4101 SBd-15 Remove concrete 
walls, replace 
embankment and 
install rock slope 
protection. 

26-Jun-08 30-Jun-09(2) $1,493,000 Delay due to completion of 
United States Forest Service 
(USFS) permit.  Advertise 
date 2/27/09.  Bid opening 
date 3/30/09. 

7544 10-0G3201 SJ-88 Widen roadway for 
left-turn 
channelization. 

26-Jun-08 30-Jun-09(2) $2,089,000 Delay due to R/W 
acquisition.  Order of 
Possession is expected on 
4/16/09.  

7034 10-283201 SJ-4 Rehabilitate existing 
pavement. 

26-Jun-08 30-Jun-09(2) $6,106,000 Delay due to R/W 
acquisition.  Order of 
Possession is expected by 
April 2009. 

9798 10-3A6501 Sta-132 Improve traffic signal, 
drainage, and 
pavement throughout 
several intersections. 

26-Jun-08 30-Jun-09(2) $5,983,000 Delay due to R/W 
acquisition.  Order of 
Possession is expected by 
April 2009. Advertise date 
2/9/09. Bid opening date 
4/1/09. 

 
*   The two voted projects are combined for construction under EA 04-1706U1. 
**  The three voted projects are combined for construction under EA 07-2395U1. 
(1) Time extension request presented at March 13, 2008 meeting but was deferred to a future Commission meeting. 
(2) Extended deadline approved on December 11, 2008 (Waiver-08-37). 
(3) Time extension request was accepted at the January 14, 2009, but formal action was deferred to a future Commission meeting. 
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 FY 2008-09 Project Allocation Status 
 

PPNO Project 
 Dist-EA 

County-
Route Description Allocation 

Date 
Award 

Deadline 
Allocation 
Amount Project Status 

5286 10-0F6501 Mer-59 Re-align existing 
roadway. 

16-Jul-08 30-Jun-09(2) $2,396,000 Delay due to R/W 
acquisition.  Order of 
Possession is expected by 
May 2009. 

0781 04-129651 Son-101 Widen highway and 
re-align Wilfred 
Avenue Interchange. 

25-Sep-08 31-Mar-09 $48,200,000 Bids opened on 12/17/08.  
Pending award. 

 
 (2) Extended deadline approved on December 11, 2008 (Waiver-08-37). 
 
 


