
                  State of California  Business, Transportation and Housing Agency 
                  DEPARTMENT OF TRANSPORTATION 

  
 “Caltrans improves mobility across California” 

 
M e m o r a n d u m  

 
To:  CHAIR AND COMMISSIONERS CTC Meeting: April 15-16, 2009 

 Reference No.: 2.5e. 
 Action Item 
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 Transportation Programming 

 
Subject: ALLOCATION FOR SUPPLEMENTAL FUNDS FOR PREVIOUSLY VOTED PROJECTS 

RESOLUTION FA-08-13 
 

 
RECOMMENDATION: 
 
The Department of Transportation (Department) recommends that the California Transportation 
Commission (Commission) allocate an additional $2,000,000 for one State Transportation 
Improvement Program (STIP) project identified below.   

 
ISSUE: 
 
Additional funds are needed for one previously voted project in order to complete construction. 
 
RESOLUTION: 
 
Resolved, that $2,000,000 be allocated from the Non Budget Act Item 2660-801-3093 to provide 
additional funds for the project identified below. 
 

 
 

Project 
 

Dist-Co-Rte 

Original 
Allocation 
Amount 

 
Original 
Award 

Amount 

 
Current 

Allocation 

 
Allocation 
Adjustment 

 
Revised 

Allocation 

 
% Increase 

Above Current 
Allocation * 

1 04-Mrn-101 $12,778,000 $12,778,000 $14,095,000 $2,000,000 $16,095,000 14.2% 
 
* Percent increase above current allocation represents state funds only.  Contributions from other 
sources include $38,952,000. 
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Project # 

Allocation Amount 
Recipient 

RTPA/CTC 
County 

Dist-Co-Rte 
Postmile 

 
 
 

Location 
Project Description 

Reason for Supplemental Funds 

EA 
PPNO 

Budget Year 
Item # 

Fund Type 
Program Codes 

Program 

 
 
 

Current  
Amount by 
Fund Type 

 
 
 

Additional 
Amount by  
Fund Type 

 
 
 

Revised 
Amount by  
Fund Type 

 
2.5e. Supplemental Funds for Previously Voted Projects Resolution FA-08-13

1 
$2,000,000 

 
Department of 
Transportation 

MTC 
Marin 

04N-Mrn-101 
9.7/12.7 

 

 
In the city of San Rafael, on Route 101 
from south of the Coleman School 
Pedestrian Overcrossing to North San 
Pedro Road Undercrossing.  Construct 
High Occupancy Vehicle (HOV) lane gap 
closure.   
 
 
Total Revised Amount: $16,095,000 

 
226144 

04-0342L 
RIP / 06-07 
801-3093 

TDIF 
20.20.075.600 

STIP 
 

RIP TE / 06-07 
801-3093 

TDIF 
301-0890 

FTF 
20.20.075.600 

STIP 
 

RIP / 08-09 
801-3093 

TDIF 
301-0890 

FTF 
20.20.075.600 

STIP 
 

RIP / 08-09 
801-3093 

TDIF 
20.20.075.600 

STIP 

 
 
 
 

$10,346,000 
 
 

 
 

$279,000 
 

$2,153,000 
 
 
 

 
$151,100 

 
$1,165,900 

 
 
 
 

 
 
 

 
 
 
 

- 
 
 
 
 

- 
 

-- 
 
 
 
 

- 
 

- 
 

 
 

 
$2,000,000

 
 

$10,346,000

 

$279,000

$2,153,000

 
$151,100

$1,165,900

 

$2,000,000
 
 

 
RECOMMENDATION: 
The Department recommends that this request for $2,000,000 be approved to allow the Department to 
complete construction.  
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 Marin County 

Project Limits



CHAIR AND COMMISSIONERS Reference No.:  2.5e. 
 April 15-16, 2009 

 Page 3 of 4 
 

  
 “Caltrans improves mobility across California” 

 
 
 
PROJECT DESCRIPTION: 
This project is located on Route 101 in Marin County in San Rafael, from the Central San Rafael 
Viaduct to the North San Pedro Undercrossing.  The project adds northbound and southbound HOV 
lanes, relocates the Sonoma-Marin Area Rail Transit (SMART) railroad tracks, constructs noise walls 
with sound-absorptive materials, and constructs a new multi-use bike/pedestrian path.  The 
Department has partnered with the Transportation Authority of Marin (TAM) and pooled resources to 
complete this fourth and final phase to close the gap in the HOV lane system in Marin County.  
 
FUNDING STATUS: 
This STIP project was voted in February 2007 and awarded in July 2007 for $12,778,000.  A 
cooperative agreement is in place with the Transportation Authority of Marin (TAM) for a 
$38,952,000 contribution in construction funding.  A supplemental G-12 amount of $1,317,000 
was approved in October 2008 in addition to a local contribution of $4,615,000, bringing the total 
project cost to $53,047,000.  Construction began in August 2007 and is approximately 70 percent 
complete.   
 
There is a need for an additional $4,100,000 to complete construction.  The Department, TAM, and the 
Metropolitan Transportation Commission (MTC) have agreed to use funds from the American 
Recovery and Reinvestment Act of 2009 (ARRA) to address $2,100,000 of the needed funding, 
pending MTC board approval on April 22, 2009.  At this time $2,000,000 in supplemental STIP funds 
are needed and results in an overall increase of 14.2 percent over the current allocation.  In the event 
the $2,100,000 is not approved at the MTC meeting, the Department will request $2,100,000 at the 
May 2009 CTC meeting.  TAM has provided funding for 70 percent of the original project and the 
cost increases to date.  Construction is scheduled to be completed by the end of September 2009. 
 
REASONS FOR COST INCREASE: 
The reasons for the cost increase are mainly design modifications due to differing site conditions, 
constructability issues, and design issues.  There were several differing site conditions encountered on 
the project, including 1) hard rock not evident in the log of test borings for foundations, 2) unexpected 
buried man-made objects such as abandoned utilities and old roadways, 3) utilities unknown or shown 
in different locations on plans, 4) non-standard pavement sections, 5) deteriorated existing pavement 
due to the delay of the project since 2004, 6) drainage issues during stage construction, and 7) 
additional hazardous materials. 
 
The mainline digouts and base repair were required before the overlay of the roadway.  These 
locations were not apparent during design and bidding phases.  The shoulder structural section was 
thinner than indicated on the plans and needed to be replaced prior to widening and overlay.  There 
was solid rock in some foundation areas that was not shown on the log of test borings.  As a result, 
there were additional costs to excavate this material and modify foundations. 
 
The magnitude of the hazardous waste issues in the field were higher than anticipated based on the 
information available during project design.  Several of the locations required further testing and 
removal of contaminated material during construction.  As a result, there were additional costs for 
investigation and handling hazardous waste materials. 
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The constructability issues encountered on the project involved utility conflicts with structure 
foundations, construction of several layers of structures in congested locations (new railroad bridge, 
freeway bridge widening, new pedestrian bridge, and various retaining walls and soundwalls), 
intersection of existing and new retaining walls, and railroad requirements.  Route 101 is a historic 
roadway that has many abandoned and unknown utilities, and utilities which were not in the location 
shown on the plans.  Many utilities were in conflict with the retaining wall foundations.  This required 
redesign or relocation to address the utility conflicts.  
 
During construction it was determined that the retaining wall foundation design did not adequately 
take into account the surcharge loading associated with the SMART railroad line.  Modification of the 
retaining wall foundation was necessary to account for this additional loading and resulted in delays 
and additional cost for larger foundations.  
 
The changes have resulted in cost increases for additional contract work and time, contractor 
overhead and inefficiencies, redesign, right of way delay for utility relocation, constructability 
resolution, and the replenishment of the project contingency.  This request for supplemental funds 
results in an overall increase of 14.2 percent over the current allocation.  Construction is scheduled 
to be completed by the end of September 2009. 

 
FUNDING OPTIONS: 
OPTION A: Approve this request for supplemental funds, as presented above, for $2,000,000 to 

allow this project to complete construction.  
 
OPTION B: Deny this request, direct the Department to revise the project to remain within the 

allocated amount and remove elements from the scope of work.  The Department has 
considered this option and determined that reducing the scope of work on this project 
and executing another project to complete the deleted work later would result in greater 
costs and more disruption on the traveling public, and violate an executed agreement 
with the railroads (SMART). 

 
RECOMMENDED OPTION: 
The Department recommends that this request of $2,000,000, as presented in Option A above, be 
approved to allow this project to complete construction. 


