
                  State of California  Business, Transportation and Housing Agency 
                  DEPARTMENT OF TRANSPORTATION 

  
 “Caltrans improves mobility across California” 

  

M e m o r a n d u m  
 
To:  CHAIR AND COMMISSIONERS CTC Meeting: June 10-11, 2009 

 Reference No.: 2.1a.(18) 
 Action Item 

 

From:  CINDY McKIM 
 Chief Financial Officer 

Prepared by: Rachel Falsetti 
 Division Chief 

 Transportation Programming 
 

Subject: STIP AMENDMENT 08S-041 

 
RECOMMENDATION: 
 
The California Department of Transportation (Department) recommends the California 
Transportation Commission (Commission) approve State Transportation Improvement Program 
Amendment 08S-041.  This item was noticed at the Commission’s May 14, 2009 meeting. 
 
ISSUE: 
 
Tehama County Transportation Commission (TCTC) proposes to amend the 2008 State Transportation 
Improvement Program (STIP) to update the title, funding plan and the schedule of the South Fork 
Cottonwood Creek Bridge project (PPNO 2379).   

• Reduce Regional Improvement Program (RIP) Right of Way by $100,000 and reprogram the 
remaining $50,000 to FY 2010-11. 

• Redistribute $50,000 to Project Approval and Environmental Documentation (PA&ED) and 
$50,000 to Plans, Specifications, and Estimates (PS&E) in FY 2009-10.   

• Reprogram $2,000,000 RIP Construction from FY 2010-11 to FY 2012-13.   
 
Funding from the Local Bridge Seismic Retrofit Account (LBSRA) and Highway Bridge Program 
(HBP) will also be shifted as shown in the funding table below. 
 
BACKGROUND: 
 
The actual project title is the Evergreen Road Bridge at South Fork Cottonwood Creek.  The project is 
to replace the bridge and is included in the HBP.  The project is also proposed for funding from the 
LBSRA.   
 
The project is in a designated floodplain, and due to the complex hydrology of the area and the 
potential impact of the bridge approach fills on the hydrology, it was determined that the project would 
have a negative impact that would result in the potential flooding of homes, ranches and agriculture 
land.  Although eight different alignments were studied, they all seemed to be problematic, according 
to the Central Valley Flood Protection Board.  However, after additional studies, a revised alignment 
and strategy has been developed with preliminary approval from the Federal Highway Administration 
(FHWA).  The number of alignments studied and the environmental challenges of the area have 
significantly added to the complexity of the environmental process, which in turn has resulted in a 
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delay of approximately 30 months.  This has also resulted in an increase in PA&ED, as well as PS&E.  
However, the final alignment based on the latest strategy has resulted in a significant reduction in right 
of way costs.  
 
A concurrent time extension request for the period of project allocation has been submitted for the 
$15,000 of RIP PS&E programmed in FY 2008-09. 
 
RESOLUTION: 
 
Be it Resolved, that the California Transportation Commission does hereby amend the 2008 State 
Transportation Improvement Program for the South Fork Cottonwood Creek Bridge project  
(PPNO 2379) to reflect the changes described above and illustrated in the following table. 
 
REVISE: 
 
The Evergreen Road Bridge at South Fork Cottonwood Creek project (PPNO 2379) 
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Local LSSRP                              
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Change 56 56 56
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