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SUMMARY: 
 
The California Department of Transportation (Department) is presenting this item to provide the status 
of construction contract award for projects on the State Highway System allocated in Fiscal Year (FY) 
2008-09 and FY 2009-10. 
 
In FY 2008-09, the California Transportation Commission (Commission) voted 331 state-administered 
State Transportation Improvement Program (STIP), State Highway Operation and Protection Program 
(SHOPP), and Proposition 1B projects on the State Highway System.  As of March 15, 2010, 326 
projects totaling $1.49 billion have been awarded.  
 
In FY 2009-10, the Commission has voted 196 state-administered STIP, SHOPP, and Proposition 1B 
projects on the State Highway System.  As of March 15, 2010, 95 projects totaling $285 million have 
been awarded. 
 
BACKGROUND: 
 
Starting with July 2006 allocations, projects are subject to Resolution G-06-08 (adopted June 8, 2006), 
which formalizes the condition of allocation that requires projects to be ready to proceed to construction 
within six months of allocation.  The policy also requires that projects that are not awarded within four 
months of allocation be reported to the Commission. 
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FY 2008-09 Allocations 

Month Allocated 
No. 

Projects 
Voted 

Voted 
Projects 
$ X 1000 

No. 
Projects 
Awarded 

No. 
Projects 
Funds 
Lapse 

Awarded 
Projects 
$ X 1000 

No.  
Projects 
Pending 

Bid 
Opening/ 
Award 

No. 
Projects 
Awarded 

within  
4 months 

No.  
Projects 
Awarded 

within 
6 months 

July 2008 17 $52,167  17 0 $45,241 0 14 16 

August 2008 17 $14,038 17 0 $10,167 0 17 17 

September 2008 20 $84,947 20 0 $59,937 0 19 20 

October 2008 24 $194,904 24 0 $138,988 0 18 19 

December 2008 45 $253,658 45 0 $144,239 0 36 40 

January 2009 13 $18,662 13 0 $15,464 0 13 13 

February 2009 10 $11,963 10 0 $9,773 0 10 10 

March 2009 48 $449,004 44 0 $261,791 4 36 42 

April 2009 37 $231,694 36 0 $118,139 1 31 34 

May 2009 65 $970,934 64 0 $604,659 1 50 60 

June 2009 39 $134,965 37 0 $78,083 2 26 32 

TOTAL 335 $2,416,936 327 0 $1,486,481 8 270 303 

 
Note: 1.  Total awarded amount reflects total project allotment, including G-12 and supplemental funds. 

 2.  Excludes non-construction Transportation Enhancement (TE) projects and combined locally-administered TE.   
 3.  FY 2008-09 table includes projects with financial contribution only, Department delegated safety, and emergency projects. 

 
 
 
FY 2009-10 Allocations 

Month Allocated 
No. 

Projects 
Voted 

Voted 
Projects 
$ X 1000 

No. 
Projects 
Awarded 

No. 
Projects 
Funds 
Lapse 

Awarded 
Projects 
$ X 1000 

No.  
Projects 
Pending 

Bid 
Opening/ 
Award 

No. 
Projects 
Awarded 

within  
4 months 

No.  
Projects 
Awarded 

within 
6 months 

July 2009 13 $192,315 13 0 $125,156 0 9 13 

August 2009 10 $57,006 10 0 $43,480 0 9 10 

September 2009 33 $53,388 33 0 $44,935 0 31 33 

October 2009 32 $211,900        23 0 $55,877 9 22 22 

November 2009 1 $375 1 0 $375 0 1 1 

December 2009 20 $71,367 8 0 $12,296 12 9 9 

January 2010 53 $286,119 3 0 $825 50 4 4 

February 2010 35 $162683 3 0 $2,175 32 3 3 

TOTAL 197 $1,035,153 94 0 $285,119 103 88 95 

 
Note: 1.  Total awarded amount reflects total project allotment, including G-12 and supplemental funds. 

 2.  Excludes non-construction Transportation Enhancement (TE) projects and combined locally-administered TE.   
 3.  FY 2009-10 table includes projects with financial contribution only, Department delegated safety, and emergency projects. 
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FY 2008-09 Project Allocation Status 
 

PPNO Project 
Dist-EA 

County-
Route Description Allocation 

Date 
Award 

Deadline 
Allocation 
Amount Project Status 

3728 07-252701* LA-5 Rehabilitate 
pavement. 

11-Mar-09 31-Mar-10(1) $46,160 Delay due to splitting the 
project into three segments 
and then combining them 
with other projects in the area.  
Bids opened 2/18/10. Pending 
Award. 

0619C 04-163741 SF-101 Construct 
southbound side of 
Battery Tunnel 
roadway section. 

1-Apr-09 28-Feb-10(2) $50,000 Delay due to negotiations 
with US Department of 
Veterans Affairs to resolve 
right of way issues. Bids 
opened 2/26/10. 

0158K 07-121901 LA-5 Reconstruct 
roadway with 
Portland cement 
concrete. 

14-May-09 31-Mar-10(3) $72,590 Delay due to combining this 
project with Segment 1 of 
SHOPP project (EA 252701).  
Advertised on 12/28/09.  Bids 
opened 2/18/10. Pending 
Award. 

0383J 04-3S7211 Sol-680 Replace culvert, 
backfill sinkhole 
and place rock slope 
protection. 

11-Jun-09 30-Jun-10(4) $500 Advertise date 5/10/10. Bid 
Opening date  6/2/10. Project 
will be awarded by 6/30/10.  

0066 10-0N440 Sta-108 Install signals and 
widen intersection. 

11-Jun-09 30-Jun-10(5) $1,599 Advertised  3/1/10. Bid 
opening date 3/30/10. 

 
*     Split for construction into three EAs: 252711, 252721, and 252731.  
(1) Extended deadline approved on September 10, 2009 (Waiver 09-33). 
(2) Extended deadline approved on October 15, 2009 (Waiver 09-35). 
(3) Extended deadline approved on December 10, 2009 (Waiver 09-37). 
(4) Extended deadline approved on June 30, 2010 (Waiver 10-02). 
(5) Extended deadline approved on January 13, 2010 (Waiver 10-02).  
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FY 2009-10 Project Allocation Status 
 

PPNO Project 
Dist-EA 

County-
Route Description Allocation 

Date 
Award 

Deadline 
Allocation 
Amount Project Status 

0619G 04-16374 SF-101 Construct tunnel, 
retaining walls, 
roadways, bridge 
and substation. 

15-Oct-09 30-Apr-10 $73,900 Delay due to negotiations 
with US Department of 
Veterans Affairs to resolve 
right of way issues. Bids 
opened 2/26/10. 

3380A 06-35341 Ker-46  Widen highway 
with hot mix asphalt 
on aggregate base. 

15-Oct-09 30-Apr-10 $6,355 Advertised on 3/8/10. Bid 
Opening date 4/14/10. 

2120 07-1786A LA-5 Modify and realign 
on and off ramps 
with HMA and 
retaining walls. 

15-Oct-09 30-Apr-10 $11,000 Request for 6 months time 
extension until October 29, 
2010. Advertise date 3/22/10. 
Bid Opening date 5/13/10. 

0227J 08-0L350 Riv-62 Rural roadside 
archeological 
inventory. 

15-Oct-09 31-Jun-10(1) $1,269 Project has a 3 months time 
extension. 

5643 10-3A660* Mer-140 Bridge replacement 15-Oct-09 30-Apr-10 $18,205 

5645 10-3A66U Mer-140 Bridge replacement 
and widen roadway 

15-Oct-09 30-Apr-10 $15,640 

Delay due to Railroad 
Agreement has not been 
executed. Time extension 
request will be submitted at 
the next CTC meeting. The 
RR Agreement is expected to 
be executed next week. 
Contract will be awarded by 
June, 2010. 

2638 12-0F920 Ora-5 Prune and remove 
trees, perform 
planting and install 
irrigation. 

15-Oct-09 30-Apr-10 $2,718 Request for 3 months time 
extension until July 30, 2010. 
Advertised on 2/22/10. Bid 
Opening date 3/25/10. 

4228A 12-04322 Ora-74 Establish planting 
and install irrigation 
system. 

26-Oct-09 30-April-10 $1,039 Advertised on 3/1/10. Bid 
Opening date 4/8/10. 

  
*   The two voted project are combined for construction under EA 10-3A66U. 

(1)  Extended deadline approved on February 24, 2010 (Waiver 10-07). 
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