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SUMMARY: 
 
The California Department of Transportation (Department) is presenting this item for information.  
The item provides the status of locally-administered State Transportation Improvement Program 
(STIP) projects that received a construction allocation in Fiscal Year (FY) 2008-09 and FY 2009-10. 
 
In FY 2008-09, the California Transportation Commission (Commission) allocated $181,726,000 
to construct 54 locally-administered STIP projects.  As of February 25, 2010, 49 projects totaling 
$179,263,000 have been awarded and extension requests have been approved for four projects.  
One project has lapsed.   
 
In FY 2009-10, the Commission has allocated $9,838,000 to construct 20 locally-administered 
STIP projects.  As of February 25, 2010, three projects totaling $1,265,000 have been awarded and 
an extension request has been approved for one project.  A concurrent extension is being requested 
for one project.  The remaining 15 projects are on track for award. 
 
BACKGROUND: 
 
Starting with July 2006 allocations, projects are subject to Resolution G-06-08 (adopted                 
June 8, 2006), which requires projects to be ready to proceed to construction within six months of 
allocation.  The policy also requires the Department to report to the Commission on those projects 
that have note been awarded within four months of allocation. 
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   FY 2008-09 Allocations  
 

 
 

Month Allocated 

 
 

No. 
Projects 
Voted 

 
 

Voted 
Projects 
$ X 1000 

 
 

No. 
Projects 
Awarded 

 
 

No. 
Projects 
Lapse 

 
No.  

Projects 
Pending 
Award 

No. 
Projects 
Awarded 

within  
4 months 

No.  
Projects 
Awarded 

within 
6 months 

July 2008 6 $13,418 6 0 0 2 3 
August 2008 6 $133,228 6 0 0 1 3 

September 2008 4 $4,801 4 0 0 0 2 
October 2008 8 $4,892 8 0 0 2 6 

November 2008 0 $0 0 0 0 0 0 
December 2008 10 $6,965 9 1 0 3 4 
January 2009 0 $0 0 0 0 0 0 

February 2009 0 $0 0 0 0 0 0 
March 2009 0 $0 0 0 0 0 0 
April 2009 0 $0 0 0 0 0 0 
May 2009 6 $9,768 6 0 0 5 1 
June 2009 14 $8,654 10 0 4 1 9 

TOTAL  54 $181,726 49 1 4 14 18 

 
 
 

 FY 2009-10 Allocations  
 

 
 
 

Month Allocated 

 
 

No. 
Projects 
Voted 

 
 

Voted 
Projects 
$ X 1000 

 
 

No. 
Projects 
Awarded 

 
 

No. 
Projects 
Lapse 

 
No.  

Projects 
Pending 
Award 

No. 
Projects 
Awarded 

within  
4 months 

No.  
Projects 
Awarded 

within 
6 months 

July 2009 0 $0 0 0 0 0 0 
August 2009 1 $636 0 0 1 0 0 

September 2009 2 $475 0 0 2 0 0 

October 2009 7 $3,928 3 0 4 3 0 

November 2009 0 $0 0 0 0 0 0 

December 2009 4 $3,207 0 0 4 0 0 

January 2010 2 $935 0 0 2 0 0 

February 2010  4 $657 0 0 4 0 0 

TOTAL  20 $9,838 3 0 17 3 0 

 
 
Note:  Excludes STIP Planning, Programming, and Monitoring allocations and locally-administered STIP Regional Rideshare 
Program allocations, as no contract is awarded for these programs. 
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Agency Name Project Title PPNO Allocation Date Award Deadline  Allocation Amount   Project Status 
City of Folsom Railroad Block Plaza 03-1658L 11-Jun-09 31-Dec-10 (1) $500,000  The project will be awarded by the 

extended deadline. 
City of Selma Selma Branch Canal Bike Path 06-B002H 11-Jun-09 31-Jul-10 (1) $609,000  The project will be awarded by the 

extended deadline. 
City of Visalia Packwood Creek Bike Path 06-D013 11-Jun-09 30-Apr-10 (1) $195,000  The project will be awarded by the 

extended deadline. 
City of Compton Willowbrook Avenue Rail Corridor 

Enhancement 
07-3150 11-Jun-09 30-Jun-10 (1) $592,000  The project will be awarded by the 

extended deadline. 
City of Colusa Fremont Street Enhancements 03-3123A 10-Sep-09 31-Mar-10  $30,000 

 
 The project will be awarded by the 

deadline. 
Kings County 10th Avenue Gateway to Hanford 06-C002A 10-Sep-09 30-Nov-10 

 
(2) $445,000 

 
 The project will be awarded by the 

extended deadline. 
Tehama County McCoy Road, South Fork Dibble Creek 

Bridge 
02-2184 15-Oct-09 30-Apr-10  $260,000 

 
 The project will be awarded by the 

deadline. 
Tehama County McCoy Road, Central Fork Dibble 

Creek Bridge 
02-2185 15-Oct-09 30-Apr-10  $314,000 

 
 The project will be awarded by the 

deadline. 
City of Galt Pedestrian Safety Improvements at 

UPRR 
03-1661 15-Oct-09 30-Apr-10  $325,000 

 
 The project will be awarded by the 

deadline. 
City of Pismo Beach Promenade IV B, Boardwalk 

Construction 
05-1109A 15-Oct-09 30-Apr-10  $400,000 

 
 The project will be awarded by the 

deadline. 
City of Los Angeles Broadway Sidewalks Reconstruction 

Phase 2 
07-3159 15-Oct-09 30-Apr-10  $2,000,000 

 
 A concurrent five-month extension 

is being requested. 
Total      $5,670,000   

(1) These are extended deadlines approved in December 2009 (Waiver-09-38). 
(2) This extended deadline was approved in February 2010 (Waiver-10-06). 
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