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RESOLUTION FA-09-12 
 

 
RECOMMENDATION: 
 
The Department of Transportation (Department) recommends that the California Transportation 
Commission (Commission) approve Resolution FA-09-12, allocating an additional $5,270,000, for the 
Sutter/Yuba Route 70 Corridor Project (PPNO 0289P) in Sutter County.   
 
ISSUE: 
 
Additional funds are needed for the previously voted State Transportation Improvement Program (STIP) 
project in order to complete construction. 
 
RESOLUTION: 
 
Resolved, that $5,270,000 be allocated from the, Non-Budget Act Item 2660-801-3008 and Budget Act 
of 2009, Budget Act Item 2660-301-0890, to provide additional funds for the project identified below. 
 
 

 
Dist-Co-Rte 

 
Current Budget 

(All Funds)  

 
Budget 

Adjustment 

 
Revised 
Budget 

% Increase 
Above Current 

Budget 
03-Sut-70 $82,360,000 $5,270,000 

 
($1,397,000 RIP, 
$3,873,000 IIP)  

$87,630,000 
 

6.4% 
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Project # 

Allocation Amount 
Recipient 
County 

Dist-Co-Rte 
Postmile 

 
 
 

Location 
Project Description 

Reason for Supplemental Funds 

 
EA 

Dist-PPNO 
Prog/.Budget Yr 

Item # 
Fund Type 

Program Codes 
 

 
 
 
 

Current 
Amount by 
Fund Type 

 
 
 
 

State 
Federal 

Additional 
Allocation 

 
 
 
 
 

Revised Amount by 
Fund Type 

 
2.5e.(1) Supplemental Funds for Previously Voted Projects Resolution FA-09-12

1 
$5,270,000 

 
Department of 
Transportation 

SACOG 
Sutter 

03N-Sut-70 
03N-Yub-70 

0.2/8.3 

 
Near Nicolaus, from 70/99 separation to 1.0 
km north of Feather River Boulevard.  Widen 
and realign roadway. 
 
(Supplemental funds are needed to complete 
construction.) 
 
(Prior allocations were in FY 06-07 for 
$126,000,000, AB 608 Adjustment to 
$82,360,000 on 03/13/08 for total allocated.) 
 
Supplemental allocation of $5,270,000 coming 
from $450,000 RIP Suttter Regional Shares, 
$947,000 RIP Yuba Regional Shares, and 
$3,873,000 Interregional share balance. 
 
Total Revised Amount: $87,630,000. 
 

 
3864U1 

03-0289P 
RIP/06-07 
801-3008 

TIF 
20.20.075.600 

 
IIP/06-07 
801-3008 

TIF 
20.20.025.700 

 
RIP/09-10 
801-3008 

TIF 
301-0890 

FTF 
20.20.075.600 

 
IIP/09-10 
801-3008 

TIF 
301-0890 

FTF 
20.20.025.700 

 
 
 
 

$1,360,000 
 
 
 
 

$81,000,000 
 
 

 
 

 
 
 

 
 
 

 

 
 
 
 
 
 
 
 
 
 
 
 
 
 

$160,000 
 

$1,237,000 
 
 
 
 

$444,000 
 

$3,429,000 
 

 
 
 
 

$1,360,000 
 
 
 
 

$81,000,000 
 
 
 
 

$160,000 
 

$1,237,000 
 
 
 
 

$444,000 
 

$3,429,000 
 
 

 

      
PROJECT DESCRIPTION:  
This project is located in Sutter County on Route 70 from Cornelius Avenue to Bear River Bridge 
(Yuba County).  The project will construct a 4-lane expressway which will reduce traffic delays and 
congestion as well as improve safety. 
 
FUNDING STATUS: 
This project was voted in June 7, 2007, for $126,000,000 to the project.  Funding was split from 
$112,944,000 Interregional Improvement Program (IIP), $4,200,000 Regional Improvement 
Program (RIP) Sutter and $8,856,000 RIP Yuba funding.  Subsequently, bids came in very low and 
the project was awarded on December 6, 2007, for $82,360,000 with $81,000,000 IIP, $438,000 
RIP Sutter and $922,000 RIP Yuba funding.  The Department, Yuba and Sutter counties requested 
an AB 608 downward adjustment at the March 13, 2008, Commission meeting based on the 
amount needed to award the project.   
 
An additional $5,270,000 is now needed to complete construction as originally scoped, with 
$3,873,000 from IIP, $450,000 RIP Sutter and $947,000 RIP Yuba funding.  Since the majority of 
the construction work is complete, expected completion is by December 2010, the likelihood of 
encountering unknowns that could significantly impact the project cost is very low, and there is 
minimal risk that additional funds will be needed in the future.   
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This request for supplemental funds results in an increase of 6.4 percent over the current allocation 
however, it is still 30 percent below the original allocation. 
 
 
REASONS FOR INCREASE 

 
• Additional Import Borrow:  There are several reasons additional funds are needed but the main one 

is the need for additional Borrow material.   Additional Import Borrow is needed due to the fact 
that borrow quantities were underestimated during the design phase.  This occurred because after 
construction started, it was determined that the photogrammetry work did not accurately depict 
borrow quantities since the project was primarily on agriculture land that included mostly 
vegetation.  Furthermore, it was discovered that an erroneous entry of a survey monument in the 
US Geological Survey (USGS) database, was relied upon during the Design phase.  That resulted 
in underestimating the Import Borrow quantities by 237,546 cyd.  These two factors led to a 24 
percent increase of the original Borrow quantity at a cost of $3,632,343.   

 
• Additional funds for Right of Way:  Additional funds for Right-of-Way and Environmental work 

are also needed for the following reasons.  First, when construction began, there were still 27 
unsettled properties that were still going through the condemnation process.  As part of the court 
settlement agreements, the Department was required to provide driveways, sleeves for irrigation 
systems and drainage systems that included additional Import Borrow all of which were not 
accounted for originally.  Furthermore, it was determined that the addition of rock slope protection 
at various locations was also required after working out complex environmental permit 
requirements during construction.  As a result of these factors, $648,534 is needed to cover this 
work.  

 
• Additional Funds for Unsuitable Material Removal:  Funds are needed to address the discovery of 

unsuitable material found at several locations.  This material required removal and the placement 
of an additional 14,935 cyd. of aggregate base resulting in an additional cost of $375,000.   

 
• Additional funds for Utility Relocation:  Utility companies were responsible for the relocation of 

utilities but were unable to completely do so within the timeframe specified in the contract.  As a 
result, $168,000 in delay costs were incurred.   

 
• Additional funds for Incentive payments on Asphalt Concrete Pavement:  The construction 

contract includes a provision that gives the contractor an incentive payment if they provide asphalt 
concrete (AC) that exceeds the contract requirements.  The contract provided $58,900 for this 
contract budget item however, the contractor has exceeded expectations for this item of work and 
an additional $191,100 is needed in for that item.  

 
• Additional funds for Contingency:  To date, $2,519,000 of the contingency had been used to fund 

contract change orders including Flagging, Traffic Control, Partnering and Dispute Review Board 
items.  It has also paid for the removal and disposal of unforeseen buried man-made objects, 
asbestos removal and various miscellaneous items where planned work differed from the site 
conditions.   It is further requested to add to the contingency in the amount of $250,000 which is 
estimated to be sufficient to complete the project.   
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FUNDING OPTIONS: 
 
OPTION A: Approve this request for supplemental funds, as presented above, for $5,270,000, to 
complete the project as currently scoped. 
 
OPTION B:   Deny this request, direct the Department to revise the project to remain within the 
allocated amount and remove elements from the scope of work.  The Department has considered this 
option and determined that reducing the scope of work on this project and executing another project to 
complete the deleted work later would result in greater cost and more disruption to the traveling 
public. 
 
RECOMMENDED OPTION: 
The Department recommends that this request of $5,270,000, as presented in Option A above, be 
approved to complete construction. 
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