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LOCALLY-ADMINISTERED STIP PROJECTS, PER STIP GUIDELINES 
WAIVER-10-14 

 
RECOMMENDATION: 

 
The Department of Transportation (Department) recommends the California Transportation 
Commission (Commission) extend the period of project allocation for the projects listed on the 
attached document for the time periods shown. 
 
ISSUE: 
 
The attached document identifies 13 projects totaling $5,721,000 that are programmed in the State 
Transportation Improvement Program (STIP) for delivery in Fiscal Year 2009-10.  The agencies will 
not be able to request an allocation of funds by the June 30, 2010 deadline.  The attachment shows 
the details of the projects and the explanation for the delays.  The project sponsors are requesting 
extensions, and the regional planning agencies concur. 
 
BACKGROUND: 
 
Current STIP Guidelines adopted by the Commission stipulate that funds that are programmed for all 
components of local grant projects or for Department construction costs are available for allocation 
only until the end of the fiscal year identified in the STIP.  The Commission may approve a waiver 
to the timely use of funds deadline one time only for up to 20 months in accordance with Section 
14529.8 of the Government Code. 
 
Attachment 
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Time Extension/Waiver – Project Allocation Deadline 

Local Streets and Roads Projects 
 

Project # 
 

Applicant 
County 
PPNO 
Project Description 
Reason for Project Delay 

Extension Amount ($ in thousands) 
E&P     (Environmental & Permits) 
PS&E   (Plans, Specifications & Estimates) 
ROW   (Right of Way) 
CON    (Construction) 
TOTAL 

Number of Months Requested 
Extended Deadline 
CT Recommendation 

 

CEQA- California Environmental Quality Act FHWA-Federal Highway Administration 
NEPA-National Environmental Policy Act TE-Transportation Enhancements 
STIP-State Transportation Improvement Program The Department-California Department of Transportation 

1 City of Yreka 
Siskiyou County 
PPNO:  02-2293 
Oregon Street Rehabilitation 

$0 
$0 
$0 
$351 
$351 

20 Months 
02/29/2012 
Support 

 The City of Yreka (City) is requesting a 20-month extension to the period of project allocation for construction of the Oregon Street 
Rehabilitation project.  The City requested an allocation for the PS&E component of this project at the April 2009 Commission meeting, and 
the project was placed on the Department’s list of Projects Delivered But Not Yet Allocated.  Currently, the PS&E funds remain on the 
Department’s list of Projects Delivered But Not Yet Allocated.  The County is not able to request an allocation for the construction component 
of this project until PS&E funds are made available and design is completed.          
 
The County requests a 20-month time extension to February 29, 2012, for the allocation of the funds programmed for construction.   
 

2 County of Siskiyou 
Siskiyou County 
PPNO:  02-2302 
Ash Creek Bridge 

$0 
$0 
$2 
$220 
$222 

20 Months 
02/29/2012 
Support 

 The County of Siskiyou (County) is requesting a 20-month extension to the period of project allocation for right of way and construction of the 
Ash Creek Bridge project.  A CEQA mitigated negative declaration was filed for this project on August 22, 2005.  However, the project was 
very complicated to begin with, and then a number of environmental and other issues were discovered; including endangered fish, Bureau of 
Land Management (BLM) public lands, eligible historic resources, a wild and scenic river, major floodplain constraints, right of way issues, 
and a mining complex.  These required a number of studies, reports, and other actions.  In addition, NEPA standards were revised and the 
federal law changed with regard to Section 4(f) pertaining to park lands and historic properties.  Because this is a historic bridge, it must be 
disassembled per a legal agreement with the state historic preservation officer, and reconfigured with old and new piers.  Section 4(f) also 
requires the County to develop multiple design alternatives and evaluate the impacts of each alternative.  The County has evaluated the bridge 
and the archeological structures found at the site, and has prepared a Memorandum of Agreement (MOA) and a Historic Bridge 4(f) form per 
the NEPA requirements.  The County plans to submit the documents to the Department, the Bureau of Land Management (BLM), and the 
State Historic Preservation Office (SHPO) by March 2010.  The County anticipates that the review process may take up to a year due to the 
complicated BLM and SHPO review processes and the complexity of the project. 
 
The County is scheduled to complete NEPA by March 2011, right of way by September 2011, and final design by February 2012.  The County 
requests a 20-month time extension to February 29, 2012, for allocation of the funds programmed for right of way and construction. 
 



 Reference No.:  2.8a.(1) 
 April 7-8, 2010 
 Attachment, Page 2 of 6 

 
Time Extension/Waiver – Project Allocation Deadline 

Local Streets and Roads Projects 
 

Project # 
 

Applicant 
County 
PPNO 
Project Description 
Reason for Project Delay 

Extension Amount ($ in thousands) 
E&P     (Environmental & Permits) 
PS&E   (Plans, Specifications & Estimates) 
ROW   (Right of Way) 
CON    (Construction) 
TOTAL 

Number of Months Requested 
Extended Deadline 
CT Recommendation 

 

CEQA- California Environmental Quality Act FHWA-Federal Highway Administration 
NEPA-National Environmental Policy Act TE-Transportation Enhancements 
STIP-State Transportation Improvement Program The Department-California Department of Transportation 

3 County of Lassen 
Lassen County 
PPNO:  02-2396 
Susan River Overflow #3 Bridge 

$0 
$0 
$0 
$144 
$144 

12 Months 
06/30/2011 
Support 

 The County of Lassen (County) is requesting a 12-month extension to the period of project allocation for construction of the Susan River 
Overflow #3 Bridge project.  The delivery of this project has been delayed due to additional time needed to complete a more detailed hydraulic 
and biological study.  The County entered into agreements for the hydraulic study, archeological study, and biological study in the spring of 
2003.  The Preliminary Environmental Study (PES) form was completed in November 2003.  The archeological study was completed in the 
fall of 2004.  The majority of the hydraulic and biological study was also completed in 2004.  However, the County was required to do a 
survey of the project area and discovered an endangered species of butterfly called the Carson Wandering Skipper.  As a result of this 
discovery, a more intensive study and survey of the area was required.  Conflicting evidence was discovered when the additional surveys were 
completed and the biologist needed to complete the additional surveys in the subsequent year to have enough data to support the conclusion 
that the Carson Wandering Skipper was not present at the project locations.  The County revised the hydraulic and biological documents and 
submitted them in draft for review and updates in May 2009 and updates have been made.  The biological studies are close to being finalized.  
Once finalized, they will need to be reviewed and approved by the Department.  The information contained in the approved biology technical 
study is needed to complete the Environmental Commitments Record, then the Categorical Exclusion can be issued.  After the County 
completes the Right of Way process the NEPA Categorical Exclusion must be revalidated.  The County is scheduled to complete NEPA by 
September 2010 and right of way by May 2011.  The County plans to request a construction allocation by June 2011.   
 
The County requests a 12-month time extension to June 30, 2011, for allocation of the funds programmed for construction. 
 

4 County of Lassen 
Lassen County 
PPNO:  02-2397 
Susan River Overflow #5 Bridge 

$0 
$0 
$0 
$206 
$206 

12 Months 
06/30/2011 
Support 

 The County of Lassen (County) is requesting a 12-month extension to the period of project allocation for construction of the Susan River 
Overflow #3 Bridge project.  This project is in the same vicinity as the Susan River Overflow #3 Bridge project and has the same reason for 
delay.  The delivery of this project has been delayed due to additional time needed to complete a more detailed hydraulic and biological study.  
The County entered into agreements for the hydraulic study, archeological study, and biological study in the spring of 2003.  The Preliminary 
Environmental Study (PES) form was completed in November 2003.  The archeological study was completed in the fall of 2004.  The majority 
of the hydraulic and biological study was also completed in 2004.  However, the County was required to do a survey of the project area and 
discovered an endangered species of butterfly called the Carson Wandering Skipper.  As a result of this discovery, a more intensive study and 
survey of the area was required.  Conflicting evidence was discovered when the additional surveys were completed and the biologist needed to 
complete the additional surveys in the subsequent year to have enough data to support the conclusion that the Carson Wandering Skipper was 
not present at the project locations.  The County revised the hydraulic and biological documents and submitted them in draft for review and 
updates in May 2009 and updates have been made.  The biological studies are close to being finalized.  Once finalized, they will need to be 
reviewed and approved by the Department.  The information contained in the approved biology technical study is needed to complete the 
Environmental Commitments Record., then the Categorical Exclusion can be issued.  After the County completes the Right of Way process 
the NEPA Categorical Exclusion must be revalidated.  The County is scheduled to complete NEPA by September 2010 and right of way by 
May 2011.  The County plans to request a construction allocation by June 2011.   
 
The County requests a 12-month time extension to June 30, 2011, for allocation of the funds programmed for construction. 
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Time Extension/Waiver – Project Allocation Deadline 

Local Streets and Roads Projects 
 

Project # 
 

Applicant 
County 
PPNO 
Project Description 
Reason for Project Delay 

Extension Amount ($ in thousands) 
E&P     (Environmental & Permits) 
PS&E   (Plans, Specifications & Estimates) 
ROW   (Right of Way) 
CON    (Construction) 
TOTAL 

Number of Months Requested 
Extended Deadline 
CT Recommendation 

 

CEQA- California Environmental Quality Act FHWA-Federal Highway Administration 
NEPA-National Environmental Policy Act TE-Transportation Enhancements 
STIP-State Transportation Improvement Program The Department-California Department of Transportation 

5 County of Trinity 
Trinity County 
PPNO:  02-2399C 
Horsewater Lane Bike / Pedestrian, TE 

$0 
$25 
$0 
$0 
$25 

10 Months 
04/30/2011 
Support 

 The County of Trinity (County) is requesting a ten-month extension to the period of project allocation for design of the Horsewater Lane 
Bike/Pedestrian TE project.  The County is also requesting a ten-month extension to the period of project development expenditure in another 
book item. 
 
The Horsewater Lane Bike/Pedestrian TE project was scheduled to be developed simultaneously with a State-Administered TE project to 
install sidewalks and landscaping along State Route 3 (SR3) through Hayfork, and another County STIP project to realign a County Road 
intersection with SR3 in the same downtown Hayfork area.  The County and the Department cooperated in their public presentation of the 
proposed changes to the downtown area.  The first public meeting was held on May 7, 2008.  The projects proved to be highly controversial.  
The County met with the public again in June 2008 and November 2008 to strengthen public support for the three projects.  These negotiations 
resulted in a six-month project delay.   
 
During the meetings with the public and adjacent property owners, one owner was adamant about not losing any property to the Horsewater 
Lane project right of way.  The initial design did not anticipate an encroachment on the owner’s commercial property.  Further research into 
the property lines revealed that proposed design would take a five-foot wide strip from the adjacent owner’s property.  The property owner on 
the other side of the project was willing to sell property for this project.  The County modified the design to avoid the unwilling seller.  This 
change delayed the submittal of an APE map to the Department by approximately one additional month. 
 
Also, the County discovered that an adjacent property was once the site of a petroleum plant.  Under NEPA delegation, the Department 
required an Environmental Site Assessment to ensure that contaminated property would not be acquired with federal money.  The recruitment 
process for this specialized work and preparation of the additional study added three months of delay to the project.   
 
The County estimates a ten-month total project delay and requests a ten-month time extension to April 30, 2011, for the allocation of the funds 
programmed for plans, specifications, and estimates.   
 
 

6 County of Modoc 
Modoc County 
PPNO:  02-2413 
County Road 61 Bridge #3C-036 
Replacement  

$0 
$0 
$15 
$0 
$15 

20 Months 
02/29/2012 
Support 

 The County of Modoc (County) is requesting a 20-month extension to the period of project allocation for right of way for the County Road 16 
Bridge #3C-036 Replacement project.  The County completed CEQA on January 22, 2010, but has had difficulty finalizing the NEPA 
environmental documents required for bridge replacement.  The County has lost 25 percent of its engineering staff to budget cuts and has had a 
considerable unforeseen increase in workload due to the American Recovery and Reinvestment Act of 2009 and the impending Jobs for Main 
Street Act of 2010.  The County anticipates having an approved Preliminary Environmental Study (PES) and Area of Potential Effect (APE) 
map by June 30, 2010.  After receiving an approved PES/APE, the County anticipates completing all required technical studies, reports, and 
permits associated with this bridge replacement project, and completing NEPA by July 31, 2011.   
 
Due to the uncertainties with the environmental review process and the unknown impact of the Jobs for Main Street Act of 2010, the County 
requests a 20-month time extension to February 29, 2012, for the allocation of the funds programmed for right of way.   
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Time Extension/Waiver – Project Allocation Deadline 

Local Streets and Roads Projects 
 

Project # 
 

Applicant 
County 
PPNO 
Project Description 
Reason for Project Delay 

Extension Amount ($ in thousands) 
E&P     (Environmental & Permits) 
PS&E   (Plans, Specifications & Estimates) 
ROW   (Right of Way) 
CON    (Construction) 
TOTAL 

Number of Months Requested 
Extended Deadline 
CT Recommendation 

 

CEQA- California Environmental Quality Act FHWA-Federal Highway Administration 
NEPA-National Environmental Policy Act TE-Transportation Enhancements 
STIP-State Transportation Improvement Program The Department-California Department of Transportation 

7 County of Modoc 
Modoc County 
PPNO:  02-2414 
County Road 61 Bridge #3C-037 
Replacement 

$0 
$0 
$15 
$0 
$15 

20 Months 
02/29/2012 
Support 

 The County of Modoc (County) is requesting a 20-month extension to the period of project allocation for right of way for the County Road 16 
Bridge #3C-037 Replacement project.  This project is in the same vicinity as the County Road 61 Bridge #3C-036 Replacement project.  The 
County completed CEQA on January 22, 2010, but has had difficulty finalizing the NEPA environmental documents required for bridge 
replacement.  The County has lost 25 percent of its engineering staff to budget cuts and has had a considerable unforeseen increase in 
workload due to the American Recovery and Reinvestment Act of 2009 and the impending Jobs for Main Street Act of 2010.  The County 
anticipates having an approved Preliminary Environmental Study (PES) and Area of Potential Effect (APE) map by June 30, 2010.  After 
receiving an approved PES/APE, the County anticipates completing all required technical studies, reports, and permits associated with this 
bridge replacement project and completing NEPA by July 31, 2011.   
 
Due to the uncertainties with the environmental review process and the unknown impact of the Jobs for Main Street Act of 2010, the County 
requests a 20-month time extension to February 29, 2012, for the allocation of the funds programmed for right of way.   
    

8 City of Dunsmuir 
Siskiyou County 
PPNO:  02-2478 
Tauhindauli River Park, TE  

$0 
$23 
$0 
$0 
$23 

12 Months  
06/30/2011 
Support 

 The City of Dunsmuir (City) is requesting a 12-month extension to the period of project allocation for design of the Tauhindauli River Park TE 
project.  Funds for E&P and PS&E were programmed concurrently in Fiscal Year 2009-10.  The City requested an allocation for the E&P 
component of this project at the July 2009 Commission Meeting.  However, due to uncertainties in the California State Budget, approval was 
not granted until the September 2009 Commission Meeting.  The Request for Authorization to Proceed with Preliminary Engineering (E-76) 
was approved at the end of November 2009.  The City required an environmental consultant to process the CEQA documentation.  In January 
2010, the City selected a consultant and began developing a contract for the work.  In March 2010, the City Council is scheduled to approve 
the contract with the environmental consultant.   
 
The City anticipates that CEQA will be completed by August 2010.  The City plans to submit the completed environmental documents for 
consideration of future funding in September 2010, for approval at the November 2010 Commission Meeting.  In December 2010, the City 
plans to request an allocation for PS&E for approval at the February or March 2011 Commission meeting.  To allow for additional time 
required to complete the CEQA, the City requests a 12-month time extension to June 30, 2011. 
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Time Extension/Waiver – Project Allocation Deadline 

Local Streets and Roads Projects 
 

Project # 
 

Applicant 
County 
PPNO 
Project Description 
Reason for Project Delay 

Extension Amount ($ in thousands) 
E&P     (Environmental & Permits) 
PS&E   (Plans, Specifications & Estimates) 
ROW   (Right of Way) 
CON    (Construction) 
TOTAL 

Number of Months Requested 
Extended Deadline 
CT Recommendation 

 

CEQA- California Environmental Quality Act FHWA-Federal Highway Administration 
NEPA-National Environmental Policy Act TE-Transportation Enhancements 
STIP-State Transportation Improvement Program The Department-California Department of Transportation 

9 City of Portola 
Plumas County 
PPNO:  02-2480 
A15 Reconstruction – Phase II 

$0 
$148 
$0 
$0 
$148 

20 Months 
02/29/2012 
Support 

 The City of Portola (City) is requesting a 20-month extension to the period of project allocation for design of the A15 Reconstruction –  
Phase II project.  The City requested allocation of the E&P component of this project at the June 2009 Commission meeting, and the project 
was placed on the Department’s list of Projects Delivered But Not Yet Allocated.  Currently, the E&P funds remain on list of Projects 
Delivered But Not Yet Allocated.  The City is not able to request an allocation for the PS&E component of this project until E&P funds are 
made available and CEQA clearance is obtained.          
 
The City requests a maximum 20-month time extension to February 29, 2012, for the allocation of the funds programmed for PS&E.   
 

10 County of Modoc 
Modoc County 
PPNO:  02-3267 
County Road 87A Bridge #3C-117 
Replacement 

$0 
$7 
$15 
$0 
$22 

20 Months 
02/29/2012 
Support 

 The County of Modoc (County) is requesting a 20-month extension to the period of project allocation for design and right of way for the 
County Road 87A Bridge #3C-117 Replacement project.  As a cost saving measure, this bridge replacement project is being developed 
simultaneously with another bridge replacement project, Bridge #3C-123 (Project 11), that is located in the same watershed on the same road 
(County Road 87A).  The field review was held on May 29, 2008.  At that meeting, the County discovered that the California Department of 
Fish and Game (DFG) was working on a wetland restoration project that would level the surrounding valley and fill in the channel crossed by 
the existing and proposed new bridge.  The County met with the Department of Transportation on June 11, 2008 and decided to continue 
working toward environmental clearance but not final design or right of way.  The County met with DFG on  
August 29, 2008.  At the meeting, the DFG presented a report regarding their efforts to secure funding for their project and draft plans for their 
project which indicated that this bridge would no longer be necessary.  The DFG has applied for grant funding from the Wildlife Conservation 
Board and the Sierra Nevada Conservancy.  There is no firm schedule for the grant funding at this time.  As a result, the County suspended 
work on this bridge replacement project to avoid spending unnecessary State and Federal funds.   
 
The DFG has not yet secured funding for their project but they are confident they will in the near future.  The County’s bridge replacement 
project is on hold until DFG determines if they will be able to fund their project.  The County requests a 20-month time extension to February 
29, 2012, to allow the DFG time to secure funding.  If the DFG does not receive funding for their project within the extended deadline, the 
County will immediately resume work on this bridge replacement project.   
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Time Extension/Waiver – Project Allocation Deadline 

Local Streets and Roads Projects 
 

Project # 
 

Applicant 
County 
PPNO 
Project Description 
Reason for Project Delay 

Extension Amount ($ in thousands) 
E&P     (Environmental & Permits) 
PS&E   (Plans, Specifications & Estimates) 
ROW   (Right of Way) 
CON    (Construction) 
TOTAL 

Number of Months Requested 
Extended Deadline 
CT Recommendation 

 

CEQA- California Environmental Quality Act FHWA-Federal Highway Administration 
NEPA-National Environmental Policy Act TE-Transportation Enhancements 
STIP-State Transportation Improvement Program The Department-California Department of Transportation 

11 County of Modoc 
Modoc County 
PPNO:  02-3268 
County Road 87A Bridge #3C-123 
Replacement 

$0 
$7 
$15 
$0 
$22 

20 Months 
02/29/2012 
Support 

 The County of Modoc (County) is requesting a 20-month extension to the period of project allocation for design and right of way for the 
County Road 87A Bridge #3C-123 Replacement project.  As a cost saving measure, this bridge replacement project is being developed 
simultaneously with another bridge replacement project, Bridge #3C-117, (Project 10) that is located in the same watershed on the same road 
(County Road 87A).  The field review was held on May 29, 2008.  At that meeting, the County discovered that the California Department of 
Fish and Game (DFG) was working on a wetland restoration project that would level the surrounding valley and fill in the channel crossed by 
the existing and proposed new bridge.  The County met with the Department of Transportation on June 11, 2008 and decided to continue 
working toward environmental clearance but not final design or right of way.  The County met with DFG on  
August 29, 2008.  At the meeting, the DFG presented a report regarding their efforts to secure funding for their project and draft plans for their 
project which indicated that this bridge would not be affected by their restoration project, but Bridge #3C-117 would no longer be necessary.  
The DFG has applied for grant funding from the Wildlife Conservation Board and the Sierra Nevada Conservancy.  There is no firm schedule 
for the grant funding at this time.  Realizing that cost savings would be lost by not developing the projects simultaneously, the County 
suspended work on this bridge replacement project.   
 
Currently, DFG has not yet secured funding for their project but they are confident they will in the near future.  The County’s bridge 
replacement project is on hold until DFG determines if they will be able to fund their project.  In the meantime, the County requests a 20-
month time extension to February 29, 2012, to allow the DFG time to secure funding.  The DFG does not receive funding for their project 
within the extended deadline, the County will immediately resume work on this bridge replacement project.   
 

12 County of Modoc 
Modoc County 
PPNO:  02-3269 
County Road 1 Rehabilitation 

$0 
$0 
$0 
$4,378 
$4,378 

12 Months 
06/30/2011 
Support 

 The County of Modoc (County) is requesting a 12-month extension to the period of project allocation for construction of the County Road 1 
Rehabilitation project.  The County requested allocation of the PS&E component of this project at the October 2009 Commission meeting, and 
the project was placed on the list of Projects Delivered But Not Yet Allocated.  Currently, the PS&E funds remain on the list of Projects 
Delivered But Not Yet Allocated.  The County is not able to request an allocation for the Construction component of this project until PS&E 
funds are made available and design is completed.          
 
The County requests a 12-month time extension to June 30, 2011, for the allocation of the funds programmed for construction.   
 

13 City of Arroyo Grande 
San Luis Obispo County 
PPNO:  05-2254 
Castillo Del Mar Road Extension, TE 

$0 
$0 
$0 
$150 
$150 

11 Months 
05/31/2011 
Support 

 The City of Arroyo Grande (City) is requesting an 11-month extension to the period of project allocation for construction of the Castillo Del Mar 
Road Extension TE project.  The majority of the project funds for the Castillo Del Mar Road Extension are to come from a private developer 
working on an adjacent project.  This adjacent project has been delayed due to the current economic conditions and the developer’s inability to 
secure financing.  The TE funds are programmed for bicycle lanes that are to be part of the Castillo Del Mar Road Extension and cannot be 
constructed without the remaining roadway section.  The City is renegotiating the memorandum of understanding with the developer to specify 
that the adjacent project will be funded by mid-2010.  The City anticipates that this financing will be secured by August 2010.  However, since 
the Castillo Del Mar Road Extension will traverse the existing Arroyo Grande High School property, construction must occur during the school’s 
summer break (July – September).  For this reason, the City is coordinating with the school district to begin construction in July 2011.   
 
The City anticipates completion of NEPA by March 2010 and final design by May 2010.  Funding will be secured by August 2010, and the City 
will begin construction in July 2011.  The City requests an 11-month time extension to May 31, 2011, for the allocation of the funds programmed 
for construction.  
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