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SUMMARY: 
 
The California Department of Transportation (Department) is presenting this item for information.  
The item provides the status of locally-administered State Transportation Improvement Program 
(STIP) projects that received a construction allocation in Fiscal Year (FY) 2008-09, FY 2009-10, 
and FY 2010-11. 
 
In FY 2008-09, the California Transportation Commission (Commission) allocated $181,726,000 
to construct 54 locally-administered STIP projects.  As of October 4, 2010, 51 projects totaling 
$180,050,000 have been awarded and an extension request has been approved for one project.  
Two projects (PPNO 08-1112H and PPNO 06-B002H) have lapsed.   
 
In FY 2009-10, the Commission allocated $40,406,000 to construct 48 locally-administered STIP 
projects.  As of October 4, 2010, 21 projects totaling $8,764,000 have been awarded and extension 
requests have been approved for two projects.  Concurrent time extensions are being requested for 
three projects.  The remaining 22 projects are on track for award. 
 
In FY 2010-11, the Commission allocated $57,797,000, contingent upon passage of the Budget 
Act of 2010, to construct 21 locally-administered STIP projects.  As of October 4, 2010, two 
projects totaling $650,000 have been awarded.  The remaining 19 projects are on track for award.   
 
BACKGROUND: 
 
Resolution G-06-08, adopted June 8, 2006, requires projects to be ready to proceed to construction 
within six months of allocation.  The policy also requires the Department to report to the 
Commission on those projects that have note been awarded within four months of allocation. 
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   FY 2008-09 Allocations  
 

 
 
 

Month Allocated 

 
 

No. 
Projects 
Voted 

 
 

Voted 
Projects 
$ X 1000 

 
 

No. 
Projects 
Awarded 

 
 

No. 
Projects 
Lapse 

 
No.  

Projects 
Pending 
Award 

No. 
Projects 
Awarded 

within  
4 months 

No.  
Projects 
Awarded 

within 
6 months 

July 2008 6 $13,418 6 0 0 2 4 
August 2008 6 $133,228 6 0 0 1 3 

September 2008 4 $4,801 4 0 0 0 2 
October 2008 8 $4,892 8 0 0 2 6 

November 2008 0 $0 0 0 0 0 0 
December 2008 10 $6,965 9 1 0 3 4 
January 2009 0 $0 0 0 0 0 0 

February 2009 0 $0 0 0 0 0 0 
March 2009 0 $0 0 0 0 0 0 
April 2009 0 $0 0 0 0 0 0 
May 2009 6 $9,768 6 0 0 5 1 
June 2009 14 $8,654 12 1 1 1 9 

TOTAL  54 $181,726 51 2 1 14 29 

 
 
 

 FY 2009-10 Allocations  
 

 
 
 

Month Allocated 

 
 

No. 
Projects 
Voted 

 
 

Voted 
Projects 
$ X 1000 

 
 

No. 
Projects 
Awarded 

 
 

No. 
Projects 
Lapse 

 
No.  

Projects 
Pending 
Award 

No. 
Projects 
Awarded 

within  
4 months 

No.  
Projects 
Awarded 

within 
6 months 

July 2009 0 $0 0 0 0 0 0 
August 2009 1 $636 1 0 0 0 1 

September 2009 2 $475 1 0 1 0 0 

October 2009 7 $3,928 6 0 1 2 4 

November 2009 0 $0 0 0 0 0 0 

December 2009 4 $3,207 4 0 0 1 2 

January 2010 2 $935 2 0 0 0 2 

February 2010  4 $657 4 0 0 2 1 

March 2010  0 $0 0 0 0 0 0 

April 2010  3 $5,198 1 0 2 0 1 

May 2010 6 $4,526 2 0 4 2 0 

June 2010 19 $20,844 0 0 19 0 0 

TOTAL  48 $40,406 21 0 278 7 11 
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FY 2010-11 Allocations  
 

 
 
 

Month Allocated 

 
 

No. 
Projects 
Voted 

 
 

Voted 
Projects 
$ X 1000 

 
 

No. 
Projects 
Awarded 

 
 

No. 
Projects 
Lapse 

 
No.  

Projects 
Pending 
Award 

No. 
Projects 
Awarded 

within  
4 months 

No.  
Projects 
Awarded 

within 
6 months 

July 2010 19 $57,002 2 0 17 2 0 
August 2010 0 $0 0 0 0 0 0 

September 2010 2 $795 0 0 2 0 0 

TOTAL  21 $57,797 2 0 19 2 0 

 
 
Note:  Excludes STIP Planning, Programming, and Monitoring allocations and locally-administered STIP Regional Rideshare 
Program allocations, as no contract is awarded for these programs. 
 
 

 
Local STIP Projects, Beyond Four Months of Construction Allocation, Not Yet Awarded  

 

Agency Name Project Title PPNO Allocation Date Award Deadline  Allocation Amount   Project Status 
City of Folsom Railroad Block Plaza 03-1658L 11-Jun-09 31-Dec-10 (1) $500,000  The project will be awarded by the 

extended deadline. 
Kings County 10th Avenue Gateway to Hanford 06-C002A 10-Sep-09 31-Dec-10 

 
(2) $445,000 

 
 The project will be awarded by the 

extended deadline. 
City of Los Angeles Broadway Sidewalks Reconstruction 

Phase 2 
07-3159 15-Oct-09 30-Sep-10 (3) $2,000,000 

 
 The project is not awarded.  There 

are current pending discussions 
between the City of LA and CTC 
Staff. 

LACMTA Branching Out Urban Forestry, TE 07-4091 8-Apr-10 31-Oct-10  $889,000 
 

 The project will be awarded by the 
deadline. 

City of Sacramento R Street Improvements, TE 03-1662 8-Apr-10 31-Oct-10  $4,130,000 
 
 The project will be awarded by the 

deadline. 
City of Cathedral Cathedral Canyon Drive/Terrace Road 

Bikeway 
08-1112L 20-May-10 30-Nov-10  $445,000  The project will be awarded by the 

deadline. 
City of Tehachapi Green Street Streetscape 09-2571 20-May-10 30-Nov-10  $889,000  The project will be awarded by the 

deadline. 
City of Westminster Bolsa Avenue Project 12-2135B 20-May-10 30-Nov-10  $1,000,000  The project will be awarded by the 

deadline. 
City of Westminster Westminster Boulevard Project 12-2135C 20-May-10 30-Nov-10  $1,000,000  The project will be awarded by the 

deadline. 
City of Brisbane Bayshore Corridor N/S Bikeway 

Project 
04-2140N 30-Jun-10 31-Dec-10  $803,000  The project will be awarded by the 

deadline. 
City of Visalia Santa Fe Bike Path 06-D006A 30-Jun-10 31-Dec-10  $402,000  The project will be awarded by the 

deadline. 
City of Culver City Sepulveda Boulevard Pedestrian 

Improvements 
07-3153 30-Jun-10 31-Dec-10  $291,000  The project will be awarded by the 

deadline. 
Los Angles County 
Metropolitan 
Transportation 
Authority 

MacArthur Park Station Improvements 07-3417 30-Jun-10 31-Dec-10  $917,000  The project will be awarded by the 
deadline. 

City of Pasadena Pasadena Civic Center/Mid-Town 
Improvement 

07-3423 30-Jun-10 31-Dec-10  $2,432,000  The project will be awarded by the 
deadline. 

City of Santa Paula City of Santa Paula Bike Trail 07-3565H 30-Jun-10 31-Dec-10  $479,000  The project will be awarded by the 
deadline.
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Agency Name Project Title PPNO Allocation Date Award Deadline  Allocation Amount   Project Status 
City of Santa Monica Downtown Santa Monica Bike Transit 

Station 
07-4082 30-Jun-10 31-Dec-10  $1,460,000  The project will be awarded by the 

deadline. 
Los Angeles County Florence Ave Pedestrian Improvement-

Phase II 
07-4088 30-Jun-10 31-Dec-10  $3,994,000  A concurrent six-month time 

extension is being requested. 
Los Angeles County Whittier Boulevard Revitalization 07-4089 30-Jun-10 31-Dec-10  $938,000  A concurrent six-month time 

extension is being requested. 
Los Angeles County Rosemead Blvd Median 

Landscaping/Beautification 
07-4092 30-Jun-10 31-Dec-10  $1,587,000  The project will be awarded by the 

deadline. 
City of Fontana Pacific Electric Trail, Segments 3B, 4, 

and 3A 
08-1111H 30-Jun-10 31-Dec-10  $2,345,000  The project will be awarded by the 

deadline. 
City of Montclair Mission Boulevard – Phase 9 08-1111I 30-Jun-10 31-Dec-10  $551,000  A concurrent six-month time 

extension is being requested. 
San Diego 
Association of 
Governments 

Bayshore Bikeway Segments 7 and 8A 11-1017 30-Jun-10 31-Dec-10  $2,445,000  The project will be awarded by the 
deadline. 

City of San Diego Cherokee Avenue Traffic Calming 11-7421B 30-Jun-10 31-Dec-10  $423,000  The project will be awarded by the 
deadline. 

City of San Diego 40th Street Sidewalks and Landscaping 11-7421C 30-Jun-10 31-Dec-10  $193,000  The project will be awarded by the 
deadline. 

City of San Diego Central Avenue Bikeway, Signage, and 
Sidewalks 

11-7421R 30-Jun-10 31-Dec-10  $163,000  The project will be awarded by the 
deadline. 

City of Villa Park Lemon Street Landscaping 12-2135D 30-Jun-10 31-Dec-10  $277,000  The project will be awarded by the 
deadline. 

City of Irvine Phase II Sidewalk 12-2135E 30-Jun-10 31-Dec-10  $500,000  The project will be awarded by the 
deadline. 

City of Fullerton Puente Street Bicycle Path 12-2135F 30-Jun-10 31-Dec-10  $644,000  The project will be awarded by the 
deadline. 

Total      $32,142,000   

(1) These extended deadlines were approved in December 2009 (Waiver-09-38). 
(2) This extended deadline was approved in February 2010 (Waiver-10-06). 
(3) This extended deadline was approved in April 2010 (Waiver-10-15). 
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