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RECOMMENDATION: 
 
The California Department of Transportation (Department) recommends the California 
Transportation Commission (Commission) amend the State Route (SR) 99 Corridor Bond Program 
baseline agreement for the Riego Road project in Sutter County. 
 
ISSUE: 
 
The Department and Sutter County propose to amend the SR 99 Corridor Bond Program baseline 
agreement for the Riego Road project (PPNO 3L44) in Sutter County to: 
 Correct the project limits originally designated in Kilo Post versus Post Miles and include the 

portion within Sacramento County unintentionally left out. 
 Revise the scope from a “Type L-7” interchange to an ultimate “Type L-9” interchange. 
 Revise the funding plan to reflect additional scope, funded from the SR 99 Corridor Bond 

program as well as local funds, and Right of Way mitigation funded from local funds. 
 Revise the project schedule to accommodated added scope. 

 
BACKGROUND: 
 
The project scope is to construct a Type L-7 interchange including a four lane wide overcrossing, 
diagonal off-ramps and loop onramps at the location of Riego Road and Highway 99.  This proposal 
is consistent with Supplement 1 to the Corridor Mobility Improvement Account (CMIA) and SR 99 
Accountability Implementation Plan which helps to defines the Commission’s policy regarding 
project cost savings for CMIA and SR 99 projects.    
 
Update to Project Limits 
 
The original baseline agreement depicted the project limits in Kilo Posts (KP) instead of Post Miles 
(PM) and inadvertently left out the limits within Sacramento County.  In Sutter County, the limits 
are from PM 0.0 to PM 1.6 and in Sacramento County the limits are from PM 36.3 to PM 36.9.  
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Construction Capital Cost Adjustments 
 
The original project cost for the L-7 alternative of $31,020,000, has now been revised downward to 
$25,220,000 and is a result of lower unit prices; which are consistent with today’s bidding 
environment, particularly for roadway excavation, asphalt concrete, concrete items, and 
mobilization.   
 
The Department now proposes to construct the full Type L-9 interchange, including an eight lane 
wide overcrossing, wider on and off-ramps along with the addition of north and southbound diagonal 
on-ramps.  The proposed L-9 alternative is currently estimated at $33,020,000 with a total of 
$22,000,000 now estimated for construction capital.  The cost increase will be funded from the 
revised cost estimate described above and an additional $2,000,000 in SR 99 Corridor bond funds.  
Of  the $2,000,000, $1,500,000 will go towards construction capital and $500,000 for construction 
support.  Local transportation funding shifts $800,000 from construction capital to cover an increase 
in Right of Way capital however, the overall local contributions on the project remains the same.  
Should cost savings be realized, the first $1.5 million of construction capital will be returned to the 
SR 99 Corridor Bond program.  Savings beyond that will be split proportional to the funding after 
that reduction, approximately 79 percent to bond and 21 percent to the locals.  Cost increases will 
require a supplemental funds request. 

 
Project Schedule Adjustments 
 
With the new L-9 alternative the project schedule also has to be revised. The incorporation of the 
added scope will cause a delay of the ready-to-list (RTL) date by three months; delay to the 
beginning of construction by four months and an end construction date delayed by one year. 
 
RESOLUTION R99-PA-1011-007: 
 
Be it Resolved, that the California Transportation Commission does hereby amend the State Route 
99 Corridor baseline agreement for the Riego Road project (PPNO 3L44) in Sutter and Sacramento 
Counties as described above and illustrated in the tables below.  
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Revises: Riego Road (PPNO 3L44) 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 500 3,500 4,000 22,000 520

0 500
Proposed 33,020 6,720 26,300    2,500

800 700 0 0
500 3,000

Change 2,000 0 2,000     
3,200 21,300 520 2,500    Existing 31,020 6,720 24,300

  
Total

 800 3,060  Proposed 3,860  3,860    
800 3,060Change 3,860 3,860

0 0

500  
DEMO funds
Existing 0 0

3,200 1,330 520 2,500
0

Proposed 8,050 6,720 1,330     
0 (3,860) 0 0

500
Change (3,860) 0 (3,860)

3,200 5,190 520 2,500

3,500
Local Transportation Funds                             
Existing 11,910 6,720 5,190

17,610    
500

 21,110      

(DOLLARS IN THOUSANDS)

2,000 1,500

FUND TOTAL
13/1412/1311/1210/11Prior

Project Totals by Fiscal Year Project Totals by Component

CONR/W14/15 PA&ED PS&E
R/W 
Supp

CON 
Supp

Prop 1B SR 99 Corridor Bond Funds                                 
Existing 19,110 3,000

Location
Description:

Sacramento Area Council of Governments
SR 99/Rie

 

go Road Interchange
In Sutter County, at SR 99 and Riego Road.                                                                                                                             
Construct Type 9 partial cloverleaf interchange with 8 lane Overcrossing structure, diagonal on and off-ramps and 
northbound and southbound loop on-ramps.                                                                                                     

RTPA/CTC:
Project Title:

Change
Proposed

2,000
21,110

Route/Corridor

19,110 16,110

PA&ED
R/W

County District PPNO EA Element Const. Year PM Back PM Ahead

AB 3090
AB 3090

AB 3090 PS&E
CON

Sutter

Caltrans
CaltransAB 3090

Sacramento
Sutter County
Caltrans

36.3 36.9
Implementing Agency: (by 
component)

2010-11 990.0 1.63 3L44 40660 CO

 
 
REVISED PROJECT DELIVERY SCHEDULE: 
 
Milestone Existing Proposed
Draft Environmental Document 11/01/02 11/01/02
Draft Project Report 11/01/02 11/01/02
End Environmental Phase 12/01/07 12/01/07
Begin Design Phase 12/01/07 12/01/07
End Design Phase (RTL) 01/01/11 04/01/11
Begin Right of Way Phase 04/01/09 04/01/09
End Right of Way Phase 09/01/11 09/01/11
Begin Construction Phase 05/01/11 09/01/11
End Construction Phase 01/01/13 01/01/14
Begin Closeout Phase 01/01/14    01/01/14 
End Closeout Phase 01/01/15    01/01/16 
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