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CMIA Program Status 
Second Quarter FY 2010-11

In the CMIA bond program budget, $3.856 billion is to be allocated for construction.  In addition, $356 
million is for other funded project components including right of way and engineering support costs.  
Baseline agreements are pending for $119 million for recently approved new projects.  There is also 
$90 million set aside for bond administrative costs and an uncommitted balance of $29 million.  To 
date, $2.279 billion has been allocated.  The allocated amount utilizes 53 percent of the committed 
program funds. 
 

 CMIA Bond Program Allocations (millions)  
 

07-08 08-09 09-10 10-11 11-12 12-13 Total
Actual $545.7 $1,146.3 $587.0 $2,279.0
Planned $1,259.0 $285.3 $388.9 $1,933.2
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 CMIA Bond Program Funding (millions)  
 

 Component   Available  Allocated   Percent  
   Construction  
  Support  $ 348.2 $ 167.5 48% 
 Capital   $ 3,856.4 $ 2,104.4 55%  
   Right of Way   
 Capital   $ 0.5 $ 0.5 100%   
   Preliminary Engineering 
 Support   $ 7.1   $ 6.7     58%  
  Baseline Agreements Pending     $ 118.8 
                                          
Committed Subtotal   $ 4,331.0 $ 2,279.1 53% 
   Uncommitted   $ 29.0  
 Bond Administration   $ 90.0 
  Program Total   $ 4,450.0  
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CMIA Program Progress Report 
Second Quarter FY 2010-11

 

This report reflects the program delivery status of 
Corridor Mobility Improvement Account (CMIA) 
Program bond funds for the 54 projects originally 
adopted on March 15, 2007 by the California 
Transportation Commission and an additional 16 
projects amended into the program.  The projects 
in the program have an overall value of $10.1 
billion including CMIA bond funds for $4.3 billion.   
 

Projects in Original Adopted  
CMIA Program 
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Phase % # Co Rte Project 
1 Ala 580 EB I-580 EB HOV Hacienda to Greenville       Construction Var 
2 Ala 580 I-580 WB HOV Ln Greenville to Foothill       Design 90 
3 Ala 580 I-580 / Isabel IC       Construction 80 
4 Ala 880 I-880 SB HOV Lane Extension       Design 80 
5 Ala 24 Rte 24 Caldecott Tunnel Fourth Bore         Construction 25 
6 Cal 4 SR4 Angels Camp Bypass       Closeout  
7 CC 4 SR4 E Widening fr Somersville to SR 160          Design 90 
8 Ala 80 I-80 Integrated Corridor Mobility Project       Environmental 85 
9 ED 50 US 50 HOV Lanes – Phase 1       Construction 80 
10 Ker 46 Route 46 Expressway – Segment 3       Advertised  
11 Kin 198 Route 198 Expressway       Construction 56 
12 LA 405 I-405 Carpool Ln I-10 to US101 (NB)        Design-Build 8 
13 LA 5 I-5 Carpool Ln fr Rte 134 to Rte 170       Construction 5 
14 LA 5 I-5 Carpool Ln & Mixed Flow Ln       Design 75 
15 Mrn 101 Hwy 101 Mrn-Son Narrows Project       Design  90 
16 Mrn 580 WB I-580 to NB 101 Connector Impvmts         Construction 89 
17 Mon 1 Salinas Road Interchange       Construction 27 
18 Nap 12 SR12 Jameson Canyon – Phase 1       Design 100 
19 Nev 49 Rte 49 La Barr Meadows Widening         Construction 5 
20 Ora 91 SR 91 EB Ln – Rte 241 to Rte 71        Construction 5 
21 Ora 22 SR 22/I-405/I-605 HOV Conn w ITS       Construction 8 
22 Ora 91 Widen EB/WB SR91 E 55 Conn E Weir       Design  100 
23 Ora 57 Widen NB S Katella to N Lincoln Ave       Design 96 
24 Ora 57 Widen NB N SR91 to N Lambert Rd       Construction 5 
25 Pla 65 Lincoln Bypass       Construction 78 
26 Pla 80 Pla 80 HOV Phase 2       Construction 85 
27 Pla 80 Pla 80 HOV Phase 3       Construction 58 
28 Riv 215 Add one mixed flow ln in each direction       Design 100 
29 Riv 91 HOV Lane Gap closure       Design 90 
30 Sac 50 Hwy 50 Bus/Carpool Lanes       Construction 56 
31 Sac Loc White Rock Rd fr Grant Line to Prairie City       Design 75 
32 SBd 10 I-10 WB Mixed Flow ln addition       Construction 5 
33 SBd 215 I-215 North Segments 1 & 2       Construction 47 
34 SBd 210 State Route 210/215 Connectors       Construction 47 
35 SBd 215 I-215 North Segments 5       Construction 8 
36 SBd 10 Widen exit ramps & add aux lanes       Construction 5 
37 SD 15 Managed Lanes South Segment       Construction Var 
38 SD 5 I-5 North Coast Corridor – Stage 1A       Construction Var 
39 SJ 205 I-205 Auxiliary Lanes       Construction 5 
40 SLO 46 Rte 46 Corridor Impvmts (Whitley 1)       Construction 5 
41 SM 101 Widen US 101 and add Aux Lns       Advertised  
42 SCl 880 I-880 Widening (SR237 to US 101)       Design 90 
43 SCl 101 US101 Aux Lns SR85 to Embarcadero Rd       Design 89 
44 SCl 101 US101 Impvmts (I-280 to Yerba Buena Rd)       Construction 5 
45 SCr 1 Hwy 1 Soquel to Morissey Aux Lns       Design 90 
46 Sha 5 Cottonwood Hills Truck Climbing Lane       Construction 88 
47 Sol 80 I-80 HOV Lanes Fairfield        Construction Var 
48 Son 101 US 101 HOV Ln – Railroad to Rohnert Pk          Construction 95 
49 Son 101 US 101 HOV Lanes – North Phase A       Closeout  
50 Son 101 US 101 HOV Lanes – Wilfred       Construction 60 
51 Sta 219 Route 219 Expressway Phase 1       Closeout  
52 Sta 219 Route 219 Expressway Phase 2       Design 100 
53 Tuo 108 E. Sonora Bypass Stage II       Design 100 
54 Ven 101 HOV Lns Mussel Shoals to Casitas Pass       Design 85 

Legend   No known scope, budget or schedule issues. 

     Potential scope, budget or schedule issues. 
  Award delay due to availability of bond funds. 

    Known scope, budget or schedule issues. 

 
Projects Amended into CMIA Program 
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Phase % # Co Rte Project 
55 Son 101 Central Project – Phase B       Design 100 
56 Sac 80 I-80 HOV Ln – Across the top       Design 100 
57 SJ 5 I-5 HOV Widening and CRCP       Design 100 
58 SLO 101 Santa Maria Bridge       Design 100 
59 SD 15 Mira Mesa Direct Access Ramp       Design 80 
60 Sha 5 South Redding 6-Lane       Design 100 
61 But 32 But 32 Hwy Widening       Design 95 
62 Ala 84 Ala 84 Expressway       Design 90 
63 Mrn 101 Sonoma Narrows Project 2B         Design 50 
64 Tul 198 Plaza Dr IC / Aux Lns         Design 50 
65 Var Var Freeway Performance Initiative         Environmental 50 
66 SBd 215 I-215 Gap Closure 

CMIA Baseline  
Agreements Pending 

67 LA 10 !-10 HOV Citrus to 57 
68 Sol 80 I-80/SR12 WB Connector 
69 Son 101 North Project – Phase B Airport IC 
70 SCl 880 I-880I-280 Stevens Creek IC Impvmts 

 
Overall Program Status 
To date, 63 projects have completed the 
preliminary engineering and environmental 
evaluation phase, 47 projects have completed the 
design phase.  There are 31 projects under 
construction and seven projects (four segments 
and three full projects) have been completed.  
 
FY 2010-11 Accomplishments 
Progress continues to be made to deliver and 
implement the adopted CMIA program.  To date, 
in FY 2010-11 nine projects completed the right of 
way milestone, 11 projects completed design, 
eight projects were awarded and three project 
completed construction. 
 
Second Quarter FY 2010-11 Milestones Met  
The following projects completed a major project 
delivery milestone in the last quarter: 
 
Cty Rte Project Milestone 
Ala 24 Rte 24 Caldecott Tunnel Fourth Bore – Project #3 CCA 

CC 4 SR4 E Widening fr Somersville to SR 160 – Project # 1 Award 

LA 5 I-5 Carpool Ln fr Rte 134 to Rte 170 – Project #1 Award 

Mrn 101 Hwy 101 Mrn-Son Narrows Project – Project # 3 End Design 

Nap 12 SR12 Jameson Canyon – Phase 1 End Design, RW 

Ora 22 SR 22/I-405/I-605 HOV Conn w ITS – Projects 1 & 2 Award 

Ora 91 Widen EB/WB SR91 E 55 Conn E Weir End Design, RW 

Ora 57 Widen NB N SR91 to N Lambert Rd – Projects 1 & 2 Award 

SBd 10 I-10 WB Mixed Flow ln addition Award 

SJ 205 I-205 Auxiliary Lanes Award 

SLO 46 Rte 46 Corridor Impvmts (Whitley 1) Award 

SCl 101 US101 Aux Lns SR85 to Embarcadero Rd End Right of Way 

SCl 101 US101 Impvmts (I-280 to Yerba Buena Rd) Award 

Sol 80 I-80 HOV Lanes Fairfield  CCA 

Son 101 US 101 HOV Lanes – North Phase A CCA 

Sha 5 South Redding 6-Lane End Design, RW 
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CMIA Program Project Action Plan Report 
Second Quarter FY 2010-11

 
Each project in the program is being monitored at the component level for potential scope, cost and schedule to ensure 
timely delivery of the full scope as approved and adopted.  Listed below are project action plans that have been identified to 
address identified scope, cost or schedule issues on projects. 
 

Index of Project Action Plans by Category 
 
 

   (1) Potential Projects to Watch 
 

ID D Co Rte Project Title Bond’s $ (1,000’s) Total $ (1,000’s)  Proposed Adjustments  
 8 4 CC 80 I-80 Integrated Corridor Mobility Project $55,300  $64,555 Schedule, Scope 
13 7 LA 5 I-5 Carpool Ln fr Rte 134 to Rte 170 - Corridor $ 73,000                 $ 699,669        Combine, Costs 
 
 

   (2) Project changes that will require Commission action, plan has been submitted for preparing an amendment. 
 

ID D Co Rte Project Title Bond’s $ (1,000’s) Total $ (1,000’s) Proposed Adjustments 
 1 4 ALA 580 I-580 Eastbound HOV Lane - Corridor Project #3 $21,563  $22,263 Cost, Schedule, Scope 
18 4 NAP/SOL 12 SR 12 Jameson Canyon Widening- Phase 1 $73,990 $137,859 Schedule 
22 12 Ora 91 Widen EB & WB SR 91 – 55 Conn to Weir $22,000  $96,000 Advance Schedule 
 
 

   (3) Project changes that will require Commission action, preparation of a plan has just started. 
 

ID D Co Rte Project Title Bond’s $ (1,000’s) Total $ (1,000’s)  Proposed Adjustments  
52 10 Sta 219 SR 219 Expwy, Phase 2 (Morrow Rd to Rte 108) $18,813 $50,500 Cost, Schedule  
54 7 Ven 101 HOV Lns, Mussel Shoals to Casitas Pass Rd $131,600 $151,470 Cost Adjustment at Vote, Schedule 
 
 

   (4) End Construction Date Project changes for projects under construction. 
 

ID D Co Rte Project Title Bond’s $ (1,000’s) Total $ (1,000’s) Variance 
 9 3 ED 50 US 50 HOV Lns – Phase 1 $ 20,000  $ 44,568  CCA Date 
17 5 Mon 1 Salinas Rd Interchange $ 18,568  $ 30,023  CCA Date 
27 3 Pla 80 Pla 80 HOV Lns Ph 3 $ 22,985  $ 49,374  CCA Date 
32 8 SBd 10 Westbound Mixed Flow Lane Addiion $ 26,500  $ 43,186  CCA Date 
34 8 SBd 215 SR 210/215 Connectors $ 29,000  $ 77,658  CCA Date 
35 8 SBd 215 I-215 North Segment 5 $ 52,000  $ 60,200  CCA Date 
36 8 SBd 215 Widen Exit Ramps & Add Aux Lns @ Cherry, Citrus  $ 19,233  $ 32,443  CCA Date 
38 11 SD 15 I-5 North Coast Corridor $ 24,500 $ 154,664  CCA Date 
53 10 Tuo 108 E. Sonora Bypass Stage II $ 17,233  $ 65,920  CCA Date 
 
 

   (5) Program amendments that were approved by the CTC during the past quarter. 
 

ID D Co Rte Project Title Bond’s $ (1,000’s) Total $ (1,000’s) Variance 
14 7 LA 5 I-5 Carpool Ln and Mixed Flow Ln $387,000 $1,240,524  Schedule 
       
Project Action Plan: 
The Department proposed having the Corridor segmented into 5 projects for the purpose of improving the construction 
staging, local coordination, contract administration and facilitating more competitive bidding packages.  The schedules for 
each segment are being revised based on the large number of parcels requiring extensive hazardous waste investigations 
during the right-of-way acquisition process.  Identified Right of Way capital savings are being transferred to Construction.   
 
A CMIA Project Baseline Agreement Amendment was approved at the November Commission meeting. 
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Project Action Plans – Narrative (in project ID order) 

 
 
 
ID D Co Rte Project Title Bond’s $ (1,000’s) Total $ (1,000’s) Variance 
1 4 ALA 580 I-580 Eastbound HOV Lane - Corridor Project #3 $21,563  $22,263 Cost, Schedule, Scope 
 
Project Action Plan: 
The proposed amendment will cover scope, cost, and schedule changes.  The project has experienced delays in the 
schedule, and additional local funds have been brought in to fund design and anticipated right of way needs.  There is also 
consideration to combine this project with one of the westbound HOV contracts, which has overlapping limits. 
 
ID D Co Rte Project Title Bond’s $ (1,000’s) Total $ (1,000’s) Variance 
8 4 CC 80 I-80 Integrated Corridor Mobility Project $55,300  $64,555 Schedule, Scope 
       
Project Action Plan: 
This is an Intelligent Transportation Systems (ITS) project to incorporate integrated corridor management along the I-80 
corridor, from the San Francisco-Oakland Bay Bridge to the Carquinez Bridge.  The scope of work includes completion of a 
vehicle detection system network, purchase of ITS hardware and software, and installation of an active traffic management 
system.  The project action plan will combine this project with the Traffic Light Synchronization Program (TLSP bond 
program) funded project on San Pablo Ave (a parallel arterial to I-80 to coordinate ITS on both routes), and then split this 
combined project for delivery purposes into six contracts (two procurement contracts and four construction contracts).  The 
project action plan also addresses the schedule variances for the project in PAED, End Design, End RW, and Begin 
Construction (Award).  The schedule variance is due to delays in starting the project and determining a better assessment 
of how to effectively deliver the project. 
 
A CMIA Project Baseline Agreement Amendment was approved at the January meeting. 
 
ID D Co Rte Project Title Bond’s $ (1,000’s) Total $ (1,000’s) Variance 
13 7 LA 5 I-5 Carpool Ln – Rte 134 to 170 $73,000  $699,669 Combine, Cost 
 
Project Action Plan: 
Two planned projects will be combined for construction and an increase of $12 million will be funded with Measure C funds. 
  
 
ID D Co Rte Project Title Bond’s $ (1,000’s) Total $ (1,000’s) Variance 
18 4 NAP/SOL 12 SR 12 Jameson Canyon Widening- Phase 1 $73,990 $137,859 Schedule 
 
Project Action Plan:  
The right of way schedule will not be met due to the anticipated need for Resolutions of Necessity for several of the 28 
parcels needed for the project.  It is anticipated between two and four parcels will need condemnation.  In addition to 
updating the schedule, it is proposed to update the funding plan transferring funds between components. 
 
ID D Co Rte Project Title Bond’s $ (1,000’s) Total $ (1,000’s) Variance 
22 12 Ora 91 Widen EB & WB SR 91 – 55 Conn to Weir $22,000  $96,000 Advance Schedule 
 
Project Action Plan:  
The project is being advanced and delivered early, and also proposes to split out funds for a landscape mitigation project to 
follow the improvement project. 
 
A CMIA Project Baseline Agreement Amendment was at the January Commission meeting. 
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ID D Co Rte Project Title Bond’s $ (1,000’s) Total $ (1,000’s) Variance 
52 10 Sta 219 SR 219 Expwy, Phase 2 (Morrow Rd to Rte 108) $18,813 $50,500 Cost, Schedule  
 
Project Action Plan:  
A detailed traffic analysis has identified a need for additional improvements in order to meet the benefits of the project. 
Furthermore, it was determined that additional constructions working days are needed to construct the project. These 
changes require cost adjustments to all support components and the project schedule. Project costs are being finalized as 
the project is being delivered. The Construction Capital component remains fully funded with $26 million programmed.  The 
latest construction estimate is at $14,583,000.  STIP savings from Construction Capital will be transferred to cover the 
shortfall in the support components.  A CMIA Baseline Amendment and Funds Request are being processed to reflect cost 
and schedule changes.  This project will request an allocation to be voted by CTC in Fourth Quarter FY 2010-11.   
 
ID D Co Rte Project Title Bond’s $ (1,000’s) Total $ (1,000’s) Variance 
54 7 Ven 101 HOV Lns, Mussel Shoals to Casitas Pass Rd $131,600 $151,470 Cost Adjustment at Vote, Schedule 
 
Project Action Plan: 
A need for additional costs has been identified due to a number of issues, including inadequate clearance under existing 
railroad bridge (potential need to replace Railroad Bridge) and utilities. The increase in the R/W Support and the cost 
overrun in the PA&ED will be offset from savings in PS&E Support.  It is anticipated that design cost savings will be 
available to offset other support cost changes. 
 
The project support components are STIP funded.  It is expected that the overall project will be under budget when 
submitted to the Commission for a construction allocation.  STIP component credits and adjustments will be made pursuant 
to STIP guidelines and detailed in the project vote information when submitted to the commission. 
 

California Department of Transportation FY 1010-11 Second Quarter Report

Proposition 1B Corridor Mobility Improvement Account 
Page 5 of 14



The California Department of Transportation
Second Quarter FY 2010-11

CMIA Program Delivery Report
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C   Milestone Completed D   Milestone Behind Schedule
B   Award delay due to availability of Bond funds C   Awarded D   Award Behind Schedule

     I-580 Eastbound HOV Lane - Greenville to Hacienda - Corridor Project

59,280$           29,037$         Corridor Project #1 (EA 29084) 11/01/07 11/02/07 C 02/01/08 04/08/08 C 02/01/08 01/31/08 C 06/01/08 07/28/08 C 12/01/11 02/04/10 C

72,326$           21,600$         Corridor Project #2 (EA 29083) 11/01/07 11/02/07 C 06/01/08 06/19/08 C 02/01/08 02/28/08 C 07/01/09 07/22/09 C 12/01/11 03/31/11

22,263$           21,563$         Corridor Project #3 (EA 29085) 12/01/08 12/01/10 D 06/01/09 12/01/10 D 03/01/10 03/01/11 D 08/01/10 08/01/12 D 12/01/11 12/01/13 D

153,869$         72,200$         Corridor Summary 12/01/08 12/01/10 D 06/01/09 12/01/10 D 03/01/10 03/01/11 D 06/01/08 08/01/12 C 12/01/11 12/01/13 D

     I-580 Westbound HOV Lane - Greenville to Foothill - Corridor Project

73,136$           49,336$         Corridor Project #1 (EA 29086) 11/01/09 01/26/10 C 03/01/11 03/01/11 03/01/11 03/01/11 08/01/11 02/01/12 D 10/01/13 10/01/13

62,390$           52,364$         Corridor Project #2 (EA 29087) 11/01/09 01/26/10 C 03/01/11 03/01/11 03/01/11 03/01/11 08/01/11 11/01/11 10/01/13 10/01/13

2,360$             -$                   Corridor Project #3 (EA 29088) 11/01/09 01/26/10 C 03/01/11 03/01/11 03/01/11 03/01/11 08/01/11 08/01/11 10/01/13 10/01/13

137,886$         101,700$       Corridor Summary 11/01/09 01/26/10 C 03/01/11 03/01/11 03/01/11 03/01/11 08/01/11 08/01/11 10/01/13 10/01/13

     I-580 / Isabel Interchange - Corridor Project

47,575$           17,775$         Corridor Project #1  (EA 17131) 08/01/07 08/15/07 C 10/01/08 10/24/08 C 08/01/08 08/01/08 C 06/01/09 06/22/09 C 03/01/12 03/31/12

9,370$             2,370$           Corridor Project #2  (EA 17132) 08/01/07 08/15/07 C 10/01/08 10/24/08 C 08/01/08 08/01/08 C 06/01/09 06/22/09 C 01/01/12 03/31/11

73,313$           25,113$         Corridor Project #3  (EA 17133) 08/01/07 08/15/07 C 08/01/08 08/22/08 C 08/01/08 07/24/08 C 07/01/09 07/23/09 C 01/01/12 09/01/11

130,258$         45,258$         Corridor Summary 08/01/07 08/15/07 C 10/01/08 10/24/08 C 08/01/08 08/01/08 C 06/01/09 07/23/09 C 03/01/12 03/31/12

4 04 Ala 880 108,000$         94,600$         I-880 SB HOV Ln Extension - 
Hegenberger to Marina Blvd 11/01/09 02/09/10 C 09/01/11 09/01/11 09/01/11 09/01/11 03/01/12 03/01/12 04/01/14 04/01/14

     State Route 24 Caldecott Tunnel - Fourth Bore - Corridor Project

372,757$         73,439$         Corridor Project #1 (EA 29491) 10/01/07 09/12/07 C 01/01/09 02/02/09 C 01/01/09 01/09/09 C 11/01/09 11/10/09 C 05/01/14 02/01/14

4,730$             -$                   Corridor Project #2 (EA 29492) 10/01/07 09/12/07 C 11/14/08 11/14/08 C 01/01/09 09/05/08 C 12/22/09 12/22/09 C 03/01/11 03/01/11

642$                -$                   Corridor Project #3 (EA 29493) 10/01/07 09/12/07 C 11/17/08 11/17/08 C 01/01/09 09/26/08 C 12/23/09 12/23/09 C 07/01/10 07/19/10 C

378,129$         73,439$         Corridor Summary 10/01/07 09/12/07 C 01/01/09 02/02/09 C 01/01/09 01/09/09 C 11/01/09 12/23/09 C 05/01/14 02/01/14

6 10 Cal 4 60,688$           3,574$           Angels Camp Bypass 06/01/02 06/28/02 C 06/01/06 06/22/06 C 05/01/07 06/16/06 C 09/01/07 08/11/07 C 09/01/10 09/24/09 C

State Route 4 East Widening from Somersville to Route 160

92,789$           16,700$         Corridor Project #1  (EA 285C) 07/01/05 07/06/06 C 06/01/10 04/30/10 C 06/01/10 04/15/10 C 10/01/10 12/23/10 C 02/01/13 05/01/13

122,550$         25,200$         Corridor Project #2  (EA 2285E) 07/01/05 07/06/06 C 03/01/11 05/02/11 06/01/10 04/01/11 D 07/01/11 09/20/11 11/01/13 09/20/14 D

210,800$         43,100$         Corridor Project #3  (EA 2285F) 07/01/05 07/06/06 C 12/01/11 12/01/11 12/01/11 12/01/11 03/01/12 12/07/11 12/01/14 09/01/14

426,139$         85,000$         Corridor Summary 07/01/05 07/06/06 C 12/01/11 12/01/11 12/01/11 12/01/11 10/01/10 12/23/10 C 12/01/14 09/20/14

8 04 Ala
CC 80 64,555$           55,300$         I-80 Integrated Corridor 

Mobility Project 06/01/08 07/01/11 D 02/01/09 06/01/12 D 02/01/09 08/01/11 D 07/01/09 04/01/11 D 10/01/11 04/01/15 D

2 04 Ala 580

47 04 CC

Ala
CC 24

3 04 Ala 580

1 04 Ala 580

5 04
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9 03 ED 50 44,568$           20,000$         US 50 HOV Lanes - Phase 1 06/01/02 06/28/02 C 05/01/08 08/26/08 C 05/01/08 04/22/08 C 12/01/08 11/18/08 C 06/01/10 06/30/11 D

10 06 Ker 46 77,728$           34,909$         Route 46 Expressway - Segment 
3 06/01/05 06/14/05 C 03/01/10 05/03/10 C 05/01/10 05/28/10 C 07/01/10 01/26/11 B 07/01/14 07/26/14

11 06 Kin
Tul 198 92,921$           44,514$         Route 198 Expressway 06/01/03 06/30/03 C 10/01/08 10/01/08 C 05/01/09 05/08/09 C 10/01/09 09/01/09 C 02/01/12 02/01/12

12 07 LA 405 1,034,000$      703,900$       I-405 Carpool Lane I-10 To US 
101 (Northbound) 02/01/08 02/29/08 C 04/01/13 10/10/08 C 06/01/11 01/18/12 D 04/01/09 04/23/09 C 04/01/13 04/03/13

     Interstate 5 Carpool Lane from Route 134 to Route 170 - Corridor Project

123,765$         73,000$         Corridor Project #3 (EA 12183) 12/29/00 12/29/00 C 04/30/11 08/31/11 D 04/30/11 08/15/11 D 07/31/11 03/14/12 D 12/31/14 12/10/15 D

152,624$         -$                   Corridor Project #1 (EA 12184) 12/29/00 12/29/00 C 06/30/09 06/29/09 C 06/30/09 06/25/09 C 10/31/10 12/06/10 C 12/31/13 12/16/14 D

107,780$         -$                   Corridor Project #2 (EA 12181) 12/29/00 12/01/00 C 12/31/08 12/31/08 C 12/31/08 12/16/08 C 11/30/09 02/22/10 C 12/31/12 12/03/12

315,500$         -$                   Corridor Project #4 (EA 12182) 06/28/02 06/28/02 C 01/31/11 08/31/11 D 01/31/11 08/15/11 D 07/31/11 03/14/12 D 12/31/14 12/10/15 D

699,669$         73,000$         Corridor Summary 06/28/02 12/29/00 C 04/30/11 08/31/11 D 04/30/11 12/13/11 11/30/09 02/22/10 C 12/31/14 12/10/15 D

     I-5 Carpool Lane from Orange County Line to I-605 - Corridor Project

109,520$         72,291$         Corridor Project #1 (EA 21591) 06/29/07 06/29/07 C 03/01/11 07/29/11 D 02/11/11 02/11/11 06/01/11 11/29/11 D 07/01/14 09/23/14

416,204$         -$                   Corridor Project #2 (EA 21592) 05/01/07 05/01/07 C 01/01/13 01/31/13 01/01/13 01/14/13 06/01/13 06/14/13 12/01/16 12/20/16

214,421$         146,997$       Corridor Project #3 (EA 21593) 06/29/07 06/29/07 C 03/01/12 03/23/12 03/01/13 03/09/12 08/01/12 07/31/12 04/01/16 04/04/16

302,159$         167,712$       Corridor Project #4 (EA 21594) 06/01/07 06/01/07 C 03/01/12 03/23/12 03/01/12 03/09/12 08/01/12 07/31/12 04/01/16 03/18/16

198,220$         -$                   Corridor Project #5 (EA 21595) 06/01/07 C 01/01/13 01/18/13 01/01/13 01/04/13 06/01/13 06/03/13 12/01/16 11/16/16

1,240,524$      387,000$       I-5 Carpool Lane from Orange 
County Line to I-605 06/29/07 06/29/07 C 01/01/13 01/31/13 03/01/13 01/14/13 06/01/11 11/29/11 D 12/01/16 12/20/16

     Highway 101 Marin-Sonoma Narrows - Corridor Project

76,578$           17,058$         Corridor Project #1 (EA 26407) 09/30/09 10/29/09 C 12/01/11 12/01/11 12/01/11 12/01/11 07/01/12 07/01/12 12/01/14 12/01/14

62,724$           27,717$         Corridor Project #2 (EA 26408) 09/30/09 10/29/09 C 12/01/11 12/01/11 12/01/11 12/01/11 07/01/12 07/01/12 12/01/14 12/01/14

56,350$           35,783$         Corridor Project #3 (EA 26406) 09/30/09 10/29/09 C 07/01/10 10/05/10 C 07/01/10 07/08/10 C 12/01/10 06/15/11 B 12/02/13 12/02/13

195,652$         80,558$         Corridor Summary 09/30/09 10/29/09 C 12/01/11 12/01/11 12/01/11 12/01/11 12/01/10 07/01/12 12/01/14 12/01/14

16 04 Mrn 580 17,852$           17,852$         Westbound I-580 to Northbound 
US 101 Connector Improvements 01/01/08 01/31/08 C 03/12/09 03/12/09 C 11/01/08 10/31/08 C 11/04/09 11/04/09 C 03/01/11 03/01/11

17 05 Mon 1 30,023$           18,568$         Salinas Road Interchange 06/01/06 06/26/06 C 01/01/09 12/31/08 C 11/01/08 11/13/08 C 05/01/09 10/07/09 C 07/01/11 07/15/13 D

     SR 12 Jameson Canyon Widening - Phase 1 - Corridor Project

2,190$             -$                   PAED Costs Phase 2 ( EA 26412 )

44,608$           23,000$         Corridor Project #1 ( EA 26413 ) 01/01/08 01/31/08 C 04/01/10 11/17/10 C 04/01/10 11/19/10 C 09/01/10 07/01/11 D 12/01/11 08/01/13 D

91,061$           50,990$         Corridor Project #2 ( EA 26414 ) 01/01/08 01/31/08 C 04/01/10 11/17/10 C 04/01/10 11/24/10 C 09/01/10 07/02/11 D 03/01/13 08/01/13 D

137,859$         73,990$         Corridor Summary 01/01/08 01/31/08 C 04/01/10 11/17/10 C 04/01/10 11/24/10 C 09/01/10 07/01/11 D 08/01/13 08/01/13 D

19 03 Nev 49 29,179$           8,225$           Route 49 La Barr Meadows 
Widening 10/01/07 10/01/07 C 05/15/09 05/05/09 C 10/01/09 10/01/09 C 06/01/10 05/28/10 C 12/01/14 12/01/14

20 12 Ora 91 60,759$           -$                   Add one lane on EB SR-91 from 
SR-241/SR-91 to SR-71/SR-91 12/01/07 12/31/07 C 03/01/09 05/14/09 C 03/01/09 07/26/12 C 08/01/09 08/29/09 C 09/01/11 02/01/11

5

0418

15 04 Mrn 
Son 101

12

13 07 LA
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     SR-22 / I-405 / I-605 HOV Connector with ITS Elements - Corridor Project

210,560$         186,360$       Corridor Project #1 ( EA 07163 ) 03/01/03 03/26/03 C 01/01/10 02/11/10 C 01/01/10 12/30/09 C 05/01/10 10/12/10 C 05/01/14 07/13/14

169,000$         -$                   Corridor Project #2 ( EA 07162 ) 03/26/03 03/26/03 C 10/01/09 09/30/09 C 10/01/09 09/08/09 C 02/01/10 06/11/10 C 02/01/14 02/27/14

379,560$         186,360$       Corridor Summary 03/26/03 03/26/03 C 01/01/10 02/11/10 C 01/01/10 12/30/09 C 02/01/10 10/12/10 C 05/01/14 07/13/14

22 12 Ora 91 96,000$           22,000$         
Widen EB&WB SR-91 fr E of SR-
55 Conn to E of Weir Canyon 
Road

07/01/09 04/24/09 C 05/01/11 12/22/10 C 05/01/11 09/01/10 C 12/01/11 05/15/11 12/01/14 07/01/13

23 12 Ora 57 41,086$           34,692$         Widen NB fr 0.3M S of Katella 
Ave to 0.3M N of Lincoln Ave 08/01/09 11/25/09 C 04/01/11 04/01/11 03/01/11 04/01/11 08/01/11 08/01/11 03/01/15 03/01/15

     Widen NB from 0.4 m N of SR-91 to 0.1 m N of Lambert Road - Corridor Project

68,528$           59,625$         Corridor Project #1 ( EA 0F031 ) 12/01/07 11/30/07 C 11/01/09 12/28/09 C 11/01/09 06/03/10 C 06/01/10 10/12/10 C 07/01/14 02/10/14

73,134$           63,834$         Corridor Project #2 ( EA 0F032 ) 12/01/07 11/30/07 C 11/01/09 03/22/10 C 11/01/09 06/23/10 C 06/01/10 10/13/10 C 07/01/14 01/31/15

141,662$         123,459$       Corridor Summary 12/01/07 11/30/07 C 11/01/09 03/22/10 C 11/01/09 06/23/10 C 06/01/10 10/13/10 C 07/01/14 01/31/15

25 03 Pla 65 324,000$         73,715$         Lincoln Bypass 05/01/06 05/01/06 C 07/01/08 02/22/08 C 04/01/09 04/01/09 C 02/01/09 06/09/08 C 01/01/13 01/01/12

26 03 Pla 80 47,577$           8,484$           Pla-80 HOV Phase 2 06/01/04 06/16/04 C 12/01/07 11/30/07 C 09/01/08 03/19/08 C 05/01/08 05/01/08 C 10/01/10 10/01/12

27 03 Pla 80 49,374$           22,985$         Pla-80 HOV Phase 3 06/01/04 06/01/04 C 12/01/08 11/25/08 C 09/01/09 10/02/08 C 05/01/09 08/10/09 C 01/01/11 10/01/12 D

28 08 Riv 215 62,271$           38,570$         Widening, Add One Mixed Flow 
Lane in Each Direction 12/01/08 11/14/08 C 08/01/10 07/22/10 C 02/01/10 02/01/10 C 12/01/10 09/28/10 12/01/13 12/01/13

29 08 Riv 91 278,456$         157,198$       HOV Lane Gap Closure 12/31/07 08/30/07 C 04/01/11 04/01/11 03/01/11 03/01/11 08/01/11 08/01/11 08/01/15 08/03/15

30 03 Sac 50 128,536$         47,611$         Hwy 50 Bus/Carpool & Aux Lns & 
Community Enhancements 09/01/07 06/25/07 C 04/01/09 04/10/09 C 01/01/10 04/10/09 C 01/01/10 10/26/09 C 01/01/13 12/01/11

31 03 Sac Loc 25,850$           21,600$         White Rock Road from Grant 
Line to Prairie City 07/01/09 06/02/09 C 12/01/10 05/01/11 D 12/01/10 12/01/11 D 05/01/11 01/01/12 D 11/01/12 12/01/13 D

32 08 SBd 10 43,186$           26,500$         Westbound Mixed Flow Lane 
Addition 08/01/07 07/30/07 C 10/01/09 01/14/10 C 10/01/09 10/01/09 C 11/01/10 12/10/10 C 05/01/12 03/15/13 D

33 08 SBd 215 347,307$         49,120$         I-215 North Segments 1 & 2 - 
HOV & Mixed Flow Ln Addition 12/01/05 12/01/05 C 06/15/09 06/30/09 C 04/01/09 01/15/09 C 09/15/09 09/15/09 C 09/05/13 09/13/13

     Interstate 215 HOV Lanes and Connectors - Corridor Project

34 77,658$           29,000$         SR - 210/215 Connectors 07/01/07 07/24/07 C 05/01/09 05/15/09 C 11/01/08 11/01/08 C 08/01/09 11/17/09 C 02/01/13 11/15/13 D
35 60,200$           52,000$         I-215 North Segment 5 12/01/05 12/01/05 C 05/15/09 05/15/09 C 11/15/08 11/01/08 C 08/15/09 09/17/09 C 02/01/13 10/15/13 D

137,858$         81,000$         Corridor Summary 07/01/07 07/24/07 C 05/15/09 05/15/09 C 11/15/08 11/01/08 C 08/01/09 11/17/09 C 02/01/13 11/15/13 D

36 08 SBd 215 32,443$           19,233$         Widen Exit Ramps&Add Aux Ln 
@Cherry, Citrus&Cedar Ave IC's 01/01/08 01/03/08 C 08/02/09 08/10/09 C 06/01/09 05/22/09 C 12/08/09 10/12/10 C 12/01/10 01/25/12 D

     I-15 Managed Lanes - Corridor Project

110,103$         93,765$         Corridor Project #1 (EA 2T093) 03/27/03 03/27/03 C 06/30/08 10/01/07 C 10/01/07 08/20/07 C 02/25/08 02/08/08 C 01/17/11 06/16/11 D

87,770$           71,641$         Corridor Project #2 (EA 2T091) 03/27/03 03/27/03 C 10/04/07 02/01/08 C 08/16/07 08/15/07 C 06/24/08 05/12/08 C 02/21/12 04/28/11

138,686$         115,668$       Corridor Project #3 (EA 2T092) 03/27/03 03/27/03 C 11/19/07 03/07/08 C 03/01/08 04/01/08 C 07/23/08 07/25/08 C 04/15/12 04/01/12

336,559$         281,074$       Bond Corridor Summary 03/27/03 03/27/03 C 06/30/08 03/07/08 C 03/01/08 04/01/08 C 02/25/08 07/25/08 C 04/15/12 04/01/12

37 11

SBd

SD

24 57
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     I-5 North Coast Corridor  - Stage 1A - Corridor Project

52,664$           24,500$         Corridor Project #1 (EA 2358U) 11/18/06 09/29/06 C 01/26/07 04/04/07 C 01/26/07 12/29/06 C 08/30/07 08/15/07 C 10/30/09 07/14/10 C

102,000$         -$                   Corridor Project #2 (EA 2T040) 07/30/09 04/02/09 C 10/01/09 10/13/10 C 10/01/09 07/06/09 C 03/30/10 01/28/11 D 06/30/12 09/25/13 D

154,664$         24,500$         Corridor Summary 07/30/09 04/02/09 C 10/01/09 10/13/10 C 10/01/09 07/06/09 C 08/30/07 01/28/11 C 06/30/12 09/25/13 D

39 10 SJ 205 36,668$           9,666$           I-205 Auxiliary Lanes 11/01/08 11/25/08 C 05/01/10 01/21/10 C 05/01/10 10/11/09 C 10/01/10 10/12/10 C 04/01/13 11/22/11

40 05 SLO 46 83,329$           54,502$         Route 46 Corridor Improvements 
(Whitley 1) 05/01/06 05/19/06 C 02/01/10 12/15/09 C 10/01/09 04/29/10 C 08/01/10 10/25/10 C 08/01/13 08/01/13

     Widen US 101 & add Aux Lns fr Marsh Rd to Embarcadero Rd. - Corridor Project

73,391$           56,198$         Corridor Project #1 (EA 23563) 10/01/08 10/01/08 C 08/12/10 08/12/10 C C 01/01/11 05/13/11 D 03/01/12 03/01/12

35,214$           3,802$           Corridor Project #2 (EA 23564) 10/01/08 10/01/08 C 09/01/11 09/01/11 02/01/12 02/01/12 11/01/13 11/01/13

108,605$         60,000$         Corridor Summary 10/01/08 10/01/08 C 09/01/11 09/01/11 01/01/11 05/13/11 D 11/01/13 11/01/13

42 04 SCl 880 95,000$           71,600$         I-880 Widening (SR 237 to 
US 101) 06/01/09 06/26/09 C 02/01/11 02/28/11 02/01/11 02/28/11 06/01/11 05/15/11 07/01/13 12/30/12

43 04 SCl 101 102,258$         84,930$         US 101 Aux Lanes - State Route 
85 to Embarcadero Rd 07/01/09 07/23/09 C 02/01/11 02/28/11 11/01/10 11/30/10 C 06/01/11 06/01/11 08/01/13 08/01/13

44 04 SCl 101 62,975$           30,000$         US 101 Improvements (I-280 to 
Yerba Buena Rd) 03/01/09 03/26/09 C 11/01/09 12/03/09 C 11/01/09 08/25/09 C 09/01/10 11/09/10 C 06/01/13 06/20/13

45 05 SCr 1 22,168$           16,190$         Highway 1 Soquel to Morrissey 
Auxiliary Lanes 09/18/09 09/18/09 C 05/01/11 05/01/11 12/01/10 03/01/11 11/01/11 10/01/11 11/01/13 11/01/13

46 02 Sha 5 25,721$           22,902$         Cottonwood Hills Truck Climbing 
Lane 04/01/08 04/01/08 C 12/15/09 11/09/09 C 07/14/09 07/14/09 C 05/01/10 04/21/10 C 12/01/11 07/01/11

     I-80 HOV Lanes, Fairfield (Rt 80/680/12 to Putah Creek) - Corridor Project

66,761$           44,184$         Corridor Project #1 (EA 0A531) 04/01/07 04/02/07 C 01/04/08 01/04/08 C 12/01/07 12/05/07 C 05/01/08 06/04/08 C 12/01/09 12/23/09 C

10,026$           8,226$           Corridor Project #2 (EA 0A532) 04/01/07 04/02/07 C 01/15/10 02/16/10 C 01/10/10 10/23/09 C 08/01/10 10/12/10 C 09/01/11 09/30/11

400$                400$              Corridor Project #3 (EA 0A533)

30,296$           -$                   Corridor Scope funded from ARRA 09/11/06 06/26/08 C 11/14/08 11/14/08 C 11/03/08 08/12/08 C 04/21/09 04/21/09 C 11/01/10 12/01/10 C

107,483$         52,810$         Corridor Summary 04/01/07 06/26/08 C 11/14/08 02/16/10 C 01/10/10 10/23/09 C 05/01/08 10/12/10 C 09/01/11 09/30/11

48 04 Son 101 92,761$           17,359$         
Central Phase A - US 101 HOV 
Lns from Railroad Ave to Rohnert 
Park Expressway

09/01/07 08/31/07 C 02/01/09 02/09/09 C 02/01/09 01/29/09 C 12/01/09 12/23/09 C 12/01/11 12/01/11

49 04 Son 101 120,260$         69,860$         
US 101 HOV lanes - North Phase 
A (from Steele Lane to Windsor 
River Road)

10/01/07 10/24/07 C 05/15/08 06/13/08 C 03/01/08 02/29/08 C 09/01/08 10/29/08 C 01/01/11 12/30/10 C

50 04 Son 101 77,115$           30,700$         US 101 HOV Lanes - Wilfred Ave 
to Santa Rosa Ave 12/01/06 11/30/06 C 08/01/08 08/15/08 C 08/01/08 07/30/08 C 03/01/09 03/03/09 C 12/01/13 12/31/13

51 10 Sta 219 45,580$           9,844$           SR-219 Expressway, Phase 1 
(SR-99 to Morrow Road) 05/01/04 05/13/04 C 06/01/07 06/28/07 C 06/01/07 03/10/08 C 11/01/07 06/19/08 C 08/01/09 06/30/10 C

52 10 Sta 219 50,500$           18,813$         SR-219 Expressway, Phase 2 
(Morrow Road to Route 108) 05/01/04 05/13/04 C 06/30/10 06/30/10 C 02/01/11 02/01/11 12/01/10 03/01/11 D 12/01/11 06/01/13 D

53 10 Tuo 108 65,920$           17,233$         E. Sonora Bypass Stage II 07/01/99 07/16/99 C 05/13/10 05/13/10 C 05/13/10 07/01/11 C 12/01/10 07/20/11 D 12/01/12 11/01/13 D

54 07 Ven
SB 101 151,470$         131,600$       HOV Lanes, Mussel Shoals to 

Casitas Pass Road 11/01/08 12/18/08 C 06/01/10 05/26/11 D 08/01/10 05/26/11 D 02/01/11 11/22/11 D 08/01/15 07/11/16 D

Sol 80

101
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     CMIA projects amended into program using project cost/award savings

55 04 Son 101 25,020$           22,800$         Central Project - Phase B 08/30/07 08/30/07 C 08/31/10 08/31/10 C 05/13/10 05/13/10 C 12/01/10 12/01/10 12/31/12 12/31/12

56 03 Sac 80 74,500$           65,000$         I-80 HOV Ln Across the Top 02/11/08 02/11/08 C 10/01/10 10/01/10 C 10/01/10 10/01/10 C 03/01/11 03/01/11 11/01/14 11/01/14

57 10 SJ 5 119,500$         42,470$         I-5 HOV Ln and CRCP 02/01/10 04/19/10 C 10/15/10 10/15/10 C 07/01/10 07/01/10 C 02/01/11 02/15/11 12/30/14 12/30/14

58 05 SLO 101 50,852$           31,600$         Santa Maria Bridge C 12/15/09 12/15/09 C 10/30/09 10/30/09 C 01/15/11 01/15/11 04/01/14 04/01/14

59 11 SD 15 82,557$           40,200$         Mira Mesa Direct Access Ramp 03/27/09 03/27/09 C 04/28/11 04/28/11 04/21/11 04/24/11 09/21/11 09/21/11 01/14/15 01/14/15

60 02 Sha 5 24,255$           22,500$         South Redding 6;Lane 05/13/10 05/13/10 C 11/15/10 11/15/10 C 10/19/10 10/19/10 C 02/17/11 02/17/11 11/15/12 11/15/12

61 03 But 32 9,925$             3,425$           But 32 Highway Widening 09/15/10 09/15/10 C 10/31/10 02/28/11 10/15/10 11/15/10 12/31/10 04/30/11 11/30/12 11/30/12

     Widen Ala 84 Expressway - Corridor Project

50,486$           8,400$           Corridor Project #1 (EA 29761) 08/05/08 08/05/08 C 06/06/11 06/06/11 05/31/11 05/31/11 11/30/11 11/30/11 07/31/13 07/31/13

72,373$           11,600$         Corridor Project #2 (EA 29762) 08/05/08 08/05/08 C 02/05/12 02/05/12 01/31/12 01/31/12 06/30/12 06/30/12 04/30/14 04/30/14

122,859$         20,000$         Corridor Summary 08/05/08 08/05/08 C 02/05/12 02/05/12 01/31/12 01/31/12 11/30/11 06/30/12 04/30/14 04/30/14

63 04 Mrn 101 2,283$             1,933$           Marin / Sonoma Narrows 10/29/09 10/29/09 C 12/01/11 12/01/11 12/01/11 12/01/11 06/01/12 06/01/12 07/01/13 07/01/13

64 06 Tul 198 29,875$           7,776$           Plaza Drive IC / Aux Lns 10/30/06 10/30/06 C 06/10/11 06/10/11 06/10/11 06/10/11 11/30/11 11/30/11 06/30/13 06/30/13

65 04 Var Var 84,739$           42,957$         Freeway Performance Initiative 07/01/11 07/01/11 05/01/12 05/01/12 05/01/12 05/01/12 09/01/12 09/01/12 10/01/14 10/01/14

9,398,431$      4,159,625$    

62 04 Ala 84

Total
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CMIA Bond Program Project Expenditures
Second Quarter FY 20010-11

Within Budget Conditions  Potential cost overrun conditions -     Known cost overrun conditions -    
 G  Estimated cost < or = budget  S   Estimated cost STIP > 120% budget.  S   Actual cost STIP > 120% budget.

STIP costs < 120%; No CTC action required  B   Estimated cost BOND > 100% budget.  B   Actual cost BOND > 100% budget.
 P  Post Vote  O   Estimated cost OTHER funds > 100% budget.  O   Actual cost OTHER funds > 100% budget.
 S  Estimate within 20% at vote

Project Environmental Support Design Support Right of Way (1,000's) Construction (1,000's)

(1,000's) (1,000's) Support Capital Support Capital

# D CO RTE PROJECT DESCRIPTION Agency  Appd  Exp Agency  Appd  Exp Agency  Appd  Exp  Appd  Exp Agency  Appd  Exp  Appd  Exp 

Note:  Expenditure data shown for this report is through end of January 2011 to provide more accurate expenditure data.  Because the data includes data beyone the end of the quarter, data in this report may not match data posted on the bond website. 

     I-580 Eastbound HOV Lane - Greenville to Hacienda - Corridor Project

Corridor Project #1 (EA 29084) ACCMA 5,700$       4,091$    ACCMA 470$          470$       ACCMA -$              -$          -$                 -$           Caltrans 5,700$          5,052$    47,410$        42,889$     

Corridor Project #2 (EA 29083) ACCMA 6,300$       4,341$    ACCMA 530$          530$       ACCMA -$              -$          -$                 -$           Caltrans 6,905$          3,404$    58,591$        33,330$     

Corridor Project #3 (EA 29085) ACCMA -$              -$           ACCMA 700$          1,381$    ACCMA -$              -$          -$                 -$           Caltrans 2,535$          -$           19,028$        -$               

Corridor Summary 12,000$     8,432$     G 1,700$       2,381$     O -$              -$           G -$                 -$            G 15,140$        8,456$     G 125,029$      76,219$      G 

     I-580 Westbound HOV Lane - Greenville to Foothill - Corridor Project

Corridor Project #1 (EA 29086) ACCMA 5,150$       5,150$    ACCMA 1,000$       595$       ACCMA -$              -$          1,070$          23$         Caltrans 8,160$          -$           57,756$        -$               

Corridor Project #2 (EA 29087) ACCMA 4,850$       4,850$    ACCMA 930$          553$       ACCMA -$              -$          1,760$          39$         Caltrans 6,750$          -$           48,100$        -$               

Corridor Project #3 (EA 29088) ACCMA 350$          -$           ACCMA 70$            -$           ACCMA -$              -$          -$                 -$           Caltrans 240$             -$           1,700$          -$               

Corridor Summary 10,350$     10,000$   G 2,000$       1,148$     G -$              -$           G 2,830$          62$          G 15,150$        -$            G 107,556$      -$                G 

     I-580 / Isabel Interchange - Corridor Project

Corridor Project #1  (EA 17131) Livermore 4,200$       1,173$    Livermore 9,500$       7,673$    Livermore -$              -$          3,300$          1,275$    Livermore -$                 -$           30,575$        15,000$     

Corridor Project #2  (EA 17132) Livermore 1,300$       363$       Livermore 400$          323$       Livermore -$              -$          1,900$          1,800$    Livermore -$                 -$           5,770$          3,400$       

Corridor Project #3  (EA 17133) Livermore 5,600$       1,564$    Livermore 3,100$       2,804$    Livermore -$              -$          18,800$        18,800$  Caltrans 8,000$          4,140$    37,813$        17,398$     

Corridor Summary 11,100$     3,100$     G 13,000$     10,800$   G -$              -$           G 24,000$        21,875$   G 8,000$          4,140$     G 74,158$        35,798$      G 

4 04 Ala 880 I-880 SB HOV Ln Extension - 
Hegenberger to Marina Blvd ACCMA 4,520$       4,520$     G ACCMA 6,980$       5,820$     G ACCMA 1,900$       -$           G -$                 -$            G Caltrans 10,900$        -$            G 83,700$        -$                G 

     State Route 24 Caldecott Tunnel - Fourth Bore - Corridor Project

Corridor Project #1 (EA 29491) Caltrans 20,483$     20,131$  Caltrans 32,670$     32,635$  Caltrans 270$          334$     795$             607$       Caltrans 42,000$        12,406$  276,539$      54,647$     

Corridor Project #2 (EA 29492) Caltrans 5$             -$           Caltrans 20$            350$       Caltrans 5$             2$         -$                 -$           Caltrans 400$             466$       4,300$          2,631$       

Corridor Project #3 (EA 29493) Caltrans 2$             -$           Caltrans 10$            217$       Caltrans 25$            24$       5$                 1$           Caltrans 100$             109$       500$             402$          

Overall Corridor Summary 20,490$     20,131$   G 32,700$     33,202$   P 300$          360$      P  800$             608$        G 42,500$        12,981$   G 281,339$      57,680$      G 

6 10 Cal 4 Angels Camp Bypass Caltrans 1,678$       1,686$     P Caltrans 3,374$       4,326$     P Caltrans 2,335$       2,846$   P 18,600$        18,132$   P Caltrans 3,600$          4,264$     P 31,101$        25,416$      G 

     State Route 4 East Widening from Somersville to Route 160 - Corridor Project
Corridor Project #1 (EA 2285C) CCTA 64$            52$         CCTA 6,242$       7,561$    CCTA -$              -$          16,375$        16,530$  Caltrans 10,608$        -$           59,500$        -$               
Corridor Project #2 (EA 2285E) CCTA 88$            75$         CCTA 8,754$       7,966$    CCTA -$              -$          12,013$        11,379$  Caltrans 14,395$        -$           87,300$        -$               
Corridor Project #3 (EA 2285F) CCTA 148$          121$       CCTA 14,704$     12,392$  CCTA -$              -$          15,812$        6,229$    Caltrans 24,676$        -$           155,460$      -$               

Overall Corridor Summary 300$          248$        G 29,700$     27,919$   G -$              -$           G 44,200$        34,138$   G 49,679$        -$            G 302,260$      -$                G 

8 04 Ala 80 I-80 Integrated Corridor 
Mobility Project ACCMA 4,197$       3,950$     G ACCMA 4,908$       3,982$     G ACCMA -$              -$           G 150$             -$            G Caltrans 5,167$          -$            G 50,133$        -$                G 

9 03 ED 50 US 50 HOV Lanes - 
Phase 1 ED Co DOT -$              -$            G ED Co DOT 3,000$       3,026$     P ED Co DOT 100$          22$        G 100$             10$          G ED Co DOT 3,560$          4,754$     O 37,808$        27,072$      G 

10 06 Ker 46 Route 46 Expressway - 
Segment 3 Caltrans 438$          438$        G Caltrans 3,579$       3,793$     P Caltrans 1,055$       1,370$   P 10,603$        6,601$     G Caltrans 9,900$          -$            G 52,153$        -$                G 

11 06 Kin
Tul 198 Route 198 Expressway Caltrans 2,039$       1,982$     G Caltrans 5,768$       6,154$     P Caltrans 3,137$       3,716$   P 22,300$        20,405$   P Caltrans 9,514$          3,401$     G 50,163$        21,136$      G 

12 07 LA 405 I-405 Carpool Lane I-10 To US 
101 (Northbound) Caltrans 22,000$     21,009$   G Caltrans 39,000$     14,785$   G Caltrans 15,000$     1,464$   G 82,000$        9,085$     G Metro -$                 -$            G 876,000$      -$                G 
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Project Environmental Support Design Support Right of Way (1,000's) Construction (1,000's)

(1,000's) (1,000's) Support Capital Support Capital

# D CO RTE PROJECT DESCRIPTION Agency  Appd  Exp Agency  Appd  Exp Agency  Appd  Exp  Appd  Exp Agency  Appd  Exp  Appd  Exp 

     Interstate 5 Carpool Lane from Route 134 to Route 170 - Corridor Project

Corridor Project #3 (EA 12183) Caltrans 350$          294$       Caltrans 6,500$       5,862$    Caltrans 615$          66$       36,000$        20$         Caltrans 7,300$          -$           73,000$        -$               

Corridor Project #1 (EA 12184) Caltrans 1,300$       1,140$    Caltrans 15,020$     15,765$  Caltrans 1,800$       1,092$  11,000$        5,995$    Caltrans 12,718$        -$           110,786$      -$               

Corridor Project #2 (EA 12181) Caltrans 780$          -$           Caltrans 11,300$     -$           Caltrans 1,700$       -$          4,000$          -$           Caltrans 11,000$        -$           79,000$        -$               

Corridor Project #4 (EA 12182) Caltrans 1,700$       1,544$    Caltrans 24,500$     27,070$  Caltrans 1,980$       603$     38,500$        50$         Caltrans 22,000$        -$           226,820$      -$               

Overall Corridor Summary 4,130$       2,978$     G 57,320$     48,697$   G 6,095$       1,761$   G 89,500$        6,065$     G 53,018$        -$            G 489,606$      -$                G 

    I-5 Carpool Lane from Orange County Line to I-605 - Corridor Project

Corridor Project #1 (EA 21591) Caltrans 1,384$       Caltrans 4,375$       Caltrans 1,470$       30,000$        Caltrans 6,736$          65,555$        

Corridor Project #2 (EA 21592) Caltrans 7,203$       Caltrans 14,268$     Caltrans 7,107$       249,994$      Caltrans 12,728$        124,904$      

Corridor Project #3 (EA 21593) Caltrans 3,643$       Caltrans 10,624$     Caltrans 3,570$       49,587$        Caltrans 15,261$        131,736$      

Corridor Project #4 (EA 21594) Caltrans 4,793$       Caltrans 13,415$     Caltrans 4,656$       111,583$      Caltrans 16,693$        151,019$      

Corridor Project #5 (EA 21595) Caltrans 1,922$       Caltrans 11,387$     Caltrans 2,542$       36,452$        Caltrans 14,131$        131,786$      

Overall Corridor Summary 18,945$     2,790$     G 54,069$     4,373$     G 19,345$     2$          G 477,616$      35$          G 65,549$        -$            G 605,000$      -$                G 

     Highway 101 Marin-Sonoma Narrows - Corridor Project

Corridor Project #1 (EA 26407) Caltrans 8,822$       8,822$    Caltrans 6,081$       1,551$    Caltrans 2,595$       199$     24,566$        3,902$    Caltrans 4,850$          -$           29,664$        -$               

Corridor Project #2 (EA 26408) Caltrans 7,600$       7,600$    Caltrans 4,934$       3,140$    Caltrans 1,400$       260$     13,280$        14$         Caltrans 4,690$          -$           30,820$        -$               

Corridor Project #3 (EA 26406) Caltrans 9,520$       9,250$    Caltrans 4,507$       4,304$    Caltrans 65$            70$       730$             155$       Caltrans 7,000$          -$           34,483$        -$               

Corridor Summary 25,942$     25,672$   G 15,522$     8,995$     G 4,060$       529$      G 38,576$        4,071$     G 16,540$        -$            G 94,967$        -$                G 

16 04 Mrn 580
Westbound I-580 to Northbound 
US 101 Connector 
Improvements

TAM 1,300$       1,269$     G TAM 2,900$       2,802$     G TAM -$              -$           G 500$             -$            G Caltrans 2,100$          1,363$     G 11,052$        10,501$      G 

17 05 Mon 1 Salinas Road Interchange Caltrans 3,068$       2,899$     G Caltrans 2,950$       3,851$     P Caltrans 757$          709$      G 4,680$          2,327$     G Caltrans 4,428$          1,083$     G 14,140$        4,168$        G 

     SR 12 Jameson Canyon Widening - Phase 1

PAED Costs Phase 2 (EA 26412) Caltrans 2,190$       2,190$    -$              -$           -$              -$          -$                 -$           -$                 -$           -$                 -$               

Corridor Project #1 (EA 26413) Caltrans 1,790$       1,802$    STA 3,190$       1,918$    Caltrans 820$          566$     4,708$          689$       Caltrans 3,500$          -$           30,600$        -$               

Corridor Project #2 (EA 26414) Caltrans 3,320$       3,337$    STA 5,910$       3,563$    Caltrans 1,530$       596$     8,701$          689$       Caltrans 6,500$          -$           65,100$        -$               

Corridor Summary 7,300$       7,329$     G 9,100$       5,481$     G 2,350$       1,162$   G 13,409$        1,378$     G 10,000$        -$            G 95,700$        -$                G 

19 03 Nev 49 Route 49 La Barr Meadows 
Widening Caltrans 2,900$       2,852$     G Caltrans 2,672$       2,809$     P Caltrans 2,000$       2,180$   P 8,500$          5,177$     G Caltrans 3,500$          92$          G 9,607$          2$               G 

20 12 Ora 91 Add one lane on EB SR-91 from 
SR-241/SR-91 to SR-71/SR-91 OCTA 1,944$       399$       Caltrans 8,000$       7,157$    Caltrans 834$          769$     2,094$          735$       Caltrans 7,801$          1,402$    40,086$        36,938$     

     SR-22 / I-405 / I-605 HOV Connector with ITS Elements - Corridor Project

Corridor Project #1 (EA 07163) OCTA -$              -$           OCTA 14,000$     13,461$  OCTA -$              -$          5,000$          439$       Caltrans 25,000$        165$       166,560$      113$          

Corridor Project #2 (EA 07162) OCTA -$              -$           OCTA 13,500$     11,402$  OCTA -$              -$          12,200$        865$       Caltrans 18,200$        438$       125,100$      2,300$       

Overall Corridor Summary -$              -$            G 27,500$     24,863$   G -$              -$           G 17,200$        1,304$     G 43,200$        603$        G 291,660$      2,413$        G 

22 12 Ora 91
Widen EB&WB SR-91 fr E of 
SR-55 Conn to E of Weir 
Canyon Road

Caltrans 4,763$       4,114$     G Caltrans 9,050$       6,770$     G Caltrans 423$          57$        G 3,087$          9$            G Caltrans 8,877$          -$            G 69,800$        -$                G 

23 12 Ora 57 Widen NB fr 0.3 m S of Katella 
Ave to 0.3 m N of Lincoln Ave OCTA 1,176$       1,328$     O OCTA 3,528$       2,891$     G Caltrans 150$          -$           G 1,540$          -$            G Caltrans 5,292$          -$            G 29,400$        -$                G 

     Widen NB from 0.4 m N of SR-91 to 0.1 m N of Lambert Road - Corridor Project

Corridor Project #1 (EA 0F031) OCTA 831$          572$       OCTA 6,120$       6,378$    Caltrans 539$          626$     1,413$          0$           Caltrans 9,180$          228$       50,445$        -$               

Corridor Project #2 (EA 0F032) OCTA 831$          596$       OCTA 6,120$       6,189$    Caltrans 758$          692$     1,591$          0$           Caltrans 9,180$          183$       54,654$        -$               

Corridor Summary 1,662$       1,168$     G 12,240$     12,567$   G 1,297$       1,319$   O 3,004$          1$            G 18,360$        411$        G 105,099$      -$                G 

25 03 Pla 65 Lincoln Bypass Caltrans 5,600$       3,916$     G Caltrans 13,400$     14,326$   P Caltrans 3,000$       3,405$   P 83,750$        73,413$   G Caltrans 22,000$        11,928$   G 196,250$      96,112$      G 
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Project Environmental Support Design Support Right of Way (1,000's) Construction (1,000's)

(1,000's) (1,000's) Support Capital Support Capital

# D CO RTE PROJECT DESCRIPTION Agency  Appd  Exp Agency  Appd  Exp Agency  Appd  Exp  Appd  Exp Agency  Appd  Exp  Appd  Exp 

26 03 Pla 80 Pla-80 HOV Phase 2 Caltrans 2,136$       2,067$     G Caltrans 6,498$       7,090$     P Caltrans 400$          351$      G 200$             175$        G Caltrans 7,143$          3,220$     G 31,200$        21,930$      G 

27 03 Pla 80 Pla-80 HOV Phase 3 Caltrans -$              -$            G Caltrans 3,500$       2,537$     G Caltrans 200$          56$        G 400$             3$            G Caltrans 5,300$          631$        G 39,974$        9,196$        G 

28 08 Riv 215 Widening, Add One Mixed Flow 
Lane in Each Direction RCTC 3,623$       3,623$     G RCTC 3,548$       3,623$     P RCTC -$              -$           G -$                 -$            G RCTC -$                 -$            G 55,100$        -$                G 

29 08 Riv 91 HOV Lane Gap Closure RCTC 3,193$       785$        G Caltrans 20,262$     19,651$   G RCTC 1,100$       1,593$   S 62,157$        13,122$   G Caltrans 20,598$        -$            G 171,146$      -$                G 

30 03 Sac 50 Hwy 50 Bus/Carpool & Aux Lns 
& Community Enhancements Caltrans 5,000$       4,657$     G Caltrans 6,500$       8,076$     P Caltrans 1,300$       1,291$   G 1,000$          307$        G Caltrans 14,000$        6,609$     G 100,736$      41,399$      G 

31 03 Sac Loc White Rock Road from Grant 
Line to Prairie City Sac Co 1,500$       1,135$     G Sac Co 1,250$       724$        G Sac Co -$              -$           G 4,000$          140$        G Sac Co -$                 -$            G 19,100$        -$                G 

32 08 SBd 10 Westbound Mixed Flow Lane 
Addition SANBAG -$              -$            G SANBAG 5,000$       2,390$     G SANBAG -$              -$           G 311$             -$            G SANBAG -$                 -$            G 37,875$        59$             G 

33 08 SBd 215 I-215 North Segments 1 & 2 - 
HOV & Mixed Flow Ln Addition Caltrans 816$          635$        G SANBAG 26,792$     24,456$   G Caltrans 10,090$     9,807$   G 96,905$        41,901$   G SANBAG -$                 -$            G 212,704$      60,363$      G 

     215 North and 210 Connectors - Corridor Project

34 SR - 210/215 Connectors SANBAG 1,800$       1,800$    SANBAG 4,866$       5,508$    Caltrans 2,000$       950$     8,437$          6,619$    Caltrans 12,883$        750$       47,672$        7,173$       

I-215 North Segment 5 Caltrans -$              -$           SANBAG 5,065$       5,200$    Caltrans 585$          329$     2,550$          741$       Caltrans 7,333$          277$       44,667$        6,259$       

Corridor Summary 1,800$       1,800$     G 9,931$       10,707$   P 2,585$       1,279$   G 10,987$        7,360$     G 20,216$        1,027$     G 92,339$        13,432$      G 

36 08 SBd 10 Widen Exit Ramps&Add Aux 
@Cherry, Citrus&Cedar IC's Caltrans 650$          647$        G Caltrans 1,670$       1,700$     P Caltrans 440$          7$          G 130$             -$            G Caltrans 3,280$          19$          G 26,273$        49$             G 

     Managed Lanes South Segment - Corridor Project

Corridor Project #1 (EA 2T093) Caltrans -$              -$           Caltrans 14,631$     9,595$    Caltrans 685$          277$     1,022$          131$       Caltrans 14,739$        12,060$  79,026$        62,466$     

Corridor Project #2 (EA 2T091) Caltrans -$              -$           Caltrans 15,604$     8,973$    Caltrans 500$          47$       25$               3$           Caltrans 14,025$        10,294$  57,616$        53,956$     

Corridor Project #3 (EA 2T092) Caltrans -$              -$           Caltrans 18,970$     13,322$  Caltrans 1,405$       443$     2,643$          1,382$    Caltrans 21,236$        10,974$  94,432$        64,944$     

Overall Corridor Summary -$              -$            G 49,205$     31,890$   G 2,590$       767$      G 3,690$          1,516$     G 50,000$        33,328$   G 231,074$      181,366$    G 

     I-5 North Coast Corridor  - Stage 1A - Corridor Project

Corridor Project #1 (EA 2358U) Caltrans 3,626$       -$           Caltrans -$              1,361$    Caltrans -$              94$       -$                 -$           Caltrans 6,000$          7,289$    43,038$        31,049$     

Corridor Project #2 (EA 2T040) Caltrans 3,500$       2,359$    Caltrans 9,900$       9,193$    Caltrans 900$          854$     500$             92$         Caltrans 11,820$        154$       75,380$        -$               

Corridor Summary 7,126$       2,359$     G 9,900$       10,554$   O 900$          948$      G 500$             92$          G 17,820$        7,443$     G 118,418$      31,049$      G 

39 10 SJ 205 I-205 Auxiliary Lanes SJCOG 1,169$       1,145$     G SJCOG 4,830$       3,500$     G SJCOG 100$          60$        G 1,150$          3$            G Caltrans 2,900$          5$            G 26,519$        14$             G 

40 05 SLO 46 Route 46 Corridor 
Improvements (Whitley 1) Caltrans -$              -$            G Caltrans 6,400$       6,099$     G Caltrans 1,200$       1,611$   P 10,400$        7,201$     G Caltrans 7,000$          69$          G 58,329$        15$             G 

     Widen US 101 & Add Aux Lns Marsh Rd to Embarcadero Rd - Corridor Project

Corridor Project #1 (EA 23563) Caltrans 2,800$       2,761$    Caltrans 6,056$       5,051$    Caltrans 316$          143$     903$             -$           Caltrans 8,259$          -$           55,057$        -$               

Corridor Project #3 (EA 23564) Caltrans 1,300$       1,296$    Caltrans 2,788$       1,954$    Caltrans 176$          50$       1,800$          -$           Caltrans 3,802$          -$           25,348$        -$               

Corridor Summary 4,100$       4,057$     G 8,844$       7,005$     G 492$          193$      G 2,703$          -$            G 12,061$        -$            G 80,405$        -$                G 

42 04 SCl 880 I-880 Widening (SR 237 to 
US 101) SCVTA 5,500$       3,147$     G SCVTA 6,200$       6,576$     O SCVTA -$              -$           G 8,100$          1,716$     G Caltrans 9,810$          -$            G 65,390$        -$                G 

43 04 SCl 101 US 101 Aux Lanes - State 
Route 85 to Embarcadero Rd SCVTA 3,971$       3,927$     G SCVTA 8,180$       7,287$     G SCVTA -$              -$           G 5,177$          1,245$     G Caltrans 11,080$        -$            G 73,850$        -$                G 

44 04 SCl 101 US 101 Improvements (I-280 to 
Yerba Buena Rd) SCVTA 3,320$       3,320$     G SCVTA 6,550$       6,550$     G SCVTA -$              -$           G 1,850$          818$        G Caltrans 6,690$          450$        G 44,565$        731$           G 

45 05 SCr 1 Highway 1 Soquel to Morrissey 
Auxiliary Lanes SCCRTC 2,010$       2,060$     S SCCRTC 1,261$       992$        G Caltrans 205$          8$          G 352$             9$            G Caltrans 2,700$          -$            G 15,640$        -$                G 

46 02 Sha 5 Cottonwood Hills Truck 
Climbing Lane Caltrans 305$          305$        G Caltrans 1,363$       1,384$     P Caltrans 966$          4$          G 185$             -$            G Caltrans 2,100$          580$        G 20,802$        8,195$        G 
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     HOV lanes, Fairfield (Rt 80/680/12 to Putah Creek) - Corridor Project

Corridor Project #1 (EA 0A531) STA 4,475$       4,475$    STA 2,725$       2,470$    STA -$              -$          -$                 -$           Caltrans 6,351$          4,156$    53,210$        28,274$     

Corridor Project #3 (EA 0A532) STA 300$          300$       STA 1,500$       1,151$    STA -$              -$          -$                 -$           Caltrans 1,319$          -$           6,907$          -$               

Corridor Project #2 (EA 0A533)  G  G  G  G 400$              G 3,400$           G 

Corridor Project #2 (EA 4C15U) 1,040$       672$       3,120$       578$       26$            0$         10$               -$           3,900$          1,500$    25,600$        15,481$     

Corridor Summary 5,815$       5,447$     G 7,345$       4,199$     G 26$            0$          G 10$               -$            G 11,970$        5,656$     G 89,117$        43,755$      G 

48 04 Son 101
Central Phase A - US 101 HOV 
Lns from Railroad Ave to 
Rohnert Park Expressway

SCTA 3,500$       3,196$     G SCTA 10,000$     8,262$     G Caltrans 750$          539$      G 9,700$          2,757$     G Caltrans 10,500$        5,987$     G 58,311$        23,192$      G 

49 04 Son 101
US 101 HOV lanes - North 
Phase A (from Steele Lane to 
Windsor River Road)

SCTA 3,500$       3,314$     G Caltrans 6,000$       4,267$     G Caltrans 500$          302$      G 7,060$          375$        G Caltrans 12,000$        8,033$     G 91,200$        85,303$      G 

50 04 Son 101 US 101 HOV Lanes - Wilfred 
Ave to Santa Rosa Ave Caltrans 5,018$       5,022$     P Caltrans 6,757$       6,803$     P Caltrans 840$          1,076$   P 7,230$          3,131$     G Caltrans 6,600$          4,604$     G 50,670$        25,794$      G 

51 10 Sta 219 SR-219 Expressway, Phase 1 
(SR-99 to Morrow Road) Caltrans 1,648$       1,621$     G Caltrans 2,828$       2,891$     P Caltrans 3,260$       3,717$   P 28,000$        15,788$   G Caltrans 2,000$          1,809$     G 7,844$          6,567$        G 

52 10 Sta 219 SR-219 Expressway, Phase 2 
(Morrow Road to Route 108) Caltrans -$              -$            G Caltrans 2,000$       2,910$     S Caltrans 2,000$       2,176$   S 17,000$        11,863$   G Caltrans 3,500$          -$            S 26,000$        -$                G 

53 10 Tuo 108 E. Sonora Bypass Stage II Caltrans 120$          111$        G Caltrans 6,000$       5,832$     G Caltrans 4,000$       2,696$   G 17,000$        9,461$     G Caltrans 5,500$          -$            G 33,300$        -$                G 

54 07 Ven 101 HOV Lanes, Mussel Shoals to 
Casitas Pass Road Caltrans 4,951$       5,110$     S Caltrans 13,933$     8,601$     G Caltrans 441$          177$      S 545$             137$        S Caltrans 15,300$        -$            S 116,300$      -$                G 

          CMIA projects amended into program using project cost/award savings

55 4 Son 101 Central Project Phase B SCTA -$               G SCTA 1,405$        G SCTA 150$           G 665$              G Caltrans 3,000$           G 19,800$         G 

56 3 Sac 80 I-80 HOV Ln Across the Top Caltrans 2,700$       2,560$     G Caltrans 5,000$       5,414$     O Caltrans 600$          112$      G 1,200$          381$        G Caltrans 5,000$          -$            G 60,000$        -$                G 

57 10 SJ 5 I-5 HOV Ln and CRCP Stockton 4,000$       -$            G Stockton 11,180$     -$            G Stockton 100$          -$           G -$                 -$            G Caltrans 11,990$        -$            G 92,230$        -$                G 

58 5 SLO 101 Santa Maria Bridge Caltrans 1,796$        G Caltrans 4,112$        G Caltrans 364$           G 280$              G Caltrans 6,600$           G 37,700$         G 

59 11 SD 15 Mira Mesa Direct Access Ramp Caltrans 3,000$       2,666$     G Caltrans 7,478$       5,786$     G Caltrans -$              491$      O 13,079$        7$            G Caltrans 8,000$          -$            G 51,000$        -$                G 

60 2 Sha 5 South Redding 6-Lane Caltrans 1,195$       931$        G Caltrans 510$          175$        G Caltrans 50$            2$          G -$                 -$            G Caltrans 2,250$          -$            G 20,250$        -$                G 

61 3 But 32 But 32 Hwy Widening Chico 1,200$       131$        G Chico 2,300$       88$          G Chico -$              -$           G -$                 -$            G Chico -$                 -$            G 6,425$          -$                G 

          Ala 84 Expressway - Corridor Project

Corridor Project #1 (EA 29761) ACCMA 1,000$       -$           ACCMA 4,200$       -$           ACCMA -$              -$          7,000$          -$           Caltrans 3,780$          -$           34,506$        -$               

Corridor Project #3 (EA 29762) ACCMA 1,500$       -$           ACCMA 6,300$       -$           ACCMA -$              -$          11,500$        -$           Caltrans 5,220$          -$           47,853$        -$               

Corridor Summary 2,500$       -$            G 10,500$     -$            G -$              -$           G 18,500$        -$            G 9,000$          -$            G 82,359$        -$                G 

63 4 Mrn 101 Marin Sonoma Narrows Caltrans -$              -$            G Caltrans 330$          -$            G Caltrans 20$            -$           G -$                 -$            G Caltrans 400$             -$            G 1,533$          -$                G 

64 6 Tul 198 Plaza Dr IC / Aux Lns Visalia 1,255$       263$        G Visalia 1,924$       97$          G Visalia 50$            -$           G 2,850$          -$            G Visalia -$                 -$            G 23,796$        -$                G 

65 4 Var Var Fwy Performance Initiative Caltrans 4,954$       283$        G Caltrans 8,755$       346$        G Caltrans 883$          0$          G 190$             -$            G Caltrans 7,953$          -$            G 62,004$        -$                G 

47

62 04 Ala 84

80Sol04
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State Route 99 Corridor Program Status 
Second Quarter FY 2010-11

 
In the State Route 99 Corridor bond program budget, $735.2 million is to be allocated for construction 
contracts.  In addition, $159.3 million is for other funded project components including right of way 
and engineering support costs. A baseline agreement is pending for $17.9 million for a recently 
approved project.  There is also $20 million set aside for bond administrative costs and an 
uncommitted balance of $67.6 million.  To date, $195 million has been allocated which utilizes 21 
percent of the committed program funds.   
 

 SR99 Bond Program Allocations (millions)  
 

08-09 09-10 10-11 11-12 12-13 Total
Actual $17.5 $177.5 $195.0
Planned $470.7 $223.1 $5.7 $699.5

$0

$100

$200

$300

$400

$500

 
 

 SR99 Bond Program Funding (millions)  
 

 Component   Available  Allocated   Percent  
   Construction  
  Support $ 84.0 $ 24.3 29% 
 Capital  $ 735.2 $ 129.8 18%  
   Right of Way   
 Support  $ 10.8 $ 7.2 67% 
 Capital  $ 49.6 $ 25.1 51%   
   Preliminary Engineering 
 Support  $ 14.9   $ 8.6     58%  
  Baseline Agreements Pending $ 17.9 
 
 Subtotal  $ 912.4 $ 195.0 21% 
   Uncommitted / Savings / Reserve $ 67.6 
   Bond Administration  $ 20.0                 
 Program Total  $ 1,000    
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State Route 99 Corridor Program Progress Report 
Second Quarter FY 2010-11

 

This report reflects the program delivery status of 
State Route 99 Corridor (SR 99) bond funds for 
the 13 projects adopted on March 15, 2007 by the 
California Transportation Commission.  The 
projects adopted into the program have a current 
approved overall value of $1.236 billion including 
SR99 bond funds for $887 million.   

 

# Co Rte Project  S
co

pe
 

 B
ud

ge
t 

 S
ch

ed
ul

e 

Phase % 
            

Projects in Original Adopted  SR99 Corridor Program  
            
1 But 99 Butte SR99 Chico Auxiliary Lanes       Design 100 
            
2 Fre 99 Island Park 6-Lane       Construction 5 
            
3 Mad 99 Reconstruct Interchange at Ave 12       Design 40 
            
4 Mer 99 Arboleda Road Freeway       Design 98 
            
5 Mer 99 Freeway Upgrade & Plainsburg Road IC       Design 95 
            
6 Sac 99 Add Aux Ln Calvine to N Mack Rd on 99       Construction 23 
            
7 Sac 99 SR 99 / Elverta Road Interchange       Design 100 
            
8 SJ 99 SR 99 (South Stockton) Widening       Design 65 
            
9 SJ 99 SR99 Widening in Manteca & San Joaquin       Design 80 
            

10 Sut 99 SR 99 / Riego Road Interchange       Design 95 
            

11 Sut 99 Sutter 99 Segment 2       Construction 8 
            

12 Teh 99 Los Molinos       Construction 98 
            

13 Tul 99 Goshen to Kingsburg 6-Lane       Advertised  
            

Projects Amended into SR99 Corridor Program  
            

14 Sut 99 SR99 / SR113 Interchange Baseline Agreement Pending 
            
Legend   No known scope, budget or schedule issues. 

     Potential scope, budget or schedule issues. 
     Known scope, budget or schedule issues. 

 
Overall Program Status 
To date, all 13 projects have completed the 
preliminary engineering and environmental 
evaluation phase.  Five projects have completed 
design and received an allocation.  Four projects 
have been awarded and are under construction. 
 
FY 2010-11 Accomplishments 
Progress continues to be made to deliver and 
implement the adopted SR 99 Corridor program.   
In FY 2010-11 one project met the end 
environmental milestone, one met the end design 
milestone, another one met the end right of way 
milestone and two projects were awarded.   
 
Second Quarter FY 2010-11 Milestones Met  
The following projects completed a major project 
delivery milestone in the last quarter: 
 
Cty Rte Project Milestone 

Teh 99 Los Molinos – Stage 2 PAED 
Sac 99 SR 99 / Elverta Road Interchange End Design 

 
Program Management 
Six projects have cost, schedule or scope 
variances and action plans have been prepared to 
request changes to the SR 99 Baseline 
Agreements. 
 
The Department will be bringing amendments to 
the Commission that updates the funding plan 
and schedule of all projects in the SR 99 bond 
program.  These amendments will identify cost 
savings in the program and will propose new 
projects to be developed and funded from 
program savings.   
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SR99 Project Action Plan Report 
Second Quarter FY 2010-11

 
Each project in the program is being monitored at the component level for potential scope, cost and schedule to ensure 
timely delivery of the full scope as approved and adopted.  Listed below are project action plans that have been identified to 
address identified scope, cost or schedule issues on projects. 
 

Index of Project Action Plans by Category 
 
 

   (1) Potential Projects to Watch 
 

ID D Co Rte Project Title Bond’s $ (1,000’s) Total $ (1,000’s)  Proposed Adjustments  
4 10 Mer 99 Arboleda Road Freeway $ 140,300 $ 176,787 Schedule  
5 10 Mer 99 Freeway Upgrade & Plainsburg Road IC $ 108,000 $ 118,720 Schedule  
 
 

   (2) Project changes that will require Commission action, plan has been submitted for preparing an amendment. 
 

ID D Co Rte Project Title Bond’s $ (1,000’s) Total $ (1,000’s) Proposed Adjustments 
2 6 Fre 99 Island Park 6 - Lane $ 89,270 $ 89,270 Cost  
9 10 SJ 99 SR 99 Widening in Manteca and San Joaquin $ 153,900 $ 250,500 Cost, Scope, Schedule 
12 2 Teh 99 Los Molinos $ 4,900 $ 7,181 Cost, Scope,  
 
 
 

   (3) Project changes that will require Commission action, preparation of a plan has just started. 
 

ID D Co Rte Project Title Bond’s $ (1,000’s) Total $ (1,000’s)  Proposed Adjustments  
7 3 Sac 99 SR 99 Elverta Rd Interchange $ 23,100 $ 34,200 Cost  
 
 

   (4) Program amendments that were approved by the CTC during the past quarter 
 

ID D Co Rte Project Title Bond’s $ (1,000’s) Total $ (1,000’s) Proposed Adjustments 
7 3 Sac 99 SR 99 Elverta Rd Interchange $ 23,100 $ 34,200 Cost, Scope  
 
Project Action Plan: 
It is proposed to increase the width and length of the bridge overcrossing.  The additional $4 million is proposed to be 
funded from identified SR 99 program savings. 
 
A SR99 Corridor Project Baseline Agreement amendment was approved at the November Commission meeting. 
 
ID D Co Rte Project Title Bond’s $ (1,000’s) Total $ (1,000’s) Proposed Adjustments 
10 3 Sut 99 SR 99 Riego Rd Interchange $ 23,110 $ 33,020 Cost, Scope, Schedule  
 
Project Action Plan: 
It is proposed to increase the scope to change interchange configuration and add additional enhancements and update the 
project schedule.  The additional $2 million is proposed to be funded from identified SR 99 program savings.  
 
A SR99 Corridor Project Baseline Agreement amendment was approved at the November Commission meeting. 
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Project Action Plans – Narrative (in project ID order) 

 
 
ID D Co Rte Project Title Bond’s $ (1,000’s) Total $ (1,000’s) Proposed Adjustments 
2 6 Fre 99 Island Park 6 - Lane $ 89,270 $ 89,270 Cost  
 
Project Action Plan: 
It is proposed to increase the Right of Way Capital budget.  The additional $5.15 million is proposed to be funded from 
identified SR 99 program savings. 
 
A SR99 Corridor Project Baseline Agreement amendment was approved at the January Commission meeting. 
 
ID D Co Rte Project Title Bond’s $ (1,000’s) Total $ (1,000’s)  Proposed Adjustments  
4 10 Mer 99 Arboleda Road Freeway $ 140,300 $ 176,787 Schedule  
 
Project Action Plan: 
Additional time is needed to secure the necessary right of way needed to deliver the project and put out to bid for 
construction.  It was previously reported that one parcel will be brought to the Commission for condemnation.  The 
Department is in the process of settling the remaining parcels.  The project was originally committed for delivery in January 
2010, and is now planned for the fourth quarter FY 2010-11.   
 
ID D Co Rte Project Title Bond’s $ (1,000’s) Total $ (1,000’s)  Proposed Adjustments  
5 10 Mer 99 Freeway Upgrade & Plainsburg Road IC $ 108,000 $ 118,720 Schedule  
 
Project Action Plan: 
Additional time is needed to secure the necessary right of way needed to deliver the project and put out to bid for 
construction.  The project was originally committed for delivery in September, 2010.  The current design requires this project 
to start approximately eight months after Arboleda which puts the award date in the fall of 2012.  
 
ID D Co Rte Project Title Bond’s $ (1,000’s) Total $ (1,000’s) Proposed Adjustments 
7 3 Sac 99 SR 99 Elverta Rd Interchange $ 23,100 $ 34,200 Cost, Scope  
 
Project Action Plan: 
It is proposed to increase the Right of Way Capital budget.  The additional $6 million is needed.  Options for identifying a 
source of funds are being evaluated. 
 
 
ID D Co Rte Project Title Bond’s $ (1,000’s) Total $ (1,000’s)  Proposed Adjustments  
9 10 SJ 99 SR 99 Widening in Manteca and San Joaquin $ 133,000 $ 250,000 Cost, Scope, Schedule 
 
Project Action Plan: 
It is proposed to update the project funding plan, adjust the schedule to reflect construction in three stages, and to extend 
the Post Mile limits on the southern end to complete a gap between six lane sections.  The schedule was impacted by 
delays in executing the freeway agreement.  Additional  work during PAED was performed to address unforeseen public 
response to the interchange alternatives, which resulted in additional funding needs for Design, R/W Support & R/W Capital, 
and Construction Support.  The overall project remains within the baseline budget.  The cost increases will be fully covered 
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by the cost savings in Construction Capital identified in the Value Analysis study and reduced item prices.  The project is 
being phased to allow the work to start earlier and to avoid potential conflict with the adjacent South Stockton widening 
project.   
 
ID D Co Rte Project Title Bond’s $ (1,000’s) Total $ (1,000’s) Variance 
12 02 Teh 99 Los Molinos $ 4,900  $ 7,181 Cost, Scope 
 
Project Action Plan: 
Project costs and schedule are being updated for the second stage based on bid results from the first stage, finalizing of 
scope and costs, and splitting out TEA funded improvements. 
 
The SR99 Project Baseline Agreement amendment was approved at the January meeting. 
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The California Department of Transportation
Second Quarter FY 2010-11

State Route 99 Program Delivery Report
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C   Milestone Completed D   Milestone Behind Schedule
B   Award delay due to availability of Bond funds C   Awarded D   Award Behind Schedule

1 03 But 99 41,670$             23,520$         Butte SR 99 Chico Auxilliary 
Lanes - Phase II 3/24/05 3/24/05 C 5/10/10 6/10/10 C 5/10/10 5/12/10 C 1/15/11 6/15/11 B 10/15/13 10/15/13

     Island Park 6-Lane - Corridor Project

23,220$             23,220$         Corridor Project #1 (EA 44261) 6/1/09 7/22/09 C 10/1/09 9/30/09 C 5/1/09 C 9/1/10 8/10/10 C 9/1/12 9/1/12

66,050$             66,050$         Corridor Project #1 (EA 44262) 4/1/10 4/1/10 C 3/1/12 3/1/12 5/1/12 5/1/12 9/1/12 9/1/12 7/1/16 7/1/16

89,270$             89,270$         Corridor Summary 4/1/10 4/1/10 C 3/1/12 3/1/12 5/1/12 5/1/12 9/1/10 8/10/10 C 7/1/16 7/1/16

3 06 Mad 99 68,000$             48,400$         Reconstruct Interchange at 
Avenue 12 9/1/09 9/24/09 C 5/1/12 5/1/12 7/1/12 7/1/12 10/1/12 10/1/12 11/1/15 11/1/15

4 10 Mer 99 176,787$           140,300$       Arboleda Road Freeway 6/1/06 6/30/06 C 1/1/10 5/12/11 D 1/1/10 5/12/11 D 6/1/10 11/10/11 D 6/1/13 12/15/14 D

5 10 Mer 99 118,720$           108,000$       Freeway Upgrade & Plainsburg 
Road I/C 6/1/06 6/30/06 C 9/1/10 6/20/11 D 9/1/10 6/20/11 D 2/1/11 8/21/12 D 2/1/14 9/4/15 D

6 03 Sac 99 7,446$               5,806$           Add Aux Lane Calvine to North of 
Mack Rd on 99 1/1/09 1/15/09 C 2/1/10 12/1/09 C 11/1/10 7/13/10 C 8/1/10 6/23/10 C 10/1/12 10/15/12

7 03 Sac 99 34,200$             23,110$         SR 99/Elverta Rd. Interchange 7/1/09 7/14/09 C 12/1/10 12/1/10 C 12/1/10 12/1/10 5/1/11 5/1/11 1/1/13 1/1/13

8 10 SJ 99 250,500$           153,900$       SR 99 (South Stockton) 
Widening 12/1/08 10/28/08 C 2/1/12 2/1/12 1/1/12 1/15/12 6/1/12 5/15/12 6/1/15 6/1/15

9 10 SJ 99 250,000$           133,000$       SR 99 Widening in Manteca and 
San Joaquin 2/1/10 3/15/10 C 10/1/11 10/1/11 9/1/11 3/28/11 3/1/12 11/2/11 7/1/15 9/30/14

10 03 Sut 99 33,020$             21,110$         SR 99 / Riego Road Interchange 12/1/07 11/29/07 C 4/1/11 4/1/11 9/1/11 7/15/11 9/1/11 9/1/11 1/1/14 1/1/13

11 03 Sut 99 54,891$             47,431$         Sutter 99 Segment 2 3/1/04 3/12/04 C 4/1/09 6/26/09 C 6/1/09 4/1/09 C 8/1/10 7/14/10 C 4/1/14 4/1/14

     Los Molinos - Staged Construction Project

Stage #1 4/1/09 3/12/09 C 2/1/11 12/17/09 C 2/1/11 11/23/09 C 4/28/10 5/5/10 C 12/31/12 8/30/11

Stage #2 4/1/09 9/3/10 C 2/1/11 11/1/11 D 2/1/11 10/1/11 D 7/1/11 5/16/12 D 12/31/12 12/31/12

7,181$               4,900$           Project Summary 4/1/09 9/3/10 C 2/1/11 11/1/11 D 2/1/11 10/1/11 D 7/1/11 5/16/12 C 12/31/12 12/31/12

     Goshen to Kingsburg 6-Lane - Corridor Project

103,894$           88,504$         Goshen to Kingsburg 6-Lane 11/1/06 11/3/06 C 2/1/10 4/30/10 C 3/1/10 8/2/10 C 9/1/10 1/4/11 B 8/1/14 8/1/14

6,200$               6,200$           Landscape Mitigation 10/1/11 10/1/11 9/16/13 9/16/13 8/1/13 8/1/13 4/1/14 3/1/14 8/1/19 8/1/19

110,094$           94,704$         Project Summary 10/1/11 10/1/11 . 9/16/13 9/16/13 8/1/13 8/1/13 9/1/10 1/4/11 B 8/1/19 8/1/19

1,235,579$        887,251$       

06 Fre 
Mad2 99

Total Cost

13 06 Tul 99

12 02 Teh 99
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Within Budget Conditions  Potential cost overrun conditions -     Known cost overrun conditions -    
 G  Estimated cost < or = budget  S  Estimated cost STIP > 120% budget  S  Actual cost STIP > 120% budget

STIP costs < 120%; No CTC action requi   B  Estimated cost BOND > 100% budget  B  Acual cost BOND > 100% budget
 P  Post Vote  O  Estimated cost other funds > 100% budget  O  Actual cost other funds > 100% budget
 S  Estimate within 20% at vote

# D CO RTE PROJECT DESCRIPTION Agency  Appd  Exp Agency  Appd  Exp Agency  Appd  Exp  Appd  Exp Agency  Appd  Exp  Appd  Exp 

1 03 But 99 Butte SR 99 Chico Auxilliary 
Lanes - Phase II

BCAG -$            -$             G BCAG 5,465$    4,494$     G BCAG -$             -$           G 1,200$       -$             G Caltrans 4,394$    -$           G 30,611$        -$                G 

     Island Park 6-Lane - Corridor Project

Corridor Project #1 (EA 44261) Caltrans 500$       500$       Caltrans 1,500$    1,778$    Caltrans 200$        8$          250$          4$           Caltrans 3,500$    390$     17,270$        155$          

Corridor Project #2 (EA 44262) Caltrans 2,700$    2,667$    Caltrans 3,400$    509$       Caltrans 500$        67$       1,350$       -$            Caltrans 4,100$    -$          54,000$        -$               

Corridor Summary 3,200$    3,167$     G 4,900$    2,287$     G 700$        75$        G 1,600$       4$            G 7,600$    390$      G 71,270$        155$           G 

3 06 Mad 99 Reconstruct Interchange at 
Avenue 12 

Caltrans 2,000$    1,869$     G Caltrans 4,000$    1,502$     G Caltrans 500$        446$      G 6,700$       24$          G Caltrans 4,800$    -$           G 50,000$        -$                G 

4 10 Mer 99 Arboleda Road Freeway Caltrans 4,917$    4,104$     G Caltrans 6,400$    5,103$     G Caltrans 1,570$     1,819$   S 24,900$     8,999$     G Caltrans 12,000$  -$           G 127,000$      -$                G 

5 10 Mer 99 Freeway Upgrade & 
Plainsburg Road I/C

Caltrans 3,243$    2,579$     G Caltrans 5,300$    4,366$     G Caltrans 700$        555$      G 6,477$       883$        G Caltrans 8,300$    -$           G 94,700$        -$                G 

6 03 Sac 99 Add Aux Lane Calvine to 
North of Mack Rd on 99

Caltrans 300$       277$        G Caltrans 800$       790$        G Caltrans 75$          36$        G 15$            15$          G Caltrans 750$       217$      G 5,506$          1,092$        G 

7 03 Sac 99 SR 99/Elverta Rd. 
Interchange

Sac Co 1,000$    1,040$     O Sac Co 1,800$    1,102$     G Sac Co -$             -$           G 3,000$       234$        G Sac Co -$            -$           G 28,400$        -$                G 

8 10 SJ 99 SR 99 (South Stockton) 
Widening

Caltrans 6,030$    5,916$     G Caltrans 8,000$    5,601$     G Caltrans 7,000$     2,273$   G 59,970$     5,149$     G Caltrans 15,500$  -$           G 154,000$      -$                G 

9 10 SJ 99 SR 99 Widening in Manteca 
and San Joaquin

SJCOG 3,600$    3,600$     G SJCOG 8,000$    11,200$   O Caltrans 2,700$     94$        B 12,500$     163$        B Caltrans 10,400$  -$           B 212,800$      -$                G 

10 03 Sut 99 SR 99 / Riego Road 
Interchange

Sut Co 520$       520$        G Caltrans 2,500$    1,641$     G Caltrans 500$        222$      G 4,000$       10$          G Caltrans 3,500$    -$           G 22,000$        -$                G 

11 03 Sut 99 Sutter 99 Segment 2 Caltrans -$            0$            G Caltrans 3,600$    2,134$     G Caltrans 750$        389$      G 4,250$       997$        G Caltrans 7,000$    284$      G 39,291$        6,214$        G 

12 02 Teh 99 Los Molinos (Stage 1&2) Caltrans 499$       455$        G Caltrans 746$       488$        G Caltrans 271$        112$      G 487$          203$        G Caltrans 748$       356$      G 4,430$          1,644$        G 

     Goshen to Kingsburg 6-Ln - Corridor Project

Goshen to Kingsburg 6-Ln Caltrans 2,390$    2,383$     G Caltrans 8,000$    5,243$     G Caltrans 600$        355$      G 2,904$       672$        G Caltrans 13,000$  11$        G 77,000$        -$                G 

Landscape Mitigation Caltrans -$            -$             G Caltrans 500$       -$             G Caltrans -$             -$           G -$               -$             G Caltrans 700$       -$           G 5,000$          -$                G 

Corridor Summary 2,390$    2,383$     G 8,500$    5,243$     G 600$        355$      G 2,904$       672$        G 13,700$  11$        G 82,000$        -$                G 

Fre 99

Capital Support 

13 06 Tul 99

Note:  Expenditure data shown for this report is from Fourth Quarter FY 2009-10 data.  New expenditure data system "EFIS" is being implemented and additional time is needed to produce accurate expenditure data. 

Capital

2 06

State Route 99 Bond Program Project Expenditures
Second Quarter FY 2010-11

Project Environmental (PAED) 
Support (1,000's)

Design Support 
(1,000's)

Right of Way (1,000's) Construction (1,000's)

Support
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Local Bridge Seismic Retrofit Program Status 
Second Quarter Fiscal Year 2010-11 

 
The purpose of this report is to provide 
information on program delivery status of the 
Local Bridge Seismic Retrofit Program 
(LBSRP) for the 479 bridges adopted by the 
California Transportation Commission 
(Commission) on May 28, 2007.  
 
In previous quarterly reports, we reported that 
56 out of the 479 bridges adopted by the 
Commission were identified as not needing 
bond funds. Yerba Buena Island (YBI) ramps 
were also identified as nine separate bridges; 
therefore, this report will reflect the program 
delivery of 431 bond bridges from here on. 
 
The Highway Safety, Traffic Reduction, Air 
Quality and Port Security Bond Act of 2006 
(Prop 1B) provides $125 million of state 
matching funds to complete LBSRP.  The Prop 
1B LBSRP budget of $125 million is to be 
allocated to provide the 11.47 percent required 
local match for right of way and construction 
phases of the remaining seismic retrofit work on 
local bridges, ramps, and overpasses, and 
includes $2.5 million set aside for bond 
administrative costs.  An additional $32.9 million 
of state funds has been identified to cover the 
non-federal match.  These funds are available 
through an exchange of a portion of local funds 
received from the federal Highway Bridge 
Program (HBP).  These funds are available to 
accommodate part of the current $48 million 
shortfall in required local match.  Consistent with 
the Local Bridge Seismic Retrofit Account 

Guidelines adopted by the Commission, the 
Department sub-allocates bond funds on a first 
come, first serve basis for new phases of right of 
way and construction work. 

 
The Commission has allocated $13.5 million of 
bond funds for Fiscal Year (FY) 2007-08, $21 
million of bond funds FY 2008-09, and $12.2 
million of bond funds for FY 2009-10.  The bond 
funds allocated by the Commission are available 
for sub-allocation in one fiscal year.  Therefore, 
bond funds that were not sub-allocated from FY 
2007-08 and FY 2008-09 will be available for 
future years.  Consistent with the Local Bridge 
Seismic Retrofit Account Guidelines, the 
Department has exchanged $24.3 million of the 
local share of funds received through the federal 
HBP for state funds to accommodate local non-
federal match needs for Bay Area Rapid Transit 
(BART) and other bridges.  To date, $15.9 
million of State match funds and $29.9 million of 
seismic bond funds have been sub-allocated to 
local agency bridges for a total of $45.8 million. 

 
 The Department will not be requesting a bond 
allocation from the Commission for FY 2010/11. 
The match needs for FY 2010/11 will be covered 
by $8.4 million state funds remaining from the 
exchange mentioned above. These funds will 
expire by June 31, 2014 if not expended. 

 
 This report satisfies the Commission’s quarterly 

reporting requirement for Proposition 1B 
Quarterly Report on the LBSRP.

.  
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Local Bridge Seismic Retrofit Program Progress Report

Overall Bond Program Status 
 
To date, pre-strategy work has been 
completed on 416 bridges, the design phase 
has been completed on 283 bridges, 
construction is underway on 236 bridges, 
and retrofit is complete on 47 bridges. 
 
Progress of LBSRP is tracked based on 
the federal fiscal year (FFY).  
 
FFY 2011 Bond Program Accomplishments 
 
Progress continues to be made to deliver 
and implement the LBSRP. 
 
Local agencies have identified 27 bridges 
to be delivered in FFY 2011.  
 
As of December 31, 2010, the Department 
has sub-allocated $65,126 of state funds 
(based on projects authorized) in FFY 
2011.   

First Quarter FFY 2011 Milestones Met  
 
The following bridges completed major project 
delivery milestones in the last quarter: 
 
 
Local 
Agency 

Br. No. Project Milestone 

Alameda 33C0147 Fruitvale Avenue over Oakland 
Estuary 

Advanced to 
Construction 

Alameda 33C0237 
Elgin Street, over Ashland  
Avenue 

Advanced to 
Construction 

Los 
Angeles 
County 

53C0885 
Florence Avenue, over Rio 
 Honda 

Complete 

Los 
Angeles 
County 

53C892L Queens Way North Bond, over 
Shoreline Drive 

Complete 

Los 
Angeles 
County 

53C892R Queens Way South Bond, over 
Shoreline Drive 

Complete 

Santa 
Barbara 
County 

51C0014 Jalama Road over Salsipueded 
Creek 

Complete 

Santa 
Barbara 
County 

51C0016 
Jalama Road over Ramajal  
Creek 

Complete 
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Program Management 
 

 
 

The following table shows the list of LBSRP bridges that are programmed for delivery in  
FFY 2011.  Each project in the LBSRP is being monitored at the component level for potential 
scope, cost, and schedule changes to ensure timely delivery of the full scope as approved and 
adopted.  The following projects are locked in for delivery in FFY 2011 and local agencies will not 
be allowed to change their schedules.  Projects programmed in the current FFY, for which federal 
funds are not obligated by end of the FFY, may be removed from fundable element of the Federal 
Transportation Improvement Program at the discretion of the Department. 

 

Bridges Programmed in FFY 2011

District Agency Bridge 
Number Description Phase Bond  Amount 

Programmed 

Bond 
Amount Sub-
Allocated as 
of 12-31-10 

State Funds 
Sub-

Allocated as 
of  12-31-10 

3 Butte County 12C0120 
Ord Ferry Road, over 
Sacramento River 

Right of Way $2,868   

3 
Nevada 
County 

17C0045 
Hirschdale Road, over 
Truckee River 

Right of Way $2,868   

4 Alameda 
County 33C0147 Fruitvale Avenue, over 

Oakland Estuary Construction $52,509  $52,509 

4 
Alameda 
County 

33C0237 
Elgin St, over Ashland 
Avenue 

Construction $12,617  $12,617 

4 Fremont 33C0128 
Niles Blvd, over BARTD, 
Union Pacific Railroad                            
(UPRR) 

Construction $973,516   

4 Oakland 33C0148 23rd Avenue, over UPRR Construction $711,250   

4 Oakland 33C0202 
Hegenberger Road, over 
BARTD, UPRR, Construction $1,447,580   

4 Oakland 33C0238 
Campus Drive, over Lion 
Creek Tributary 

Construction $351,441   

4 Oakland 33C0253 
Coliseum Way, over 
Damon Slough 

Right of Way $5,735   

4 Union City 33C0223 
Whipple Road, over 
BARTD 

Construction $74,899   

5 
Monterey 
County 

44C0009 
Nacimiento Lake Drive, 
over San Antonio River 

Right of Way $14,510   

5 
Monterey 
County 

44C0115 
Schulte Road, over 
Carmel River 

Construction $508,121   

5 
Monterey 
County 

44C0151 
Peach Tree Road, over 
Pancho Rico Creek 

Right of Way $5,735   

5 
Santa Barbara 

County 
51C0002 

San Marcos Road, over 
Maria Ygnacia Creek 

Construction $106,671   

5 
Santa Barbara 

County 
51C0006 

Floradale Avenue, over 
Santa Ynez River 

Right of Way $29,822   

5 
Santa Barbara 

County 
51C0017 

Jalama Road, over 
Jalama Creek 

Right of Way $9,176   

5 
Santa Barbara 

County 
51C0018 

UPRR & Amtrak, over 
Hollister Avenue 

Right of Way $5,735   

5 
Santa Barbara 

County 51C0039 
Rincon Hill Road, over 
Rincon Creek 

Right of Way $5,735   
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LBSRP Bond and State Capital Allocations (millions) 
 

Funds are being tracked based on a Federal Fiscal Year.  Sub-Allocation is based on the approved program supplement. 
* Projections are based on LA-ODIS information for first quarter of FFY 2010-11. These projections are not financially 
constraint and should not be used for budgeting purposes. 

** State allocation of $24.30 million must be expended by June 30, 2014. 
 
 
 
 

07-08 08-09 09-10 10-11 11-12 12-13 13-14 14-15 15-16 Total

Baseline (State, Bond) $24.40 $16.50 $24.50 $20.60 $22.80 $21.70 $20.10 $3.70 $0.00 $154.30
Projection (State, Bond)* $16.20 $16.50 $16.30 $13.40 $41.70 $21.60 $34.60 $4.80 $5.40 $170.50
Allocated (Bond) $13.50 $21.00 $12.20 $0.00 $46.70
Sub-Allocated (Bond) $13.30 $4.40 $12.20 $0.00 $29.90
Allocated (State)** $0.00 $24.30 $0.00 $0.00 $24.30
Sub-Allocated (State) $0.00 $11.67 $4.10 0.07 $15.84

$0
$30
$60
$90

$120
$150
$180

5 
Santa Barbara 

County 
51C0173 

Santa Rosa Road, over 
Nojoqui Creek 

Construction $144,522   

5 Santa Cruz 36C0108 
Murray Avenue, over 
Woods Lagoon 

Right of Way $38,539   

7 Los Angeles 53C1010 
North  Main Street, over 
Los Angeles River Construction     $241,700   

8 Grand Terrace 54C0379 Barton Road, over UPRR Construction $51,615   

8 Indio 56C0283 South bond  Indio Blvd, 
over UPRR Construction $97,954   

8 Indio 56C0291 Jackson Street, over 
Indio Blvd Construction $298,220   

8 Loma Linda 54C0130 Anderson Street, over 
UPRR & Amtrak Construction $26,851   

10 Modesto 38C0050 Carpenter Road, over 
Tuolumne River Construction $1,214,386   

11 Imperial 
County 58C0014 Forrester Road, over 

Westside Main Canal Right of Way $28,675   

        
    Total $6,463,250  $65,126 
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Number of Bond Funded Bridges by Phase 

  
 
 
 
 
 
 
 
 
 
 
       

                                                          

Bond Funds Committed and Expended (millions) 

Component Available CTC Allocated Expended 

LBSRP Bond RW & Const. $122.5 $46.7 $29.9 

State RW & Const. $32.9 $24.3 $15.9 

Total $155.4 $71.00 $45.8 

Bond Administrative Cost $2.5   

  

 

Status of Local Bridges Identified to Receive Bond Match by Phase of Work 

 *45 BART bridges were de-federalized. 

Status of phases provided in this table is confirmed by the Department and may be different from the 

attached delivery report, which contains unconfirmed data submitted by local agencies.  

Agency Group Number of 
Agencies 

Bridges in 
Pre-

Strategy 

Bridges in 
Post-Strategy 

Bridges in 
Construction Completed Total No. 

Los Angeles 
Region (CITY and 

County) 
2 0 13 27 22 62 

Department of 
Water Resources 1 0 23 0 0 23 

BART* 1 0 0 179 2 181 
San Francisco 

(YBI)  8 1 0 0 9 

All Other Agencies 59 7 96 30 23 156 
       

Total 63 15 133 236 47 431 
       

Status per 
September 30, 
2010 Report 

63 15 136 238 42 431 

Status per Year-
End Report for 

FFY 2010 
63 15 136 238 42 431 

3%31%55%

11%
Pre-Strategy

Post-Strategy

Under Construction

Completed



California Department of Transportation

Local Bridge Seismic Retrofit Program Delivery Report

Bond Project Delivery Report
FFY 2010-11 - Second Quarter

March 23-24, 2011
D

IS
TR

IC
T

AG
EN

C
Y

BR
ID

G
E 

N
O

.

PR
O

JE
C

T 
D

ES
C

R
IP

TI
O

N

ES
TI

M
AT

ED
 B

O
N

D
 

R
IG

H
T 

O
F 

W
AY

 V
AL

U
E

ES
TI

M
AT

ED
 B

O
N

D
 

C
O

N
ST

R
U

C
TI

O
N

 V
AL

U
E

EN
D

 S
TR

AT
EG

Y

EN
D

 D
ES

IG
N

EN
D

 R
IG

H
T 

O
F 

W
AY

EN
D

 C
O

N
ST

R
U

C
TI

O
N

C
U

R
R

EN
T 

PH
AS

E
(%

 C
O

M
PL

ET
E)

SC
O

PE

BU
D

G
ET

SC
H

ED
U

LE

01 Humboldt County 04C0007 Bald Hills Road $0 $1,485,365 10/30/07 7/17/09 4/7/10 8/31/12
Waiting Award

01 Humboldt County 04C0055 Mattole Road (Honeydew) $3,441 $688,200 9/30/98 3/30/12 8/21/12 10/15/13
 15% Design  

01 Humboldt County 04C0104 Waddington Road $1,147 $114,700 9/30/98 9/30/11 9/30/11 10/12/12
 80% Design  

01 Humboldt County 04C0207 Williams Creek Road $0 $137,640 9/30/98 9/30/09 4/25/11 9/30/11
40% ROW

01 Mendocino County 10C0034 Eureka Hill Road $17,205 $449,624 4/5/10 7/21/11 11/2/11 11/30/12
 10% Design  

01 Mendocino County 10C0048 Moore Street $5,735 $256,928 1/14/09 7/21/11 11/2/11 11/30/12
 16% Design  

01 Mendocino County 10C0084 School Way $13,190 $445,070 11/24/09 3/16/12 3/9/12 10/19/12
 57% Design  

02 Lassen County 07C0070 Road306/Cappezolli $0 $137,640 ▲ 10/1/13 9/1/13 12/1/14
Design Phase 

Started

02 Lassen County 07C0088 County Road 417 $0 $227,106 2/26/97 10/1/13 9/1/13 12/1/14
Design Phase 

Started

Project
02 Redding 06C0108L Cypress Avenue West Bound $0 $114,700 ▲ 11/1/06 11/1/06 ▲

Project 
Complete

02 Redding 06C0108R Cypress Avenue East Bound $0 $114,700 ▲ 11/1/06 11/1/06 ▲
Project 

Complete

02 Tehama County 08C0008 Evergreen Road $12,000 $688,200 3/25/97 8/31/13 3/1/13 10/31/15
 32% Design  

02 Tehama County 08C0009 Bowman Road $9,000 $802,900 3/25/97 2/28/11 4/30/11 4/30/12
 96% Design 
41% ROW 

Estimated costs and schedule are from the Local Agencies input into the Local Assistance On-Line Data Input System and are compared with the Baseline Agreement 
Data. Entered data by local agencies is as of 01/20/11.
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02 Tehama County 08C0043 Jellys Ferry Road $11,000 $974,950 6/30/98 9/1/12 9/1/12 4/30/15
 70% Design  

03 Butte County 12C0120 Ord Ferry Road $3,000 $1,525,510 12/15/09 2/29/12 2/29/12 6/30/15
 26% Design  

03 Nevada County 17C0045 Hirschdale Road $7,000 $308,000 8/30/02 12/30/11 11/30/11 5/30/14
 60% Design 
10% ROW 

03 Nevada County 17C0046 Hirschdale Road $6,310 $277,640 8/30/02 12/30/11 11/30/11 5/30/14
 50% Design 
10% ROW 

03 Placer County 19C0060 Auburn-Foresthill Road $5,735 $4,897,690 6/24/08 12/31/09 10/15/09 12/1/13
Waiting Award

03 Yolo County 22C0074 County Road 57 $4,588 $223,665 ▲ 9/9/09 12/30/08 6/30/12
78% 

Construction

04 Alameda 33C0230 Ballena Boulevard $0 $62,309 ▲ 5/14/07 5/16/07 ▲
Project 

Complete

04 Alameda County 33C0026 High Street $0 $121,194 6/30/97 ▲ ▲ ▲
Project 

Complete

04 Alameda County 33C0027 Park Street $0 $91,211 6/30/97 ▲ ▲ ▲
Project 

Complete

04 Alameda County 33C0147 Fruitvale Avenue $0 $52,905 6/30/97 3/1/11 7/15/10 6/30/12
 95% Design  

04 Alameda County 33C0237 Elgin Street $0 $12,617 6/30/97 1/31/11 ▲ 12/31/11
 98% Design  

04 Antioch 28C0054 Wilbur Avenue $0 $917,600 2/28/11 3/30/11 1/30/13
 95% Design 
75% ROW 

04 Concord 28C0442 Marsh Drive $0 $506,928 7/30/97 2/28/11 4/30/11 11/15/11
 84% Design  

Estimated costs and schedule are from the Local Agencies input into the Local Assistance On-Line Data Input System and are compared with the Baseline Agreement 
Data. Entered data by local agencies is as of 01/20/11.

LBSRP Page 2 of 21



California Department of Transportation

Local Bridge Seismic Retrofit Program Delivery Report

Bond Project Delivery Report
FFY 2010-11 - Second Quarter

March 23-24, 2011
D

IS
TR

IC
T

AG
EN

C
Y

BR
ID

G
E 

N
O

.

PR
O

JE
C

T 
D

ES
C

R
IP

TI
O

N

ES
TI

M
AT

ED
 B

O
N

D
 

R
IG

H
T 

O
F 

W
AY

 V
AL

U
E

ES
TI

M
AT

ED
 B

O
N

D
 

C
O

N
ST

R
U

C
TI

O
N

 V
AL

U
E

EN
D

 S
TR

AT
EG

Y

EN
D

 D
ES

IG
N

EN
D

 R
IG

H
T 

O
F 

W
AY

EN
D

 C
O

N
ST

R
U

C
TI

O
N

C
U

R
R

EN
T 

PH
AS

E
(%

 C
O

M
PL

ET
E)

SC
O

PE

BU
D

G
ET

SC
H

ED
U

LE

04 Fairfax 27C0144 Creek Road $0 $22,366 5/1/09 3/31/11 No R/W 12/1/11
 15% Design  

04 Fremont 33C0128 Niles Boulevard $0 $973,516 6/9/99 3/31/11 3/1/11 2/28/12
 70% Design 
50% ROW 

04 Healdsburg 20C0065 Healdsburg Avenue $5,735 $244,311 6/30/99 7/1/11 7/29/11 8/31/12
Design Phase 

Started

04 Larkspur 27C0150 Alexander Avenue $0 $185,000 12/31/09 9/30/11 6/30/11 12/31/12
 52% Design  

04 Oakland 33C0030 Embarcadero Street $5,736 $2,535,046 6/30/97 4/30/11 6/30/11 12/31/13
 95% Design  

04 Oakland 33C0148 23rd Avenue $4,588 $705,515 6/30/97 3/31/11 6/30/11 4/30/13
 90% Design  

04 Oakland 33C0178 Park Boulevard $0 $144,787 6/30/10 6/30/10 9/30/10 4/30/12
Waiting Award

04 Oakland 33C0179 Park Boulevard $0 $144,787 6/30/97 7/30/2010 9/30/10 4/30/12
Waiting Award

04 Oakland 33C0180 Park Boulevard $0 $144,787 6/30/97 7/30/2010 9/30/10 4/30/12
Waiting Award

10%
04 Oakland 33C0181 East 14th Street $0 $484,034 12/15/04 12/31/08 9/30/12

10% 
Construction

04 Oakland 33C0182 East 12th Street $0 $1,219,261 12/15/04 12/31/08 9/30/12
10% 

Construction

04 Oakland 33C0202 Hegenberger Road $4,588 $1,436,242 6/30/97 3/31/11 6/30/11 4/30/13
 90% Design  

04 Oakland 33C0215 Leimert Boulevard $0 $557,968 6/30/97 3/31/12 6/30/12 4/30/14
 90% Design  

Estimated costs and schedule are from the Local Agencies input into the Local Assistance On-Line Data Input System and are compared with the Baseline Agreement 
Data. Entered data by local agencies is as of 01/20/11.
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04 Oakland 33C0238 Campus Drive $0 $345,533 6/30/97 3/31/11 6/30/11 4/30/13
 90% Design  

04 Oakland 33C0253 Coliseum Way $4,588 $440,816 6/30/97 3/31/11 6/30/11 4/30/13
 90% Design  

04 Orinda 28C0330 Miner Road $3,854 $141,091 3/15/06 12/31/11 12/31/11 12/31/14
 80% Design 
10% ROW 

04 Orinda 28C0331 Bear Creek Road $0 $11,929 6/10/97 6/30/12 9/30/12 9/30/14
 50% Design  

04
Peninsula Joint Powers 
Board 34C0051 Quint Street $0 $198,219 8/31/01 11/18/11 No R/W 6/17/13

 35% Design  

04
Peninsula Joint Powers 
Board 34C0052 Jerrold Avenue $0 $44,200 8/31/01 08/31/10 No R/W 6/30/11

 95% Design  

04
Peninsula Joint Powers 
Board 35C0087 Tilton Avenue $0 $130,847 8/31/01 9/30/09 NULL 12/31/11

Waiting Award

04
Peninsula Joint Powers 
Board 35C0090 Santa Inez Avenue $0 $136,374 8/31/01 9/30/09 NULL 12/31/11

Waiting Award

04
Peninsula Joint Powers 
Board 35C0091 East Poplar Avenue $0 $163,627 8/31/01 9/30/09 NULL 12/31/11

Waiting Award

Peninsula Joint Powers Southern Pacific Transportation
04

Peninsula Joint Powers 
Board 35C0161

Southern Pacific Transportation 
Company $0 $136,125 8/31/01 9/30/09 NULL 12/31/11

Waiting Award

04 Pittsburg 28C0165 North Parkside Drive $0 $57,400 9/30/11 1/30/12 11/30/11 5/31/12
90% Strategy   

04

San Francisco Bay Area 
Rapid Transit District

BART   
Various BART 1: Projects authorized in FFY 

2008/09 and prior $1,671,709 $14,601,726 3/30/06 4/30/10 12/30/12

50% 
Construction

04

San Francisco Bay Area 
Rapid Transit District

BART   
Various BART 2: R-Line North Aerials over 

Public Road $0 $1,417,879 NULL NULL 9/30/13
Waiting Award

Estimated costs and schedule are from the Local Agencies input into the Local Assistance On-Line Data Input System and are compared with the Baseline Agreement 
Data. Entered data by local agencies is as of 01/20/11.
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04

San Francisco Bay Area 
Rapid Transit District

BART   
Various BART 3:  A-Line South Aerials over 

Public Roads $0 $1,196,780 NULL NULL 9/30/13
Waiting Award

04

San Francisco Bay Area 
Rapid Transit District

BART   
Various BART 4: A-Line Stations over Public 

Roads $0 $298,676 NULL NULL 7/31/14
Waiting Award

04

San Francisco Bay Area 
Rapid Transit District

BART   
Various BART 5: A-Line North Aerials over 

public Roads $0 $1,906,314 NULL NULL NULL 6/30/14
Waiting Award

04

San Francisco Bay Area 
Rapid Transit District

BART   
Various BART 6: West Oakland Aerials over 

Public Roads $0 $192,581 NULL NULL NULL 9/30/13
Waiting Award

04
San Francisco Coutny 
Transporation Authority 34U0003 San Francisco & Approach Structures $0 $18,000,000 12/31/10 10/1/11 10/24/11 12/31/13

85% Strategy   

04
San Francisco Coutny 
Transporation Authority 01CA0002

West Bound I-80 on ramp West of 
Yerba Buena Island $0 $873,690 7/29/11 7/4/12 11/30/11 12/31/13

5% Strategy

04
San Francisco Coutny 
Transporation Authority 01CA0003

East bound I-80 off ramp connecting 
to Treasure Island Road $0 $408,963 7/29/11 7/4/12 11/30/11 12/31/13

5% Strategy

04
San Francisco Coutny 
Transporation Authority 01CA0004

Treasure Island Road West of 
SFOBB $0 $316 015 7/29/11 7/4/12 11/30/11 12/31/13

5% Strategy
04 Transporation Authority 01CA0004 SFOBB $0 $316,015 7/29/11 7/4/12 11/30/11 12/31/13

5% St ategy

04
San Francisco Coutny 
Transporation Authority 01CA0006

Hillcrest Road West of Yerba Buena 
Island $0 $204,481 7/29/11 7/4/12 11/30/11 12/31/13

5% Strategy

04
San Francisco Coutny 
Transporation Authority 01CA0008 Treasure Island road West of SFOBB $0 $111,537 7/29/11 7/4/12 11/30/11 12/31/13

5% Strategy

04
San Francisco Coutny 
Transporation Authority 01CA007 Treasure Isand Road west of SFOBB $0 $74,357 7/29/11 7/4/12 11/30/11 12/31/13

5% Strategy

04
San Francisco Coutny 
Transporation Authority 01CA007

Treasure Island Road West of 
SFOBB $0 $92,945 7/29/11 7/4/12 11/30/11 12/31/13

5% Strategy

Estimated costs and schedule are from the Local Agencies input into the Local Assistance On-Line Data Input System and are compared with the Baseline Agreement 
Data. Entered data by local agencies is as of 01/20/11.
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04
San Francisco Coutny 
Transporation Authority 1CA0001

West Bound SFOBB on ramp West of 
Yerba Buena Island $0 $111,536 7/29/11 7/4/12 11/30/11 12/31/13

5% Strategy

04
San Francisco 
International Airport 35C0133 Departing Flight Traffic $0 $2,721,335 4/30/98 8/30/08 6/30/12

60% 
Construction

04 San Jose 37C0052L Southwest Expressway $0 $35,678 5/31/07 2/12/08 ▲
Project 

Complete

04 San Jose 37C0299 Belt (Auzerias Street) $0 $0 00/00/00
Bridge 

Removed

04 San Jose 37C0300 Belt/Pipe(Auzerias & Del Monte) $0 $0 00/00/00
Bridge 

Removed

04 San Jose 37C0701 East Julian Street $0 $45,557 8/31/07 4/10/08 NULL ▲
Project 

Complete

04 San Jose 37C0732 East William Street $0 $15,762 8/31/07 4/10/08 NULL ▲
Project 

Complete

04 Santa Clara County 37C0121 Shoreline Boulevard $0 $54,107 4/5/02 12/31/06 NULL ▲
Project 

Complete

04 Santa Clara County 37C0159 Alamitos Road $0 $930,000 2/28/02 12/30/11 12/30/11 6/15/13
 20% Design  

Project
04 Santa Clara County 37C0173 Aldercroft Heights Road $0 $93,460 2/28/02 1/30/06 NULL ▲

Project 
Complete

04 Santa Clara County 37C0183 Central & Lawrence Expressway $0 $82,549 12/31/02 12/31/06 NULL ▲
Project 

Complete

04 Sonoma County 20C0005 Geysers Road $11,370 $572,016 6/1/08 12/1/14 12/1/14 11/1/15
10% Design

04 Sonoma County 20C0017 Watmaugh Road $22,740 $562,639 6/1/08 6/1/15 12/1/15 5/1/17
 10% Design  

04 Sonoma County 20C0018 Bohemian Highway $57,028 $2,992,454 1/1/08 5/1/12 5/1/12 10/15/16
 5% Design  

Estimated costs and schedule are from the Local Agencies input into the Local Assistance On-Line Data Input System and are compared with the Baseline Agreement 
Data. Entered data by local agencies is as of 01/20/11.
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04 Sonoma County 20C0139 Wohler Road $22,740 $562,639 12/30/97 12/1/12 12/1/12 11/1/13
 50% Design  

04 Sonoma County 20C0141 Annapolis Road $0 $165,510 12/30/97 2/1/08 12/1/07 11/1/11
Waiting Award

04 Sonoma County 20C0155 Wohler Road $4,548 $465,115 1/1/08 12/1/13 12/1/13 10/1/14
15% Design

04 Sonoma County 20C0242 Chalk Hill Road $11,370 $574,705 6/1/20 6/1/22 1/1/23 11/1/23
Request Re-

Strategy

04 Sonoma County 20C0248 Lambert Bridge Road $11,370 $572,016 9/30/11 9/30/15 9/30/15 10/1/16
Request Re-

Strategy

04 Sonoma County 20C0262 Boyes Boulevard $56,850 $581,394 9/30/99 6/1/13 6/1/13 7/1/16
 50% Design  

04 Sonoma County 20C0407 West Dry Creek Road $11,370 $572,016 12/1/12 12/1/12 10/1/15
Design Phase 

Started

04 Union City 33C0111 Decoto Road $0 $626,147 4/7/09 12/31/11 6/1/12 11/30/13
 85% Design 
96% ROW 

04 Union City 33C0223 Whipple Road $0 $74,899 4/7/09 10/29/10 3/1/11 5/1/12
 95% Design 
95% ROW 

Requst Re-
04 Vallejo 23C0152 Sacramento Street $5,735 $1,098,138 8/1/11 7/1/12 9/1/12 10/1/15

Requst Re-
Strategy

05 King City 44C0059 First Street $0 $39,342 2/3/02 2/4/08 4/30/08 ▲
Project 

Complete

05 Monterey County 44C0009 Nacimiento Lake Drive $14,510 $402,597 2/2/98 12/31/12 12/31/12 12/31/13
40% Design

05 Monterey County 44C0099 Boronda Road $24,087 $508,121 1/1/13 4/1/14 4/1/15
Design Phase 

Started

Estimated costs and schedule are from the Local Agencies input into the Local Assistance On-Line Data Input System and are compared with the Baseline Agreement 
Data. Entered data by local agencies is as of 01/20/11.
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05 Monterey County 44C0115 Schulte Road $0 $508,121 6/1/11 12/15/12
90% ROW

05 Monterey County 44C0151 Peach Tree Road $5,735 $215,063 12/31/11 12/31/11 12/31/12
40% Design

05 Monterey County 44C0158 Lonoak Road $0 $413,493 9/16/98 1/31/11 1/31/11 12/31/11
 99% Design 
98% ROW 

05 Montery County 44C0042 Union Pacific Railroad & Amtrak $0 $0
Bridge 

Removed

05 San Benito County 43C0027 Panoche Road $0 $7,433 4/1/09 5/30/12 1/30/13 1/30/14
Design Phase 

Started

05 San Benito County 43C0043 Lone Tree Road $0 $194,891 3/1/94 8/25/94 2/1/06 ▲
Project 

Complete

05 San Luis Obispo County 49C0338 Moonstone Beach $0 $68,820 2/28/97 4/7/08 3/17/08 ▲
Project 

Complete

05 Santa Barbara 51C0144
Southern Pacific Transportation 
Company $0 $0

Bridge 
Removed

05 Santa Barbara 51C0146 Union Pacific Railroad & Amtrak $0 $0
Bridge 

Removed

Bridge
05 Santa Barbara 51C0150 Union Pacific Railroad & Amtrak $0 $0

Bridge 
Removed

05 Santa Barbara 51C0250 Chapala Street $37,760 $362,755 3/30/10 5/31/11 12/31/11 9/30/13
 30% Design  

05 Santa Barbara County 51C0001 Cathedral Oaks Road $5,735 $286,750 7/30/08 10/3/11 10/3/11 12/18/12
 60% Design  

05 Santa Barbara County 51C0002 San Marcos Road $1,720 $114,132 3/30/08 2/28/11 2/28/11 9/30/11
 90% Design 
90% ROW 

Estimated costs and schedule are from the Local Agencies input into the Local Assistance On-Line Data Input System and are compared with the Baseline Agreement 
Data. Entered data by local agencies is as of 01/20/11.
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05 Santa Barbara County 51C0006 Floradale Avenue $29,822 $1,243,578 3/30/97 6/30/12 6/30/12 1/30/14
 75% Design  

05 Santa Barbara County 51C0014 Jalama Road $0 $73,497 3/30/08 11/30/10 NULL ▲
Project 

Complete

05 Santa Barbara County 51C0016 Jalama Road $0 $55,842 7/30/08 ▲ NULL ▲
Project 

Complete

05 Santa Barbara County 51C0017 Jalama Road $0 $240,870 7/30/08 1/15/13 1/15/13 12/30/13
 80% Design  

05 Santa Barbara County 51C0018 Union Pacific Railroad & Amtrak $5,735 $138,000 7/30/08 6/30/11 6/30/11 12/18/11
 80% Design  

05 Santa Barbara County 51C0039 Rincon Hill Road $5,735 $79,946 7/30/08 8/30/11 2/28/11 1/30/12
 5% Design  

05 Santa Barbara County 51C0173 Santa Rosa Road $4,474 $148,766 7/30/06 3/30/11 2/28/11 9/30/11
 95% Design 
95% ROW 

05 Santa Cruz 36C0103 Soquel Drive $0 $11,470 6/30/10 6/29/12 No R/W 9/27/13
 12% Design  

05 Santa Cruz 36C0108 Murray Avenue $38,540 $1,065,678 2/1/99 3/31/11 6/30/11 12/31/12
 82% Design  

Design Phase
05 Solvang 51C0008 Alisal Road $0 $46,701 3/31/97 5/31/13 No R/W 9/30/14

Design Phase 
Started

06 Bakersfield 50C0021L Manor Street South Bound $0 $298,220 6/30/11 4/30/12 No R/W 12/31/13
15% Strategy 
20% Design  

06 Bakersfield 50C0021R Manor Street North Bound $0 $298,220 6/30/11 4/30/12 No R/W 12/31/13
15% Strategy 
20% Design  

06
Department of Water 
Resources 42C0140 West Shields Avenue $0 $22,940 9/1/08 5/30/11 No ROW 2/15/12

 5% Design  

Estimated costs and schedule are from the Local Agencies input into the Local Assistance On-Line Data Input System and are compared with the Baseline Agreement 
Data. Entered data by local agencies is as of 01/20/11.
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06
Department of Water 
Resources 42C0141 North Russell Avenue $0 $22,940 9/1/08 5/30/11 No ROW 2/15/12

 5% Design  

06
Department of Water 
Resources 42C0143 West Nees Avenue $0 $22,940 9/1/08 6/30/11 No ROW 2/15/12

 5% Design  

06
Department of Water 
Resources 42C0156 West Jayne Avenue $0 $18,352 9/1/08 6/30/11 No ROW 2/15/12

 5% Design  

06
Department of Water 
Resources 42C0159 West Mount Whitney Avenue $0 $18,352 9/1/08 6/30/11 No ROW 2/15/12

 5% Design  

06
Department of Water 
Resources 42C0173 West Manning Avenue $0 $18,352 9/1/08 6/30/11 No ROW 2/15/12

 5% Design  

06
Department of Water 
Resources 42C0245 West Panoche Road $0 $18,352 9/1/08 6/30/11 No ROW 2/15/12

 5% Design  

06
Department of Water 
Resources 42C0370 West Clarkson Avenue $0 $22,940 9/1/08 6/30/11 No ROW 2/15/12

 5% Design  

06
Department of Water 
Resources 42C0371 South El Dorado Avenue $0 $22,940 9/1/08 6/30/11 No ROW 2/15/12

 5% Design  

06
Department of Water 
Resources 42C0425 West Gale Avenue $0 $18,352 9/1/08 6/30/11 No ROW 2/15/12

 5% Design  

Department of Water
06

Department of Water 
Resources 45C0071 Avenal Cutoff $0 $18,352 9/1/08 6/30/11 No ROW 2/15/12

 5% Design  

06
Department of Water 
Resources 45C0123 Plymouth Avenue $0 $18,352 9/1/08 6/30/11 No ROW 2/15/12

 5% Design  

06
Department of Water 
Resources 45C0124 30th Avenue $0 $18,352 9/1/08 6/30/11 No ROW 2/15/12

 5% Design  

06
Department of Water 
Resources 45C0125 Quail Avenue $0 $18,352 9/1/08 6/30/11 No ROW 2/15/12

 5% Design  

Estimated costs and schedule are from the Local Agencies input into the Local Assistance On-Line Data Input System and are compared with the Baseline Agreement 
Data. Entered data by local agencies is as of 01/20/11.
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06
Department of Water 
Resources 50C0113 Elk Hills Road $0 $0 11/1/07 NULL NULL NULL

Bridge 
Removed

06
Department of Water 
Resources 50C0123 Old River Road $0 $17,205 11/1/07 6/30/11 No ROW 2/15/12

 5% Design  

06 Fresno County 42C0098 South Calaveras Avenue $0 $33,372 5/27/97 ▲ NULL 4/30/11
Waiting Award

06 Fresno County 42C0280 West Althea Avenue $0 $45,880 4/1/11 5/31/12 No ROW 1/30/13
80% Strategy   

06 Fresno County 42C0281 West Sierra Avenue $0 $45,880 4/1/11 5/31/12 No ROW 1/30/13
80% Strategy   

06 Tulare County 46C0027 Avenue 416 $0 $521,885 6/30/08 3/31/11 3/31/11 6/30/12
 65% Design 
30% ROW 

07 Los Angeles 53C0045 Beverly-First Street $0 $848,780 4/3/03 10/26/12 No ROW 7/17/15
 55% Design  

07 Los Angeles 53C0096 Fletcher Drive $0 $848,780 7/21/03 5/30/08 11/29/13
   5% 

Construction

07 Los Angeles 53C0784 At&Sf Rr $0 $0
Bridge 

Removed

85% Design
07 Los Angeles 53C0859 North Spring Street $0 $229,400 1/5/04 2/28/12 6/15/12 1/9/15

85% Design 
50% ROW 

07 Los Angeles 53C0884 Ocean Boulevard $0 $0
Bridge 

Removed

07 Los Angeles 53C1010 North Main Street $0 $723,595 10/3/02 1/2/08 1/14/13
5% 

Construction

07 Los Angeles 53C1184 4th Street $0 $290,191 2/28/08 12/1/08 12/28/12
   5% 

Construction

Estimated costs and schedule are from the Local Agencies input into the Local Assistance On-Line Data Input System and are compared with the Baseline Agreement 
Data. Entered data by local agencies is as of 01/20/11.
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07 Los Angeles 53C1335 Tampa Avenue $0 $59,644 1/23/03 11/15/07 12/31/07 3/30/12
   40% 

Construction

07 Los Angeles 53C1362 Vanowen Street $0 $208,750 4/2/03 2/28/08 3/1/08 6/28/13
3% 

Construction

07 Los Angeles 53C1388 Winnetka Ave $0 $45,306 1/10/05 12/31/07 9/19/07 3/30/12
   40% 

Construction

07 Los Angeles 53C1875 Avenue 26 $0 $229,400 11/25/02 6/29/12 No R/W 8/1/14
 20% Design  

07 Los Angeles 53C1880 Sixth Street $11,323,573 $29,740,105 6/30/04 12/31/13 12/31/13 6/29/18
35% Design

07 Los Angeles 53C1881 Hyperion Avenue $0 $1,220,371 6/30/04 12/30/11 4/30/12 3/28/16
 90% Design 
10% ROW 

07 Los Angeles 53C1882 Hyperion Avenue $0 $290,191 6/30/04 12/30/11 No R/W 3/28/16
90% Design

07 Los Angeles 53C1883 Glendale Boulevard $0 $114,700 6/30/04 12/30/11 4/30/12 3/28/16
90% Design 
10% ROW

07 Los Angeles 53C1884 Glendale Boulevard $0 $114,700 6/30/04 12/30/11 4/30/12 3/28/16
 90% Design 
10% ROW 

Project
07 Los Angeles County 53C0031 Alondra Boulevard $0 $36,476 4/14/01 1/29/07 6/12/07 ▲

Project 
Complete

07 Los Angeles County 53C0036 Beverly Boulevard $0 $121,536 ▲ 2/4/10 10/28/10 9/1/12
75% ROW

07 Los Angeles County 53C0070 East Fork Road $0 $131,643 7/9/01 10/29/09 4/16/09 4/30/12
   30% 

Construction

07 Los Angeles County 53C0082 Washington Boulevard $0 $12,637 6/30/96 5/14/08 ▲ ▲
Project 

Complete

Estimated costs and schedule are from the Local Agencies input into the Local Assistance On-Line Data Input System and are compared with the Baseline Agreement 
Data. Entered data by local agencies is as of 01/20/11.
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07 Los Angeles County 53C0084 Slauson Avenue $0 $128,805 6/30/96 7/21/08 2/28/11 5/31/13
81% ROW

07 Los Angeles County 53C0085 Florence Avenue $0 $33,325 4/25/95 7/1/08 7/11/08 ▲
Project 

Complete

07 Los Angeles County 53C0106 Imperial Highway $0 $117,518 4/24/01 ▲ ▲ ▲
Project 

Complete

07 Los Angeles County 53C0138 Union Pacific Railroad $0 $3,080 8/8/01 1/8/08 3/9/09 ▲
Project 

Complete

07 Los Angeles County 53C0139 College Park Drive $0 $12,606 5/19/02 1/29/07 6/24/08 ▲
Project 

Complete

07 Los Angeles County 53C0178 Valley Boulevard $0 $198,617 ▲ 9/8/08 5/20/09 3/31/11
30% 

Construction

07 Los Angeles County 53C0261 Avalon Boulevard $0 $30,718 11/1/95 5/14/08 ▲ ▲
Project 

Complete

07 Los Angeles County 53C0266 Willow Street $0 $34,103 4/30/95 1/25/07 7/6/07 ▲
Project 

Complete

07 Los Angeles County 53C0289 Azusa Avenue $0 $373,586 4/8/97 11/27/07 7/10/08 5/30/11
80% 

Construction

Project
07 Los Angeles County 53C0329 Garey Avenue $0 $31,038 1/28/02 2/5/07 4/24/08 ▲

Project 
Complete

07 Los Angeles County 53C0375 Foothill Boulevard $0 $285,045 7/9/01 9/3/09 10/5/09 4/30/12
25% 

Construction

07 Los Angeles County 53C0377 Foothill Boulevard $0 $56,141 5/13/01 10/29/08 2/4/09 3/31/11
60% 

Construction

07 Los Angeles County 53C0445 Slauson Avenue $0 $200,260 8/3/97 2/5/07 12/14/07 ▲
Project 

Complete

Estimated costs and schedule are from the Local Agencies input into the Local Assistance On-Line Data Input System and are compared with the Baseline Agreement 
Data. Entered data by local agencies is as of 01/20/11.
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07 Los Angeles County 53C0458 Union Pacific Railroad $0 $26,234 5/5/02 9/6/07 4/24/08 ▲
Project 

Complete

07 Los Angeles County 53C0459 Wilmington Avenue 223 $0 $186,296 5/29/01 ▲ 3/24/09 10/30/12
Waiting Award

07 Los Angeles County 53C0471 Washington Boulevard $0 $62,400
Project 

Complete

07 Los Angeles County 53C0495 Irwindale Avenue $0 $12,150 5/29/01 2/5/07 6/29/07 ▲
Project 

Complete

07 Los Angeles County 53C0531
Atchinson, Topeka, & Sante Fe 
Railroad $0 $66,519 10/14/97 12/18/08 4/10/09 4/30/11

   60% 
Construction

07 Los Angeles County 53C0575 Artesia Boulevard $0 $66,627 7/9/01 2/11/07 7/3/08 ▲
Project 

Complete

07 Los Angeles County 53C0590 Union Pacific Railroad $0 $7,363 10/14/97 12/22/08 5/27/09 3/31/11
   90% 

Construction

07 Los Angeles County 53C0592 Cherry Avenue $0 $7,833
Project 

Complete

07 Los Angeles County 53C0594 Long Beach Boulevard $0 $11,681 4/20/02 2/5/07 4/9/09 ▲
Project 

Complete

Atchinson Topeka & Santa Fe 51%
07 Los Angeles County 53C0596

Atchinson, Topeka, & Santa Fe 
Railroad $0 $23,419 5/23/01 10/3/07 7/29/09 3/31/11

  51% 
Construction

07 Los Angeles County 53C0599 Alameda Street $0 $409,476 ▲ 7/27/10 10/27/10 1/31/13
Waiting Award

07 Los Angeles County 53C0671 Azusa Canyon Road $0 $12,540 4/30/01 1/28/07 6/29/07 ▲
Project 

Complete

07 Los Angeles County 53C0807 Avenue T $0 $123,439 5/23/01 10/3/07 4/24/08 ▲
Project 

Complete

Estimated costs and schedule are from the Local Agencies input into the Local Assistance On-Line Data Input System and are compared with the Baseline Agreement 
Data. Entered data by local agencies is as of 01/20/11.
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07 Los Angeles County 53C0810
Southern Pacific Transportation 
Company Railroad $0 $14,243 5/5/02 7/21/08 4/10/09 4/28/11

   30% 
Construction

07 Los Angeles County 53C0864 Martin Luther King Junior Avenue $0 $51,404 5/12/02 1/28/07 9/18/07 ▲
Project 

Complete

07 Los Angeles County 53C0867 Soto Street $0 $359,680 7/21/96 10/3/07 4/25/08 3/31/11
80% 

Construction

07 Los Angeles County 53C0885 Long Beach Freeway $0 $26,281 10/29/00 10/3/07 7/7/08 ▲
Project 

Complete

07 Los Angeles County 53C0890 Queens Way-South Bound $0 $275,317 4/30/02 7/7/03 7/7/08 5/30/11
   80% 

Construction

07 Los Angeles County 53C0890 Queens Way-South Bound $0 $275,317 4/30/02 7/7/03 7/7/08 5/30/11
   80% 

Construction

07 Los Angeles County 53C0892 Queens Way South Bound $0 $275,757 5/16/01 2/19/07 7/26/07 ▲
Project 

Complete

07 Los Angeles County 53C0892 Queens Way North Bound $0 $275,757 5/16/01 2/19/07 7/26/07 ▲
Project 

Complete

07 Los Angeles County 53C0897 S.P.T.C. R R $0 $15,602 5/29/01 12/18/08 3/19/09 ▲
Project 

Complete

Project
07 Los Angeles County 53C0916 First Street $0 $19,658 1/28/02 2/11/07 8/23/07 ▲

Project 
Complete

07 Los Angeles County 53C0918 First Street $0 $19,658
Project 

Complete

07 Los Angeles County 53C0930 9th Street $0 $259,726 8/8/01 2/20/07 9/18/07 6/30/11
90% 

Construction

07 Los Angeles County 53C0931 10th Street Off Ramp $0 $654,259 4/8/97 9/6/07 7/10/08 9/30/11
75% 

Construction

Estimated costs and schedule are from the Local Agencies input into the Local Assistance On-Line Data Input System and are compared with the Baseline Agreement 
Data. Entered data by local agencies is as of 01/20/11.
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07 Los Angeles County 53C0933 7th Street On Ramp $0 $66,778 5/11/03 2/11/07 12/12/07 4/28/11
   95% 

Construction

07 Los Angeles County 53C0934 6th Street Off Ramp $0 $388,356 3/14/97 9/6/07 10/2/07 2/28/11
90% 

Construction

07 Los Angeles County 53C0951 Garey Avenue $0 $24,093 1/28/02 2/4/07 4/24/08 ▲
Project 

Complete

07 Los Angeles County 53C1403 The Old Road $0 $812,443 ▲ 5/1/12 10/31/12 2/1/15
 6% Design  

07 Los Angeles County 53C1577 Oleander Avenue $0 $17,584 4/24/01 1/29/07 6/18/07 ▲
Project 

Complete

07 Los Angeles County 53C1710 Fruitland Avenue $0 $0
Bridge 

Removed

07 Los Angeles County 53C1829 Oak Grove Drive $0 $243,580 8/12/99 ▲ 6/11/07 ▲
Project 

Complete

07 Los Angeles County 53C1851 Oak Grove Drive $0 $244,559 10/23/99 2/19/07 6/28/07 ▲
Project 

Complete

07 Los Angeles County 53C1909 At & Sf Rr $0 $24,955 5/29/01 5/1/07 2/4/09 3/31/11
   40% 

Construction

Project
07 Los Angeles County 53C1915 4th Street $0 $37,502 11/10/98 ▲ ▲ ▲

Project 
Complete

08 Barstow 54C0088 North 1st Avenue $0 $350,000 8/1/11 9/1/12 6/2/13 12/20/14
35% Strategy   

08 Barstow 54C0089 North 1st Avenue $0 $82,010 9/15/11 7/30/12 2/11/13 4/12/14
Strategy 
Started

08 Barstow 54C0583 Yucca Street $0 $50,000 9/15/11 7/30/12 2/11/13 4/12/14
Strategy 
Started

Estimated costs and schedule are from the Local Agencies input into the Local Assistance On-Line Data Input System and are compared with the Baseline Agreement 
Data. Entered data by local agencies is as of 01/20/11.
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08 Colton 54C0077 La Cadena Drive $0 $134,199 2/20/97 12/31/11 No R/W 8/31/12
 90% Design  

08 Colton 54C0078 La Cadena Drive $0 $14,911 2/20/97 12/31/11 No R/W 8/31/12
 90% Design  

08 Colton 54C0079 La Cadena Drive $0 $14,911 2/20/97 12/31/11 No R/W 8/31/12
 90% Design  

08 Colton 54C0100 Mount Vernon Avenue $0 $71,285 1/29/93 12/31/11 No R/W 8/31/12
 90% Design  

08 Colton 54C0101 Mount Vernon Avenue $0 $19,384 1/29/93 12/31/11 No R/W 8/31/12
 90% Design  

08 Colton 54C0375 West C Street $0 $14,911 3/25/97 12/31/11 No R/W 8/31/12
 90% Design  

08 Colton 54C0384 C Street $0 $22,366 3/25/97 12/31/11 No R/W 10/1/11
 90% Design  

08 Colton 54C0599 Rancho Avenue $0 $14,292 2/20/97 12/31/11 No R/W 8/31/12
90% Design

08
Department of Water 
Resources 54C0449 Ranchero Street $0 $28,675 9/1/08 08/30/10 No R/W 2/15/12

 25% Design  

Department of Water
08

Department of Water 
Resources 54C0451 Mesquite Street $0 $17,205 9/1/08 08/30/10 No R/W 2/15/12

 40% Design  

08
Department of Water 
Resources 54C0452 Maple Avenue $0 $28,675 11/1/07 6/30/11 No R/W 2/15/12

 25% Design  

08
Department of Water 
Resources 54C0495 Goodwin Drive $0 $17,205 11/1/07 6/30/11 No R/W 2/15/12

 40% Design  

08
Department of Water 
Resources 54C0496 Duncan Road $0 $17,205 11/1/07 6/30/11 No R/W 2/15/12

 40% Design  

Estimated costs and schedule are from the Local Agencies input into the Local Assistance On-Line Data Input System and are compared with the Baseline Agreement 
Data. Entered data by local agencies is as of 01/20/11.
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08 Grand Terrace 54C0379 Barton Road $0 $52,188 6/1/97 3/15/11 2/15/11 6/1/12
 98% Design 
98% ROW 

08 Indio 56C0084 Jackson Street $2,294 $157,218 3/18/97 4/30/11 6/30/11 12/31/11
99% Design

08 Indio 56C0283 S/B Indio Blvd. $2,294 $137,640 8/1/93 1/31/11 3/15/11 12/31/11
 99% Design  

08 Indio 56C0291 Jackson Street $2,294 $298,220 3/8/97 1/31/11 3/15/11 12/31/11
 99% Design  

08 Indio 56C0292 North Bound Indio Boulevard $2,294 $125,554 3/18/97 4/30/11 6/30/11 12/31/11
99% Design

08 Lake Elsinore 56C0309 Auto Center Drive $0 $49,206 4/1/13 6/15/14 No R/W 6/21/16
Request Re-

Strategy

08 Loma Linda 54C0130 Anderson Street $0 $26,381 4/22/97 12/31/09 ▲ 9/30/11
Waiting Award

08 Riverside County 56C0001 South Bound Van Buren Boulevard $0 $1,316,701 4/9/97 6/3/08 6/4/08 12/15/11
   65% 

Construction

08 Riverside County 56C0001 North Bound Van Buren Boulevard $0 $1,316,701 12/15/11
   65% 

Construction

86%
08 Riverside County 56C0017 River Road $0 $21,678 8/15/09 4/24/08 3/20/08 6/15/11

  86% 
Construction

08 Riverside County 56C0071 Mission Boulevard//Buena Vista $57,350 $3,670,400 8/15/16 8/10/16 5/15/19
5% Strategy   

08 San Bernardino 54C0066 Mount Vernon Avenue $0 $3,452,670 5/3/11 5/30/12 5/30/12 7/1/14
95% Strategy   

10
Department of Water 
Resources 39C0250 Mccabe Road $0 $17,205 9/1/08 5/30/11 No R/W 2/15/12

 40% Design  

Estimated costs and schedule are from the Local Agencies input into the Local Assistance On-Line Data Input System and are compared with the Baseline Agreement 
Data. Entered data by local agencies is as of 01/20/11.
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10
Department of Water 
Resources 39C0252 Butts Road $0 $28,675 9/1/08 4/30/11 No R/W 2/15/12

 40% Design  

10
Department of Water 
Resources 39C0314 Mervel Avenue $0 $22,940 9/1/08 5/30/11 No R/W 2/15/12

 10% Design  

10 Merced County 39C0339 Canal School Road $0 $113,668 6/13/01 No R/W
Bridge 

Removed

10 Modesto 38C0050 Carpenter Road $0 $1,214,386 1/1/99 3/1/11 9/30/10 6/1/12
 98% Design  

10 San Joaquin County 29C0187 Airport Way $0 $420,730 ▲
Project 

Complete

10 San Joaquin County 38C0032 Mchenry Avenue $0 $238,576 00/00/00 2/1/13 2/1/13 8/1/15
 25% Design  

10 Stanislaus County 38C0003 Santa Fe Avenue $0 $536,796 7/30/02 10/31/13 10/31/13 6/30/15
Design Phase 

Started

10 Stanislaus County 38C0004 Hickman Road $0 $820,105 10/1/02 7/1/13 7/1/12 11/1/14
Design Phase 

Started

10 Stanislaus County 38C0010 Crows Landing $0 $745,550 5/30/04 6/1/13 6/30/13 10/31/15
15% Design 

10 Stanislaus County 38C0048 Geer Road $0 $141,655 1/30/01 3/31/11 4/30/09 7/31/13
100% ROW

10 Stanislaus County 38C0202 Pete Miller Road $0 $44,733 1/30/99 4/28/12 No R/W 10/31/12
100% Strategy

10 Stanislaus County 39C0001 River Road $0 $670,995 5/30/03 3/30/12 12/30/12 12/28/14
100% Strategy

10 Tracy 29C0126 Eleventh Street $0 $2,278,743 6/12/08 3/30/12 4/1/12 12/30/14
6% Design

Estimated costs and schedule are from the Local Agencies input into the Local Assistance On-Line Data Input System and are compared with the Baseline Agreement 
Data. Entered data by local agencies is as of 01/20/11.
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11 Del Mar 57C0207 North Torrey Pines Road $0 $2,560,755 9/30/07 3/12/10 9/30/12
1% 

Construction

11 Imperial County 58C0014 Forrester Road $28,675 $725,569 12/21/11 9/21/14 10/21/13 5/21/15
Request Re-

Strategy

11 Imperial County 58C0092 Araz Road $0 $135,116 12/21/11 12/21/13 No R/W 8/21/14
Request Re-

Strategy

11 Imperial County 58C0094 Winterhaven Drive $0 $152,780 12/21/11 12/21/13 No R/W 8/21/14
Request Re-

Strategy

11 Oceanside 57C0010 Douglas Drive $0 $743,065 12/31/08 6/30/10 9/1/11 12/31/12
100% Design

11 Oceanside 57C0322 Hill Street $0 $930,956 12/31/08 6/30/11 6/30/11 12/30/12
33% Design

11 San Diego 57C0015 North Harbor Drive $0 $1,397,812 9/30/97 7/30/07 ▲
Project 

Complete

11 San Diego 57C0416 First Avenue $0 $698,064 6/30/04 10/30/07 5/15/10
Project 

Complete

11 San Diego 57C0418 Georgia Street $0 $142,549 7/1/09 7/1/12 9/1/12 12/1/13
20% Design

11 Santee 57C0398 Carlton Oaks Drive $0 $20,646 6/30/11 5/30/12 No R/W 6/30/13
13% Strategy

12 Newport Beach 55C0015 Park Avenue $0 $146,242 6/18/03 9/15/11 10/7/12 7/15/13
100% Strategy

12 Newport Beach 55C0149L South Bound Jamboree Road $0 $96,459 6/18/03 10/2/09 3/14/11
Waiting Award

12 Newport Beach 55C0149R North Bound Jamboree Road $0 $67,761 6/18/03 10/2/09 3/14/11
Waiting Award

Estimated costs and schedule are from the Local Agencies input into the Local Assistance On-Line Data Input System and are compared with the Baseline Agreement 
Data. Entered data by local agencies is as of 01/20/11.
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12 Newport Beach 55C0151 Bayside Drive $0 $57,500 6/18/03 10/2/09 5/5/09 3/14/11
Waiting Award

12 Orange County 55C0038 Santiago Canyon Road $0 $55,379 6/3/03 5/21/07 00/00/00 ▲
Project 

Complete

12 Orange County 55C0655 John Wayne Airport - Macarthur $0 $468,894 ▲ 10/1/09 No R/W 6/13/12
Waiting Award

12 Orange County 55C0656 Route 55 Departures $0 $109,539 2/1/07 10/1/09 No R/W 6/13/12
Waiting Award

12 Orange County 55C0657 Macarthur $0 $40,260 2/1/07 10/1/09 No R/W 6/13/12
Waiting Award

12 Orange County 55C0658 Departures Traffic $0 $186,961 2/1/07 10/1/09 No R/W 6/13/12
Waiting Award

Total $13,607,897 $156,933,173

Estimated costs and schedule are from the Local Agencies input into the Local Assistance On-Line Data Input System and are compared with the Baseline Agreement 
Data. Entered data by local agencies is as of 01/20/11.
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SUMMARY: 

This report covers the second quarter of the State Fiscal Year (FY) 2010-11 for the State-
Local Partnership Program (SLPP).  There are 79 projects with a total value of $363.2 million 
(M) that have been approved by the California Transportation Commission (Commission) for 
this program.  There are11 projects that were previously removed from the program and they 
are not included in these numbers, totals or the tables in this report.   
 
The SLPP is set at $200M each year for five years, for a total of $1 billion.  It is split into two 
sub-programs.  The first is a “formula” based program and the second is a “competitive” 
based program.  The formula program matches local sales tax, property tax and/or bridge 
tolls and is 95 percent of the total SLPP.  The competitive program matches local uniform 
developer fees and represents five percent of the SLPP.  Any SLPP funds that are not 
programmed in either the “formula” or “competitive” programs in a given fiscal year will 
remain available for future programming in the remaining cycles of the SLPP. 
 
 

 
FORMULA PROGRAM: 

Each year the Commission reviews projects that are nominated for the formula program.  The 
Commission will adopt those projects that meet the requirements of Proposition 1B, the 
Highway Safety, Traffic Reduction and Port Security Bond Act of 2006, and have a 
commitment of the required match and any required supplementary funding.  The following is 
the status of the formula program projects.  See the attached lists for specific project 
information. 
 

• Cycle 1:  In FY 2008-09, 18 projects were programmed for formula share funding.  
Eight projects have previously been removed from the program because of the 
uncertainty of available bond funding.  The 10 remaining projects total $73.3M in SLPP 
bond funds.  Eight projects have approved allocations; one of these projects has been 
completed and one had an approved Letter of No Prejudice (LONP) prior to allocation.  
The remaining two projects are not yet delivered.  

 
• Cycle 2:  In FY 2009-10, 22 projects were programmed for formula share funding.  

Two of the projects were previously removed from the program and one project has a 
revised schedule and will be re-programmed in Cycle four.  The remaining 19 projects 
total $139.4M in SLPP funds.  Five of these projects have approved allocations; one of 
these has been completed.  Six projects are delivered but not allocated; five of these 
have an approved LONP.  The remaining eight projects are not yet delivered.   

 
• Cycle 3:  So far in FY 2010-11 there have been eight projects programmed for a total 

of $121.1M.  Three of these projects have been delivered but not allocated and the 

State-Local Partnership Program 
Progress Report 
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remaining five have not been delivered.  One of the delivered projects has an 
approved LONP.   

 
 

 
COMPETITIVE PROGRAM: 

Each year the Commission reviews eligible projects that are nominated for the competitive 
grant program.  Projects have to meet the requirements of Proposition 1B and must have a 
commitment of the required match and any supplementary funding needed.  No single grant 
may exceed $1M.   
 
The Commission will select projects that meet the following specified criteria:  
 

• Geographic balance 
• Cost-effectiveness 
• Multimodal  
• Safety  
• Reliability  
• Construction schedule 
• Leverage of funding 
• Air quality improvements 

 
The following is the status of the competitive program projects.  See the attached lists for 
specific project information. 
 

• Cycle 1:  In FY 2008-09, 12 projects were programmed for competitive share funding.  
One of these projects was removed because the agency could no longer obtain the 
matching developer funds.  The 11 remaining projects total $8.6M in SLPP bond 
funds.  Ten of these projects have approved allocations; one of these projects has 
been completed and one had an approved LONP prior to allocation.  The other project 
is expected to be delivered next quarter.   
 

• Cycle 2:  In FY 2009-10, 14 projects were programmed for competitive share funding.  
These 14 projects total $10M in SLPP bond funds. Seven of these projects have 
approved allocations; two of these projects have been completed.  One of the 
completed projects had an approved LONP and another project had an approved 
LONP prior to allocation.  Six of the projects are delivered but not allocated; three of 
these have an approved LONP.  The remaining project is expected to come in with a 
time extension request during the next quarter.  
 

• Cycle 3:  For FY 2010-11, 17 projects were programmed for competitive share funding 
in November 2010.  These projects total $10.8M in SLPP bond funds.    
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LONP: 

The LONP Guidelines were approved in December 2009.  As of December 31, 2010, there 
are 13 projects that have requested, and been approved for, a LONP.  See the attached lists 
for specific project information. 
 
 

 
BACKGROUND: 

On November 7, 2006, the voters approved Proposition 1B, which authorized $1 billion for 
the State-Local Partnership Program to be available, upon appropriation by the Legislature, 
for allocation by the Commission over a five-year period to eligible transportation projects 
nominated by eligible transportation agencies.  Proposition 1B requires a dollar for dollar 
match of local funds for an applicant agency to receive state funds under the program. 
 
 

 
CURRENT STATUS: 

This report includes several attachments that provide detailed information on project status.   
Please note that the “Project Numbers” in these lists are for clarification in this report and are 
only for reference to indicate the number of projects in this report.  These “Project Numbers” 
are subject to change in subsequent reports as projects are added and deleted.   
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Formula Projects -  Status and Detail: Scope Budget and Schedule 
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1 3 Nev Truckee 7430 Annual Slurry Seal Project (2) $673 $673 $163 7/2010 100% X        

2 3 Nev Truckee 7477 2011 Slurry Seal Project (3) $890 $890 $72 4/2011 0    X     

3 3 Nev Nevada City 7424 Nevada City Paving- Various Locations (2) $62 $62 $31 5/2011 0   X      

4 3 Sac Caltrans  Sac 50 – HOV (1) $108,027 $79,277 $7,214 10/2009 64% X        

5 3 Sac City of Rancho 
Cordova 7474 Folsom Blvd Enhancement, Ph 2 (3) $6,837 $6,037 $2,724 8/2011 0    X     

6 3 Sac Sacramento 
RT  South Sacramento Light Rail, Ph 2 (3) $275,478 $222,212 $7,200 7/2011 0    X     

7 4 Ala Alameda Cty 
Transit  Bus Procurement  Program (2) $41,620 $41,620 $8,215 7/2011 0    X     

8 4 Various Bay Area 
Rapid Transit  BART - Warm Springs Extension (1) $890,000 $746,904 $31,275 6/2011 12% X        

9 4 Various Bay Area 
Rapid Transit  BART - Warm Springs Extension (2) $890,000 $746,904 $23,158 6/2011 12% X        

10 4 Various Bay Area 
Rapid Transit  BART - Warm Springs Extension (3) $890,000 $746,904 $23,341 6/2011 0   X      

11 4 Bay Area 
Toll Auth. 

Bay Area 
Rapid Transit  Oakland Airport Connector (2) $529,000 $499,100 $1,000 10/2010 0 X  X  X    

12 4 CC Caltrans  SR 4 East Somersville to 160 Segment 2 (1) $122,550 $87,300 $5,253 7/2011 0    X     

13 4 CC Caltrans  SR 4 East Somersville to 160 Segment 3 (2) $210,800 $155,460 $5,012 3/2012 0    X     

14 4 CC Caltrans  SR 4 East Somersville to 160 Segment 2 (3) $122,550 $87,300 $4,731 7/2011 0    X     

15 4 CC El Cerrito 7434 2010 RAC Overlay Program (2) $2,206 $2,031 $354 7/2010 95%    X     

16 4 SF Caltrans  Doyle Drive Replacement Project (2) $954,847 $200,000 $8,397 8/2011 0    X     

17 4 SM 
San Mateo 
County Transit  
Dist 

 Purchase Buses for Paratransit (2) $215 $215 $49 10/2010 0    X     

18 4 Son Santa Rosa  Hybrid Bus Acquisition  (1) $2,400 $2,400 $1,200 3/2010 0 X        

19 6 Mad Chowchilla 7443 Measure T Street Improvement (1) $2,735 $2,518 $258 6/2011 0    X     

20 6 Mad City of Madera 7442 Rehab, Resurface, Reconstruct & ADA (1) $732 $712 $356 11/2010 35 X        

21 6 Mad Madera 
County 7406 Ave 12 Sidewalk between Roads 36 & 37 

(1) $416 $405 $150 7/2010 100% X        

22 6 Mad City of Madera 7444 Street 3R and ADA Improvements (2) $444 $434 $216 3/2011 0    X     

23 6 Mad 

Madera 
County 
Transp. 
Commission 

7445 Road 200 Reconstruction & Widening (2) $6,919 $5,624 $544 7/2011 0  X       
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Formula Projects -  Status and Detail: Scope Budget and Schedule 
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24 6 Tul Tulare County 7431 Road 80 Widening - Phase 1A (1) $6,000 $6,000 $2,294 8/2010 0 X        

25 6 Tul Tulare County 7429 Road 108 Widening (2) $29,498 $29,498 $2,295 12/2010 0   X  X    

26 7 LA Caltrans  I-5 N. Carpool Lanes SR 118-170 (1) $236,001 $136,075 $25,075 5/2010 15% X        

27 7 LA 
LA County 
Metropolitan 
Transp Auth 

7449 I-10 & I-110 Convert HOV to HOT Lanes (2) $69,300 $64,710 $20,000 2/2011 0   X  X    

28 7 LA Caltrans  I-5 Carmenita Interchange (2) $379,730 $160,600 $14,925 10/2010 0  X       

29 7 LA 
LA County 
Metropolitan 
Transp Auth. 

 LA - San Fernando Valley Transit Ext (2) $324,764 $287,102 $14,700 7/2009 8% X  X  X    

30 7 LA 
LA County 
Metropolitan 
Transp Auth 

 LA - San Fernando Valley Transit Ext (3) $324,764 $287,102 $34,480 7/2009 0%   X      

31 7 LA 
LA County 
Metropolitan 
Transp Auth 

 CNG Bus Procurement (3) $102,459 $102,459 $38,550 1/2010 0    X     

32 7 LA 
Southern CA 
Regional Rail 
Authority 

 Positive Train Control (3) $201,600 $182,757 $10,000 10/2010 60% X  X  X    

33 8 Riv 
Riverside 
County 
Transp. Comm 

7440 SR74 / I-215 Interchange (2) $46,552 $23,801 $3,700 6/2010 6%    X     

34 10 SJ City of 
Stockton 7448 Lower Sacramento Rd Grade Separation (2) $34,000 $30,040 $5,100 10/2010 1% X        

35 11 SD San Diego 
Assoc. of Gov.  Blue Line Light Rail Vehicles (2) $233,178 $233,178 $31,097 10/2009 30% X  X  X    

36 12 Ora City of Brea 7408 Imperial Hwy and Assoc. Rd Smart St. (1) $1,900 $1,900 $200 10/2010 50% X    X    

37 12 Ora City of Buena 
Park 7447 Beach Blvd / SR 91 EB Ramp Widen (2) $1,260 $1,260 $465 1/2011 0    X     

Totals $333.8M   15 2 9 15 7    

 
 
 
 

 Project is on time, on budget, or within scope. 
 Schedule, scope and/or budget is changing due to pending PPR or Time Extension request.  See Corrective Actions. 
 Project has been delivered and is awaiting allocation. 
 The agency will be removing the project from the program and reprogramming the funds to a future project. Project may 
have been started without an allocation.   
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SLPP Corrective Actions – Formula Projects 
 
 
Project 23: Road 200 Reconstruction and Widening 
Allocation was granted in May 2010.  The Madera County Transportation Commission 
(MCTC) changed the construction start date from March 2011 to July 2011, due to local 
financial and funding difficulties.  The MCTC will submit a request for award extension and a 
project scope change at the January 2011 Commission meeting.   
 
Project 28: I-5 Carmenita Interchange  
Allocation was granted in June 2010.  The construction start date is being pushed out to late 
2011.  They have right-of-way issues that are still unresolved.  The Department will submit a 
request for award extension at the January 2011 Commission meeting. 
 
 

SLPP Updates – Formula Projects 
 
 

ProjectS 12 & 14: SR 4 East Somersville to 160 Segment 2  
The construction start date is being moved out from July 2011 to September 2011.   
 
Project 15: 2010 RAC Overlay  
This project was started prior to receiving an allocation.  It will be removed from the program 
and the funds re-programmed to another project. 
 
Project 16: Doyle Drive Replacement  
The Public Private Partnership agreement for this project was signed on January 3, 2011.   
 
Project 17: Purchase Buses for Paratransit  
The San Mateo County Transit District has moved the construction start date from October 
2010 to February 2011. 
 
Project 19: Measure T Street Improvement  
The City of Chowchilla will be removing this project from the program and re-programming 
the funds on a future project.   
 
Project 25: Road 108 Widening   
The construction start date has been moved from December 2010 to February 2011.  Tulare 
County has delivered this project but it is not yet allocated.  A LONP was approved for this 
project in August 2010.   
 
Project 27: I-10 & I-110 Convert HOV to HOT Lanes  
This is a design build project.  The project will be awarded when the design build contract is 
awarded, which is scheduled for February 2011.  This project was approved for a LONP in 
September 2010.  The project total cost was increased from $69.3M to $127.350M.  This was 
mainly due to an increase in construction costs from $64.71M to $122.55M. 
 
Project 31: CNG Bus Procurement  
The Los Angeles County Metropolitan Transportation Authority has moved the construction 
start date from January 2010 to February 2011.   
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Project 34: Lower Sacramento Road Grade Separation   
The project total cost was increased from $34M to $34.4M.  This was due to an increase in 
right of way costs.   
 
Project 37: Beach Boulevard / SR 91 EB Ramp Widen   
The City of Buena Park is moving the construction start date from January 2011 to April 
2011.  This is due to a delay in obtaining an encroachment permit from the Department.  
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Competitive Projects -  Status and Detail: Scope Budget and Schedule 
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38 3 ED City of Placerville 7402 Point View Drive (1) $3,155 $2,455 $750 4/2011 0  X       

39 3 ED El Dorado 
County 7415 White Rock Rd. Widen & Signal (2) $1,328 $1,000 $500 9/2010 1% X        

40 3 ED El Dorado 
County 7413 Durock Rd / Business Dr. Intersection (2) $2,173 $1,463 $710 8/2010 26% X        

41 3 ED El Dorado 
County 7414 Silva Valley Parkway Widening (2) $2,425 $1,986 $993 10/2010 1% X        

42 3 Pla Placer County  Tahoe City Transit (1) $7,342 $5,808 $226 7/2010 16% X        

43 3 Sac City of Elk Grove 7398 Waterman / Grant Line (1) $4,072 $3,315 $1,000 7/2010 40% X        

44 3 Sac City of Elk Grove 7397 Franklin/ Elk Grove (1) $4,015 $1,976 $988 4/2010 100% X        

45 3 Yol City of West 
Sacramento 7425 Tower Bridge Gateway - East phase (2) $8,789 $8,789 $1,000 10/2010 0 X  X  X    

46 5 SLO San Luis Obispo 
County 7409 Willow Rd. Extension (1) $6,500 $6,500 $1,000 6/2010 40% X        

47 5 SLO San Luis Obispo 
County 7423 Willow Rd Extension  - Phase II (2) $32,000 $32,000 $1,000 12/2010 0   X  X    

48 5 SLO City of San Luis 
Obispo 7483 South Higuera / Los Osos Valley (3) $1,200 $1,200 $600 5/2011 0    X     

49 5 SB Santa Barbara 
County 7412 Union Valley Pkwy / Bradley Rd (2) $1,278 $1,100 $550 6/2010 100% X        

50 5 SB Santa Barbara 
County 7472 Summerland – Ortega Hill Rd (3) $2,000 $2,000 $250 5/2011 0    X     

51 5 SB City of Goleta 7417 Fairview / Berkeley Traffic Signal (2) $315 $300 $150 11/2010 0 X        

52 5 SB City of Goleta 7478 Los Carneros / Calle Roundabout (3) $767 $670 $335 9/2011 0    X     

53 6 Fre City of Clovis 7466 Bullard / Locan (3) $861 $730 $315 6/2011 0    X     

54 6 Fre City of Clovis 7469 DeWolf Ave & Nees Ave to SR 168 (3) $1,675 $760 $380 6/2011 0    X     

55 6 Fre City of Clovis 7468 Shaw Ave Improvements (3) $569 $486 $243 5/2011 0    X     

56 6 Fre City of Clovis 7467 Shaw / Locan Improvements (3) $1,514 $1,010 $505 8/2011 0    X     

57 6 Kin City of Hanford 7399 Greenfield Ave. Extension (1) $876 $806 $250 8/2010 70% X        

58 6 Kin City of Hanford 7400 12th Ave Widening (1) $2,743 $2,523 $600 8/2010 70% X        

59 6 Kin City of Hanford 7411 11th Ave Widening (2) $939 $811 $500 6/2010 98% X    X    

60 6 Kin City of Hanford 7470 12th Ave Widening / Reconstruction (3) $3,140 $2,795 $750 9/2011 0    X     

61 8 Riv City of Riverside 7426 Rte 91 Auxiliary Lane (2) $3,100 $2,750 $1,000 3/2011 0   X  X    
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62 8 Riv City of Moreno 
Valley 7439 Cactus Ave Street Improvements (2) $6,350 $5,500 $1,000 5/2011 0   X      

63 8 Riv City of Moreno 
Valley 7441 Eucalyptus Street Improvements (2) $6,266 $5,405 $1,000 10/2010 0   X      

64 8 Riv Riverside County 7435 Magnolia Ave / Neece Street Signal (2) $836 $620 $150 8/2011 0    X     

65 8 Riv City of Indio 7418 Golf Center Parkway Rehab (2) $3,400 $3,000 $433 2/2010 100% X    X    

66 8 Riv Riverside County 7480 I-15 / Indian Truck Trail IC (3) $11,861 $9,954 $1,000 6/2011 0    X     

67 8 SBD Town of Apple 
Valley 7473 Bear Valley and Deep Creek Roads (3) $184 $184 $92 2/2011 0    X     

68 8 SBD City of Fontana 7471 I-15 / Duncan Canyon IC (3) $32,838 $25,500 $1,000 10/2011 0    X     

69 8 SBD City of Hesperia 7481 Ranchero Rd Grade Separation (3) $30,845 $25,000 $1,000 6/2011 0    X     

70 8 SBD City of Rancho 
Cucamonga 7475 I-15 at Baseline Road Interchange (3) $43,100 $30,720 $1,000 9/2011 0    X     

71 8 SBD City of Upland 7479 Foothill Blvd (Route 66) (3) $2,100 $2,100 $1,000 9/2011 0    X     

72 10 Ama Amador County 7404 Mission Blvd Gap (1) $1,955 $1,600 $800 4/2010 95% X        

73 10 Ama Amador County 
Transp. Comm 7465 SR 104 / Prospect Drive Relocation (3) $2,132 $1,771 $885 5/2011 0    X     

74 10 Mer City of Merced 7419 59/ Cooper Ave Signal (1) $5,020 $2,300 $1,000 2/2011 0    X     

75 10 Mer City of Merced 7410 Parsons Ave (1) $2,520 $1,590 $1,000 11/2010 5% X        

76 10 Mer City of Merced 7428 Yosemite Ave Reconstruction (2) $2,100 $1,850 $1,000 1/2011 0   X      

77 10 Mer City of Merced 7482 Parsons Ave / Ada Givens Gap (3) $1,750 $900 $400 9/2011 0    X     

78 11 SD San Diego 
County 7403 S. Santa Fe Ave (1) $29,106 $21,387 $1,000 4/2010 35% X    X    

79 12 Ora City of Anaheim 7476 Tustin Ave / La Palma Widening (3) $5,921 $4,000 $1,000 8/2011 0    X     

Totals $29.4M   17 1 6 19 6    

 Project is on time, on budget, or within scope. 
 Schedule, scope and/or budget is changing due to pending PPR or Time Extension request.  See Corrective Actions. 
 Project has been delivered and is awaiting allocation. 
 The agency will be removing the project from the program.  Project may have been started without an allocation.   
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SLPP Corrective Actions – Competitive Projects 
 
 

Project 62: Cactus Avenue  
The City of Moreno Valley is pushing out the construction start date from May 2011 to 
January 2012.  They have been informed that they need to come in with a time extension 
request.     
 
Project 64: Magnolia Ave/Neece Street Signal 
Riverside County moved the construction start date from June 2011 to August 2011.  The 
delay is due to Riverside County having an issue obtaining right-of-way from Union Pacific. 
The County has not yet made a request for allocation and will come in for a time extension 
request in January 2011.   
 
Project 74: 59/Cooper Avenue Signal  
The City of Merced will have an allocation request for this project on the Commissioners 
January 2011 agenda.  The agency has moved the construction start date from October 2010 
to February 2011.  The project total cost has been decreased from $5.020M to $4.851M. This 
was due to a decrease in right of way costs. 
 
 

SLPP Updates – Competitive Projects 
 
 
Project 39: White Rock Road / Widen and Signal  
The project total cost was increased from $1.328M to $1.336M.  This was due to changes in 
the right of way phase. 
 
Project 40: Durock Road / Business Drive 
The project total cost was increased from $2.173M to $2.197M.  This was due to a change in 
the environmental phase. 
 
Project 41: Silva Valley Parkway 
The project total cost was decreased from $2.425M to $2.410M.  This was due to changes in 
the design, environmental and right of way phases.  
 
Project 43: Waterman / Grant Line Rd 
The project total cost was increased from $4.042M to $4.287M.  This was due to the 
construction cost increasing from $3.315M to $3.703M and other phases decreasing slightly 
in cost. 
 
Project 44: Franklin/ Elk Grove 
The project total cost was decreased from $4.015M to $3.199M.  This was due to the actual 
construction cost decreasing from $1.976M to $1.160M.  The SLPP amount for this project 
will be reduced from $988,000 to $580,000.  This project was completed during this quarter.  
 
Project 46: Willow Rd Extension  
The project total cost was decreased from $6.5M to $4.5M.  This was due to a decrease in 
construction costs. 
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Project 57: Greenfield Avenue Extension 
Project total cost was decreased from $876,000 to $715,000.  This was due to a decrease in 
construction cost from $806,000 to $579,000 and changes in the environmental, design and 
right of way phases.   
 
Project 58: 12th Avenue Widening  
Project total cost was decreased from $2.743M to $2.588M.  This was due to a decrease in 
the construction cost from $2.523M to $2.295M and changes in the environmental, design 
and right of way phases.   
 
Project 59: 11th Avenue Widening  
Project total cost was increased from $939,000M to $1.145M.  This was due to an increase in 
the construction cost from $811,000 to $1.037M and also changes in the right of way costs.  
 
Project 61: Route 91 Auxiliary Lane  
Project total cost was increased from $3.1M to $3.103M. This was due to changes in the 
environmental and design phases.   
 
Project 63: Eucalyptus St.  
Construction start date is being moved from October 2010 to January 2011. 
 
Project 72: Mission Blvd Gap  
Project total cost was decreased from $1.955 to $1.205M.  This was due to a decrease in the 
construction phase from $1.6M to $805,000.  This will also decrease the amount of SLPP 
funds for this project.  This project was shown as 100% complete in the last quarter, but 
Amador County is now stating that the project is currently 95% complete.   
 
Project 76: Yosemite Ave  
Construction start date is being moved from January 2011 to June 2011. 
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TRAFFIC LIGHT SYNCHRONIZATION PROGRAM 
PROGRESS REPORT 

 
BACKGROUND: 
Proposition 1B was passed by California voters on November 7, 2006, and created the Traffic 
Light Synchronization Program (TLSP).  Proposition 1B provides $250 million, upon 
appropriation by the Legislature, for TLSP projects approved by the California Transportation 
Commission (CTC).  The Department of Transportation (Department) is required to provide a 
quarterly report to the Commission on the status of progress by the local agencies on 
completing TLSP work funded by the Proposition 1B bond funds. 
 
The guidelines for the TLSP were adopted on February 13, 2008.  The Commission has 
approved 22 traffic light synchronization projects totaling $147,000,000 for the City of Los 
Angeles and 62 additional traffic light synchronization projects totaling $98,000,000 for 
agencies other than the City of Los Angeles.   
 
Program Summary: 
 
At the close of the Second Quarter of FY 2010-11: 
 
The Commission has allocated $40,110,000 to the City of Los Angeles for 6 projects and 
$58,805,000 to agencies other than the City of Los Angeles for 49 projects. Of the 55 projects 
allocated, construction on twenty five projects, totaling $10,179,000, has been completed.   
 
At the end of the Second Quarter, the following projects have been completed:  

• City of Roseville- East ITS Coordination 
• City of Hanford – 12th Avenue 
• City of Murrieta – Murrieta Hot Springs Road  
• San Diego County – Bonita Road, Sweetwater Road, Briarwood Road 
• San Diego County – South Mission Road 
• City of San Marcos – Rancho Santa Fe Road 
• City of Santee – Magnolia Avenue 
• City of Santee – Mission Gorge Road 
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Project Status – City of Los Angeles 

Dist Co Agency Proj ID Project Name TLSP Prog 
Cost 

TO
TA

L 
C

O
N

ST
 

C
O

ST
 

B
EG

IN
 

PS
&

E 
D

A
TE

 

EN
D

 P
S&

E 
D

A
TE

 

 B
EG

IN
 

C
O

N
ST

 

En
d 

C
on

st
ru

ct
 

D
at

e 

C
O

N
ST

 
PE

R
C

EN
T 

C
O

M
PL

ET
E 

SC
O

PE
 

B
U

D
G

ET
 

SC
H

ED
U

LE
 

C
om

m
en

ts
 

7 LA Los Angeles 6760 ATCS - Central Business District $748,000 $9,215,000 Oct-10 Jul-11 Oct-11 Nov-14 0     

7 LA Los Angeles 6761 ATCS - Central City East $0 $4,885,000 Apr-11 Oct-11 Jan-12 Feb-15 0     

7 LA Los Angeles 6762 ATCS - Echo Park / Silver Lake $3,215,000 $3,480,000 Dec-09 Sep-10 Jul-09 Aug-12 99     

7 LA Los Angeles 6826 ATCS - Echo Park / Silver Lake Phase 2 $4,504,000 $5,330,000 Feb-10 Aug-10 Sep-11 Oct-14 0     

7 LA Los Angeles 6763 ATCS - Los Angeles $11,528,500 $17,231,200 Jan-10 Jan-11 Nov-10 May-15 0     

7 LA Los Angeles 6764 ATCS - Santa Monica  Fwy Corridor Phase 1 $7,277,000 $8,270,000 May-10 Feb-11 Apr-11 May-14 0     

7 LA Los Angeles 6765 ATCS - Santa Monica  Fwy Corridor Phase 2 $7,321,000 $8,320,000 Jul-10 Apr-11 May-11 Jun-14 0     

7 LA Los Angeles 6766 ATCS - West Adams $4,452,000 $5,072,000 Jul-10 Dec-10 Jul-11 Aug-14 0     

7 LA Los Angeles 6767 ATCS - Westwood / West Los Angeles $3,850,000 $4,375,000 Aug-10 Mar-11 Mar-11 Apr-14 0     

7 LA Los Angeles 6768 ATCS - Wilshire East $5,276,000 $5,996,000 Oct-08 Jan-10 Jun-11 Jul-14 0     

7 LA Los Angeles 6769 ATSAC - Canoga Park 10,890,800 $11,117,500 Jan-09 Jan-10 Apr-10 May-13 0     

7 LA Los Angeles 6770 ATSAC - Canoga Park Phase 2 $11,030,700 $11,261,400 Oct-09 May-10 Aug-10 Sep-13 0     

7 LA Los Angeles 6771 ATSAC - Foothill $6,276,100 $6,371,200 Aug-08 Aug-09 Dec-10 Jan-14 0     

7 LA Los Angeles 6772 ATSAC - Harbor - Gateway 2 $7,899,000 $8,341,000 Dec-08 Jan-10 Mar-10 Apr-13 0    See pg 5 

7 LA Los Angeles 6773 ATSAC - Pacific Palisades / Canyons $7,695,800 $7,881,100 Jun-08 Dec-08 Apr-10 May-13 0     

7 LA Los Angeles 6774 ATSAC - Platt Ranch $4,358,000 $6,817,000 Nov-07 Aug-08 Dec-09 Jan-13 75     

7 LA Los Angeles 6775 ATSAC - Reseda $10,199,300 $11,026,000 Jun-08 May-09 Jan-09 Feb-12 98     

7 LA Los Angeles 6776 ATSAC - Reseda Phase 2 $7,220,700 $7,898,000 Mar-08 Jan-09 Mar-10 Apr-13 25     

7 LA Los Angeles 6777 ATSAC - San Pedro $8,911,000 $10,505,000 Dec-08 Nov-09 Sep-09 Oct-12 85     

7 LA Los Angeles 6778 ATSAC – Wilmington $7,963,700 $8,259,300 Nov-09 Sep-10 Mar-10 Apr-13 0     

7 LA Los Angeles 6779 ATSAC-Coliseum / Florence $8,191,700 $8,496,900 Nov-09 Sep-10 Dec-10 Jan-14 0     

7 LA Los Angeles 6780 ATSAC-Coliseum / Florence Phase 2 $8,191,700 $8,496,900 Jan-10 Nov-10 Feb-11 Mar-14 0     

 

 
 Project is on time, on budget, or within scope. 
 Schedule changing, pending baseline amendment. 
 Project is behind schedule  
 Project has been delivered and is awaiting allocation.    
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Project Status – Other Agencies 
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3 Pla Roseville 6794 East ITS Coordination $1,165,000 $1,294,000 Jul-08 Jul-08 Jun-09 Dec-09 100     
3 Sac Citrus Heights 6745 TLSP Phase II Greenback Lane $180,000 $238,000 Feb-07 May-08 Jul-08 Nov-08 100     

3 Sac Citrus Heights 6746 TLSP Phase III Antelope Road $102,000 $124,000 Nov-09 Nov-09 Sep-10 Apr-11 30     

3 Sac 
Rancho 
Cordova 6792 Folsom Boulevard $180,000 $460,000 Sep-08 Jan-09 Sep-09 Dec-09 100     

3 Sac Sacramento 6795 TLSP $2,862,000 $4,072,000 Aug-08 Jun-09 Jun-10 Feb-11 55     

3 Sac 
Sacramento 
County 6796 Florin Road $401,000 $552,000 Dec-08 May-09 Jun-09 Apr-10 100     

3 Sac 
Sacramento 
County 6797 Madison Avenue $142,000 $652,000 Oct-07 Aug-08 Sep-08 Feb-09 100     

4 Ala Alameda CMA 6744 San Pablo Corridor $21,400,000 $28,300,000 Oct-08 Nov-09 Dec-09 Nov-10 0     

4 Ala 
Alameda 
County 6743 Redwood Road $124,000 $159,000 Sep-08 Jul-09 May-10 Sep-10 100     

4 Ala San Leandro 6802 ATMS Expansion $350,000 $558,000 Nov-08 Jun-09 Jul-09 Dec-09 90    See pg 5 
4 CC San Ramon 6806 Bollinger Canyon $475,000 $739,000 May-09 Jun-09 Sep-09 Mar-10 100     
4 CC San Ramon 6807 Crow Canyon $310,000 $435,000 May-09 Jun-09 Sep-09 Mar-10 100     
4 CC Walnut Creek 6824 Ygnacio Valley Road Corridor $1,489,000 $2,139,000 Sep-08 Apr-09 Jun-09 Nov-10 100     
4 Mrn Marin County 6781 Sir Francis Drake Boulevard $208,000 $260,000 Dec-08 Apr-09 May-09 Dec-09 100     
4 SCl San Jose* 6801 TLSP $15,000,000 $20,000,000 Sep-08 Feb-10 Jan-09 Feb-12 47     

4 SCl 
Santa Clara 
County 6814 County Expressway TDCS for TLSP $900,000 $1,030,000 Jul-08 Jul-09 Oct-10 Nov-11 10     

4 SF SFMTA 6800 Franklin, Gough & Polk Streets $5,110,000 $12,020,000 Jul-09 Dec-09 Jan-10 Jun-12 10     

4 SM 
San Mateo 
C/CAG* 6805 SMART Corridor Projects $10,000,000 $20,365,000 Aug-09 Nov-10 Dec-09 Nov-11 5     

4 Son Santa Rosa 6816 Steele Lane / Guerneville $1,100,000 $1,600,000 Jun-08 Aug-08 Aug-08 Sep-09 100     

5 SCr Watsonville 6825 Signal Corridor Upgrade $120,000 $180,000 Mar-09 Nov-09 Jun-10 Sep-10 10     See pg 5 
  6 Fre Fresno 6751 Clovis Avenue $2,100,000 $3,271,000 Jul-08 Oct-09 Feb-11 Oct-11 10     
6 Fre Fresno 6752 Shaw Avenue $2,100,000 $3,166,000 Jul-08 Oct-09 Oct-11 Jun-12 0     
6 Kin Hanford 6757 12th Avenue $90,000 $205,000 Jan-09 Nov-09 Dec-09 Feb-10 100     
7 LA Compton 6747 Rosecrans Avenue $1,050,000 $1,452,000 Apr-08 Mar-09 Jan-09 Jan-10 0    See pg 5 
7 LA Culver City 6749 Citywide TLSP $440,000 $550,000 Jul-09 Oct-09 Feb-10 Oct-10 75    See pg 5 
7 LA Glendale 6754 Brand Boulevard $930,000 $1,381,000 Jan-10 Apr-10 Sep-10 Mar-11 0     
7 LA Glendale 6755 Colorado Street/ San Fernando Road $613,000 $910,000 Jan-10 Apr-10 Sep-10 Mar-11 0     
7 LA Glendale 6756 Glendale Avenue/ Verdugo Road $1,798,000 $2,671,000 Jan-10 May-10 Sep-10 Mar-11 0     
7 LA Inglewood 6758 La Brea Avenue $426,000 $606,000 Dec-07 Sep-08 Oct-09 Apr-10 0    See pg 5 

7 LA Long Beach 6759 Long Beach Area TLSP $3,000,000 $9,300,000 Sep-07 Aug-08 Jan-10 Jan-11 0    
Project 

removed 
7 LA Pasadena 6784 California Boulevard $68,000 $76,000 Aug-08 Sep-09 Dec-09 Jan-11 0    See pg 5 
7 LA Pasadena 6785 Del Mar Boulevard $138,000 $172,000 Aug-08 Sep-09 Dec-09 Jan-11 0    See pg 5 
7 LA Pasadena 6786 Fair Oaks Avenue $70,000 $87,000 Aug-08 Sep-09 Dec-09 Jan-11 0    See pg 5 
7 LA Pasadena 6787 Hill Avenue $66,000 $83,000 Aug-08 Sep-09 Dec-09 Jan-11 0    See pg 5 
7 LA Pasadena 6788 Los Robles Avenue $107,000 $134,000 Aug-08 Sep-09 Dec-09 Jan-11 0    See pg 5 
7 LA Pasadena 6789 Orange Grove Boulevard $188,000 $235,000 Aug-08 Sep-09 Dec-09 Jan-11 0    See pg 5 
7 LA Pasadena 6790 San Gabriel Boulevard $42,000 $52,000 Aug-08 Sep-09 Dec-09 Jan-11 0    See pg 5 
7 LA Pasadena 6791 Sierra Madre Boulevard $110,000 $138,000 Aug-08 Sep-09 Dec-09 Jan-11 0    See pg 5 
7 LA Santa Clarita 6815 Advanced System Detection Expansion $500,000 $650,000 Jul-08 Dec-08 Oct-09 Jan-10 100     
8 Riv Murrieta 6782 Murrieta Hot Springs Road        $478,000 $670,000 Jul-08 Apr-09 Aug-09 Dec-10 100     
8 Riv Corona 6748 TLSP ATMS Phase II $4,488,000 $5,511,000 Dec-08 Apr-09 Oct-09 Oct-10 85    See pg 6 
8 Riv Temecula 6819 Citywide Traffic Signal Synchronization $515,000 $618,000 Mar-09 Jun-09 May-09 Jul-09 28    See pg 6 
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8 SBd SANBAG 6808 TLSP Tier 3 & 4 $2,000,000 $6,500,000 Mar-09 Apr-10 Dec-10 Jun-12 10     

8 SBd 
Rancho 
Cucamonga 6793 Foothill Boulevard $225,000 $975,000 Dec-07 Aug-08 Mar-09 Dec-09 100     

10 SJ Tracy 6820 Grant Line Road $300,000 $400,000 Oct-08 Mar-09 Jan-10 Oct-10 100     
10 SJ Tracy 6821 Tracy Boulevard $150,000 $200,000 Oct-08 Mar-09 Jan-10 Oct-10 100     
11 SD El Cajon 6750 Main Street $120,000 $120,000 Sep-08 Dec-08 Nov-09 Feb-10 75      See pg 6 

11 SD 
San Diego 
County 6798 

Bonita Road, Sweetwater Road, Briarwood 
Road $718,000 $1,498,000 Feb-09 Apr-09 Sep-09 Oct-10 100     

11 SD 
San Diego 
County 6799 South Mission Road $78,000 $115,000 Feb-09 Apr-09 Sep-09 Oct-10 100     

11 SD San Marcos 6803 Rancho Santa Fe Road $266,000 $361,000 Nov-08 Oct-09 Apr-10 Aug-10 100     
11 SD San Marcos 6804 San Marcos Boulevard Smart Corridor $549,000 $686,000 Jun-08 Oct-08 Dec-08 Aug-09 90    See pg 6 
11 SD SANDAG 6809 At-grade Crossing Traffic Synchronization        $820,000 $1,020,000 Jul-04 Jun-08 Oct-08 Sep-10 32    See pg 6 
11 SD SANDAG 6810 East-West Metro Corridor $1,267,000 $1,417,000 Nov-03 Nov-03 Jun-10 Oct-10 90    See pg 6 
11 SD SANDAG 6811 I-15 Corridor $2,162,000 $2,412,000 Nov-03 Nov-03 Jun-10 Oct-10 85    See pg 6 
11 SD SANDAG 6812 I-805 Corridor $640,000 $790,000 Nov-03 Nov-03 Oct-08 Aug-09 100     
11 SD SANDAG 6813 Transit Signal Priority $951,000 $2,947,000 Sep-07 Sep-07 Nov-08 Sep-10 23    See pg 6 
11 SD Santee 6817 Magnolia Avenue $116,000 $165,000 Oct-08 Nov-09 Mar-10 May-10 100     
11 SD Santee 6818 Mission Gorge Road $416,000 $563,000 Oct-08 Dec-09 Feb-10 May-10 100     
11 SD Vista 6822 North Santa Fe Avenue $161,000 $218,000 Jul-08 Aug-08 Oct-08 Jan-09 100     
11 SD Vista 6823 South Melrose Drive $267,000 $336,000 Jul-08 Aug-08 Oct-08 Jan-09 100     
12 Ora Garden Grove 6753 TMC Upgrade $1,859,000 $4,758,000 Jul-05 Oct-09 Jan-09 Feb-10 50    See pg 6 
12 Ora OCTA* 6783 Countywide TLSP $4,000,000 $8,000,000 Dec-08 Jan-09 Jul-10 Jul-11 60     

 
 
TLSP Prog Total 

 
$245,000,000  
 

 
 
* Note:  Projects for the Orange County Transportation Authority (OCTA), the City of San Jose and City/County Association of Governments of San Mateo County (San Mateo C/CAG) fall under several categories, as 
the projects have been phased or segmented. 

 
 Project is on time, on budget, or within scope. 
 Schedule changing, pending baseline amendment. 
 Project is behind schedule  
 Project has been delivered and is awaiting allocation. 
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TLSP Corrective Actions 
 
Corrective Actions 
 
City of Los Angeles – Harbor – Gateway 2 (Project ID 6772) 
The project was advertised and the two lowest bids were non-responsive. The project received 
allocation in April 2010. The agency has submitted a baseline agreement amendment to the 
CTC for consideration at its January meeting to adjust the construction schedule. 
 
City of San Leandro – ATMS Expansion (Project ID 6802) 
The project is under construction. Due to delay in new equipment compatibility issues the 
project is behind the current approved schedule. The agency has submitted a baseline 
agreement amendment to the CTC for consideration at its January meeting to adjust the 
construction schedule. 
 
City of Watsonville – Signal Corridor Upgrade (Project ID 6825) 
The project received allocation in April 2010. The project is under construction; due to delay in 
equipment delivery the project is behind the current approved schedule. The agency has 
submitted a baseline agreement amendment to the CTC for consideration at its January 
meeting to adjust the construction schedule. 
 
City of Compton – Rosecrans Avenue (Project ID 6747) 
The project received allocation in April 2010. The project has not started construction and is 
behind the current approved schedule. The agency has stated that the project has been 
awarded and a contract has been signed. The agency has submitted a baseline agreement 
amendment to the CTC for consideration at its March meeting to adjust the construction 
schedule. 
 
City of Culver City – Citywide TLSP (Project ID 6749) 
The project is under construction and due to delay in software integration issues, the project is 
behind the current approved schedule. The agency has submitted a baseline agreement 
amendment to the CTC for consideration at its March meeting to adjust the construction 
schedule. 
 
City of Inglewood – La Brea Avenue (Project ID 6758) 
The project received a LONP in September 2010. Due to delay in design engineering and 
difficulty in securing funding, the project is behind the current schedule.  The agency has 
submitted a baseline agreement amendment to the CTC for consideration at its January 
meeting to adjust the construction schedule. The project has not been delivered. 
 
City of Pasadena – A total of eight projects (Project ID 6784-6791) 
The projects have not started construction and are behind the current approved schedule. Due 
to delay in design engineering and difficulty in securing funding, the projects are behind the 
current schedules.  The agency plans to finalize design work for six projects by the end of April 
2011, and will submit allocation request in June 2011.  The agency is planning on submitting 
baseline agreement amendments to adjust construction schedules.  
 
Design work for the two remanding projects – Fair Oaks Avenue Project ID 6786 and San 
Gabriel Boulevard Project ID 6790 are currently on hold.   
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City of Corona – TLSP ATMS Phase II (Project ID 6748) 
Due to delay in hardware and software integration issues the project is behind the current 
approved schedule. However, the agency has stated construction of the project is almost 
complete. 
 
City of Temecula – Citywide Traffic Signal Synchronization (Project ID 6819) 
Due to lack of Prop 1B funding availability the project is behind the current approved schedule.  
The project received allocation in April 2010. The agency has submitted a baseline agreement 
amendment to the CTC for consideration at its January meeting to adjust the construction 
schedule. 
 
City of El Cajon – Main Street (Project ID 6750) 
Due to delay in equipment and software integration issues the project fell behind the current 
approved schedule. However, the agency has stated construction of the project is almost 
complete. 
 
City of San Marcos – San Marcos Boulevard Smart Corridor (Project ID 6804) 
The project is under construction. Due to delay in resolving software issues the project is 
behind the current approved schedule. The agency has submitted a baseline agreement 
amendment to the CTC for consideration at its January meeting to adjust the construction 
schedule. 
 
San Diego Association of Governments – At-grade Crossing Traffic Synchronization  
(Project ID 6809) 
The project is under construction. After several months of field testing the agency has 
indicated a potential need to revise project scope and schedule. The agency has submitted a 
baseline agreement amendment to the CTC for consideration at its March meeting to adjust 
the construction scope and schedule. 
 
San Diego Association of Governments – East-West Metro Corridor (Project ID 6810) 
Initiation of construction took longer than anticipated due to weather and conflicts in 
construction schedule between multiple projects. However, the agency has stated construction 
of the project is almost complete. 
 
San Diego Association of Governments – I-15 Corridor (Project ID 6811) 
Initiation of construction took longer than anticipated due to weather and conflicts in 
construction schedule between multiple projects. However, the project is currently in 
construction. The agency has submitted a baseline agreement amendment to the CTC for 
consideration at its March meeting to adjust the construction schedule. 
 
San Diego Association of Governments – Transit Signal Priority (Project ID 6813) 
A technical correction is needed to correct a typographical error. The scheduled completion 
date should be changed from September 2010 to May 2011. The request is proposed for the 
January CTC Meeting. 
 
City of Garden Grove – TMC Upgrade (Project ID 6753) 
The project is under construction. The project is behind the current approved schedule due to 
delay in Transportation Management Center equipment installation. The agency has submitted 
a baseline agreement amendment to the CTC for consideration at its January meeting to 
adjust the construction schedule. 



 

 
 
 
 
 
 
 
 
 
 
 
 
 
   

 

 
FY 2010-11 

Second Quarter Report 
Highway Railroad Crossing 

Safety Account 
 
 

 

   Quarterly Report to the

  California Transportation 
Commission



California Department of Transportation  FY 2010-11 Second Quarter Report 
   October – December 2010 

  
Proposition 1B Highway Railroad Crossing Safety Account  
3/9/2011 12:26:53 PM Page 2 of 4 

 
 

Highway Railroad Crossing Safety Account 
Progress Report 

SUMMARY: 
This report for the Highway Railroad Crossing Safety Account (HRCSA) is for the second 
quarter of the 2010-11 fiscal years.  This report includes the status of the entire HRCSA 
2008 program as well as the HRCSA 2010 program.  

♦ HRCSA 2008 - 23 projects were competitively selected and programmed in two 
parts. Of these, 16 projects have been delivered. 6th Street was split into two 
projects.  The Bridgework portion was approved and the roadwork is eligible for 
reprogramming. One project was dropped at the agency’s request (Marina Bay) 
and the remaining projects (Nogales St., Warren Ave., Bardsley Ave., North Spring 
St., Kato Rd. and Broadway-Brazil St.) were eligible for reprogramming in the 2010 
cycle. 

♦ HRCSA 2010 – As of September 30, 2010, 10 projects have been competitively 
selected and programmed in two parts.  Agencies will report once baseline 
agreements have been completed.  As of January 19, 2011, 9 projects have 
approved baseline agreements.  The Broadway Brazil baseline amendment is 
scheduled to be approved at the March 2011 CTC meeting. 

  
STATUS of the 2008 program (as of December 31, 2010): 

A total of $149,277,000 with 16 projects was allocated for the 2008 HRCSA program.   

♦ Part 1 $84,422,000 allocated with 8 projects.   
♦ Part 2 $64,855,000 allocated with 8 projects.   

Baseline amendments submitted at the January 2011 CTC meeting for; Cartmill (the total 
cost of project remains the same however the R/W cost went up and the construction cost 
went down), Riverside (new design and update to the total cost and schedule of the 
project – HRCSA funding remains the same), Sand Canyon (added federal funding and 
schedule change) and Port of Stockton (delay in federal funding delayed bid of project).  
Baseline amendments will be submitted at the March 2011 CTC meeting for; San Mateo 
Bridges, Hageman Road, Lower Sacramento, Eight Mile Road – East, Eight Mile Road – 
West and Betty Drive  to update any changes.  
 

STATUS of the 2010 program (as of September 30) 
A total of $73,172,000 with 10 projects was programmed for the HRCSA 2010 program at 
the September CTC meeting (Resolution GS1B-P-1011-01). The remaining projects from 
the 2008 HRCSA cycle were included in the 2010 program. 

♦ Part 1 $47,357,000 with four projects.   
♦ Part 2 $25,815,000 with 6 projects. 

 
Baseline amendments were approved at the January 2011 CTC meeting for Dana Point, 
San Clemente, Bardsley, Warren, Kato, Nogales, North Beach and 6th Street Roadway.  
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The last baseline amendment for Broadway Brazil will be submitted at the March 2011 
CTC meeting. 

 
 
BACKGROUND: 

Proposition 1B was passed by California voters on November 7, 2006.  Proposition 1B 
authorized $250 million for HRCSA in two parts, $150 million for projects on the Public 
Utilities Commission (PUC) priority list and $100 million for high-priority railroad crossing 
improvements, including grade separation projects.  The Guidelines for HRCSA were 
adopted on March 12, 2008.  On August 28, 2008, the Commission programmed the 23 
HRCSA projects totaling $243,769,000.  Based on recent amendments, the 2008 program 
level is 16 projects totaling $149,277,000.   

On September 23, 2010, 10 projects for a total of $73,172,000 were programmed for the 
HRCSA 2010 program.   
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2008 HRCSA PROGRAM – All projects have been allocated. (Dollars in Thousands)  

ID DST CNTY Applicant Project Name Total 
Project 

HRCSA 
Prgmd 

Beg 
Const 

END 
Const 

HRCSA 
Expnd 

Const 
Cmplt Scope Budget Schedule 

PART 1    

8 6 KER County of Kern BNSF Grade Sept 7th Standard Rd/Santa Fe Wy  28,853 9,926 Sep-09 Jul - 11 $1,611 65% 

44 4 SM PCJPB San Mateo Bridges Grade Separation (GS) 13,440 1,445  Jun-11  1% 

11 7 LA City of Los Angeles Riverside Drive GS Replacement 57,965 5,000 Jan - 11 Dec-13  0 

39 4 SF PCJPB Jerrold Ave & Quint St Bridges GS 19,630 4,674 Jun-10 Sep-11  5% 

18 10 MER City of Merced G Street Undercrossing 18,000 9,000 Mar-10 Dec-11  23% 

9 6 KER County of Kern Hageman Rd/BNSF Railroad 35,300 17,650  Jul-12  0 

45 4 SM PCJPB San Bruno GS 165,000 26,727 Jul-10 Oct-12  6% 

43 10 SJ City of Stockton Lower Sacramento 34,000 10,000  Nov-12  0 
Total Part 1 372,188 84,422  

PART 2 

33 11 SD City of San Diego Park Blvd. at Harbor Dr./Pedestrian Bridge 27,000 6,000  Jan-10 $2,861 90% 

29 3 SAC City of Sacramento 6th St Overcrossing - Bridge 11,974 5,987  Oct-12 $1,970 63% 

48 6 TUL City of Tulare Cartmill Avenue GS 26,808 11,293  May-12  0 

46 6 TUL County of Tulare Betty Drive GS 28,075 12,175  Jun-11  0 

40 10 SJ Port of Stockton Port of Stockton Expressway 11,500 4,400  Jun-11  0 

41 10 SJ City of Stockton Eight Mile Road/UPRR (East) GS 31,000 8,500  Nov-12  0 

42 10 SJ City of Stockton Eight Mile Road/UPRR (West) GS 25,000 8,500  Nov-12  0 

20 12 ORA OCTA Sand Canyon GS 54,604 8,000 April 11 Jan-14  0 
Total Part 2 215,961 64,855  

 

 Construction Started 

* Baseline Amendments are updated after the Standard Agreement with the Department has been finalized.  Many of the delays are due to the lack of bond sales as well as the budget delay.   

 Project is on-time, on-budget, and/or within scope  
 Allocation request is late or construction start date has been delayed 
 Schedule or cost is changing, pending review and acceptance  
 Project has been delivered and is awaiting allocation 
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Intercity Rail Improvement Program 
Progress Report 

 
SUMMARY: 

 
This report is for the second quarter of Fiscal Year (FY) 2010-2011 for the Proposition 1B 
Intercity Rail Improvement (IRI) Program.  Because of the rate of Proposition 1B bond sales, 
some of the programmed IRI projects have been delayed.  Higher-priority projects have been 
funded first and are moving toward completion.  In total, three projects have been partially 
allocated and five have been fully allocated, while only four projects remain without allocations.  
Roughly twenty five percent (25%) of the total bond funding for the IRI program is allocated. 
 
 
CURRENT STATUS: 
 
Procure New Rail Cars – In October, the Federal Rail Administration (FRA) announced a rail 
car procurement grant for the California Department of Transportation (Department) from 
federal High-Speed Intercity Passenger Rail (HSIPR) funds authorized by the Passenger Rail 
Investment and Improvement Act of 2008 (PRIIA).  The grant, in the amount of $100 million, 
was less than the $160 million for which the Department had applied.  The Department is 
evaluating its options for proceeding with the rolling stock procurement under this reduced 
funding level.  The release of an RFP is dependent upon the date that the FRA executes a 
grant agreement with the Department for use of these federal funds and the availability of state 
matching funds. 
 
Commerce-Fullerton Triple Track - Construction activities continued on the mainline track 
between Mileposts 154.3 and 158.3, including the civil engineering for the Slauson overhead.  
The Commerce-Fullerton Triple Track project is now 89% complete. 
 
New Station Tracks at Los Angeles Union Station – The Office of the State Architect (OSA) 
approved the final design for the platform in mid-October.  Bids have been solicited and the 
Southern California Regional Rail Authority (SCRRA) awarded a construction contract on 
December 10, 2010 to FTR International, Inc.  Some repairs are needed under the station 
tracks due to the recently discovered failure of some waterproofing materials.  Repairs will be 
made in conjunction with planned excavation work during the construction phase. 
 
San Onofre-Pulgas Track in San Diego County - The PA&ED phase is 75% complete.  
Completion of the phase is now scheduled for August 2011.  This change will push back the 
completion dates of subsequent phases.  A task order is in progress for environmental 
clearance and permitting.  Based upon the 30% Design submittal, total project costs increased 
to $80 million.  The San Diego Association of Governments (SANDAG) is currently researching 
its options for filling this funding gap.  SANDAG anticipates requesting an allocation for $4.2M 
for PS&E during the fourth quarter of FY 2010-2011.   At this time, SANDAG proposes to 
transfer $4.2 million in Proposition 1B Construction funds to PS&E in order to fully fund 
increased costs necessitated by environmental findings to date. 
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Sacramento Maintenance Facility - The Department plans to utilize the funding currently 
programmed for the Sacramento Maintenance Facility to acquire approximately 40 acres of 
land for the necessary Right-of-Way.  Sacramento serves both the San Joaquin and Capital 
Corridors and has property of the required size adjacent to the Union Pacific Railroad (UPRR) 
mainline.  An environmental review of the San Joaquin corridor is currently underway.  CEQA 
and NEPA processes will be completed during the course of that review, which has a projected 
completion date of December 31, 2011.  The Department would then begin the process of 
acquiring property.  At that time the Department will also undertake final design work for the 
facility that is contingent upon the shape and features of the acreage.  To timely purchase the 
property the Department anticipates requesting that the Commission allocate up to $30 million 
in January 2012. 
 
Coast Daylight Track and Signal - UPRR now estimates that corridor modeling for the Coast 
Daylight Track and Signal project will be completed by mid-January 2011.  The Coast 
Coordinating Rail Council (CRCC) continues to meet quarterly to discuss this project and 
develop local and regional support. 
 
Mid-Route Layover Facility - The Commission approved a name change for the Fresno 
Layover Facility at its November meeting.  The project is now called the Mid-Route Layover 
Facility.  Construction is forecast to start in June 2013 with completion in June 2014.  The rate 
of bond sales has delayed substantive work on this project. 
 
Kings Park Track and Signal - Construction activities continued on the Kings Park Track and 
Signal project during the second quarter.  The Construction phase is approximately 85% 
complete.  All Proposition 1B funds have been expended.  Of $18.5 million in total funding 
allocated for construction of this project, over $15.8 million has been expended. 
 
Santa Margarita Bridge and Double Track - Construction of the Santa Margarita Bridge and 
Double Track is continuing.  During grading operations, additional soil contamination extending 
well beyond the previously known boundaries has been discovered.  This discovery required 
an alternative design for the bridge foundation.  This design is currently being developed, but 
no increase in the total project cost is expected.  Overall, Construction is approximately 45% 
complete.  The late December storms significantly damaged the contractor’s temporary access 
facilities.  It has not been determined yet if there will be any changes to completion time or 
project costs as a result.  A TCRP schedule amendment for the project is anticipated to be 
included on the Commission’s March 2011 meeting agenda. 
 
Emeryville Station and Track Improvements - As previously reported, construction has been 
completed on the Emeryville Station and Track Improvements project.  The Capitol Corridor 
Joint Powers Authority (CCJPA) anticipates a savings of approximately $3.75 million.  CCJPA 
will request that the Commission reprogram those project savings be reprogrammed to another 
project during the third quarter of FY 2010-11. 
 
Bahia-Benicia Crossover - Completion of construction work on the Bahia-Benicia Crossover 
project as originally scoped was reported previously.  At its November meeting, however, the 
Commission approved a change in scope for the project, allowing CCJPA to use the project 
savings for additional track improvements on the Capitol Corridor.  Construction on the project 
as revised is 30% complete and is scheduled for completion within eighteen months. 
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SCRRA Sealed Corridor - The 65% Design for the Fiber Optic Cabling project on the SCRRA 
Sealed Corridor has been submitted.  The PS&E phase is 80% complete, with completion now 
projected for June 2011.  A Memorandum of Understanding (MOU) covering the proposed 
fiber swap with Metropolitan Transportation Authority (MTA) has been drafted.  SCRRA plans 
to coordinate the Fiber Optic Cabling project with the upcoming wireless network installation on 
the corridor.  This change, while delaying the dates of construction, would allow both projects 
to be completed during a single excavation resulting in less disruption for passengers and 
trains.  Construction is now forecast to start in August 2011 with completion in August 2012. 
 
Further project information may be found on the accompanying attachment. 
 
 
BACKGROUND: 
 
Proposition 1B was passed by California voters on November 7, 2006.  The Guidelines for the 
IRI were adopted on December 13, 2007, and provide $400 million, upon appropriation by the 
Legislature, to the Department for intercity passenger rail improvement projects.  A minimum of 
 
$125 million is designated for procurement of additional intercity passenger railcars and 
locomotives. 
 
This $400 million program is part of the $4 billion Proposition 1B Public Transportation 
Modernization, Improvement, and Service Enhancement Account (PTMISEA).  This Account is 
to be used to fund public transportation projects.  Pursuant to paragraph (2) of subdivision (c) 
of section 8879.50 of the Government Code, the Department is the administrative agency for 
PTMISEA. 
 
At its December 2007 meeting, the Commission approved the guidelines for intercity 
passenger rail projects in the PTMISEA.  At its February 2008 meeting, the Commission 
approved the list of Proposition 1B intercity rail projects to be funded in the IRI. 



Attachment
California Department of Transportation IRI Quarterly Delivery Report
Proposition 1B Second Quarter FY 2010-11
Intercity Rail Improvement (IRI) October - December 2010

Project Schedule (1) Total Intercity Rail Prop 1B (2)

Corridor

Sc
op

e

B
ud

ge
t

Sc
he

du
le

Project Name
END END END Current % of Funding Funding Proposed Actual Contract

PA&ED PS&E R/W Phase Phase  Request Allocated Allocation Allocation Award
Completed Date Date Date Notes

Procure New Rail Cars NA Jul-10 NA CON 0% 150,000,000$    Jun-11 (3)

Commerce/Fullerton Triple Track Nov-03 Nov-03 Nov-03 CON 89% 70,000,000$      32,000,000$      Aug-08 Aug-08 Feb-09 (4)

New Station Track at LA Union 
Station NA Oct-10 N/A CON 0% 35,100,000$      21,800,000$      Apr-08 Apr-08 Sep-08 (5)

San Onofre - Pulgas Track Project 
in San Diego County Aug-11 Dec-12 N/A PA&ED

PS&E
75%
30% 30,000,000$      3,146,000$        Dec-09 Jan-10 (5),(6)

Sacramento Maintenance Facility Dec-11 TBD Aug-12 PA&ED 30% 30,000,000$      Dec-12

Coast Daylight Track and Signal Jan-13 Jul-12 N/A PA&ED 0% 25,000,000$      Jun-12 (5)

Mid-Route Layover Facility
(Formerly Fresno Layover Facility)

Jun-11 Apr-12 Dec-12 PA&ED 0% 9,601,000$        Jun-13

Kings Park Track and Signal 
Improvements Oct-02 Nov-03 Nov-03 CON 85% 8,500,000$        8,500,000$        Aug-08 Aug-08 Nov-08

Santa Margarita Bridge and 
Double Track Oct-05 Apr-07 NA CON 45% 16,206,000$      16,206,000$      Apr-08 Apr-08 Aug-08

Emeryville Station and Track exempt Jul-07 NA CON 100% 10 000 000$ 10 000 000$ May-08 May-08 Sep-08

Corridor

Pacific Surfliner 

Capitol Corridor, 

Sc
op

e

B
ud

ge
t

Sc
he

du
le

Capitol Corridor,
Pacific Surfliner,

San Joaquin
Pacific Surfliner,

Metrolink
Pacific Surfliner,

Metrolink

Pacific Surfliner

Capitol Corridor, 
San Joaquin

Pacific Surfliner, 
Coast Daylight

San Joaquin

San Joaquin

Project Name

y
Improvements exempt Jul-07 NA CON 100% 10,000,000$     10,000,000$     May-08 May-08 Sep-08

Bahia Benicia Crossover Jun-06 Jul-06 NA CON 30% 4,750,000$        4,750,000$        Apr-08 Apr-08 Sep-08 (7)

SCRRA Sealed Corridor exempt Nov-03 Nov-03 PS&E 80% 3,000,000$        3,000,000$        Apr-08 Apr-08 Aug-08

Merced Crossover 5,000,000$        N/A N/A N/A (8)

Explanation of Notes
(1) Measure of progress based on current phase for entire project regardless of funding type
(2) Total amounts programmed and/or allocated from Prop 1B bond funds authorized for Intercity Rail Improvement purposes
(3) 1B funding on hold pending outcome of ARRA grant funding request
(4) 1B funds partially allocated, with additional 1B funding on hold pending outcome of ARRA grant funding request
(5) 1B funds for Design & Construction
(6) PA&ED and PS&E phases are proceeding concurrently
(7) Revised Allocation amount that reflects cost savings, some of which were redirected to work on revised project scope
(8) Merced Crossover was removed from the IRI program and replaced with the Kings Park project by Resolution ICR1B-P-0809-01

Acronyms Used Legend
PA&ED Preliminary Approval (Preliminary Design Engineering) and Environmental Documents Project is on-time, on-budget, and/or within scope
PS&E Plans, Specifications, and Estimates Allocation request is late or construction start date has been delayed
R/W Right-of-Way Schedule or cost is changing, pending review and acceptance
CON Construction Project has been delivered and is awaiting allocation
CTC California Transportation Commission
ARRA American Recovery and Reinvestment Act of 2009 
SCRRA Southern California Regional Rail Authority

p
San Joaquin 

DELETED FROM PROGRAMSan Joaquin

Metrolink

Capitol Corridor
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Trade Corridors Improvement Fund 
Progress Report 

 
 
SUMMARY: 
 
This report covers the second quarter of Fiscal Year (FY) 2010-11 (October through 
December, 2010) for the Trade Corridors Improvement Fund (TCIF) program.  As of the close 
of the first quarter, 73 projects have had baseline agreements approved by the California 
Transportation Commission (Commission).   
 
To ensure transparency and accountability, a TCIF Bond Accountability Plan has been 
developed, and the 73 projects with executed baseline agreements are listed on the TCIF 
Bond Accountability website.  The remaining four projects (totaling $66,884,000 in TCIF 
funds) are the most complicated projects that require agreements with railroads and/or 
private developers prior to approval of the project baseline agreements.  The Department is 
working with the project sponsors to help resolve their issues.  One project (TCIF 42 – 
Columbia Avenue Grade Separation) has completed construction and has begun the 
closeout procedure. 
 
During this reporting period, the Commission approved four amendments and two Letters of 
No Prejudice.  Some projects are experiencing schedule delays due to unexpected delays in 
phase completion and funding uncertainties related to the Proposition 1B bond sales, but 
progress continues to be made to deliver and implement the adopted TCIF program.   
 
CURRENT STATUS: 
 
Project Programming Actions and Project Amendments 
 
There were two programming actions and four amendments approved during the quarter. 
 
Project 
Number 

Dist County Agency Project Name Total Project 
Cost (x1000) 

TCIF Cost 
(x1000) 

Begin 
Const 

End 
Const  

Projects With Approved Programming Actions 
80 8 SBD SANBAG South Archibald Grade Separation $58,406 $7,658 Deprogrammed 

84 8 SBD SANBAG Laurel Street Grade Separation $53,995 $11,917 Awaiting Baseline 

Projects With Approved Amendments 
21 7 LA City of 

Commerce 
Washington Boulevard Widening $32,000 $5,800 Dec 2011 Dec 2012 

23 7 LA Port of     
Long Beach 

Gerald Desmond Bridge 
Replacement 

$950,840 $299,795 Jan 2012 Dec 2016 

36 12 ORA OCTA Placentia Avenue Undercrossing $78,227 $14,934 Apr 2011 Dec 2013 

38 12 ORA OCTA Kraemer Boulevard Undercrossing $70,432 $22,642 May 2011 Dec 2013   
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Projects Delivered But Not Allocated and Letters of No Prejudice 
 
Because of the difficulty in selling Proposition 1B bonds and the lack of bond funds, currently 
five projects have been Delivered But Not Allocated and four projects have received Letters 
of No Prejudice.  Projects Delivered But Not Allocated continue to wait for bond funds to 
begin construction.  Letters of No Prejudice (AB 672) allow the regional or local agency to 
expend its own funds and incur reimbursable expenses for construction prior to actual 
allocation of Proposition 1B funds.  (See cumulative table below.) 
 

Project 
Number 

Dist County Agency Project Name Target Date 
For Award 

Date  Begin 
Const 

End 
Const  

Projects Delivered But Not Allocated 
17 7 LA Santa Fe 

Springs 
Valley View Avenue Grade Separation May 2011 Delivered 

Nov 2010 
Feb 2009 Aug 2013 

18 7 LA SCRRA New Siding on the Antelope Valley Line Apr 2011 Delivered 
Aug 2010 

Sep 2009 Dec 2010 

36 12 ORA OCTA Placentia Avenue Undercrossing Apr 2011 Delivered 
Nov 2010 Apr 2011 Dec 2013 

38 12 ORA OCTA Kraemer Boulevard Undercrossing May 2011 Delivered 
Aug 2010 

May 2011 Dec 2013 

75 11 SD SANDAG Southline Rail Improvements/San Ysidro 
Yard – Mainline Improvement Project 

Apr 2012 Delivered 
May 2010 

Apr 2012 Jul 2015 

Letters of No Prejudice 
18 7 LA SCRRA New Siding on the Antelope Valley Line Apr 2011 LONP 

Nov 2010 
Sep 2009 Dec 2010 

36 12 ORA OCTA Placentia Avenue Undercrossing Apr 2011 LONP 
Nov 2010 

Apr 2011 Dec 2013 

38 12 ORA OCTA Kraemer Boulevard Undercrossing May 2011 LONP 
Aug 2010 

May 2011 Dec 2013 

75 11 SD SANDAG Southline Rail Improvements/San Ysidro 
Yard – Mainline Improvement Project 

Apr 2012 LONP 
Apr 2010 

Apr 2012 Jul 2015 

 
 
Projects Allocated But Not Awarded, Under Construction, and With Construction Completed 
 
To date, bond allocation has been made for one project for which a construction contract has 
not been awarded, five projects are currently under construction, and one project has 
completed construction and has begun the closeout procedure.  (See tables below.) 
 

Project 
Number 

Dist County Agency Project Name Target Date 
For Award 

Date 
Allocated 

Begin 
Const 

End 
Const  

Projects Allocated But Not Awarded 
9 3 SAC City of 

Sacra- 
mento 

Sacramento Intermodal Track Relocation 
Status:  Bids came in high – went out for 
rebid. 

Mar 2011 Allocated 
Dec 2009 

Mar 2011 Dec 2012 
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Project 
Number 

Dist County Agency Project Name TCIF 
Program 
X 1,000

Const 
Match   

X 1,000 

Total 
Const.  
X 1,000 

Begin 
Const. 

End 
Const. 

% 
Com-
plete 

Projects Under Construction 
44 8 RIV City of 

Riverside 
Magnolia Avenue Grade 
Separation 

$20,000 $6,800 $26,800 Feb 2010 Jan 2012 41 

58 8 SBD Rialto I-10 Corridor at Riverside $14,096 $12,497 $29,645 Jan 2010 Jan 2012 20 

66 7 VEN Oxnard US 101 Rice Avenue 
Interchange 

$30,449 $14,732 $60,898 Mar 2009 Sep 2011 60 

67 7 SD Caltrans State Route 905 $91,605 $8,395 $95,100 Jul 2009 Jul 2012 45 

77 
 

11 IMP IVAG Brawley Bypass State 
Route 78/111 

$49,549 $2,649 $52,198 Sep 
2010 

Feb 2012 5 

Total $205,699 $45,073 $264,641    

 
Project 
Number 

Dist County Agency Project Name TCIF 
Program 
X 1,000

Total 
Const.      
X 1,000 

Const. 
Completed 

% Closeout 
Complete 

 
Projects With Construction Completed  

42 8 RIV City of 
Riverside 

Columbia Avenue Grade Separation $6,000 $25,450 May 2010 98 

 
Projects Without Executed Baseline Agreements 
 
Project 2 Martinez Subdivision/Richmond Rail Connector (Contra Costa County) 

This project is undergoing revised environmental and engineering assessments.  
A draft baseline agreement is being reviewed by the Railroad and Caltrans and is 
anticipated for approval at the May 2011 meeting.  ($17,500,000 TCIF) 

 
Project 7 Shafter Intermodal Rail (Kern County) 

Consultants are working on finalizing a business plan that will provide economic 
information to be used to develop potential railroad operating agreements.  
($15,000,000 TCIF) 

 
Project 13 San Joaquin Valley Short Haul Rail (Stanislaus County)  

This project is delayed due to the economic downturn.  ($22,467,000 TCIF) 
 
Project 84 Laurel Street/BNSF Grade Separation (San Bernardino County) 

This project’s baseline agreement was approved at the January 2011 meeting 
and will be reported on the 3rd Quarter Report.  ($11,917,000 TCIF) 

 
Milestone Progress During Quarter 
 
During the quarter five projects completed the environmental component.  Progress was 
made on the following phases:   19 environmental, 30 design, 17 right of way, and 3 
construction phases.  The remaining projects had nothing significant to report, but they are 
progressing. 
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BACKGROUND: 
 
The Highway Safety, Traffic Reduction, Air Quality, and Port Security Bond Act of 2006, 
approved by the voters as Proposition 1B on November 7, 2006, provided $2 billion for the 
Trade Corridors Improvement Fund (TCIF).  In its TCIF Guidelines, the Commission 
recognized the need for goods movement improvements far exceed the amount authorized in 
the TCIF program, that other funding sources should be explored, and that delivery 
challenges could limit project funding.  The Commission supported increasing TCIF funding 
by approximately $500 million from the State Highway Account to fund state-level priorities 
that are critical to goods movement.  The Commission programmed about 25 percent more 
than the $2.0 billion authorized by Proposition 1B with the intent of fully funding these 
projects from federal funds, container fees, and other potential future funding sources.   
 
On April 10, 2008, the Commission adopted 79 projects into the TCIF adopted program of 
projects.  As amended, there are 77 projects with a current recommended TCIF funding level 
of $2.9 billion and an overall project value of $8.1 billion. 
 
The Commission put forth an accountability implementation plan that incorporates provisions 
from Proposition 1B, the Governor’s Executive Order S-02-07, and Government Code 
Section 8879.50, et seq. (Chapter 181, Statutes of 2007 [Senate Bill 88]).  The accountability 
plan emphasizes transparency and accountability throughout the lifetime of a project.  One of 
the most significant accountability actions taken by the Commission, in its program adoption 
actions, is the expectation that bond funding will be limited to the cost of construction.   As 
with other Proposition 1B programs, the Commission requires that project baseline 
agreements be developed and executed by the project sponsor(s), the California Department 
of Transportation, and the Commission’s Executive Director. 
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TCIF Project Schedule Report
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Phase Complete Allocated but Not Awarded

Behind Schedule Delivered but Not Allocated

Awarded Withdrawn/Deprogrammed/Deleted

RED Changes or Accomplishments During Quarter 

Known Scope, Budget, or Schedule Impact (Amendment)

No Known Scope, Budget, or Schedule Impact

Potential Schedule Impact (Corrective Action Report)
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1 4 ALA Port of Oakland 7th Street Grade Separation 09/30/10 12/09/10 11/24/11 11/25/11 Env 50%
Des 10%
RW 25%

$220,504 $110,252 $20,563 $7,020 $6,891 $186,030

2 4 CC Port of Oakland Martinez / Richmond Rail Connector $35,000 $17,500

3 4 ALA Port of Oakland Outer Harbor Intermodal Terminals 04/30/10 12/09/10 11/24/11 11/25/11 Env 50%
Des 10%
RW 25%

$274,296 $131,889 $38,984 $15,500 $0 $219,812

4 4 ALA Metropolitan 
Transportation 
Commission

880 I-880 Reconstruction 29th Avenue 
and 23rd Avenue 

12/01/11 04/01/12 08/01/12 Env. 100%
Des. 40%

$96,787 $73,000 $4,200 $7,387 $5,200 $80,000

5 4 ALA Metropolitan 
Transportation 
Commission

580 I-580 Eastbound Truck Climbing Lane 08/01/11 08/01/11 02/01/12 Env. 100%
Des. 20%
RW 0%

$64,265 $64,265 $2,490 $5,140 $105 $56,530

6 6 KER Caltrans / BNSF Tehachapi Corridor Rail Improvement 06/01/10 12/01/11 N/A 03/01/12 Env.  80%
Des. 80%
RW 0%

$112,700 $54,000 $3,700 $1,000 $0 $108,000

7 6 KER City of Shafter Shafter Intermodal Rail Facility $30,000 $15,000

8 3 PLA Caltrans / UP Track and Tunnel at Donner Summit

9 3 SAC City of 
Sacramento

Sacramento Track Relocation 12/01/10 03/31/11 Env. 100%
Des. 97%
RW 100%

$56,850 $25,266 $2,000 $4,984 $0 $49,866

10 10 SJ San Joaquin Council 4 State Route 4 West Crosstown 02/01/13 01/01/13 06/01/13 Env. 100% $193,640 $96,820 $4,000 $10,500 $44,600 $134,540

Baseline Agreement Under Development

Awaiting Baseline Agreement

Withdrawn by Project Sponsor, October 2008Withdrawn by Project Sponsor, October 2008

Awaiting Baseline Agreement

Baseline Agreement Under Development

of Governments Freeway Extension Des. 50%
RW 0%

$ , $ , $ , $ , $ , $ ,

11 10 SJ Port of Stockton / 
Contra Costa County

San Francisco Bay to Stockton 
Channel Deepening

09/22/11 03/01/12 06/01/12 06/01/12 Env. 50%
Des. 0%

$141,447 $17,500 $3,668 $1,000 $800 $135,979

12 4 SOL Metropolitan 
Transportation 
Commission

80 I-80 Eastbound Cordelia Truck Scales 05/01/12 05/01/12 10/01/12 Env. 100%      
Des. 90%
RW 0%        

$100,900 $49,800 $5,800 $17,700 $3,000 $74,400

13 10 STA Stanislaus County San Joaquin Valley Short Haul Rail $57,434 $22,467

14 3 YOL Port of Sacramento Sacramento River Deep Water 
Channel

07/31/10 N/A 08/01/10 Env. 85%       
Des. 100%     

$83,275 $10,000 $3,275 $0 $30,000 $50,000

15 7 LA Alameda Corridor 
East Construction 
Authority

San Gabriel Valley Grade Separation 11/01/10 04/01/11 Env. 100%
Des. 85%
RW 70%       

$723,566 $336,600 $0 $34,100 $21,770 $667,696

16 7 LA Alameda Corridor 
Transportation 
Authority

47 SR 47 Expressway - Schuyler Heim 
Bridge

07/31/12 07/31/12 01/01/13 Env. 100%
Des. 0%        

$687,000 $158,000 $14,000 $34,000 $86,000 $553,000

17 7 LA City of Santa Fe 
Springs

Valley View Avenue Grade Separation 06/01/08 06/01/09 10/01/09 Env. 100%      
Des. 86%       
RW  92%

$75,177 $25,570 $0 $2,996 $10,640 $61,541 Allocation Deferred - Put 
on Delivered But Not Yet 
Allocated List:  11/04/10, 
$25,570,000.

18 7 LA Southern California 
Regional Rail 
Authority

New Siding on the Antelope Valley 
Line

N/A 08/27/10 Env. 100% 
Des. 100%

$14,700 $7,200 $0 $1,500 $0 $13,200 LONP:  LONP1B-A-1011-
09, 11/04/10.

Awaiting Baseline Agreement Awaiting Baseline Agreement
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Behind Schedule Delivered but Not Allocated
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RED Changes or Accomplishments During Quarter 

Known Scope, Budget, or Schedule Impact (Amendment)
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19 7 LA Port of Los Angeles 47/  
110

I-110 Access Ramp Improvement 08/30/09 03/31/11 N/A 09/01/11 Env. 90%       
Des. 60%

$50,719 $14,700 $859 $4,168 $0 $45,692

20 7 LA Port of Los Angeles 110 C Street Access Ramp Improvements 08/30/09 03/31/11 N/A 03/01/12 Env. 95%       
Des. 60%

$29,281 $8,300 $660 $2,550 $0 $23,980

21 7 LA City of Commerce Washington Boulevard Widening 10/01/11 10/01/11 12/01/11 Env. 100%      
Des. 5%
RW 0%

$32,000 $5,800 $39 $2,044 $3,678 $26,239 Amendment:  TCIF-P-1011-
09, 11/04/10, update 
schedule and funding plan.

22 7 LA Port of Los Angeles South Wilmington Blvd. Grade 
Separation

07/01/10 N/A 01/01/11 Env. 100%      
Des. 80%

$73,060 $17,000 $0 $4,284 $0 $63,816

23 7 LA Port of Long Beach 710 Gerald Desmond Bridge Replacement 12/01/11 01/01/12 Env.  100%
Des. 100%

$950,840 $299,795 $9,782 $28,880 $100,589 $811,589 Route Adoption:  HRA-10-
05, 11/03/10.
Amendment:  TCIF-P-1011-
07, 11/03/10, update 
project delivery schedule, 
funding sources and 
funding plan.  
Design-Build 
Authorization:  G-10-21, 
11/03/10.

24 7 LA Port of Long Beach Ports Rail - Pier F Support Yard 09/01/10 N/A 10/01/10 Env. 100%
Des. 97%

$24,140 $10,000 $1,020 $2,670 $0 $20,450

25 7 LA Port of Long Beach Ports Rail - Ocean Blvd. Track 
Realignment

09/01/10 N/A 10/01/10 Env. 100%
Des. 97%

$65,840 $27,000 $1,020 $8,250 $0 $56,570

26 7 LA Port of Long Beach Ports Rail - Pier B Street Realignment 04/01/10 05/01/12 N/A 06/01/12 Env.  30%
D 30%

$30,260 $4,180 $3,150 $3,950 $0 $23,160
Des.  30%

27 7 LA Port of Long Beach Ports Rail - Terminal Island 06/01/10 05/01/11 N/A 06/01/11 Env. 30%
Des. 25%

$12,850 $3,790 $1,430 $1,830 $0 $9,590

28 7 LA Port of Long Beach Ports Rail - Reconfigure Control Point 03/01/10 N/A 04/01/10 Env. 100%
Des. 90%

$26,460 $10,000 $1,050 $5,010 $0 $20,400

29 7 LA Port of Long Beach Ports Rail - Reeves Ave. Grade 
Separation

04/01/10 09/01/12 09/01/12 10/01/12 Env. 25%
Des. 35%

$108,760 $24,570 $11,160 $19,310 $0 $78,290

30 7 LA Port of Long Beach Ports Rail - Navy Mole Storage Yard 06/01/10 11/01/12 11/01/12 12/01/12 Env. 25%
Des. 35%

$32,960 $6,000 $2,510 $4,280 $0 $26,170

31 7 LA Alameda Corridor 
Transportation 
Authority

Ports Rail - New Cerritos Rail Bridge 12/01/10 01/01/13 01/01/13 06/01/13 Env. 0%
Des. 0%

$155,600 $38,330 $9,500 $13,500 $18,900 $113,700

32 7 LA Port of Los Angeles Ports Rail - West Basin Road Rail 09/01/09 N/A 04/01/10 Env. 100%
Des. 82%
RW 60%

$125,340 $51,230 $6 $5,141 $0 $120,193

33 7 LA Port of Long Beach Ports Rail - Pier 400 Second Lead 
Track

34 12 ORA Orange County 
Transportation 
Authority

91 State Route 91 Connect Lanes 
Between State Route 57/I-5

08/01/12 07/01/12 12/01/12 Env.100%      
Des. 30%

$73,400 $34,950 $3,500 $5,387 $5,113 $59,400

35 12 ORA Orange County 
Transportation 
Authority

State College Boulevard Grade 
Separation

07/01/10 03/01/13 08/01/12 04/01/13 Env. 95%
Des. 95%
RW 0%

$62,083 $30,731 $5,315 $5,315 $14,889 $36,564

Withdrawn by Sponsor, October 2008Withdrawn by Project Sponsor, October 2008
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36 12 ORA Orange County 
Transportation 
Authority

Placentia Avenue Undercrossing 03/01/11 04/01/11 Env. 100%
Des. 100% 
RW 90%       

$78,227 $14,934 $21 $2,922 $15,369 $25,134 Amendment:  TCIF-P-1011-
08, 11/04/10, update 
project cost, funding plan 
and delivery schedule.  
Allocation Deferred - Put 
on Delivered But Not Yet 
Allocated List:  11/04/10, 
$25,570,000.
LONP:  LONP1B-A-1011-
10, 11/04/10.

37 12 ORA Orange County 
Transportation 
Authority

Orangethorpe Avenue Grade 
Separation

06/01/13 10/01/12 07/01/13 Env. 100%
Des. 60%
RW 5%

$83,957 $41,666 $4,557 $5,241 $21,749 $52,410

38 12 ORA Orange County 
Transportation 
Authority

Kraemer Boulevard Undercrossing 03/01/11 05/01/11 Env. 100%      
Des. 100%      
RW 90%

$70,432 $22,642 $631 $5,043 $9,382 $55,376 Amendment:  TCIF-P-1011-
08, 11/04/10, update 
project funding plan (no 
net change) and delivery 
schedule.

39 12 ORA Orange County 
Transportation 
Authority

Raymond Avenue Grade Separation 10/01/10 03/01/13 10/01/12 04/01/13 Env. 10%
Des. 50%
RW 0%

$63,739 $12,757 $3,337 $3,337 $25,025 $32,040

40 12 ORA Orange County 
Transportation 
Authority

Lakeview Avenue Overcrossing 06/01/11 12/01/10 07/01/11 Env. 100%
Des. 65%
RW 35%

$58,525 $28,685 $2,494 $2,868 $24,478 $28,685

41 12 ORA Orange County 
Transportation 
Authority

Tustin Avenue / Rose Drive 
Overcrossing

06/01/13 10/01/12 07/01/13 Env. 100%
Des. 65%
RW 10%

$63,400 $31,700 $2,894 $3,328 $23,893 $33,285

42 8 RIV City of Riverside Columbia Avenue Grade Separation $34 050 $6 000 $143 $1 657 $6 800 $25 450 Construction completedConstruction Completed 4th Quarter FY 2009 1042 8 RIV City of Riverside Columbia Avenue Grade Separation $34,050 $6,000 $143 $1,657 $6,800 $25,450 Construction completed 
4th Quarter FY 2009-
10.

43 8 RIV City of Corona Auto Center Drive Grade Separation 10/24/10 04/30/11 11/01/11 Env. 100%      
Des. 98%       
RW 21%

$32,675 $16,000 $630 $1,370 $2,720 $27,955

44 8 RIV City of Riverside Magnolia Avenue Grade Separation - 
UPRR

06/01/09 02/01/10 Env. 100%      
Des. 100%      
RW 98%       

Const. 41%

$52,960 $20,000 $160 $2,500 $23,500 $26,800

45 8 RIV City of Riverside Iowa Avenue Grade Separation 03/01/10 03/01/10 07/01/10 Env. 100%
Des. 60%
RW 39%

$32,000 $13,000 $500 $1,500 $5,500 $24,500

46 8 RIV City of Banning Sunset Avenue Grade Separation 12/01/09 07/01/11 07/01/11 01/15/12 Env. 90%
Des. 0%        

$36,500 $10,000 $400 $4,100 $1,100 $30,900

47 8 RIV City of Riverside Streeter Avenue Grade Separation 10/01/11 10/01/11 01/01/12 Env. 100%
Des 90%
RW 25%

$36,800 $15,500 $1,500 $1,000 $14,300 $20,000

48 8 RIV Riverside County Avenue 56 Grade Separation 12/31/10 06/29/12 03/30/12 12/28/12 Env. 40%       
Des. 0%
RW 0%

$60,000 $10,000 $800 $2,800 $8,500 $47,900

49 8 RIV Riverside County Avenue 66 Grade Separation 12/31/10 06/29/12 03/30/12 12/28/12 Env.35%       
Des. 0%
RW 0%

$33,500 $10,000 $700 $2,300 $6,500 $24,000

Construction Completed 4th Quarter FY 2009-10
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50 8 RIV Riverside County Clay Street Grade Separation 04/30/10 06/30/11 09/30/11 03/30/12 Env. 93%       
Des. 0%
RW 0%

$37,350 $12,500 $1,125 $4,325 $2,000 $29,900

51 8 RIV City of Riverside Riverside Avenue Grade Separation 03/01/11 03/01/11 12/01/11 Env. 100%
Des. 35%
RW 2%

$30,300 $8,500 $500 $2,000 $12,800 $15,000

52 8 RIV City of Riverside 3rd Street Grade Separation 09/01/09 01/01/12 01/01/12 04/01/12 Env. 49%
Des. 0%
RW 0%

$40,161 $17,500 $661 $1,500 $10,000 $28,000

53 8 RIV Riverside County Magnolia Avenue Grade Separation - 
BNSF

09/30/10 12/30/11 03/29/13 09/30/13 Env. 65%       
Des. 0%
RW 0%

$81,750 $13,700 $1,780 $4,220 $3,880 $71,870

54 8 RIV City of Riverside 215 March Airport Access Improvement 08/26/11 08/11/11 01/02/12 Env. 100%      
Des. 45%       
RW 15%

$97,550 $10,000 $3,550 $5,500 $7,000 $81,500

55 8 SBD San Bernardino 
Associated 
Governments

15/   
215

I-15 Widening and Devore 
Interchange

56 8 SBD San Bernardino 
Associated 
Governments

10 I-10 Corridor Logistics Access at 
Cherry Avenue 

12/31/10 04/01/11 08/01/11 Env. 100%      
Des. 95%       
RW 80%

$77,806 $30,773 $935 $5,822 $9,503 $61,546

57 8 SBD San Bernardino 
Associated 
Governments

10 I-10 Corridor Logistics Access at 
Citrus Avenue

12/31/10 12/31/10 04/01/11 Env. 100%      
Des. 95%       
RW  95%

$54,457 $23,600 $0 $2,000 $5,257 $47,200

58 8 SBD San Bernardino 
Associated

10 I-10 Corridor Logistics Access at 
Riverside Avenue

01/01/10 Env. 100%      
Des 100%

$29,741 $9,837 $0 $1,885 $2,470 $25,386 Allocation Amendment:  
TCIF-AA-1011-01, 

Withdrawn by Project Sponsor, May 2010Withdrawn by Project Sponsor, May 2010 

Associated 
Governments

Riverside Avenue Des. 100%      
RW 100%

Const. 20%

TCIF AA 1011 01, 
11/04/10, reduce TCIF 
$14,096,000 by 
$4,259,000 (Award 
Savings) to $9,837,000.

59 8 SBD San Bernardino 
Associated 
Governments

Glen Helen Parkway Grade 
Separation

09/30/10 09/01/09 11/01/10 Env. 100%      
Des. 95%
RW 25%

$26,868 $7,172 $0 $2,650 $3,000 $21,218

60 8 SBD San Bernardino 
Associated 
Governments

North Milliken Avenue Grade 
Separation

61 8 SBD San Bernardino 
Associated 
Governments

South Milliken Avenue Grade 
Separation

02/01/12 01/31/13 04/01/13 Env. 100%
Des. 25%
RW 0%        

$79,224 $8,031 $750 $4,195 $7,309 $66,970

62 8 SBD San Bernardino 
Associated 
Governments

Valley Boulevard Grade Separation 

63 8 SBD San Bernardino 
Associated 
Governments

Palm Avenue Grade Separation 12/30/09 06/30/12 06/30/12 07/01/12 Env. 85%       
Des. 30%
RW 0%

$35,176 $9,390 $750 $2,000 $1,126 $31,300

64 8 SBD San Bernardino 
Associated 
Governments

Lenwood Road Grade Separation 10/01/10 01/01/12 12/01/11 04/01/12 Env. 60%       
Des. 45%
RW 30%

$25,075 $6,694 $0 $2,760 $743 $21,572

65 8 SBD San Bernardino 
Associated 
Governments

Vineyard Avenue Grade Separation 12/31/11 06/30/12 12/01/12 Env. 100%
Des. 25%
RW 0%

$44,517 $6,884 $750 $2,000 $8,402 $33,365

Withdrawn by Project Sponsor, June 2010

Withdrawn by Project Sponsor, October 2008Withdrawn by Project Sponsor, October 2008

Withdrawn by Project Sponsor, June 2010
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66 7 VEN City of Oxnard 101 US 101 Rice Avenue Interchange 03/01/09 Env. 100%      
Des. 100%      
RW 100%

Const. 60%

$86,899 $30,449 $1,226 $3,253 $21,522 $60,898

67 11 SD San Diego Association 
of Governments

905 State Route 905 07/13/09 Env. 100%      
Des. 100%      
RW 100%

Const. 45%

$104,700 $91,605 $0 $500 $0 $95,100

68 11 SD San Diego Association 
of Governments

11 SR 11/Otay Mesa East Port of Entry 12/30/10 12/31/12 12/31/12 04/01/13 Env.  65% $713,720 $75,000 $12,300 $42,690 $80,380 $578,350

69 11 SD Port of San Diego 5/15 Bay Marina Drive Grade Separated 
Improvements

12/29/11 12/29/11 06/14/12 Env. 100%
Des. 20%

$2,380 $910 $80 $130 $350 $1,820

70 11 SD Port of San Diego 5 10th Avenue Grade Separated 
Improvements

04/19/11 05/23/13 05/23/13 11/07/13 Env. 30% $67,200 $30,910 $2,150 $3,760 $8,990 $52,300

71 11 SD Port of San Diego 5 32nd Street at Harbor Drive Grade 
Separated Improvements

12/29/11 05/23/13 05/23/13 11/70/13 Env.  25% $118,460 $50,665 $4,400 $7,750 $13,110 $93,200

72 11 SD Port of San Diego 15 Civic Center Drive at Harbor and         
I-15

12/29/11 12/29/11 06/14/12 Env. 100%
Des. 20%

$3,260 $1,150 $100 $180 $680 $2,300

73 11 SD Port of San Diego National City Marine Terminal 
Improvement (Wharf Extension)

02/28/10 02/28/10 02/28/10 05/30/11 Env. 25%       
Des. 3%

$34,300 $15,000 $1,050 $3,250 $0 $30,000

74 11 SD San Diego Association 
of Governments

Southline Rail Improvements - Yard 
Expansion  

01/01/11 07/01/12 07/01/12 01/04/13 Env. 95%
Des. 30%
RW 0%

$40,460 $25,900 $540 $1,810 $12,210 $25,900

75 11 SD San Diego Association Southline Rail Improvements - 10/01/11 N/A 04/02/12 Env. 100% $107,030 $98,060 $220 $8,750 $0 $98,06075 11 SD San Diego Association 
of Governments

Southline Rail Improvements 
Mainline Improvements

10/01/11 N/A 04/02/12 Env. 100%
Des. 35%

$107,030 $98,060 $220 $8,750 $0 $98,060

76 11 SD San Diego Association 
of Governments

LOSSAN N Rail Corridor at Sorrento 03/01/11 N/A 09/01/11 Env. 100%
Des. 60%

$23,700 $10,800 $1,600 $500 $600 $21,000

77 11 IMP Imperial Valley 
Association of 
Governments

78/
111

Brawley Bypass State Route 78/111 09/30/10 Env. 100%      
Des. 100%      
RW 100%
Const. 5%

$78,473 $49,549 $1,206 $6,500 $18,569 $52,198 AWARDED:  11/30/10.

78 5 MON Monterey County 101 San Juan Road Interchange 08/12/12 04/01/12 01/11/13 Env.100%
Des. 10%

$90,600 $28,325 $4,700 $5,000 $28,900 $52,000

79 8 SBD Caltrans / BNSF / UP Colton Crossing Flyover

80 8 SBD San Bernardino 
Associated 
Governments

South Archibald Grade Separation Amendment:  TCIF-P-1011-
10, 11/04/10, deprogram 
project.

81 10 SJ Northern California 
Trade Corridors 
Coalition

Sperry Road Extension 07/01/10 05/01/11 Env. 100%
Des. 100%
RW 70%

$63,000 $30,000 $1,000 $5,000 $7,000 $50,000

82 4 CC Northern California 
Trade Corridors 
Coalition

Marina Bay Parkway Grade 
Separation

10/11/10 10/11/10 12/21/10 Env. 100%      
Des. 99%
RW 99%

$37,950 $18,975 $3,015 $4,043 $1,573 $29,319

Deprogrammed by CTC March 2010
(See Project 83)

Deprogrammed by CTC March 2010
(See Project 83)

Withdrawn by Project Sponsor, November 2010 Withdrawn by Project Sponsor, November 2010
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TCIF Project Schedule Report
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Phase Complete Allocated but Not Awarded

Behind Schedule Delivered but Not Allocated

Awarded Withdrawn/Deprogrammed/Deleted

RED Changes or Accomplishments During Quarter 

Known Scope, Budget, or Schedule Impact (Amendment)

No Known Scope, Budget, or Schedule Impact

Potential Schedule Impact (Corrective Action Report)
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83 8 SBD Caltrans / BNSF / UP Colton Crossing Flyover 11/30/10 06/30/11 06/30/11 09/30/11 Env. 88% 
Des. 60% 
RW 30%

$201,994 $91,305 $3,689 $11,600 $26,700 $160,005

84 8 SBD San Bernardino 
Associated 
Governments

Laurel Street/BNSF Grade Separation $53,995 $11,917 Amendment:  TCIF-P-1011-
11, 11/04/11, program 
project with $11,917,000 
TCIF.

$8,104,401 $2,887,148

Awaiting Baseline Agreement Awaiting Baseline Ageement
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TCIF Project Action Plan Report 

Second Quarter FY 2010-11 
 
Each project in the program is being monitored at the component level for potential scope, cost, and schedule changes to 
ensure timely delivery of the full scope as approved and adopted.  Listed below are project action plans that have been 
identified to address identified scope, cost or schedule issues on projects. 
 
 
 
 
1.  Programming actions, Baseline Agreement approvals, Baseline Agreement amendments, Allocation 
Requests/Amendments, Letters of No Prejudice and Related Actions that were approved by the Commission 
during the current quarter.   
 
 
ID D Co. Rte. Project Title/Amendment Resolution Bond  

$ x1000 
Total  

$ x1000 
Action 

 
Programming Actions 

80 8 SBD N/A South Archibald Grade Separation
     Resolution TCIF-P-1011-10, Approved 11/04/10

$7,658 $58,406 Deprogrammed project.  

84 8 SBD N/A Laurel Street/BNSF Grade Separation
     Resolution TCIF-P-1011-11, Approved 11/04/10 

$11,917 $53,995 Programmed project using 
$7,658,000 from deprogrammed 
Project 80 and $4,259,000 
award savings from Project 58.

Baseline Agreement Approvals 
    No baseline agreement approvals this quarter

 
   

Baseline Agreement Amendments 
21 7 LA N/A Washington Boulevard Widening

     Resolution TCIF-P-1011-09, Approved 11/04/10
$5,800 $32,000 Updated project schedule and 

funding plan.
23 7 LA 710 Gerald Desmond Bridge Replacement

     Resolution TCIF-P-1011-07, Approved 11/03/10 
$250,000 
$299,795 

$1,125,200 
$950,840 

Added TCIF and SHOPP funds 
and revised schedule. 

36 12 ORA N/A Placentia Avenue Undercrossing
     Resolution TCIF-P-1011-08, Approved 11/04/10 

$14,934 $39,369 
$78,227 

Updated the project cost, 
schedule, and funding plan. 

38 12 ORA N/A Kraemer Boulevard Undercrossing
     Resolution TCIF-P-1011-08, Approved 11/04/10

$22,642 $70,432 Updated project schedule and 
funding plan.

Allocation Requests / Amendments 
17 7 LA N/A Valley View Avenue Grade Separation

     Resolution TCIF-A-1011-__  Deferred 11/04/10 
$25,570 $75,177 Allocation deferred and placed 

on “Projects Delivered But Not 
Yet Allocated List.”

36 12 ORA N/A Placentia Avenue Undercrossing
     Resolution TCIF-A-1011-__  Deferred 11/04/10 

$14,934 $78,227 Allocation deferred and placed 
on “Projects Delivered But Not 
Yet Allocated List.”

58 8 SBD 10 1-10 Corridor Logistics Access at Riverside Avenue
     Resolution TCIF-AA-1011-01, Approved 11/04/10 

$14,096 
$9,837 

$34,000 
$29,741 

Allocation Amendment reduced 
TCIF by $4,259,000 for award 
savings 

Letters of No Prejudice 
18 7 LA N/A New Siding on the Antelope Valley Line

     Resolution LONP-A-1011-09, Approved 11/04/10
$7,200 $14,700 Will use local Measure R for 

TCIF to be reimbursed later.
36 12 ORA N/A Placentia Avenue Undercrossing

     Resolution LONP-A-1011-10, Approved 11/04/10
$14,934 $78,227 Will use local Measure 2 for 

TCIF to be reimbursed later.
Related Actions 

23 7 LA 710 Gerald Desmond Bridge Replacement
     Resolution HRA-10-05, Approved 11/03/10

$299,795 $950,840 Route adopted as a freeway.  

23 7 LA 710 Gerald Desmond Bridge Replacement
     Resolution G-10-21, Approved 11/03/10

$299,795 $950,840 Project authorized for Design-
Build Program.  
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2.  Potential Projects to Watch  (Milestone dates past due more than six months.) 
 
ID D Co. Rte. Project Title Bond $ x1000 Total $ x1000 Variance 
 
1 
3 

 
4 

 
ALA 

 
N/A 

Port of Oakland Projects 
7th Street Grade Separation 
Oakland Outer Harbor Intermodal Terminals 

$110,000 
$132,000 

$220,000 
$274,000 

Schedule 

Project Action Plan:  
The environmental review has been delayed by discussions between the varied and numerous stakeholders. 
 
 
ID D Co. Rte. Project Title Bond $ x1000 Total $ x1000 Variance 
6 6 KER N/A Tehachapi Corridor Rail Improvement $54,000 $112,700 Schedule 
Project Action Plan:   
Unanticipated environmental concerns have required a more comprehensive environmental study, resulting in delay of 
schedule. 
 
 
ID D Co. Rte. Project Title Bond $ x1000 Total $ x1000 Variance 
 
24 
25 

 
7 
 

 
LA 

 
N/A 

Port of Long Beach Projects 
Ports Rail – Pier F Support Yard 
Ports Rail – Ocean Blvd. Track Realignment 

 
$10,000 
$27,000 

 
$24,140 
$65,840 

 
Schedule 
 

Project Action Plan:  
The projects are delayed due to complex railroad signal work, utility relocation and building permits and environmental 
review of associated projects. 
 
 
ID D Co. Rte. Project Title Bond $ x1000 Total $ x1000 Variance 
31 7 LA N/A Ports Rail – New Cerritos Rail Bridge $38,330 $155,600 Scope 
Project Action Plan:  
Alameda Corridor Transportation Authority proposes to change the scope of the project from building a new bridge (as 
originally approved) to now retrofitting the existing bridge.  A project study underway and is scheduled to be completed by 
the end of 2011.  Cost, scope and schedule will be assessed following completion of the study. 
 
 
ID D Co. Rte. Project Title Bond $ x1000 Total $ x1000 Variance 
32 7 LA N/A Ports Rail – West Basin Road Rail $51,230 $125,340 Schedule 
Project Action Plan:  
Project re-design and unforeseen utility relocation and protections required have delayed design and construction dates.  
MOU negotiations are ongoing between the Port of Los Angeles and the Port of Long Beach. 
 
 
 
3.  Program changes requiring Commission action; in process of preparing an amendment. 
 
ID D Co. Rte. Project Title Bond $ x1000 Total $ x1000 Variance 
17 7 LA N/A Valley View Avenue Grade Separation $25,570 $75,177 Schedule 
Project Action Plan:  
An amendment to revise the project schedule and funding plan, and an allocation was approved at the January meeting.  
These actions will be shown on the 3rd Quarter Report. 
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ID D Co. Rte. Project Title Bond $ x1000 Total $ x1000 Variance 
19 7 LA 47/

110 
I-110 Access Ramp Improvement $14,700 $50,719 Schedule 

Cost 
Project Action Plan:   
This project is also called the John S. Gibson project (see also Project 20 below).  Savings from I-110 Access are being 
used to fund increased project costs for the C Street Access Improvement. 
 
 
ID D Co. Rte. Project Title Bond $ x1000 Total $ x1000 Variance 
20 7 LA 110 C Street Access Ramp Improvements $8,300 $40,300 Schedule 
Project Action Plan:   
This project is contingent upon the development of the John S. Gibson (I-110 Access Ramp [TCIF 19]) project, TRAPAC 
Terminal improvements, and Harry Bridges Boulevard widening that is being developed concurrently.  To better evaluate 
the collective traffic impacts of these projects, a detailed traffic model incorporating all of the projects was developed.  
This model required a significant amount of time to complete. 
 
Additional structural analyses to design non-standard retaining walls along I-110 to facilitate the ramp widening were not 
anticipated (originally planned as Type 1 standard retaining walls.)  This required additional geotechnical 
studies/investigations to be performed.   
 
Additional environmental studies were determined to be necessary to address historic resources discovered on the 
project.  The project delays incurred thus far are not recoupable.  However, the Port of Los Angeles will investigate to see 
if some of the delays can be recuperated during the later stages of the project. 
 
Savings from the I-110 Access are being used to fund increased project costs for the C Street Access improvements. 
 
 
ID D Co. Rte. Project Title Bond $ x1000 Total $ x1000 Variance 
 
26 
27 
28 
29 
30 

 
7 

 
LA 

 
N/A 

Port of Long Beach Projects 
Ports Rail – Pier B Street Realignment 
Ports Rail – Terminal Island Wye Track 
Ports Rail – Reconfigure Control Point 
Ports Rail – Reeves Avenue Grade Separation 
Ports Rail – Navy Mole Storage Yard 

 
$4,180 
$3,790 
$10,000 
$24,570 
$6,000 

 
$30,260 
$12,850 
$26,460 
$108,760 
$32,960 

 
Schedule 
 

Project Action Plan:  
Port of Long Beach advises they will be withdrawing these projects from the TCIF program.  An amendment will be 
scheduled for the March 2011 Commission agenda to deprogram these projects. 
 
 
ID D Co. Rte. Project Title Bond $ x1000 Total $ x1000 Variance 
68 11 SD 11 SR-11/Otay Mesa East Port of Entry $75,000 $713,720 Schedule. 
Project Action Plan:  
The schedule change has been discussed with Commission staff.  A Program Change Request (PCR) is in process.  The 
complexity of the project, to build a new toll state highway and international land Port of Entry, has required the 
involvement of more federal agencies than normal.  This necessary communication/coordination has prolonged the 
environmental document process. 
 
 
ID D Co. Rte. Project Title Bond $ x1000 Total $ x1000 Variance 
59 8 SBD  Glen Helen Parkway Grade Separation $7,172 $26,868 Schedule 
Project Action Plan:   
An amendment to revise the project schedule, cost and funding plan was approved at the January meeting.  This action 
will be shown on the 3rd Quarter Report. 
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ID D Co. Rte. Project Title Bond $ x1000 Total $ x1000 Variance 
69 11 SD 5 / 

15 
Bay Marina Drive Grade Separation $910 $3,290 Cost 

Project Action Plan:  
The estimated project costs have increased due to the following design elements: subsurface drainage impacts, 
hazardous waste studies and related impacts, pavement rehabilitation work, and roadway widening to facilitate bicyclists.   
 
 
ID D Co. Rte. Project Title Bond $ x1000 Total $ x1000 Variance 
72 11 SD 5  Civic Center Drive at Harbor and I-15 

 
$911 $2,850 Cost 

Project Action Plan:  
The estimated project costs have decreased from the original programmed amounts due in part from changes in design.  
The traffic analysis resulted in making some modifications that met the need and purpose but at a significantly lower 
capital cost. 
 
ID D Co. Rte. Project Title Bond $ x1000 Total $ x1000 Variance 
73 11 SD N/A Port of San Diego National City Marine 

Terminal (Wharf Expansion) Phase II 
 

$15,000 $34,300 Schedule 

Project Action Plan:  
The Port of San Diego has informed the Department that this project’s construction work is now forecast to start beyond 
the required TCIF December 2013 deadline to begin construction.  SANDAG is working with Commission staff to 
deprogram this project from the TCIF Program and reprogram the TCIF funds.  SANDAG will request Commission action 
at a future meeting. 
 
 
 
4.  Project delays requiring future Commission action, preparation of a plan has just started. 
ID D Co. Rte. Project Title Bond $ x1000 Total $ x1000 Variance 
11 10 SJ N/A San Francisco Bay to Stockton Channel 

Deepening 
$17,500 $141,447 Schedule 

Project Action Plan:  
The environmental phase is forecast to end October 2012, one year behind schedule.  The delay was caused by a lack of 
federal funding.  The Corps of Engineers is project-funded by Congress each fiscal year and there was a delay in federal 
funding for this project during Fiscal Year (FY) 2010.  Activities planned for FY 2010, were pushed out into the next fiscal 
year, resulting in a one year delay in the design, right of way and construction phase dates.  Since Congress appropriates 
project funds on an annual basis, receiving sufficient federal funding to advance this project remains a constant risk.  
Construction is forecast to begin May 2013, one year behind schedule. 
 
 
ID D Co. Rte. Project Title Bond $ x1000 Total $ x1000 Variance 
14 3 YOL N/A Sacramento Deep Water Channel $10,000 $83,275 Schedule 
Project Action Plan:  
The completion of the environmental documents has taken the U.S. Army Corps of Engineers (USACE) longer than 
anticipated due to inclusion of additional environmental studies, coordination efforts with U.S. Fish and Wildlife Service on 
Habitat Evaluation Procedure, and modifications to the proposed mitigation sites.  The environmental phase is forecast to 
end July 2011, one year behind schedule.  There are no impacts to the design or right of way phases.  Construction is 
forecast to begin August 2011, one year behind schedule.  Although there is a delay in the start of construction, the 
USACE and City of West Sacramento anticipate completing the project on schedule.  
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ID D Co. Rte. Project Title Bond $ x1000 Total $ x1000 Variance 
15 7 LA N/A San Gabriel Valley Grade Separation $336,600 $723,566 Schedule 
Project Action Plan:  
The environmental and design components are now complete and right-of-way is expected to be completed by March 
2011.  Future Consideration of Funding (Environmental) was approved at the January meeting, and an allocation request 
is anticipated for the March agenda.  These actions will be shown on the 3rd Quarter Report. 
 
ID D Co. Rte. Project Title Bond $ x1000 Total $ x1000 Variance 
22 7 LA N/A South Wilmington Grade Separation $17,000 

 
$73,060 

 
Schedule 

Project Action Plan:  
The Port of Los Angeles (Port) has identified existing utility lines that lie in conflict with the proposed design.  The Port is 
coordinating with affected utility companies to relocate or abandon identified utilities.  The Port is also exploring design 
alternatives to modify a proposed column layout in order to avoid an existing water line that cannot be relocated.  The 
utility coordination and planning efforts have delayed the design and construction phases by six and nine months, 
respectively. 
 
ID D Co. Rte. Project Title Bond $ x1000 Total $ x1000 Variance 
45 8 RIV N/A Iowa Avenue Grade Separation $13,000 $32,000 Schedule 
Project Action Plan:  
Programming issues delayed the authorization to begin right of way acquisition which in turn delayed the negotiations with 
the property owners.  This impacted the design schedule as minor design modifications are typically made during the 
negotiations process to accommodate property owners’ needs.  Additionally, the design end date was adjusted to 
eliminate the three month gap between the completion of right of way and design completion and include the time 
required to complete the bid documents.  The beginning of construction has been adjusted accordingly and is forecast to 
begin 14 months behind schedule.   
 
 
ID D Co. Rte. Project Title Bond $ x1000 Total $ x1000 Variance 
46 8 RIV N/A Sunset Avenue Grade Separation $10,000 $36,500 Schedule 
Project Action Plan:  
Under the Baseline Agreement, the City of Banning is named the Lead Agency.  In an effort to facilitate project delivery 
and assure completion by the TCIF mandated deadline, the City and Riverside County agreed to have the County take on 
the lead role and assume the responsibilities to provide the services necessary to develop and implement the project.  A 
Cooperative Agreement providing for the changing roles was executed by the City and County on June 8, 2010.  The 
baseline agreement will be amended during the design process once the County has had an opportunity to prepare a 
detailed project schedule.  Construction is forecast to begin March 2013, one year behind schedule. 
 
 
ID D Co. Rte. Project Title Bond $ x1000 Total $ x1000 Variance 
50 8 RIV N/A Clay Street Railroad Grade Crossing $12,500 $37,350 Schedule 
Project Action Plan: 
The end of the environmental phase is eight months behind schedule due to additional Water Quality Control Plan-related 
drainage studies and coordination efforts necessary to determine the preferred design alternative.  The design phase is 
forecast to end three months behind schedule.  There are no anticipated delays to the right of way and construction 
phases.    
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ID D Co. Rte. Project Title Bond $ x1000 Total $ x1000 Variance 
52 8 RIV  3rd Street Grade Separation $17,500 $40,161 Schedule 
Project Action Plan:  
The environmental phase is eighteen months behind schedule due to a project redesign required as a result of the 
abandonment of the Union Pacific railroad crossing located to the east of the Burlington Northern Santa Fe railroad 
crossing.  The schedule has additionally been affected pending the outcome of the Perris Valley Commuter Rail Line 
(PVL) project and the final negotiations between the City and Riverside County Transportation Commission.  The delays 
in the Environmental phase caused delays in the final design, ROW and construction phases.  Construction is forecast to 
begin six months behind schedule. 
ID D Co. Rte. Project Title Bond $ x1000 Total $ x1000 Variance 
63 8 SBD N/A ACE Palm Grade Separation at BNSF/UP 

Cajon 
$9,390 $35,176 Schedule 

Project Action Plan:   
The environmental phase has fallen fifteen months behind schedule because NEPA clearance requirements have been 
added due to the addition of federal funding.  When the project was originally scoped and scheduled, the project funding 
plan did not include federal funds.  A federal DEMO fund earmark has since been allocated for the construction phase.  
SANBAG completed the CEQA work and began the design phase before obtaining NEPA clearance in an effort to keep 
the subsequent phases on schedule.  No additional delays are anticipated. 
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