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The Project Delivery Report is prepared quarterly in November, February, May, and August 
pursuant to California Transportation Commission (CTC) Resolution G-92–12.  The Department of 
Transportation (Department) staff prepares this report. The purpose of this report is to monitor and 
track the progress of project delivery during the year and to compare against past years.
 
All costs shown are in $1,000’s unless noted otherwise.  Abbreviations and acronyms are listed in 
the appendix.  

California Department 
of Transportation

FY 1010-11 Third Quarter Report 
Project Delivery Report

Page i



Executive Summary 
 

Third Quarter FY 2010-11 
 
Project delivery by all programs though the 
third quarter is on track. 
 
FY 2010-11 Contract for Delivery 
 
For FY 2010-11, the dollar value of projects in 
the Contract for Delivery is $3.950 billion.  
Through the third quarter, the Department 
delivered a total of 244 (71 percent of annual 
plan) highway construction contracts valued at 
$1.279 billion (32 percent of annual plan).   
 
Program Delivery Summary  
 
Through the third quarter of FY 2010-11, the 
Department has delivered a total of 491 
projects valued at $2.135 billion from all 
funding programs. 
 
Through the third quarter, the Department 
delivered a total of 14 (56 percent of annual 
plan) programmed State Transportation 
Improvement Program (STIP) highway 
construction contracts valued at $260 million 
(82 percent of annual plan).    
 
Through the third quarter, the Department 
delivered a total of 164 (66 percent of annual 
plan) programmed State Highway Operations 
and Protection Program (SHOPP) highway 
construction contracts valued at $1.168 billion 
(41 percent of annual plan).    
 
 
 
 
 
 

Prior Years’ Contracts for Delivery  
Award Status 
 
Through the third quarter of FY 2010-11, the 
Department has awarded 294 projects out of 
306 (96 percent) from the FY 2009-10 
Contract for Delivery and 334 projects out of 
334 (100 percent) from the FY 2009-10 
Contract for Delivery. 
 
Environmental Document Milestones 
 
In FY 2010-11, the planned total number of 
environmental document milestones is 184.  
Through the third quarter, the Department 
delivered 108 (73 percent of annual plan) final 
environmental documents and 20 (54 percent 
of annual plan) draft environmental 
documents.   
 
Right of Way Program   
 
In FY 2010-11, the Department received a 
right-of-way allocation of $219.4 million 
dollars.  Through the third quarter, the 
Department expended $121.3 million (55 
percent of annual plan).  
 
Construction Program   
 
There are 695 on-going construction contracts 
valued at $10.538 billion.   
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FY 2010-11 Contract for Delivery 
 

  
Each year, the Department Director signs a 
contract with each of the Department’s 12 
district directors committing RTL Milestones for 
delivery by quarter.  
 
The Contract for Delivery is the Department’s 
fiscal year plan and includes programmed 
projects and projects funded from other sources 
including maintenance, toll bridge, and 
partnership projects. The contract is not subject 
to change, so it does not include program 
amendments, emergency, or minor program 
projects. 
 
The total estimated value at the “Ready To List” 
delivery milestone for all 346 projects in the FY 
2010-11 Contract for Delivery is $3.950 billion.  
 
Reported delivery for the year is on track. 
 
All 84 projects planned in the first quarter were 
delivered.  71 out of 72 projects planned for 
delivery in the second quarter and 79 out of 92 
projects planned for delivery in the third quarter 
were delivered.  The Department also 
successfully accelerated the delivery of an 
additional 10 projects from a future quarter. 
 
 
 
 
 
 
 
 
 
 

Of the 14 projects that were not delivered as 
planned the status is as follows:  
• seven have subsequently been delivered,  
• three require additional time to secure right of 

way  
• three have budget related resource impacts 
• one project is being re-designed to stay within 

budget 
 
Through the third quarter of FY 2010-11, the 
Department delivered a total of 244 projects (71 
percent of annual plan) highway construction 
contracts valued at $1.279 billion (32 percent of 
annual plan).   
 
It should be noted that the value of contracts 
reported as being delivered reflects the value at 
RTL.  These values are showing approximately 
30 percent savings compared to the value 
originally estimated in the initial contracts.  
Consequently, the balance of funds remaining 
to be delivered is a combination of remaining 
projects and delivered savings.  In order for the 
Department to fully utilize federal obligation 
authority, the Department is accelerating 
delivery of future year projects and delivering 
additional projects amended into the 
programming documents. 
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STATUS AS OF MARCH 31, 2011 
 

 

  STATEWIDE 

 Contract for Delivery 

 FY 2010-11 
 

 

 
 

Ready to List (RTL) Milestone Delivery 
 

Description 1st Quarter 2nd Quarter 3rd Quarter 4th Quarter TOTAL 
NUMBER OF DELIVERIES 

Planned 84 72 92 98 346 

Actual 84 71 79 10 244 
      

CONSTRUCTION CAPITAL VALUE ($ MILLIONS) 

Estimate in Contract $ 1,135.5 $ 312.4 $ 492.7 $ 2,009.2 $ 3,949.8 

Estimated at RTL $    782.5 $ 251.6 $ 210.6 $      33.8 $ 1,278.5 

 

 

 

 

 

 

 

 

       Planned Deliveries                        Estimated Construction Capital Value in Contract 
       Actual Deliveries                           Estimated Construction Capital Value at RTL 
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The California Department of Transportation

Contract for Delivery!

3rd Quarter Delivery Report 92 Planned Deliveries

FY 2010/2011

D
ES
C
R
IP
T
IO
N

B
U
D
G
E
TE
D
 P
E

ES
T.
 C
O
N
ST
.

         
03/01/11 08/15/11  $9,000 $6,225 REPLACE BRIDGE1 SHOPP31010 MEN 1

     
AADD 06/01/11  $18,560 $1,579 $88 PAVEMENT REHABILITATION1 SHOPP3994U LAK 175

         
AADD03/01/11 03/01/11 07/01/11  $7,908 $400 PAVEMENT REHABILITATION1 SHOPP47920 LAK 29

     
AADD 05/15/11  $2,349 $200 $127 CLEAN AND PAINT TUNNEL1 HM‐b48900 DN 199

     
AADD 07/15/11  $1,116 $116 $73 REPLACE JOINT SEALS1 SHOPP49360 VAR VAR

       
05/10/11  $10,366 $1,809 $1,809 INCREASE CURVE RADII, WIDEN PAVED 

SHOULDERS
2 SHOPP1E100 SHA 299

       
08/19/11  $1,932 $978 $1,006 BRIDGE SCOUR2 SHOPP2C221 MOD 299

         
01/06/11 03/16/11 08/19/11  $3,914 $1,433 BRIDGE SCOUR2 SHOPP2C222 SHA 299

   
08/08/11  $1,400 $619 $582 BRIDGE SCOUR2 SHOPP2C224 PLU 89

       
AADD 04/19/11  $2,374 $130 $110 BRIDGE PREVENTATIVE MAINTENANCE2 HM‐b2E300 TEH VAR

       
AADD 05/03/11  $1,429 $100 $125 POLYESTER OVERLAY, METH DECK, JOINT 

SEALS, AND PAINT GIRDERS
2 HM‐b2E340 SHA VAR

     
AADD 04/25/11  $6,500 $75 $57 HMA THIN BLANKET OVERLAY2 HM‐p2E650 SHA 5

     
05/10/11  $5,000 $870 $870 INSTALL TRUCK CLIMBING LANE2 SHOPP3E590 SHA 299

     
07/15/11  $2,588 $323 $223 MEDIAN BARRIER3 SHOPP0F810 NEV 20

     
AADD 07/01/11  $992 $220 $38 INSTALL RUMBLE STRIPS3 SHOPP1F030 BUT 99

         
AADD 01/15/11 07/15/11  $4,882 $700 UPGRADE MBGR END TREATMENTS ON NON‐

NHS ROUTES TO 350 STDS
3 SHOPP3E030 SAC 80

   
07/15/11  $1,595 $245 $242 AC REMOVAL AND POLYESTER OVERLAY3 SHOPP3E060 NEV 20

     
AADD 07/01/11  $2,030 $100 $129 PAINT BRIDGES3 HM‐b3M710 SAC 160

     
AADD  $1,310 $80 $154 METH DECK, POLYESTER OVERLAY, CLEAN AND 

REPAIR AREAS OF BOX GIRDER.
3 HM‐b3M740 YOL 80

       
07/01/11  $600 $248 $293 DECK METHACRYLATE ON 4 BRIDGES AND 

MECH/ELEC REPAIR ON THE SACRAMENTO
3 SHOPP3M750 SAC 80

         
AADD 07/15/11  $4,600 $103 $87 BONDED WEARING COURSE OVERLAY3 HM‐p3M830 NEV 80

       
10/03/11  $750 $325 $490 REPLACE STERLING SUB‐STATION AND 

ELECTRICAL EQUIPMENT
4 TOLL04082 SF 80

Completed

Completed Ahead of Schedule

Behind Schedule

To Be Completed/Awarded

AADD ‐ 

B ‐ CMIA ‐ 

B ‐ RTE99 ‐ 

HM ‐ b ‐

HM ‐ d ‐

HM ‐ p ‐

L ‐ Reimb ‐

M ‐ Reimb ‐

MTC ‐

PE ‐

Ph2 Ret ‐

Authority to Advertise District Delegation

Bond ‐ Corridor Mobility Improvement Account

P1B SR99 Improvement

Highway Maintenance ‐ bridge

Highway Maintenance ‐ drainage

Highway Maintenance ‐ pavement

Local Reimbursed

Measure Reimbursed

Metropolitan Transportation Commission

Preliminary Engineering

Phase 2 Retrofit

RA ‐

Retro‐SW ‐

RM2 ‐ 

STIPP ‐

TCIP ‐

TCRP ‐

TOLL ‐

TOLL‐R ‐

VAR ‐

SHOPP ‐

B‐SHOPP ‐

Recovery Act

Retrofit Soundwall

Regional Measure 2

State Transportation Improvement Program

Trade Corridors Improvement Program

Traffic Congestion Relief Program

Other Toll

Toll Retrofit

Various

State Highway Operation  Protection Prog.

Bond ‐ State Highway Operations Protection
Program Augmentation

 

 

  

Awarded

Awarded Ahead of Schedule

Award Behind Schedule

Status as of 3/31/2011     
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PE Support <= 80% of Budget 

PE Support >= 120% of Budget

 

 

   PE Support Within Budget 

   Future RTL Status Date
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The California Department of Transportation

Contract for Delivery!

3rd Quarter Delivery Report 92 Planned Deliveries

FY 2010/2011

D
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B
U
D
G
E
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D
 P
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T.
 C
O
N
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.

       
AADD 02/28/11 09/25/11  $1,150 $240 SWEET RANCH 2 WETLAND & RIPARIAN 

HABITAT CREATION (04‐17240)
4 SHOPP17243 ALA 580

     
AADD 06/13/11  $1,277 $383 $222 METH DECK, REPLACE JOINT SEALS, POLYESTER 

CONCRETE OVERLAY
4 HM‐b1E780 CC VAR

       
AADD 06/13/11  $1,614 $484 $247 REPLACE JOINT SEALS, METHACRYLATE BRIDGE 

DECKS,  PLACE POLYESTER CONCRETE OVERLA
4 HM‐b1E790 CC 680

     
05/25/11  $220 $33 $74 TWO YEAR PLANT ESTABLISHMENT LANDSCAPE 

PROJECT
4 STIP/LOCAL2642A SM 101

   
AADD 05/15/11  $5,300 $530 $310 BONDED WEARING COURSE OVERLAY4 HM‐p2E090 SCL 237

     
AADD 06/16/11  $2,200 $220 $153 AR CHIP SEAL4 HM‐p2E100 NAP 128

   
AADD 05/07/11  $2,080 $208 $198 RUBBERIZED HOT MIX ASPHALT (GAP GRADED) 

OVERLAY
4 HM‐p2E110 NAP 29

       
06/20/11  $4,045 $1,760 $1,713 REPLACE UNDERGROUND STORAGE TANKS4 SHOPP3A090 ALA VAR

       
07/23/11  $1,969 $336 $621 REPAIR PAVEMENT4 SHOPP3A530 ALA 580

   
07/23/11  $1,206 $312 $528 REPLACE SB CMS SIGNS, INSPECT LIGHTINGS & 

SECURE CAMERAS
4 SHOPP3A550 ALA 880

     
06/20/11  $920 $408 $549 MITIGATION TREE PLANTING4 SHOPP4442A NAP 121

     
08/01/11  $1,893 $265 $775 CONSTRUCT CONCRETE BARRIER4 SHOPP4A460 SOL 80

     
09/20/11  $10,200 $1,500 $1,500 INSTALL TOS INFRASTRUCTURE4 STIP4A920 SM 101

     
06/06/11  $362 $260 $250 INSTALL RSP4 SHOPP4S110 SM 1

     
06/06/11  $255 $325 $397 RECONSTRUCT SOUNDWALL AND UNDERPIN 

FOUNDATION
4 SHOPP4S140 SM 92

   $403 $457 $381 ADA CURB RAMPS AND SIDEWALKS5 SHOPP0Q560 MON 101

 
AADD  $75 $50 $23 CULVERT LINING/PREVENTATIVE 

MAINTENANCE
5 HM‐d0R380 MON 1

   
AADD 06/01/11  $3,500 $80 $60 SEAL COAT5 HM‐p0T410 MON 101

     
AADD 06/01/11  $1,600 $80 $51 SEAL COAT5 HM‐p0T420 MON 68

       
07/01/11  $3,300 $556 $852 BRIDGE DECK REPLACEMENT6 SHOPP0C490 TUL 99

     
05/15/11  $1,000 $472 $521 INSTALL SIGNALS AND WIDEN OFF RAMP6 SHOPP0F000 TUL 198

     
AADD 05/02/11  $2,100 $95 $46 RUBBERIZED SEAL COAT6 HM‐p0M650 KER 178

Completed

Completed Ahead of Schedule

Behind Schedule

To Be Completed/Awarded

AADD ‐ 

B ‐ CMIA ‐ 

B ‐ RTE99 ‐ 

HM ‐ b ‐

HM ‐ d ‐

HM ‐ p ‐

L ‐ Reimb ‐

M ‐ Reimb ‐

MTC ‐

PE ‐

Ph2 Ret ‐

Authority to Advertise District Delegation

Bond ‐ Corridor Mobility Improvement Account

P1B SR99 Improvement

Highway Maintenance ‐ bridge

Highway Maintenance ‐ drainage

Highway Maintenance ‐ pavement

Local Reimbursed

Measure Reimbursed

Metropolitan Transportation Commission

Preliminary Engineering

Phase 2 Retrofit

RA ‐

Retro‐SW ‐

RM2 ‐ 

STIPP ‐

TCIP ‐

TCRP ‐

TOLL ‐

TOLL‐R ‐

VAR ‐

SHOPP ‐

B‐SHOPP ‐

Recovery Act

Retrofit Soundwall

Regional Measure 2

State Transportation Improvement Program

Trade Corridors Improvement Program

Traffic Congestion Relief Program

Other Toll

Toll Retrofit

Various

State Highway Operation  Protection Prog.

Bond ‐ State Highway Operations Protection
Program Augmentation

 

 

  

Awarded

Awarded Ahead of Schedule

Award Behind Schedule

Status as of 3/31/2011     
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The California Department of Transportation

Contract for Delivery!

3rd Quarter Delivery Report 92 Planned Deliveries

FY 2010/2011

D
ES
C
R
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T
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N

B
U
D
G
E
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D
 P
E

ES
T.
 C
O
N
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.

     
AADD 04/29/11  $450 $95 $47 RUBBERIZED SEAL COAT6 HM‐p0M670 TUL 190

     
AADD 05/01/11  $4,800 $789 $871 AC OVERLAY6 SHOPP33740 TUL 190

         
AADD 08/10/11  $3,473 $780 $831 SEIMIC RETROFIT CONNECTOR7 SHOPP26110 LA 1

         
AADD 06/06/11  $1,500 $300 $203 REPAIR FIRE DAMMAGE,REPAIR DRAINAGE 

*DIR
7 SHOPP2X370 LA 14

     
04/28/11  $6,400 $325 $195 PCC PROFILE GRIND7 HM‐p3Y540 LA 210

       
AADD 06/08/11  $1,585 $350 $183 REPAIR DECKS & REPLACE SLABS & SEAL7 SHOPP3Y620 LA 210

     
04/29/11  $3,500 $260 $208 HMA OVERLAY7 HM‐p3Y800 LA 138

     
04/29/11  $1,700 $241 $143 PCC PROFILE GRIND7 HM‐p3Y990 LA 10

       
AADD 03/21/11 08/11/11  $2,066 $300 BRIDGE PRESERVATION7 SHOPP4Y180 LA 605

       
AADD 06/08/11  $1,055 $175 $151 REPAIR DECKS AND REPLACE JOINT SEAL7 SHOPP4Y230 LA 5

   
05/16/11  $1,487 $145 $152 METH DECK, JOINT SEALS, SPALL REPAIR, 

APPROACH SLAB REPAIR
7 HM‐b4Y280 LA 101

       
04/29/11  $4,800 $299 $159 PCC PROFILE GRIND7 HM‐p4Y530 LA 405

   
05/26/11  $2,879 $185 $102 DECK PLACE OVERLAY AND JOINT SEAL 

REPLACEMENT
7 HM‐b4Y680 LA 405

     
04/29/11  $11,700 $371 $143 PCC PROFILE GRIND7 HM‐p4Y860 LA 105

     
AADD 07/25/11  $880 $279 $125 GROOVE EXISTING PCC PAVEMENT8 SHOPP0L820 SBD 210

     
09/13/11  $3,176 $315 $22 GRIND EXISTING PCC PAVEMENT8 SHOPP0M350 SBD 10

         
07/05/11  $745 $427 $397 INSTALL TRAFFIC SIGNALS8 SHOPP0M440 SBD 62

     
AADD 06/14/11  $396 $237 $216 INSTALL GROUND‐IN RUMBLE STRIPS8 SHOPP0M490 RIV 74

     
05/18/11  $883 $353 $183 JOINT SEALS, METH DECK, PATCH AND REPAIR 

DECK AND RAILS.
8 HM‐b0M650 RIV 91

       
05/18/11  $3,048 $395 $379 TREAT DECKS WITH METHACRYLATE8 HM‐b0M660 RIV 15

       
AADD 06/15/11  $263 $161 $91 INSTALL A NEW CENTERLINE MEDIAN RUMBLE 

STRIP GROUND IN
8 SHOPP0M720 SBD 18

         
AADD 05/31/11  $1,200 $430 $205 TRIM REMOVE & HAUL BURNT PLANT 

MATERIAL & REPAIR IRRIGATION SYSTEM
8 SHOPP0N870 RIV 10

Completed

Completed Ahead of Schedule

Behind Schedule

To Be Completed/Awarded

AADD ‐ 

B ‐ CMIA ‐ 

B ‐ RTE99 ‐ 

HM ‐ b ‐

HM ‐ d ‐

HM ‐ p ‐

L ‐ Reimb ‐

M ‐ Reimb ‐

MTC ‐

PE ‐

Ph2 Ret ‐

Authority to Advertise District Delegation

Bond ‐ Corridor Mobility Improvement Account

P1B SR99 Improvement

Highway Maintenance ‐ bridge

Highway Maintenance ‐ drainage

Highway Maintenance ‐ pavement

Local Reimbursed

Measure Reimbursed

Metropolitan Transportation Commission

Preliminary Engineering

Phase 2 Retrofit

RA ‐

Retro‐SW ‐

RM2 ‐ 

STIPP ‐

TCIP ‐

TCRP ‐

TOLL ‐

TOLL‐R ‐

VAR ‐

SHOPP ‐

B‐SHOPP ‐

Recovery Act

Retrofit Soundwall

Regional Measure 2

State Transportation Improvement Program

Trade Corridors Improvement Program

Traffic Congestion Relief Program

Other Toll

Toll Retrofit

Various

State Highway Operation  Protection Prog.

Bond ‐ State Highway Operations Protection
Program Augmentation

 

 

  

Awarded

Awarded Ahead of Schedule

Award Behind Schedule

Status as of 3/31/2011     
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The California Department of Transportation

Contract for Delivery!

3rd Quarter Delivery Report 92 Planned Deliveries

FY 2010/2011

D
ES
C
R
IP
T
IO
N

B
U
D
G
E
TE
D
 P
E

ES
T.
 C
O
N
ST
.

   
05/03/11  $1,119 $448 $226 METH DECK AND JOINT SEALS8 HM‐b0P140 RIV 10

       
05/03/11  $2,096 $356 $179 METHACRYLATE DECK AND DECK OVERLAY8 HM‐b0P150 SBD 40

       
03/01/11 07/05/11  $1,760 $674 REPLACEMENT HIGHWAY PLANTING AND 3 

YEAR PLANT ESTABLISHMENT
8 TCRP33487 RIV 215

       
02/28/11 07/15/11  $19,100 $3,250 INSTALL RMS & VDS & WIDEN ON‐RAMPS8 SHOPP38434 SBD 10

       
05/02/11  $10,658 $1,173 $1,160 UPGRADE END GUARDRAIL TREATMENTS8 SHOPP47810 RIV 10

       
AADD 06/15/11  $3,560 $475 $236 PAVEMENT REHABILITATION9 SHOPP34130 MNO 120

         
01/26/11 02/09/11 08/10/11  $19,400 $4,252 OPERATIONAL IMPROVEMENTS AT GLASSCOCK 

ROAD AND SMART CORRIDOR
10 STIP0A840 SJ 12

  $1,058 $190 $68 PAINT BRIDGE10 HM‐b0U590 SJ 132

         
01/20/11 01/20/11 04/29/11  $114,100 $11,317 R/W ALIGNMENT10 STIP41570 MER 99

         
03/17/11 03/17/11 06/24/11  $74,581 $8,543 R/W ALIGNMENT10 STIP41580 MER 99

     
AADD 08/05/11  $700 $137 $189 LANDSCAPE MITIGATION AS REQUIRED11 SHOPP08165 SD 805

     
AADD 06/07/11  $1,012 $118 $248 INSTALL RUMBLE STRIP,REPLACE MBGR AND 

UPGRADE END TREATMENTS
11 SHOPP28101 SD 76

     
AADD 04/30/11  $1,050 $105 $207 METHACRYLATE AND JOINT SEALS11 HM‐b2M140 SD 805

       
AADD 06/02/11  $11,000 $530 $451 GRIND PCC AND OVERLAY SHOULDERS11 HM‐p2M160 SD 8

       
AADD 04/13/11  $4,400 $345 $131 PROFILE GRIND AND AR CHIPSEAL11 HM‐p2M270 IMP 111

     
07/23/11  $3,316 $602 $391 MITIGATION PLANTING PHASE 211 RTIP/FTIP2T070 SD 52

     
AADD 07/25/11  $1,783 $200 $257 LANDSCAPE: I‐15 MANAGED LANES NORTH 

SEGMENT
11 RTIP/FTIP2T086 SD 15

     
AADD 02/11/11 06/11/11  $1,200 $237 CLEAN AND TREAT BRIDGE DECK WITH 

METHACRYLATE PLACE POLYESTER
11 SHOPP40330 SD 5

     
AADD 02/03/11 06/08/11  $700 $327 CLEAN AND TREAT BRIDGE DECK WITH 

METHACRYLATE
11 SHOPP40340 SD 75

       
10/01/11  $1,280 $229 $249 HIGHWAY PLANTING & LANDSCAPING.12 STIP05622 ORA 90

   
09/01/11  $3,007 $1,463 $1,020 REPLACE MBGRS STEEL BLOCKS WITH WOOD, 

UPGRADE TREATMENTS & BARRIER
12 SHOPP0G370 ORA 241

       
06/15/11  $9,572 $5,374 $5,031 CONSTRUCT AUXILIARY LANE12 SHOPP0G960 ORA 55

Completed

Completed Ahead of Schedule

Behind Schedule

To Be Completed/Awarded

AADD ‐ 

B ‐ CMIA ‐ 

B ‐ RTE99 ‐ 

HM ‐ b ‐

HM ‐ d ‐

HM ‐ p ‐

L ‐ Reimb ‐

M ‐ Reimb ‐

MTC ‐

PE ‐

Ph2 Ret ‐

Authority to Advertise District Delegation

Bond ‐ Corridor Mobility Improvement Account

P1B SR99 Improvement

Highway Maintenance ‐ bridge

Highway Maintenance ‐ drainage

Highway Maintenance ‐ pavement

Local Reimbursed

Measure Reimbursed

Metropolitan Transportation Commission

Preliminary Engineering

Phase 2 Retrofit

RA ‐

Retro‐SW ‐

RM2 ‐ 

STIPP ‐

TCIP ‐

TCRP ‐

TOLL ‐

TOLL‐R ‐

VAR ‐

SHOPP ‐

B‐SHOPP ‐

Recovery Act

Retrofit Soundwall

Regional Measure 2

State Transportation Improvement Program

Trade Corridors Improvement Program

Traffic Congestion Relief Program

Other Toll

Toll Retrofit

Various

State Highway Operation  Protection Prog.

Bond ‐ State Highway Operations Protection
Program Augmentation

 

 

  

Awarded

Awarded Ahead of Schedule

Award Behind Schedule

Status as of 3/31/2011     
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The California Department of Transportation

Contract for Delivery!

3rd Quarter Delivery Report 92 Planned Deliveries

FY 2010/2011

D
ES
C
R
IP
T
IO
N

B
U
D
G
E
TE
D
 P
E

ES
T.
 C
O
N
ST
.

     
10/01/11  $2,600 $1,429 $1,269 INSTALL CMS AT VARIOUS FREEWAY 

INTERCHANGE
12 SHOPP0H232 ORA 5

 
07/01/11  $2,500 $253 $190 RHMA TYPE O OVERLAY12 HM‐p0K390 ORA 133

 
07/01/11  $1,020 $225 $155 DECK METHACRYLATE, JOINT SEAL 

REPLACEMENT, APPROACH SLABS, RAIL REPAIR
12 HM‐b0L160 ORA 57

 
07/01/11  $4,250 $345 $171 RHMA TYPE G OVERLAY12 HM‐p0L540 ORA 405

$492,672 $75,741 $32,808

Completed

Completed Ahead of Schedule

Behind Schedule

To Be Completed/Awarded

AADD ‐ 

B ‐ CMIA ‐ 

B ‐ RTE99 ‐ 

HM ‐ b ‐

HM ‐ d ‐

HM ‐ p ‐

L ‐ Reimb ‐

M ‐ Reimb ‐

MTC ‐

PE ‐

Ph2 Ret ‐

Authority to Advertise District Delegation

Bond ‐ Corridor Mobility Improvement Account

P1B SR99 Improvement

Highway Maintenance ‐ bridge

Highway Maintenance ‐ drainage

Highway Maintenance ‐ pavement

Local Reimbursed

Measure Reimbursed

Metropolitan Transportation Commission

Preliminary Engineering

Phase 2 Retrofit

RA ‐

Retro‐SW ‐

RM2 ‐ 

STIPP ‐

TCIP ‐

TCRP ‐

TOLL ‐

TOLL‐R ‐

VAR ‐

SHOPP ‐

B‐SHOPP ‐

Recovery Act

Retrofit Soundwall

Regional Measure 2

State Transportation Improvement Program

Trade Corridors Improvement Program

Traffic Congestion Relief Program

Other Toll

Toll Retrofit

Various

State Highway Operation  Protection Prog.

Bond ‐ State Highway Operations Protection
Program Augmentation

 

 

  

Awarded

Awarded Ahead of Schedule

Award Behind Schedule

Status as of 3/31/2011     
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The California Department of Transportation

Contract for Delivery!

2nd Quarter Delivery Report 72 Planned Deliveries

FY 2010/2011

D
ES
C
R
IP
T
IO
N

B
U
D
G
E
TE
D
 P
E

ES
T.
 C
O
N
ST
.

   
AADD  $381 $916 $722 RECONSTRUCT ROADWAY, REPAIR SLOPE AND 

DRAINAGE
1 SHOPP47220 HUM 96

       $1,150 $360 $500 WIDEN SHOULDER AND INSTALL OGAC1 SHOPP48210 MEN 20

       $700 $602 $627 WETLAND MITIGATION1 SHOPP48240 HUM 299

         $6,981 $2,101 $2,213 BRIDGE REHAB/ REPLACE2 SHOPP2C990 TRI 3

         
03/22/11  $1,390 $322 $205 INSTALL MEDIAN BARRIER2 SHOPP2E240 SHA 5

   
AADD 02/22/11  $1,363 $65 $35 SEAL COAT ON ROUTE 36 AND ON ROUTE 97.2 HM‐p2E640 TEH 36

     
AADD 03/01/11  $5,588 $72 $59 THIN BLANKET OVERLAY WITH DIGOUTS2 HM‐p2E690 SIS 5

         
04/26/11  $22,500 $1,728 $1,696 WIDEN TO 6 LANES2 STIP4C401 SHA 5

       $15,600 $3,000 $3,094 CONST PASSING LANES3 STIP0E930 BUT 70

       
07/15/11  $2,777 $1,386 $1,157 INSTALL INTELLIGENT TRANS SYS (ITS) TRAFFIC 

OPS ELEMENTS (TOS) INCLUDE
3 SHOPP1C112 PLA 89

         
AADD 04/15/11  $1,100 $280 $303 IMPROVE WILDLIFE CROSSINGS3 STIP2E040 ED 50

       
AADD  $2,244 $112 $201 METH DECK, JOINT SEALS, POLYESTER 

OVERLAY, AND COLUMN REPAIR.
3 HM‐b3M680 NEV 80

     
AADD  $300 $342 $299 INSTALL ADA RAMP, IMPROVE CURVE RADIUS, 

AND RELOCATE TRAFFIC
3 SHOPP4E650 GLE 162

   
AADD  $5,400 $103 $106 BONDED WEARING COURSE OVERLAY3 HM‐p4M040 PLA 80

       
AADD  $1,141 $342 $182 REPLACE APPROACH SLABS / REPLACE JOINT 

SEALS
4 HM‐b0E970 SM 280

       
AADD  $2,070 $621 $141 REPLACE EXISTING STEEL JOINT AT ABUTMENTS 

AND HINGES
4 HM‐b1E450 SM 280

       
AADD  $926 $324 $219 REPLACE REINFORCED CONCRETE RAILING AND 

METAL FENCE POSTS AND FENCING
4 HM‐b1E660 VAR VAR

   
AADD  $895 $313 $140 PATCH THE DECK SPALLS, REPAIR AC 

APPROACH, REPLACE JOINT SEALS
4 HM‐b1E840 SCL 237

         
AADD 02/26/11  $4,830 $1,070 $335 RUBBERIZED HOT MIX ASPHALT (GAP GRADED) 

OVERLAY
4 HM‐p2E080 SCL 85

       
AADD 12/01/10  $1,620 $266 $389 BRIDGE RAIL REPLACEMENT/UPGRADE4 SHOPP3A980 SCL 101

           $950 $378 $528 MITIGATION. SOIL COVER & VEGETATION OVER 
RSP. REPLACE STAIRS, CONSTRUC

4 SHOPP4S430 SM 1

     
03/01/11  $250 $169 $270 REGRADE EXISTING SLOPE, INSTALL 

PERMEABLE BLANKET, AND PAVE SLOPE
4 SHOPP4S480 CC 4

Completed

Completed Ahead of Schedule

Behind Schedule

To Be Completed/Awarded

AADD ‐ 

B ‐ CMIA ‐ 

B ‐ RTE99 ‐ 

HM ‐ b ‐

HM ‐ d ‐

HM ‐ p ‐

L ‐ Reimb ‐

M ‐ Reimb ‐

MTC ‐

PE ‐

Ph2 Ret ‐

Authority to Advertise District Delegation

Bond ‐ Corridor Mobility Improvement Account

P1B SR99 Improvement

Highway Maintenance ‐ bridge

Highway Maintenance ‐ drainage

Highway Maintenance ‐ pavement

Local Reimbursed

Measure Reimbursed

Metropolitan Transportation Commission

Preliminary Engineering

Phase 2 Retrofit

RA ‐

Retro‐SW ‐

RM2 ‐ 

STIPP ‐

TCIP ‐

TCRP ‐

TOLL ‐

TOLL‐R ‐

VAR ‐

SHOPP ‐

B‐SHOPP ‐

Recovery Act

Retrofit Soundwall

Regional Measure 2

State Transportation Improvement Program

Trade Corridors Improvement Program

Traffic Congestion Relief Program

Other Toll

Toll Retrofit

Various

State Highway Operation  Protection Prog.

Bond ‐ State Highway Operations Protection
Program Augmentation

 

 

  

Awarded

Awarded Ahead of Schedule

Award Behind Schedule

Status as of 3/31/2011     
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The California Department of Transportation

Contract for Delivery!

2nd Quarter Delivery Report 72 Planned Deliveries

FY 2010/2011

D
ES
C
R
IP
T
IO
N

B
U
D
G
E
TE
D
 P
E

ES
T.
 C
O
N
ST
.

     
03/01/11  $150 $210 $349 REGRADE EXISTING SLOPE, INSTALL 

PERMEABLE BLANKET, AND PAVE SLOPE
4 SHOPP4S490 CC 4

     
03/01/11  $175 $203 $344 INSTALL NEW DRAINAGE PIPE, MANHOLES AND 

INLET, REPLACE LANDSCAPE
4 SHOPP4S500 CC 680

       $406 $291 $339 REPAIR SLIPOUT4 SHOPP4S630 SON 1

       
03/17/11  $1,120 $593 $783 UPGRADE PUMP PLANT (BR #51‐0210W)5 SHOPP0J320 SB 101

     
04/01/11  $1,232 $1,045 $1,007 CURB RAMPS5 SHOPP0N650 SB 1

   $6,466 $817 $418 CONSTRUCT MEDIAN BARRIER5 SHOPP0Q640 SLO 101

         
AADD  $820 $75 $63 POLYESTER OVERLAY, METH DECK, AND JOINT 

SEALS. (DISTRICT DESIGNED)
5 HM‐b0S860 SB Var

   $574 $201 $129 CENTERLINE AND OUTSIDE RUMBLESTRIP5 SHOPP0T030 SB 166

       
04/14/11  $690 $125 $227 LANDSCAPE5 STIP40282 SLO 41

     
AADD 02/15/11  $5,260 $542 $402 AC OVERLAY ‐ REHAB6 SHOPP0E060 KER 65

       
AADD  $1,606 $548 $640 CONSTRUCT ADA RAMPS6 SHOPP0G960 FRE 99

     
AADD  $4,456 $794 $349 AC OVERLAY6 SHOPP0H000 FRE 41

     $4,600 $310 $88 SAFETY ROADSIDE REST AREAS PAVING 
REHABILITATION

6 SHOPP0M510 KER VAR

       
04/25/11  $21,629 $2,862 $4,494 AC OVERLAY AND WIDEN SHOULDER6 SHOPP41590 KIN 41

       $13,145 $1,410 $604 AC OVERLAY AND DIGOUTS CAPM6 SHOPP46000 KER 43

         
AADD  $2,100 $240 $190 INSTALL GROUND‐IN RUMBLE STRIPS7 SHOPP28010 VEN 126

     $1,561 $145 $148 METH DECK, SPALL REPAIR AND JOINT SEALS7 HM‐b3Y650 LA 405

   
03/31/11  $915 $125 $118 METH DECK AND JOINT SEALS7 HM‐b3Y660 LA 170

   
04/28/11  $1,230 $145 $173 JOINT SEALS, METH DECK, APPROACH SLABS 

AND SPALL REPAIR
7 HM‐b3Y670 LA 14

  $683 $115 $96 PAINT BRIDGE GIRDERS7 HM‐b3Y700 LA 10

   
03/31/11  $764 $145 $138 METH DECK, JOINT SEALS, REPLACE STEEL 

SLIDING PLATES, SPALL REPAIR
7 HM‐b4Y030 LA 2

   
03/31/11  $2,087 $185 $225 METH DECK, SPALL REPAIR, AND JOINT SEALS.7 HM‐b4Y140 LA 91

Completed

Completed Ahead of Schedule

Behind Schedule

To Be Completed/Awarded

AADD ‐ 

B ‐ CMIA ‐ 

B ‐ RTE99 ‐ 

HM ‐ b ‐

HM ‐ d ‐

HM ‐ p ‐

L ‐ Reimb ‐

M ‐ Reimb ‐

MTC ‐

PE ‐

Ph2 Ret ‐

Authority to Advertise District Delegation

Bond ‐ Corridor Mobility Improvement Account

P1B SR99 Improvement

Highway Maintenance ‐ bridge

Highway Maintenance ‐ drainage

Highway Maintenance ‐ pavement

Local Reimbursed

Measure Reimbursed

Metropolitan Transportation Commission

Preliminary Engineering

Phase 2 Retrofit

RA ‐

Retro‐SW ‐

RM2 ‐ 

STIPP ‐

TCIP ‐

TCRP ‐

TOLL ‐

TOLL‐R ‐

VAR ‐

SHOPP ‐

B‐SHOPP ‐

Recovery Act

Retrofit Soundwall

Regional Measure 2

State Transportation Improvement Program

Trade Corridors Improvement Program

Traffic Congestion Relief Program

Other Toll

Toll Retrofit

Various

State Highway Operation  Protection Prog.

Bond ‐ State Highway Operations Protection
Program Augmentation

 

 

  

Awarded

Awarded Ahead of Schedule

Award Behind Schedule

Status as of 3/31/2011     
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The California Department of Transportation

Contract for Delivery!

2nd Quarter Delivery Report 72 Planned Deliveries

FY 2010/2011

D
ES
C
R
IP
T
IO
N

B
U
D
G
E
TE
D
 P
E

ES
T.
 C
O
N
ST
.

  $1,248 $145 $130 METH DECK, JOINT SEALS, SPALL REPAIR, 
MINOR PAINT, AND BEARINGS CLEAN

7 HM‐b4Y160 LA 5

   $1,395 $145 $150 METH DECK, JOINT SEALS, SPALL REPAIR, 
SOFFIT ACCESS CLOSURE

7 HM‐b4Y250 LA 105

  $1,306 $145 $163 METH DECK, JOINT SEALS, SPALL REPAIR, AND 
REPLACE AC OVERLAY.

7 HM‐b4Y290 VEN 101

   
03/31/11  $2,065 $185 $119 SOFFIT SPALL REPAIR7 HM‐b4Y330 LA 47

       $1,136 $145 $133 DECK METHACRYLATE, JOINT SEALS, 
APPROACH SLABS AND SPALL REPAIR.

7 HM‐b4Y340 LA 210

       
02/15/11  $1,312 $451 $384 METHACRYLATE &  POLYESTER CONCRETE 

OVERLAY
8 SHOPP0G350 RIV 10

         
4/15/2011  $3,242 $1,346 $1,378 MODIFY/RETROFIT SPRUCE MATERIAL 

LABORATORY
8 SHOPP0K490 RIV 215

     
AADD 04/01/11  $4,000 $280 $208 PERFORM PREVENTIVE WORK. REPAIR 

PAVEMENT
8 HM‐p0M980 SBD 95

     
AADD 04/01/11  $6,600 $280 $182 PLACE OGFC OVERLAY AND SEAL COAT8 HM‐p0P120 SBD 15

     
AADD 05/02/11  $3,500 $280 $142 PERFORM PREVENTATIVE MAINTENANCE8 HM‐p0P640 SBD 95

       
AADD 05/02/11  $3,400 $280 $183 REHABILITATE PAVEMENT8 HM‐p0P720 RIV 10

       
AADD 04/01/11  $1,072 $320 $282 LANDSCAPE ENHANCEMENT AT GREEN RIVER 

OC
8 STIP45662 RIV 91

       
04/18/11  $20,872 $2,498 $1,142 PAVEMENT REHABILITATION8 SHOPP48930 SBD 40

   
AADD  $1,160 $44 $430 INCREASE WIDTH OF PAVED SHOULDERS 

ALONG WITH GROUND‐IN RUMBLE STRIP
9 SHOPP34250 MNO 395

   
AADD 03/08/11  $1,486 $60 $42 RUBBERIZED HMA OVERLAYS10 HM‐p0U800 TUO 108

 
AADD  $1,626 $60 $53 RUBBERIZED HMA OVERLAYS10 HM‐p0U810 AMA 49

   
AADD 01/25/11  $1,010 $60 $34 RUBBERIZED HMA OVERLAYS10 HM‐p0U820 MER 59

   
AADD  $1,888 $60 $53 RUBBERIZED HMA OVERLAYS10 HM‐p0U850 SJ 88

     
AADD  $1,600 $60 $64 RUBBERIZED HMA OVERLAYS10 HM‐p0U870 MER 140

     
AADD 12/31/10 06/03/11  $100 $50 REPLACE 1 CULVERT AND CAST IN PLACE PIPE 

LINE 1 CULVERT
10 HM‐d0V050 CAL 26

           $19,000 $1,000 $1,429 CONSTRUCT NEW FREEWAY (PHASE 2)11 FTIP09183 SD 905

   
AADD  $1,657 $304 $366 PLANTING MITIGATION PHASE 311 RTIP/FTIP2T001 SD 52

Completed

Completed Ahead of Schedule

Behind Schedule

To Be Completed/Awarded

AADD ‐ 

B ‐ CMIA ‐ 

B ‐ RTE99 ‐ 

HM ‐ b ‐

HM ‐ d ‐

HM ‐ p ‐

L ‐ Reimb ‐

M ‐ Reimb ‐

MTC ‐

PE ‐

Ph2 Ret ‐

Authority to Advertise District Delegation

Bond ‐ Corridor Mobility Improvement Account

P1B SR99 Improvement

Highway Maintenance ‐ bridge

Highway Maintenance ‐ drainage

Highway Maintenance ‐ pavement

Local Reimbursed

Measure Reimbursed

Metropolitan Transportation Commission

Preliminary Engineering

Phase 2 Retrofit

RA ‐

Retro‐SW ‐

RM2 ‐ 

STIPP ‐

TCIP ‐

TCRP ‐

TOLL ‐

TOLL‐R ‐

VAR ‐

SHOPP ‐

B‐SHOPP ‐

Recovery Act

Retrofit Soundwall

Regional Measure 2

State Transportation Improvement Program

Trade Corridors Improvement Program

Traffic Congestion Relief Program

Other Toll

Toll Retrofit

Various

State Highway Operation  Protection Prog.

Bond ‐ State Highway Operations Protection
Program Augmentation

 

 

  

Awarded

Awarded Ahead of Schedule

Award Behind Schedule

Status as of 3/31/2011     
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SECOND QUARTER OCTOBER 1 ‐ DECEMBER 31

 

 

PE Support <= 80% of Budget 

PE Support >= 120% of Budget

 

 

   PE Support Within Budget 

   Future RTL Status Date

California Department 
of Transportation

FY 1010-11 Third Quarter Report 
Project Delivery Report
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The California Department of Transportation

Contract for Delivery!

2nd Quarter Delivery Report 72 Planned Deliveries

FY 2010/2011

D
ES
C
R
IP
T
IO
N

B
U
D
G
E
TE
D
 P
E

ES
T.
 C
O
N
ST
.

   
05/16/11  $4,012 $733 $460 MITIGATION PLANTING‐PHASE 111 RTIP/FTIP2T011 SD 52

       $3,613 $715 $751 REPAIR BRIDGE WINGWALL & RETAINING 
WALL DUE TO SETTLEMENT & ROTATION

12 SHOPP0C970 ORA 91

       
05/01/11  $67,925 $13,857 $11,508 ADD A FIFTH LANE IN EACH DIRECTION EXTEND 

THE 6TH LANE FR LAKEVIEW
12 STIP/CMIA0G330 ORA 91

       $2,490 $360 $358 GROOVE THE EXISTING 4‐5 LANES PAVEMENT, 
EXCLUDING THE 2 MEDIAN

12 SHOPP0K680 ORA 91

     
04/01/11  $756 $226 $185 REMOVE EXISTING PAINT SYSTEM AND RE‐

PAINT BRIDGE
12 SHOPP0L170 ORA 91

       $1,113 $127 $173 HIGHWAY PLANTING & LANDSCAPING12 LOCAL1016A ORA 5

$312,409 $50,215 $45,247

Completed

Completed Ahead of Schedule

Behind Schedule

To Be Completed/Awarded

AADD ‐ 

B ‐ CMIA ‐ 

B ‐ RTE99 ‐ 

HM ‐ b ‐

HM ‐ d ‐

HM ‐ p ‐

L ‐ Reimb ‐

M ‐ Reimb ‐

MTC ‐

PE ‐

Ph2 Ret ‐

Authority to Advertise District Delegation

Bond ‐ Corridor Mobility Improvement Account

P1B SR99 Improvement

Highway Maintenance ‐ bridge

Highway Maintenance ‐ drainage

Highway Maintenance ‐ pavement

Local Reimbursed

Measure Reimbursed

Metropolitan Transportation Commission

Preliminary Engineering

Phase 2 Retrofit

RA ‐

Retro‐SW ‐

RM2 ‐ 

STIPP ‐

TCIP ‐

TCRP ‐

TOLL ‐

TOLL‐R ‐

VAR ‐

SHOPP ‐

B‐SHOPP ‐

Recovery Act

Retrofit Soundwall

Regional Measure 2

State Transportation Improvement Program

Trade Corridors Improvement Program

Traffic Congestion Relief Program

Other Toll

Toll Retrofit

Various

State Highway Operation  Protection Prog.

Bond ‐ State Highway Operations Protection
Program Augmentation

 

 

  

Awarded

Awarded Ahead of Schedule

Award Behind Schedule

Status as of 3/31/2011     
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SECOND QUARTER OCTOBER 1 ‐ DECEMBER 31

 

 

PE Support <= 80% of Budget 

PE Support >= 120% of Budget

 

 

   PE Support Within Budget 

   Future RTL Status Date
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The California Department of Transportation

Contract for Delivery!

1st Quarter Delivery Report 84 Planned Deliveries

FY 2010/2011

D
ES
C
R
IP
T
IO
N

B
U
D
G
E
TE
D
 P
E

ES
T.
 C
O
N
ST
.

   
AADD  $4,950 $489 $239 PAVEMENT REHABILITATION1 SHOPP45940 HUM 96

   
AADD  $3,076 $546 $553 METAL BEAM GUARD RAIL1 SHOPP46440 LAK VAR

     
AADD  $1,018 $203 $98 INSTALL RUMBLE STRIPS1 SHOPP49580 VAR VAR

     
AADD  $910 $183 $141 INSTALL MBGR1 SHOPP49690 MEN 101

   
AADD  $5,500 $1,100 $246 INSTALL MEDIAN CABLE BARRIER1 SHOPP49990 MEN 101

       
AADD  $7,800 $1,288 $459 INSTALL ITS2 SHOPP0C590 SHA 005

       
AADD  $26,300 $1,263 $155 ASPHALT CONCRETE SURFACING ‐ CAPM2 SHOPP2C460 MOD 139

           $2,099 $536 $637 IMPROVE CURVE, WIDEN SHOULDERS2 SHOPP2E000 PLU 70

       
AADD  $7,000 $840 $275 GUARD RAILING2 SHOPP2E970 SHA 5

       
AADD  $500 $84 $61 INSTALL LANDSCAPING AND IRRIGATION2 STIP32804 SHA 44

     
AADD  $3,000 $72 $45 THIN BLANKET OVERLAY2 HM‐p3E020 LAS 44

       $26,600 $472 $886 PAVEMENT PRESERVATION2 SHOPP4C010 SIS 97

     
AADD  $8,600 $710 $295 AC OVERLAY, DIGOUTS AND COLD PLANE3 SHOPP0A650 BUT 70

         $5,187 $901 $319 REHABILITATE BRIDGE DECK & REPLACE JOINTS3 SHOPP0E080 YUB 70

     
AADD  $998 $333 $276 PLACE OPEN GRADED ASPHALT CONCRETE3 SHOPP0F920 SAC 50

       
AADD  $29,200 $2,010 $446 REHABILITATE ROADWAY3 SHOPP1A680 ED 50

     
AADD  $2,500 $310 $203 GORE PAVING3 SHOPP1E100 YOL 080

       $6,028 $2,341 $2,149 UPGRADE ROCK RETAINING GUARD WALL AND 
STORM WATER MITIGATION

3 SHOPP1E14U ED 050

       
AADD  $400 $183 $175 THIN FRICTION COURSE OVERLAY3 SHOPP1F100 SAC 50

   
AADD  $3,000 $410 $270 UPGRADE CRASH CUSHIONS AT VARIOUS 

LOCATIONS
3 SHOPP1F440 SAC 5

         
AADD  $18,000 $1,410 $448 REPLACE SLABS AND OVERLAY3 SHOPP1F450 SAC 5

         
AADD  $15,000 $1,060 $464 REHABILITATE AND RECYCLE ROADWAY3 SHOPP1F460 YUB 70

Completed

Completed Ahead of Schedule

Behind Schedule

To Be Completed/Awarded

AADD ‐ 

B ‐ CMIA ‐ 

B ‐ RTE99 ‐ 

HM ‐ b ‐

HM ‐ d ‐

HM ‐ p ‐

L ‐ Reimb ‐

M ‐ Reimb ‐

MTC ‐

PE ‐

Ph2 Ret ‐

Authority to Advertise District Delegation

Bond ‐ Corridor Mobility Improvement Account

P1B SR99 Improvement

Highway Maintenance ‐ bridge

Highway Maintenance ‐ drainage

Highway Maintenance ‐ pavement

Local Reimbursed

Measure Reimbursed

Metropolitan Transportation Commission

Preliminary Engineering

Phase 2 Retrofit

RA ‐

Retro‐SW ‐

RM2 ‐ 

STIPP ‐

TCIP ‐

TCRP ‐

TOLL ‐

TOLL‐R ‐

VAR ‐

SHOPP ‐

B‐SHOPP ‐

Recovery Act

Retrofit Soundwall

Regional Measure 2

State Transportation Improvement Program

Trade Corridors Improvement Program

Traffic Congestion Relief Program

Other Toll

Toll Retrofit

Various

State Highway Operation  Protection Prog.

Bond ‐ State Highway Operations Protection
Program Augmentation

 

 

  

Awarded

Awarded Ahead of Schedule

Award Behind Schedule

Status as of 3/31/2011     
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FIRST QUARTER JULY 1 ‐ SEPTEMBER 30

 

 

PE Support <= 80% of Budget 

PE Support >= 120% of Budget

 

 

   PE Support Within Budget 

   Future RTL Status Date

California Department 
of Transportation

FY 1010-11 Third Quarter Report 
Project Delivery Report
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The California Department of Transportation

Contract for Delivery!

1st Quarter Delivery Report 84 Planned Deliveries

FY 2010/2011

D
ES
C
R
IP
T
IO
N

B
U
D
G
E
TE
D
 P
E

ES
T.
 C
O
N
ST
.

     
AADD  $16,400 $1,310 $391 REHABILITATE AND AC OVERLAY3 SHOPP1F470 SUT 20

     
AADD  $11,000 $760 $165 AC OVERLAY3 SHOPP1F480 YOL 5

     
AADD  $2,600 $305 $154 PERFORM HIGHWAY PLANTING AND INSTALL 

IRRIGATION SYSTEM
3 SHOPP1F500 SUT 99

         
07/15/11  $155,000 $11,247 $10,292 CONSTRUCT HOV LANES MEDIAN AND 

AUXILIARY LANES
3 SHOPP/ STIP3797U SAC 80

       $7,050 $2,749 $702 AC OVERLAY, WITH JOINT HEADER POLYESTER 
OVERLAY

3 SHOPP3E070 YOL 5

         
02/01/11  $13,966 $562 $650 POLYESTER OVERLAY AND REPLACE SELECT 

BRIDGE RAILING
3 SHOPP3E090 PLA 80

         
AADD  $285 $90 $16 REALIGN ROADWAY4 SHOPP17241 ALA 84

       
AADD  $6,500 $670 $249 TO REPLACE PCC CRACKED SLABS, PROFILE 

GRIND ALL PCC PAVEMENT
4 SHOPP1E090 SCL 17

       
AADD  $1,328 $327 $182 CLEAN OUT DIRT AND DEBRIS, REMOVE AC 

OVERLAY,PATCH UNSOUND CONCRETE
4 SHOPP1E850 SCL 101

       
AADD  $1,889 $464 $97 REPLACE JOINT SEALS AND PLACE 

METHACRYLATE SEAL ON BRIDGE DECKS
4 SHOPP1E950 ALA 92

       
AADD  $1,638 $374 $170 REPAIR/REPLACE JOINT SEALS,APPLY 

METHACRYLATE,PATCH SPALLS,PLACE
4 SHOPP1E960 SCL VAR

       
AADD  $15,000 $1,020 $751 REHABILITATE PAVEMENT4 SHOPP1G310 ALA 80

       
04/01/11  $55,100 $9,172 $10,059 CONSTRUCT NEW AUXILIARY LANES4 STIP/CMIA23563 SM 101

         
06/15/11  $34,483 $14,027 $4,793 CONSTRUCT NB HOV LANE FROM RTE 37 TO 

ATHERTON AVE AND A SB HOV LANE
4 STIP/CMIA26406 MRN 101

         $27,098 $8,567 $8,023 WET PAVEMENT CORRECTION (CONSTRUCT 
DRAINAGES SYS, MED CONCRETE BARRIER

4 SHOPP26490 SCL 17

           $1,700 $1,560 $1,414 REMOVE DEBRIS AND CONSTRUCT SOLDIER 
PILE WALL WITH TIEBACKS.

4 SHOPP3S740 SON 1

           $1,161 $810 $773 REPAIR SLIPOUT4 SHOPP3S820 SM 84

       
AADD  $2,000 $420 $482 REMOVE GORE 4 SIGNS AND REPLACE WITH 

OVERHEAD SIGNS
4 SHOPP4A341 ALA VAR

       $6,070 $1,010 $878 POLYESTER CONCRETE OVERLAY4 SHOPP4A540 ALA 880

         
AADD  $7,800 $670 $252 PREVENTIVE MAINTENANCE, ASPHALT OVERLAY4 SHOPP4C140 NAP 29

         
02/24/11  $3,000 $490 $723 DRAINAGE SYSTEM REHABILITATION4 SHOPP4S540 MRN 1

       $173,190 $36,057 $52,325 CONSTRUCT INTERCHANGES AND 
OPERATIONAL IMPROVEMENTS

5 STIP0161E MON 101

Completed

Completed Ahead of Schedule

Behind Schedule

To Be Completed/Awarded

AADD ‐ 

B ‐ CMIA ‐ 

B ‐ RTE99 ‐ 

HM ‐ b ‐

HM ‐ d ‐

HM ‐ p ‐

L ‐ Reimb ‐

M ‐ Reimb ‐

MTC ‐

PE ‐

Ph2 Ret ‐

Authority to Advertise District Delegation

Bond ‐ Corridor Mobility Improvement Account

P1B SR99 Improvement

Highway Maintenance ‐ bridge

Highway Maintenance ‐ drainage

Highway Maintenance ‐ pavement

Local Reimbursed

Measure Reimbursed

Metropolitan Transportation Commission

Preliminary Engineering

Phase 2 Retrofit

RA ‐

Retro‐SW ‐

RM2 ‐ 

STIPP ‐

TCIP ‐

TCRP ‐

TOLL ‐

TOLL‐R ‐

VAR ‐

SHOPP ‐

B‐SHOPP ‐

Recovery Act

Retrofit Soundwall

Regional Measure 2

State Transportation Improvement Program

Trade Corridors Improvement Program

Traffic Congestion Relief Program

Other Toll

Toll Retrofit

Various

State Highway Operation  Protection Prog.

Bond ‐ State Highway Operations Protection
Program Augmentation

 

 

  

Awarded

Awarded Ahead of Schedule

Award Behind Schedule

Status as of 3/31/2011     

Page 2 of 18

FIRST QUARTER JULY 1 ‐ SEPTEMBER 30

 

 

PE Support <= 80% of Budget 

PE Support >= 120% of Budget

 

 

   PE Support Within Budget 

   Future RTL Status Date

California Department 
of Transportation

FY 1010-11 Third Quarter Report 
Project Delivery Report

Page 14 of 32
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The California Department of Transportation

Contract for Delivery!

1st Quarter Delivery Report 84 Planned Deliveries

FY 2010/2011

D
ES
C
R
IP
T
IO
N

B
U
D
G
E
TE
D
 P
E

ES
T.
 C
O
N
ST
.

           $1,113 $323 $279 CONSTRUCT MEDIAN BARRIER5 SHOPP0Q670 MON 1

       $861 $315 $189 SOFT MEDIAN BARRIER, PAVING, RUMBLE5 SHOPP0Q970 MON 68

     $683 $193 $139 CENTERLINE RUMBLE STRIPS5 SHOPP0S440 SB 166

         
AADD  $603 $75 $73 METH DECK (DISTRICT DESIGNED)5 HM‐b0S990 MON 101

         $17,000 $3,100 $825 CONSTRUCT RETAINING WALL5 SHOPP0T560 MON 1

         $11,300 $3,042 $3,288 SAFETY ROADSIDE REST AREA RESTORATION6 SHOPP/ STIP0A970 TUL 99

     
AADD  $2,454 $497 $505 UPGRADE METAL BEAM GUARD RAIL6 SHOPP0E010 FRE 41

     
AADD  $4,295 $331 $262 COLD IN‐PLACE RECYCLING AND HMA OVERLAY6 SHOPP0E210 KIN 41

       
AADD  $8,360 $319 $303 AC OVERLAY ‐ CAPM6 SHOPP0E220 MAD 99

     
AADD  $4,000 $345 $136 AC OVERLAY6 SHOPP0H250 KER 178

         $2,475 $242 $301 COLD IN‐PLACE RECYCLING AND HMA OVERLAY6 SHOPP45910 KER 119

         
AADD 12/06/10  $27,000 $1,010 $439 COLD PLAND AND OVERLAY RAMPS *SHELVED 

DUE TO LACK OF FUNDING
7 SHOPP25130 LA 60

       
AADD  $57,000 $1,010 $980 SLAB REPLACEMENT AND GRIND7 SHOPP25150 VEN 101

       
AADD  $55,000 $1,010 $1,001 SLAB REPLACEMENT AND GRINDING7 SHOPP25180 VEN 101

       
AADD  $30,000 $1,010 $737 PAVEMENT REHABILITATION7 SHOPP25210 LA 101

       
AADD  $20,000 $1,010 $389 PAVEMENT REHABILITATION7 SHOPP25230 LA 57

         
AADD 04/20/11  $5,032 $1,271 $927 JOINT SEAL REPLACEMENT7 SHOPP26470 LA 105

         
07/21/11  $7,000 $2,150 $2,113 CONSTRUCT RETAINING STRUCTURE7 SHOPP4L220 LA 1

       $26,383 $310 $264 GRIND 45 MM, OVERLAY 60 MM RUBBERIZED 
AC

8 SHOPP0H310 RIV 10

       
01/03/11  $6,272 $1,128 $482 PCC SLABS REPLACEMENT AND GRINDING8 SHOPP0K300 RIV 15

           $7,000 $410 $328 INSTALL VEHICLE DETECTION STATIONS (VDSS)8 SHOPP0L790 RIV 10

           $4,000 $410 $191 RETROFIT CMS W/ LED8 SHOPP0M770 SBD 15

Completed

Completed Ahead of Schedule

Behind Schedule

To Be Completed/Awarded

AADD ‐ 

B ‐ CMIA ‐ 

B ‐ RTE99 ‐ 

HM ‐ b ‐

HM ‐ d ‐

HM ‐ p ‐

L ‐ Reimb ‐

M ‐ Reimb ‐

MTC ‐

PE ‐

Ph2 Ret ‐

Authority to Advertise District Delegation

Bond ‐ Corridor Mobility Improvement Account

P1B SR99 Improvement

Highway Maintenance ‐ bridge

Highway Maintenance ‐ drainage

Highway Maintenance ‐ pavement

Local Reimbursed

Measure Reimbursed

Metropolitan Transportation Commission

Preliminary Engineering

Phase 2 Retrofit

RA ‐

Retro‐SW ‐

RM2 ‐ 

STIPP ‐

TCIP ‐

TCRP ‐

TOLL ‐

TOLL‐R ‐

VAR ‐

SHOPP ‐

B‐SHOPP ‐

Recovery Act

Retrofit Soundwall

Regional Measure 2

State Transportation Improvement Program

Trade Corridors Improvement Program

Traffic Congestion Relief Program

Other Toll

Toll Retrofit

Various

State Highway Operation  Protection Prog.

Bond ‐ State Highway Operations Protection
Program Augmentation

 

 

  

Awarded

Awarded Ahead of Schedule

Award Behind Schedule

Status as of 3/31/2011     
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FIRST QUARTER JULY 1 ‐ SEPTEMBER 30

 

 

PE Support <= 80% of Budget 

PE Support >= 120% of Budget

 

 

   PE Support Within Budget 

   Future RTL Status Date
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The California Department of Transportation

Contract for Delivery!

1st Quarter Delivery Report 84 Planned Deliveries

FY 2010/2011

D
ES
C
R
IP
T
IO
N

B
U
D
G
E
TE
D
 P
E

ES
T.
 C
O
N
ST
.

         
12/16/10  $4,500 $710 $430 UPGRADE CONTROLLERS, SYSTEM DETECTION, 

VEHICLE DETECTION
8 SHOPP0P620 RIV 15

           $7,700 $1,155 $324 REPLACE CCTV,CMS RMS AND VDS8 SHOPP0P630 RIV 91

       $2,247 $643 $485 BRIDGE DECK REHABILITATION AND RAIL 
UPGRADE

9 SHOPP33770 MNO 395

       
AADD  $5,369 $400 $233 PAVEMENT REHABILITATION9 SHOPP33810 MNO 270

       
03/09/11  $4,540 $2,667 $3,297 REHABILITATE MULTIPLE RAMPS10 SHOPP0A671 STA 99

         
AADD  $9,000 $754 $143 CAPM ‐ CRACK SEAL, DIGOUTS, SHOULDER 

BACKING AND AC OVERLAY
10 SHOPP0P590 MER 165

         
AADD  $3,320 $485 $254 CAPM ‐ CRACK SEAL, DIGOUTS, SHOULDER 

BACKING AND AC OVERLAY
10 SHOPP0Q200 CAL 4

         
05/05/11  $9,163 $2,650 $4,424 PAVEMENT REHABILITATION10 SHOPP2A420 CAL 26

       
AADD  $10,340 $990 $512 PAVEMENT REHABILITATION11 SHOPP08040 SD 5

   
AADD  $5,200 $616 $215 PAVEMENT REHABILITATION11 SHOPP23640 SD 8

   
AADD  $9,400 $661 $376 PAVEMENT REHABILITATION11 SHOPP23930 SD 163

       
AADD  $23,530 $1,653 $522 PAVEMENT REHABILITATION11 SHOPP24010 SD 5

       
AADD  $714 $168 $315 REPLACE DAMAGED CULVERT11 SHOPP28890 SD 805

       
AADD  $10,578 $1,390 $409 PAVEMENT REHAB (LANE REPLACEMENT)11 SHOPP28970 SD 15

       
AADD 04/19/11  $6,723 $1,090 $1,015 EXTEND I‐15 WESTBOUND CONNECTOR 

ONRAMP
11 B‐SHOPP29310 SD 78

       $1,490 $282 $322 GROOVE ALL LANES12 SHOPP0K540 ORA 57

     $450 $75 $72 NATIVE PLANTING ENHANCEMENT12 STIP TE0L180 ORA 142

     $1,500 $328 $368 REMOVE & REPLACE MBGR & AC DIKE & BRING 
TO CURRENT STANDARDS.

12 SHOPP0L500 ORA 261

$1,135,519 $145,633 $130,248

Completed

Completed Ahead of Schedule

Behind Schedule

To Be Completed/Awarded

AADD ‐ 

B ‐ CMIA ‐ 

B ‐ RTE99 ‐ 

HM ‐ b ‐

HM ‐ d ‐

HM ‐ p ‐

L ‐ Reimb ‐

M ‐ Reimb ‐

MTC ‐

PE ‐

Ph2 Ret ‐

Authority to Advertise District Delegation

Bond ‐ Corridor Mobility Improvement Account

P1B SR99 Improvement

Highway Maintenance ‐ bridge

Highway Maintenance ‐ drainage

Highway Maintenance ‐ pavement

Local Reimbursed

Measure Reimbursed

Metropolitan Transportation Commission

Preliminary Engineering

Phase 2 Retrofit

RA ‐

Retro‐SW ‐

RM2 ‐ 

STIPP ‐

TCIP ‐

TCRP ‐

TOLL ‐

TOLL‐R ‐

VAR ‐

SHOPP ‐

B‐SHOPP ‐

Recovery Act

Retrofit Soundwall

Regional Measure 2

State Transportation Improvement Program

Trade Corridors Improvement Program

Traffic Congestion Relief Program

Other Toll

Toll Retrofit

Various

State Highway Operation  Protection Prog.

Bond ‐ State Highway Operations Protection
Program Augmentation

 

 

  

Awarded

Awarded Ahead of Schedule

Award Behind Schedule

Status as of 3/31/2011     
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Program Delivery Summary 
 

  
This section describes by funding programs 
the number and dollar value of all projects 
delivered.  
 
Intercity Rail Program 
 
For FY 2010-11, eight Intercity Rail projects 
valued at $30.7 million are programmed for 
delivery.   
 
 

Number of Intercity Rail Projects 
 Q1 Q2 Q3 Q4 Annual 

Plan 0 1 1 6 8 
Actual 0 1 1 0 2 

 

Value of Intercity Rail Projects 
 Q1 Q2 Q3 Q4 Annual 

Plan $ 0 $ 3.4 $ 3.5 $ 23.8 $ 30.7 
Actual $ 0 $ 3.4  $ 3.5 $      0 $   6.9 

  

AB 1740 Retrofit Soundwall Program 
 

All 63 planned projects with a construction 
value of $215 million have been delivered 
within the program budget of $226 million.  
 
 Delivered Construction 

Completed 
Locations 63 100% 61 97% 
Value $ 215 95% $ 211 93% 

 
The balance of $11 million is being held in 
reserve pending settlement of any potential 
claims and closing out of all projects.  The last 
two projects under construction have 
completion dates of February 2012 and July 
2014. 
  
 
 

 
 

Delivery Summary of All Programs 
 

Though the end of the third quarter in            
FY 2010-11, the Department delivered a total 
of 491 projects valued at $2.135 billion from all 
programs. 
 

Projects are shown below by the planned 
program and dollar value.   
 
 

Projects by 
Funding 

Programs 

Number Value 
Annual 

Plan FYTD Annual 
Plan FYTD 

 STIP (w TCRP,TFA) 25 14 $ 317.6 $ 260.0 
 SHOPP 247 164 $ 2,866.8 $ 1,167.9 
 BOND 11 4 $ 696.6 $ 152.4 
 Partnership* 16 12 $ 135.4 $ 78.0 
 TBSRA 2 1 $ 11.9 $ 0.8 
 Maintenance (CFD) 

 
70 69 $ 177.0 $ 176.9 

Subtotal 371 264 $ 4,205.3 $ 1,836.0 
 Emergency  39   $ 46.3 
 Minor  27   $ 18.0 
 Maintenance  161   $ 234.3 

Total  491   $ 2,134.6 
* Partnership funds include all local funds and federal fund 

subventions given to local agencies.   
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Detailed Delivery Summary of All Projects by Programs 
 

Programs Annual Number  
of Projects  Annual Dollar  

Value of Projects 
   Plan Actual  Percent    Plan Actual  Percent 

             STIP Program 
STIP (w TCRP,TFA) 17 11 65  $ 286.9 $ 246.6 86 
Intercity Rail 8 2 25  $ 30.7 $ 6.9 22 
Advanced** STIP  1     $ 6.5  

TOTAL STIP 25 14 56  $ 317.6 $ 260.0 82 

             SHOPP Program 
SHOPP (w Augmentation) 239 154 64  $ 2,800.9

 
$ 1,068.2 38 

Amended** SHOPP 8 8 100  $ 65.9 $ 65.9 100 
Advanced** SHOPP  2     $ 33.8  

TOTAL SHOPP 247 164 66  $ 2,866.8 $ 1,167.9 41 

             Other ** Programs in Contract (excluding Intercity Rail Bond Program) 
BOND 11 4 36  $ 696.6 $ 152.4 22 
TBSRA 2 1 50  $ 11.9 $ 0.8 7 
Partnership 16 12 75  $ 135.4 $ 78.0 58 
Maintenance 70 69 99  $ 177.0 $ 176.9 99 

TOTAL “Other” 99 86 87  $ 1,020.9 $ 408.1 40 

             Additional ** Programs 
Emergency  39     $ 46.3  
Minor  27     $ 18.0  
Maintenance  161     $ 234.3  

TOTAL “Additional”  227     $ 298.6  

             TOTAL All Programs 
STIP 25 14 56  $ 317.6 $ 260.0 82 
SHOPP 247 164 66  $ 2,866.8 $ 1,167.9 41 
Other 99 86 87  $ 1,020.9 $ 408.1 40 

Subtotal 371 264 71  $ 4,205.3 $ 1,836.0 44 
   Additional  227     $ 298.6  

TOTAL  491     $ 2,134.6  
 

** Notes: 
Additional – Recent projects not in contract.  Includes funding reservations.     
Amended – Added or deleted to program by amendment.   
Advanced – Delivered early from future program year.  (Not included in planned numbers) 
Other – planned non-STIP/SHOPP projects committed in contract. 
Delivery Percentages – Advances in contracts are included in planned figures, other advances are not 
included in planned figures, but are added to delivered figures.   
Due to multiple funding sources on some projects, the sum of contract projects by funding source will 
exceed the number of planned contract projects.  
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Historical Program Delivery Comparison 
 
 

3rd Quarter “Annual Plan” Comparison 
                              
 

Number of STIP Projects 
 

 10-11 09-10 08-09 07-08 06-07 
Annual Plan 25 26 35 55 57 
FYTD 14 19 25 41 38 
Percent 56 73 71 75 67 

 

 
Value of STIP Projects 

 
 10-11 09-10 08-09 07-08 06-07 

Annual Plan $ 318 $  352      $ 453 $1,005 $  450 
FYTD $ 260  $    104 $ 276 $   728 $  329 
Percent 82 30 61 72 73 

 
Number of SHOPP Projects 

 
 10-11 09-10 08-09 07-08 06-07 

Annual Plan 247 186 219 228 253 
FYTD 164 138 156 180 176 
Percent 66 74 71 79 70 

 

Value of SHOPP Projects 
 

 10-11 09-10 08-09 07-08 06-07 
Annual Plan $2,867 $1,016 $1,448 $1,792 $1,331 
FYTD $1,168 $   708      $   790 $   849 $   841 
Percent 41 70 55 47 63 

Total Number of All Projects 
 

 10-11 09-10 08-09 07-08 06-07 
FYTD 491 502 443 639 646 

 

Total Value of All Projects 
 

C 10-11 09-10 08-09 07-08 06-07 
FYTD $2,135 $2,227 $2,601 $2,971 $2,113 
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Prior Years’ Contract For Delivery  
Award Status 

 
  
This section describes the contract award 
status projects in past years for the annual 
Contract for Delivery.  
 
Contract Award Status 
 
Progress continues to be made to get past 
years’ contracts for delivery projects awarded.   

 
 

Contract Award Status Plan Awarded Percent 

  FY 2009-10 Contract for Delivery 306 294 96 
  FY 2008-09 Contract for Delivery 334 334 100 
  FY 2007-08 Contract for Delivery 294 294 100 
  FY 2006-07 Contract for Delivery 286 286 100 
  FY 2005-06 Contract for Delivery 174 174 100 

 
 

Historical Delivery Comparison 
 

Through the third quarter of FY 2010-11, for 
last year’s contract for delivery (FY 2009-10), 
the Department has awarded 294 projects out 
of 306 projects or 96 percent of the planned 
projects.  As a comparison, as reported a year 
ago for the same time period, the Department 
had awarded 322 projects out of 334 planned 
projects or 96 percent.  

 
 
 

Contracts Not Yet Awarded 
 

Of the 12 projects not yet awarded, 7 projects 
have been allocated and are currently out to 
bid.  Two projects are delayed until the right of 
way certification can be upgraded to advertise, 
and two projects remain to be delivered.  One 
project should be put out to bid shortly. 
 
   
 

Contracts Not Yet Awarded Number 
  Project currently bid 7 
  Delivered with RW Cert #3 2 
  Not delivered yet 2 
  To be put out to bid soon 1 

Total 12 
           See appendix for a list of projects not yet awarded 
 

 

RW Cert #3 
17% 

To Bid Soon 
8% 

Currently Bid 
58% 

Not Delivered 
17% 
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Environmental Document Milestones 
 

Environmental Delivery Commitment 
 
As part of this report, the Department reports on 
delivery for the upcoming year of the two 
environmental milestones that require CTC 
action for consideration of future funding. The 
two milestones include Draft Environmental 
Documents (DED) and Final Environmental 
Documents (FED). To provide a comprehensive 
view of environmental documents under 
development, the Department also includes 
Categorical Exclusions that do not require CTC 
review or action.  For FY 2010-11, the 
Department planned 184 environmental 
milestones. 
 
For FY 2010-11 through the third quarter, the 
Department delivered 128 (70 percent of annual 
plan) environmental milestones. 
 
Through the end of the third quarter, five 
planned environmental document (FED) have 
slipped outside FY 2010-11 (milestones shown 
in appendix).   
 

Number of FED Milestones 

Q1 Q2 Q3 Q4 Annual
Plan 46 43 33 25 147
Actual 46 43 17 2 108
FYTD 100% 100% 52% 8% 73%
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Number of DED Milestones 

Q1 Q2 Q3 Q4 Annual
Plan 5 10 19 3 37
Actual 5 9 5 1 20
FYTD 100% 90% 26% 33% 54%
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20

 

 
 
Historical Delivery Comparisons  
 
As a benchmark for comparison, below are 
historical environmental milestone delivery 
trend charts for the current year and past four 
years. 
 

Past 3rd Qtr PAED Milestones 
 

 10-11 09-10 08-09 07-08 06-07 
Plan 147 148 151 168 113 
FYTD 108 114 119 125 97 
Percent 73 77 79 74 86 

 
Past 3rd Qtr DED Milestones 

 

 10-11 09-10 08-09 07-08 06-07 
Plan 37 34 41 47 44 
FYTD 20 19 25 31 18 
Percent 54 56 61 66 41 
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Right of Way 
 

  
Right of Way Delivery Commitment  
 
The Department’s R/W delivery commitment is 
twofold.  One delivery commitment is to utilize 
funds approved by the CTC for acquisition of 
R/W.  The second delivery commitment is to 
secure all necessary R/W requirements and to 
certify R/W for all projects scheduled for 
delivery in the current year. 
 
Right of Way Expenditures 
 
R/W activities and expenditures are outlined 
by the categories below: 
 
Category ($millions)  Plan FYTD Percent 

 Capital Projects 
STIP   $ 103.7 $ 53.5 52 
SHOPP   $ 46.6 $ 36.3 78 
Subtotal   $ 150.3 $ 89.8 60 
Specific Categories 
Post 
Certifications   $ 41.1 $ 10.8 26 

Inverse  
Condemnation   $ 27.0 $ 20.3 75 

Project  
Development   $ 1.0 $ 0.4 40 

Subtotal   $ 69.1 $ 31.5 46 
Pre-Project  
Mitigation   $ 0.0 $ 0.0  

TOTAL   $ 219.4 $ 121.3 55 
 
For FY 2010-11, the Department requested 
and received a R/W allocation of $219.4 
million.   
 
 
 
 
 
 
 
 
 
 

Right of Way Certifications 

Q1 Q2 Q3 Q4 Annual
Plan 94 73 55 89 311
Actual 94 71 49 27 241
FYTD 100% 97% 89% 30% 77%

0
25
50
75

100

 

 
For FY 2010-11, the planned number of R/W 
certifications is 311.  Through the third 
quarter, the Department completed a total of 
241 R/W certifications, 77 percent of the 
annual plan.  
 
Historical Delivery Comparisons  
 
As a benchmark for comparison, below are 
historical R/W delivery trend charts for the 
current year and past four years. 
 

Past 3rd Qtr Right of Way Expenditures 
 

 10-11 09-10 08-09 07-08 06-07 
Plan $219.4 $237.7 $231.3 $284.0 $302.0 
FYTD $121.3 $116.4 $150.7 $195.9 $264.6 
Percent 55 49 65    69 88 

 
Past 3rd Qtr Right of Way Certifications 

 

 10-11 09-10 08-09 07-08 06-07 
Plan 311 283 304 245 277 
FYTD 241 192 260 212 248 
Percent 77 68 86 87 90 
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Construction Program 
 

PLANNED CONSTRUCTION PROGRAM 
(Excludes some projects such as minor, program 
amendments and emergency.) 
 

Construction Delivery Commitment  
 

Delivery in the eyes of our customers is 
achieved when capital improvements are 
delivered to the traveling public.  This is best 
measured by when the construction contract is 
accepted. 
 

 Planned Construction Contracts Accepted 

Q1 Q2 Q3 Q4 Annual
Plan 29 53 67 67 216
Actual 29 48 36 25 138
FYTD 100% 91% 54% 37% 64%

0
25
50
75

100

 
Through the end of the third quarter, FY 2010-
11, the Department had accepted a total of 138 
major construction contracts (64 percent) out of 
a total of 216 planned contracts identified in the 
Department’s delivery plan.   
 
Historical Delivery Comparison  
 

As a benchmark for comparison, shown are 
historical delivery trend charts for planned major 
construction contract acceptances. 
 

Past 3rd Qtr Construction Contracts Accepted 
 10-11 09-10 08-09 07-08 06-07 

Plan 216 226 213 248 237 
FYTD 138 188 183 207 195 
Percent 64 83 86 83 82 

 

OVERALL CONSTRUCTION PROGRAM 
(Includes planned programmed projects and additional 
minor A, amendments, and some minor B projects that 
are not programmed.) 
 

Under Construction  
 

At the end of the third quarter, FY 2010-11, the 
Department had 695 contracts valued at 
$10,538 million under construction.  
 

Value of Ongoing Contracts ($ millions) 

$10,538
$10,180 $9,522 $9,216

$10,377

$6,000

$7,000

$8,000

$9,000

$10,000

$11,000
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Q3
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Q3
06-07

 

 
3rd Quarter Construction Program Results 
 

Construction Starts – 166 construction contracts 
valued at $956 million were started (including 
minor A and some minor B projects that are not 
programmed). 

 

Accepted Contracts – 92 construction contracts 
valued at $430 million were accepted. 
 

Arbitration - The Department currently has 46 
construction contracts in arbitration.  Four new 
arbitration case were filed. 
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Appendix 
 
 
(A) Glossary   
 
(B) Prior Years’ Contracts For Delivery Award Status  
      Projects Not Yet Awarded   
 
(C) Environmental Documents   
 
(D) Status of Major Projects with Right of Way   
 
(E) Construction Contract Administration   
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Glossary 

 
# 1st – First 

 2nd – Second 
 3rd – Third 
 4th - Fourth 

A AB – Assembly Bill 

B BATA – Bay Area Toll Authority 

BIP –  
BOND – Proposition 1B Bond Program 

C Cap – Capital (has construction) 

CE – Categorical Exemption 
Cert - Certification 
CTC – California Transportation 
Commission 

 Cty - County 

D Doc – Document  

 D-EA – District and expenditure 
authorization  

 DED – Draft environmental document 

E ED – Environmental Document 
EIR – Environmental Impact Report 
Emerg – Emergency funded project 
Env - Environmental 

F FED – Final environmental document 

FY – Fiscal Year 
 FYTD – Fiscal year to date 

   N ND – Negative Declaration 

NOP – Notice of Preparation 

P PART – Partnership (local funded 
projects delivered by state including 
contributor funds on state funded 
projects (counts all non-STIP or      
non- SHOPP Funds) 
PAED – Project approval and 
environmental document 

 PM – Post Mile 
 PSE – Plans, specifications and 

estimate 

 Q Q1 – First Quarter 

Q2 – Second Quarter 
Q3 – Third Quarter 
Q4 – Fourth Quarter  
Qtr – Quarter 

R RTL – Ready to list 

 Rte – Route 
 R/W – Right-of-way 
 RWC – Right-of-way certification 

S SDWLL – Retrofit Soundwall funded 
project  
SHOPP – State Highway Operations 
and Protection Program 
STIP – State Transportation 
Improvement Program 

T TBSRA – Toll Bridge Seismic Retrofit 
Account 
TCRF – Traffic congestion relief funds 
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Projects initial bid.

FY CFD D-EA Pgm Cty Rte Description Value
Ready
to List Vote Advertise

Bid
Opening Status

09-10 03-1C12U SHOPP SAC 50 Eastbound Ramp 
Metering $15,000 01/19/10 02/25/10 08/09/10 POSTPONED

09-10 05-44590 CMIA SLO 101
Widen & Replace 
Bridges, Construct Aux 
Lanes & Bicycle Path

$45,000 12/15/09 01/20/11 03/28/11 05/11/11 Bids opened.  Apparent low bidder 9% over 
the Engineer's Estimate.

09-10 07-12722 STIP LA 138 Widen Conventional 
Highway (Seg 5) $7,040 06/29/10 06/30/10 03/21/11 05/11/11 Bids opened.  Apparent low bidder 13% 

under the Engineer's Estimate.

09-10 07-2159C STIP LA 5 Carmenita Interchange 
Improvement $160,600 06/30/10 06/30/10 03/21/11 05/12/11 Bids opened.  Apparent low bidder 10% 

under the Engineer's Estimate.

09-10 07-24130 SHOPP LA 405 Add Auxilary Lane $24,241 09/17/10 06/30/10 02/28/11 04/28/11 Bids opened.  Apparent low bidder 8% over 
the Engineer's Estimate.

09-10 10-0H700 SHOPP MER 152 Install Signals. $798 04/08/10 06/30/10 05/02/11 06/01/11

09-10 10-27980 SHOPP MER 165 Ac Overlay & 
Widen/Replace Str. $19,774 06/29/10 06/30/10 10/25/10 05/03/11 Bids opened.  Apparent low bidder 1% under 

the Engineer's Estimate.
$272,453

Projects delivered, however RW certification needs to be upgraded to vote

09-10 10-0A872 CMIA STA 219
Widen To 4 Lanes And 
Intersection 
Improvements

$26,000 06/30/10 Delivered with RW Cert #3.  Needs to be 
upgraded to advertise.

09-10 10-34042 CMIA TUO 108 Construct Stage 2 Of 
Sonora Bypass $34,800 05/13/10 Delivered with RW Cert #3.  Needs to be 

upgraded to advertise.
$60,800

Projects delivered and not put out to bid yet with issue pending
09-10 08-0N120 HM SBD 62 Place Seal Coat $3,200 12/22/09 Scope of work changed, being re-designed.

$3,200
Projects not yet delivered

09-10 01-26200 STIP MEN 101 Construct 4-Lane 
Freeway, Phase 1 $164,201 Willits Bypass - project not delivered due to 

environmental permitting issues.

09-10 10-41570 SR99 MER 99 Right Of Way Alignment $127,000
Arboleda Freeway - project not delivered due 
to enivornmental permitting issues and right 
of way acquisition.

$291,201

Prior Years' Contracts for Delivery Award Status
Projects Not Yet Awarded
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D-EA Pgm Cty Rte Description ED Type D-EA Pgm Cty Rte Description ED Type

01-36432 SHOPP MEN 020 Rehabilitate Drainage 01-45090 SHOPP HUM 169 Install MBGR

01-49360 SHOPP VAR 000 Replace Joint Seals 01-46580 STIP MEN 001 Pacific Coast Bike Route 

02-2E300 HM VAR Bridge Preventative Maintenance 02-0E240 STIP PLU 089 Greenville Streetscape

02-2E340 HM VAR Polyester Overlay, Meth Deck 02-2E290 SHOPP SIS 096 Bridge Preventative Maintenance 

02-2E640 HM VAR Seal Coat 02-3C070 SHOPP LAS 395 Roadway Rehabilitation

02-2E650 HM 005 Thin Blanket Overlay 03-1F340 SHOPP SAC 051 Beacons And Signal Head Indicators

02-2E690 HM 5 Thin Blanket Overlay With Digouts 03-3E620 SHOPP BUT 099 Replace Bridge (Scour)

03-1A680 SHOPP ED  50 Rehabilitate Roadway 04-1G570 SHOPP SON 101 Install Traffic Signals

03-1E510 SHOPP BUT 070 Seismic Retrofit 04-2E090 HM SM 237 Bonded Wearing Course Overlay

03-1F030 SHOPP BUT 099 Install Rumble Strips 04-2E110 HM NAP 029 Rubberized Hot Mix Asphalt

03-1F440 SHOPP SAC 005 Upgrade Crash Cushions 04-3S580 SHOPP MRN 037 Rebuild Levee Under The Bridge

03-1F450 SHOPP SAC 005 Replace Slabs And Pcc Grind 04-44882 SHOPP SCL 152 Planting And Environmental Mitigation

03-1F480 SHOPP YOL 005 AC Overlay 04-4S120 SHOPP SM 035 Gabion Embankment Repair

03-4M040 HM PLA 080 Bonded Wearing Course Overlay 04-4S270 SHOPP CC 024 Downdrain, Grading, Replace Culvert
04-1G310 SHOPP ALA 080 Rehabilitate Pavement 04-4S370 SHOPP ALA 580 Rock Slope Protection 
04-2E080 HM SCL 085 Rubberized Hot Mix Asphalt Overlay 04-4S530 SHOPP MRN 001 Soil Nail Wall, Place RSP

04-2E100 HM 128 AR Chip Seal 04-4S590 SHOPP SM 084 Repair AC Pavement, Repair Drainage 

04-4S020 SHOPP NAP 029 Reconstruct Slope, Replace Culvert 04-4S610 SHOPP SON 001 Install Rock Slope Protection

04-4S030 SHOPP NAP 128 Construct Sheet Pile Wall 04-4S640 SHOPP SON 101 Install Rock Slope Protection

04-4S580 SHOPP SM 001 Construct Lined Ditch, Slope Protection 05-0R300 SHOPP SLO 166 Curve Correction, Culvert, Paving 

05-0K230 SHOPP SCR 009 Guardrail Upgrade, Shoulder Widening 05-0R380 HM MON 001 Culvert Lining/Preventative Maint

05-0T410 HM MON 101 Seal Coat 06-0L180 SHOPP KER 005 Install Median Barrier

05-0T420 HM MON 068 Seal Coat 06-0L220 SHOPP KER 005 Install Median Barrier

05-0T560 SHOPP MON 001 Construct Retaining Wall 06-0M650 HM KER 178 Slurry Seal

05-4482U STIP SB 101 Reconstruct Interchanges 06-0M670 HM TUL 190 Slurry Seal

06-0C110 SHOPP FRE 180 Braided Ramps 07-25280 SHOPP LA 005 Pcc Rehabilitation

06-0J040 SHOPP KIN 041 Construct Left-Turn Lanes 07-28690 SHOPP LA 060 Pavement Rehabilitation

06-0J050 SHOPP KIN 043 Channelize With Signals 08-0M310 SHOPP RIV 060 Upgrade Pedestrian Facilities

06-0L050 STIP KIN 198 Highway Planting 08-0M690 SHOPP SBD 095 Install Sidewalks And Curb Ramps 

06-0M510 SHOPP KER 000 SRRA Paving Rehabilitation 08-0P160 SHOPP SBD 010 Methacrylate Sealing To Deck

06-34256 STIP FRE 180 Highway Planting And Irrigation 10-0U590 HM SJ 132 Bridge Re-Painting

07-28010 SHOPP VEN 126 Construct Shoulder, Rumble Strips. 10-0U600 HM SJ 004 Bridge Re-Painting

08-0L930 SHOPP RIV 010 Remodel Office Weigh Station 10-0U870 HM MER 140 Rubberized Hot Mix Asphalt Overlay

08-0P140 HM RIV 010 Methacrylate Sealing To Deck 10-0V050 HM CAL 026 Pipe Liner, Replace Pipe Culvert

08-0P150 HM SBD 040 Methacrylate Sealing To Deck 11-00270 SD 005 Auxiliary Lanes/ Widen Connector

08-0P640 HM SBD 095 Perform Preventive Maintenance 11-08163 STIP SD 805 Construct Managed Lanes

08-0P720 HM RIV 010 Rehabilitate Pavement 11-26411 SD 163

09-33810 SHOPP MNO 270 Pavement Rehabilitation 11-29030 SHOPP SD 005 Seismic Retrofit,Structure Rehab

10-0M800 SHOPP STA 099 Highway Rehabilitation 12-0H208 SHOPP ORA 055 Flatten Slope 

10-0U800 HM TUO 108 Rubberized Hot Mix Asphalt Overlay 12-0K390 HM ORA 133 Overlay RHMA

10-0U810 HM AMA 049 Rubberized Hot Mix Asphalt 12-0L080 HM ORA 039 Rubberized Hot Mix Asphalt 

10-0U850 HM SJ 088 Rubberized Hot Mix Asphalt Overlay 12-0L160 HM ORA 057 Methacrylate Sealing To Deck

11-2M140 HM SD 015 Methacrylate Sealing To Deck 12-0L540 HM ORA 405 Overlay RHMA

11-40330 SHOPP SD 005 Methacrylate Sealing To Deck

11-40340 SHOPP SD 075 Methacrylate Sealing To Deck

12-0J760 ORA 055 Convert Existing HOV Striping 

Document Types Legend   Completed
  Completed Ahead of Planned Quarter

Cat Ex   Categorical Exemption N   Not Needed due to Env Doc Change
Env Imp   Environmental Impact Report P   Env Doc Done, Project Report Pending
Neg Dec   Negative Declaration   Behind Schedule

  To Be Completed
  Delay Out of Year (see delay categories below)

Final Environmental Document (FED) Milestone Delivery
Second Quarter - 43 Planned DeliverablesFirst Quarter - 46 Planned Deliverables
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D-EA Pgm Cty Rte Description ED Type D-EA Pgm Cty Rte Description ED Type
02-2C112 SHOPP TEH 099 Repair Bridge Scour 01-46530 STIP DN 101 Yurok Tribe Transportation Corridor
02-2E510 SHOPP SHA 299 Curve Improvement 01-47502 SHOPP HUM 254 Repair Storm Damage
02-3C300 SHOPP PLU 070 Install MBGR 02-2E350 SHOPP TRI 299 Curve Improvement
02-4C960 STIP TRI 003 Hayfork II 03-0A580 SHOPP YUB 070 Rehab,Update Truck Turn Radii
03-0F210 SHOPP BUT 049 Upgrade MBGR End Treatments 03-1C080 STIP NEV 089 Widen Underpass
03-1E000 SHOPP PLA 089 Pavement Rehabilitation Drainage Imp 03-1F750 SHOPP COL 020 AC Overlay
03-1F820 SHOPP YUB 020 Pavement Overlay 03-2F030 SHOPP PLA 80 AC Overlay
03-2F010 SHOPP YOL 5 AC Overlay 03-2F040 SHOPP SAC 80 Profile Grinding
03-2F020 SHOPP ED 50 AC Overlay And PCC Repair 03-2F050 SHOPP YOL 113 PCC Profile Grinding
04-01404 SHOPP ALA 080 South Yard At Sfobb Maint Complex 04-15113 SHOPP ALA 580 Install Ramp Metering And Hov Bypass
04-1G270 CC 580 Replace Drainage Grates 04-1G250 SF 080 High Pressure Sodium Vapor Lighting
04-3A870 SHOPP CC 680 Bridge Rehabilitation 04-23562 SHOPP SM 101 Replace Bridge Structure 
04-3S900 SHOPP MRN 001 Construct Tie-Back Wall 04-2A110 SHOPP NAP 121 Replace Bridge (Scour)
04-4S090 SHOPP SM 001 Replace Failed Culvert, Install RSP 04-2A330 SHOPP ALA 084 Upgrade Shoulders, Curve Correction
04-4S620 SHOPP SON 001 Construct A Soldier Pile Tie-Back Wall 04-2A490 SHOPP SF 280 Bridge Rehabilitation Repair 
04-4S660 SHOPP MRN 001 Replace Emergency Repair Wall 05-0Q620 SHOPP SLO 101 Construct Median Barrier
04-4S770 SHOPP MRN 001 Replace Failed Culvert, Extend Culvert 06-0E660 STIP KER 099 Bridge Enhancement
04-4S780 SHOPP MRN 001 Replace Culvert, Embankment. 07-27690 SHOPP LA 170 Erosion Control
05-0G160 SHOPP SB 166 Relocate Drainage Ditches 07-27700 SHOPP LA 118 Erosion Control
05-0Q590 SHOPP SCR 009 Storm Water Mitigation 07-27720 SHOPP LA 170 Erosion Control
05-0R910 SHOPP SCR 001 Guardrail 07-27740 SHOPP LA 118 Erosion Control
06-0E971 SHOPP FRE 041 Replacement Planting 07-4Y240 SHOPP LA 110 Bridge Preservation 
06-44771 SHOPP FRE 041 Replacement Planting 10-0G350 SHOPP SJ 012 Replace Bearing Pads, Joint Seals
08-0M870 SHOPP RIV 074 Install Traffic Signals 10-0J920 SHOPP SJ 012 Replace Beam And Control House
08-0M880 SHOPP SBD 015 Install Traffic Signals 11-06500 SHOPP SD   5 Const Auxiliary Lane S/B
08-0N240 SHOPP SBD 010 Install Concrete Seperation Barrier 
08-0N260 SHOPP RIV 015 Install Concrete Barrier  & Fence
10-0S780 STIP STA 099 Bridge Enhancement, 16 Structures
10-0S950 STIP MER 099 Corridor Bridge Enhancement
11-08161 STIP SD 805 Construct Managed And Hov Lanes 1
11-26042 SHOPP SD 008 Drainage Improvements 2
11-28960 SHOPP IMP 086 Scour Mitigation 3
12-0L490 ORA 405 Rebuild Roadway Slope Embankment 4

5
6
7
8

Document Types Legend   Completed
  Completed Ahead of Planned Quarter

Cat Ex   Categorical Exemption N   Not Needed due to Env Doc Change
Env Imp   Environmental Impact Report P   Env Doc Done, Project Report Pending
Neg Dec   Negative Declaration   Behind Schedule

  To Be Completed
  Delay Out of Year (see delay categories below)

Final Environmental Document (FED) Milestone Delivery (page 2)

Fourth Quarter - 25 Planned DeliverablesThird Quarter - 33 Planned Deliverables
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D-EA Pgm Cty Rte Description ED Type D-EA Pgm Cty Rte Description ED Type
02-0E240 STIP PLU 089 Greenville Streetscape 01-47490 SHOPP MEN 001 Repair Storm Damage
05-0R300 SHOPP SLO 166 Curve Correction, Culvert, Paving 01-47690 SHOPP DN 101 Remove & Reconstruct Hinges 
09-21340 STIP INY 395 Construct 4 Lane Expressway 02-2E510 SHOPP SHA 299 Curve Improvement
11-08161 STIP SD 805 Construct Managed And Hov Lanes 03-1C080 STIP NEV 089 Widen Underpass
11-25711 SD 076 Construct 4 Lane Highway 04-2A110 SHOPP NAP 121 Replace Bridge (Scour)

05-0G160 SHOPP SB 166 Relocate Drainage Ditches
05-0Q620 SHOPP SLO 101 Construct Median Barrier
10-0P920 MPA 140 Clear Landslide
10-0S950 STIP MER 099 Corridor Bridge Enhancement
11-05631 STIP SD 011 Construct Freeway & Port Of Entry

D-EA Pgm Cty Rte Description ED Type D-EA Pgm Cty Rte Description ED Type
01-47660 SHOPP MEN 128 Repair Storm Damage 02-2C225 SHOPP TEH 036 Bridge Scour
03-0A580 SHOPP YUB 070 Rehab,Update Truck Turn Radii 04-16030 SHOPP ALA 084 Replace Bridge
03-3C000 SAC 005 Const Hov Lanes 08-0K310 SHOPP SBD 095 Verical Curve Alignment
03-3E100 SHOPP PLA 080 Vertical Clearance For Permit Veh
04-28120 STIP NAP 029 Construct Southbound Flyover 
04-2A320 SHOPP NAP 121 Bridge Replacement (Scour)
05-0F700 SHOPP MON 068 Bridge Widening
05-0Q630 SHOPP SLO 101 Construct Median Barrier
06-0G900 MAD 041 Construct Passing Lanes
06-0J920 SHOPP FRE 145 Construct Roundabout
06-47150 STIP TUL 099 Reconstruct Interchange
07-4Y240 SHOPP LA 110 Bridge Preservation 
08-04351 STIP SBD  58 Realign & Widen 2 To 4 Lane Expwy
08-0J850 SHOPP SBD 138 Rehabilitate Bridge
08-0K710 SHOPP SBD 015 Realign And Reconfigure Connectors
10-0G350 SHOPP SJ 012 Replace Bearing Pads, Joint Seals
10-0J920 SHOPP SJ 012 Replace Damaged Beam And Control House
10-0T160 SHOPP SJ 26 Replace Bridge
12-0C560 STIP Ora 91 Auxiliary Lane

Document Types   Completed
  Completed Ahead of Schedule

Cat Ex   Categorical Exemption   Behind Schedule
Env Imp   Environmental Impact Report   To Be Completed
Neg Dec   Negative Declaration   Delay Out of Year (see delay categories below)

Draft Environmental Document (DED) Milestone Delivery

Third Quarter - 19 Planned DED Deliverables Fourth Quarter - 3 Planned DED Deliverables

Second Quarter - 10 Planned DED DeliverablesFirst Quarter - 5 Planned DED Deliverables
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Status of FY 2010-11 Right of Way Capital Major Project List 
x x x x x x x x x x x x x x x x x

D EA PPNO Cty Rte A P.M B P.M Description RW Cert 
Date

R/W 
Capital 

All Funds

RW 
Capital 
STIP/ 

SHOPP

R/w 
Estimate 

Date

2011 FY 
Alloc Plan

TOTAL FYTD 
Commitments

Allocation 
Expended %

Allocation 
Remaining 1s and 2nd Qtr 3rd Qtr 4th Qtr

01 262001 0125F MEN 101 043.5 051.3 CONSTRUCT 4-LANE FREEWAY, PHASE 1 4/1/2010 33,000  26,750   11/28/2006 5,684     305 5.37% 5,379 144 161

03 0C4701 8655 YOL 016 018.2 031.5 WIDEN SH & CONSTR LEFT TURN LANE RT 
TRN POCKETS, INTERSEC IMPROVEMNT 4/15/2012 12,300  12,300   10/30/2009 5,772     473 8.19% 5,299 18 455

04 1637E1 0619A SF 101 008.0 009.8
SOUTH ACCESS TO GOLDEN GATE 
BRIDGE DOYLE DR REPLACEMENT 
PROJECT-ALL

7/21/2010 36,101  10,101   8/3/2009 10,101    10,532 104.27% -431 10,005 527

04 264071 0360J MRN 101 023.3 027.6
CONSTRUCT INTERCHANGE ON RTE 101 
AT SAN ANTONIO RD;INCLUDING 
FRONTAGE

3/1/2011 23,795  6,398     11/30/2009 1,062     790 74.38% 272 0 790

04 264081 0360H SON 101 000.4 002.9
CONSTRUCT INTERCHANGE ON RTE 101 
AT PETALUMA BLVD;INCLUDING 
FRONTAGE

3/1/2011 11,300  8,810     4/22/2009 1,137     0 0.00% 1,137 0 0

05 315800 0058E MON 101 100.0 101.3 CONSTRUCT NEW INTERCHANGE AT SAN 
JUAN ROAD 4/1/2012 26,900  16,450   12/3/2009 10,739    109 1.01% 10,630 6 103

05 330721 0226C SLO 046 036.6 041.2 CONVERT TO 4-LANE EXPRESSWAY 10/6/2009 10,400  10,400   11/21/2006 1,117     466 41.75% 651 0 466

05 330771 0226G SLO 046  41.2  50.2 CONVERT 2-LANE HIGHWAY TO 4-LANE 
EXPRESSWAY 2/1/2012 4400 4400 3/23/2010 3,612     584 16.16% 3,028 23 561

05 344900 0297 SBT 156 003.3 007.7 WIDEN 2 TO 4 LANES 1/16/2012 14,636  14,636   5/6/2008 2,105     1 0.05% 2,104 1 0

06 325501 4330 KIN 198 008.6 009.7 CONSTRUCT INTERCHANGE 1/1/2011 5,804    5,804     2/23/2009 1,594     2,101 131.82% -507 1,840 261

06 471000 5346 MAD 099 007.1 007.9 MODIFY INTERCHANGE 5/1/2012 6,700    2,023     8/27/2003 1,614     0 0.00% 1,614 0 0

07 107201 1200U VEN 101 007.0 000.0 MODIFY IC *VCE*OVERSIGHT 
ONLY*PE=LO*RW:LMF 12/23/1999 -            -            10/7/1996 1,467     41 2.78% 1,426 0 41

07 117071 0306H LA 010 031.2 033.4 CONSTRUCT HOV LANES 3/21/2008 44,400  19,300   12/15/2004 3,000     715 23.84% 2,285 394 321

07 127271 0694Q LA 138  64.0  67.3 WIDEN CONVENTIONAL HIGHWAY (SEG 12) 
*SPLIT=1272U1 12/1/2010 6,606    6,606     2/26/2008 3,500     1,016 29.03% 2,484 797 219

07 172151 2022C LA  30 002.3 005.4 FREEWAY CONSTRUCTION 6/16/2000 31,739  31,739   6/24/1999 4,250     40 0.94% 4,210 40 0

07 202101 LA 710 013.6 026.5 LONG LIFE PAVEMENT & WIDEN BRIDGES 9/16/2011 3,654    3,654     10/29/2009 1,952     1 0.05% 1,951 0 1

07 215911 2808 LA 005 1.44 1.87 WIDENING ALONDRA AV OC *POR=2159A1 9/1/2010 ###### 225,561 2/1/2008 1,228     955 77.80% 273 947 8

07 215931 2808 LA 005 2.76 4.00 WIDENING SHOEMAKER, ROSECREANS, 
AND BLOOMFIELD BRIDGES 5/30/2011 ###### 225,561 2/11/2008 5,552     32 0.58% 5,520 32 0

07 215941 2808 LA 005 4.00 5.89 WIDENING SAN ANTONIO, IMPERIAL HWY, 
AND PIONEER BRIDGES 6/30/2012 ###### 225,561 2/11/2008 13,105    79 0.60% 13,026 38 41

07 1786A1 2120 LA 005 027.4 028.1 PLACE RUBBERIZED HOT MIX ASPHALT 
(BONDED WEARING COURSE) 6/29/2009 14,585  14,585   7/24/2004 2,878     2,462 85.53% 416 1,605 857

08 007171 SBD 215 004.8 006.5 WIDEN FREEWAY AND CONSTRUCT NEW 
OVERPASSES 12/14/2006 65,294  33,672   6/16/2004 2,807     856 30.49% 1,951 801 55

08 334841 0121N RIV 215 037.7 043.9 WIDEN EXISTING FREEWAY 4/30/2003 23,787  23,787   3/13/2002 1,000     0 0.00% 1,000 0 0

08 355560 0174L SBD 015  41.9  45.4 ADD N/B MIXED FLOW LANE W/AUX LANE. 
RECON "D" & "E" ST ICS & STODDARD 10/11/2011 23,984  23,984   8/25/2009 9,470     633 6.68% 8,837 633 0

08 444071 0194Q SBD 215 009.0 011.6
POR SEG 11/210 PROJECT REPLACE 27TH 
ST OC CONSTRUCT RAMPS IMPROVE 
LOCA

11/24/2008 8,437    8,437     3/12/2007 1,420     117 8.21% 1,303 399 -282
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Status of FY 2010-11 Right of Way Capital Major Project List 
x x x x x x x x x x x x x x x x x

D EA PPNO Cty Rte A P.M B P.M Description RW Cert 
Date

R/W 
Capital 

All Funds

RW 
Capital 
STIP/ 

SHOPP

R/w 
Estimate 

Date

2011 FY 
Alloc Plan

TOTAL FYTD 
Commitments

Allocation 
Expended %

Allocation 
Remaining 1s and 2nd Qtr 3rd Qtr 4th Qtr

08 456001 0007D RIV 010 041.3 044.6 CONSTRUCT INTERCHANGE 4/1/2009 14,400  14,400   4/13/2006 2,595     77 2.96% 2,518 26 51

08 0071V0 0247P SBD 215   0.0   0.0 ADD TWO HOV LANES AND OPERATIONAL 
IMPROVEMENTS 1/15/2009 96,905  49,705   4/18/2008 8,993     1,295 14.40% 7,698 398 897

08 4437U1 SBD 210 013.5 017.0 CONSTRUCT SIX LANE FREEWAY 1/15/2003 -            -            3/11/2008 1,000     147 14.70% 853 147 0

10 415701 5414 MER  99 004.6 010.5 4E TO 6F ON 8F R/W ALIGNMENT 5/31/2010 24,900  24,900   3/13/2006 8,235     3,905 47.42% 4,330 3,903 2

10 415801 5401 MER  99 000.0 004.6 4E TO 6F ON 8F R/W ALIGNMENT 9/1/2010 2,477    2,477     1/26/2007 1,788     2,465 137.86% -677 240 2,225

10 0A8721 9940C STA 219   2.9   4.9 WIDEN TO 4 LANES AND INTERSECTION 
IMPROVEMENTS 4/30/2010 17,000  14,760   9/22/2008 4,320     3,047 70.54% 1,273 1,376 1,671

10 0E6100 7634 SJ 099 006.2 014.6 WIDEN TO 6 LANES 9/1/2011 12,500  4,500     3/13/2007 2,691     608 22.58% 2,083 58 550

11 167881 0021F IMP 78 11.7 15.5 CONSTRUCT FOUR LANE EXPRESSWAY 
AND INTERCHANGE (STAGE 2) 5/24/2007 40,476  27,436   3/4/2009 1,389     237 17.07% 1,152 233 4

11 0301U1 0129X SD 005 028.3 037.0 WIDEN FREEWAY AND BRIDGES 8/6/2001 16,863  15,763   5/1/2008 7,151     11,128 155.61% -3,977 11,099 29

12 0E3101 4102 ORA 074 000.0 001.6 RECONSTRUCT IC AT SR-74 3/1/2012 28,753  28,753   12/14/2007 7,752     6,683 86.21% 1,069 2 6,681

12 0H2080 35577 ORA 055 017.0 017.7 FLATTEN THE SLOPE ABOVE THE 
MAINTENANCE ACCESS ROAD 1/9/2012 12,250  12,250   9/9/2009 3,000     0 0.00% 3,000 0 0

12 0H2101 3577B ORA 055 000.0 000.0 REPAIR DAMAGED SLOPE 10/17/2006 10,200  10,200   4/7/2006 4,630     1,149 24.81% 3,481 1,144 5

149,710  53,048 35.43% 96,662 36,349 16,699
Note:  Due to Advantage erroneous posting of expenditures the above report has been changed based on some assumptions to more 
correctly reflect estimate of expenditure to date.
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Number Value Number Value Number Value Number Value Number Value
540 10,076$ 563 10,180$ 697 10,148$ 666 10,117$ 621 10,012$ 
115 558        259 713        119 365        84 791        166 956        
92 454$      125 745$      150 396$      129 896$      92 430$      

563 10,180$ 697 10,148$ 666 10,117$ 621 10,012$ 695 10,538$ 

1,064 4,589$   1,057 4,799$   1,085 5,215$   1,122 5,087$   1,166 5,597$   
92 454        125 745        150 396        129 896        92 430        
98 239        90 233        111 515        79 340        49 277        
1 5           7 96         2 9           6 46         4 6           

1,057 4,799$   1,085 5,215$   1,122 5,087$   1,166 5,597$   1,205 5,744$   

503 3,644$   510 3,864$   71 894$      91 1,139$   82 1,023$   

35 $504 35 $503 37 $560 37 562$      42 608$      
1 5           7 96         2 9           6 46         4 6           
1 6           5 39         2 7           1 0           0 -            

35 503$ 37 560$ 37 562$ 42 608$ 46 614$

  1. Ongoing Contracts @ Beginning of Quarter

Q3 09/10

Ongoing Contracts @ End of Quarter (1+2-3)
  3. Accepted Contracts this Quarter

  4. Accepted Contracts @ Beginning of Quarter

  2. New Contracts this Quarter

Division of Construction
CONTRACT ADMINISTRATION

 Q3 Fiscal Year 2010/11 ($ in Millions)

Q1 10/11 Construction Contracts - Quarterly Status Reporta Q4 09/10

  5. Accepted Contracts this Quarter

  7. New Contracts in Arbitration this Quarter

  Accepted Contracts with claims only @ End of Quarterc

Q3 10/11Q2 10/11

C i A bi i @ E d f Q (8 9 10)

  8. Contracts in Arbitration @ Beginning of Quarterd

  9. New Contracts in Arbitration this Quarter
10. Contracts with Arbitration Settlements/Awards this Quarter

  6. Contracts Closed this Quarter

  Accepted Contracts @ End of Quarter (4+5-6-7)b

35 503$     37 560$      37 562$     42 608$     46 614$     

a Quarterly figures updated to reflect revised or new data at the end of the current quarter.

b  Accepted contracts with close-out activities in progress. Contracts in arbitration are not included.

d A contractor may file for arbitration 240 days after project acceptance, or within 90 days after final determinations

   prior to January 1, 1999.)  

   a district director determination (DDD), or district expenditures done (DED).
c Beginning Quarter 1 of FY 2010/2011, quarterly figures exclude contracts that have a final estimate (FE),

   on claims have been made.  Contractors must file within 90 days after the Department makes a final determination 
   on claims or lose opportunity for arbitration. (Contractors have 180 days to file on contracts that were approved 

  Total dollar amount of claims at end of current quarter = $429M
  Total dollar amount filed for in arbitration at end of current quarter = $94M

Contracts in Arbitration @ End of Quarter (8+9-10)
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