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RECOMMENDATION: 

 

The Department of Transportation recommends the California Transportation Commission 

(Commission) approve time extensions for the period indicated for one State Highway Operation 

and Protection Program (SHOPP) project, one Proposition 1B State-Local Partnership Program 

(SLPP) project and one Proposition 1B Corridor Mobility Improvement Account (CMIA)/State 

Transportation Improvement Program (STIP) project described on the attachment. 

 

ISSUE: 

 

On January 20, 2011, the Commission allocated $658,000 for one SHOPP project, $1,000,000 for 

one Proposition 1B SLPP project, and $26,560,000 for one Proposition 1B CMIA/STIP project.   In 

accordance with Resolution G-06-08 and the SLPP Guidelines, the deadlines to award contracts for 

projects allocated in January 2011 is July 31, 2011.  The project sponsors will not be able to meet the 

deadlines for these projects and are requesting time extensions for the period of contract award.  The 

attachment shows the details of each project and the delays that have resulted in the extension 

request. 

 

BACKGROUND: 

 

In June 2006, the Commission adopted Resolution G-06-08, making the six-month period to award a 

permanent requirement under the STIP Guidelines.  In December 2008, the Commission adopted the 

SLPP Guidelines, making the six-month period to award a requirement in the same manner as for 

STIP projects.   
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Allocated
Project PPNO Project County- Description Fund Amount Allocation Reason For Delay Months until end of
Number Dist-EA Route Source (x $1,000) Date (month-yr)

1 1973 05-0J320 SB-101 In Santa Barbara County. Upgrade 
Mission Street Pumping plant.

SHOPP 658$          01/20/11 Bids were opened in March 2011.  The Department received one bidder.  The low bidder 
thought that the entire  project would have to be constructed at night, resulting in higher 
costs.  However, the low bidder did not recognize that the Department had included cost 
reducing measures to the structural work that would avoid night work.  The project team 
was able to reject the bid and re-advertise by significantly changing the traffic 
management plan. The team will conduct extensive contractor outreach during the 
advertising period to try to yield more bidders.  This four month time extension will allow the 
Department sufficient time to modify and re-certify the PS&E, re-advertise and award the 
contract. 

4 Nov-11

2 0288 10-4A978 Mer-59 In the city of Merced, at Cooper 
Avenue.  Install Traffic Signal.  Locally 
Administered On-System Project

SLPP 1,000$       01/20/11 The project was allocated in January 2011.  An encroachment permit was needed since 
the City was installing a signal on a State highway.   Work to acquire the permit took longer 
than expected.  This three month time extension will allow the City of Merced sufficient time 
to advertise and award the contract.  

3 Oct-11

2.8b.(1)  Time Extension / Waiver - Contract Award
Waiver 11-48

Request

3 0021B 10-34042 Tuo-108 East Sonora Bypass Stage II.  Near 
Sonora on Route 108 from Peaceful 
Oak Road to Via Este.  Construct Two 
Lane Expressway.

CMIA/ 
STIP

26,560$     01/20/11 The project was allocated in January 2011.  The final environmental document required 
Native American monitoring during utility relocation.  The monitoring funding was 
programmed in the construction budget, so the monitoring contract could not be executed 
until the construction allocation was approved.  

The monitoring contract has now been executed and utility relocation is expected to be 
completed in September 2011.  The construction contract will be advertised in August and 
awarded by December 2011.  However, due to the complexities of the project and in the 
event that there is a need to re-advertise due to high bids or non-responsive bids, the 
Department is requesting eight months to award the contract.  

8 Mar-12
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