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The Project Delivery Report is prepared quarterly in November, February, May, and August 
pursuant to California Transportation Commission (CTC) Resolution G-92–12.  The Department of 
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track the progress of project delivery during the year and to compare against past years.
 
All costs shown are in $1,000’s unless noted otherwise.  Abbreviations and acronyms are listed in 
the appendix.  
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Executive Summary 
 

End of Year - FY 2010-11 
 
FY 2010-11 Contract for Delivery 
 
For FY 2010-11, the dollar value of projects in 
the Contract for Delivery is $3.950 billion.  In 
FY 2010-11, the Department delivered a total 
of 342 (99 percent of annual plan) highway 
construction contracts with an estimated value 
in the contract at $3.841 billion (97 percent of 
annual plan).   
 
Program Delivery Summary  
 
In FY 2010-11, the Department has delivered 
a total of 697 projects valued at $4.630 billion 
from all funding programs. 
 
In FY 2010-11, the Department delivered a 
total of 23 (88 percent of annual plan) 
programmed State Transportation 
Improvement Program (STIP) highway 
construction contracts valued at $314 million 
(98 percent of annual plan).    
 
In FY 2010-11, the Department delivered a 
total of 269 (102 percent of annual plan) 
programmed State Highway Operations and 
Protection Program (SHOPP) highway 
construction contracts valued at $2,949 million 
(102 percent of annual plan).    
 
 
 
 
 
 
 

Prior Years’ Contracts for Delivery  
Award Status 
 
In FY 2010-11, the Department has awarded 
300 projects out of 306 (98 percent) from the 
FY 2009-10 Contract for Delivery and 334 
projects out of 334 (100 percent) from the FY 
2009-10 Contract for Delivery. 
 
Environmental Document Milestones 
 
In FY 2010-11, the planned total number of 
environmental document milestones is 184.  
The Department delivered 138 (94 percent of 
annual plan) final environmental documents 
and 31 (84 percent of annual plan) draft 
environmental documents.   
 
Right of Way Program   
 
In FY 2010-11, the Department received a 
right-of-way allocation of $219.4 million 
dollars.  The Department expended $219.4 
million (100 percent of annual plan).  
 
Construction Program   
 
There are 814 on-going construction contracts 
valued at $10.906 billion.   
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FY 2010-11 Contract for Delivery 
 

  
Each year, the Department Director signs a 
contract with each of the Department’s 12 
district directors committing RTL Milestones for 
delivery by quarter.  
 
The Contract for Delivery is the Department’s 
fiscal year plan and includes programmed 
projects and projects funded from other sources 
including maintenance, toll bridge, and 
partnership projects. The contract is not subject 
to change, so it does not include program 
amendments, emergency, or minor program 
projects. 
 
The total estimated value at the “Ready To List” 
delivery milestone for all 346 projects in the FY 
2010-11 Contract for Delivery is $3.950 billion.  
 
All 248 projects planned in the first three 
quarters were delivered.  94 out of 98 projects 
planned for delivery in the fourth quarter were 
delivered.   
 
 
 
 
 
 
 
 
 
 

Of the 4 projects that were not delivered as 
planned the status is as follows:  
• two projects need additional time to secure 

permits.  
• One project required additional time for 

complicated staging plans and was 
subequently delivered.  

• one project has a right of way parcel being 
secured by the project sponsor, and 
negotiations with property owner are 
continuing. 

 
 
It should be noted that the value of contracts 
reported as being delivered reflects the value at 
RTL.  These values are showing approximately 
30 percent savings compared to the value 
originally estimated in the initial contracts.  
Consequently, the balance of funds remaining 
to be delivered is a combination of remaining 
projects and delivered savings.   
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STATUS AS OF JUNE 30, 2011 
 
 

  STATEWIDE 
 Contract for Delivery 

 FY 2010-11 
 
 
 
 

Ready to List (RTL) Milestone Delivery 
 

Description 1st Quarter 2nd Quarter 3rd Quarter 4th Quarter TOTAL 
NUMBER OF DELIVERIES 

Planned 84 72 92 98 346 

Actual 84 72 92 94 342 
      

CONSTRUCTION CAPITAL VALUE ($ MILLIONS) 

Estimate in Contract $ 1,135.5 $ 312.4 $ 492.7 $ 2,009.2 $ 3,949.8 

Estimated at RTL $    782.5 $ 251.3 $ 210.6 $      33.8 $ 1,278.5 

 
 

 
 
 
 
  

 

       Planned Deliveries                        Estimated Construction Capital Value in Contract 
       Actual Deliveries                           Estimated Construction Capital Value at RTL 
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The California Department of Transportation

Contract for Delivery!

4th Quarter Delivery Report 98 Planned Deliveries

FY 2010/2011

D
ES
C
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N

B
U
D
G
E
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D
 P
E

ES
T.
 C
O
N
ST
.

         
AADD 07/15/11  $12,890 $1,124 $123 PAVEMENT REHABILITATION1 SHOPP3637U MEN 128

     
10/15/11  $7,941 $1,581 $875 DECOMMISSION EXISTING ROADWAY1 SHOPP39754 MEN 101

       
AADD 08/15/11  $13,300 $1,116 $357 PAVEMENT REHABILITATION1 SHOPP39910 HUM 36

     
AADD 09/15/11  $122 $278 $169 CONSTRUCT HISTORIC INTERPRETIVE CENTER1 STIP46680 LAK 20

       
04/20/11 08/15/11  $4,800 $1,694 REPAIR SLIDE AND UPGRADE DRAINAGE1 SHOPP47440 HUM 299

       
10/01/11  $2,250 $1,068 $1,035 REPAIR STORM DAMAGE1 SHOPP47480 MEN 1

       
09/15/11  $2,000 $823 $760 REPAIR STORM DAMAGE1 SHOPP47501 HUM 254

       
11/11/11  $785 $977 $1,032 REPAIR STORM DAMAGE1 SHOPP47520 HUM 254

       
AADD 08/01/11  $1,510 $1,102 $1,034 REPAIR STORM DAMAGE1 SHOPP47550 HUM 36

       
11/11/11  $4,300 $1,488 $1,393 REPAIR STORM DAMAGE1 SHOPP47620 MEN 253

     $2,481 $1,015 $991 REPAIR STORM DAMAGE1 SHOPP47770 MEN 101

         
10/01/11  $4,535 $1,000 $1,314 INSTALL ROUNDABOUT1 SHOPP48050 LAK 20

   
AADD 10/01/11  $538 $201 $197 INSTALL RUMBLE STRIPS1 SHOPP49080 MEN 101

   
07/26/11  $10,100 $2,000 $787 BRIDGE REHABILITATION2 SHOPP2C230 SHA 5

     
12/13/11  $3,165 $2,050 $2,274 DRAINAGE SYSTEM RESTORATION2 SHOPP2C950 SIS 96

       
12/15/11  $1,494 $374 $508 IMPROVE SUPERELEVATION, WIDEN 

SHOULDERS
2 SHOPP2E200 TRI 299

       
AADD 11/01/11  $4,000 $700 $259 BRIDGE PREVENTATIVE MAINTENANCE2 SHOPP2E290 SIS 96

       
08/09/11  $1,776 $346 $234 BRIDGE PREVENTATIVE MAINTENANCE ‐ 

POLYESTER CONCRETE OVERLAY
2 SHOPP2E320 SHA 5

         
06/15/11 11/15/11  $35,000 $3,250 $0 REHAB,UPDATE TRUCK TURN RADII, REPAIR 

CURB GUTTER AND SIDEWALK
3 SHOPP0A580 YUB 70

       
AADD 11/01/11  $16,250 $1,420 $405 REHABILITATE ROADWAY3 SHOPP0A690 SIE 49

         
AADD 11/01/11  $4,000 $410 $104 UPGRADE MBGR END TREATMENTS AND 

BRIDGE APPROACH RAIL
3 SHOPP0F210 VAR 49

     
AADD 10/15/11  $860 $371 $212 INSTALL TRAFFIC SIGNAL3 SHOPP1F020 SUT 20

Completed

Completed Ahead of Schedule

Behind Schedule

To Be Completed/Awarded

AADD ‐ 

B ‐ CMIA ‐ 

B ‐ RTE99 ‐ 

HM ‐ b ‐

HM ‐ d ‐

HM ‐ p ‐

L ‐ Reimb ‐

M ‐ Reimb ‐

MTC ‐

PE ‐

Ph2 Ret ‐

Authority to Advertise District Delegation

Bond ‐ Corridor Mobility Improvement Account

P1B SR99 Improvement

Highway Maintenance ‐ bridge

Highway Maintenance ‐ drainage

Highway Maintenance ‐ pavement

Local Reimbursed

Measure Reimbursed

Metropolitan Transportation Commission

Preliminary Engineering

Phase 2 Retrofit

RA ‐

Retro‐SW ‐

RM2 ‐ 

STIPP ‐

TCIP ‐

TCRP ‐

TOLL ‐

TOLL‐R ‐

VAR ‐

SHOPP ‐

B‐SHOPP ‐

Recovery Act

Retrofit Soundwall

Regional Measure 2

State Transportation Improvement Program

Trade Corridors Improvement Program

Traffic Congestion Relief Program

Other Toll

Toll Retrofit

Various

State Highway Operation  Protection Prog.

Bond ‐ State Highway Operations Protection
Program Augmentation

 

 

  

Awarded

Awarded Ahead of Schedule

Award Behind Schedule

Status as of 6/30/2011     

Page 14 of 18

FOURTH QUARTER APRIL 1 ‐ JUNE 30

 

 

PE Support <= 80% of Budget 

PE Support >= 120% of Budget

 

 

   PE Support Within Budget 

   Future RTL Status Date
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The California Department of Transportation

Contract for Delivery!

4th Quarter Delivery Report 98 Planned Deliveries

FY 2010/2011

D
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G
E
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O
N
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   $265 $146 $188 INSTALL YELLOW BEACONS AND/OR SIGNAL 
HEAD INDICATORS

3 SHOPP1F340 SAC 51

         
AADD 11/01/11  $11,000 $1,015 $359 REHABILITATE ROADWAY3 SHOPP1F750 COL 20

     
AADD 10/01/11  $17,200 $1,610 $187 REHABILITATE ROADWAY3 SHOPP1F810 SUT 113

   
AADD 11/01/11  $4,235 $756 $409 REHABILITATE ROADWAY3 SHOPP1F820 YUB 20

         
AADD 10/01/11  $16,000 $970 $217 IN AND NEAR WOODLAND FROM 

SACRAMENTO RIVER BRIDGE 22‐025 TO 0.2 
3 SHOPP2F010 YOL 5

       
AADD 10/01/11  $17,000 $1,170 $225 IN AND NEAR PLACERVILLE FROM 0.3 MILE 

EAST OF� BASS LAKE ROAD UNDERCROSSING 
3 SHOPP2F020 ED 50

         
AADD 10/01/11  $17,000 $970 $339 IN AND NEAR ROCKLIN FROM 1.0 MILE EAST OF 

ROUTE 65 �TO 0.2 MILE EAST OF ROUTE 19
3 SHOPP2F030 PLA 80

       
AADD 10/01/11  $7,500 $360 $257 NEAR SACRAMENTO FROM MADISON AVENUE 

OVERCROSSING TO PLACER COUNTY LINE AND 
3 SHOPP2F040 SAC 80

       
AADD 10/15/11  $7,500 $360 $235 IN AND NEAR DAVIS FROM SOLANO COUNTY 

LINE TO 0.4 �MILE NORTH OF 113/5 
3 SHOPP2F050 YOL 113

       
04/01/11 09/01/11  $21,300 $3,520 CONSTRUCT INTERCHANGE  AND MITIGATED 

NEGATIVE DECLARATION
3 BOND ‐ RTE 9940660 SUT 99

       
09/13/11  $565 $233 $291 PLANTING AND IRRIGATION4 SHOPP01407 ALA 80

       
01/18/12  $11,161 $3,300 $2,305 REPLACE TIMBER FENDERS PIERS 2 & 3 AND 

REPAIR PILE AND RING BEAMS
4 TOLL04907 CC 80

     $22,921 $7,990 $8,530 INSTALL MEDIAN BUFFER ZONE AND UPGRADE 
SHOULDERS

4 SHOPP0A840 CC 4

     
AADD 09/01/11  $16,000 $1,920 $742 PAVEMENT REHABILITATION4 SHOPP0C880 SCL 85

     
12/11/11  $4,650 $2,227 $3,013 INST SIGNAL & RALIGN THE RTE 12 APPROACH 

AT THE JCT OF ST RTE 12 &
4 SHOPP1A620 SON 12

     
02/15/12  $22,000 $2,220 $1,677 ROADWAY REHABILITATION4 SHOPP1A682 ALA 880

       
AADD 08/21/11  $1,500 $380 $513 INSTALL TRAFFIC SIGNALS4 SHOPP1G570 SON 101

     
8/29/2011  $3,000 $1,218 $150 REPLACEMENT LANDSCAPING4 SHOPP2708U SM 280

     
10/04/11  $5,423 $1,045 $1,143 CONSTRUCT PUBLIC ACCESS(BICYCLE PE‐ 

DESTRIAN PATH‐CYPRESS MITIGATION)
4 SHOPP29227 ALA 80

   
AADD 12/09/11  $1,288 $710 $767 TRAFFIC CONROL, DEWATERING, CLEANUP 

REBUILD LEVEE UNDER THE BRIDGE
4 SHOPP3S580 MRN 37

       
09/22/11  $700 $930 $1,010 REPLACE CULVERT4 SHOPP3S751 SON 1

   
01/10/12  $2,018 $150 $384 PLANTING AND ENVIRONMENTAL MITIGATION4 SHOPP44882 SCL 152

Completed

Completed Ahead of Schedule

Behind Schedule

To Be Completed/Awarded

AADD ‐ 

B ‐ CMIA ‐ 

B ‐ RTE99 ‐ 

HM ‐ b ‐

HM ‐ d ‐

HM ‐ p ‐

L ‐ Reimb ‐

M ‐ Reimb ‐

MTC ‐

PE ‐

Ph2 Ret ‐

Authority to Advertise District Delegation

Bond ‐ Corridor Mobility Improvement Account

P1B SR99 Improvement

Highway Maintenance ‐ bridge

Highway Maintenance ‐ drainage

Highway Maintenance ‐ pavement

Local Reimbursed

Measure Reimbursed

Metropolitan Transportation Commission

Preliminary Engineering

Phase 2 Retrofit

RA ‐

Retro‐SW ‐

RM2 ‐ 

STIPP ‐

TCIP ‐

TCRP ‐

TOLL ‐

TOLL‐R ‐

VAR ‐

SHOPP ‐

B‐SHOPP ‐

Recovery Act

Retrofit Soundwall

Regional Measure 2

State Transportation Improvement Program

Trade Corridors Improvement Program

Traffic Congestion Relief Program

Other Toll

Toll Retrofit

Various

State Highway Operation  Protection Prog.

Bond ‐ State Highway Operations Protection
Program Augmentation

 

 

  

Awarded

Awarded Ahead of Schedule

Award Behind Schedule

Status as of 6/30/2011     
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PE Support <= 80% of Budget 

PE Support >= 120% of Budget

 

 

   PE Support Within Budget 

   Future RTL Status Date
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The California Department of Transportation

Contract for Delivery!

4th Quarter Delivery Report 98 Planned Deliveries

FY 2010/2011

D
ES
C
R
IP
T
IO
N

B
U
D
G
E
TE
D
 P
E

ES
T.
 C
O
N
ST
.

       
08/01/11  $75,920 $7,932 $6,088 CONSTRUCT TRUCK CLIMBING LANE, 

REHABILITATE PAVEMENT, CONSTRUCT 
4 GRV‐SHOPP4A07U ALA 580

       
11/25/11  $850 $190 $878 INSTALL DOWNDRAIN, GRADING AND REPLACE 

FAILED CULVERT
4 SHOPP4S270 CC 24

     
11/22/11  $2,224 $367 $838 REPLACE EXISTING FILL WITH LIGHWEIGHT FILL 

ENCAPSULATED
4 SHOPP4S550 MRN 101

   
09/29/11  $399 $66 $414 CONSTRUCT LINED DITCH AND PLACE SLOPE 

PROTECTION
4 SHOPP4S580 SM 1

     
03/14/12  $600 $319 $498 INSTALL ROCK SLOPE PROTECTION4 SHOPP4S640 SON 101

     
01/11/12  $3,100 $304 $742 CONSTRUCT A TIE‐BACK RETAINING WALL4 SHOPP4S650 SON 101

     
AADD 11/01/11  $24,760 $1,140 $618 PAVEMENT REHABILITATION5 SHOPP0M750 SCR 1

   
09/26/11  $7,000 $759 $887 CONSTRUCT RETAINING WALL5 SHOPP0N890 SLO 101

     
AADD 10/01/11  $4,182 $888 $435 GUARDRAIL5 SHOPP0P250 SCR 1

         
AADD 10/7/2011  $7,997 $484 $322 PAVEMENT REHABILITATION5 SHOPP0P970 MON 68

   $1,957 $396 $407 MEDIAN BARRIER5 SHOPP0Q960 MON 68

     
09/30/11  $2,873 $1,040 $538 INTERSECTION IMPROVEMENTS5 SHOPP0R750 SB 246

     
08/01/11  $2,271 $389 $421 FREEWAY MAINTENANCE ACCESS6 SHOPP0E310 FRE 41

       
11/15/11  $17,950 $3,769 $4,017 REHAB ROADWAY AND WIDEN SHOULDERS6 SHOPP41600 KIN 41

         
10/18/11  $21,000 $7,853 $7,243 WIDEN CONVENTIONAL HIGHWAY (SEG 12) 

*SPLIT=1272U1
7 STIP12727 LA 138

         
11/15/11  $217,000 $20,400 $18,619 REHABILITATE ROADWAY7 SHOPP20211 LA 710

         
06/16/11  $52,812 $5,838 $8,707 WIDENING ALONDRA AV OC7 STIP21591 LA 5

     
10/20/11  $102,626 $12,318 $5,125 CONSTRUCT TRUCK LANE7 SHOPP2332A LA 5

         
AADD 11/17/11  $46,000 $6,100 $672 PAVEMENT REHABILITATION7 SHOPP25160 LA 14

       
AADD 09/16/11  $130,000 $17,000 $1,797 PAVEMENT REHABILITATION7 SHOPP25280 LA 5

       
10/12/11  $28,363 $3,035 $2,330 UPGRADE MEDIAN BARRIER7 SHOPP25350 LA 5

         
AADD 11/16/11  $19,320 $4,100 $548 PAVEMENT REHABILITATION7 SHOPP25490 LA 14

Completed

Completed Ahead of Schedule

Behind Schedule

To Be Completed/Awarded

AADD ‐ 

B ‐ CMIA ‐ 

B ‐ RTE99 ‐ 

HM ‐ b ‐

HM ‐ d ‐

HM ‐ p ‐

L ‐ Reimb ‐

M ‐ Reimb ‐

MTC ‐

PE ‐

Ph2 Ret ‐

Authority to Advertise District Delegation

Bond ‐ Corridor Mobility Improvement Account

P1B SR99 Improvement

Highway Maintenance ‐ bridge

Highway Maintenance ‐ drainage

Highway Maintenance ‐ pavement

Local Reimbursed

Measure Reimbursed

Metropolitan Transportation Commission

Preliminary Engineering

Phase 2 Retrofit

RA ‐

Retro‐SW ‐

RM2 ‐ 

STIPP ‐

TCIP ‐

TCRP ‐

TOLL ‐

TOLL‐R ‐

VAR ‐

SHOPP ‐

B‐SHOPP ‐

Recovery Act

Retrofit Soundwall

Regional Measure 2

State Transportation Improvement Program

Trade Corridors Improvement Program

Traffic Congestion Relief Program

Other Toll

Toll Retrofit

Various

State Highway Operation  Protection Prog.

Bond ‐ State Highway Operations Protection
Program Augmentation

 

 

  

Awarded

Awarded Ahead of Schedule

Award Behind Schedule

Status as of 6/30/2011     
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The California Department of Transportation

Contract for Delivery!

4th Quarter Delivery Report 98 Planned Deliveries

FY 2010/2011

D
ES
C
R
IP
T
IO
N

B
U
D
G
E
TE
D
 P
E

ES
T.
 C
O
N
ST
.

         
11/22/11  $116,300 $13,933 $15,276 HOV LANES *COMBINED7 STIP26070 VEN 101

     
11/08/11  $5,094 $687 $664 UPGRADE MEDIAN BARRIERS7 SHOPP26640 LA 5

         
AADD 01/17/12  $1,650 $400 $784 INSTALL ADA CURB RAMPS7 SHOPP27780 LA 1

       
AADD 10/24/11  $110,000 $11,500 $802 PAVEMENT REHABILITATION7 SHOPP28690 LA 60

       
AADD 08/18/11  $850 $160 $261 REBUILD SLOPE AND ADD RSP7 SHOPP4S980 VEN 126

   
AADD 10/13/11  $1,028 $350 $244 REPAIR DECKS, RAILS AND REPLACE JOINT 

SEALS
7 SHOPP4Y240 LA 110

         
01/03/12  $39,452 $6,700 $4,156 WIDEN MEDIAN & SHOULDERS, INSTALL 

MEDIAN & SHOULDER RUMBLE STRIPS
8 SHOPP0C121 SBD 395

     
12/19/11  $2,654 $1,067 $929 REPLACE PORTION OF THE BRIDGE DECK8 SHOPP0E410 RIV 10

     
10/24/11  $2,132 $1,772 $872 SEISMIC RETROFIT BRIDGES(3)8 SHOPP0G480 SBD 15

     
11/21/11  $17,995 $2,062 $535 GRIND 45 MM, OVERLAY 60 MM DGAC (TYPE A)8 SHOPP0K150 SBD 15

         
AADD 12/12/11  $862 $732 $663 WIDEN ROADWAY AND ADD LEFT‐TURN 

POCKET
8 SHOPP0K200 SBD 18

 
09/06/11  $1,124 $308 $217 TREAT DECKS W/METHACRYLATE, REPLACE 

JOINT SEALS
8 SHOPP0P160 SBD 10

     
10/17/11  $2,136 $440 $215 PLACE OVERLAY, METHACRYLATE DECK AND 

REPLACE JOINT SEAL
8 SHOPP0P180 SBD 40

         
09/02/11  $71,244 $19,404 $19,745 CONST COMM VEH ENFORCEMENT FACILITY 

(CVEF)& AGRIC INSPEC FACILITY (AIF
8 SHOPP36850 SBD 15

         
08/01/11  $171,146 $24,555 $26,229 ADD HOV LANES, MODIFY ICS8 STIP44840 RIV 91

     
09/26/11  $110,000 $6,330 $2,217 PAVEMENT REHABILITATION8 SHOPP47222 SBD 15

   
09/01/11  $500 $117 $203 HISTORIC ALIGNMENT PULLOUTS9 STIP33400 INY 395

     
AADD 10/31/11  $91,400 $759 $536 ROADWAY REHABILITATION10 SHOPP0M800 STA 99

   $885 $190 $102 PAINT BRIDGE10 HM‐b0U600 SJ 4

     
07/16/11  $1,300 $150 $271 HIGHWAY PLANTING AND IRRIGATION10 STIP41482 MER 99

         
10/19/11  $24,307 $8,386 $3,421 WIDEN 15TH ST UC AND REPLACE EAST 

MERCED OH
10 SHOPP48100 MER 99

   
09/25/11  $6,131 $762 $723 INSTALL OUTER SEPARATION BARRIER11 SHOPP29450 SD 78

Completed

Completed Ahead of Schedule

Behind Schedule

To Be Completed/Awarded

AADD ‐ 

B ‐ CMIA ‐ 

B ‐ RTE99 ‐ 

HM ‐ b ‐

HM ‐ d ‐

HM ‐ p ‐

L ‐ Reimb ‐

M ‐ Reimb ‐

MTC ‐

PE ‐

Ph2 Ret ‐

Authority to Advertise District Delegation

Bond ‐ Corridor Mobility Improvement Account

P1B SR99 Improvement

Highway Maintenance ‐ bridge

Highway Maintenance ‐ drainage

Highway Maintenance ‐ pavement

Local Reimbursed

Measure Reimbursed

Metropolitan Transportation Commission

Preliminary Engineering

Phase 2 Retrofit

RA ‐

Retro‐SW ‐

RM2 ‐ 

STIPP ‐

TCIP ‐

TCRP ‐

TOLL ‐

TOLL‐R ‐

VAR ‐

SHOPP ‐

B‐SHOPP ‐

Recovery Act

Retrofit Soundwall

Regional Measure 2

State Transportation Improvement Program

Trade Corridors Improvement Program

Traffic Congestion Relief Program

Other Toll

Toll Retrofit

Various

State Highway Operation  Protection Prog.

Bond ‐ State Highway Operations Protection
Program Augmentation

 

 

  

Awarded

Awarded Ahead of Schedule

Award Behind Schedule

Status as of 6/30/2011     
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The California Department of Transportation

Contract for Delivery!

4th Quarter Delivery Report 98 Planned Deliveries

FY 2010/2011

D
ES
C
R
IP
T
IO
N

B
U
D
G
E
TE
D
 P
E

ES
T.
 C
O
N
ST
.

       
AADD 09/11/11  $1,032 $261 $249 REPAIR/UPGRADE SIDEWALKS AND 

DRIVEWAYS TO ADA STANDARDS
11 SHOPP29671 SD 75

       
AADD 09/01/11  $1,004 $434 $1,278 INSTALL TRAFFIC SIGNAL & WIDENING11 SHOPP29780 SD 76

         
04/21/11 04/28/11 09/21/11  $47,453 $10,639 MANAGED LANES ‐ SOUTH SEGMENT11 STIP2T095 SD 15

   
01/02/12  $21,495 $2,731 $2,604 NB/SB DOWEL BAR RETROFIT, SLAB 

REPLACEMENT AND GRINDING
12 SHOPP0E030 ORA 5

       
11/01/11  $28,653 $4,665 $1,982 RESURFACE THE TRAVEL WAYS OF MAINLINE12 SHOPP0H029 ORA 91

     
01/15/12  $4,000 $703 $578 PAVEMENT REHABILITATION12 SHOPP0H030 ORA 142

   
03/01/12  $9,783 $1,732 $1,221 PAVEMENT REHABILITATION12 SHOPP0J430 ORA 74

     
03/01/12  $1,791 $304 $274 GROOVE MAINLINE & OVERLAY W/OGAC NB & 

SB I‐5. ALSO MODIFY TRAFFIC
12 SHOPP0K620 ORA 5

     $307 $136 $128 RESURFACE THE RAMP WITH OPEN‐GRADED 
AC.

12 SHOPP0K690 ORA 57

  $2,000 $230 $203 RHMA TYPE G OVERLAY12 HM‐p0L080 ORA 39

$2,009,235 $274,874 $186,730

Completed

Completed Ahead of Schedule

Behind Schedule

To Be Completed/Awarded

AADD ‐ 

B ‐ CMIA ‐ 

B ‐ RTE99 ‐ 

HM ‐ b ‐

HM ‐ d ‐

HM ‐ p ‐

L ‐ Reimb ‐

M ‐ Reimb ‐

MTC ‐

PE ‐

Ph2 Ret ‐

Authority to Advertise District Delegation

Bond ‐ Corridor Mobility Improvement Account

P1B SR99 Improvement

Highway Maintenance ‐ bridge

Highway Maintenance ‐ drainage

Highway Maintenance ‐ pavement

Local Reimbursed

Measure Reimbursed

Metropolitan Transportation Commission

Preliminary Engineering

Phase 2 Retrofit

RA ‐

Retro‐SW ‐

RM2 ‐ 

STIPP ‐

TCIP ‐

TCRP ‐

TOLL ‐

TOLL‐R ‐

VAR ‐

SHOPP ‐

B‐SHOPP ‐

Recovery Act

Retrofit Soundwall

Regional Measure 2

State Transportation Improvement Program

Trade Corridors Improvement Program

Traffic Congestion Relief Program

Other Toll

Toll Retrofit

Various

State Highway Operation  Protection Prog.

Bond ‐ State Highway Operations Protection
Program Augmentation

 

 

  

Awarded

Awarded Ahead of Schedule

Award Behind Schedule

Status as of 6/30/2011     

Page 18 of 18

FOURTH QUARTER APRIL 1 ‐ JUNE 30

 

 

PE Support <= 80% of Budget 

PE Support >= 120% of Budget

 

 

   PE Support Within Budget 

   Future RTL Status Date

California Department 
of Transportation

FY 1010-11 Fourth Quarter Report 
Project Delivery Report

Page 8 of 37



C
O
N
TR
A
C
T 
(1
00
0'
s)

C
A
P
IT
A
L  
V
A
LU
E
 IN

P
LA
N
S
, S
P
EC
S,
 E
ST
.

W
A
Y 
C
ER
T

R
IG
H
T
 O
F

EN
V
 D
O
C

P
R
O
J  
A
P
P
 &

A
CT
U
A
L 
P
E

SU
P
P
O
R
T 
(1
00
0'
s)

SU
P
P
O
R
T 
(1
00
0'
s)

A
W
A
R
D

R
E
A
D
Y
 T
O
 L
IS
T

P
R
O
JE
C
T

D
IS
T
R
IC
T

P
R
O
JE
C
T

P
R
O
G
R
A
M

R
O
U
TE

C
O
U
N
TY

The California Department of Transportation

Contract for Delivery!

3rd Quarter Delivery Report 92 Planned Deliveries

FY 2010/2011

D
ES
C
R
IP
T
IO
N

B
U
D
G
E
TE
D
 P
E

ES
T.
 C
O
N
ST
.

         
08/15/11  $9,000 $6,225 $6,037 REPLACE BRIDGE1 SHOPP31010 MEN 1

     
AADD  $18,560 $1,579 $118 PAVEMENT REHABILITATION1 SHOPP3994U LAK 175

         
AADD 07/01/11  $7,908 $400 $198 PAVEMENT REHABILITATION1 SHOPP47920 LAK 29

   
AADD  $2,349 $200 $142 CLEAN AND PAINT TUNNEL1 HM‐b48900 DN 199

   
AADD  $1,116 $116 $96 REPLACE JOINT SEALS1 SHOPP49360 VAR VAR

       
05/10/11  $10,366 $1,809 $1,809 INCREASE CURVE RADII, WIDEN PAVED 

SHOULDERS
2 SHOPP1E100 SHA 299

       
08/19/11  $1,932 $978 $1,034 BRIDGE SCOUR2 SHOPP2C221 MOD 299

         
08/19/11  $3,914 $1,433 $1,539 BRIDGE SCOUR2 SHOPP2C222 SHA 299

   
08/08/11  $1,400 $619 $603 BRIDGE SCOUR2 SHOPP2C224 PLU 89

     
AADD  $2,374 $130 $114 BRIDGE PREVENTATIVE MAINTENANCE2 HM‐b2E300 TEH VAR

       
AADD  $1,429 $100 $128 POLYESTER OVERLAY, METH DECK, JOINT 

SEALS, AND PAINT GIRDERS
2 HM‐b2E340 SHA VAR

     
AADD  $6,500 $75 $61 HMA THIN BLANKET OVERLAY2 HM‐p2E650 SHA 5

     
05/10/11  $5,000 $870 $870 INSTALL TRUCK CLIMBING LANE2 SHOPP3E590 SHA 299

     $2,588 $323 $317 MEDIAN BARRIER3 SHOPP0F810 NEV 20

   
AADD  $992 $220 $56 INSTALL RUMBLE STRIPS3 SHOPP1F030 BUT 99

         
AADD 07/15/11  $4,882 $700 $354 UPGRADE MBGR END TREATMENTS ON NON‐

NHS ROUTES TO 350 STDS
3 SHOPP3E030 SAC 80

   
07/15/11  $1,595 $245 $265 AC REMOVAL AND POLYESTER OVERLAY3 SHOPP3E060 NEV 20

   
AADD  $2,030 $100 $167 PAINT BRIDGES3 HM‐b3M710 SAC 160

     
AADD  $1,310 $80 $156 METH DECK, POLYESTER OVERLAY, CLEAN AND 

REPAIR AREAS OF BOX GIRDER.
3 HM‐b3M740 YOL 80

       
07/01/11  $600 $248 $312 DECK METHACRYLATE ON 4 BRIDGES AND 

MECH/ELEC REPAIR ON THE SACRAMENTO
3 SHOPP3M750 SAC 80

       
AADD  $4,600 $103 $95 BONDED WEARING COURSE OVERLAY3 HM‐p3M830 NEV 80

       
10/03/11  $750 $325 $576 REPLACE STERLING SUB‐STATION AND 

ELECTRICAL EQUIPMENT
4 TOLL04082 SF 80

Completed

Completed Ahead of Schedule

Behind Schedule

To Be Completed/Awarded

AADD ‐ 

B ‐ CMIA ‐ 

B ‐ RTE99 ‐ 

HM ‐ b ‐

HM ‐ d ‐

HM ‐ p ‐

L ‐ Reimb ‐

M ‐ Reimb ‐

MTC ‐

PE ‐

Ph2 Ret ‐

Authority to Advertise District Delegation

Bond ‐ Corridor Mobility Improvement Account

P1B SR99 Improvement

Highway Maintenance ‐ bridge

Highway Maintenance ‐ drainage

Highway Maintenance ‐ pavement

Local Reimbursed

Measure Reimbursed

Metropolitan Transportation Commission

Preliminary Engineering

Phase 2 Retrofit

RA ‐

Retro‐SW ‐

RM2 ‐ 

STIPP ‐

TCIP ‐

TCRP ‐

TOLL ‐

TOLL‐R ‐

VAR ‐

SHOPP ‐

B‐SHOPP ‐

Recovery Act

Retrofit Soundwall

Regional Measure 2

State Transportation Improvement Program

Trade Corridors Improvement Program

Traffic Congestion Relief Program

Other Toll

Toll Retrofit

Various

State Highway Operation  Protection Prog.

Bond ‐ State Highway Operations Protection
Program Augmentation

 

 

  

Awarded

Awarded Ahead of Schedule

Award Behind Schedule

Status as of 6/30/2011     
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The California Department of Transportation

Contract for Delivery!

3rd Quarter Delivery Report 92 Planned Deliveries

FY 2010/2011

D
ES
C
R
IP
T
IO
N

B
U
D
G
E
TE
D
 P
E

ES
T.
 C
O
N
ST
.

       
AADD 09/25/11  $1,150 $240 $240 SWEET RANCH 2 WETLAND & RIPARIAN 

HABITAT CREATION (04‐17240)
4 SHOPP17243 ALA 580

   
AADD  $1,277 $383 $240 METH DECK, REPLACE JOINT SEALS, POLYESTER 

CONCRETE OVERLAY
4 HM‐b1E780 CC VAR

     
AADD  $1,614 $484 $293 REPLACE JOINT SEALS, METHACRYLATE BRIDGE 

DECKS,  PLACE POLYESTER CONCRETE OVERLA
4 HM‐b1E790 CC 680

     
05/25/11  $220 $33 $83 TWO YEAR PLANT ESTABLISHMENT LANDSCAPE 

PROJECT
4 STIP/LOCAL2642A SM 101

   
AADD  $5,300 $530 $364 BONDED WEARING COURSE OVERLAY4 HM‐p2E090 SCL 237

   
AADD  $2,200 $220 $191 AR CHIP SEAL4 HM‐p2E100 NAP 128

   
AADD  $2,080 $208 $223 RUBBERIZED HOT MIX ASPHALT (GAP GRADED) 

OVERLAY
4 HM‐p2E110 NAP 29

       
06/20/11  $4,045 $1,760 $1,759 REPLACE UNDERGROUND STORAGE TANKS4 SHOPP3A090 ALA VAR

       
07/23/11  $1,969 $336 $646 REPAIR PAVEMENT4 SHOPP3A530 ALA 580

   $1,206 $312 $560 REPLACE SB CMS SIGNS, INSPECT LIGHTINGS & 
SECURE CAMERAS

4 SHOPP3A550 ALA 880

     
06/20/11  $920 $408 $598 MITIGATION TREE PLANTING4 SHOPP4442A NAP 121

     $1,893 $265 $806 CONSTRUCT CONCRETE BARRIER4 SHOPP4A460 SOL 80

     
09/20/11  $10,200 $1,500 $1,500 INSTALL TOS INFRASTRUCTURE4 STIP4A920 SM 101

     
06/06/11  $362 $260 $270 INSTALL RSP4 SHOPP4S110 SM 1

       $255 $325 $449 RECONSTRUCT SOUNDWALL AND UNDERPIN 
FOUNDATION

4 SHOPP4S140 SM 92

   $403 $457 $383 ADA CURB RAMPS AND SIDEWALKS5 SHOPP0Q560 MON 101

 
AADD  $75 $50 $24 CULVERT LINING/PREVENTATIVE 

MAINTENANCE
5 HM‐d0R380 MON 1

 
AADD  $3,500 $80 $62 SEAL COAT5 HM‐p0T410 MON 101

   
AADD  $1,600 $80 $53 SEAL COAT5 HM‐p0T420 MON 68

     $3,300 $556 $884 BRIDGE DECK REPLACEMENT6 SHOPP0C490 TUL 99

       $1,000 $472 $561 INSTALL SIGNALS AND WIDEN OFF RAMP6 SHOPP0F000 TUL 198

     
AADD  $2,100 $95 $52 RUBBERIZED SEAL COAT6 HM‐p0M650 KER 178

Completed

Completed Ahead of Schedule

Behind Schedule

To Be Completed/Awarded

AADD ‐ 

B ‐ CMIA ‐ 

B ‐ RTE99 ‐ 

HM ‐ b ‐

HM ‐ d ‐

HM ‐ p ‐

L ‐ Reimb ‐

M ‐ Reimb ‐

MTC ‐

PE ‐

Ph2 Ret ‐

Authority to Advertise District Delegation

Bond ‐ Corridor Mobility Improvement Account

P1B SR99 Improvement

Highway Maintenance ‐ bridge

Highway Maintenance ‐ drainage

Highway Maintenance ‐ pavement

Local Reimbursed

Measure Reimbursed

Metropolitan Transportation Commission

Preliminary Engineering

Phase 2 Retrofit

RA ‐

Retro‐SW ‐

RM2 ‐ 

STIPP ‐

TCIP ‐

TCRP ‐

TOLL ‐

TOLL‐R ‐

VAR ‐

SHOPP ‐

B‐SHOPP ‐

Recovery Act

Retrofit Soundwall

Regional Measure 2

State Transportation Improvement Program

Trade Corridors Improvement Program

Traffic Congestion Relief Program

Other Toll

Toll Retrofit

Various

State Highway Operation  Protection Prog.

Bond ‐ State Highway Operations Protection
Program Augmentation

 

 

  

Awarded

Awarded Ahead of Schedule

Award Behind Schedule

Status as of 6/30/2011     
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The California Department of Transportation

Contract for Delivery!

3rd Quarter Delivery Report 92 Planned Deliveries

FY 2010/2011

D
ES
C
R
IP
T
IO
N

B
U
D
G
E
TE
D
 P
E

ES
T.
 C
O
N
ST
.

   
AADD  $450 $95 $52 RUBBERIZED SEAL COAT6 HM‐p0M670 TUL 190

     
AADD 05/01/11  $4,800 $789 $789 AC OVERLAY6 SHOPP33740 TUL 190

         
AADD 08/10/11  $3,473 $780 $849 SEIMIC RETROFIT CONNECTOR7 SHOPP26110 LA 1

         
AADD 06/06/11  $1,500 $300 $218 REPAIR FIRE DAMMAGE,REPAIR DRAINAGE 

*DIR
7 SHOPP2X370 LA 14

       $6,400 $325 $201 PCC PROFILE GRIND7 HM‐p3Y540 LA 210

       
AADD 06/08/11  $1,585 $350 $199 REPAIR DECKS & REPLACE SLABS & SEAL7 SHOPP3Y620 LA 210

       $3,500 $260 $215 HMA OVERLAY7 HM‐p3Y800 LA 138

       $1,700 $241 $146 PCC PROFILE GRIND7 HM‐p3Y990 LA 10

       
AADD 08/11/11  $2,066 $300 $239 BRIDGE PRESERVATION7 SHOPP4Y180 LA 605

       
AADD  $1,055 $175 $328 REPAIR DECKS AND REPLACE JOINT SEAL7 SHOPP4Y230 LA 5

   $1,487 $145 $159 METH DECK, JOINT SEALS, SPALL REPAIR, 
APPROACH SLAB REPAIR

7 HM‐b4Y280 LA 101

         $4,800 $299 $163 PCC PROFILE GRIND7 HM‐p4Y530 LA 405

   $2,879 $185 $104 DECK PLACE OVERLAY AND JOINT SEAL 
REPLACEMENT

7 HM‐b4Y680 LA 405

       $11,700 $371 $148 PCC PROFILE GRIND7 HM‐p4Y860 LA 105

     
AADD 07/25/11  $880 $279 $133 GROOVE EXISTING PCC PAVEMENT8 SHOPP0L820 SBD 210

     $3,176 $315 $22 GRIND EXISTING PCC PAVEMENT8 SHOPP0M350 SBD 10

         $745 $427 $425 INSTALL TRAFFIC SIGNALS8 SHOPP0M440 SBD 62

     
AADD 06/14/11  $396 $237 $302 INSTALL GROUND‐IN RUMBLE STRIPS8 SHOPP0M490 RIV 74

       $883 $353 $189 JOINT SEALS, METH DECK, PATCH AND REPAIR 
DECK AND RAILS.

8 HM‐b0M650 RIV 91

         $3,048 $395 $403 TREAT DECKS WITH METHACRYLATE8 HM‐b0M660 RIV 15

       
AADD 06/15/11  $263 $161 $98 INSTALL A NEW CENTERLINE MEDIAN RUMBLE 

STRIP GROUND IN
8 SHOPP0M720 SBD 18

         
AADD 05/31/11  $1,200 $430 $228 TRIM REMOVE & HAUL BURNT PLANT 

MATERIAL & REPAIR IRRIGATION SYSTEM
8 SHOPP0N870 RIV 10

Completed

Completed Ahead of Schedule

Behind Schedule

To Be Completed/Awarded

AADD ‐ 

B ‐ CMIA ‐ 

B ‐ RTE99 ‐ 

HM ‐ b ‐

HM ‐ d ‐

HM ‐ p ‐

L ‐ Reimb ‐

M ‐ Reimb ‐

MTC ‐

PE ‐

Ph2 Ret ‐

Authority to Advertise District Delegation

Bond ‐ Corridor Mobility Improvement Account

P1B SR99 Improvement

Highway Maintenance ‐ bridge

Highway Maintenance ‐ drainage

Highway Maintenance ‐ pavement

Local Reimbursed

Measure Reimbursed

Metropolitan Transportation Commission

Preliminary Engineering

Phase 2 Retrofit

RA ‐

Retro‐SW ‐

RM2 ‐ 

STIPP ‐

TCIP ‐

TCRP ‐

TOLL ‐

TOLL‐R ‐

VAR ‐

SHOPP ‐

B‐SHOPP ‐

Recovery Act

Retrofit Soundwall

Regional Measure 2

State Transportation Improvement Program

Trade Corridors Improvement Program

Traffic Congestion Relief Program

Other Toll

Toll Retrofit

Various

State Highway Operation  Protection Prog.

Bond ‐ State Highway Operations Protection
Program Augmentation

 

 

  

Awarded

Awarded Ahead of Schedule

Award Behind Schedule

Status as of 6/30/2011     

Page 11 of 18

THIRD QUARTER JANUARY 1 ‐ MARCH 31

 

 

PE Support <= 80% of Budget 

PE Support >= 120% of Budget

 

 

   PE Support Within Budget 

   Future RTL Status Date

California Department 
of Transportation

FY 1010-11 Fourth Quarter Report 
Project Delivery Report
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The California Department of Transportation

Contract for Delivery!

3rd Quarter Delivery Report 92 Planned Deliveries

FY 2010/2011

D
ES
C
R
IP
T
IO
N

B
U
D
G
E
TE
D
 P
E

ES
T.
 C
O
N
ST
.

     $1,119 $448 $231 METH DECK AND JOINT SEALS8 HM‐b0P140 RIV 10

         $2,096 $356 $192 METHACRYLATE DECK AND DECK OVERLAY8 HM‐b0P150 SBD 40

       
07/05/11  $1,760 $674 $837 REPLACEMENT HIGHWAY PLANTING AND 3 

YEAR PLANT ESTABLISHMENT
8 TCRP33487 RIV 215

       
07/15/11  $19,100 $3,250 $2,704 INSTALL RMS & VDS & WIDEN ON‐RAMPS8 SHOPP38434 SBD 10

         $10,658 $1,173 $1,183 UPGRADE END GUARDRAIL TREATMENTS8 SHOPP47810 RIV 10

       
AADD 06/15/11  $3,560 $475 $238 PAVEMENT REHABILITATION9 SHOPP34130 MNO 120

         
08/10/11  $19,400 $4,252 $4,471 OPERATIONAL IMPROVEMENTS AT GLASSCOCK 

ROAD AND SMART CORRIDOR
10 STIP0A840 SJ 12

  $1,058 $190 $68 PAINT BRIDGE10 HM‐b0U590 SJ 132

         
04/29/11  $114,100 $11,317 $11,310 R/W ALIGNMENT10 STIP41570 MER 99

         
06/24/11  $74,581 $8,543 $7,749 R/W ALIGNMENT10 STIP41580 MER 99

   
AADD  $700 $137 $207 LANDSCAPE MITIGATION AS REQUIRED11 SHOPP08165 SD 805

   
AADD  $1,012 $118 $271 INSTALL RUMBLE STRIP,REPLACE MBGR AND 

UPGRADE END TREATMENTS
11 SHOPP28101 SD 76

     
AADD  $1,050 $105 $219 METHACRYLATE AND JOINT SEALS11 HM‐b2M140 SD 805

     
AADD  $11,000 $530 $482 GRIND PCC AND OVERLAY SHOULDERS11 HM‐p2M160 SD 8

     
AADD 04/13/11  $4,400 $345 $139 PROFILE GRIND AND AR CHIPSEAL11 HM‐p2M270 IMP 111

     $3,316 $602 $407 MITIGATION PLANTING PHASE 211 RTIP/FTIP2T070 SD 52

   
AADD  $1,783 $200 $293 LANDSCAPE: I‐15 MANAGED LANES NORTH 

SEGMENT
11 RTIP/FTIP2T086 SD 15

     
AADD 06/11/11  $1,200 $237 $245 CLEAN AND TREAT BRIDGE DECK WITH 

METHACRYLATE PLACE POLYESTER
11 SHOPP40330 SD 5

     
AADD 06/08/11  $700 $327 $175 CLEAN AND TREAT BRIDGE DECK WITH 

METHACRYLATE
11 SHOPP40340 SD 75

       
10/01/11  $1,280 $229 $238 HIGHWAY PLANTING & LANDSCAPING.12 STIP05622 ORA 90

   
09/01/11  $3,007 $1,463 $1,081 REPLACE MBGRS STEEL BLOCKS WITH WOOD, 

UPGRADE TREATMENTS & BARRIER
12 SHOPP0G370 ORA 241

       
06/15/11  $9,572 $5,374 $5,148 CONSTRUCT AUXILIARY LANE12 SHOPP0G960 ORA 55

Completed

Completed Ahead of Schedule

Behind Schedule

To Be Completed/Awarded

AADD ‐ 

B ‐ CMIA ‐ 

B ‐ RTE99 ‐ 

HM ‐ b ‐

HM ‐ d ‐

HM ‐ p ‐

L ‐ Reimb ‐

M ‐ Reimb ‐

MTC ‐

PE ‐

Ph2 Ret ‐

Authority to Advertise District Delegation

Bond ‐ Corridor Mobility Improvement Account

P1B SR99 Improvement

Highway Maintenance ‐ bridge

Highway Maintenance ‐ drainage

Highway Maintenance ‐ pavement

Local Reimbursed

Measure Reimbursed

Metropolitan Transportation Commission

Preliminary Engineering

Phase 2 Retrofit

RA ‐

Retro‐SW ‐

RM2 ‐ 

STIPP ‐

TCIP ‐

TCRP ‐

TOLL ‐

TOLL‐R ‐

VAR ‐

SHOPP ‐

B‐SHOPP ‐

Recovery Act

Retrofit Soundwall

Regional Measure 2

State Transportation Improvement Program

Trade Corridors Improvement Program

Traffic Congestion Relief Program

Other Toll

Toll Retrofit

Various

State Highway Operation  Protection Prog.

Bond ‐ State Highway Operations Protection
Program Augmentation

 

 

  

Awarded

Awarded Ahead of Schedule

Award Behind Schedule

Status as of 6/30/2011     

Page 12 of 18

THIRD QUARTER JANUARY 1 ‐ MARCH 31

 

 

PE Support <= 80% of Budget 

PE Support >= 120% of Budget
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   Future RTL Status Date
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The California Department of Transportation

Contract for Delivery!

3rd Quarter Delivery Report 92 Planned Deliveries

FY 2010/2011

D
ES
C
R
IP
T
IO
N

B
U
D
G
E
TE
D
 P
E

ES
T.
 C
O
N
ST
.

     
10/01/11  $2,600 $1,429 $1,283 INSTALL CMS AT VARIOUS FREEWAY 

INTERCHANGE
12 SHOPP0H232 ORA 5

  $2,500 $253 $206 RHMA TYPE O OVERLAY12 HM‐p0K390 ORA 133

  $1,020 $225 $159 DECK METHACRYLATE, JOINT SEAL 
REPLACEMENT, APPROACH SLABS, RAIL REPAIR

12 HM‐b0L160 ORA 57

  $4,250 $345 $181 RHMA TYPE G OVERLAY12 HM‐p0L540 ORA 405

$492,672 $75,741 $70,615

Completed

Completed Ahead of Schedule

Behind Schedule

To Be Completed/Awarded

AADD ‐ 

B ‐ CMIA ‐ 

B ‐ RTE99 ‐ 

HM ‐ b ‐

HM ‐ d ‐

HM ‐ p ‐

L ‐ Reimb ‐

M ‐ Reimb ‐

MTC ‐

PE ‐

Ph2 Ret ‐

Authority to Advertise District Delegation

Bond ‐ Corridor Mobility Improvement Account

P1B SR99 Improvement

Highway Maintenance ‐ bridge

Highway Maintenance ‐ drainage

Highway Maintenance ‐ pavement

Local Reimbursed

Measure Reimbursed

Metropolitan Transportation Commission

Preliminary Engineering

Phase 2 Retrofit

RA ‐

Retro‐SW ‐

RM2 ‐ 

STIPP ‐

TCIP ‐

TCRP ‐

TOLL ‐

TOLL‐R ‐

VAR ‐

SHOPP ‐

B‐SHOPP ‐

Recovery Act

Retrofit Soundwall

Regional Measure 2

State Transportation Improvement Program

Trade Corridors Improvement Program

Traffic Congestion Relief Program

Other Toll

Toll Retrofit

Various

State Highway Operation  Protection Prog.

Bond ‐ State Highway Operations Protection
Program Augmentation

 

 

  

Awarded

Awarded Ahead of Schedule

Award Behind Schedule

Status as of 6/30/2011     
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THIRD QUARTER JANUARY 1 ‐ MARCH 31

 

 

PE Support <= 80% of Budget 

PE Support >= 120% of Budget

 

 

   PE Support Within Budget 

   Future RTL Status Date

California Department 
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FY 1010-11 Fourth Quarter Report 
Project Delivery Report
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The California Department of Transportation

Contract for Delivery!

2nd Quarter Delivery Report 72 Planned Deliveries

FY 2010/2011

D
ES
C
R
IP
T
IO
N

B
U
D
G
E
TE
D
 P
E

ES
T.
 C
O
N
ST
.

   
AADD  $381 $916 $725 RECONSTRUCT ROADWAY, REPAIR SLOPE AND 

DRAINAGE
1 SHOPP47220 HUM 96

       $1,150 $360 $516 WIDEN SHOULDER AND INSTALL OGAC1 SHOPP48210 MEN 20

       $700 $602 $647 WETLAND MITIGATION1 SHOPP48240 HUM 299

         $6,981 $2,101 $2,262 BRIDGE REHAB/ REPLACE2 SHOPP2C990 TRI 3

           $1,390 $322 $228 INSTALL MEDIAN BARRIER2 SHOPP2E240 SHA 5

   
AADD  $1,363 $65 $36 SEAL COAT ON ROUTE 36 AND ON ROUTE 97.2 HM‐p2E640 TEH 36

     
AADD  $5,588 $72 $74 THIN BLANKET OVERLAY WITH DIGOUTS2 HM‐p2E690 SIS 5

           $22,500 $1,728 $1,759 WIDEN TO 6 LANES2 STIP4C401 SHA 5

       $15,600 $3,000 $3,155 CONST PASSING LANES3 STIP0E930 BUT 70

       
07/15/11  $2,777 $1,386 $1,177 INSTALL INTELLIGENT TRANS SYS (ITS) TRAFFIC 

OPS ELEMENTS (TOS) INCLUDE
3 SHOPP1C112 PLA 89

         
AADD  $1,100 $280 $323 IMPROVE WILDLIFE CROSSINGS3 STIP2E040 ED 50

       
AADD  $2,244 $112 $204 METH DECK, JOINT SEALS, POLYESTER 

OVERLAY, AND COLUMN REPAIR.
3 HM‐b3M680 NEV 80

     
AADD  $300 $342 $303 INSTALL ADA RAMP, IMPROVE CURVE RADIUS, 

AND RELOCATE TRAFFIC
3 SHOPP4E650 GLE 162

   
AADD  $5,400 $103 $107 BONDED WEARING COURSE OVERLAY3 HM‐p4M040 PLA 80

       
AADD  $1,141 $342 $191 REPLACE APPROACH SLABS / REPLACE JOINT 

SEALS
4 HM‐b0E970 SM 280

       
AADD  $2,070 $621 $150 REPLACE EXISTING STEEL JOINT AT ABUTMENTS 

AND HINGES
4 HM‐b1E450 SM 280

       
AADD  $926 $324 $243 REPLACE REINFORCED CONCRETE RAILING AND 

METAL FENCE POSTS AND FENCING
4 HM‐b1E660 VAR VAR

   
AADD  $895 $313 $144 PATCH THE DECK SPALLS, REPAIR AC 

APPROACH, REPLACE JOINT SEALS
4 HM‐b1E840 SCL 237

         
AADD  $4,830 $1,070 $373 RUBBERIZED HOT MIX ASPHALT (GAP GRADED) 

OVERLAY
4 HM‐p2E080 SCL 85

         
AADD 12/01/10  $1,620 $266 $443 BRIDGE RAIL REPLACEMENT/UPGRADE4 SHOPP3A980 SCL 101

         $950 $378 $572 MITIGATION. SOIL COVER & VEGETATION OVER 
RSP. REPLACE STAIRS, CONSTRUC

4 SHOPP4S430 SM 1

     
03/01/11  $250 $169 $283 REGRADE EXISTING SLOPE, INSTALL 

PERMEABLE BLANKET, AND PAVE SLOPE
4 SHOPP4S480 CC 4

Completed

Completed Ahead of Schedule

Behind Schedule

To Be Completed/Awarded

AADD ‐ 

B ‐ CMIA ‐ 

B ‐ RTE99 ‐ 

HM ‐ b ‐

HM ‐ d ‐

HM ‐ p ‐

L ‐ Reimb ‐

M ‐ Reimb ‐

MTC ‐

PE ‐

Ph2 Ret ‐

Authority to Advertise District Delegation

Bond ‐ Corridor Mobility Improvement Account

P1B SR99 Improvement

Highway Maintenance ‐ bridge

Highway Maintenance ‐ drainage

Highway Maintenance ‐ pavement

Local Reimbursed

Measure Reimbursed

Metropolitan Transportation Commission

Preliminary Engineering

Phase 2 Retrofit

RA ‐

Retro‐SW ‐

RM2 ‐ 

STIPP ‐

TCIP ‐

TCRP ‐

TOLL ‐

TOLL‐R ‐

VAR ‐

SHOPP ‐

B‐SHOPP ‐

Recovery Act

Retrofit Soundwall

Regional Measure 2

State Transportation Improvement Program

Trade Corridors Improvement Program

Traffic Congestion Relief Program

Other Toll

Toll Retrofit

Various

State Highway Operation  Protection Prog.

Bond ‐ State Highway Operations Protection
Program Augmentation

 

 

  

Awarded

Awarded Ahead of Schedule

Award Behind Schedule

Status as of 6/30/2011     

Page 5 of 18

SECOND QUARTER OCTOBER 1 ‐ DECEMBER 31

 

 

PE Support <= 80% of Budget 

PE Support >= 120% of Budget

 

 

   PE Support Within Budget 

   Future RTL Status Date

California Department 
of Transportation

FY 1010-11 Fourth Quarter Report 
Project Delivery Report
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The California Department of Transportation

Contract for Delivery!

2nd Quarter Delivery Report 72 Planned Deliveries

FY 2010/2011

D
ES
C
R
IP
T
IO
N

B
U
D
G
E
TE
D
 P
E

ES
T.
 C
O
N
ST
.

     
03/01/11  $150 $210 $355 REGRADE EXISTING SLOPE, INSTALL 

PERMEABLE BLANKET, AND PAVE SLOPE
4 SHOPP4S490 CC 4

     
03/01/11  $175 $203 $349 INSTALL NEW DRAINAGE PIPE, MANHOLES AND 

INLET, REPLACE LANDSCAPE
4 SHOPP4S500 CC 680

       $406 $291 $354 REPAIR SLIPOUT4 SHOPP4S630 SON 1

       
03/17/11  $1,120 $593 $843 UPGRADE PUMP PLANT (BR #51‐0210W)5 SHOPP0J320 SB 101

       $1,232 $1,045 $1,013 CURB RAMPS5 SHOPP0N650 SB 1

   $6,466 $817 $421 CONSTRUCT MEDIAN BARRIER5 SHOPP0Q640 SLO 101

         
AADD  $820 $75 $64 POLYESTER OVERLAY, METH DECK, AND JOINT 

SEALS. (DISTRICT DESIGNED)
5 HM‐b0S860 SB Var

   $574 $201 $130 CENTERLINE AND OUTSIDE RUMBLESTRIP5 SHOPP0T030 SB 166

       
04/14/11  $690 $125 $229 LANDSCAPE5 STIP40282 SLO 41

     
AADD 02/15/11  $5,260 $542 $414 AC OVERLAY ‐ REHAB6 SHOPP0E060 KER 65

       
AADD  $1,606 $548 $648 CONSTRUCT ADA RAMPS6 SHOPP0G960 FRE 99

     
AADD  $4,456 $794 $357 AC OVERLAY6 SHOPP0H000 FRE 41

     $4,600 $310 $95 SAFETY ROADSIDE REST AREAS PAVING 
REHABILITATION

6 SHOPP0M510 KER VAR

         $21,629 $2,862 $4,662 AC OVERLAY AND WIDEN SHOULDER6 SHOPP41590 KIN 41

       $13,145 $1,410 $613 AC OVERLAY AND DIGOUTS CAPM6 SHOPP46000 KER 43

         
AADD  $2,100 $240 $206 INSTALL GROUND‐IN RUMBLE STRIPS7 SHOPP28010 VEN 126

     $1,561 $145 $151 METH DECK, SPALL REPAIR AND JOINT SEALS7 HM‐b3Y650 LA 405

     $915 $125 $120 METH DECK AND JOINT SEALS7 HM‐b3Y660 LA 170

     $1,230 $145 $182 JOINT SEALS, METH DECK, APPROACH SLABS 
AND SPALL REPAIR

7 HM‐b3Y670 LA 14

  $683 $115 $102 PAINT BRIDGE GIRDERS7 HM‐b3Y700 LA 10

     $764 $145 $142 METH DECK, JOINT SEALS, REPLACE STEEL 
SLIDING PLATES, SPALL REPAIR

7 HM‐b4Y030 LA 2

     $2,087 $185 $228 METH DECK, SPALL REPAIR, AND JOINT SEALS.7 HM‐b4Y140 LA 91

Completed

Completed Ahead of Schedule

Behind Schedule

To Be Completed/Awarded

AADD ‐ 

B ‐ CMIA ‐ 

B ‐ RTE99 ‐ 

HM ‐ b ‐

HM ‐ d ‐

HM ‐ p ‐

L ‐ Reimb ‐

M ‐ Reimb ‐

MTC ‐

PE ‐

Ph2 Ret ‐

Authority to Advertise District Delegation

Bond ‐ Corridor Mobility Improvement Account

P1B SR99 Improvement

Highway Maintenance ‐ bridge

Highway Maintenance ‐ drainage

Highway Maintenance ‐ pavement

Local Reimbursed

Measure Reimbursed

Metropolitan Transportation Commission

Preliminary Engineering

Phase 2 Retrofit

RA ‐

Retro‐SW ‐

RM2 ‐ 

STIPP ‐

TCIP ‐

TCRP ‐

TOLL ‐

TOLL‐R ‐

VAR ‐

SHOPP ‐

B‐SHOPP ‐

Recovery Act

Retrofit Soundwall

Regional Measure 2

State Transportation Improvement Program

Trade Corridors Improvement Program

Traffic Congestion Relief Program

Other Toll

Toll Retrofit

Various

State Highway Operation  Protection Prog.

Bond ‐ State Highway Operations Protection
Program Augmentation

 

 

  

Awarded

Awarded Ahead of Schedule

Award Behind Schedule

Status as of 6/30/2011     

Page 6 of 18

SECOND QUARTER OCTOBER 1 ‐ DECEMBER 31

 

 

PE Support <= 80% of Budget 

PE Support >= 120% of Budget

 

 

   PE Support Within Budget 

   Future RTL Status Date

California Department 
of Transportation

FY 1010-11 Fourth Quarter Report 
Project Delivery Report

Page 15 of 37
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The California Department of Transportation

Contract for Delivery!

2nd Quarter Delivery Report 72 Planned Deliveries

FY 2010/2011

D
ES
C
R
IP
T
IO
N

B
U
D
G
E
TE
D
 P
E

ES
T.
 C
O
N
ST
.

  $1,248 $145 $133 METH DECK, JOINT SEALS, SPALL REPAIR, 
MINOR PAINT, AND BEARINGS CLEAN

7 HM‐b4Y160 LA 5

   $1,395 $145 $153 METH DECK, JOINT SEALS, SPALL REPAIR, 
SOFFIT ACCESS CLOSURE

7 HM‐b4Y250 LA 105

  $1,306 $145 $168 METH DECK, JOINT SEALS, SPALL REPAIR, AND 
REPLACE AC OVERLAY.

7 HM‐b4Y290 VEN 101

   
03/31/11  $2,065 $185 $120 SOFFIT SPALL REPAIR7 HM‐b4Y330 LA 47

       $1,136 $145 $135 DECK METHACRYLATE, JOINT SEALS, 
APPROACH SLABS AND SPALL REPAIR.

7 HM‐b4Y340 LA 210

         $1,312 $451 $397 METHACRYLATE &  POLYESTER CONCRETE 
OVERLAY

8 SHOPP0G350 RIV 10

           $3,242 $1,346 $1,381 MODIFY/RETROFIT SPRUCE MATERIAL 
LABORATORY

8 SHOPP0K490 RIV 215

     
AADD  $4,000 $280 $214 PERFORM PREVENTIVE WORK. REPAIR 

PAVEMENT
8 HM‐p0M980 SBD 95

     
AADD  $6,600 $280 $192 PLACE OGFC OVERLAY AND SEAL COAT8 HM‐p0P120 SBD 15

     
AADD 05/02/11  $3,500 $280 $147 PERFORM PREVENTATIVE MAINTENANCE8 HM‐p0P640 SBD 95

       
AADD  $3,400 $280 $196 REHABILITATE PAVEMENT8 HM‐p0P720 RIV 10

       
AADD 04/01/11  $1,072 $320 $306 LANDSCAPE ENHANCEMENT AT GREEN RIVER 

OC
8 STIP45662 RIV 91

         $20,872 $2,498 $1,168 PAVEMENT REHABILITATION8 SHOPP48930 SBD 40

   
AADD  $1,160 $44 $434 INCREASE WIDTH OF PAVED SHOULDERS 

ALONG WITH GROUND‐IN RUMBLE STRIP
9 SHOPP34250 MNO 395

   
AADD  $1,486 $60 $45 RUBBERIZED HMA OVERLAYS10 HM‐p0U800 TUO 108

 
AADD  $1,626 $60 $53 RUBBERIZED HMA OVERLAYS10 HM‐p0U810 AMA 49

   
AADD  $1,010 $60 $46 RUBBERIZED HMA OVERLAYS10 HM‐p0U820 MER 59

   
AADD  $1,888 $60 $59 RUBBERIZED HMA OVERLAYS10 HM‐p0U850 SJ 88

     
AADD  $1,600 $60 $77 RUBBERIZED HMA OVERLAYS10 HM‐p0U870 MER 140

       
AADD 06/03/11  $100 $50 $43 REPLACE 1 CULVERT AND CAST IN PLACE PIPE 

LINE 1 CULVERT
10 HM‐d0V050 CAL 26

           $19,000 $1,000 $1,429 CONSTRUCT NEW FREEWAY (PHASE 2)11 FTIP09183 SD 905

   
AADD  $1,657 $304 $378 PLANTING MITIGATION PHASE 311 RTIP/FTIP2T001 SD 52

Completed

Completed Ahead of Schedule

Behind Schedule

To Be Completed/Awarded

AADD ‐ 

B ‐ CMIA ‐ 

B ‐ RTE99 ‐ 

HM ‐ b ‐

HM ‐ d ‐

HM ‐ p ‐

L ‐ Reimb ‐

M ‐ Reimb ‐

MTC ‐

PE ‐

Ph2 Ret ‐

Authority to Advertise District Delegation

Bond ‐ Corridor Mobility Improvement Account

P1B SR99 Improvement

Highway Maintenance ‐ bridge

Highway Maintenance ‐ drainage

Highway Maintenance ‐ pavement

Local Reimbursed

Measure Reimbursed

Metropolitan Transportation Commission

Preliminary Engineering

Phase 2 Retrofit

RA ‐

Retro‐SW ‐

RM2 ‐ 

STIPP ‐

TCIP ‐

TCRP ‐

TOLL ‐

TOLL‐R ‐

VAR ‐

SHOPP ‐

B‐SHOPP ‐

Recovery Act

Retrofit Soundwall

Regional Measure 2

State Transportation Improvement Program

Trade Corridors Improvement Program

Traffic Congestion Relief Program

Other Toll

Toll Retrofit

Various

State Highway Operation  Protection Prog.

Bond ‐ State Highway Operations Protection
Program Augmentation

 

 

  

Awarded

Awarded Ahead of Schedule

Award Behind Schedule

Status as of 6/30/2011     

Page 7 of 18

SECOND QUARTER OCTOBER 1 ‐ DECEMBER 31

 

 

PE Support <= 80% of Budget 

PE Support >= 120% of Budget

 

 

   PE Support Within Budget 

   Future RTL Status Date

California Department 
of Transportation

FY 1010-11 Fourth Quarter Report 
Project Delivery Report

Page 16 of 37
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The California Department of Transportation

Contract for Delivery!

2nd Quarter Delivery Report 72 Planned Deliveries

FY 2010/2011

D
ES
C
R
IP
T
IO
N

B
U
D
G
E
TE
D
 P
E

ES
T.
 C
O
N
ST
.

     $4,012 $733 $482 MITIGATION PLANTING‐PHASE 111 RTIP/FTIP2T011 SD 52

       $3,613 $715 $752 REPAIR BRIDGE WINGWALL & RETAINING 
WALL DUE TO SETTLEMENT & ROTATION

12 SHOPP0C970 ORA 91

         $67,925 $13,857 $11,698 ADD A FIFTH LANE IN EACH DIRECTION EXTEND 
THE 6TH LANE FR LAKEVIEW

12 STIP/CMIA0G330 ORA 91

       $2,490 $360 $359 GROOVE THE EXISTING 4‐5 LANES PAVEMENT, 
EXCLUDING THE 2 MEDIAN

12 SHOPP0K680 ORA 91

       $756 $226 $214 REMOVE EXISTING PAINT SYSTEM AND RE‐
PAINT BRIDGE

12 SHOPP0L170 ORA 91

       $1,113 $127 $173 HIGHWAY PLANTING & LANDSCAPING12 LOCAL1016A ORA 5

$312,409 $50,215 $46,545

Completed

Completed Ahead of Schedule

Behind Schedule

To Be Completed/Awarded

AADD ‐ 

B ‐ CMIA ‐ 

B ‐ RTE99 ‐ 

HM ‐ b ‐

HM ‐ d ‐

HM ‐ p ‐

L ‐ Reimb ‐

M ‐ Reimb ‐

MTC ‐

PE ‐

Ph2 Ret ‐

Authority to Advertise District Delegation

Bond ‐ Corridor Mobility Improvement Account

P1B SR99 Improvement

Highway Maintenance ‐ bridge

Highway Maintenance ‐ drainage

Highway Maintenance ‐ pavement

Local Reimbursed

Measure Reimbursed

Metropolitan Transportation Commission

Preliminary Engineering

Phase 2 Retrofit

RA ‐

Retro‐SW ‐

RM2 ‐ 

STIPP ‐

TCIP ‐

TCRP ‐

TOLL ‐

TOLL‐R ‐

VAR ‐

SHOPP ‐

B‐SHOPP ‐

Recovery Act

Retrofit Soundwall

Regional Measure 2

State Transportation Improvement Program

Trade Corridors Improvement Program

Traffic Congestion Relief Program

Other Toll

Toll Retrofit

Various

State Highway Operation  Protection Prog.

Bond ‐ State Highway Operations Protection
Program Augmentation

 

 

  

Awarded

Awarded Ahead of Schedule

Award Behind Schedule

Status as of 6/30/2011     

Page 8 of 18

SECOND QUARTER OCTOBER 1 ‐ DECEMBER 31

 

 

PE Support <= 80% of Budget 

PE Support >= 120% of Budget

 

 

   PE Support Within Budget 

   Future RTL Status Date

California Department 
of Transportation

FY 1010-11 Fourth Quarter Report 
Project Delivery Report

Page 17 of 37
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The California Department of Transportation

Contract for Delivery!

1st Quarter Delivery Report 84 Planned Deliveries

FY 2010/2011

D
ES
C
R
IP
T
IO
N

B
U
D
G
E
TE
D
 P
E

ES
T.
 C
O
N
ST
.

   
AADD  $4,950 $489 $243 PAVEMENT REHABILITATION1 SHOPP45940 HUM 96

   
AADD  $3,076 $546 $555 METAL BEAM GUARD RAIL1 SHOPP46440 LAK VAR

     
AADD  $1,018 $203 $102 INSTALL RUMBLE STRIPS1 SHOPP49580 VAR VAR

     
AADD  $910 $183 $141 INSTALL MBGR1 SHOPP49690 MEN 101

   
AADD  $5,500 $1,100 $247 INSTALL MEDIAN CABLE BARRIER1 SHOPP49990 MEN 101

       
AADD  $7,800 $1,288 $476 INSTALL ITS2 SHOPP0C590 SHA 005

       
AADD  $26,300 $1,263 $157 ASPHALT CONCRETE SURFACING ‐ CAPM2 SHOPP2C460 MOD 139

           $2,099 $536 $639 IMPROVE CURVE, WIDEN SHOULDERS2 SHOPP2E000 PLU 70

       
AADD  $7,000 $840 $281 GUARD RAILING2 SHOPP2E970 SHA 5

       
AADD  $500 $84 $73 INSTALL LANDSCAPING AND IRRIGATION2 STIP32804 SHA 44

     
AADD  $3,000 $72 $73 THIN BLANKET OVERLAY2 HM‐p3E020 LAS 44

       $26,600 $472 $915 PAVEMENT PRESERVATION2 SHOPP4C010 SIS 97

     
AADD  $8,600 $710 $521 AC OVERLAY, DIGOUTS AND COLD PLANE3 SHOPP0A650 BUT 70

         $5,187 $901 $316 REHABILITATE BRIDGE DECK & REPLACE JOINTS3 SHOPP0E080 YUB 70

     
AADD  $998 $333 $277 PLACE OPEN GRADED ASPHALT CONCRETE3 SHOPP0F920 SAC 50

       
AADD  $29,200 $2,010 $448 REHABILITATE ROADWAY3 SHOPP1A680 ED 50

     
AADD  $2,500 $310 $220 GORE PAVING3 SHOPP1E100 YOL 080

       $6,028 $2,341 $2,153 UPGRADE ROCK RETAINING GUARD WALL AND 
STORM WATER MITIGATION

3 SHOPP1E14U ED 050

       
AADD  $400 $183 $177 THIN FRICTION COURSE OVERLAY3 SHOPP1F100 SAC 50

   
AADD  $3,000 $410 $271 UPGRADE CRASH CUSHIONS AT VARIOUS 

LOCATIONS
3 SHOPP1F440 SAC 5

         
AADD  $18,000 $1,410 $448 REPLACE SLABS AND OVERLAY3 SHOPP1F450 SAC 5

         
AADD  $15,000 $1,060 $506 REHABILITATE AND RECYCLE ROADWAY3 SHOPP1F460 YUB 70

Completed

Completed Ahead of Schedule

Behind Schedule

To Be Completed/Awarded

AADD ‐ 

B ‐ CMIA ‐ 

B ‐ RTE99 ‐ 

HM ‐ b ‐

HM ‐ d ‐

HM ‐ p ‐

L ‐ Reimb ‐

M ‐ Reimb ‐

MTC ‐

PE ‐

Ph2 Ret ‐

Authority to Advertise District Delegation

Bond ‐ Corridor Mobility Improvement Account

P1B SR99 Improvement

Highway Maintenance ‐ bridge

Highway Maintenance ‐ drainage

Highway Maintenance ‐ pavement

Local Reimbursed

Measure Reimbursed

Metropolitan Transportation Commission

Preliminary Engineering

Phase 2 Retrofit

RA ‐

Retro‐SW ‐

RM2 ‐ 

STIPP ‐

TCIP ‐

TCRP ‐

TOLL ‐

TOLL‐R ‐

VAR ‐

SHOPP ‐

B‐SHOPP ‐

Recovery Act

Retrofit Soundwall

Regional Measure 2

State Transportation Improvement Program

Trade Corridors Improvement Program

Traffic Congestion Relief Program

Other Toll

Toll Retrofit

Various

State Highway Operation  Protection Prog.

Bond ‐ State Highway Operations Protection
Program Augmentation

 

 

  

Awarded

Awarded Ahead of Schedule

Award Behind Schedule

Status as of 6/30/2011     

Page 1 of 18

FIRST QUARTER JULY 1 ‐ SEPTEMBER 30

 

 

PE Support <= 80% of Budget 

PE Support >= 120% of Budget

 

 

   PE Support Within Budget 

   Future RTL Status Date

California Department 
of Transportation

FY 1010-11 Fourth Quarter Report 
Project Delivery Report

Page 18 of 37
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The California Department of Transportation

Contract for Delivery!

1st Quarter Delivery Report 84 Planned Deliveries

FY 2010/2011

D
ES
C
R
IP
T
IO
N

B
U
D
G
E
TE
D
 P
E

ES
T.
 C
O
N
ST
.

     
AADD  $16,400 $1,310 $400 REHABILITATE AND AC OVERLAY3 SHOPP1F470 SUT 20

     
AADD  $11,000 $760 $165 AC OVERLAY3 SHOPP1F480 YOL 5

     
AADD  $2,600 $305 $148 PERFORM HIGHWAY PLANTING AND INSTALL 

IRRIGATION SYSTEM
3 SHOPP1F500 SUT 99

         
07/15/11  $155,000 $11,247 $10,342 CONSTRUCT HOV LANES MEDIAN AND 

AUXILIARY LANES
3 SHOPP/ STIP3797U SAC 80

       $7,050 $2,749 $705 AC OVERLAY, WITH JOINT HEADER POLYESTER 
OVERLAY

3 SHOPP3E070 YOL 5

           $13,966 $562 $677 POLYESTER OVERLAY AND REPLACE SELECT 
BRIDGE RAILING

3 SHOPP3E090 PLA 80

         
AADD  $285 $90 $29 REALIGN ROADWAY4 SHOPP17241 ALA 84

       
AADD  $6,500 $670 $258 TO REPLACE PCC CRACKED SLABS, PROFILE 

GRIND ALL PCC PAVEMENT
4 SHOPP1E090 SCL 17

       
AADD  $1,328 $327 $199 CLEAN OUT DIRT AND DEBRIS, REMOVE AC 

OVERLAY,PATCH UNSOUND CONCRETE
4 SHOPP1E850 SCL 101

       
AADD  $1,889 $464 $148 REPLACE JOINT SEALS AND PLACE 

METHACRYLATE SEAL ON BRIDGE DECKS
4 SHOPP1E950 ALA 92

       
AADD  $1,638 $374 $196 REPAIR/REPLACE JOINT SEALS,APPLY 

METHACRYLATE,PATCH SPALLS,PLACE
4 SHOPP1E960 SCL VAR

       
AADD  $15,000 $1,020 $851 REHABILITATE PAVEMENT4 SHOPP1G310 ALA 80

         $55,100 $9,172 $10,226 CONSTRUCT NEW AUXILIARY LANES4 STIP/CMIA23563 SM 101

         $34,483 $14,027 $4,500 CONSTRUCT NB HOV LANE FROM RTE 37 TO 
ATHERTON AVE AND A SB HOV LANE

4 STIP/CMIA26406 MRN 101

         $27,098 $8,567 $8,187 WET PAVEMENT CORRECTION (CONSTRUCT 
DRAINAGES SYS, MED CONCRETE BARRIER

4 SHOPP26490 SCL 17

           $1,700 $1,560 $1,429 REMOVE DEBRIS AND CONSTRUCT SOLDIER 
PILE WALL WITH TIEBACKS.

4 SHOPP3S740 SON 1

           $1,161 $810 $781 REPAIR SLIPOUT4 SHOPP3S820 SM 84

       
AADD  $2,000 $420 $491 REMOVE GORE 4 SIGNS AND REPLACE WITH 

OVERHEAD SIGNS
4 SHOPP4A341 ALA VAR

       $6,070 $1,010 $894 POLYESTER CONCRETE OVERLAY4 SHOPP4A540 ALA 880

         
AADD  $7,800 $670 $255 PREVENTIVE MAINTENANCE, ASPHALT OVERLAY4 SHOPP4C140 NAP 29

           $3,000 $490 $761 DRAINAGE SYSTEM REHABILITATION4 SHOPP4S540 MRN 1

       $173,190 $36,057 $52,552 CONSTRUCT INTERCHANGES AND 
OPERATIONAL IMPROVEMENTS

5 STIP0161E MON 101

Completed

Completed Ahead of Schedule

Behind Schedule

To Be Completed/Awarded

AADD ‐ 

B ‐ CMIA ‐ 

B ‐ RTE99 ‐ 

HM ‐ b ‐

HM ‐ d ‐

HM ‐ p ‐

L ‐ Reimb ‐

M ‐ Reimb ‐

MTC ‐

PE ‐

Ph2 Ret ‐

Authority to Advertise District Delegation

Bond ‐ Corridor Mobility Improvement Account

P1B SR99 Improvement

Highway Maintenance ‐ bridge

Highway Maintenance ‐ drainage

Highway Maintenance ‐ pavement

Local Reimbursed

Measure Reimbursed

Metropolitan Transportation Commission

Preliminary Engineering

Phase 2 Retrofit

RA ‐

Retro‐SW ‐

RM2 ‐ 

STIPP ‐

TCIP ‐

TCRP ‐

TOLL ‐

TOLL‐R ‐

VAR ‐

SHOPP ‐

B‐SHOPP ‐

Recovery Act

Retrofit Soundwall

Regional Measure 2

State Transportation Improvement Program

Trade Corridors Improvement Program

Traffic Congestion Relief Program

Other Toll

Toll Retrofit

Various

State Highway Operation  Protection Prog.

Bond ‐ State Highway Operations Protection
Program Augmentation

 

 

  

Awarded

Awarded Ahead of Schedule

Award Behind Schedule

Status as of 6/30/2011     
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PE Support <= 80% of Budget 

PE Support >= 120% of Budget

 

 

   PE Support Within Budget 

   Future RTL Status Date

California Department 
of Transportation

FY 1010-11 Fourth Quarter Report 
Project Delivery Report

Page 19 of 37



C
O
N
TR
A
C
T 
(1
00
0'
s)

C
A
P
IT
A
L  
V
A
LU
E
 IN

P
LA
N
S
, S
P
EC
S,
 E
ST
.

W
A
Y 
C
ER
T

R
IG
H
T
 O
F

EN
V
 D
O
C

P
R
O
J  
A
P
P
 &

A
CT
U
A
L 
P
E

SU
P
P
O
R
T 
(1
00
0'
s)

SU
P
P
O
R
T 
(1
00
0'
s)

A
W
A
R
D

R
E
A
D
Y
 T
O
 L
IS
T

P
R
O
JE
C
T

D
IS
T
R
IC
T

P
R
O
JE
C
T

P
R
O
G
R
A
M

R
O
U
TE

C
O
U
N
TY

The California Department of Transportation

Contract for Delivery!

1st Quarter Delivery Report 84 Planned Deliveries

FY 2010/2011

D
ES
C
R
IP
T
IO
N

B
U
D
G
E
TE
D
 P
E

ES
T.
 C
O
N
ST
.

           $1,113 $323 $279 CONSTRUCT MEDIAN BARRIER5 SHOPP0Q670 MON 1

       $861 $315 $191 SOFT MEDIAN BARRIER, PAVING, RUMBLE5 SHOPP0Q970 MON 68

     $683 $193 $141 CENTERLINE RUMBLE STRIPS5 SHOPP0S440 SB 166

         
AADD  $603 $75 $73 METH DECK (DISTRICT DESIGNED)5 HM‐b0S990 MON 101

         $17,000 $3,100 $849 CONSTRUCT RETAINING WALL5 SHOPP0T560 MON 1

           $11,300 $3,042 $3,334 SAFETY ROADSIDE REST AREA RESTORATION6 SHOPP/ STIP0A970 TUL 99

   
AADD  $2,454 $497 $547 UPGRADE METAL BEAM GUARD RAIL6 SHOPP0E010 FRE 41

     
AADD  $4,295 $331 $276 COLD IN‐PLACE RECYCLING AND HMA OVERLAY6 SHOPP0E210 KIN 41

       
AADD  $8,360 $319 $309 AC OVERLAY ‐ CAPM6 SHOPP0E220 MAD 99

     
AADD  $4,000 $345 $136 AC OVERLAY6 SHOPP0H250 KER 178

         $2,475 $242 $309 COLD IN‐PLACE RECYCLING AND HMA OVERLAY6 SHOPP45910 KER 119

         
AADD  $27,000 $1,010 $461 COLD PLAND AND OVERLAY RAMPS *SHELVED 

DUE TO LACK OF FUNDING
7 SHOPP25130 LA 60

       
AADD  $57,000 $1,010 $984 SLAB REPLACEMENT AND GRIND7 SHOPP25150 VEN 101

       
AADD  $55,000 $1,010 $1,022 SLAB REPLACEMENT AND GRINDING7 SHOPP25180 VEN 101

       
AADD  $30,000 $1,010 $745 PAVEMENT REHABILITATION7 SHOPP25210 LA 101

       
AADD  $20,000 $1,010 $389 PAVEMENT REHABILITATION7 SHOPP25230 LA 57

         
AADD  $5,032 $1,271 $949 JOINT SEAL REPLACEMENT7 SHOPP26470 LA 105

         
07/21/11  $7,000 $2,150 $2,161 CONSTRUCT RETAINING STRUCTURE7 SHOPP4L220 LA 1

       $26,383 $310 $266 GRIND 45 MM, OVERLAY 60 MM RUBBERIZED 
AC

8 SHOPP0H310 RIV 10

         $6,272 $1,128 $504 PCC SLABS REPLACEMENT AND GRINDING8 SHOPP0K300 RIV 15

           $7,000 $410 $339 INSTALL VEHICLE DETECTION STATIONS (VDSS)8 SHOPP0L790 RIV 10

           $4,000 $410 $195 RETROFIT CMS W/ LED8 SHOPP0M770 SBD 15

Completed

Completed Ahead of Schedule

Behind Schedule

To Be Completed/Awarded

AADD ‐ 

B ‐ CMIA ‐ 

B ‐ RTE99 ‐ 

HM ‐ b ‐

HM ‐ d ‐

HM ‐ p ‐

L ‐ Reimb ‐

M ‐ Reimb ‐

MTC ‐

PE ‐

Ph2 Ret ‐

Authority to Advertise District Delegation

Bond ‐ Corridor Mobility Improvement Account

P1B SR99 Improvement

Highway Maintenance ‐ bridge

Highway Maintenance ‐ drainage

Highway Maintenance ‐ pavement

Local Reimbursed

Measure Reimbursed

Metropolitan Transportation Commission

Preliminary Engineering

Phase 2 Retrofit

RA ‐

Retro‐SW ‐

RM2 ‐ 

STIPP ‐

TCIP ‐

TCRP ‐

TOLL ‐

TOLL‐R ‐

VAR ‐

SHOPP ‐

B‐SHOPP ‐

Recovery Act

Retrofit Soundwall

Regional Measure 2

State Transportation Improvement Program

Trade Corridors Improvement Program

Traffic Congestion Relief Program

Other Toll

Toll Retrofit

Various

State Highway Operation  Protection Prog.

Bond ‐ State Highway Operations Protection
Program Augmentation

 

 

  

Awarded

Awarded Ahead of Schedule

Award Behind Schedule

Status as of 6/30/2011     
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PE Support <= 80% of Budget 

PE Support >= 120% of Budget
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   Future RTL Status Date

California Department 
of Transportation

FY 1010-11 Fourth Quarter Report 
Project Delivery Report

Page 20 of 37



C
O
N
TR
A
C
T 
(1
00
0'
s)

C
A
P
IT
A
L  
V
A
LU
E
 IN

P
LA
N
S
, S
P
EC
S,
 E
ST
.

W
A
Y 
C
ER
T

R
IG
H
T
 O
F

EN
V
 D
O
C

P
R
O
J  
A
P
P
 &

A
CT
U
A
L 
P
E

SU
P
P
O
R
T 
(1
00
0'
s)

SU
P
P
O
R
T 
(1
00
0'
s)

A
W
A
R
D

R
E
A
D
Y
 T
O
 L
IS
T

P
R
O
JE
C
T

D
IS
T
R
IC
T

P
R
O
JE
C
T

P
R
O
G
R
A
M

R
O
U
TE

C
O
U
N
TY

The California Department of Transportation

Contract for Delivery!

1st Quarter Delivery Report 84 Planned Deliveries

FY 2010/2011

D
ES
C
R
IP
T
IO
N

B
U
D
G
E
TE
D
 P
E

ES
T.
 C
O
N
ST
.

           $4,500 $710 $532 UPGRADE CONTROLLERS, SYSTEM DETECTION, 
VEHICLE DETECTION

8 SHOPP0P620 RIV 15

           $7,700 $1,155 $329 REPLACE CCTV,CMS RMS AND VDS8 SHOPP0P630 RIV 91

       $2,247 $643 $488 BRIDGE DECK REHABILITATION AND RAIL 
UPGRADE

9 SHOPP33770 MNO 395

       
AADD  $5,369 $400 $236 PAVEMENT REHABILITATION9 SHOPP33810 MNO 270

         $4,540 $2,667 $3,309 REHABILITATE MULTIPLE RAMPS10 SHOPP0A671 STA 99

         
AADD  $9,000 $754 $154 CAPM ‐ CRACK SEAL, DIGOUTS, SHOULDER 

BACKING AND AC OVERLAY
10 SHOPP0P590 MER 165

         
AADD  $3,320 $485 $259 CAPM ‐ CRACK SEAL, DIGOUTS, SHOULDER 

BACKING AND AC OVERLAY
10 SHOPP0Q200 CAL 4

           $9,163 $2,650 $4,525 PAVEMENT REHABILITATION10 SHOPP2A420 CAL 26

       
AADD  $10,340 $990 $523 PAVEMENT REHABILITATION11 SHOPP08040 SD 5

   
AADD  $5,200 $616 $216 PAVEMENT REHABILITATION11 SHOPP23640 SD 8

   
AADD  $9,400 $661 $378 PAVEMENT REHABILITATION11 SHOPP23930 SD 163

       
AADD  $23,530 $1,653 $543 PAVEMENT REHABILITATION11 SHOPP24010 SD 5

       
AADD  $714 $168 $323 REPLACE DAMAGED CULVERT11 SHOPP28890 SD 805

       
AADD  $10,578 $1,390 $434 PAVEMENT REHAB (LANE REPLACEMENT)11 SHOPP28970 SD 15

       
AADD  $6,723 $1,090 $1,043 EXTEND I‐15 WESTBOUND CONNECTOR 

ONRAMP
11 B‐SHOPP29310 SD 78

       $1,490 $282 $324 GROOVE ALL LANES12 SHOPP0K540 ORA 57

     $450 $75 $72 NATIVE PLANTING ENHANCEMENT12 STIP TE0L180 ORA 142

     $1,500 $328 $368 REMOVE & REPLACE MBGR & AC DIKE & BRING 
TO CURRENT STANDARDS.

12 SHOPP0L500 ORA 261

$1,135,519 $145,633 $131,948

Completed

Completed Ahead of Schedule

Behind Schedule

To Be Completed/Awarded

AADD ‐ 

B ‐ CMIA ‐ 

B ‐ RTE99 ‐ 

HM ‐ b ‐

HM ‐ d ‐

HM ‐ p ‐

L ‐ Reimb ‐

M ‐ Reimb ‐

MTC ‐

PE ‐

Ph2 Ret ‐

Authority to Advertise District Delegation

Bond ‐ Corridor Mobility Improvement Account

P1B SR99 Improvement

Highway Maintenance ‐ bridge

Highway Maintenance ‐ drainage

Highway Maintenance ‐ pavement

Local Reimbursed

Measure Reimbursed

Metropolitan Transportation Commission

Preliminary Engineering

Phase 2 Retrofit

RA ‐

Retro‐SW ‐

RM2 ‐ 

STIPP ‐

TCIP ‐

TCRP ‐

TOLL ‐

TOLL‐R ‐

VAR ‐

SHOPP ‐

B‐SHOPP ‐

Recovery Act

Retrofit Soundwall

Regional Measure 2

State Transportation Improvement Program

Trade Corridors Improvement Program

Traffic Congestion Relief Program

Other Toll

Toll Retrofit

Various

State Highway Operation  Protection Prog.

Bond ‐ State Highway Operations Protection
Program Augmentation

 

 

  

Awarded

Awarded Ahead of Schedule

Award Behind Schedule

Status as of 6/30/2011     
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Program Delivery Summary 
 

  
This section describes by funding programs 
the number and dollar value of all projects 
delivered.  
 
Intercity Rail Program 
 
For FY 2010-11, nine Intercity Rail projects 
valued at $33.5 million are programmed for 
delivery.   
 
 

Number of Intercity Rail Projects 
 Q1 Q2 Q3 Q4 Annual 

Plan 0 1 1 7 9 
Actual 0 1 1 3 5 

 

Value of Intercity Rail Projects 
 Q1 Q2 Q3 Q4 Annual 

Plan $ 0 $ 3.4 $ 3.5 $ 26.5 $ 33.5 
Actual $ 0 $ 3.4  $ 3.5 $ 13.7 $ 20.6 

  

AB 1740 Retrofit Soundwall Program 
 

All 63 planned projects with a construction 
value of $215 million have been delivered 
within the program budget of $226 million.  
 
 Delivered Construction 

Completed 
Locations 63 100% 61 97% 
Value $ 215 95% $ 211 93% 

 
The balance of $11 million is being held in 
reserve pending settlement of any potential 
claims and closing out of all projects.  The last 
two projects under construction have 
completion dates of February 2012 and July 
2014. 
  
 
 

 
 

Delivery Summary of All Programs 
 

Though the end of FY 2010-11, the 
Department delivered a total of 697 projects 
valued at $4.630 billion from all programs. 
 

Projects are shown below by the planned 
program and dollar value.   
 
 

Projects by 
Funding 

Programs 

Number Value 
Annual 

Plan FYTD Annual 
Plan FYTD 

 STIP (w TCRP,TFA) 26 23 $ 320.4 $ 314.0 
 SHOPP 263 269 $ 2,882.0 $ 2,949.1 
 BOND 11 9 $ 696.6 $ 646.8 
 Partnership* 16 14 $ 135.4 $ 116.4 
 TBSRA 2 2 $ 11.9 $ 11.9 
 Maintenance (CFD) 

 
70 70 $ 177.0 $ 177.0 

Subtotal 388 387 $ 4,223.9 $ 4,215.2 
 Emergency  60   $ 84.2 
 Minor  73   $ 49.9 
 Maintenance  177   $ 281.1 

Total  697   $ 4,630.4 
* Partnership funds include all local funds and federal fund 

subventions given to local agencies.   
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Detailed Delivery Summary of All Projects by Programs 
 

Programs Annual Number  
of Projects  Annual Dollar  

Value of Projects 
   Plan Actual  Percent    Plan Actual  Percent 

             STIP Program 
STIP (w TCRP,TFA) 17 17 100  $ 286.9 $ 286.9 100 
Intercity Rail 9 5 56  $ 33.5 $ 20.6 61 
Advanced** STIP  1     $ 6.5  

TOTAL STIP 26 23 88  $ 320.4 $ 314.0 98 

             SHOPP Program 
SHOPP (w Augmentation) 243 241 99  $ 2,644.0 $ 2,604.2 98 
Amended** SHOPP 20 20 100  $ 238.0 $ 238.0 100 
Advanced** SHOPP  8     $ 106.9  

TOTAL SHOPP 263 269 102  $ 2,882.0 $ 2,949.1 102 

             Other ** Programs in Contract (excluding Intercity Rail Bond Program) 
BOND 11 9 82  $ 696.6 $ 646.8 93 
TBSRA 2 2 100  $ 11.9 $ 11.9 100 
Partnership 16 14 88  $ 135.4 $ 116.4 86 
Maintenance 70 70 100  $ 177.0 $ 177.0 100 

TOTAL “Other” 99 95 96  $ 1,020.9 $ 952.1 93 

             Additional ** Programs 
Emergency  60     $ 84.2  
Minor  73     $ 49.9  
Maintenance  177     $ 281.1  

TOTAL “Additional”  310     $ 415.2  

             TOTAL All Programs 
STIP 26 23 88  $ 320.4 $ 314.0 98 
SHOPP 263 269 102  $ 2,882.0 $ 2,949.1 102 
Other 99 95 96  $ 1,020.9 $ 952.1 93 

Subtotal 388 387 100  $ 4,223.3 $ 4,215.2 100 
   Additional  310     $ 415.2  

TOTAL  697     $ 4,630.4  
 

** Notes: 
Additional – Recent projects not in contract.  Includes funding reservations.     
Amended – Added or deleted to program by amendment.   
Advanced – Delivered early from future program year.  (Not included in planned numbers) 
Other – planned non-STIP/SHOPP projects committed in contract. 
Delivery Percentages – Advances in contracts are included in planned figures, other advances are not 
included in planned figures, but are added to delivered figures.   
Due to multiple funding sources on some projects, the sum of contract projects by funding source will 
exceed the number of planned contract projects.  
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Historical Program Delivery Comparison 
 
 

4th Quarter “Annual Plan” Comparison 
                              
 

Number of STIP Projects 
 

 10-11 09-10 08-09 07-08 06-07 
Annual Plan 26 39 36 55 57 
FYTD 23 37 36 52 59 
Percent 88 95 100 95 104 

 

 
Value of STIP Projects 

 
 10-11 09-10 08-09 07-08 06-07 

Annual Plan $  320  $  380      $ 454 $1,005 $  450 
FYTD $  314   $  221 $ 454 $   995 $  639 
Percent 98 58 100 99 142 

 
Number of SHOPP Projects 

 
 10-11 09-10 08-09 07-08 06-07 

Annual Plan 263 247 234 256 253 
FYTD 269 263 245 265 258 
Percent 102 106 105 104 102 

 

Value of SHOPP Projects 
 

 10-11 09-10 08-09 07-08 06-07 
Annual Plan $2,882 $1,483 $1,475 $1,839 $1,331 
FYTD $2,949 $1,609      $1,557 $2,063 $1,366 
Percent 102 108 106 112 103 

Total Number of All Projects 
 

 10-11 09-10 08-09 07-08 06-07 
FYTD 697 741 768 782 788 

 

Total Value of All Projects 
 

C 10-11 09-10 08-09 07-08 06-07 
FYTD $4,630 $3,758 $4,160 $4,531 $3,098 
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Prior Years’ Contract For Delivery  
Award Status 

 
  
This section describes the contract award 
status projects in past years for the annual 
Contract for Delivery.  
 
Contract Award Status 
 
Progress continues to be made to get past 
years’ contracts for delivery projects awarded.   

 
 

Contract Award Status Plan Awarded Percent 

  FY 2009-10 Contract for Delivery 306 300 98 
  FY 2008-09 Contract for Delivery 334 334 100 
  FY 2007-08 Contract for Delivery 294 294 100 
  FY 2006-07 Contract for Delivery 286 286 100 
  FY 2005-06 Contract for Delivery 174 174 100 

 
 

Historical Delivery Comparison 
 

Through the end of FY 2010-11, for last 
year’s contract for delivery (FY 2009-10), 
the Department has awarded 294 projects out 
of 306 projects or 96 percent of the planned 
projects.  As a comparison, as reported a year 
ago for the same time period, the Department 
had awarded 326 projects out of 334 planned 
projects or 98 percent.  

 
 
 

Contracts Not Yet Awarded 
 

Of the 6 projects not yet awarded, 2 projects 
have been allocated and are currently out to 
bid.  Two projects are delayed until the right of 
way certification can be upgraded to advertise, 
and one project remains to be delivered.  One 
project being re-designed should be put out to 
bid shortly. 
 
   
 

Contracts Not Yet Awarded Number 
  Project currently bid 2 
  Delivered with RW Cert #3 2 
  Not delivered yet 1 
  To be put out to bid soon 1 

Total 6 
           See appendix for a list of projects not yet awarded 
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Environmental Document Milestones 
 

Environmental Delivery Commitment 
 
As part of this report, the Department reports on 
delivery for the upcoming year of the two 
environmental milestones that require CTC 
action for consideration of future funding. The 
two milestones include Draft Environmental 
Documents (DED) and Final Environmental 
Documents (FED). To provide a comprehensive 
view of environmental documents under 
development, the Department also includes 
Categorical Exclusions that do not require CTC 
review or action.  For FY 2010-11, the 
Department planned 184 environmental 
milestones. 
 
For FY 2010-11, the Department delivered 169 
(92 percent of annual plan) environmental 
milestones. 
 
Through the end of FY 2010-11, nine planned 
final environmental documents (FED) and six 
draft environmental documents (DED) have 
slipped outside FY 2010-11 (milestones shown 
in appendix).   
 

Number of FED Milestones 

Q1 Q2 Q3 Q4 Annual

Plan 46 43 33 25 147
Actual 46 43 31 18 138
FYTD 100% 100% 94% 72% 94%
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Number of DED Milestones 

Q1 Q2 Q3 Q4 Annual
Plan 5 10 19 3 37
Actual 5 10 14 2 31
FYTD 100% 100% 74% 67% 84%
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Historical Delivery Comparisons  
 
As a benchmark for comparison, below are 
historical environmental milestone delivery 
trend charts for the current year and past four 
years. 
 

Past 4th Qtr PAED Milestones 
 

 10-11 09-10 08-09 07-08 06-07 
Plan 147 148 145 168 113 
FYTD 138 133 136 157 109 
Percent 94 90 94 93 96 

 
Past 4th Qtr DED Milestones 

 

 10-11 09-10 08-09 07-08 06-07 
Plan 37 34 41 47 44 
FYTD 31 26 33 37 26 
Percent 84 76 80 79 59 
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Right of Way 
 

  
Right of Way Delivery Commitment  
 
The Department’s R/W delivery commitment is 
twofold.  One delivery commitment is to utilize 
funds approved by the CTC for acquisition of 
R/W.  The second delivery commitment is to 
secure all necessary R/W requirements and to 
certify R/W for all projects scheduled for 
delivery in the current year. 
 
Right of Way Expenditures 
 
R/W activities and expenditures are outlined 
by the categories below: 
 
Category ($millions)  Plan FYTD Percent 

 Capital Projects 
STIP   $ 103.7 $ 112.1 108 
SHOPP   $ 46.6 $ 50.2 108 
Subtotal   $ 150.3 $ 162.3 108 
Specific Categories 
Post 
Certifications   $ 41.1 $ 29.9 73 

Inverse  
Condemnation   $ 27.0 $ 26.5 98 

Project  
Development   $ 1.0 $ 0.7 70 

Subtotal   $ 69.1 $ 57.1 83 
Pre-Project  
Mitigation   $ 0.0 $ 0.0 0.0 

TOTAL   $ 219.4 $ 219.4 100 
 
For FY 2010-11, the Department requested 
and received a R/W allocation of $219.4 
million.   
 
 
 
 
 
 
 
 
 
 

Right of Way Certifications 

Q1 Q2 Q3 Q4 Annual
Plan 94 73 55 89 311
Actual 94 73 55 87 309
FYTD 100% 100% 100% 98% 99%

0
25
50
75

100

 

 
For FY 2010-11, the planned number of R/W 
certifications is 311.  Through the end of FY 
2010-11, the Department completed a total of 
309 R/W certifications, 99 percent of the 
annual plan.  
 
Historical Delivery Comparisons  
 
As a benchmark for comparison, below are 
historical R/W delivery trend charts for the 
current year and past four years. 
 

Past 4th Qtr Right of Way Expenditures 
 

 10-11 09-10 08-09 07-08 06-07 
Plan $219.4 $237.7 $231.3 $284.0 $302.0 
FYTD $219.4 $237.7 $231.3 $284.0 $302.0 
Percent 100 100 100    100 100 

 
Past 4th Qtr Right of Way Certifications 

 

 10-11 09-10 08-09 07-08 06-07 
Plan 311 283 304 245 277 
FYTD 309 278 303 244 276 
Percent 99 98 100 100 99 
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Construction Program 
 

PLANNED CONSTRUCTION PROGRAM 
(Excludes some projects such as minor, program 
amendments and emergency.) 
 

Construction Delivery Commitment  
 

Delivery in the eyes of our customers is 
achieved when capital improvements are 
delivered to the traveling public.  This is best 
measured by when the construction contract is 
accepted. 
 

 Planned Construction Contracts Accepted 

Q1 Q2 Q3 Q4 Annual
Plan 29 53 67 67 216
Actual 29 52 56 50 187
FYTD 100% 98% 84% 75% 87%

0
25
50
75

100

 
Through the end of FY 2010-11, the Department 
had accepted a total of 187 major construction 
contracts (87 percent) out of a total of 216 
planned contracts identified in the Department’s 
delivery plan.   
 
Historical Delivery Comparison  
 

As a benchmark for comparison, shown are 
historical delivery trend charts for planned major 
construction contract acceptances. 
 

Past 4th Qtr Construction Contracts Accepted 
 10-11 09-10 08-09 07-08 06-07 

Plan 216 226 213 248 237 
FYTD 187 219 207 242 223 
Percent 87 97 97 98 94 

 

OVERALL CONSTRUCTION PROGRAM 
(Includes planned programmed projects and additional 
minor A, amendments, and some minor B projects that 
are not programmed.) 
 

Under Construction  
 

At the end of the year, FY 2010-11, the 
Department had 695 contracts valued at 
$10,538 million under construction.  
 

Value of Ongoing Contracts ($ millions) 

$10,906

$10,305 $9,564 $9,599
$10,486
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 4th Quarter Construction Program Results 
 

Construction Starts – 207 construction contracts 
valued at $708 million were started (including 
minor A and some minor B projects that are not 
programmed). 

 

Accepted Contracts – 101 construction contracts 
valued at $617 million were accepted. 
 

Arbitration - The Department currently has 43 
construction contracts in arbitration.  Three new 
arbitration case were filed, and six contracts 
were settled or received a arbitration decision. 
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Appendix 
 
 
(A) Glossary   
 
(B) Prior Years’ Contracts For Delivery Award Status  
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(C) Environmental Documents   
 
(D) Status of Major Projects with Right of Way   
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Glossary 

 
# 1st – First 

 2nd – Second 
 3rd – Third 
 4th - Fourth 

A AB – Assembly Bill 

B BATA – Bay Area Toll Authority 

BIP –  
BOND – Proposition 1B Bond Program 

C Cap – Capital (has construction) 

CE – Categorical Exemption 
Cert - Certification 
CTC – California Transportation 
Commission 

 Cty - County 

D Doc – Document  

 D-EA – District and expenditure 
authorization  

 DED – Draft environmental document 

E ED – Environmental Document 
EIR – Environmental Impact Report 
Emerg – Emergency funded project 
Env - Environmental 

F FED – Final environmental document 

FY – Fiscal Year 
 FYTD – Fiscal year to date 

   N ND – Negative Declaration 

NOP – Notice of Preparation 

P PART – Partnership (local funded 
projects delivered by state including 
contributor funds on state funded 
projects (counts all non-STIP or      
non- SHOPP Funds) 
PAED – Project approval and 
environmental document 

 PM – Post Mile 
 PSE – Plans, specifications and 

estimate 

 Q Q1 – First Quarter 

Q2 – Second Quarter 
Q3 – Third Quarter 
Q4 – Fourth Quarter  
Qtr – Quarter 

R RTL – Ready to list 

 Rte – Route 
 R/W – Right-of-way 
 RWC – Right-of-way certification 

S SDWLL – Retrofit Soundwall funded 
project  
SHOPP – State Highway Operations 
and Protection Program 
STIP – State Transportation 
Improvement Program 

T TBSRA – Toll Bridge Seismic Retrofit 
Account 
TCRF – Traffic congestion relief funds 
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Projects initial bid.

FY CFD D-EA Pgm Cty Rte Description Value
Ready
to List Vote Advertise

Bid
Opening Status

09-10 07-12722 STIP LA 138 Widen Conventional 
Highway (Seg 5) $7,040 06/29/10 06/30/10 03/21/11 05/11/11 Bids opened.  Moving to award to 3rd bidder.

09-10 10-34042 CMIA TUO 108 Construct Stage 2 Of 
Sonora Bypass $34,800 05/13/10 01/24/11 08/15/11 10/04/11 Delivered with RW Cert #3.  Needs to be 

upgraded to advertise.
$41,840

Projects delivered, however RW certification needs to be upgraded to vote

09-10 10-0A872 CMIA STA 219
Widen To 4 Lanes And 
Intersection 
Improvements

$26,000 06/30/10 Delivered with RW Cert #3.  Needs to be 
upgraded to advertise.

09-10 10-41570 SR99 MER 99 Right Of Way Alignment $127,000 05/25/11 Delivered with RW Cert #3.  Needs to be 
upgraded to advertise.

$153,000
Projects delivered and not put out to bid yet with issue pending

09-10 08-0N120 HM SBD 62 Place Seal Coat $3,200 12/22/09 Scope of work changed, being re-designed.

$3,200
Projects not yet delivered

09-10 01-26200 STIP MEN 101 Construct 4-Lane 
Freeway, Phase 1 $164,201 Willits Bypass - project not delivered due to 

environmental permitting issues.
$164,201

Prior Years' Contracts for Delivery Award Status
Projects Not Yet Awarded
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D-EA Pgm Cty Rte Description ED Type D-EA Pgm Cty Rte Description ED Type

01-36432 SHOPP MEN 020 Rehabilitate Drainage 01-45090 SHOPP HUM 169 Install MBGR

01-49360 SHOPP VAR 000 Replace Joint Seals 01-46580 STIP MEN 001 Pacific Coast Bike Route 

02-2E300 HM VAR Bridge Preventative Maintenance 02-0E240 STIP PLU 089 Greenville Streetscape

02-2E340 HM VAR Polyester Overlay, Meth Deck 02-2E290 SHOPP SIS 096 Bridge Preventative Maintenance 

02-2E640 HM VAR Seal Coat 02-3C070 SHOPP LAS 395 Roadway Rehabilitation

02-2E650 HM 005 Thin Blanket Overlay 03-1F340 SHOPP SAC 051 Beacons And Signal Head Indicators

02-2E690 HM 5 Thin Blanket Overlay With Digouts 03-3E620 SHOPP BUT 099 Replace Bridge (Scour)

03-1A680 SHOPP ED  50 Rehabilitate Roadway 04-1G570 SHOPP SON 101 Install Traffic Signals

03-1E510 SHOPP BUT 070 Seismic Retrofit 04-2E090 HM SM 237 Bonded Wearing Course Overlay

03-1F030 SHOPP BUT 099 Install Rumble Strips 04-2E110 HM NAP 029 Rubberized Hot Mix Asphalt

03-1F440 SHOPP SAC 005 Upgrade Crash Cushions 04-3S580 SHOPP MRN 037 Rebuild Levee Under The Bridge

03-1F450 SHOPP SAC 005 Replace Slabs And Pcc Grind 04-44882 SHOPP SCL 152 Planting And Environmental Mitigation

03-1F480 SHOPP YOL 005 AC Overlay 04-4S120 SHOPP SM 035 Gabion Embankment Repair

03-4M040 HM PLA 080 Bonded Wearing Course Overlay 04-4S270 SHOPP CC 024 Downdrain, Grading, Replace Culvert
04-1G310 SHOPP ALA 080 Rehabilitate Pavement 04-4S370 SHOPP ALA 580 Rock Slope Protection 
04-2E080 HM SCL 085 Rubberized Hot Mix Asphalt Overlay 04-4S530 SHOPP MRN 001 Soil Nail Wall, Place RSP

04-2E100 HM 128 AR Chip Seal 04-4S590 SHOPP SM 084 Repair AC Pavement, Repair Drainage 

04-4S020 SHOPP NAP 029 Reconstruct Slope, Replace Culvert 04-4S610 SHOPP SON 001 Install Rock Slope Protection

04-4S030 SHOPP NAP 128 Construct Sheet Pile Wall 04-4S640 SHOPP SON 101 Install Rock Slope Protection

04-4S580 SHOPP SM 001 Construct Lined Ditch, Slope Protection 05-0R300 SHOPP SLO 166 Curve Correction, Culvert, Paving 

05-0K230 SHOPP SCR 009 Guardrail Upgrade, Shoulder Widening 05-0R380 HM MON 001 Culvert Lining/Preventative Maint

05-0T410 HM MON 101 Seal Coat 06-0L180 SHOPP KER 005 Install Median Barrier

05-0T420 HM MON 068 Seal Coat 06-0L220 SHOPP KER 005 Install Median Barrier

05-0T560 SHOPP MON 001 Construct Retaining Wall 06-0M650 HM KER 178 Slurry Seal

05-4482U STIP SB 101 Reconstruct Interchanges 06-0M670 HM TUL 190 Slurry Seal

06-0C110 SHOPP FRE 180 Braided Ramps 07-25280 SHOPP LA 005 Pcc Rehabilitation

06-0J040 SHOPP KIN 041 Construct Left-Turn Lanes 07-28690 SHOPP LA 060 Pavement Rehabilitation

06-0J050 SHOPP KIN 043 Channelize With Signals 08-0M310 SHOPP RIV 060 Upgrade Pedestrian Facilities

06-0L050 STIP KIN 198 Highway Planting 08-0M690 SHOPP SBD 095 Install Sidewalks And Curb Ramps 

06-0M510 SHOPP KER 000 SRRA Paving Rehabilitation 08-0P160 SHOPP SBD 010 Methacrylate Sealing To Deck

06-34256 STIP FRE 180 Highway Planting And Irrigation 10-0U590 HM SJ 132 Bridge Re-Painting

07-28010 SHOPP VEN 126 Construct Shoulder, Rumble Strips. 10-0U600 HM SJ 004 Bridge Re-Painting

08-0L930 SHOPP RIV 010 Remodel Office Weigh Station 10-0U870 HM MER 140 Rubberized Hot Mix Asphalt Overlay

08-0P140 HM RIV 010 Methacrylate Sealing To Deck 10-0V050 HM CAL 026 Pipe Liner, Replace Pipe Culvert

08-0P150 HM SBD 040 Methacrylate Sealing To Deck 11-00270 SD 005 Auxiliary Lanes/ Widen Connector

08-0P640 HM SBD 095 Perform Preventive Maintenance 11-08163 STIP SD 805 Construct Managed Lanes

08-0P720 HM RIV 010 Rehabilitate Pavement 11-26411 SD 163

09-33810 SHOPP MNO 270 Pavement Rehabilitation 11-29030 SHOPP SD 005 Seismic Retrofit,Structure Rehab

10-0M800 SHOPP STA 099 Highway Rehabilitation 12-0H208 SHOPP ORA 055 Flatten Slope 

10-0U800 HM TUO 108 Rubberized Hot Mix Asphalt Overlay 12-0K390 HM ORA 133 Overlay RHMA

10-0U810 HM AMA 049 Rubberized Hot Mix Asphalt 12-0L080 HM ORA 039 Rubberized Hot Mix Asphalt 

10-0U850 HM SJ 088 Rubberized Hot Mix Asphalt Overlay 12-0L160 HM ORA 057 Methacrylate Sealing To Deck

11-2M140 HM SD 015 Methacrylate Sealing To Deck 12-0L540 HM ORA 405 Overlay RHMA

11-40330 SHOPP SD 005 Methacrylate Sealing To Deck

11-40340 SHOPP SD 075 Methacrylate Sealing To Deck

12-0J760 ORA 055 Convert Existing HOV Striping 

Document Types Legend   Completed
  Completed Ahead of Planned Quarter

Cat Ex   Categorical Exemption N   Not Needed due to Env Doc Change
Env Imp   Environmental Impact Report P   Env Doc Done, Project Report Pending
Neg Dec   Negative Declaration   Behind Schedule

  To Be Completed
  Delay Out of Year (see delay categories below)

Final Environmental Document (FED) Milestone Delivery
Second Quarter - 43 Planned DeliverablesFirst Quarter - 46 Planned Deliverables
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D-EA Pgm Cty Rte Description ED Type D-EA Pgm Cty Rte Description ED Type
02-2C112 SHOPP TEH 099 Repair Bridge Scour 01-46530 STIP DN 101 Yurok Tribe Transportation Corridor
02-2E510 SHOPP SHA 299 Curve Improvement 01-47502 SHOPP HUM 254 Repair Storm Damage
02-3C300 SHOPP PLU 070 Install MBGR 02-2E350 SHOPP TRI 299 Curve Improvement
02-4C960 STIP TRI 003 Hayfork II 03-0A580 SHOPP YUB 070 Rehab,Update Truck Turn Radii
03-0F210 SHOPP BUT 049 Upgrade MBGR End Treatments 03-1C080 STIP NEV 089 Widen Underpass
03-1E000 SHOPP PLA 089 Pavement Rehabilitation Drainage Imp 03-1F750 SHOPP COL 020 AC Overlay
03-1F820 SHOPP YUB 020 Pavement Overlay 03-2F030 SHOPP PLA 80 AC Overlay
03-2F010 SHOPP YOL 5 AC Overlay 03-2F040 SHOPP SAC 80 Profile Grinding
03-2F020 SHOPP ED 50 AC Overlay And PCC Repair 03-2F050 SHOPP YOL 113 PCC Profile Grinding
04-01404 SHOPP ALA 080 South Yard At Sfobb Maint Complex 04-15113 SHOPP ALA 580 Install Ramp Metering And Hov Bypass
04-1G270 CC 580 Replace Drainage Grates 04-1G250 SF 080 High Pressure Sodium Vapor Lighting
04-3A870 SHOPP CC 680 Bridge Rehabilitation 04-23562 SHOPP SM 101 Replace Bridge Structure 
04-3S900 SHOPP MRN 001 Construct Tie-Back Wall 04-2A110 SHOPP NAP 121 Replace Bridge (Scour)
04-4S090 SHOPP SM 001 Replace Failed Culvert, Install RSP 04-2A330 SHOPP ALA 084 Upgrade Shoulders, Curve Correction
04-4S620 SHOPP SON 001 Construct A Soldier Pile Tie-Back Wall 04-2A490 SHOPP SF 280 Bridge Rehabilitation Repair 
04-4S660 SHOPP MRN 001 Replace Emergency Repair Wall 05-0Q620 SHOPP SLO 101 Construct Median Barrier
04-4S770 SHOPP MRN 001 Replace Failed Culvert, Extend Culvert 06-0E660 STIP KER 099 Bridge Enhancement
04-4S780 SHOPP MRN 001 Replace Culvert, Embankment. 07-27690 SHOPP LA 170 Erosion Control
05-0G160 SHOPP SB 166 Relocate Drainage Ditches 07-27700 SHOPP LA 118 Erosion Control
05-0Q590 SHOPP SCR 009 Storm Water Mitigation 07-27720 SHOPP LA 170 Erosion Control
05-0R910 SHOPP SCR 001 Guardrail 07-27740 SHOPP LA 118 Erosion Control
06-0E971 SHOPP FRE 041 Replacement Planting 07-4Y240 SHOPP LA 110 Bridge Preservation 
06-44771 SHOPP FRE 041 Replacement Planting 10-0G350 SHOPP SJ 012 Replace Bearing Pads, Joint Seals
08-0M870 SHOPP RIV 074 Install Traffic Signals 10-0J920 SHOPP SJ 012 Replace Beam And Control House
08-0M880 SHOPP SBD 015 Install Traffic Signals 11-06500 SHOPP SD   5 Const Auxiliary Lane S/B
08-0N240 SHOPP SBD 010 Install Concrete Seperation Barrier 
08-0N260 SHOPP RIV 015 Install Concrete Barrier  & Fence
10-0S780 STIP STA 099 Bridge Enhancement, 16 Structures
10-0S950 STIP MER 099 Corridor Bridge Enhancement
11-08161 STIP SD 805 Construct Managed And Hov Lanes 1
11-26042 SHOPP SD 008 Drainage Improvements 2
11-28960 SHOPP IMP 086 Scour Mitigation 3
12-0L490 ORA 405 Rebuild Roadway Slope Embankment 4

5
6
7
8

Document Types Legend   Completed
  Completed Ahead of Planned Quarter

Cat Ex   Categorical Exemption N   Not Needed due to Env Doc Change
Env Imp   Environmental Impact Report P   Env Doc Done, Project Report Pending
Neg Dec   Negative Declaration   Behind Schedule

  To Be Completed
  Delay Out of Year (see delay categories below)

Final Environmental Document (FED) Milestone Delivery (page 2)

Fourth Quarter - 25 Planned DeliverablesThird Quarter - 33 Planned Deliverables
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D-EA Pgm Cty Rte Description ED Type D-EA Pgm Cty Rte Description ED Type
02-0E240 STIP PLU 089 Greenville Streetscape 01-47490 SHOPP MEN 001 Repair Storm Damage
05-0R300 SHOPP SLO 166 Curve Correction, Culvert, Paving 01-47690 SHOPP DN 101 Remove & Reconstruct Hinges 
09-21340 STIP INY 395 Construct 4 Lane Expressway 02-2E510 SHOPP SHA 299 Curve Improvement
11-08161 STIP SD 805 Construct Managed And Hov Lanes 03-1C080 STIP NEV 089 Widen Underpass
11-25711 SD 076 Construct 4 Lane Highway 04-2A110 SHOPP NAP 121 Replace Bridge (Scour)

05-0G160 SHOPP SB 166 Relocate Drainage Ditches
05-0Q620 SHOPP SLO 101 Construct Median Barrier
10-0P920 MPA 140 Clear Landslide
10-0S950 STIP MER 099 Corridor Bridge Enhancement
11-05631 STIP SD 011 Construct Freeway & Port Of Entry

D-EA Pgm Cty Rte Description ED Type D-EA Pgm Cty Rte Description ED Type
01-47660 SHOPP MEN 128 Repair Storm Damage 02-2C225 SHOPP TEH 036 Bridge Scour
03-0A580 SHOPP YUB 070 Rehab,Update Truck Turn Radii 04-16030 SHOPP ALA 084 Replace Bridge
03-3C000 SAC 005 Const Hov Lanes 08-0K310 SHOPP SBD 095 Verical Curve Alignment
03-3E100 SHOPP PLA 080 Vertical Clearance For Permit Veh
04-28120 STIP NAP 029 Construct Southbound Flyover 
04-2A320 SHOPP NAP 121 Bridge Replacement (Scour)
05-0F700 SHOPP MON 068 Bridge Widening
05-0Q630 SHOPP SLO 101 Construct Median Barrier
06-0G900 MAD 041 Construct Passing Lanes
06-0J920 SHOPP FRE 145 Construct Roundabout
06-47150 STIP TUL 099 Reconstruct Interchange
07-4Y240 SHOPP LA 110 Bridge Preservation 
08-04351 STIP SBD  58 Realign & Widen 2 To 4 Lane Expwy
08-0J850 SHOPP SBD 138 Rehabilitate Bridge
08-0K710 SHOPP SBD 015 Realign And Reconfigure Connectors
10-0G350 SHOPP SJ 012 Replace Bearing Pads, Joint Seals
10-0J920 SHOPP SJ 012 Replace Damaged Beam And Control House
10-0T160 SHOPP SJ 26 Replace Bridge
12-0C560 STIP Ora 91 Auxiliary Lane

Document Types   Completed
  Completed Ahead of Schedule

Cat Ex   Categorical Exemption   Behind Schedule
Env Imp   Environmental Impact Report   To Be Completed
Neg Dec   Negative Declaration   Delay Out of Year (see delay categories below)

Draft Environmental Document (DED) Milestone Delivery

Third Quarter - 19 Planned DED Deliverables Fourth Quarter - 3 Planned DED Deliverables

Second Quarter - 10 Planned DED DeliverablesFirst Quarter - 5 Planned DED Deliverables
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2010/11 FY Right of Way Capital Major Project List 
As of End of FY 10/11
1 2 3 4 5 7 01/08/00 9 10 XX 12 13 14.00% 15 16 17 18

D EA PPNO Coun
ty Rte Description RW Cert 

Date

R/W 
Capital 

All Funds

RW 
Capital 
STIP/ 

SHOPP

Doc 
Year

Total 
Project 

Estimated 
R/W 

Capital

2011 FY 
Alloc Plan

TOTAL FYTD 
Commitments

Allocation 
Expended %

Allocation 
Remaining 1s and 2nd Qtr 3rd Qtr 4th Qtr

01 262001 0125F MEN 101 CONSTRUCT 4-LANE FREEWAY, PHASE 1 04/01/10 33,000  26,750   2008 33,034    5,684      1,745 31% 3,939 144 161 1,439

03 0C4701 8655 YOL 016 WIDEN SH & CONSTR LEFT TURN LANE RT TRN 
POCKETS, INTERSEC IMPROVEMNT 04/15/12 12,300  12,300   2008 12,265    5,772      3,278 57% 2,494 18 455 2,805

04 1637E1 0619A SF 101 SOUTH ACCESS TO GOLDEN GATE BRIDGE 
DOYLE DR REPLACEMENT PROJECT-ALL 07/21/10 36,101  10,101   2008 84,101    10,101    10,857 107% -756 10,005 527 324

04 264071 0360J MRN 101 CONSTRUCT INTERCHANGE ON RTE 101 AT SAN 
ANTONIO RD;INCLUDING FRONTAGE 03/01/11 23,795  6,398     2010 22,340    1,062      1 0% 1,061 0 790 -789

04 264081 0360H SON 101 CONSTRUCT INTERCHANGE ON RTE 101 AT 
PETALUMA BLVD;INCLUDING FRONTAGE 03/01/11 11,300  8,810     2010 10,486    1,137      0 0% 1,137 0 0 0

05 315800 0058E MON 101 CONSTRUCT NEW INTERCHANGE AT SAN JUAN 
ROAD 04/01/12 26,900  16,450   2010 26,899    10,739    2,502 23% 8,237 6 103 2,393

05 330721 0226C SLO 046 CONVERT TO 4-LANE EXPRESSWAY 10/06/09 10,400  10,400   2008 10,400    1,117      532 48% 585 0 466 66

05 330771 0226G SLO 046 CONVERT 2-LANE HIGHWAY TO 4-LANE 
EXPRESSWAY 02/01/12 4400 4400 2010 14,460    3,612      1,253 35% 2,359 23 561 669

05 344900 0297 SBT 156 WIDEN 2 TO 4 LANES 01/16/12 14,636  14,636   2008 13,480    2,105      4 0% 2,101 1 0 3

06 325501 4330 KIN 198 CONSTRUCT INTERCHANGE 01/01/11 5,804    5,804     2010 5,804      1,594      2,533 159% -939 1,840 261 432

06 471000 5346 MAD 099 MODIFY INTERCHANGE 05/01/12 6,700    2,023     2008 6,513      1,614      130 8% 1,484 0 0 130

07 107201 1200U VEN 101 MODIFY IC *VCE*OVERSIGHT 
ONLY*PE=LO*RW:LMF 12/23/99 -            -            Inverse 9,200      1,467      279 19% 1,188 0 41 239

07 117071 0306H LA 010 CONSTRUCT HOV LANES 03/21/08 44,400  19,300   2008 45,854    3,000      693 23% 2,307 394 321 -22

07 127271 0694Q LA 138 WIDEN CONVENTIONAL HIGHWAY (SEG 12) 
*SPLIT=1272U1 12/01/10 6,606    6,606     2008 7,795      3,500      2,342 67% 1,158 797 219 1,326

07 172151 2022C LA  30 FREEWAY CONSTRUCTION 06/16/00 31,739  31,739   Inverse 22,655    4,250      40 1% 4,210 40 0 0

07 202101 LA 710 LONG LIFE PAVEMENT & WIDEN BRIDGES 09/16/11 3,654    3,654     2000 18,464    1,952      1 0% 1,951 0 1 0

07 215911 2808 LA 005 WIDENING ALONDRA AV OC *POR=2159A1 09/01/10 507,073 225,561 2008 22,367    1,228      2,483 202% -1,255 947 8 1,527

07 2E+05 2808 LA 005 WIDENING SHOEMAKER, ROSECREANS, AND 
BLOOMFIELD BRIDGES 05/30/11 507,073 225,561 2008 49,567    5,552      9,405 169% -3,853 32 0 9,373

07 2E+05 2808 LA 005 WIDENING SAN ANTONIO, IMPERIAL HWY, AND 
PIONEER BRIDGES 06/30/12 507,073 225,561 2008 111,583  13,105    17,723 135% -4,618 38 41 17,644

07 1786A1 2120 LA 005 PLACE RUBBERIZED HOT MIX ASPHALT 
(BONDED WEARING COURSE) 06/29/09 14,585  14,585   2008 14,626    2,878      2,756 96% 122 1,605 857 294

08 007171 SBD 215 WIDEN FREEWAY AND CONSTRUCT NEW 
OVERPASSES 12/14/06 65,294  33,672   Inverse 70,908    2,807      2,874 102% -67 801 55 2,018
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2010/11 FY Right of Way Capital Major Project List 
As of End of FY 10/11
1 2 3 4 5 7 01/08/00 9 10 XX 12 13 14.00% 15 16 17 18

D EA PPNO Coun
ty Rte Description RW Cert 

Date

R/W 
Capital 

All Funds

RW 
Capital 
STIP/ 

SHOPP

Doc 
Year

Total 
Project 

Estimated 
R/W 

Capital

2011 FY 
Alloc Plan

TOTAL FYTD 
Commitments

Allocation 
Expended %

Allocation 
Remaining 1s and 2nd Qtr 3rd Qtr 4th Qtr

08 334841 0121N RIV 215 WIDEN EXISTING FREEWAY 04/30/03 23,787  23,787   Inverse 126,542  1,000      0 0% 1,000 0 0 0

08 355560 0174L SBD 015 ADD N/B MIXED FLOW LANE W/AUX LANE. 
RECON "D" & "E" ST ICS & STODDARD 10/11/11 23,984  23,984   2010 24,084    9,470      3,895 41% 5,575 633 0 3,262

08 444071 0194Q SBD 215 POR SEG 11/210 PROJECT REPLACE 27TH ST OC 
CONSTRUCT RAMPS IMPROVE LOCA 11/24/08 8,437    8,437     2008 8,353      1,420      599 42% 821 399 -282 482

08 456001 0007D RIV 010 CONSTRUCT INTERCHANGE 04/01/09 14,400  14,400   2008 13,900    2,595      38 1% 2,557 26 51 -39

08 0071V0 0247P SBD 215 ADD TWO HOV LANES AND OPERATIONAL 
IMPROVEMENTS 01/15/09 96,905  49,705   2008 96,905    8,993      1,295 14% 7,698 398 897 0

08 4437U1 SBD 210 CONSTRUCT SIX LANE FREEWAY 01/15/03 -            -            Inverse 42,511    1,000      170 17% 830 147 0 23

10 415701 5414 MER  99 4E TO 6F ON 8F R/W ALIGNMENT 05/31/10 24,900  24,900   2008 24,900    8,235      5,706 69% 2,529 3,903 2 1,802

10 415801 5401 MER  99 4E TO 6F ON 8F R/W ALIGNMENT 09/01/10 2,477    2,477     2008 6,484      1,788      2,857 160% -1,069 240 2,225 392

10 0A8721 9940C STA 219 WIDEN TO 4 LANES AND INTERSECTION 
IMPROVEMENTS 04/30/10 17,000  14,760   2008 17,000    4,320      2,547 59% 1,773 1,376 1,671 -501

10 0E6100 7634 SJ 099 WIDEN TO 6 LANES 09/01/11 12,500  4,500     2008 12,500    2,691      2,376 88% 315 58 550 1,769

11 2E+05 0021F IMP 78 CONSTRUCT FOUR LANE EXPRESSWAY AND 
INTERCHANGE (STAGE 2) 05/24/07 40,476  27,436   2006 20,705    1,389      1,852 133% -463 233 4 1,615

11 0301U1 0129X SD 005 WIDEN FREEWAY AND BRIDGES 08/06/01 16,863  15,763   Inverse 29,538    7,151      11,147 156% -3,996 11,099 29 19

12 0E3101 4102 ORA 074 RECONSTRUCT IC AT SR-74 03/01/12 28,753  28,753   2008 27,938    7,752      464 6% 7,288 2 6,681 -6,219

12 0H2080 35577 ORA 055 FLATTEN THE SLOPE ABOVE THE MAINTENANCE 
ACCESS ROAD 01/09/12 12,250  12,250   2008 12,250    3,000      0 0% 3,000 0 0 0

12 0H2101 3577B ORA 055 REPAIR DAMAGED SLOPE 10/17/06 10,200  10,200   Inverse 44,576    4,630      5,177 112% -547 1,144 5 4,028

149,710  99,551 66% 50,159 36,349 16,699 46,503
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Number Value Number Value Number Value Number Value Number Value
556 10,328$ 690 10,305$ 657 10,272$ 626 10,247$ 708 10,815$ 
259 727        119 372        111 911        191 1,046     207 708        
125 750$      152 405$      142 936$      109 478$      101 617$      
690 10,305$ 657 10,272$ 626 10,247$ 708 10,815$ 814 10,906$ 

1,053 4,760$   1,078 5,180$   1,117 5,063$   1,174 5,643$   1,230 5,838$   
125 750        152 405        142 936        109 478        101 617        
93 234        111 513        79 310        49 277        80 243        
7 96         2 9           6 46         4 6           3 145        

1,078 5,180$   1,117 5,063$   1,174 5,643$   1,230 5,838$   1,248 6,067$   

510 $3,864 71 $894 91 $1,139 82 $1,023 56 739$      

35 $503 37 $560 37 562$      42 608$      46 614$      
7 96         2 9           6 46         4 6           3 145        
5 39         2 7           1 0           0 -            6 75         

37 560$ 37 562$ 42 608$ 46 614$ 43 684$

Q3 10/11

C i A bi i @ E d f Q (8 9 10)

  8. Contracts in Arbitration @ Beginning of Quarterd

  9. New Contracts in Arbitration this Quarter
10. Contracts with Arbitration Settlements/Awards this Quarter

  6. Contracts Closed this Quarter

  Accepted Contracts @ End of Quarter (4+5-6-7)b
  7. New Contracts in Arbitration this Quarter

  Accepted Contracts with claims only @ End of Quarterc

Division of Construction
CONTRACT ADMINISTRATION

 Q4 Fiscal Year 2010/11 ($ in Millions)

Q2 10/11 Construction Contracts - Quarterly Status Reporta Q1 10/11

  5. Accepted Contracts this Quarter

Q4 09/10 Q4 10/11

  1. Ongoing Contracts @ Beginning of Quarter

Ongoing Contracts @ End of Quarter (1+2-3)
  3. Accepted Contracts this Quarter

  4. Accepted Contracts @ Beginning of Quarter

  2. New Contracts this Quarter

37 560$     37 562$      42 608$     46 614$     43 684$     

a Quarterly figures updated to reflect revised or new data at the end of the current quarter.

b  Accepted contracts with close-out activities in progress. Contracts in arbitration are not included.

d A contractor may file for arbitration 240 days after project acceptance, or within 90 days after final determinations

  Total dollar amount of claims at end of current quarter = $411M
  Total dollar amount filed for in arbitration at end of current quarter = $100M

Contracts in Arbitration @ End of Quarter (8+9-10)

   a district director determination (DDD), or district expenditures done (DED).
c Beginning Quarter 1 of FY 2010/2011, quarterly figures exclude contracts that have a final estimate (FE),

   on claims have been made.  Contractors must file within 90 days after the Department makes a final determination 
   on claims or lose opportunity for arbitration. (Contractors have 180 days to file on contracts that were approved 
   prior to January 1, 1999.)  

California Department 
of Transportation

FY 1010-11 Fourth Quarter Report 
Project Delivery Report

Page 37 of 37


	_3.14_BI
	M e m o r a n d u m
	CTC Meeting: September 15, 2011
	Reference No.: 3.14
	Prepared by: Karla Sutliff

	3.14_Proj_Del_Rpt
	Q4 PD Rpt Fnl.pdf
	1 Cover Index.pdf
	End of Year - FY 2010-11
	Project Delivery Report
	Quarterly Report to the
	Contents
	FY 2010-11 Contract for Delivery  pg 2
	Program Delivery Summary  pg 22
	Past Years’ Contracts for Delivery Award Status  pg 25


	10 RW
	11 Const
	12 App Covr
	Appendix
	Glossary
	C Cap – Capital (has construction)


	13 Not Awarded Appendix
	CTC Not Award

	14 Paed App 1
	Delivery Plan - 2007Q1 _SW

	15 Paed App 2
	Delivery Plan - 2007Q1 _SW

	16 Ded App
	DED NOP MSs

	17 RW APP
	Major Project List

	18 CON APP
	2 Exec Sum
	End of Year - FY 2010-11
	FY 2010-11 Contract for Delivery
	Program Delivery Summary
	Prior Years’ Contracts for Delivery
	Award Status

	3 Contr for Deliv
	4 CFD
	STATUS AS OF JUNE 30, 2011
	Ready to List (RTL) Milestone Delivery

	NUMBER OF DELIVERIES
	Planned
	Actual
	Estimate in Contract


	4a CFDStarReport_Q4
	rpt_CFDStarReport

	6 Prog Deliv
	7 Delivery Tables
	8 Award Status
	Percent
	Number

	Awarded
	Plan

	9 Evn MS

	4 CFD
	STATUS AS OF JUNE 30, 2011
	Ready to List (RTL) Milestone Delivery

	NUMBER OF DELIVERIES
	Planned
	Actual
	Estimate in Contract






