
                  State of California  Business, Transportation and Housing Agency 
                  DEPARTMENT OF TRANSPORTATION 
 

 
“Caltrans improves mobility across California” 

M e m o r a n d u m  
 

To:  CHAIR AND COMMISSIONERS 
 CALIFORNIA TRANSPORTATION COMMISSION 

CTC Meeting: December 14-15, 2011 

 Reference No.: 3.2a. 
 Information Item 

 

From:  NORMA ORTEGA  
 Chief Financial Officer 

Prepared by: Rachel Falsetti 
 Division Chief 
 Transportation Programming 

 
Subject: STATUS OF CONSTRUCTION CONTRACT AWARD FOR STATE HIGHWAY PROJECTS  
 

SUMMARY: 
 
The California Department of Transportation (Department) is presenting this item to provide the status 
of construction contract award for projects on the State Highway System allocated in Fiscal Year (FY)  
2010-11 and FY 2011-12. 

 
In FY 2010-11, the Commission voted 322 state-administered STIP, SHOPP, and Proposition 1B 
projects on the State Highway System.  As of November 10, 2011, 300 projects totaling $1.6 billion 
have been awarded. 
 
In FY 2011-12, the Commission has voted 127 state-administered STIP, SHOPP, and Proposition 1B 
projects on the State Highway System.  As of November 10, 2011, 32 projects totaling $80 million have 
been awarded.  
 
 
BACKGROUND: 
 
Starting with July 2006 allocations, projects are subject to Resolution G-06-08 (adopted June 8, 2006), 
which formalizes the condition of allocation that requires projects to be ready to proceed to construction 
within six months of allocation.  The policy also requires that projects that are not awarded within four 
months of allocation be reported to the Commission. 
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FY 2010-11 Allocations 

Month Allocated 
No. 

Projects 
Voted 

Voted 
Projects 
$ X 1000 

No. 
Projects 
Awarded 

No. 
Projects 
Funds 
Lapse 

Awarded 
Projects 
$ X 1000 

No.  
Projects 
Pending 

Bid 
Opening/ 
Award 

No. 
Projects 
Awarded 

within  
4 months 

No.  
Projects 
Awarded 

within 
6 months 

August 2010 81 $903,256 80 1 $782,445 0 57 71 

September 2010 10 $20,652 9 0 $26,245 0 4 8 

November 2010 27 $124,226 27 0 $114,306 0 16 22 

January 2011 39 $473,732 38 0 $454,162 1 23 34 

March 2011 53 $100,728 53 0 $96,209 0 46 52 

May 2011 54 $67,952 49 0 $62,296 5 40 50 

June 2011 58 $805,270 44 0 $98,458 15 41 42 

TOTAL 322 $2,495,816 300 1 $1,634,120 21 227 279 

 
Note: 1.  Total awarded amount reflects total project allotment, including G-12 and supplemental funds. 

 2.  Excludes non-construction Transportation Enhancement (TE) projects and combined locally-administered TE.   
 3.  FY 2010-11 table includes projects with financial contribution only, Department delegated safety, and emergency projects. 
 
 
 
 
 
 
FY 2011-12 Allocations 
 

Month Allocated 
No. 

Projects 
Voted 

Voted 
Projects 
$ X 1000 

No. 
Projects 
Awarded 

No. 
Projects 
Funds 
Lapse 

Awarded 
Projects 
$ X 1000 

No.  
Projects 
Pending 

Bid 
Opening/ 
Award 

No. 
Projects 
Awarded 

within  
4 months 

No.  
Projects 
Awarded 

within 
6 months 

August  2011 91 $1,955,587 20 0 $67,371 71 19 18 

September 2011 18 $76,605 7 0 $7,492 11 7 7 

October 2011 18 $166,249 5 0 $5,500 13 5 5 

TOTAL 127 $2,198,441 32 0 $80,363 95 31 32 

 
Note: 1.  Total awarded amount reflects total project allotment, including G-12 and supplemental funds. 

 2.  Excludes non-construction Transportation Enhancement (TE) projects and combined locally-administered TE.   
 3.  FY 2011-12 table includes projects with financial contribution only, Department delegated safety, and emergency projects. 
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FY 2010-11 Project Allocation Status 
 

Dist-
PPNO 

Project 
EA 

County-
Route Description Allocation 

Date 
Award 

Deadline 
Allocation 
Amount Project Status 

10-0021B 34042 Tuo-108 Realign highway 
and construct 
undercrossings.  

20-Jan-11 31-Mar-12(2) $29,935 Advertise date 8/15/11. Bid 
opening date 11/16/11. 
Delay to award is due to 
Right of Way issues.   

04-0116N 4S480 CC-4 Regrade slope, 
install permeable 
blanket and pave 
slope with concrete.    

12-May-11 30-Nov-11 $216  Bids opened 10/11/11. 
Pending Award. 

04-0187D 4S490 CC-4 Regrade slope, 
install permeable 
blanket and pave 
slope with concrete.    

12-May-11 30-Nov-11 $67  Bids opened 10/13/11. 
Pending Award. 

04-0305C 4S500 CC-680 Install new 
drainage, and 
replace landscape 
and irrigation.              

12-May-11 30-Nov-11 $103  Bids opened 10/13/11. 
Pending Award. 

08-0177C 0G480 SBD-15 Seismic retrofit 
three bridges. 

12-May-11 30-Nov-11 $1,814 Bids opened 10/13/11. 
Pending Award. 

12-2350A 0H232 Ora-Var Install changeable 
message signs and 
metal beam guard 
railing. 

12-May-11 30-Nov-11 $2,476 Bids opened 8/25/11. 
Pending Award. 

12-2702 0K620 ORA-5 Groove pavement, 
overlay ramps with 
OGHMA, and 
modify signals. 

27-May-11 30-Nov-11 $1,791 Bids opened 10/20/11. 
Pending Award. 

01-3066 47920 Lak-29 Replace OGAC, 
Install In-ground 
Rumble Strip, 
Reconstruct MBGR 

23-Jun-11 31-Dec-11 $6,150 Bids opened 10/22/11. 
Pending Award. 

04-5301R 0A535 Sol-80 Construct Br and 
RW, reconstruct 
weigh station and 
widen ramps. 

23-Jun-11 31-Dec-11 $42,300 Advertise date 9/26/11. Bid 
opening date 11/15/11.  

04-0681Y 2708U SM-280 Replacement 
planting 

23-Jun-11 31-Dec-11 $1,809 Bids opened 8/16/11. 
Pending Award. 

04-0338G 2A910 Son-101 Fabricate and install 
40 Mission Bell 
Markers.         

23-Jun-11 31-Dec-11 $161  Bids opened 11/1/11. 
Pending Award. 

04-0104 4A070 Ala-580 Construct a truck-
climbing lane in the 
eastbound direction.    

23-Jun-11 31-Dec-11 $48,959 Advertise date 7/25/11. Bids 
opened 9/27/11. 
 

04-0137B 4S260 Ala-580 Construct retaining 
wall and reconstruct 
pavement.                    

23-Jun-11 31-Dec-11 $12,920  

        

07-3189 2322A LA-5 Widen roadway and 
bridges with PCC 
and construct 
retaining walls. 

23-Jun-11 31-Dec-11 $53,626 Bids opened 9/18/11. 
Pending Award. 

07-3529 24540 LA-10 Operational 
improvements.       

23-Jun-11 31-Dec-11 $55,500 Advertise date 8/12/11. Bid 
opening date 12/16/11. 
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Dist-
PPNO 

Project 
EA 

County-
Route Description Allocation 

Date 
Award 

Deadline 
Allocation 
Amount Project Status 

07-3738 25350 LA-5 Replace Thrie Beam 
and Type 50 Barrier 
with Type 60 
Concrete Barrier. 

23-Jun-11 31-Dec-11 $1,405 Bids opened 9/15/11. 
Pending Award. 

07-3037 22830 LA-710 Replace bridge.   23-Jun-11 31-Dec-11 $299,795 Advertise date 9/2/2011. Bid 
opening 4/2012.  
Delay to award is due to bid 
qualifying issues. Concurrent 
time extension is being 
requested. 

07-4425 28860 LA-60 Replace bridge.    23-Jun-11 31-Dec-11 $170,205  

08-0133K 0P160 SBD-10 Treat bridge decks 
with methacrylate 
and replace joint 
seals. 

23-Jun-11 31-Dec-11 $1,114 Bids opened 10/6/11. 
Pending Award. 

08-0206Q 0P180 SBD-40 Bridge deck joint 
seal and place 
polyester concrete 
overlay. 

23-Jun-11 31-Dec-11 $1,032 Bids opened 9/29/11. 
Pending Award. 

11-0969 29671 SD-75 Repair/upgrade 
sidewalks, curb 
ramps, and 
driveways to ADA 
standards. 

23-Jun-11 31-Dec-11 $1,032 Bids opened 9/8/11. Pending 
Award. 

11-1015 40330 SD-5 Clean bridge deck 
and treat with 
polyester concrete 
and methacrylate. 

23-Jun-11 31-Dec-11 $590 Bids opened 9/15/11. 
Pending Award. 

  
     (1) Extended deadline approved June 23, 2011 (Waiver 11-40) 

(2) Extended deadline approved August 10, 2011 (Waiver 11-48) 
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