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Subject:   Quarterly Report on Toll Bridge Program Oversight Committee Activity 
 

Summary:  Since the last Quarterly Report update, the following San Francisco Oakland Bay 
Bridge (SFOBB) Seismic Retrofit project construction activities and Toll Bridge Program Oversight 
Committee (TBPOC) actions occurred: 
 
TBPOC meetings and activities –  
• The TBPOC approved changes to the Yerba Buena Island Transition Structures and the Self 

Anchored Suspension corridor contracts aimed at achieving seismic safety opening by Labor 
Day 2013 rather than by December 2013, as previously scheduled. 

 
Self Anchored Suspension (SAS) contract –  
• Cable installation began December 22, 2011. 
• Hauling the cable from one end to the other, seems to be taking less time than anticipated.  The 

main challenge appears to be installation of the cable at the cable saddles and ends.  Construction 
Management is working closely with the contractor to maximize every opportunity to speed up 
the process.   

 
Yerba Buena Island Contract (YBI) Contract #1 - connects the west end of the SAS bridge to the 
Yerba Island tunnel – 
• Frame 2 in the westbound direction between spans three and four is complete.   

 
Oakland Detour contract – realigns bridge approach to the south allowing construction of the 
Oakland Touchdown contract #2 ahead of schedule: 
• A westbound bridge closure is scheduled to take place, weather permitting, during the 

President’s Day weekend.   This closure will realign the westbound traffic further to the south 
allowing demolition of a portion of the existing bridge in conflict with the new Oakland 
Touchdown contract #2.  An extensive public outreach campaign to keep the public informed is 
underway. 
 

Background:  In July 2005, Assembly Bill 144, (AB144) Hancock created the Toll Bridge Program 
Oversight Committee (TBPOC) to exercise project oversight and control over the Toll Bridge 
Seismic Retrofit Program.  The TBPOC is comprised of the Director of the Department of 
Transportation (Caltrans), the Bay Area Toll Authority (BATA) Executive Director, and the 
Executive Director of the California Transportation Commission (CTC).  The TBPOC’s program 
oversight and control activities include, review and approval of contract bid documents, contract 
change orders and resolution of major project issues.   
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