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SUMMARY: 
 
The California Department of Transportation (Department) is presenting this item to provide the status 
of construction contract award for projects on the State Highway System allocated in Fiscal Year (FY)  
2010-11 and FY 2011-12. 

 
In FY 2010-11, the California Transportation Commission (Commission) voted 322 state-administered 
State Transportation Improvement Program (STIP), State Highway Operation and Protection Program 
(SHOPP), and Proposition 1B projects on the State Highway System.  As of January 30, 2012, 314 
projects totaling $1.76 billion have been awarded. Contracts for six projects have not yet been awarded, 
while funding for two projects have lapsed.    
 
In FY 2011-12, the Commission has voted 176 state-administered STIP, SHOPP, and Proposition 1B 
projects on the State Highway System.  As of January 30, 2012, 105 projects totaling $1.04 billion have 
been awarded.  
 
BACKGROUND: 
 
Starting with July 2006 allocations, projects are subject to Resolution G-06-08 (adopted June 8, 2006), 
which formalizes the condition of allocation that requires projects to be ready to proceed to construction 
within six months of allocation.  The policy also requires that projects that are not awarded within four 
months of allocation be reported to the Commission. 
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“Caltrans improves mobility across California” 

 
FY 2010-11 Allocations 

Month Allocated 
No. 

Projects 
Voted 

Voted 
Projects 
$ X 1000 

No. 
Projects 
Awarded 

No. 
Projects 
Funds 
Lapse 

Awarded 
Projects 
$ X 1000 

No.  
Projects 
Pending 

Bid 
Opening/ 
Award 

No. 
Projects 
Awarded 

within  
4 months 

No.  
Projects 
Awarded 

within 
6 months 

August 2010 81 $903,256 80 1 $782,445 0 57 71 

September 2010 10 $20,652 10 0 $26,245 0 4 8 

November 2010 27 $124,226 27 0 $114,306 0 16 22 

January 2011 39 $473,732 39 0 $480,902 0 23 34 

March 2011 53 $100,728 53 0 $96,209 0 46 52 

May 2011 54 $67,952 54 0 $66,244 0 40 50 

June 2011 58 $805,270 51 1 $195,535 6 41 46 

TOTAL 322 $2,495,816 314 2 $1,761,886 6 227 283 

 
Note: 1.  Total awarded amount reflects total project allotment, including G-12 and supplemental funds. 

 2.  Excludes non-construction Transportation Enhancement (TE) projects and combined locally-administered TE.   
 3.  FY 2010-11 table includes projects with financial contribution only, Department delegated safety, and emergency projects. 
 
 
 
 
 
 
FY 2011-12 Allocations 
 

Month Allocated 
No. 

Projects 
Voted 

Voted 
Projects 
$ X 1000 

No. 
Projects 
Awarded 

No. 
Projects 
Funds 
Lapse 

Awarded 
Projects 
$ X 1000 

No.  
Projects 
Pending 

Bid 
Opening/ 
Award 

No. 
Projects 
Awarded 

within  
4 months 

No.  
Projects 
Awarded 

within 
6 months 

August  2011 90 $1,864,282 74 0 $973,995 16 43 74 

September 2011 18 $76,605 13 0 $30,864 5 12 13 

October 2011 18 $166,249 5 0 $5,500 13 5 5 

December 2011 22 $282,082 9 0 $15,081 13 10 10 

January 2012 28 $274,056 4 0 $12,815 24 4 4 

TOTAL 176 $2,663,274 105 0 $1,038,255 71 74 106 

 
Note: 1.  Total awarded amount reflects total project allotment, including G-12 and supplemental funds. 

 2.  Excludes non-construction Transportation Enhancement (TE) projects and combined locally-administered TE.   
 3.  FY 2011-12 table includes projects with financial contribution only, Department delegated safety, and emergency projects. 
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“Caltrans improves mobility across California” 

FY 2010-11 Project Allocation Status 
 

Dist-PPNO Project 
EA 

County-
Route Description Allocation 

Date 
Award 

Deadline 
Allocation 
Amount Project Status 

04-0104* 4A070 ALA-580 In and near the city 
of Livermore, 
construct Truck 
Climbing Lane, 
rehabilitate 
pavement and 
construct retaining 
walls. 

22-Jun-11 30-Jun-12(1) $48,959 Delay to award due to 
Department of Fish and 
Game permit.   

04-0137B* 4S260 ALA-580 22-Jun-11 30-Jun-12(1) $12,920 

07-3037** 22830 LA-710 At the Port of Long 
Beach, at the 
terminus of the I-
710 freeway.  
Replace existing 
bridge. 

22-Jun-11 30-Jun-12(1) $299,795 Delay to award due to 
evaluation and approval of 
Alternative Technical 
Concepts (ATCs).   

07-4425** 28860 LA-710 22-Jun-11 30-Jun-12(1) $170,205 

07-3189 2332A LA-5 From State Route 14 
Interchange to Pico 
Canyon Road. Add 
Truck Lanes.. 

22-Jun-11 30-Jun-12(1) $53,626 Bids opened 9/8/11.  Delay 
to award due to bidders’ 
qualifications. 

08-0133K 0P160 SBD-10 Near Ontario, from 
Milliken Avenue to 
Wilson Creek 
Bridge.  Repair 
decks, joints and 
overlay with 
merthacrylate on 21 
structures to extend 
the bridges service 
life. 

22-Jun-11 30-Jun-12(1) $1,114 Bids opened 10/6/11.  Delay 
to award due to bidders’ 
qualifications  

 
*    The two voted projects are combined for construction purposes. 
**  Same project voted with multiple funding source. 
(1) Extended deadline approved on January 25, 2012 (Waiver-12-04). 
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FY 2011-12 Project Allocation Status 
 

Dist-PPNO Project 
EA 

County-
Route Description Allocation 

Date 
Award 

Deadline 
Allocation 
Amount Project Status 

02-3428 2E290 SIS-96 Paint bridges and 
place polyester 
overlay. 

10-Aug-11 28-Feb-12 $4,725 Project will not be awarded. 
Funds will lapse. 

03-6907 3E030 SAC-VAR Upgrade MBGR 
End Treatments 

10-Aug-11 28-Feb-12 $599 Bids opened 10/26/11. 
Pending Award. 

04-0342B 0C740 MRN-101 Asphalt Concrete 
surfacing. 

10-Aug-11 28-Feb-12 $24,413 Bids opened 1/11/12. 
Pending award. 

04-0081G 29761 ALA-84 Widen exist Hwy 
and Br; construct an 
access Br and 
retaining walls. 

10-Aug-11 28-Feb-12 $17,050 Project advertised on 
12/12/11.  Bid opening date 
2/22/12. 

04-0045D 4S090 SM-1 Stabilize and repair 
slope and install 
Rock  
Slope Protection at 
one location 
damaged by heavy 
rainfall.   

10-Aug-11 28-Feb-12 $185 Project will be awarded prior 
to deadline. 

07-4137 20211 LA-710 Pave roadway with 
long life pavement 
and widen roadway 
and bridges. 

10-Aug-11 28-Feb-12 $190,222 Project advertised on 
10/10/11. Bid opening date 
2/9/2012. 

07-3756 25490 LA-14 Cold plane, place 
rubberized HMA, 
and replace concrete 
slabs. 

10-Aug-11 28-Feb-12 $13,000 Bids opened 1/26/2012. 
Pending award. 

07-3922 26050 LA-91 Repair Br cracks & 
joints and place 
polyester concrete 
overlay. 

10-Aug-11 28-Feb-12 $1,800 Bids opened 10/13/11. 
Pending award. 

08-0188Y 39471 SBD-18 Landscape 
mitigation project. 

10-Aug-11 28-Feb-12 $100 Bids opened in November 
2011.  However, the 
Department received no bids 
for this project. A time 
extension to award will be 
submitted at the March 
meeting for approval. 

08-0092A 44840 RIV-91 Construct HOV 
lanes and widen 
bridges. 

10-Aug-11 28-Feb-12 $136,600 Bids opened 12/8/11.  
Pending award. 

08-167K 47222 SBD-15 Rehabilitate 
Pavement. 

10-Aug-11 28-Feb-12 $108,745 Bids opened 1/26/2012. 
Pending award. 

10-7350 0A840 SJ-12 Place Hot Mix 
Asphalt with Class 2 
Aggregate Base. 

10-Aug-11 28-Feb-12 $11,500 Bids opened 12/7/11.  
Pending award. 

10-0283 0M800 STA-99 Rehabilitate 
concrete pavement. 

10-Aug-11 28-Feb-12 $72,611 Bids opened 12/6/11.  
Pending award. 

10-0246 0S190 MER-5 Remodel weigh 
station facilities and 
ramps. 

10-Aug-11 28-Feb-12 $1,271 Project advertised on 
1/9/2012. Bid opening date 
1/31/2012. 

12-2587 0F060 ORA-5 Widen roadway and 
bridge, replace 
concrete pavement 
and place HMA. 

10-Aug-11 28-Feb-12 $5,978 Bids opened 1/19/2012. 
Pending award. 

12-4506B 0H029 ORA-91 Replace concrete 
pavement. 

10-Aug-11 28-Feb-12 $21,457 Project advertised on 
11/14/11.   
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Dist-PPNO Project 
EA 

County-
Route Description Allocation 

Date 
Award 

Deadline 
Allocation 
Amount Project Status 

04-0829J 4A882 SON-128 Provide plant 
establishment. 

15-Sep-11 31-Mar-12 $330 Project advertised on 
1/3/2012. Bid opening date 
2/1/2012. 

07-4233 27960 LA-10 Construct 
maintenance vehicle 
pullout. 

15-Sep-11 31-Mar-12 $1,500 Bids opened 12/1/11. 
Pending award. 

08-0208G 0K240 SBD-40 Pavement 
Rehabilitaion. 

15-Sep-11 31-Mar-12 $35,912 Bids opened 1/19/2012. 
Pending award. 

11-0691 26530 SD-15 Place Hot Mix 
Asphalt. 

15-Sep-11 31-Mar-12 $5,883 Bids opened 1/19/2012. 
Pending award. 

11-0884 29840 SD-54 Install concrete 
barrier. 

15-Sep-11 31-Mar-12 $1,619 Bids opened 12/15/11. 
Pending award. 
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