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Subject: TECHNICAL CORRECTION TO PREVIOUSLY APPROVED RESOLUTION  –  
            RESOLUTION CMIA-PA-1112-029 AND TCRP RESOLUTION TAA-11-05 

 
RECOMMENDATION: 

 
The California Department of Transportation recommends the California Transportation 
Commission (Commission) approve a technical correction to correct the “Proposed-End 
Construction Phase” date for Segment 3 of the Corridor Mobility Improvement Account (CMIA) 
Segment 1, Segment 2 and Segment 3 of the I-580 Eastbound HOV Lane project and the Traffic 
Congestion Relief Program (TCRP) application for TCRP 31 – Route 580 project, originally 
approved January 25, 2012, under Resolution CMIA-PA-1112-029 and TCRP Resolution TAA-11-
05. 

 
ISSUE: 
 
On January 25, 2012, under Resolution CMIA-PA-1112-029 and TCRP Resolution TAA-11-05, the 
Commission approved the Corridor Mobility Improvement Account (CMIA) baseline agreements for 
Segment 1 (Greenville to Portola, PPNO 0112A), Segment 2 (Portola to Hacienda, PPNO 0112D), 
and Segment 3 (Construct auxiliary lanes and widen Arroyo Las Positas Bridges at two locations, 
PPNO 0112E) of the I-580 Eastbound HOV Lane project and the Traffic Congestion Relief Program 
(TCRP) application for TCRP 31 – Route 580; construct eastbound HOV lanes from Tassajara 
Road/Santa Rita Road to Vasco Road in Alameda County.  A technical correction is needed to 
correct “Proposed-End Construction Phase” date for Segment 3 from Nov 2012 to Nov 2014.   
 
The required changes are reflected in bold and double underscore, on the attached book item 
memorandum.  

 
Attachment 
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 Action Item 
 

From:  NORMA ORTEGA 
 Chief Financial Officer 

Prepared by: Rachel Falsetti  
 Division Chief 

Transportation Programming 
 
Subject: CMIA PROJECT AMENDMENT 
 RESOLUTION CMIA-PA-1112-029, AMENDING RESOLUTION CMIA-PA-1112-022 AND  
 TCRP RESOLUTION TAA-11-05, AMENDING RESOLUTION TAA-06-41 
 

RECOMMENDATION: 
 
The California Department of Transportation (Department) recommends that the California 
Transportation Commission (Commission) amend the Corridor Mobility Improvement Account 
(CMIA) baseline agreements for Segment 1 (Greenville to Portola, PPNO 0112A), Segment 2 
(Portola to Hacienda, PPNO 0112D), and Segment 3 (Construct auxiliary lanes and widen Arroyo 
Las Positas Bridges at two locations, PPNO 0112E) of the I-580 Eastbound HOV Lane project and 
the Traffic Congestion Relief Program (TCRP) application for TCRP 31 – Route 580; construct 
eastbound HOV lanes from Tassajara Road/Santa Rita Road to Vasco Road in Alameda County. 
 
ISSUE: 
 
The Department and the Alameda County Transportation Commission (ACTC) propose to amend 
the CMIA baseline agreements for Segment 1 (Greenville to Portola, PPNO 0112A), Segment 2 
(Portola to Hacienda, PPNO 0112D), and Segment 3 (Construct auxiliary lanes and widen Arroyo 
Las Positas Bridges at two locations, PPNO 0112E) of the I-580 Eastbound HOV Lane project to: 

1. Transfer the scope of work related to the final Rubberized Asphalt Concrete (RAC) lift from 
Segment 1 and Segment 2 to Segment 3. 

2. Increase the scope of Segment 3 project by transferring the above described final RAC lift 
from Segment 1 and Segment 2 and by adding locally-funded scope of work. 

3. Update the project delivery schedule and funding plan for the revised Segment 3 project. 
 

In addition, the ACTC is proposing to amend TCRP Project 31 – Route 580; construct eastbound 
HOV lanes from Tassajara Road/Santa Rita Road to Vasco Road in Alameda County to revise the 
scope of work to include the westbound high occupancy vehicle (HOV) lane scope of work. 
 
BACKGROUND: 

 
The I-580 Eastbound HOV Lane project was split into three segments as part of Segment 2 (PPNO 
0112D) allocation at the October 2008 Commission meeting: 
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• Segment 1 (PPNO 0112A): Construct an eastbound HOV lane from Greenville Road to 
Portola Avenue with allowance for future high occupancy toll (HOT) lane conversion in the 
median, construct eastbound auxiliary lane from First Street to Vasco Road,  and rehabilitate 
the existing pavement and build soundwall at First Street.  

 
• Segment 2 (PPNO 0112D): Construct an eastbound HOV lane from  Portola Avenue to 

Hacienda Drive with allowance for future HOT lane conversion in the median, construct 
eastbound auxiliary lane from El Charro to Airway, from Airway to Isabel, from Isabel to 
Portola,  rehabilitate the existing pavement, and construct three foundations and columns for 
the Isabel/I-580 Interchange project. 

 
• Segment 3 (PPNO 0112E): Construct auxiliary lanes from Isabel to North Livermore and 

from North Livermore to First Street. Relocate and construct Retaining Wall 7 along a 
portion of the auxiliary lane from North Livermore Avenue and First Street. 

 
(Note:  There is a concurrent CMIA program amendment to update the project scope and funding 
plan of Eastbound Segment 3 (0112E) by combining it with the scope and funding of Segment 3 
(0112G) of the I-580 Westbound HOV Lane project.)  
 
Transfer the deferred final RAC lift scope of work from Segments 1 and 2 to Segment 3 
 
For the I-580 Eastbound HOV Lane project, Segment 3 (Construct eastbound auxiliary lanes at 
selected locations) has overlapping limits with the already completed Segment 1 and soon to be 
completed Segment 2.  In order to construct auxiliary lanes, the mixed flow lanes would have had to 
be shifted to the median for stage construction and then shifted back to their final configuration.  
This would have resulted in scarring of the newly constructed pavement.  There were also additional 
potential conflicts with the nearby I-580/Isabel Interchange project.  Due to these reasons, the final 
Rubberized Asphalt Concrete (RAC) lift was removed from Segment 1 and Segment 2 with the 
intention of adding it back to Segment 3 scope of work.  This strategy will provide a better finished 
pavement surface.  This work will be funded with $5 million in State Highway Operations and 
Protection Program (SHOPP) savings from the already completed Segment 1 project. 

 
Add locally funded scope of work to Segment 3 
 
In order to study the feasibility of converting the eastbound HOV lane into a future two-lane express 
facility, the ACTC is currently preparing a separate project report and an environmental document, 
funded solely with local funds.  So as not to preclude such future conversion to a double express lane 
facility, the retaining walls that are currently part of the auxiliary lane contract (Segment 3 of the 
Eastbound HOV Lane project) will have to be constructed at their ultimate locations and the 
pavement needs to be widened up to these retaining walls.  The ACTC is funding this additional 
scope of work with $10,325,000 in local funds. 

  
Update project limits for the revised Segment 3 
 
In order to accommodate the inclusion of the deferred pavement work, as described above, the 
revised project limits of the updated project will be R07.8/R19.1. 
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Update project funding plan 
 
The project funding plan is updated to reflect the above described changes, along with some other 
minor changes to Design (PS&E) and Right of Way components. 

 
Project Delivery – Segment 3 
 
The original project scope included only auxiliary lanes.  During the environmental revalidation 
period, there were ongoing feasibility studies to determine whether to construct a one-lane or two-
lane express facility within the project limits.  Based upon the results of these studies, ACTC 
selected a two-lane facility, which resulted in additional right of way requirements.  The delays in 
finalizing the footprint for the two-lane facility caused delays in completing the environmental 
document revalidation.  Furthermore, the completion of the right of way appraisal maps was 
delayed due to various issues relating to missing, overlapping, and conflicting deed descriptions 
and lack of adequate field monuments.  All of these factors have resulted in project delays.  The 
following table lists the revised schedule for the combined and updated Segment 3 project. 

 
 Existing Baseline Proposed 

Project Milestone 
Eastbound 
Segment 3 

(PPNO 0112E) 

Westbound 
Segment 3++ 

(PPNO 0112G) 

Eastbound 
Segment 3++ 

(PPNO 0112E) 
End Environment (PA&ED) Dec 2008 Nov 2009 Dec 2011 
End Right of Way Phase Mar 2010 Mar 2011 Apr 2012 
End Design Phase (RTL) Mar 2010 Mar 2011 Apr 2012 
Begin Construction Phase Aug 2010 Aug 2011 Sep 2012 
End Construction Phase Dec 2011 Oct 2013 Nov 2012 

Nov 2014 
Begin Close-out Phase Jan 2012 Nov 2013 Nov 2014 
End Close-out Phase Oct 2012 Nov 2014 Nov 2015 

++ As noted earlier, the Westbound Segment 3 is being combined with the Eastbound Segment 3 as part of a 
concurrent CMIA program amendment. 

 
The Environmental (PA&ED) phase was completed on December 8, 2011. 
 
TCRP AMENDMENT 
 
The original scope of work for TCRP 31 project was to construct eastbound and westbound HOV 
lanes from Tassajara Road/Santa Rita Road to Vasco Road.  At its August 2005 meeting, the 
Commission approved Resolution TAA-05-16 to amend the project scope to an HOV lane in the 
eastbound direction only.  The eastbound HOV lane project has been completed with $10,000,000 
TCRP savings.  The ACTC is proposing to amend the TCRP 31 to update the scope of work to 
include HOV lanes in eastbound and westbound directions.  That will allow the ACTC to transfer 
TCRP savings from the eastbound HOV Lane project to the westbound HOV lane project.  It should 
be noted that the $10,000,000 of TCRP funds has yet not been allocated but is included in the Tier 1 
portion of the TCRP allocation plan previously approved by the Commission. 
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The Metropolitan Transportation Commission concurs with the above proposed changes. 
 
RESOLUTION CMIA-PA-1112-029 
TCRP RESOLUTION TAA-11-05  

 
Be it Resolved, that the California Transportation Commission does hereby amend the Corridor 
Mobility Improvement Account (CMIA) baseline agreements for Segment 1 (Greenville to Portola, 
PPNO 0112A), Segment 2 (Portola to Hacienda, PPNO 0112D), and Segment 3 (Construct auxiliary 
lanes and widen Arroyo Las Positas Bridges at two locations, PPNO 0112E) of the I-580 Eastbound 
HOV Lane project and the Traffic Congestion Relief Program application for TCRP 31 – Route 580; 
construct eastbound HOV lanes from Tassajara Road/Santa Rita Road to Vasco Road in Alameda 
County in accordance with the information described above and illustrated in the following tables. 
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REVISE PPNO 0112A:  I-580 Eastbound HOV Lane – Greenville to Portolla (Segment 1)   
 

PM Back
COAlameda

PM Ahead

ACTC
DepartmentAB 3090

AB 3090 PS&E
CON

County District PPNO EA Element Const. Year
4

Route/Corridor

R/W 
Supp

CON 
Supp

Change
Proposed

0
8,395

0112A 290841
PA&ED
R/W

ACTC
ACTC

Description:

Metropolitan Transportation Commission
Eastbound I-580 HOV Lane-Hacienda to Greenville #1
In Alameda county on Route 580.  
Construct EB HOV lane from Greenvilee Road to Portola Avenue; construct aux lanes from First St. to Vaso Rd; 
rahabilitate pavement; and build soundwall at First St.                                           

RTPA/CTC:
Project Title:

Regional Improvement Program (RIP)                                     
Existing 8,395 8,395 8,395

R7.8 R13.2 580

Project Totals by Component

CONR/W

AB 3090
AB 3090

2007-08

PA&ED PS&E

Implementing Agency: (by 
component)

FUND TOTAL
13/1412/1311/1210/11

Location

Prior

Project Totals by Fiscal Year
(DOLLARS IN THOUSANDS)

0

14/15

8,395    
0

       8,395
State Bond - Corridor Mobility Improvement Account (CMIA)                           
Existing 29,037 29,037 23,337

0
5,700

Change 0 0
  

0
Proposed 29,037 29,037     23,337    

3,325

5,700
Traffic Congestion Relief Program (TCRP)                       
Existing 3,325 3,325
Change 0 0

    Proposed 3,325 3,325    3,325    
0

State Highway Operation and Protection Program (SHOPP)                          
Existing 12,828 12,828
Change (5,000) (5,000) (5,000)

12,828

Proposed 7,828 7,828      
Federal Deonstration (Demo) funds                                    

  7,828  

Existing 2,850 2,850

 

2,850
Change

 
 

 

0 0
  

0
 2,850   Proposed 2,850 2,850      

Local Funds  (Alameda County Transportation Commission)                           
Existing 2,845 2,845
Change 0 0 0

4702,375
0

Proposed 2,845 2,845     470   
Total

   2,375

    Existing 59,280 59,280  
  

 47,410 5,700 470
 (5,000) 0 0Change (5,000) (5,000)    

 5,700
 0

Proposed 54,280 54,280       5,700 42,410 5,700 470

NOTE: The funding plan above reflects Segment 1 close-out savings of $5,000,000 SHOPP funds 
that are being proposed to transfer to Segment 3 to complete the deferred scope of work relating to 
the final RAC lift. 
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REVISE PPNO 0112D:  I-580 Eastbound HOV Lane – Portolla to Hacienda (Segment 2)   
  

 
 

4,458  35,203 6,300
(2,447)

Proposed 46,491 46,491 0 0  530  

530  42,756 6,300
0   (7,553) 0

  

 

 6,905
Change (10,000) 0 (7,000) (3,000)   

 
 

  
Total
Existing 56,491 46,491 7,000 3,000

Proposed 3,155 3,155      
0 0

  2,625 530
Change 0 0

2,625 530
Local Funds - Alameda County Transportation Commission)                            

  2,450  

Existing 3,155 3,155

 Proposed 2,450 2,450      

2,450
0Change

 
0 0

  
Federal Demonstration (Demo) funds                                    
Existing 2,450 2,450

Proposed 14,172 14,172      
0

 14,172   
Change 0 0

14,172
State Highway Operation and Protection Program (SHOPP)                          

  4,707  

Existing 14,172 14,172

 
(2,447)

Proposed 8,000 8,000 0 0   3,293 

12,260
(7,553)Change (10,000) 0 (7,000) (3,000)

Traffic Congestion Relief Program (TCRP) - Department                   
Existing 18,000 8,000 7,000 3,000 5,740

3,675   
0

Pro  posed 3,675 3,675        
Change 0 0

3,675

1,165
Traffic Cingestion Relief Program (TCRP) - ACTC                    
Existing 3,675 3,675

4,600      
0

Proposed 5,765 5,765     

1,165
Change 0 0

4,600
0

State Bond - Corridor Mobility Improvement Account (CMIA)                           
Existing 5,765 5,765

      9,2749,274    
0

Project Totals by Fiscal Year
(DOLLARS IN THOUSANDS)

0

14/15 PS&E

Implementing Agency: (by 
component)

FUND TOTAL
13/1412/1311/1210/11

Location

Prior

 

13.2 19.1 580

Project Totals by Component

CONR/W

AB 3090
AB 3090

2008-09

PA&ED
Regional Improvement Program (RIP)                                     
Existing 9,274 9,274 9,274

Description:

Metropolitan Transportation Commission
Eastbound I-580 HOV Lane-Hacienda to Greenville #2
In Alameda County on Route 580.
Construct HOV lane w/ allowance for future HOT lane conversion in the median from Portola Ave to Hacienda Dr. 
Rehabilitate the pavement.Construct aux. lane from El Charro to Airway and construct foundations and columns for I-
580/Isabel Interchange proejct.                                      

RTPA/CTC:
Project Title:

Change
Proposed

0
9,274

0112D 290831
PA&ED
R/W

ACTC
ACTC

4
Route/Corridor

R/W 
Supp

CON 
Supp

County District PPNO EA Element Const. Year PM Back
COAlameda

PM Ahead

ACTC
ACTCAB 3090

AB 3090 PS&E
CON

NOTE: The funding plan above reflects project savings of $10,000,000 TCRP funds that are 
proposed to be used for the westbound HOV Lane project.  
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REVISE PPNO 0112E:  I-580 Eastbound HOV Lane – Construct auxiliary lanes and widen 
Arroyo Las Positas Bridges at two locations (Segment 3) 

 

 
 

  400 8,825 1,575 1,570
775

Proposed 13,385 3,145 400 9,840   1,015
400 7,125 1,225 800Change 10,325 2,025 400 7,900

0 1,700 350 770 240

2,535
Local Funds - Alameda County Transportation Commission                            
Existing 3,060 1,120 0 1,940

  19,028    
0

Proposed 21,563 0  21,563   
0

19,028 2,535
Change 0 (21,563) 21,563

2011-12

21,563 21,563 0

CO
PM Back

State Bond - Corridor Mobility Improvement Account (CMIA)                         
Existing

PM Ahead

ACTC
DepartmentAB 3090

AB 3090
AB 3090

AB 3090

County District PPNO EA Element Const. Year
Alameda 4

Route/Corridor

0

Description:

Change
Proposed

5,000
5,000

0112E 29085
PA&ED
R/W

ACTC
ACTC

Metropolitan Transportation Commission
I-580 Eastbound and Westbound HOV Lane (Segment 3)
In Alameda County on 580, from Hacienda to Greenville                                                                                                             
Construct E/B auxiliary lanes and widen Arroyo Las Positas Bridges at two locations in the E/B direction.                      

RTPA/CTC:
Project Title:

State Operation and Protection Program (SHOPP)                            
Existing 0 0

R7.8 R19.1 580

Project Totals by Component

CONR/W
R/W 
Supp

CON 
Supp

PS&E
CON

PA&ED PS&E

Implementing Agency: (by 
component)

FUND TOTAL
13/1412/1311/1210/11

Location

Prior

Project Totals by Fiscal Year
(DOLLARS IN THOUSANDS)

5,000

14/15

  5,000  
5,000

     5,000

 0

  

20,728 350 770  
Total
Existing 24,623 22,683 0 1,940 2,775  
Change 15,325 (19,538) 400 34,463    400

  400Proposed 39,948 3,145 400 36,403  3,55032,853 1,575 1,570  
775 12,125 1,225 800
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