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RECOMMENDATION: 
 
The California Department of Transportation (Department) recommends the California Transportation 
Commission (Commission) approve the request by the County of Los Angeles (County) to extend the 
period of project completion for the Proposition 1B Local Bridge Seismic Retrofit Queensway South 
Bound Ramp over Harbor Scenic Drive Project for 20 months, from March 31, 2012 to  
November 30, 2013. 
 
ISSUE: 
 
In July 2007, the Commission approved Resolution LBS1B-A-0708-001, allocating $13.5 million of 
Proposition 1B Local Bridge Seismic Retrofit Account (LBSRA) bond funds, and delegated authority to 
the Department to sub-allocate funds to projects.  The Department sub-allocated $550,634 to the County 
for the Queensway South Bound Ramp over Harbor Scenic Drive Project.  The County is unable to 
complete project construction by the deadline of March 31, 2012, therefore, it is requesting a 20-month 
time extension to November 30, 2013. 
 
The construction phase of the project was advertised in December 2008 and awarded on  
March 17, 2009.  Construction work began in April 2010.  In November 2010, the contractor stopped 
work after completing only 35 percent of the pile installation on three of seven piers.  Construction on 
the bridge was delayed nine months due to a dispute between the contractor and County; work on the 
project did not resume until August 2011.  This work progressed on the pier installation until  
December 1, 2011, at which time, the contractor requested termination of the contract. 
 
The work still remaining on the project involves completion of pile driving on the three piers that were 
started, driving the piles for the remaining four piers, pouring the pier caps for all seven piers, and 
installing the column casings for all seven piers.  The County is anticipating that the Surety will take 
over the remainder of the project; however there is a chance the County will have to go out to bid for a 
new contractor.  In order to account for either situation, and any additional delays that may occur, the 
County requests a 20-month extension to November 30, 2013. 
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BACKGROUND: 
 
In May 2008, the Commission adopted the LBSRA Guidelines (Resolution LBS1B-G-0708-001), which 
requires the implementing agency to request a time extension if the project will not meet project 
completion within 36 months of the sub-allocation date.  The LBSRA Guidelines stipulate that the 
Commission may approve a waiver to the timely use of funds deadline one time only for up to  
20 months. 
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