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SUMMARY::

The California Department of Transportation (Department) is presenting this item to provide the status
of construction contract award for projects on the State Highway System allocated in Fiscal Year (FY)
2010-11 and FY 2011-12.

In FY 2010-11, the California Transportation Commission (Commission) voted 322 state-administered
State Transportation Improvement Program (STIP), State Highway Operation and Protection Program
(SHOPP), and Proposition 1B projects on the State Highway System. As of March 2, 2012, 316 projects
totaling $1.81 billion have been awarded. Contracts for four projects have not yet been awarded, while
funding for two projects have lapsed.

In FY 2011-12, the Commission has voted 185 state-administered STIP, SHOPP, and Proposition 1B

projects on the State Highway System. As of March 2, 2012, 130 projects totaling $1.48 billion have
been awarded.

BACKGROUND:

Starting with July 2006 allocations, projects are subject to Resolution G-06-08 (adopted June 8, 2006),
which formalizes the condition of allocation that requires projects to be ready to proceed to construction
within six months of allocation. The policy also requires that projects that are not awarded within four
months of allocation be reported to the Commission.
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FY 2010-11 Allocations

No.

No Projects No. No.

No. Voted No. Pro'e.cts Awarded Penjdin Projects Projects

Month Allocated Projects Projects Projects Fujn ds Projects Bid g Awarded Awarded

Voted $ X 1000 Awarded $ X 1000 : within within
Lapse Opening/
4 months 6 months
Award
August 2010 81 $903,256 80 1 $782,445 0 57 71
September 2010 10 $20,652 10 0 $26,245 0 4 8

November 2010 27 $124,226 27 0 $114,306 0 16 22
January 2011 39 $473,732 39 0 $480,902 0 23 34
March 2011 53 $100,728 53 0 $96,209 0 46 52
May 2011 54 $67,952 54 0 $66,244 0 40 50
June 2011 58 $805,270 53 1 $244,808 4 41 46
TOTAL 322 $2,495,816 316 2 $1,811,159 4 227 283

Note: 1. Total awarded amount reflects total project allotment, including G-12 and supplemental funds.
2. Excludes non-construction Transportation Enhancement (TE) projects and combined locally-administered TE.
3. FY 2010-11 table includes projects with financial contribution only, Department delegated safety, and emergency projects.

FY 2011-12 Allocations

No.
No Projects N.O' N.O'
No. Voted No. Pro'e.cts Awarded pPendin Projects Projects
Month Allocated Projects Projects Projects Fujn ds Projects Bid 9 Awarded Awarded
Voted $ X 1000 Awarded $ X 1000 - within within
Lapse Opening/
4 months 6 months
Award
August 2011 90 $1,864,282 85 1 $1,289,880 4 43 80
September 2011 18 $76,605 16 0 $65,631 2 12 16
October 2011 18 $166,249 11 0 $74,451 7 9 11
December 2011 22 $265,082 12 0 $28,447 10 12 12
January 2012 28 $274,056 4 0 $12,815 24 4 4
February 2012 9 $155,085 2 0 $11,500 7 2 2
TOTAL 185 $2,801,359 130 1 $1,482,724 54 82 125

Note: 1. Total awarded amount reflects total project allotment, including G-12 and supplemental funds.
2. Excludes non-construction Transportation Enhancement (TE) projects and combined locally-administered TE.
3. FY 2011-12 table includes projects with financial contribution only, Department delegated safety, and emergency projects.
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FY 2010-11 Project Allocation Status
Dist-PPNO Project County- I Allocation Award Allocation .
EA Route Description Date Deadline Amount Project Status
04-0104* 4A070 ALA-580 Inandnearthecity  22-Jun-11  30-Jun-12@¥ $48,959  Delay to award due to
of Livermore, Department of Fish and
construct Truck Game permit.
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, Climbing Lane, o
04-0137B* 45260 ALA-580  rehabilitate 22-Jun-11  30-Jun-12¥) $12,920
pavement and
construct retaining
walls.
07-3037** 22830 LA-710  AtthePortofLong  22-Jun-11  30-Jun-120 $299,795  Delay to award due to
Co7-a42se 2gse0 A1 Deach.atthe C22unil 30-aun12® $170205  Gvaluation and approval of

terminus of the I-
710 freeway.
Replace existing
bridge.

Alternative Technical
Concepts (ATCs).

*  The two voted projects are combined for construction purposes.
** Same project voted with multiple funding source.

(1) Extended deadline approved on January 25, 2012 (Waiver-12-04).
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Dist-PPNO Project County- Description Allocation Award Allocation Project Status
EA Route Date Deadline Amount
04-0081G 29761 ALA-84  Widen exist Hwy 10-Aug-11  31-Dec-12 $17,050 Bids opened 2/22/12.
and Br; construct an Pending award.
access Br and
retaining walls.
07-4137 20211 LA-710 Pave roadway with 10-Aug-11  28-Feb-12 $190,222  Bids opened 2/9/12.
long life pavement Concurrent time extension is
and widen roadway being requested.
and bridges.
08-0188Y 39471 SBD-18 Landscape 10-Aug-11  28-Feb-12 $100 The Department received no
mitigation project. bids for this project.
Concurrent time extension is
being requested.
12-4506B 0HO029 ORA-91  Replace concrete 10-Aug-11  28-Feb-12 $21,457 Bids opened 2/16/12.
pavement. Concurrent time extension is
being requested.
07-4233 27980 LA-10 Construct 15-Sep-11  31-Mar-12 $1,500 Bids opened 12/1/11.
maintenance vehicle Pending award.
pullout.
11-0884 29840 SD-54 Install concrete 15-Sep-11  31-Mar-12 $1,619 Bids opened 12/15/11.
barrier. Pending award.
03-3454 2A920 PLA-89  Rehabilitate 27-Oct-11  30-Apr-12 $40,413 Project advertised on
Pavement and 11/21/2011. Bid opening
Drainage System. date 3/14/12.
03-4895 33382 PLA-65 Construct 27-Oct-11  31-Dec-12 $17,750 Project advertised on
Southbound Lanes 2/21/12. Bid opening date
with Hot Mix 4/11/12.
Asphalt. (CMIA)
04-0483K 2A260 SCL-152  Realign roadway 27-Oct-11  30-Apr-12 $3,066 Bids opened 1/25/12.
and signalize Pending award.
intersection.
04-2177A 2E230 CC-VAR  Replace approach 27-Oct-11  30-Apr-12 $1,702 Bids opened 1/31/12.
slabs and joint seals, Pending award.
and treat bridge
deck.
04-2140Q 4A923 SM-82 Install traffic 27-Oct-11  30-Apr-12 $10,200 Advertise date 3/5/12. Bid
operation system opening date 4/3/12.
infrastructure.
08-0134J 38434 SBD-10  Widen ramps, install ~ 27-Oct-11 ~ 30-Apr-12 $9,794 Bids opened 2/2/12. Pending
ramp metering and award.
highway planting
09-0601 23770 MNO-395 Construct roadway 27-Oct-11  30-Apr-12 $9,091 Bids opened 12/14/11.

realignment and
retaining walls.

Pending award.
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