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RECOMMENDATION: 
 

The California Department of Transportation (Department) recommends that the California 
Transportation Commission (Commission) approve Resolution TFP-11-08, re-allocating $968,000 in 
previously allocated Traffic Congestion Relief Program (TCRP) funds for the Route 101; add HOV 
lanes through San Rafael, Sir Francis Drake Boulevard to North Pedro Road in Marin County 
(TCRP 17) project. 
 

ISSUE: 
 

At its August 2005 meeting, the Commission approved Resolution TFP-05-10 allocating 
$12,249,000 in TCRP funds to this project.  TCRP funds are available for expenditures for five 
years.  The project has been completed with a savings of $968,000 of TCRP funds.  The reallocation 
of $968,000 TCRP funds is now necessary to settle a legal claim.  
 
Justification: 
 
The second of the four segments was completed in September 2006.  The contractor filed a claim 
relating to the Corte Madera Creek Bridge Widening scope of work.  The Board of Review found 
that the contractor was entitled only to a portion of the claim. The contractor filed for arbitration in 
2009.  A final settlement was reached in August 2010.  The remaining $968,000 of TCRP funds is 
needed to settle this claim. 
 
FINANCIAL RESOLUTION:  
 

Resolved That:  
The project(s), as component phases or in their entirety, appear under Government Code Section 
14556.40(a) and are entitled to participate in this allocation. 
 

Reimbursement of eligible costs is subject to the policies, restrictions and assurances as set forth in 
the Commission’s policy for allocating, monitoring, and auditing TCRP projects, and is governed by 
the terms and conditions of the Fund Transfer Agreement, Program Supplement or Cooperative 
Agreement, and subsequent amendments to the same if required, as executed between the 
Implementing Agency and the Department. 
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Project # 

Allocation Amount 
Implementing 

Agency 
District-County 

BREF # and Project Description 
Description of Allocation 

 
 

Item # 
Fund Type 

Program Code 
Amount by 
Fund Type 

2.6e.  Traffic Congestion Relief Program Re-allocation  Resolution TFP-11-08, 
 Amending Resolution TFP-05-10 

1 
$968,000 

 
Department of 

Transportation 
04 – Marin 

 

 
Project #17 – Route 101; add HOV lanes through San Rafael, Sir Francis 
Drake Boulevard to North Pedro Road in Marin County.  
 
Construct a high occupancy vehicle (HOV) lane in each direction. 
 
Re-allocate $968,000 in previously allocated TCRP funding for 
Construction. 
 
Outcome/Output: Complete construction related activities. 
 

  
Chapter 91 of 
the Statutes of 

2000 
 

889-3007 
20.20.710.870 

 
 
 
 
 

$968,000 
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