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RESOLUTION TCIF-P-1112-23, AMENDING RESOLUTION TCIF-P-0809-01B 

RECOMMENDATION: 
 
The Department of Transportation (Department) recommends that the California Transportation 
Commission (Commission) amend the Trade Corridor Improvement Fund (TCIF) baseline 
agreement for Project 34 - Route 91 – Connect existing auxiliary lanes through interchange from 
Route 57 to Interstate 5 (PPNO 4516A) in Orange County. 
 
ISSUE: 
 
The Department and the Orange County Transportation Authority (OCTA) propose to amend the 
TCIF baseline agreement for the Route 91 – Connect existing auxiliary lanes through interchange 
from Route 57 to Interstate 5 project to revise the funding plan and delivery schedule and to split off 
a follow-up landscaping project.   
 
BACKGROUND: 
 
The Route 91 – Connect existing auxiliary lanes through interchange from Route 57 to Interstate 5 
project will create a fourth mixed-use lane on westbound Route 91 by connecting existing auxiliary 
lanes through interchanges.  The project is currently programmed with $34,950,000 in TCIF funds 
and $35,750,000 in local measure funds.  The project is scheduled for construction in December 
2012.  It is proposed to move the replacement planting scope to a separate project funded with 
$2,455,000 in local measure funds.  It is also proposed to update the funding plan for support and 
capital components funded with local measure funds.  At the time of original programming, 
Environmental (PA&ED) and Right of Way (R/W) capital were over-estimated, while Design 
(PS&E), R/W support, and construction support were under-estimated.  Construction costs were 
reduced due to various design changes that reduced construction efforts.  The overall change to the 
project cost (including the replacement planting work) has been reduced by $245,000, from 
$73,400,000 to $73,155,000.   
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The proposed funding changes are as follows: 
 

 REVISE:  Route 91 auxiliary lanes through interchanges – SR 57 to I-5 (PPNO 4516A) 
 

 3,764 8,0003,302 48,000 1,400 6,234

7,000
0 1,000

Proposed 70,700 14,700   56,000  
Change (2,700) 700   (3,400)   

3,302 52,400 1,400 6,234
0 (4,400) 0 0

Total
Existing 73,400 14,000   59,400   3,764

  Proposed 34,950     34,950    
0

34,950  
Change 0 0

State Bond                              
Existing 34,950 34,950

1,400 6,234

34,950

3,764 8,000  3,302 13,05014,700   21,050
0 0700 (3,400)

Project Totals by Fiscal Year
(DOLLARS IN THOUSANDS)

0 1,0000 (4,400)

14/15 PS&E

Implementing Agency: (by 
component)

FUND TOTAL
13/1412/1311/1210/11

Location

Prior

Description:

0.9 5.5 91

Project Totals by Component

CONR/W

AB 3090
AB 3090

2012-13

PA&ED
Local Funds                             
Existing 38,450 14,000 1,400 6,234 3,764 7,00017,450

Orange County Transportation Authority (OCTA)
Route 91 Auxiliary lanes (TCIF #34)
In Fullerton and Anaheim, westbound from Route 57 to Interstate 5.                                                      
Construct a lane on existing auxiliary lanes through interchanges to form a continuous fourth lane.                                       

RTPA/CTC:
Project Title:

Change
Proposed

(2,700)
35,750

4516A 0C570
PA&ED
R/W

Orange Co Trans Corridor Ag
Caltrans

12
Route/Corridor

24,450 3,302

R/W 
Supp

CON 
Supp

County District PPNO EA Element Const. Year PM Back
COOrange

PM Ahead

Orange Co Trans Corridor Ag
CaltransAB 3090

AB 3090 PS&E
CON

  
ADD: Route 91 auxiliary lanes through interchanges – SR 57 to I-5 - Landscaping/replacement 
planting (PPNO 4516D) 

2602,000  195  
260 2,000  195

Proposed 2,455     
195 2,260  
195 2,260  

Change 2,455     
 

Total
Existing 0    0 0 0  

 195

0  0

 260195 2,260  2,000    
195

Project Totals by Fiscal Year
(DOLLARS IN THOUSANDS)

260195 2,260 2,000

14/15 PS&E

Implementing Agency: (by 
component)

FUND TOTAL
13/1412/1311/1210/11

Location

Prior

91

Project Totals by Component

CONR/W

AB 3090
AB 3090

2014-15

PA&ED
Local Funds                             
Existing 0 0 00

Description:

Orange County Transportation Authority (OCTA)
SR-91 Connect Existing Auxiliary lanes thru interchanges from SR-57 and I-5.
In Fullerton and Anaheim, westbound from Route 57 to Interstate 5.                                                      
Landscaping/Replacement Planting

RTPA/CTC:
Project Title:

Change
Proposed

2,455
2,455

4516D 0C570
PA&ED
R/W

Caltrans
Caltrans

12
Route/Corridor

0 0

R/W 
Supp

CON 
Supp

County District PPNO EA Element Const. Year PM Back
LAOrange

PM Ahead

Orange County Transportation
CaltransAB 3090

AB 3090 PS&E
CON
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Schedule 
 
The project schedule has been updated as follows:   
 

Milestone Current 
Approved 
Baseline 

(PPNO 4516A)

Proposed 
Schedule  

(PPNO 4516A)
 

Proposed Schedule 
Route 91–Landscape 
/replacement planting 

(PPNO 4516D) 
Begin Environmental 
(PA&ED) Phase 

8/1/07 7/1/07(A) - 

Draft Environmental 
Document 

4/1/09 11/1/09(A) - 

Draft Project Report 4/1/09 4/1/09(A) - 
End Environmental 
(PA&ED) Phase 

4/1/10 6/1/10(A) - 

Begin Design (PS&E) Phase 6/1/10 04/01/10(A) 04/01/13 
End Design Phase 6/1/12 08/01/12 11/01/14 
Begin Right of Way Phase 6/1/10 No change - 
End Right of Way Phase 06/01/12 08/01/12 - 
Begin Construction Phase 12/1/12 No change 1/1/16 
End Construction Phase 12/1/14 12/1/15 10/1/16 
Begin Closeout Phase 12/1/14 12/1/15 11/1/16 
End Closeout Phase 3/1/15 11/1/16 11/1/19 

A= Actual 
 
 
RESOLUTION TCIF-P-1112-23 
 
Be it Resolved, that the California Transportation Commission does hereby amend the Trade 
Corridor Improvement Fund baseline agreement for Project 34 - Route 91 – Connect existing 
auxiliary lanes through interchange from Route 57 to Interstate 5 (PPNO 4516A) in Orange County, 
in accordance with the information described above.  


