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The proposition 1B Fiscal Year 2011-12 Second Quarter Reports are in the following order: 

 

 Corridor Management Improvement Account 

 State Route 99 Corridor 
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 State-Local Private Partnership Program 
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 Highway Railroad Crossing Safety Account 

 Intercity Rail Improvement Program 

 Trade Corridors Improvement Fund 
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CMIA Program Status 
Second Quarter FY 2011-12

In the CMIA bond program budget, $3.973 billion is to be allocated for construction.  In addition, $403 
million is for other funded project components including right of way and engineering support costs.  
There is also $90 million set aside for bond administrative costs and an uncommitted balance of $34 
million.  To date, $3.137 billion has been allocated.  The allocated amount utilizes 72 percent of the 
committed program funds. 
 

 CMIA Bond Program Allocations (millions)  
 

07-08 08-09 09-10 10-11 11-12 11-12 Total

Actual $451.4 $1,158.9 $436.1 $307.0 $781.8 $3,135.2

Planned $1,238.7 $1,238.7
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 CMIA Bond Program Funding (millions)  
 

 Component   Available  Allocated   Percent  
   Construction  
  Support  $ 396.0 $ 306.2 77% 
 Capital   $ 3,972.7 $ 2,824.1 71%  
   Right of Way   
 Capital   $ 0.5 $ 0.5 100%   
   Preliminary Engineering 
 Support   $ 6.7   $ 6.4     96%  
                            
Committed Subtotal   $ 4,373.9 $ 3,137.2 72% 
   Uncommitted   $ 34.1  
 Bond Administration   $ 90.0 

  Program Total   $ 4,500.0  
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CMIA Program Progress Report 
Second Quarter FY 2011-12

 

This report reflects the program delivery status of 
Corridor Mobility Improvement Account (CMIA) 
Program bond funds for the 54 projects originally 
adopted on March 15, 2007 by the California 
Transportation Commission and an additional 27 

projects amended into the program with one 
project being deleted.  The projects in the program 
have an overall value of $10.6 billion including 
CMIA bond funds for $4.4 billion.   

 

 
Projects in Original Adopted  
CMIA Program 
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Phase # Co Rte Project 
        Awd CCA

1 Ala 580 EB I-580 EB HOV Hacienda to Greenville      Design
2 Ala 580 I-580 WB HOV Ln Greenville to Foothill       Design
3 Ala 580 I-580 / Isabel IC       Construction
4 Ala 880 I-880 SB HOV Lane Extension       Design
5 Ala 24 Rte 24 Caldecott Tunnel Fourth Bore        Construction
6 Cal 4 SR4 Angels Camp Bypass Open to Traffic Completed
7 CC 4 SR4 E Widening fr Somersville to SR 160          Construction
8 Ala 80 I-80 Integrated Corridor Mobility Project           Construction
9 ED 50 US 50 HOV Lanes – Phase 1       Construction
10 Ker 46 Route 46 Expressway – Segment 3       Construction
11 Kin 198 Route 198 Expressway       Construction
12 LA 405 I-405 Carpool Ln I-10 to US101 (NB)        Design-Build
13 LA 5 I-5 Carpool Ln fr Rte 134 to Rte 170       Construction
14 LA 5 I-5 Carpool Ln & Mixed Flow Ln       Construction
15 Mrn 101 Hwy 101 Mrn-Son Narrows Project       Construction 
16 Mrn 580 WB I-580 to NB 101 Connector Impvmts Open to Traffic  Closeout
17 Mon 1 Salinas Road Interchange       Construction
18 Nap 12 SR12 Jameson Canyon – Phase 1       Advertised
19 Nev 49 Rte 49 La Barr Meadows Widening        Construction
20 Ora 91 SR 91 EB Ln – Rte 241 to Rte 71  Open to Traffic  Closeout
21 Ora 22 SR 22/I-405/I-605 HOV Conn w ITS       Construction
22 Ora 91 Widen EB/WB SR91 E 55 Conn E Weir       Construction
23 Ora 57 Widen NB S Katella to N Lincoln Ave      Construction
24 Ora 57 Widen NB N SR91 to N Lambert Rd       Construction
25 Pla 65 Lincoln Bypass       Construction
26 Pla 80 Pla 80 HOV Phase 2       Construction
27 Pla 80 Pla 80 HOV Phase 3 Open to Traffic  Closeout
28 Riv 215 Add one mixed flow ln in each direction       Construction
29 Riv 91 HOV Lane Gap closure        Advertised
30 Sac 50 Hwy 50 Bus/Carpool Lanes       Construction
31 Sac Loc White Rock Rd fr Grant Line to Prairie City       Design
32 SBd 10 I-10 WB Mixed Flow ln addition       Construction
33 SBd 215 I-215 North Segments 1 & 2       Construction
34 SBd 210 State Route 210/215 Connectors       Construction
35 SBd 215 I-215 North Segments 5       Construction
36 SBd 10 Widen exit ramps & add aux lanes       Construction
37 SD 15 Managed Lanes South Segment       Construction
38 SD 5 I-5 North Coast Corridor – Stage 1A       Construction
39 SJ 205 I-205 Auxiliary Lanes       Construction
40 SLO 46 Rte 46 Corridor Impvmts (Whitley 1)       Construction
41 SM 101 Widen US 101 and add Aux Lns       Construction
42 SCl 880 I-880 Widening (SR237 to US 101)      Construction
43 SCl 101 US101 Aux Lns SR85 to Embarcadero Rd       Construction
44 SCl 101 US101 Impvmts (I-280 to Yerba Buena Rd)       Construction
45 SCr 1 Hwy 1 Soquel to Morissey Aux Lns       Advertised
46 Sha 5 Cottonwood Hills Truck Climbing Lane       Construction
47 Sol 80 I-80 HOV Lanes Fairfield  Open to Traffic  Closeout
48 Son 101 US 101 HOV Ln – Railroad to Rohnert Pk         Construction
49 Son 101 US 101 HOV Lanes – North Phase A Open to Traffic Closeout
50 Son 101 US 101 HOV Lanes – Wilfred       Construction
51 Sta 219 Route 219 Expressway Phase 1 Open to Traffic Completed
52 Sta 219 Route 219 Expressway Phase 2        Advertised
53 Tuo 108 E. Sonora Bypass Stage II        Construction
54 Ven 101 HOV Lns Mussel Shoals to Casitas Pass        Advertised

Legend    No known scope, budget or schedule issues. 

   
   Potential scope, budget or schedule issues. 

  Award delay due to availability of bond funds. 
     Known scope, budget or schedule issues. 

 

 
Projects Amended into CMIA Program 
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Phase # Co Rte Project
        AwdCCA

55 Son 101 Central Project – Phase B      Construction
56 Sac 80 I-80 HOV Ln – Across the top      Construction
57 SJ 5 I-5 HOV Widening and CRCP      Construction
58 SLO 101 Santa Maria Bridge      Construction
59 SD 15 Mira Mesa Direct Access Ramp      Advertised
60 Sha 5 South Redding 6-Lane      Construction
61 But 32 But 32 Hwy Widening      Advertised
62 Ala 84 Ala 84 Expressway      Advertised
63 Mrn 101 Sonoma Narrows Project 2B Project Deleted
64 Tul 198 Plaza Dr IC / Aux Lns       Advertised
65 Var Var Freeway Performance Initiative       Design
66 SBd 215 I-215 Gap Closure       Design
67 LA 10 !-10 HOV Citrus to 57       Design
68 Sol 80 I-80/SR12 WB Connector      Environmental
69 Son 101 North Project – Phase B Airport IC       Design
70 SCl 880 I-880I-280 Stevens Creek IC Impvmts      Design
71 CC 4 SR 4 Bypaass Fwy Phase 1 & 2 Combined w #7
72 Pla 65 Lincoln Bypass Ph 2A Seg 1 Combined w #25
73 ED 50 US 50 HOV Lns Phase 2A Seg 1 Combined w #9
74 Son 101 MSN Petaluma River Bridge Combined w #15
75 SCl 101 Capitol Exp Yerba Buena IC BL Agmt Pending  Design
76 SBd 15 La Mesa Nisqualli Rd IC       Advertised
77 SD 805 HOV Lns – SR54 to SR94       Design
78 SD 805 HOV Lns – Palomar to SR94       Design
79L SLO 46 Whitley 2A       Design
80 Ora 74 SR 75 / I-5 IC       Design
81 SD 805 805 Managed Lns North       Design

 
Program Baseline Amendments 
 
At the Commission’s January, 2012 meeting the following projects had 
amendments approved to update cost, schedule, and scope information. 
  

# Co Rte Project 
1 Ala 580 EB I-580 EB HOV Hacienda to Greenville 
2 Ala 580 I-580 WB HOV Ln Greenville to Foothill 
4 Ala 880 I-880 SB HOV Lane Extension 
15 Mrn 101 Hwy 101 Mrn-Son Narrows Project 
23 Ora 57 Widen NB S Katella to N Lincoln Ave 
31 Sac Loc White Rock Rd fr Grant Line to Prairie City 

 
At the Commission’s February, 2012 meeting the following project had an 
amendment proposing to delete the project from the program.   
 

# Co Rte Project 
68 Sol 80 I-80/SR12 WB Connector 

 
Program Corridor Project Status Summary 
 

Projects Project Phase 
1 Environmental      (this project is proposed for deletion) 

15 Design 
10 Advertised 
43 Construction (Includes Design-Build) 
5 Closeout 
2 Completed 
4 Adopted as a separate project, subsequently combined into corridor 
1 Deleted 

81 Total 
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CMIA Program Project Action Plan Report 
Second Quarter FY 2011-12

 
Listed below are project action plans that have been identified to address identified scope, cost or schedule issues on 
projects. 

Index of Project Action Plans by Category 
 
Projects are shown by tentative meeting month for amendments and concurring allocations.  At this point in the program, all projects to be delivered 
are being monitored closely. 
 
 

  January Meeting Amendments 
 

ID D Co Rte Project Title Bond’s $ (1,000’s) Total $ (1,000’s)  Proposed Adjustments  
 1 4 ALA 580 I-580 Eastbound HOV Lane - Corridor Project #3 $ 21,563  $ 22,263 Cost, Schedule, Scope 
 2 4 ALA 580 I-580 Westbound HOV Lane $ 101,700 $ 137,886 Cost, Schedule, Scope 
 4 4 Ala 880 SB HOV Ln Extension $ 94,600  $ 108,000 Cost, Schedule 
15 4 MrnSon 101 Marin-Sonoma Narrows Corridor $121,040  $251,045 Scope, Cost 
23 12 Ora 57 Widen NB fr S of Katella to N of Lincoln $ 34,692  $ 41,086 Cost 
31 3 Sac Loc White Rock Road $ 21,600 $ 25,850 Cost, Schedule 
 
 

  Future Meeting Amendments 
 

ID D Co Rte Project Title Bond’s $ (1,000’s) Total $ (1,000’s)  Proposed Adjustments  
5 4 AlaCC 24 Caldecott Tunnel - Corridor $ 73,439                $ 378,129        Supplemental Funds Request 
13 7 LA 5 I-5 Carpool Ln fr Rte 134 to Rte 170 - Corridor $ 73,000                $ 733,854        Schedule 
14 7 LA 5 I-5 Carpool Ln and Mixed Flow Ln $ 387,000 $ 1,241,757    Schedule 
59 11 SD 15 Mira Mesa Direct Access Ramp $ 40,200 $ 82,557 Schedule 
65 4 Var Var Freeway Performance Initiative $ 42,957 $ 84,739 Cost, Scope 
67 7 LA 10 I-10 HOV (Citrus to 57) $ 26,100 $ 192,143 Delete Project and transfer funds. 
69 4 Son 101 North Project Phase B $ 22,242 $ 45,808 Schedule 
 
 

   End Construction Date Project changes for projects under construction. 
 

ID D Co Rte Project Title Bond’s $ (1,000’s) Total $ (1,000’s) Variance 
11 6 Kin 198 Rte 46 Expressway $ 44,514  $ 92,921 CCA Date 
17 5 Mon 1 Salinas Rd Interchange $ 18,568  $ 30,023  CCA Date 
26 3 Pla 80 Pla 80 HOV Lns Ph 2 $ 8,484  $ 47,577  CCA Date 
32 8 SBd 10 Westbound Mixed Flow Lane Addiion $ 14,074  $ 30,760  CCA Date 
34 8 SBd 210 SR 210/215 Connectors $ 29,000  $ 77,658 CCA Date 
35 8 SBd 215 I-215 North Segment 5 $ 36,540  $ 44,740 CCA Date 
36 8 SBd 215 Widen Exit Ramps & Add Aux Lns @ Cherry, Citrus  $ 8,880  $ 18,300  CCA Date 
38 11 SD 15 I-5 North Coast Corridor $ 24,500 $ 154,664  CCA Date 
39 10 SJ 205 Aux Lanes $ 9,070  $ 36,072 CCA Date 
40 5 SLO 46 Whitley 1 $ 49,778  $ 83,105 CCA Date 
48 4 Son  101 Central Phase A $ 17,359  $ 92,761 CCA Date 
56 3 Sac 80 I-80 HOV Ln – Across the top $ 53,537 $ 133,035 CCA Date 
57 10 SJ 5 I-5 Widening and CRCP $ 42,470 $ 121,278 CCA Date 
58 5 SLO 101 Santa Maria Bridge $ 31,174  $ 50,299 CCA Date 
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Project Action Plans – Narrative (in project ID order) 
 
 
ID D Co Rte Project Title Bond’s $ (1,000’s) Total $ (1,000’s) Variance 
1 4 ALA 580 I-580 Eastbound HOV Lane - Corridor Project #3 $21,563  $22,263 Cost, Schedule, Scope 
 
Project Action Plan: 
An amendment was approved at the January meeting for segment 3 to cover scope, cost, and schedule changes.   
 
ID D Co Rte Project Title Bond’s $ (1,000’s) Total $ (1,000’s) Variance 
2 4 ALA 580 I-580 Westbound HOV Lane $101,700  $137,886 Scope, Cost, Schedule 
Project Action Plan: 
An amendment was approved at the January meeting to update scope, cost, and schedule changes.   
 
ID D Co Rte Project Title Bond’s $ (1,000’s) Total $ (1,000’s) Variance 
4 4 Ala 880 SB HOV Ln Extension $94,600   $108,000 Cost, Schedule 
 
Project Action Plan: 
An amendment was approved at the January meeting to update the funding plan, project schedule, and stage construction 
into two contracts.   
 
ID D Co Rte Project Title Bond’s $ (1,000’s) Total $ (1,000’s)  Variance  
5 4 Ala/CC 24 Caldecott Tunnel - Corridor $ 73,439                $ 378,129        Supplemental Funds Request 
 
Project Action Plan: 
Project is about fifty percent complete in construction and has used up almost all contingency funds.  Additional funds are 
needed to complete the project. 
 
ID D Co Rte Project Title Bond’s $ (1,000’s) Total $ (1,000’s) Variance 
13 7 LA 5 I-5 Carpool Ln fr Rte 134 to Rte 170 - Corridor $ 73,000                $ 733,854        Schedule 
 
Project Action Plan: 
The latest schedule information for this project indicates that the current award date is in August, 2012.  This project has a 
lot of risks and is being closely monitored and reported on. 
 
ID D Co Rte Project Title Bond’s $ (1,000’s) Total $ (1,000’s) Variance 
14 7 LA 5 I-5 Carpool Ln and Mixed Flow Ln $387,000 $1,241,577  Schedule 
       
Project Action Plan: 
The latest schedule information for this project indicates that the current award date is in August, 2012.  This project has a 
lot of risks and is being closely monitored and reported on. 
 
ID D Co Rte Project Title Bond’s $ (1,000’s) Total $ (1,000’s) Variance 
15 4 MrnSon 101 Marin-Sonoma Narrows Corridor $121,040  $251,045 Scope, Cost 
       
Project Action Plan: 
Two separate amendments (Segment 1 and Segment 2) were approved at the January meeting to cover scope, cost, and 
schedule changes.   
 
ID D Co Rte Project Title Bond’s $ (1,000’s) Total $ (1,000’s) Variance 
23 12 Ora 57 Widen NB fr S of Katella to N of Lincoln $ 34,692  $ 41,086 Cost 
An amendment was approved at the January meeting to update cost changes.   
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ID D Co Rte Project Title Bond’s $ (1,000’s) Total $ (1,000’s) Variance 
31 3 Sac Loc White Rock Road $21,600 $25,850 Cost, Schedule 
 
Project Action Plan: 
An amendment was approved at the January meeting to update scope, cost, and schedule changes.   
 
ID D Co Rte Project Title Bond’s $ (1,000’s) Total $ (1,000’s) Variance 
59 11 SD 15 Mira Mesa Direct Access Ramp $ 40,200 $ 82,557 Schedule 
 
Project Action Plan: 
Project has been delivered.  An amendment is needed to update the award and construction completion dates. 
 
ID D Co Rte Project Title Bond’s $ (1,000’s) Total $ (1,000’s) Variance 
65 4 Var Var Freeway Performance Initiative $ 42,957 $ 84,739 Cost, Scope 
 
Project Action Plan: 
The PA&ED budget (CMAQ funds) is over expended.  CMAQ funds are transferable between components.  The first project 
segment is planned for allocation (project to be delivered in five segments) in April, 2012.  At that time a baseline amendment 
will be provided to update the funding plan and to delete a minor portion of scope that can’t be delivered in time due to 
environmental issues. 
 
ID D Co Rte Project Title Bond’s $ (1,000’s) Total $ (1,000’s) Variance 
67 7 LA 10 I-10 HOV (Citrus to 57) $26,100 $192,143 Delete project and transfer funds 
 
Project Action Plan: 
This project is segment 3 along the Route 10 corridor.  This project is being delayed due to delays in acquiring right of way.  
It is proposed to delete this project from the CMIA program and to make the funds available to swap out funds on other local 
CMIA projects in progress to be delivered. 
 
ID D Co Rte Project Title Bond’s $ (1,000’s) Total $ (1,000’s) Variance 
68 4 Sol 80 I-80 / SR 12 WB Connector $ 24,000 $ 111,000 Schedule, Scope 
 
Project Action Plan: 
The project as originally proposed will not meet the program delivery deadlines due to additional time needed to resolve 
issues identified in the draft Biological Opinion.   
 
ID D Co Rte Project Title Bond’s $ (1,000’s) Total $ (1,000’s) Variance 
69 4 Son 101 North Project Phase B $ 22,242 $ 45,808 Schedule 
 
Project Action Plan: 
Project is close to being delivered.  Delays were due to late design changes and acquiring the necessary right of way.  An 
amendment is needed to update the award and construction completion dates. 
 

California Department of Transportation FY 1011-12 Second Quarter Report

Proposition 1B Corridor Mobility Improvement Account 
Page 5 of 16



The California Department of Transportation
Second Quarter FY 2011-12

CMIA Program Delivery Report
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100   Milestone Completed   Milestone Behind Schedule
  Award delay due to availability of Bond funds 100   Awarded   Award Behind Schedule

     I-580 Eastbound HOV Lane - Greenville to Hacienda - Corridor Project

59,280$          29,037$         Corridor Project #1 (EA 29084) 11/01/07 11/02/07 100 02/01/08 04/08/08 100 02/01/08 01/31/08 100 06/01/08 07/28/08 100 12/01/11 02/02/10 100

56,491$          5,765$           Corridor Project #2 (EA 29083) 11/01/07 11/02/07 100 06/01/08 06/19/08 100 02/01/08 02/28/08 100 07/01/09 07/22/09 100 12/01/11 09/30/11 100

22,263$          21,563$         Corridor Project #3 (EA 29085) 12/01/08 12/08/11 100 06/01/09 04/30/12 90 03/01/10 04/30/12 75 08/01/10 09/01/12 12/01/11 11/01/14

138,034$        56,365$         Corridor Summary 12/01/08 12/08/11 100 06/01/09 04/30/12 03/01/10 04/30/12 06/01/08 07/28/08 12/01/11 11/01/14

     I-580 Westbound HOV Lane - Greenville to Foothill - Corridor Project

73,136$          49,336$         Corridor Project #1 (EA 29086) 11/01/09 01/26/10 100 03/01/11 03/23/12 97 03/01/11 03/23/12 85 08/01/11 08/01/12 10/01/13 11/01/14

62,390$          52,364$         Corridor Project #2 (EA 29087) 11/01/09 01/26/10 100 03/01/11 02/29/12 98 03/01/11 02/29/12 90 08/01/11 07/01/12 10/01/13 11/01/14

2,360$            -$                  Corridor Project #3 (EA 29088) 11/01/09 01/26/10 100 03/01/11 04/30/12 90 03/01/11 04/30/12 75 08/01/11 09/01/12 10/01/13 11/01/14

137,886$        101,700$       Corridor Summary 11/01/09 01/26/10 100 03/01/11 04/30/12 03/01/11 04/30/12 08/01/11 07/01/12 10/01/13 11/01/14

     I-580 / Isabel Interchange - Corridor Project

$ $

Ala 580

1 04 Ala 580

2 04

43,495$          18,375$         Corridor Project #1  (EA 17131) 08/01/07 08/15/07 100 10/01/08 10/24/08 100 08/01/08 08/01/08 100 06/01/09 06/22/09 100 03/01/12 04/09/12 88

6,810$            1,770$           Corridor Project #2  (EA 17132) 08/01/07 08/15/07 100 10/01/08 10/24/08 100 08/01/08 08/01/08 100 06/01/09 06/22/09 100 01/01/12 11/14/11 100

73,313$          25,113$         Corridor Project #3  (EA 17133) 08/01/07 08/15/07 100 08/01/08 08/22/08 100 08/01/08 07/24/08 100 07/01/09 07/23/09 100 01/01/12 11/23/11 100

123,618$        45,258$         Corridor Summary 08/01/07 08/15/07 100 10/01/08 10/24/08 100 08/01/08 08/01/08 100 06/01/09 06/22/09 100 03/01/12 03/31/12

4 04 Ala 880 108,000$        94,600$         
I-880 SB HOV Ln Extension - 
Hegenberger to Marina Blvd

11/01/09 02/09/10 100 09/01/11 04/30/12 90 09/01/11 04/30/12 85 03/01/12 08/15/12 04/01/14 11/01/14

     State Route 24 Caldecott Tunnel - Fourth Bore - Corridor Project

372,757$        73,439$         Corridor Project #1 (EA 29491) 10/01/07 09/12/07 100 01/01/09 02/02/09 100 01/01/09 10/30/08 100 11/01/09 11/10/09 100 05/01/14 05/01/14 50

4,730$            -$                  Corridor Project #2 (EA 29492) 10/01/07 09/12/07 100 11/14/08 11/14/08 100 01/01/09 08/26/08 100 12/22/09 12/22/09 100 03/01/11 04/20/11 100

642$               -$                  Corridor Project #3 (EA 29493) 10/01/07 09/12/07 100 11/17/08 11/17/08 100 01/01/09 09/26/08 100 12/23/09 12/23/09 100 07/01/10 07/19/10 100

378,129$        73,439$         Corridor Summary 10/01/07 09/12/07 100 01/01/09 02/02/09 100 01/01/09 10/30/08 100 11/01/09 11/10/09 100 05/01/14 05/01/14

6 10 Cal 4 60,688$          3,574$           Angels Camp Bypass 06/01/02 06/28/02 100 06/01/06 06/22/06 100 05/01/07 06/16/06 100 09/01/07 08/11/07 100 09/01/10 09/24/09 100

State Route 4 East Widening from Somersville to Route 160

72,930$          12,428$         Corridor Project #1  (EA 285C) 07/01/05 07/06/06 100 06/01/10 04/30/10 100 06/01/10 04/15/10 100 10/01/10 12/23/10 100 02/01/13 06/01/13 44

83,967$          16,671$         Corridor Project #2  (EA 2285E) 07/01/05 07/06/06 100 06/01/11 06/21/11 100 06/01/10 04/15/11 100 09/01/11 10/11/11 100 02/01/15 02/01/15 1

100,445$        43,100$         Corridor Project #3  (EA 1G940) 07/01/05 07/06/06 100 09/01/11 06/21/11 100 06/01/11 04/15/11 100 02/01/12 10/11/11 12/01/14 02/28/15

110,355$        -$                  Corridor Project #4  (EA 1G941) 07/01/05 07/06/06 100 05/01/12 05/16/12 95 04/01/12 05/31/12 60 10/01/12 11/28/12 12/01/14 10/31/14

41,162$          33,000$         Corridor Project #5  (EA 24657) 09/30/07 09/30/07 100 08/05/11 05/16/12 95 08/05/11 08/05/11 100 03/01/12 10/13/11 02/01/14 02/01/14

408,859$        105,199$       Corridor Summary 09/30/07 09/30/07 100 05/01/12 05/16/12 04/01/12 04/16/12 10/01/10 12/23/10 02/01/15 02/01/15
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  I-80 Integrated Corridor  Mobility Project

8,384$            7,584$           Corridor Project #1  (EA 3A774) 07/01/11 07/29/11 100 07/01/11 09/30/11 100 100 03/01/12 03/15/12 04/01/15 01/01/14

6,163$            5,363$           Corridor Project #2  (EA 3A775) 07/01/11 07/29/11 100 06/01/12 06/30/12 80 10/01/12 08/31/12 04/01/14 04/01/14

2,296$            1,896$           Corridor Project #3  (EA 3A771) 08/31/09 08/31/09 100 10/28/09 10/28/09 100 10/28/09 12/28/09 100 03/01/11 04/28/11 100 04/01/12 05/28/12

12,293$          10,918$         Corridor Project #4  (EA 3A776) 05/01/11 07/29/11 100 08/01/11 11/30/11 95 06/01/11 11/15/11 90 05/01/12 06/30/12 12/01/13 01/31/14

34,849$          28,969$         Corridor Project #5  (EA 3A777) 07/01/11 07/29/11 100 11/01/11 03/30/12 75 08/02/11 11/15/11 90 05/01/12 07/31/12 04/01/14 06/30/14

63,985$          54,730$         Corridor Summary 07/01/11 07/29/11 100 06/01/12 06/30/12 08/02/11 11/15/11 03/01/11 04/28/11 04/01/15 06/30/14

     US 50 HOV Lanes - Corridor Project

44,568$          20,000$         Corridor Project #1 ( EA 3A711 ) 06/01/02 06/28/02 100 05/01/08 08/26/08 100 05/01/08 04/22/08 100 12/01/08 11/18/08 100 06/01/10 11/10/11 99

13,660$          9,500$           Corridor Project #2 ( EA 3A712 ) 06/01/02 06/01/02 100 06/01/11 12/15/11 100 12/01/11 12/15/11 100 03/01/12 04/01/12 10/01/13 10/01/13

58,228$          29,500$         Corridor Summary 06/01/02 06/01/02 100 06/01/11 03/09/12 12/01/11 03/09/12 12/01/08 11/18/08 10/01/13 10/01/13

10 06 Ker 46 75,570$          32,751$         
Route 46 Expressway - Segment 
3

06/01/05 06/14/05 100 03/01/10 05/03/10 100 05/01/10 05/28/10 100 07/01/10 01/26/11 100 07/01/14 07/26/14 43

11 06
Kin
Tul

198 92,921$          44,514$         Route 198 Expressway 06/01/03 06/30/03 100 10/01/08 10/01/08 100 05/01/09 05/08/09 100 10/01/09 09/01/09 100 02/01/12 02/01/13 76

12 07 LA 405 1,034,000$     703,900$       
I-405 Carpool Lane I-10 To US 
101 (Northbound)

02/01/08 02/29/08 100 04/01/13 10/10/08 100 06/01/11 09/18/12 04/01/09 04/23/09 100 04/01/13 04/03/13 25

     Interstate 5 Carpool Lane from Route 134 to Route 170 - Corridor Project

50

80
Ala

CC

9 03 ED

8 04

152,624$        -$                  Corridor Project #1 (EA 12184) 12/29/00 12/29/00 100 06/30/09 06/29/09 100 06/30/09 06/25/09 100 10/31/10 12/06/10 100 12/31/13 02/20/14 5

129,360$        -$                  Corridor Project #2 (EA 1218V) 12/29/00 12/01/00 100 12/31/08 12/16/09 100 12/31/08 12/16/08 100 11/30/09 10/14/10 100 12/31/12 05/19/14 37

451,870$        73,000$         Corridor Project #3 (EA 1218W) 06/28/02 12/29/00 100 10/01/11 05/18/12 95 10/01/11 05/11/12 80 03/01/12 10/29/12 12/31/15 12/31/16

733,854$        73,000$         Corridor Summary 06/28/02 12/29/00 100 10/01/11 05/18/12 10/01/11 05/11/12 11/30/09 10/14/10 100 12/31/15 12/31/16

     I-5 Carpool Lane from Orange County Line to I-605 - Corridor Project

110,753$        72,291$         Corridor Project #1 (EA 21591) 06/29/07 06/29/07 100 06/30/11 06/30/11 100 05/10/11 12/20/11 100 12/30/11 11/28/11 100 04/29/15 08/28/15 1

416,204$        -$                  Corridor Project #2 (EA 21592) 06/29/07 06/29/07 100 01/01/13 01/18/13 70 01/01/13 07/30/13 70 06/01/13 07/30/13 12/01/16 12/20/16

214,421$        146,997$       Corridor Project #3 (EA 21593) 06/29/07 06/29/07 100 03/01/12 03/23/12 98 03/01/13 07/31/12 98 08/01/12 08/14/12 04/01/16 04/18/16

302,159$        167,712$       Corridor Project #4 (EA 21594) 06/29/07 06/01/07 100 03/01/12 03/23/12 85 03/01/12 07/31/12 85 08/01/12 08/14/12 04/01/16 04/04/16

198,220$        -$                  Corridor Project #5 (EA 21595) 06/29/07 06/29/07 100 01/01/13 01/18/13 20 01/01/13 06/03/13 20 06/01/13 06/17/13 12/01/16 12/02/16

1,241,757$     387,000$       Corridor Summary 06/29/07 06/29/07 100 01/01/13 01/18/13 03/01/13 07/30/13 12/30/11 11/28/11 12/01/16 12/20/16

     Highway 101 Marin-Sonoma Narrows - Corridor Project

78,070$          18,550$         Corridor Project #1 (EA 26407) 09/30/09 10/29/09 100 03/01/12 03/01/12 95 03/01/12 03/01/12 50 07/01/12 08/01/12 06/01/15 12/01/14

123,133$        72,717$         Corridor Project #2 (EA 2640U) 09/30/09 10/29/09 100 03/01/12 03/01/12 95 03/01/12 03/10/12 50 07/01/12 08/01/12 06/01/15 12/01/14

49,842$          29,773$         Corridor Project #3 (EA 26406) 09/30/09 10/29/09 100 07/01/10 10/05/10 100 07/01/10 07/08/10 100 12/01/10 06/02/11 100 12/02/13 12/02/12 57

251,045$        121,040$       Corridor Summary 09/30/09 10/29/09 100 03/01/12 03/01/12 03/01/12 03/01/12 12/01/10 06/02/11 06/01/15 06/01/15

16 04 Mrn 580 17,852$          17,852$         
Westbound I-580 to Northbound 
US 101 Connector 

01/01/08 01/31/08 100 03/01/09 03/12/09 100 11/01/08 10/31/08 100 11/01/09 11/04/09 100 03/01/11 01/27/11 100

17 05 Mon 1 30,023$          18,568$         Salinas Road Interchange 06/01/06 06/26/06 100 01/01/09 12/31/08 100 11/01/08 11/13/08 100 05/01/09 10/07/09 100 07/01/11 07/15/13 50

15

5

10104
Mrn 
Son

13 07 LA

14 07 LA 5
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     SR 12 Jameson Canyon Widening - Phase 1 - Corridor Project

2,190$            -$                  PAED Costs Phase 2 ( EA 26412 )

45,958$          23,000$         Corridor Project #1 ( EA 26413 ) 01/01/08 01/31/08 100 11/01/10 11/17/10 100 11/01/10 11/24/10 100 07/01/11 03/31/12 08/01/12 12/01/13

89,711$          50,990$         Corridor Project #2 ( EA 26414 ) 01/01/08 01/31/08 100 12/01/10 11/17/10 100 11/01/10 11/19/10 100 07/01/11 01/11/12 08/01/13 12/01/13

137,859$        73,990$         Corridor Summary 01/01/08 01/31/08 100 12/01/10 11/17/10 100 11/01/10 11/24/10 100 07/01/11 01/01/12 08/01/13 12/01/13

19 03 Nev 49 29,179$          8,255$           
Route 49 La Barr Meadows 
Widening

10/01/07 10/01/07 100 05/15/09 05/05/09 100 10/01/09 10/01/09 100 06/01/10 05/28/10 100 12/01/14 12/01/14 44

20 12 Ora 91 60,759$          -$                  
Add one lane on EB SR-91 from 
SR-241/SR-91 to SR-71/SR-91

12/01/07 12/31/07 100 03/01/09 05/14/09 100 03/01/09 05/14/09 100 08/01/09 08/29/09 100 09/01/11 05/13/11 100

     SR-22 / I-405 / I-605 HOV Connector with ITS Elements - Corridor Project

159,630$        135,430$       Corridor Project #1 ( EA 07163 ) 03/01/03 03/26/03 100 01/01/10 02/11/10 100 01/01/10 12/30/09 100 05/01/10 10/12/10 100 05/01/14 08/07/14 25

169,000$        -$                  Corridor Project #2 ( EA 07162 ) 03/26/03 03/26/03 100 10/01/09 09/30/09 100 10/01/09 09/08/09 100 02/01/10 06/11/10 100 02/01/14 03/16/14 34

328,630$        135,430$       Corridor Summary 03/26/03 03/26/03 100 01/01/10 02/11/10 100 01/01/10 12/30/09 100 02/01/10 06/11/10 100 05/01/14 08/07/14

22 12 Ora 91 77,510$          17,937$         
Widen EB&WB SR-91 fr E of SR-
55 Conn to E of Weir Canyon 
Road

07/01/09 04/24/09 100 05/01/11 12/22/10 100 05/01/11 09/01/10 100 12/01/11 05/03/11 100 12/01/14 07/01/13 31

23 12 Ora 57 41,086$          34,692$         
Widen NB fr 0.3M S of Katella 
Ave to 0.3M N of Lincoln Ave 

08/01/09 11/25/09 100 04/01/11 04/21/11 100 03/01/11 07/18/11 100 08/01/11 10/26/11 100 03/01/15 03/01/15 1

Widen NB from 0.4 m N of SR-91 to 0.1 m N of Lambert Road - Corridor Project

18

2221

12

12

Nap 
Sol

Ora

04

     Widen NB from 0.4 m N of SR 91 to 0.1 m N of Lambert Road  Corridor Project

49,828$          40,925$         Corridor Project #1 ( EA 0F031 ) 12/01/07 11/30/07 100 11/01/09 12/28/09 100 11/01/09 06/03/10 100 06/01/10 10/12/10 100 07/01/14 07/10/14 35

50,550$          41,250$         Corridor Project #2 ( EA 0F032 ) 12/01/07 11/30/07 100 11/01/09 03/22/10 100 11/01/09 06/23/10 100 06/01/10 10/13/10 100 07/01/14 07/01/14 42

100,378$        82,175$         Corridor Summary 12/01/07 11/30/07 100 11/01/09 03/22/10 100 11/01/09 06/23/10 100 06/01/10 10/12/10 100 07/01/14 07/10/14

    Lincoln Bypass - Corridor Project

292,203$        48,934$         Corridor Project #1 ( EA 3338U ) 05/01/06 05/01/06 100 07/01/08 02/22/08 100 04/01/09 04/01/09 100 02/01/09 06/09/08 100 01/01/13 10/01/12 88

22,999$          20,000$         Corridor Project #2 ( EA 33382 ) 05/01/06 05/01/06 100 10/01/11 10/01/11 100 10/01/11 10/01/11 100 03/01/12 03/01/12 01/01/14 01/01/14

315,202$        68,934$         Corridor Summary 05/01/06 05/01/06 100 10/01/11 10/01/11 10/01/11 10/01/11 02/01/09 06/09/08 100 01/01/14 01/01/14

26 03 Pla 80 47,577$          8,484$           Pla-80 HOV Phase 2 06/01/04 06/16/04 100 12/01/07 11/30/07 100 09/01/08 03/19/08 100 05/01/08 05/01/08 100 10/01/10 10/01/12 95

27 03 Pla 80 49,374$          22,985$         Pla-80 HOV Phase 3 06/01/04 06/01/04 100 12/01/08 11/25/08 100 09/01/09 10/02/08 100 05/01/09 08/10/09 100 01/01/11 10/01/12 100

28 08 Riv 215 29,228$          10,297$         
Widening, Add One Mixed Flow 
Lane in Each Direction

12/01/08 11/14/08 100 08/01/10 07/22/10 100 02/01/10 02/01/10 100 12/01/10 09/28/10 100 12/01/13 12/01/13 15

29 08 Riv 91 278,456$        157,198$       HOV Lane Gap Closure 12/31/07 08/30/07 100 04/01/11 06/30/11 100 03/01/11 03/01/11 100 08/01/11 01/04/12 08/01/15 12/30/15

30 03 Sac 50 128,536$        47,611$         
Hwy 50 Bus/Carpool & Aux Lns 
& Community Enhancements

09/01/07 06/25/07 100 04/01/09 04/10/09 100 01/01/10 04/10/09 100 01/01/10 10/26/09 100 01/01/13 01/15/13 95

31 03 Sac Loc 25,850$          21,600$         
White Rock Road from Grant 
Line to Prairie City

07/01/09 06/02/09 100 01/12/12 01/31/12 98 11/01/11 11/29/11 100 04/01/12 04/30/12 12/01/13 12/01/13

32 08 SBd 10 30,760$          14,074$         
Westbound Mixed Flow Lane 
Addition

08/01/07 07/30/07 100 10/01/09 01/14/10 100 10/01/09 10/01/09 100 11/01/10 12/10/10 100 05/01/12 03/15/13 70

33 08 SBd 215 347,307$        49,120$         
I-215 North Segments 1 & 2 - 
HOV & Mixed Flow Ln Addition

12/01/05 12/01/05 100 06/15/09 06/30/09 100 04/01/09 01/16/09 100 09/15/09 09/15/09 100 09/05/13 09/13/13 60

25 03 Pla 65

24 5712 Ora
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     Interstate 215 HOV Lanes and Connectors - Corridor Project

34 77,658$          29,000$         SR - 210/215 Connectors 07/01/07 07/24/07 100 05/01/09 05/15/09 100 11/01/08 11/01/08 100 08/01/09 11/17/09 100 02/01/13 11/15/13 85

35 44,740$          36,540$         I-215 North Segment 5 12/01/05 12/01/05 100 05/15/09 05/15/09 100 11/15/08 11/01/08 100 08/15/09 09/17/09 100 02/01/13 10/15/13 85

122,398$        65,540$         Corridor Summary 07/01/07 07/24/07 100 05/15/09 05/15/09 100 11/15/08 11/01/08 100 08/01/09 09/17/09 100 02/01/13 11/15/13

36 08 SBd 215 18,300$          8,880$           
Widen Exit Ramps&Add Aux Ln 
@Cherry, Citrus&Cedar Ave IC's

01/01/08 01/03/08 100 08/02/09 08/10/09 100 06/01/09 05/23/09 100 12/08/09 10/12/10 100 12/01/10 05/29/12 48

     I-15 Managed Lanes - Corridor Project

110,103$        93,765$         Corridor Project #1 (EA 2T093) 03/27/03 03/27/03 100 06/30/08 10/01/07 100 10/01/07 08/20/07 100 02/25/08 02/08/08 100 01/17/11 12/28/11 100

87,770$          71,641$         Corridor Project #2 (EA 2T091) 03/27/03 03/27/03 100 10/04/07 02/01/08 100 08/16/07 08/15/07 100 06/24/08 05/12/08 100 02/21/12 05/31/11 100

138,686$        115,668$       Corridor Project #3 (EA 2T092) 03/27/03 03/27/03 100 11/19/07 03/07/08 100 03/01/08 04/01/08 100 07/23/08 07/25/08 100 04/15/12 04/01/12 97

336,559$        281,074$       Bond Corridor Summary 03/27/03 03/27/03 100 06/30/08 03/07/08 100 03/01/08 04/01/08 100 02/25/08 02/08/08 100 04/15/12 04/01/12

     I-5 North Coast Corridor  - Stage 1A - Corridor Project

52,664$          24,500$         Corridor Project #1 (EA 2358U) 11/18/06 09/29/06 100 01/26/07 04/04/07 100 01/26/07 12/29/06 100 08/30/07 08/15/07 100 10/30/09 07/14/10 100

102,000$        -$                  Corridor Project #2 (EA 2T040) 07/30/09 04/02/09 100 10/01/09 10/13/10 100 10/01/09 07/04/09 100 03/30/10 01/28/11 100 06/30/12 01/21/13 41

154,664$        24,500$         Corridor Summary 07/30/09 04/02/09 100 10/01/09 10/13/10 100 10/01/09 07/06/09 100 08/30/07 01/28/11 100 06/30/12 01/21/13

39 10 SJ 205 36,072$          9,070$           I-205 Auxiliary Lanes 11/01/08 11/25/08 100 05/01/10 01/21/10 100 05/01/10 10/11/09 100 10/01/10 10/12/10 100 04/01/13 07/31/13 49

40 05 SLO 46 83,105$ 49,778$
Route 46 Corridor Improvements 
(Whitl 1)

05/01/06 05/19/06 100 02/01/10 12/15/09 100 10/01/09 04/29/10 100 08/01/10 10/25/10 100 08/01/13 02/01/14 44

37

08 215

15SD11

38 11 SD 5

SBd

40 05 SLO 46 83,105$          49,778$         
(Whitley 1)

05/01/06 05/19/06 100 02/01/10 12/15/09 100 10/01/09 04/29/10 100 08/01/10 10/25/10 100 08/01/13 02/01/14 44

     Widen US 101 & add Aux Lns fr Marsh Rd to Embarcadero Rd. - Corridor Project

49,829$          32,636$         Corridor Project #1 (EA 23563) 10/01/08 10/01/08 100 08/12/10 08/12/10 100 08/01/10 07/13/10 100 01/01/11 06/01/11 100 03/01/12 07/01/13 55

22,514$          3,802$           Corridor Project #2 (EA 23564) 10/01/08 10/01/08 100 09/01/11 08/31/11 100 09/01/11 07/27/11 100 02/01/12 04/06/12 11/01/13 09/16/13

72,343$          36,438$         Corridor Summary 10/01/08 10/01/08 100 09/01/11 08/31/11 100 09/01/11 07/27/11 100 01/01/11 05/13/11 100 11/01/13 09/16/13

42 04 SCl 880 95,000$          71,600$         
I-880 Widening (SR 237 to 
US 101)

06/01/09 06/26/09 100 02/01/11 02/28/11 100 02/01/11 02/28/11 100 06/01/11 12/14/11 100 07/01/13 07/30/13 1

43 04 SCl 101 102,258$        84,930$         
US 101 Aux Lanes - State Route 
85 to Embarcadero Rd

07/01/09 07/23/09 100 02/01/11 02/28/11 100 11/01/10 11/30/10 100 06/01/11 11/17/11 100 08/01/13 08/01/13 1

44 04 SCl 101 49,869$          16,894$         
US 101 Improvements (I-280 to 
Yerba Buena Rd)

03/01/09 03/26/09 100 11/01/09 12/03/09 100 11/01/09 08/25/09 100 09/01/10 11/09/10 100 06/01/13 03/27/12 76

45 05 SCr 1 22,492$          16,190$         
Highway 1 Soquel to Morrissey 
Auxiliary Lanes

09/18/09 09/18/09 100 05/01/11 05/01/11 100 06/01/11 06/21/11 100 11/01/11 03/01/12 11/01/13 11/01/13

46 02 Sha 5 16,479$          13,660$         
Cottonwood Hills Truck Climbing 
Lane

04/01/08 04/01/08 100 12/15/09 11/09/09 100 07/14/09 07/14/09 100 05/01/10 04/21/10 100 12/01/11 11/17/11 99

     I-80 HOV Lanes, Fairfield (Rt 80/680/12 to Putah Creek) - Corridor Project

42,748$          20,171$         Corridor Project #1 (EA 0A531) 04/01/07 04/02/07 100 01/04/08 01/04/08 100 12/01/07 12/05/07 100 05/01/08 06/04/08 100 12/01/09 12/23/09 100

7,887$            6,087$           Corridor Project #2 (EA 0A532) 04/01/07 04/02/07 100 01/15/10 02/16/10 100 01/10/10 10/23/09 100 08/01/10 10/12/10 100 09/01/11 04/01/12 100

30,296$          -$                  Corridor Scope funded from ARRA 09/11/06 06/26/08 100 11/14/08 11/14/08 100 11/03/08 08/12/08 100 04/21/09 04/21/09 100 11/01/10 12/01/10 100

80,931$          26,258$         Corridor Summary 04/01/07 06/26/08 100 01/15/10 02/16/10 100 01/10/10 10/23/09 100 05/01/08 06/04/08 100 09/01/11 04/01/12 100

48 04 Son 101 92,761$          17,359$         
Central Phase A - US 101 HOV 
Lns from Railroad Ave to 
Rohnert Park Expressway

09/01/07 08/31/07 100 02/01/09 02/09/09 100 02/01/09 01/29/09 100 12/01/09 10/12/09 100 12/01/11 06/30/12 85

Sol 80

10141 04 SM

47 04
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49 04 Son 101 120,260$        69,860$         
US 101 HOV lanes - North 
Phase A (from Steele Lane to 
Windsor River Road)

10/01/07 10/24/07 100 05/15/08 06/13/08 100 03/01/08 02/29/08 100 09/01/08 10/29/08 100 01/01/11 12/30/10 100

50 04 Son 101 77,552$          29,280$         
US 101 HOV Lanes - Wilfred 
Ave to Santa Rosa Ave

12/01/06 11/30/06 100 08/01/08 08/15/08 100 08/01/08 07/30/08 100 03/01/09 03/03/09 100 12/01/13 06/30/13 82

51 10 Sta 219 45,580$          9,844$           
SR-219 Expressway, Phase 1 
(SR-99 to Morrow Road)

05/01/04 05/13/04 100 06/01/07 06/28/07 100 06/01/07 03/10/08 100 11/01/07 06/19/08 100 08/01/09 06/30/10 100

52 10 Sta 219 53,181$          18,813$         
SR-219 Expressway, Phase 2 
(Morrow Road to Route 108)

05/01/04 05/13/04 100 06/30/10 06/30/10 100 11/01/11 10/07/11 100 05/30/12 05/01/12 05/30/14 05/30/14

53 10 Tuo 108 52,978$          14,530$         E. Sonora Bypass Stage II 07/01/99 07/16/99 100 05/13/10 05/13/10 100 05/13/10 09/01/11 100 03/01/12 12/16/11 100 03/01/14 11/01/13

54 07
Ven
SB

101 151,470$        131,600$       
HOV Lanes, Mussel Shoals to 
Casitas Pass Road

12/01/08 12/18/08 100 06/01/11 06/30/11 100 06/01/11 06/22/11 100 02/01/12 01/04/12 08/01/16 09/22/16

     CMIA projects amended into program using project cost/award savings

55 04 Son 101 18,633$          16,312$         Central Project - Phase B 08/30/07 08/30/07 100 08/31/10 08/31/10 100 05/13/10 05/13/10 100 12/01/10 05/19/11 100 12/31/12 05/01/12 73

56 03 Sac 80 133,035$        53,537$         I-80 HOV Ln Across the Top 02/11/08 02/11/08 100 10/01/10 10/01/10 100 10/01/10 10/01/10 100 03/01/11 08/15/11 100 11/01/14 12/01/15 7

57 10 SJ 5 121,278$        42,470$         I-5 HOV Ln and CRCP 02/01/10 04/19/10 100 10/15/10 10/15/10 100 07/01/10 07/01/10 100 02/01/11 08/03/11 100 12/30/14 03/31/15 16

58 05 SLO 101 50,299$          31,174$         Santa Maria Bridge 12/11/06 12/11/06 100 12/15/09 12/15/09 100 10/30/09 10/30/09 100 01/15/11 07/15/11 100 04/01/14 10/01/15 15

59 11 SD 15 82,557$          40,200$         Mira Mesa Direct Access Ramp 03/27/09 03/27/09 100 04/28/11 11/15/11 100 04/21/11 11/10/11 100 09/21/11 04/04/12 01/14/15 12/15/14

60 02 Sha 5 23,468$          21,713$         South Redding 6;Lane 05/13/10 05/13/10 100 11/15/10 11/15/10 100 10/19/10 10/19/10 100 06/01/11 02/17/11 100 11/15/12 11/15/12 68

61 03 But 32 9,925$            3,425$           But 32 Highway Widening 09/15/10 09/15/10 100 02/28/11 02/28/11 100 10/15/10 12/21/10 100 04/30/11 02/06/12 11/30/12 11/30/13

     Widen Ala 84 Expressway - Corridor Project

48,612$          20,000$         Corridor Project #1 (EA 29761) 08/05/08 08/05/08 100 06/06/11 08/15/11 100 05/31/11 05/31/11 100 11/30/11 07/01/12 07/31/13 07/31/13

74,247$          -$                  Corridor Project #2 (EA 29762) 08/05/08 08/05/08 100 07/01/13 02/05/12 85 07/01/13 01/31/12 60 06/30/12 11/01/13 10/01/15 10/01/15

122,859$        20,000$         Corridor Summary 08/05/08 08/05/08 100 07/01/13 02/05/12 07/01/13 01/31/12 11/30/11 07/01/12 10/01/15 10/01/15

63 04 Mrn 101 Deleted Deleted Marin / Sonoma Narrows

64 06 Tul 198 28,375$          7,776$           Plaza Drive IC / Aux Lns 10/30/06 10/30/06 100 06/10/11 06/10/11 100 06/10/11 06/10/11 0 11/30/11 11/30/11 06/30/13 06/30/13

65 04 Var Var 84,739$          42,957$         Freeway Performance Initiative 07/01/11 09/01/11 100 05/01/12 05/01/12 30 05/01/12 05/01/12 15 09/01/12 09/01/12 10/01/14 10/01/14

66 08
SBd 
Riv

215 177,695$        15,460$         I-215 Gap Closure 03/01/11 03/01/11 100 03/01/12 03/01/12 0 03/01/12 03/01/12 0 08/01/12 08/01/12 08/01/14 05/01/15

67 07 LA 10 192,143$        26,100$         I-10 HOV Citrus to 57 12/01/02 12/01/02 100 04/01/12 04/01/12 0 04/01/12 04/01/12 0 10/01/12 10/01/12 12/01/16 12/01/16

68 04 Sol 80 111,000$        24,000$         I-80/SR12 WB Connector 11/30/11 05/01/12 90 06/13/12 06/13/12 0 06/13/12 06/13/12 20 09/30/12 10/01/12 03/30/15 03/30/15

69 04 Son 101 45,808$          22,242$         
North Project Phase B 
Airport IC

06/15/10 06/30/10 100 09/30/11 02/29/12 90 09/30/11 03/30/12 75 12/31/11 10/12/12 12/31/13 10/31/14

8462 Ala04
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70 04 SCl 880 54,339$          30,975$         
I-880/I-280 Stevens Creek IC 
Impvmts

07/28/11 07/25/11 100 04/01/12 04/01/12 90 04/15/12 04/15/12 50 08/01/12 08/01/12 03/01/15 03/01/15

71 04 CC 4 SR 4 Bypass Fwy Phase 1 & 2

72 03 Pla 65 Lincoln Bypass Ph 2A Seg 1

73 03 ED 50 US 50 HOV Phase 2A Seg 1

74 04 Son 101 MSN Petaluma River Bridge

75 04 SCl 101 31,676$          24,000$         Capitol Exp Yerba Buena IC 02/18/09 02/18/09 100 03/21/12 03/21/12 90 03/30/12 03/30/12 70 06/29/12 06/29/12 06/30/14 06/30/14

76 08 SBd 15 88,030$          21,324$         La Mesa Nisqualli Rd IC 06/30/07 06/30/07 100 09/01/10 09/01/10 100 08/13/10 08/13/10 100 11/30/11 11/30/11 12/01/13 12/01/13

77 11 SD 805 85,115$          62,053$         HOV Lns - SR54 to SR94 06/30/11 06/30/11 100 01/01/12 12/31/11 100 08/30/11 08/30/11 100 03/30/12 03/30/12 12/31/13 12/31/13

78 11 SD 805 53,093$          37,947$         HOV Lns - Palomar to SR94 06/30/11 06/30/11 100 12/31/11 01/01/12 100 01/01/12 01/01/12 100 04/30/12 04/30/12 07/30/14 07/30/14

79 05 SLO 46 59,000$          47,000$         Whitley 2A 05/19/06 05/19/06 100 04/04/12 03/01/12 95 11/16/11 01/06/12 99 08/08/12 08/28/12 09/08/15 09/08/15

80 12 Ora 74 86,214$          15,926$         SR74 / I-5 IC 06/01/09 06/01/09 100 06/01/12 06/01/12 85 11/01/12 11/01/12 02/02/15 02/02/15

Combined into #9

Combined into #7

Combined into #25

Combined into #15, Seg 2

81 11 SD 805 163,000$        57,500$         805 Managed Lns North 12/30/10 12/30/10 100 Design Build 30 01/13/12 01/13/12 01/13/12 01/31/12 03/15/15 03/15/15

10,588,673$   4,375,961$    Total
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CMIA Bond Program Project Expenditures

Second Quarter FY 20011-12
Within Budget Conditions  Potential cost overrun conditions -     Known cost overrun conditions -    

 G  Estimated cost < or = budget  S   Estimated cost STIP > 120% budget.  S   Actual cost STIP > 120% budget.

STIP costs < 120%; No CTC action required  B   Estimated cost BOND > 100% budget.  B   Actual cost BOND > 100% budget.

 P  Post Vote  O   Estimated cost OTHER funds > 100% budget.  O   Actual cost OTHER funds > 100% budget.

 S  Estimate within 20% at vote

 L Local Costs > 100% & Under construcion; No CTC action required

Project Environmental Support Design Support Right of Way (1,000's) Construction (1,000's)

(1,000's) (1,000's) Support Capital Support Capital

# D CO RTE PROJECT DESCRIPTION Agency  Appd  Exp Agency  Appd  Exp Agency  Appd  Exp  Appd  Exp Agency  Appd  Exp  Appd  Exp 

     I-580 Eastbound HOV Lane - Greenville to Hacienda - Corridor Project

Corridor Project #1 (EA 29084) ACCMA 5,700$       4,091$    ACCMA 470$          521$       ACCMA -$              -$          -$                 -$           Caltrans 5,700$          5,542$    47,410$        42,400$     

Corridor Project #2 (EA 29083) ACCMA 6,300$       4,341$    ACCMA 530$          530$       ACCMA -$              -$          -$                 -$           Caltrans 6,905$          4,514$    42,756$        34,364$     

Corridor Project #3 (EA 29085) ACCMA -$              1,575$    ACCMA 700$          978$       ACCMA -$              -$          -$                 -$           Caltrans 2,535$          -$           19,028$        -$               

Corridor Summary 12,000$     10,007$   G 1,700$       2,029$     O -$              -$           G -$                 -$            G 15,140$        10,056$   G 109,194$      76,764$      G 

     I-580 Westbound HOV Lane - Greenville to Foothill - Corridor Project

Corridor Project #1 (EA 29086) ACCMA 5,150$       5,100$    ACCMA 1,000$       1,865$    ACCMA -$              -$          1,070$          682$       Caltrans 8,160$          -$           57,756$        -$               

Corridor Project #2 (EA 29087) ACCMA 4,850$       4,850$    ACCMA 930$          1,200$    ACCMA -$              -$          1,760$          634$       Caltrans 6,750$          -$           48,100$        -$               

Corridor Project #3 (EA 29088) ACCMA 350$          22$         ACCMA 70$            -$           ACCMA -$              -$          -$                 -$           Caltrans 240$             -$           1,700$          -$               

Corridor Summary 10,350$     9,972$     G 2,000$       3,065$     L -$              -$           G 2,830$          1,316$     G 15,150$        -$            G 107,556$      -$                G 

     I-580 / Isabel Interchange - Corridor Project

Corridor Project #1  (EA 17131) Livermore 4,200$       1,173$    Livermore 9,500$       7,673$    Livermore -$              -$          3,300$          1,275$    Livermore -$                 -$           26,495$        18,900$     

Corridor Project #2  (EA 17132) Livermore 1,300$       363$       Livermore 400$          323$       Livermore -$              -$          1,900$          1,800$    Livermore -$                 -$           3,210$          3,600$       

Corridor Project #3  (EA 17133) Livermore 5,600$       1,564$    Livermore 3,100$       2,804$    Livermore -$              -$          18,800$        18,800$  Caltrans 8,000$          6,650$    37,813$        27,175$     
Ala04 5803

04 Ala 580

1 04 Ala 580

2

Corridor Summary 11,100$     3,100$     G 13,000$     10,800$   G -$              -$           G 24,000$        21,875$   G 8,000$          6,650$     G 67,518$        49,675$      G 

4 04 Ala 880
I-880 SB HOV Ln Extension - 
Hegenberger to Marina Blvd

ACCMA 4,520$       4,520$     G ACCMA 6,980$       7,668$     O ACCMA 1,900$       -$           G -$                 -$            G Caltrans 10,900$        -$            G 83,700$        -$                G 

     State Route 24 Caldecott Tunnel - Fourth Bore - Corridor Project

Corridor Project #1 (EA 29491) Caltrans 20,483$     20,463$  Caltrans 32,670$     32,503$  Caltrans 270$          353$     795$             607$       Caltrans 42,000$        24,209$  276,539$      132,483$   

Corridor Project #2 (EA 29492) Caltrans 5$             5$           Caltrans 20$            257$       Caltrans 5$             2$         -$                 -$           Caltrans 400$             487$       4,300$          2,810$       

Corridor Project #3 (EA 29493) Caltrans 2$             -$           Caltrans 10$            156$       Caltrans 25$            36$       5$                 1$           Caltrans 100$             126$       500$             402$          

Overall Corridor Summary 20,490$     20,468$   G 32,700$     32,916$   P 300$          391$      P  800$             608$        G 42,500$        24,822$   G 281,339$      135,695$    G 

6 10 Cal 4 Angels Camp Bypass Caltrans 1,678$       1,686$     P Caltrans 3,374$       4,326$     P Caltrans 2,335$       2,907$   P 18,600$        19,663$   P Caltrans 3,600$          4,282$     P 31,101$        25,962$      G 

     State Route 4 East Widening from Somersville to Route 160 - Corridor Project

Corridor Project #1 (EA 2285C) CCTA 64$            52$         CCTA 6,242$       6,500$    CCTA -$              -$          16,375$        16,900$  Caltrans 10,608$        3,246$    39,641$        15,962$     

Corridor Project #2 (EA 2285E) CCTA 88$            75$         CCTA 8,754$       8,754$    CCTA -$              -$          12,013$        13,400$  Caltrans 14,395$        43$         48,717$        1,400$       

Corridor Project #3 (EA 1G940) CCTA 80$            119$       CCTA 7,443$       15,346$  CCTA -$              -$          11,720$        11,500$  Caltrans 13,389$        -$           67,813$        -$               

Corridor Project #4 (EA 1G941) CCTA 68$            -$           CCTA 7,261$       -$           CCTA -$              -$          4,092$          -$           CCTA -$                 -$           98,934$        -$               

Corridor Project #5 (EA 24657) JPA -$              -$           JPA 6,105$       -$           JPA -$              -$          2,057$          -$           JPA -$                 -$           33,000$        -$               

Overall Corridor Summary 300$          246$        G 35,805$     30,600$   G -$              -$           G 46,257$        41,800$   G 38,392$        3,289$     G 288,105$      17,362$      G 

     I-80 Integrated Corridor  - Corridor Project

Corridor Project #1 (EA 3A774) ACCMA 400$          400$       ACCMA 400$          400$       ACCMA -$              -$                 ACCMA -$                 7,584$          

Corridor Project #2 (EA 3A775) ACCMA 400$          400$       ACCMA 400$          348$       ACCMA -$              -$                 ACCMA -$                 5,363$          

Corridor Project #3 (EA 3A771) ACCMA 150$          150$       ACCMA 250$          250$       ACCMA -$              -$                 ACCMA -$                 1,896$          984$          

Corridor Project #4 (EA 3A776) ACCMA 650$          650$       ACCMA 650$          630$       ACCMA -$              75$               Caltrans 1,492$          9,426$          

Corridor Project #5 (EA 3A770) ACCMA 2,597$       2,597$    ACCMA 3,208$       3,094$    ACCMA -$              75$               Caltrans 3,675$          25,294$        

Overall Corridor Summary 4,197$       4,197$     G 4,908$       4,722$     G -$              -$           G 150$             -$            G 5,167$          -$            G 49,563$        984$           G 

7

4

04

04

8 04
Ala  
CC

Ala
CC

4CC

245
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Project Environmental Support Design Support Right of Way (1,000's) Construction (1,000's)

(1,000's) (1,000's) Support Capital Support Capital

# D CO RTE PROJECT DESCRIPTION Agency  Appd  Exp Agency  Appd  Exp Agency  Appd  Exp  Appd  Exp Agency  Appd  Exp  Appd  Exp 

     US 50 HOV Lanes - Corridor Project

Corridor Project #1 (EA 3A711) -$              -$           3,000$       3,015$    100$          7$         100$             25$         3,560$          6,118$    37,808$        35,581$     

Corridor Project #2 (EA 3A712) -$              -$           1,600$       3,635$    -$              -$          60$               -$           -$                 -$           12,000$        -$               

Overall Corridor Summary -$              -$            G 4,600$       6,650$     L 100$          7$          G 160$             25$          G 3,560$          6,118$     L 49,808$        35,581$      G 

10 06 Ker 46
Route 46 Expressway - 
Segment 3

Caltrans 438$          438$        G Caltrans 3,579$       3,909$     P Caltrans 1,055$       1,541$   P 10,603$        6,633$     G Caltrans 9,900$          1,500$     G 49,995$        20,139$      G 

11 06
Kin
Tul

198 Route 198 Expressway Caltrans 2,039$       1,982$     G Caltrans 5,768$       6,167$     P Caltrans 3,137$       3,962$   P 22,300$        22,149$   G Caltrans 9,514$          5,813$     G 50,163$        36,257$      G 

12 07 LA 405
I-405 Carpool Lane I-10 To US 
101 (Northbound)

Caltrans 22,000$     21,016$   G Caltrans 39,000$     18,028$   G Caltrans 15,000$     3,389$   G 82,000$        17,207$   G Metro -$                 4$            G 876,000$      7,755$        G 

     Interstate 5 Carpool Lane from Route 134 to Route 170 - Corridor Project

Corridor Project #1 (EA 12184) Caltrans 1,300$       1,140$    Caltrans 15,020$     16,006$  Caltrans 1,800$       1,194$  11,000$        6,240$    Caltrans 12,718$        2,306$    110,786$      3,587$       

Corridor Project #2 (EA 12181) Caltrans 780$          698$       Caltrans 12,800$     12,736$  Caltrans 1,730$       1,773$  4,000$          3,004$    Caltrans 13,200$        4,821$    96,850$        21,757$     

Corridor Project #3 (EA 1218W) Caltrans 2,050$       2,242$    Caltrans 39,000$     5,371$    Caltrans 3,500$       105$     74,500$        2$           Caltrans 33,000$        -$           299,820$      -$               

Overall Corridor Summary 4,130$       4,080$     G 66,820$     34,113$   G 7,030$       3,072$   G 89,500$        9,246$     G 58,918$        7,127$     G 507,456$      25,344$      G 

    I-5 Carpool Lane from Orange County Line to I-605 - Corridor Project

Corridor Project #1 (EA 21591) Caltrans 1,384$       1,385$    Caltrans 5,608$       8,798$    Caltrans 1,470$       1,022$  30,000$        2,955$    Caltrans 6,736$          -$           65,555$        -$               

Corridor Project #2 (EA 21592) Caltrans 7,203$       7,207$    Caltrans 14,268$     16,774$  Caltrans 7,107$       915$     249,994$      5,659$    Caltrans 12,728$        -$           124,904$      -$               

Corridor Project #3 (EA 21593) Caltrans 3,643$       3,645$    Caltrans 10,624$     17,129$  Caltrans 3,570$       2,498$  49,587$        2,917$    Caltrans 15,261$        -$           131,736$      -$               

Corridor Project #4 (EA 21594) Caltrans 4,793$       4,796$    Caltrans 13,415$     16,772$  Caltrans 4,656$       3,796$  111,583$      5,293$    Caltrans 16,693$        -$           151,019$      -$               

Corridor Project #5 (EA 21595) Caltrans 1,922$       1,923$    Caltrans 11,387$     7,972$    Caltrans 2,542$       841$     36,452$        233$       Caltrans 14,131$        -$           131,786$      -$               

Overall Corridor Summary 18 945$ 18 956$ S 55 302$ 57 039$ S 19 345$ 9 072$ G 477 616$ 17 057$ G 65 549$ -$ G 605 000$ -$ G

50714 LA

ED Co DOT
9 03 ED 50

ED Co DOT ED Co DOT ED Co DOT

Overall Corridor Summary 18,945$     18,956$ S 55,302$    57,039$ S 19,345$    9,072$  G 477,616$     17,057$ G 65,549$       $          G 605,000$     $              G 

     Highway 101 Marin-Sonoma Narrows - Corridor Project

Corridor Project #1 (EA 26407) Caltrans 8,822$       8,822$    Caltrans 7,573$       4,574$    Caltrans 2,595$       745$     24,566$        4,186$    Caltrans 4,850$          -$           29,664$        -$               

Corridor Project #2 (EA 26408U) Caltrans 7,600$       7,600$    Caltrans 11,037$     3,294$    Caltrans 1,900$       709$     13,406$        591$       Caltrans 12,190$        -$           77,000$        -$               

Corridor Project #3 (EA 26406) Caltrans 9,520$       9,520$    Caltrans 4,507$       4,507$    Caltrans 65$            83$       277$             262$       Caltrans 7,000$          2,206$    28,473$        12,397$     

Corridor Summary 25,942$     25,942$   G 23,117$     12,375$   G 4,560$       1,537$   G 38,249$        5,039$     G 24,040$        2,206$     G 135,137$      12,397$      G 

16 04 Mrn 580
Westbound I-580 to Northbound 
US 101 Connector 
Improvements

TAM 1,300$       1,269$     G TAM 2,900$       2,802$     G TAM -$              -$           G 500$             20$          G Caltrans 2,100$          1,722$     G 11,052$        10,605$      G 

17 05 Mon 1 Salinas Road Interchange Caltrans 3,068$       2,899$     G Caltrans 2,950$       3,853$     P Caltrans 757$          780$      P 4,680$          2,370$     G Caltrans 4,428$          2,392$     G 14,140$        6,198$        G 

     SR 12 Jameson Canyon Widening - Phase 1

PAED Costs Phase 2 (EA 26412) Caltrans 2,190$       2,190$    -$              -$           -$              -$          -$                 -$           -$                 -$           -$                 -$               

Corridor Project #1 (EA 26413) Caltrans 1,790$       1,802$    STA 3,190$       3,177$    Caltrans 820$          664$     4,708$          1,935$    Caltrans 4,850$          5$           30,600$        -$               

Corridor Project #2 (EA 26414) Caltrans 3,320$       2,779$    STA 5,910$       5,621$    Caltrans 1,530$       899$     8,701$          3,297$    Caltrans 9,250$          5$           61,000$        -$               

Corridor Summary 7,300$       6,771$     G 9,100$       8,798$     G 2,350$       1,563$   G 13,409$        5,232$     G 14,100$        10$          G 91,600$        -$                G 

19 03 Nev 49
Route 49 La Barr Meadows 
Widening

Caltrans 2,900$       2,852$     G Caltrans 2,672$       2,809$     P Caltrans 2,000$       2,249$   P 8,500$          5,163$     G Caltrans 3,500$          1,670$     G 9,607$          4,667$        G 

20 12 Ora 91
Add one lane on EB SR-91 from 
SR-241/SR-91 to SR-71/SR-91

OCTA 1,944$       1,944$     G Caltrans 8,000$       7,160$     G Caltrans 834$          812$      G 2,094$          1,531$     G Caltrans 7,801$          5,745$     G 40,086$        39,048$      G 

     SR-22 / I-405 / I-605 HOV Connector with ITS Elements - Corridor Project

Corridor Project #1 (EA 07163) OCTA -$              -$           OCTA 14,000$     14,375$  OCTA -$              -$          5,000$          627$       Caltrans 25,000$        4,615$    115,630$      24,441$     

Corridor Project #2 (EA 07162) OCTA -$              -$           OCTA 13,500$     12,137$  OCTA -$              -$          12,200$        3,968$    Caltrans 18,200$        5,188$    125,100$      22,271$     

Overall Corridor Summary -$              -$            G 27,500$     26,512$   G -$              -$           G 17,200$        4,595$     G 43,200$        9,803$     G 240,730$      46,712$      G 

18 04
Nap
Sol

12

15

21 12

04 Mrn

Ora 22

101

California Department of Transportation FY 1011-12 Second Quarter Report

Proposition 1B Corridor Mobility Improvement Account 
Page 13 of 16



Project Environmental Support Design Support Right of Way (1,000's) Construction (1,000's)

(1,000's) (1,000's) Support Capital Support Capital

# D CO RTE PROJECT DESCRIPTION Agency  Appd  Exp Agency  Appd  Exp Agency  Appd  Exp  Appd  Exp Agency  Appd  Exp  Appd  Exp 

22 12 Ora 91
Widen EB&WB SR-91 fr E of 
SR-55 Conn to E of Weir 
Canyon Road

Caltrans 4,649$       4,114$     G Caltrans 8,825$       7,765$     G Caltrans 150$          72$        G 1,000$          9$            G Caltrans 8,633$          2,160$     G 54,253$        8,721$        G 

23 12 Ora 57
Widen NB fr 0.3 m S of Katella 
Ave to 0.3 m N of Lincoln Ave

OCTA 1,176$       1,328$     L OCTA 3,528$       2,928$     G Caltrans 150$          303$      L 1,540$          635$        G Caltrans 5,292$          60$          G 29,400$        -$                G 

     Widen NB from 0.4 m N of SR-91 to 0.1 m N of Lambert Road - Corridor Project

Corridor Project #1 (EA 0F031) OCTA 831$          572$       OCTA 6,120$       6,831$    Caltrans 539$          618$     1,413$          1,742$    Caltrans 9,180$          2,823$    31,745$        9,325$       

Corridor Project #2 (EA 0F032) OCTA 831$          596$       OCTA 6,120$       6,368$    Caltrans 758$          862$     1,591$          1,209$    Caltrans 9,180$          2,844$    32,070$        11,388$     

Corridor Summary 1,662$       1,168$     G 12,240$     13,199$   L 1,297$       1,480$   L 3,004$          2,951$     G 18,360$        5,667$     G 63,815$        20,713$      G 

     Lincoln Bypass - Corridor Project

Corridor Project #1 (EA 3338U) Caltrans 5,600$       3,916$    Caltrans 13,400$     14,326$  Caltrans 3,000$       3,388$  83,750$        74,987$  Caltrans 22,000$        16,349$  164,453$      135,398$   

Corridor Project #2 (EA 33382) Caltrans -$              -$           Caltrans 749$          790$       Caltrans -$              -$          -$                 -$           Caltrans 2,250$          -$           20,000$        -$               

Overall Corridor Summary 5,600$       3,916$     G 14,149$     15,116$   P 3,000$       3,388$   P 83,750$        74,987$   G 24,250$        16,349$   G 184,453$      135,398$    G 

26 03 Pla 80 Pla-80 HOV Phase 2 Caltrans 2,136$       2,067$     G Caltrans 6,498$       7,094$     P Caltrans 400$          353$      G 200$             175$        G Caltrans 7,143$          4,869$     G 31,200$        28,914$      G 

27 03 Pla 80 Pla-80 HOV Phase 3 Caltrans -$              -$            G Caltrans 3,500$       2,610$     G Caltrans 200$          60$        G 400$             20$          G Caltrans 5,300$          4,756$     G 39,974$        22,458$      G 

28 08 Riv 215
Widening, Add One Mixed Flow 
Lane in Each Direction

RCTC 3,623$       3,623$     G RCTC 3,548$       3,623$     P RCTC -$              -$           G -$                 -$            G RCTC -$                 -$            G 22,057$        5,526$        G 

29 08 Riv 91 HOV Lane Gap Closure RCTC 3,193$       785$        G Caltrans 20,262$     21,068$   L RCTC 1,100$       1,666$   P 62,157$        25,040$   G Caltrans 20,598$        1$            G 171,146$      12,326$      G 

30 03 Sac 50
Hwy 50 Bus/Carpool & Aux Lns 
& Community Enhancements

Caltrans 5,000$       5,180$     P Caltrans 6,500$       7,511$     P Caltrans 1,300$       1,353$   L 1,000$          413$        G Caltrans 14,000$        10,498$   G 100,736$      63,013$      G 

31 03 Sac Loc
White Rock Road from Grant 
Line to Prairie City

Sac Co 1,500$       1,435$     G Sac Co 1,250$       1,033$     G Sac Co -$              -$           G 4,000$          1,276$     G Sac Co -$                 -$            G 19,100$        -$                G 

32 08 SBd 10
Westbound Mixed Flow Lane 
Addition

SANBAG -$              -$            G SANBAG 5,000$       2,396$     G SANBAG -$              -$           G 311$             -$            G SANBAG -$                 -$            G 25,449$        7,115$        G 

5712

Pla

Ora24

25 03 65

33 08 SBd 215
I-215 North Segments 1 & 2 - 
HOV & Mixed Flow Ln Addition

Caltrans 816$          635$        G SANBAG 26,792$     24,456$   G Caltrans 10,090$     ######  G 96,905$        47,196$   G SANBAG -$                 -$            G 212,704$      118,557$    G 

     215 North and 210 Connectors - Corridor Project

34 SR - 210/215 Connectors SANBAG 1,800$       1,800$    SANBAG 4,866$       5,508$    Caltrans 2,000$       950$     8,437$          6,619$    Caltrans 12,883$        750$       47,672$        7,173$       

I-215 North Segment 5 Caltrans -$              -$           SANBAG 5,065$       5,200$    Caltrans 585$          329$     2,550$          741$       Caltrans 7,333$          277$       29,207$        6,259$       

Corridor Summary 1,800$       1,800$     G 9,931$       10,707$   P 2,585$       1,279$   G 10,987$        7,360$     G 20,216$        1,027$     G 76,879$        13,432$      G 

36 08 SBd 10
Widen Exit Ramps&Add Aux 
@Cherry, Citrus&Cedar IC's

Caltrans 650$          647$        G Caltrans 1,670$       1,840$     P Caltrans 440$          13$        G 130$             -$            G Caltrans 3,280$          3,098$     G 12,130$        5,293$        G 

     Managed Lanes South Segment - Corridor Project

Corridor Project #1 (EA 2T093) Caltrans -$              -$           Caltrans 14,631$     10,254$  Caltrans 685$          278$     1,022$          131$       Caltrans 14,739$        14,318$  79,026$        74,770$     

Corridor Project #2 (EA 2T091) Caltrans -$              -$           Caltrans 15,604$     9,150$    Caltrans 500$          46$       25$               3$           Caltrans 14,025$        11,287$  57,616$        56,587$     

Corridor Project #3 (EA 2T092) Caltrans -$              -$           Caltrans 18,970$     15,811$  Caltrans 1,405$       448$     2,643$          1,391$    Caltrans 21,236$        13,916$  94,432$        86,787$     

Overall Corridor Summary -$              -$            G 49,205$     35,215$   G 2,590$       772$      G 3,690$          1,525$     G 50,000$        39,521$   G 231,074$      218,144$    G 

     I-5 North Coast Corridor  - Stage 1A - Corridor Project

Corridor Project #1 (EA 2358U) Caltrans 3,626$       -$           Caltrans -$              1,361$    Caltrans -$              94$       -$                 -$           Caltrans 6,000$          7,574$    43,038$        36,974$     

Corridor Project #2 (EA 2T040) Caltrans 3,500$       2,343$    Caltrans 9,900$       9,271$    Caltrans 900$          974$     500$             94$         Caltrans 11,820$        6,289$    75,380$        18,812$     

Corridor Summary 7,126$       2,343$     G 9,900$       10,632$   L 900$          1,068$   L 500$             94$          G 17,820$        13,863$   G 118,418$      55,786$      G 

39 10 SJ 205 I-205 Auxiliary Lanes SJCOG 1,169$       1,145$     G SJCOG 4,830$       3,500$     G SJCOG 100$          60$        G 1,150$          3$            G Caltrans 2,900$          815$        G 25,923$        7,600$        G 

40 05 SLO 46
Route 46 Corridor 
Improvements (Whitley 1)

Caltrans -$              -$            G Caltrans 6,400$       6,115$     G Caltrans 1,200$       1,910$   P 10,400$        7,201$     G Caltrans 7,000$          2,337$     G 58,105$        34,635$      G 

35

1137 SD

5

08 SBd 215

15

38 11 SD
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Project Environmental Support Design Support Right of Way (1,000's) Construction (1,000's)

(1,000's) (1,000's) Support Capital Support Capital

# D CO RTE PROJECT DESCRIPTION Agency  Appd  Exp Agency  Appd  Exp Agency  Appd  Exp  Appd  Exp Agency  Appd  Exp  Appd  Exp 

     Widen US 101 & Add Aux Lns Marsh Rd to Embarcadero Rd - Corridor Project

Corridor Project #1 (EA 23563) Caltrans 2,800$       2,761$    Caltrans 6,056$       5,363$    Caltrans 316$          203$     903$             9$           Caltrans 8,259$          1,252$    31,495$        6,908$       

Corridor Project #3 (EA 23564) Caltrans 1,300$       1,296$    Caltrans 2,788$       3,194$    Caltrans 176$          64$       1,800$          -$           Caltrans 3,802$          -$           12,648$        -$               

Corridor Summary 4,100$       4,057$     G 8,844$       8,557$     G 492$          267$      G 2,703$          9$            G 12,061$        1,252$     G 44,143$        6,908$        G 

42 04 SCl 880
I-880 Widening (SR 237 to 
US 101)

SCVTA 5,500$       3,147$     G SCVTA 6,200$       7,219$     L SCVTA -$              -$           G 8,100$          5,266$     G Caltrans 9,810$          14$          G 65,390$        -$                G 

43 04 SCl 101
US 101 Aux Lanes - State 
Route 85 to Embarcadero Rd

SCVTA 3,971$       4,556$     L SCVTA 8,180$       8,388$     L SCVTA -$              -$           G 5,177$          1,543$     G Caltrans 11,080$        6$            G 73,850$        -$                G 

44 04 SCl 101
US 101 Improvements (I-280 to 
Yerba Buena Rd)

SCVTA 3,320$       3,535$     L SCVTA 6,550$       6,550$     G SCVTA -$              -$           G 1,850$          818$        G Caltrans 6,690$          3,801$     G 31,459$        17,202$      G 

45 05 SCr 1
Highway 1 Soquel to Morrissey 
Auxiliary Lanes

SCCRTC 2,367$       2,061$     S SCCRTC 1,290$       1,290$     G Caltrans 194$          97$        G 301$             34$          G SCCRTC -$                 -$            G 18,340$        911$           G 

46 02 Sha 5
Cottonwood Hills Truck 
Climbing Lane

Caltrans 305$          305$        G Caltrans 1,363$       1,385$     P Caltrans 966$          5$          G 185$             -$            G Caltrans 2,100$          1,218$     G 11,560$        11,186$      G 

     HOV lanes, Fairfield (Rt 80/680/12 to Putah Creek) - Corridor Project

Corridor Project #1 (EA 0A531) STA 4,475$       4,475$    STA 2,725$       2,502$    STA -$              -$          -$                 -$           Caltrans 6,351$          4,211$    29,197$        28,232$     

Corridor Project #3 (EA 0A532) STA 300$          300$       STA 1,500$       1,151$    STA -$              -$          -$                 -$           Caltrans 1,319$          1,162$    4,768$          3,892$       

Corridor Project #2 (EA 4C15U) 1,040$       672$       3,120$       578$       26$            -$          10$               -$           3,900$          1,597$    22,200$        15,836$     

Corridor Summary 5,815$       5,447$     G 7,345$       4,231$     G 26$            -$           G 10$               -$            G 11,570$        6,970$     G 56,165$        47,960$      G 

48 04 Son 101
Central Phase A - US 101 HOV 
Lns from Railroad Ave to 
Rohnert Park Expressway

SCTA 3,500$       3,196$     G SCTA 10,000$     8,608$     G Caltrans 750$          577$      G 9,700$          1,458$     G Caltrans 10,500$        8,562$     G 58,311$        44,968$      G 

49 04 Son 101
US 101 HOV lanes - North 
Phase A (from Steele Lane to 
Windsor River Road)

SCTA 3,500$       3,314$     G Caltrans 6,000$       4,155$     G Caltrans 500$          330$      G 7,060$          375$        G Caltrans 12,000$        8,454$     G 91,200$        88,022$      G 

50 04 Son 101
US 101 HOV Lanes - Wilfred 
Ave to Santa Rosa Ave

Caltrans 5,018$       5,033$     N Caltrans 8,104$       6,804$     G Caltrans 1,350$       1,047$   P 7,230$          3,132$     G Caltrans 6,600$          5,762$     G 49,250$        35,062$      G 

51 10 Sta 219
SR-219 Expressway, Phase 1 

Caltrans 1 648$ 1 621$ G Caltrans 2 828$ 2 891$ P Caltrans 3 260$ 3 833$ P 28 000$ 15 790$ G Caltrans 2 000$ 1 871$ G 7 844$ 6 601$ G

41 04 SM

80Sol0447

101

51 10 Sta 219
p y

(SR-99 to Morrow Road)
Caltrans 1,648$       1,621$   G Caltrans 2,828$      2,891$   P Caltrans 3,260$      3,833$  P 28,000$       15,790$ G Caltrans 2,000$         1,871$   G 7,844$         6,601$      G 

52 10 Sta 219
SR-219 Expressway, Phase 2 
(Morrow Road to Route 108)

Caltrans -$              -$            G Caltrans 3,100$       3,044$     G Caltrans 2,500$       2,422$   G 17,281$        12,449$   G Caltrans 4,300$          -$            G 26,000$        -$                G 

53 10 Tuo 108 E. Sonora Bypass Stage II Caltrans 120$          111$        G Caltrans 6,000$       6,116$     P Caltrans 2,820$       2,855$   P 11,978$        9,947$     G Caltrans 5,500$          -$            G 26,560$        256$           G 

54 07 Ven 101
HOV Lanes, Mussel Shoals to 
Casitas Pass Road

Caltrans 5,070$       5,118$     S Caltrans 12,179$     10,391$   G Caltrans 641$          369$      S 1,980$          385$        S Caltrans 15,300$        -$            G 116,300$      -$                G 

          CMIA projects amended into program using project cost/award savings

55 4 Son 101 Central Project Phase B SCTA -$              -$            G SCTA 1,506$       1,506$     L SCTA 150$          6$          G 665$             188$        G Caltrans 3,000$          1,208$     G 13,312$        8,115$        G 

56 3 Sac 80 I-80 HOV Ln Across the Top Caltrans 2,700$       2,560$     G Caltrans 7,911$       7,745$     G Caltrans 636$          293$      G 1,200$          569$        G Caltrans 16,000$        781$        G 104,588$      8,240$        G 

57 10 SJ 5 I-5 HOV Ln and CRCP Stockton 4,000$       -$            G Stockton 11,180$     -$            G Stockton 100$          -$           G -$                 -$            G Caltrans 11,990$        1,275$     G 94,008$        10,130$      G 

58 5 SLO 101 Santa Maria Bridge Caltrans 1,796$       1,639$     G Caltrans 4,112$       4,215$     P Caltrans 265$          175$      G 252$             62$          G Caltrans 6,600$          535$        G 37,274$        400$           G 

59 11 SD 15 Mira Mesa Direct Access Ramp Caltrans 3,198$       2,683$     G Caltrans 7,280$       6,911$     G Caltrans 1,979$       545$      G 11,100$        2,804$     G Caltrans 8,500$          -$            G 50,500$        2,500$        G 

60 2 Sha 5 South Redding 6-Lane Caltrans 1,195$       943$        G Caltrans 510$          405$        G Caltrans 50$            10$        G -$                 -$            G Caltrans 2,250$          771$        G 19,463$        12,033$      G 

61 3 But 32 But 32 Hwy Widening Chico 1,200$       1,078$     G Chico 2,300$       1,738$     G Chico -$              -$           G -$                 -$            G Chico -$                 -$            G 6,425$          -$                G 

          Ala 84 Expressway - Corridor Project

Corridor Project #1 (EA 29761) ACCMA 1,000$       996$       ACCMA 4,200$       3,035$    ACCMA -$              -$          7,000$          643$       Caltrans 3,780$          -$           32,632$        -$               

Corridor Project #3 (EA 29762) ACCMA 1,500$       1,494$    ACCMA 6,300$       4,553$    ACCMA -$              -$          11,500$        965$       Caltrans 5,220$          -$           49,727$        -$               

Corridor Summary 2,500$       2,490$     G 10,500$     7,588$     G -$              -$           G 18,500$        1,608$     G 9,000$          -$            G 82,359$        -$                G 

63 4 Mrn 101 Marin Sonoma Narrows Project Deleted 

64 6 Tul 198 Plaza Dr IC / Aux Lns Visalia 1,255$       263$        G Visalia 1,924$       97$          G Visalia 50$            -$           G 2,850$          -$            G Visalia -$                 -$            G 22,296$        -$                G 

65 4 Var Var Fwy Performance Initiative Caltrans 4,954$       7,454$     O Caltrans 8,755$       1,595$     G Caltrans 883$          -$           G 190$             -$            G Caltrans 7,953$          -$            G 62,004$        -$                G 

66 8 SBd Riv 215 I-215 Gap Closure SBAG 6,120$       6,596$     L Caltrans 13,029$     4,226$     G SBAG -$              -$           G 10,212$        1$            G Caltrans 13,484$        -$            G 134,850$      -$                G 

8462 04 Ala
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Project Environmental Support Design Support Right of Way (1,000's) Construction (1,000's)

(1,000's) (1,000's) Support Capital Support Capital

# D CO RTE PROJECT DESCRIPTION Agency  Appd  Exp Agency  Appd  Exp Agency  Appd  Exp  Appd  Exp Agency  Appd  Exp  Appd  Exp 

67 7 LA 10 I-10 HOV Citrus to 57 Caltrans 643$          136$        G Caltrans 14,500$     15,949$   S Caltrans 1,500$       92$        G 8,000$          34$          G Caltrans 14,500$        -$            G 153,000$      -$                G 

68 4 Sol 80 I80/SR12 Connector STA 13,500$     5,088$     G STA 9,480$       350$        G STA -$              -$           G 23,160$        -$            G Caltrans 8,460$          -$            G 56,400$        -$                G 

69 4 Son 101 North Project Phase B Airport SCTA 790$          242$        G SCTA 4,130$       2,416$     G Caltrans 750$          160$      G 5,638$          389$        G Caltrans 4,500$          -$            G 30,000$        -$                G 

70 4 SCl 880 I-880 Stevens Ctk IC Impvmts Caltrans 4,200$       859$        G Caltrans 6,475$       5,128$     G Caltrans -$              -$           G 4,465$          -$            G Caltrans 5,164$          -$            G 34,035$        -$                G 

71 4 CC 4 SR 4 Bypass Fwy Phase 1&2 Project Combined w #7

72 3 Pla 65 Lincoln Bypass Ph 2A Seg 1 Project Combined w #25 

73 3 ED 50 US 50 HOV Phase 2A Seg 1 Project Combined w #9

74 4 Son 101 MSN Petaluma River Bridge Project Combined w #15, Seg 2 

75 4 SCl 101 Capitol Exp Yerba Buena IC SCVTA 3,320$       -$            G SCVTA 4,356$       -$            G SCVTA -$              -$           G -$                 -$            G SCVTA 4,100$          -$            G 19,900$        -$                G 

76 8 SBd 15 La Mesa Nisqualli Rd IC Victorville 1,070$       133$        G Victorville 2,900$       2$            G Victorville -$              -$           G 25,860$        -$            G SANBAG -$                 -$            G 58,200$        3,084$        G 

77 11 SD 805 HOV Lns - SR54 to SR94 Caltrans 7,754$       -$            G Caltrans 6,000$       1,680$     G Caltrans -$              -$           G -$                 -$            G Caltrans 9,308$          -$            G 62,053$        -$                G 

78 11 SD 805 HOV Lns - Palomar to SR94 Caltrans 7,754$       -$            G Caltrans 4,000$       3,763$     G Caltrans -$              -$           G -$                 -$            G Caltrans 5,392$          -$            G 35,947$        -$                G 

79 5 SLO 46 Whitley 2A Caltrans -$              -$            G Caltrans 6,000$       3,600$     G Caltrans 1,600$       556$      G 4,400$          53$          G Caltrans 7,000$          -$            G 40,000$        -$                G 

80 5 SLO 46 SR 75 / I-5 IC
 San Juan
Capistrano

1,700$       1,700$     G Caltrans 7,373$       5,926$     G Caltrans 3,000$       1,367$   G 28,753$        154$        G Caltrans 6,574$          -$            G 38,814$        -$                G 

81 11 SD 805 I-805 Managed Lns North Caltrans -$              -$            G Caltrans 2,830$       291$        G Caltrans 2,047$       36$        G 4,181$          19$          G Caltrans 26,637$        -$            G 127,305$      -$                G 
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State Route 99 Corridor Program Status 
Second Quarter FY 2011-12

 

In the State Route 99 Corridor bond program budget, $784 million is to be allocated for construction 
contracts.  In addition, $175 million is for other funded project components including right of way and 
engineering support costs.  There is also $20 million set aside for bond administrative costs and an 
uncommitted balance of $21 million.  To date, $443 million has been allocated which utilizes 46 
percent of the committed program funds.   
 

 SR99 Bond Program Allocations (millions)  
 

08-09 09-10 10-11 11-12 12-13 Total

Actual $17.5 $176.5 $57.6 $191.5 $443.1

Planned $439.6 $76.1 $515.7
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 SR99 Bond Program Funding (millions)  
 

 Component   Available  Allocated   Percent  
   Construction  
  Support $ 94.7 $ 41.3 44% 
 Capital  $ 783.7 $ 321.4 41%  
   Right of Way   
 Support  $ 10.8 $ 10.8 100% 
 Capital  $ 54.7 $ 54.7 100%   
   Preliminary Engineering 
 Support  $ 14.9   $ 14.9     100%  
 
 Subtotal  $ 958.8 $ 443.1 46% 
   Uncommitted   $ 21.2 
   Bond Administration  $ 20.0                 

 Program Total  $ 1,000    
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State Route 99 Corridor Program Progress Report 
Second Quarter FY 2011-12

 

This report reflects the program delivery status of 
State Route 99 Corridor (SR 99) bond funds for 
the 13 projects adopted on March 15, 2007 by the 
California Transportation Commission and two 
additional projects amended into the program.    
The projects adopted into the program have a 
current approved overall value of $1.308 billion 
including SR99 bond funds for $959 million.   

 

# Co Rte Project  S
co

p
e

 

 B
u

d
g

et
 

 S
ch

ed
u

le
 

Phase 
          

Projects in Original Adopted  SR99 Corridor Program 

          
1 But 99 Butte SR99 Chico Auxiliary Lanes       Construction

          
2 Fre 99 Island Park 6-Lane       Construction

          
3 Mad 99 Reconstruct Interchange at Ave 12       Design

          
4 Mer 99 Arboleda Road Freeway       Design

          
5 Mer 99 Freeway Upgrade & Plainsburg Road IC       Design

          
6 Sac 99 Add Aux Ln Calvine to N Mack Rd on 99       Construction

          
7 Sac 99 SR 99 / Elverta Road Interchange       Design

          
8 SJ 99 SR 99 (South Stockton) Widening       Design

          
9 SJ 99 SR99 Widening in Manteca & San Joaquin       Design

          
10 Sut 99 SR 99 / Riego Road Interchange       Design

          
11 Sut 99 Sutter 99 Segment 2       Construction

          
12 Teh 99 Los Molinos       Stg 2 - Design

          
13 Tul 99 Goshen to Kingsburg 6-Lane       Construction

          
Projects Amended into SR99 Corridor Program 

          
14 Sut 99 SR99 / SR113 Interchange       Design

          
15 Tul 99 Tulare to Goshen 6 Ln       Design

           

Legend   No known scope, budget or schedule issues. 
     Potential scope, budget or schedule issues. 
     Known scope, budget or schedule issues. 

 
Program Baseline Amendments 
 
At the Commission’s January, 2012 meeting the following projects had 
amendments approved to update cost, schedule, and scope information. 
  

# Co Rte Project 

11 Sut 99 Sutter 99 Segment 2 

 
At the Commission’s February, 2012 meeting the following project had 
amendments approved to update cost, schedule, and scope information. 
 

# Co Rte Project 

5 Mer 99 Freeway Upgrade & Plainsburg Road IC 

7 Sac 99 SR 99 / Elverta Road Interchange 

 
Program Corridor Project Status Summary 
 

Projects Project Phase 
0 Environmental       

10 Design 
0 Advertised 
5 Construction  
0 Closeout 
0 Completed 

15 Total 
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SR99 Project Action Plan Report 
Second Quarter FY 2011-12

 
Each project in the program is being monitored at the component level for potential scope, cost and schedule to ensure 
timely delivery of the full scope as approved and adopted.  Listed below are project action plans that have been identified to 
address identified scope, cost or schedule issues on projects. 
 

Index of Project Action Plans by Category 
 
 

   January Meeting Amendments 
 

ID D Co Rte Project Title Bond’s $ (1,000’s) Total $ (1,000’s)  Proposed Adjustments  

11 3 Sut 99 Sutter 99 Segment 2 $   47,431 $   51,531 Supplemental Funds, Schedule  
 
 
 

   February Meeting Amendments 
 

ID D Co Rte Project Title Bond’s $ (1,000’s) Total $ (1,000’s) Proposed Adjustments 

5 10 Mer 99 Freeway Upgrade & Plainsburg Road IC $ 108,000 $ 118,720 Schedule, Cost  
7 3 Sac 99 SR 99 Elverta Rd Interchange $ 23,110 $ 34,200 Schedule  
 
 
 

   Future Meeting Amendments 
 

ID D Co Rte Project Title Bond’s $ (1,000’s) Total $ (1,000’s)  Proposed Adjustments  

 2 6 Fre 99 Island Park 6 - Lane $ 94,420 $ 94,420 Cost, Scope, Schedule  
 3 6 Mad 99 Reconstruct IC at Ave 12 $ 48,400 $ 68,000 Cost  
 8 10 SJ 99 South Stockton Widening $ 153,900 $ 250,500 Cost  
 9 10 SJ 99 Manteca Widening $ 133,000 $ 247,441 Schedule  
10 3 Sut 99 SR 99 Riego Rd Interchange $ 21,110 $ 33,020 Schedule  
 
 

Project Action Plans – Narrative (in project ID order) 
 
ID D Co Rte Project Title Bond’s $ (1,000’s) Total $ (1,000’s) Proposed Adjustments 

2 6 Fre 99 Island Park 6 - Lane $ 94,420 $ 94,420 Cost, Schedule, Scope  
 
Project Action Plan: 
PAED expenditures have exceeded the approved budget.  Other cost components, however are forecasted to underrun their budget.  The funding 
plan needs to be updated to reflect current costs.  It is also proposed to extend the project limits to incorporate landscape work and to update the 
schedule. 
 
ID D Co Rte Project Title Bond’s $ (1,000’s) Total $ (1,000’s) Proposed Adjustments 

3 6 Mad 99 Reconstruct IC at Ave 12 $ 48,400 $ 68,000 Cost 
 
Project Action Plan: 
Right of Way support expenditures have exceeded the approved budget, and it is forecasted that Right of Way capital will also need additional funds.  
SR99 program savings have been identified on other projects.  A baseline amendment will be processed at the time of allocation. 
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ID D Co Rte Project Title Bond’s $ (1,000’s) Total $ (1,000’s)  Proposed Adjustments  

5 10 Mer 99 Freeway Upgrade & Plainsburg Road IC $ 108,000 $ 118,720 Schedule, Cost  
 
Project Action Plan: 

The project schedule and funding plan was updated and approved at the February meeting. 
 
ID D Co Rte Project Title Bond’s $ (1,000’s) Total $ (1,000’s) Proposed Adjustments 

7 3 Sac 99 SR 99 Elverta Rd Interchange $ 23,110 $ 34,200 Schedule  
 
Project Action Plan: 

The project schedule was updated and approved at the February meeting. 
 
ID D Co Rte Project Title Bond’s $ (1,000’s) Total $ (1,000’s) Proposed Adjustments 

 8 10 SJ 99 South Stockton Widening $ 153,900 $ 250,500 Cost  
 
Project Action Plan: 

The Design support budget (STIP funds) is over expended.  The funding plan will be updated when the project comes in for 
an allocation.  The funding plan will be revised to cover design costs and increase the construction support budget.  It is 
anticipated that there will be some construction capital savings. 
 
ID D Co Rte Project Title Bond’s $ (1,000’s) Total $ (1,000’s) Proposed Adjustments 

9 10 SJ 99 Manteca Widening $ 133,000 $ 247,441 Schedule  
 
Project Action Plan: 

The schedule needs to be updated. 
 
ID D Co Rte Project Title Bond’s $ (1,000’s) Total $ (1,000’s) Proposed Adjustments 

10 3 Sut 99 SR 99 Riego Rd Interchange $ 21,110 $ 33,020 Schedule  
 
Project Action Plan: 

The project schedule is being impacted due to issues regarding mitigation necessary to secure a permit from the Army 
Corps or Engineers.  Portions of the project and right of way are being funded by a private developer. 
 
ID D Co Rte Project Title Bond’s $ (1,000’s) Total $ (1,000’s) Proposed Adjustments 

11 3 Sut 99 Sutter 99 Segment 2 $   47,431 $   51,531 Supplemental Funds, Schedule  
 
Project Action Plan: 

The project is currently under construction.  The project schedule and funding plan was updated and approved at the 
January meeting. 
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The California Department of Transportation
Second Quarter FY 2011-12

State Route 99 Program Delivery Report
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100   Milestone Completed   Milestone Behind Schedule
  Award delay due to availability of Bond funds 100  Awarded  Award Behind Schedule  Award delay due to availability of Bond funds 100  Awarded  Award Behind Schedule

1 03 But 99 37,859$             20,592$         
Butte SR 99 Chico Auxilliary 
Lanes - Phase II

3/24/05 3/24/05 100 5/10/10 6/10/10 100 5/10/10 5/12/10 100 1/15/11 7/8/11 100 10/15/13 10/15/13 7

     Island Park 6-Lane - Corridor Project

23,220$             23,220$         Corridor Project #1 (EA 44261) 6/1/09 7/22/09 100 10/1/09 9/30/09 100 10/1/09 10/1/09 100 9/1/10 8/10/10 100 9/1/12 9/1/12 75

71,200$             71,200$         Corridor Project #1 (EA 44262) 4/1/10 6/25/10 100 3/1/12 3/1/12 95 5/1/12 5/1/12 75 9/1/12 9/1/12 7/1/16 7/1/16

94,420$             94,420$         Corridor Summary 4/1/10 6/25/10 100 3/1/12 3/1/12 5/1/12 5/1/12 9/1/10 8/10/10 100 7/1/16 7/1/16

06
Fre 
Mad

2 99

3 06 Mad 99 68,000$             48,400$         
Reconstruct Interchange at 
Avenue 12 

9/1/09 9/24/09 100 5/1/12 5/1/12 90 7/1/12 7/1/12 50 10/1/12 10/1/12 11/1/15 11/1/15

4 10 Mer 99 176,787$           140,300$       Arboleda Road Freeway 6/1/06 6/30/06 100 5/25/11 5/25/11 100 10/27/11 5/16/11 100 4/1/12 4/4/12 4/1/15 5/2/15

5 10 Mer 99 118,720$           108,000$       
Freeway Upgrade & Plainsburg 
Road I/C

6/1/06 6/30/06 100 9/1/10 6/20/11 100 9/1/10 5/5/11 100 2/1/11 9/25/12 2/1/14 6/20/15

6 03 Sac 99 7,446$               5,806$           
Add Aux Lane Calvine to North of 
M k Rd 99

1/1/09 1/15/09 100 2/1/10 12/1/09 100 11/1/10 7/13/10 100 8/1/10 6/23/10 100 10/1/12 10/15/12 986 03 Sac 99 , 6$ 5,806$
Mack Rd on 99

/ /09 / 5/09 100 / / 0 / /09 100 / / 0 / 3/ 0 100 8/ / 0 6/ 3/ 0 100 0/ / 0/ 5/ 98

7 03 Sac 99 34,200$             23,110$         SR 99/Elverta Rd. Interchange 7/1/09 7/14/09 100 12/1/10 2/28/12 100 12/1/10 2/15/12 100 5/1/11 5/28/12 1/1/13 12/1/13

8 10 SJ 99 250,500$           153,900$       
SR 99 (South Stockton) 
Widening

12/1/08 10/28/08 100 2/1/12 3/30/12 95 1/1/12 3/1/12 75 6/1/12 10/3/12 6/1/15 10/5/15

     SR 99 Widening in Manteca and San Joaquin - Corridor Project

3,600$               -$                   Corridor PAED (EA 0E610) 3/18/10 3/15/10 100

54,530$             50,000$         Corridor Project #2 (EA 0E611) 3/18/10 3/18/10 100 5/6/11 5/31/11 100 4/1/11 6/1/11 100 11/9/11 4/25/12 7/1/14 7/1/14

73,230$             68,500$         Corridor Project #2 (EA 0E612) 3/18/10 3/18/10 100 9/1/11 12/15/11 100 9/1/11 12/26/11 100 3/7/12 6/6/12 10/1/14 10/1/14

116,081$           14,500$         Corridor Project #3 (EA 0E613) 3/18/10 3/18/10 100 7/1/12 7/2/12 85 3/1/12 3/1/12 75 12/3/12 12/3/12 10/1/15 10/1/15

247,441$           133,000$       Corridor Summary 3/18/10 3/18/10 100 7/1/12 7/2/12 3/1/12 3/1/12 11/9/11 4/25/12 10/1/15 10/1/15

10 03 Sut 99 33,020$             21,110$         SR 99 / Riego Road Interchange 12/1/07 11/29/07 100 4/1/11 3/1/12 97 9/1/11 6/30/11 100 9/1/11 7/1/12 1/1/14 1/15/14

9 10 SJ 99

11 03 Sut 99 51,531$             47,431$         Sutter 99 Segment 2 3/1/04 3/12/04 100 4/1/09 6/26/09 100 6/1/09 4/1/09 100 8/1/10 7/14/10 100 4/1/14 12/1/15 40

     Los Molinos - Staged Construction Project

Stage #1 4/1/09 3/12/09 100 2/1/11 12/17/09 100 2/1/11 11/23/09 100 7/1/11 5/5/10 100 12/31/12 4/20/11 100

Stage #2 9/3/10 9/3/10 100 11/1/11 11/1/11 100 10/1/11 10/1/11 100 5/16/12 5/16/12 12/31/12 12/31/12

7,181$               4,900$           Project Summary 4/1/09 9/3/10 100 11/1/11 11/1/11 10/1/11 10/1/11 4/28/10 5/5/10 100 12/31/12 12/31/12

12 02 Teh 99
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     Goshen to Kingsburg 6-Lane - Corridor Project

102,757$           87,367$         Goshen to Kingsburg 6-Lane 11/1/06 11/3/06 100 2/1/10 4/30/10 100 3/1/10 8/2/10 100 9/1/10 1/4/11 100 8/1/14 8/1/14 5

6,200$               6,200$           Landscape Mitigation 3/1/12 0 9/16/13 6/7/12 0 8/1/13 6/7/12 0 4/1/14 10/25/12 8/1/19 8/1/18

108,957$           93,567$         Project Summary 10/1/11 3/1/12 . 9/16/13 1/5/14 8/1/13 8/1/13 9/1/10 1/4/11 8/1/19 8/1/19

     SR 99 projects amended into program using project cost/award savings

13 06 Tul 99

14 03 Sut 99 19,350$             17,750$         SR 99/113 Interchange 3/12/04 3/12/04 100 6/1/12 6/8/12 70 6/1/12 6/11/12 60 11/1/12 11/1/12 0 12/1/14 12/1/14

15 06 Tul 99 52,900$             46,600$         Tulare to Goshen 6 Ln 2/1/09 2/1/09 100 5/3/12 5/3/12 0 4/20/12 4/20/12 0 9/30/12 9/30/12 0 7/1/15 7/1/15

1,308,312$        958,886$       Total Cost
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Within Budget Conditions Potential cost overrun conditions -     Known cost overrun conditions -    
 G  Estimated cost < or = budget  S Estimated cost STIP > 120% budget  S Actual cost STIP > 120% budget

STIP costs < 120%; No CTC action requi   B Estimated cost BOND > 100% budget  B Acual cost BOND > 100% budget
 P  Post Vote  O Estimated cost other funds > 100% budget  O Actual cost other funds > 100% budget
 S  Estimate within 20% at vote
 L  Local Costs > 100% & Under Construction; No CTC Action Required

# D CO RTE PROJECT DESCRIPTION Agency  Appd  Exp Agency  Appd  Exp Agency  Appd  Exp  Appd  Exp Agency  Appd  Exp  Appd  Exp 

1 03 But 99
Butte SR 99 Chico Auxilliary 
Lanes - Phase II

BCAG -$            -$             G BCAG 5,465$    4,494$     G BCAG -$             -$           G 1,200$       -$             G Caltrans 4,394$    293$      G 26,800$        1,076$        G 

     Island Park 6-Lane - Corridor Project

Corridor Project #1 (EA 44261) Caltrans 500$       569$       Caltrans 1,500$    1,816$    Caltrans 200$        9$          250$          8$           Caltrans 3,500$    2,611$  17,270$        14,446$     

Corridor Project #2 (EA 44262) Caltrans 2,700$    2,740$    Caltrans 3,400$    2,727$    Caltrans 500$        551$     6,500$       104$       Caltrans 4,100$    -$          54,000$        -$               

Corridor Summary 3,200$    3,309$     B 4,900$    4,543$     G 700$        560$      G 6,750$       112$        G 7,600$    2,611$   G 71,270$        14,446$      G 

3 06 Mad 99
Reconstruct Interchange at 
Avenue 12 

Caltrans 2,000$    1,919$     G Caltrans 4,000$    4,200$     O Caltrans 500$        1,582$   O 6,700$       49$          G Caltrans 4,800$    -$           G 50,000$        -$                G 

4 10 Mer 99 Arboleda Road Freeway Caltrans 4,917$    4,104$     G Caltrans 6,400$    5,393$     G Caltrans 2,570$     2,073$   G 23,900$     11,661$   G Caltrans 12,000$  -$           G 127,000$      -$                G 

5 10 Mer 99
Freeway Upgrade & 
Plainsburg Road I/C

Caltrans 3,243$    2,579$     G Caltrans 5,300$    4,640$     G Caltrans 700$        684$      G 6,477$       2,468$     G Caltrans 8,300$    -$           G 94,700$        -$                G 

6 03 Sac 99
Add Aux Lane Calvine to 
North of Mack Rd on 99

Caltrans 300$       228$        G Caltrans 800$       800$        G Caltrans 75$          38$        G 15$            15$          G Caltrans 750$       888$      G 5,506$          4,386$        G 

7 03 Sac 99
SR 99/Elverta Rd. 
Interchange

Sac Co 1,000$    1,040$     L Sac Co 1,800$    1,173$     G Sac Co -$             -$           G 3,000$       1,294$     G Sac Co -$            -$           G 28,400$        -$                G 

SR 99 (South Stockton)

State Route 99 Bond Program Project Expenditures

Second Quarter FY 2011-12

Project
Environmental (PAED) 

Support (1,000's)
Design Support 

(1,000's)
Support Capital

Right of Way (1,000's) Construction (1,000's)

Capital

Fre 992 06

Support 

8 10 SJ 99
SR 99 (South Stockton) 
Widening

Caltrans 6,030$    5,916$     G Caltrans 8,000$    10,780$   S Caltrans 7,000$     3,879$   G 59,970$     6,469$     G Caltrans 15,500$  -$           G 154,000$      -$                G 

    Manteca Widening - Corridor Project

Corridor PAED PHASE (EA 0E610) SJCOG 3,600$    3,600$    

Corridor Project #1 (EA 0E611) SJCOG -$            SJCOG 4,530$    4,530$    Caltrans -$             28$       -$               12$         Caltrans 5,000$    45,000$        

Corridor Project #2 (EA 0E612) SJCOG -$            SJCOG 4,730$    4,730$    Caltrans 800$        98$       1,410$       345$       Caltrans 7,000$    59,290$        

Corridor Project #3 (EA 0E613) SJCOG -$            SJCOG 5,610$    5,330$    Caltrans 3,000$     310$     14,500$     6,923$    Caltrans 7,500$    85,471$        

Corridor Summary 3,600$    3,600$     G 14,870$  14,590$   G 3,800$     371$      G 15,910$     7,280$     G 19,500$  -$           G 189,761$      -$                G 

10 03 Sut 99
SR 99 / Riego Road 
Interchange

Sut Co 520$       520$        G Caltrans 2,500$    2,500$     G Caltrans 500$        299$      G 4,000$       621$        G Caltrans 3,500$    -$           G 22,000$        -$                G 

11 03 Sut 99 Sutter 99 Segment 2 Caltrans -$            -$             G Caltrans 3,600$    2,202$     G Caltrans 750$        452$      G 4,250$       1,114$     G Caltrans 7,000$    2,125$   G 35,931$        13,229$      B 

12 02 Teh 99 Los Molinos (Stage 1&2) Caltrans 499$       458$        G Caltrans 746$       658$        G Caltrans 271$        129$      G 487$          204$        G Caltrans 748$       538$      G 4,430$          1,757$        G 

     Goshen to Kingsburg 6-Ln - Corridor Project

Goshen to Kingsburg 6-Ln Caltrans 2,390$    2,383$     G Caltrans 8,000$    5,769$     G Caltrans 600$        431$      G 2,904$       760$        G Caltrans 13,000$  4,844$   G 75,863$        8,247$        G 

Landscape Mitigation Caltrans -$            -$             G Caltrans 500$       -$             G Caltrans -$             -$           G -$               -$             G Caltrans 700$       -$           G 5,000$          -$                G 

Corridor Summary 2,390$    2,383$     G 8,500$    5,769$     G 600$        431$      G 2,904$       760$        G 13,700$  4,844$   G 80,863$        8,247$        G 

13 06 Tul 99

999 10 SJ
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# D CO RTE PROJECT DESCRIPTION Agency  Appd  Exp Agency  Appd  Exp Agency  Appd  Exp  Appd  Exp Agency  Appd  Exp  Appd  Exp 

Project
Environmental (PAED) 

Support (1,000's)
Design Support 

(1,000's)
Support Capital

Right of Way (1,000's) Construction (1,000's)

CapitalSupport 

     SR 99 projects amended into program using project cost/award savings

14 3 Sut 99 SR 99/113 Interchange Caltrans -$            -$             G Caltrans 1,000$    402$        G Caltrans 100$        35$        G 500$          1$            G Caltrans 2,500$    -$           G 15,250$        -$                G 

15 6 Tul 99 Tulare to Goshen 6 Ln Caltrans -$            -$             G Caltrans 4,000$    2,309$     G Caltrans 300$        60$        G 2,000$       18$          G Caltrans 6,600$    -$           G 40,000$        -$                G 
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Local Bridge Seismic Retrofit Program Status 
Second Quarter Fiscal Year 2011-12 

 

The purpose of this report is to provide 

information on program delivery status of the 

Local Bridge Seismic Retrofit Program 

(LBSRP) for the 479 bridges adopted by the 

California Transportation Commission 

(Commission) on May 28, 2007.  

 

In previous quarterly reports, we had reported 

changes that had reduced the number of bond 

bridges to 430. This quarter Lassen County 

has requested that two of their bridges 

adopted by the Commission no longer need 

bond funds; therefore, this report will reflect 

the program delivery of 428 bond bridges from 

here on. 

 

The Highway Safety, Traffic Reduction, Air 

Quality and Port Security Bond Act of 2006 

(Prop 1B) provides $125 million of state 

matching funds to complete LBSRP.  The Prop 

1B LBSRP budget of $125 million is to be 

allocated to provide the 11.47 percent required 

local match for right of way and construction 

phases of the remaining seismic retrofit work on 

local bridges, ramps, and overpasses, and 

includes $2.5 million set aside for bond 

administrative costs.  An additional $32.9 million 

of state funds has been identified to cover the 

non-federal match.  These funds are available 

through an exchange of a portion of local funds 

received from the federal Highway Bridge 

Program (HBP).  These funds are available to 

accommodate part of the current $ million 

shortfall in required local match.  Consistent with 

the Local Bridge Seismic Retrofit Account 

Guidelines adopted by the Commission, the 

Department sub-allocates bond funds on a first 

come, first serve basis for new phases of right of 

way and construction work. 

 

The Commission has allocated $13.5 million of 

bond funds for Fiscal Year (FY) 2007-08, $21 

million of bond funds for FY 2008-09, $12.2 

million of bond funds for FY 2009-10, and $5.2 

million for FY 2011-12.  The Department did not 

request a bond allocation from the Commission 

for FY 2010/11. The bond funds allocated by the 

Commission are available for sub-allocation in 

one fiscal year.  Therefore, bond funds that were 

not sub-allocated from any of the previous FYs 

will be available for future years.  Consistent 

with the Local Bridge Seismic Retrofit Account 

Guidelines, the Department has exchanged 

$24.3 million of the local share of funds received 

through the federal HBP for state funds to 

accommodate local non-federal match needs for 

Bay Area Rapid Transit (BART) and other 

bridges.  To date, $20.1 million of State match 

funds and $29.8 million of seismic bond funds 

have been sub-allocated to local agency bridges 

for a total of $49.9 million. 

 

The match needs for FY 2010/11 were covered 

by $8.4 million state funds remaining from the 

exchange mentioned above. These funds will 

expire by June 31, 2014 if not expended. 

 

 This report satisfies the Commission’s quarterly 

reporting requirement for Proposition 1B 

Quarterly Report on the LBSRP.
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Local Bridge Seismic Retrofit Program Progress Report

Overall Bond Program Status 

 

To date, pre-strategy work has been 

completed on 423 bridges, the design phase 

has been completed on 297 bridges, 

construction is underway on 229 bridges, 

and retrofit is complete on 68 bridges. 

 

Progress of LBSRP is tracked based on 

the federal fiscal year (FFY).  

 

FFY 2012 Bond Program Accomplishments 

 

Progress continues to be made to deliver 

and implement the LBSRP. 

 

Local agencies have identified bridges to 

be delivered in FFY 2012.  

 

As of December 31, 2011, the Department 

has not sub-allocated any bond funds 

(based on projects authorized) in FFY 

2012.   

Fourth Quarter FFY 2011 Milestones Met  
 
The following bridges completed major project 
delivery milestones in the last quarter: 
Local 
Agency 

Br. No. Project Milestone 

Lassen County 07C0070 Whitehead Slough Bridge Removed 

Lassen County 07C0088 Muddy Slough Bridge Removed 

San Francisco 

County 
Transportation 

Authority 
(SFCTA) 

01CA0001 
West Bound SFOBB on ramp 
West of Yerba Buena Island 

Advanced to 
Design 

SFCTA 01CA0002 West Bound I-80 on ramp West of 
Yerba Buena Island 

Advanced to 
Design 

SFCTA 01CA0003 East Bound I-80 off ramp 
connecting to Treasure Island 

Advanced to 
Design 

SFCTA 01CA0004 Treasure Island Road West  of 
SFOBB 

Advanced to 
Design 

SFCTA 01CA0006 Hillcrest Road West of Yerba 
Buena Island 

Advanced to 
Design 

SFCTA 01CA007A Treasure Island Road West  of 
SFOBB 

Advanced to 
Design 

SFCTA 01CA007B Treasure Island Road West  of 
SFOBB 

Advanced to 
Design 

SFCTA 
01CA0008 

Treasure Island Road West  of 
SFOBB 

Advanced to 
Design 

Alameda County 53C0237 Elgin Street over Ashland Avenue Complete 

Los Angeles 
County 

53C0377 Foothill Boulevard Complete 

Los Angeles 
County 

53C0531 
Atchinson, Topeka, & Sante Fe 
Railroad over Alosta Ave 

Complete 

Los Angeles 
County 

53C0933 7
th
 Street On Ramp 

Complete 

Los Angeles 
County 

53C0934 6
th
 Street Off Ramp 

Complete 

Los Angeles 
County 

53C1909 AT &SF RR over Huntington Drive 
Complete 
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Program Management 

The following table shows the list of LBSRP bridges that are programmed for delivery in  

FFY 2012.  Each project in the LBSRP is being monitored at the component level for potential 

scope, cost, and schedule changes to ensure timely delivery of the full scope as approved and 

adopted.  The following projects are locked in for delivery in FFY 2012 and local agencies will not 

be allowed to change their schedules.  Projects programmed in the current FFY, for which federal 

funds are not obligated by end of the FFY, may be removed from fundable element of the Federal 

Transportation Improvement Program at the discretion of the Department. 

 

Bridges Programmed in FFY 2012 
 

District Agency 
Bridge 

Number 
Description Phase 

Bond Amount 
Programmed 

Bond Amount 
Sub-Allocated 
as of 12/31/11 

Bond Amount 
Sub-Allocated 
as of 12/31/11 

1 
Mendocino 

County 
10C0048 

Moore Street, over West 
Branch Russian River Right of Way $5,735 

  

2 
Tehama 
County 

08C0009 
Bowman Road, over 
South Fork Cottonwood 
Creek 

Construction $802,900 
  

3 Butte County 12C0120 
Ord Ferry Road, over 
Sacramento River Construction $1,525,510 

  

4 Antioch 28C0054 

Wilbur Avenue, over 
Burlington Northern & 
Santa Fe Railway 
(BNSF RY) &  Union 
Pacific  Rail Road (UP 
RR) 

Construction $103,230 

  

4 Larkspur 27C0150 

Alexander Avenue, over 
abandoned 
Northwestern Pacific 
Rail Road 

Construction $37,278 

  

4 Oakland 33C0148 
23rd Avenue, over UP 
RR, BNSF RY, Amtrak, 
BARTD                    

Right of Way $5,735 
  

4 Oakland 33C0202 
Hegenberger Road, over 
BARTD, UP RR Construction $1,447,580 

  

4 Oakland 33C0215 
Leimert Blvd, over 
Sausal Creek  

$28,675 
  

4 

San Francisco 
County 

Transportation  
Authority 

YBI1 

On east side of the 
Yerba Buena Island 
Tunnel at San Francisco 
Oakland Bay Bridge 

Right of Way $344,100 

  

5 Santa Barbara 51C0250 

Chapala Street, over 
Mission Creek, at 
Yanonali Street 

Right of Way $37,760 

  

5 
Santa Barbara 

County 
51C0018 

UP RR & Amtrak, over 
Hollister Avenue Construction $137,640 

  

7 Los Angeles 53C0859 
North Spring Street, over 
Los Angeles River Construction $229,400 

  

7 
Los Angeles 

County 
53C0459 

Wilmington Avenue 223, 
over Dominguez 
Channel 

Construction $186,388 
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District Agency 
Bridge 

Number 
Description Phase 

Bond Amount 
Programmed 

Bond Amount 
Sub-Allocated 
as of 12/31/11 

Bond Amount 
Sub-Allocated 
as of 12/31/11 

8 Colton 54C0379 
Barton Road, over UP 
RR  Construction $51,615 

  

8 Indio 56C0283 
 South Bond Indio Blvd, 
over UP RR & Amtrak 

Construction $207,710 
  

      Total   $5,151,256 

  

      

  

 
 
 
 

Allocation Summary 
 Funds allocated 

for FY 2011-12  
Sub-allocation as of 9-30-2011 Remaining 

Allocation for 
FFY 2012  

Projects programmed in FFY 2012 Projects advanced to FFY 
2012 

Number of Projects Amount Number of 
projects 

Amount 

Bond     $5,200,000     $5,200,000 

State $4,121,520*     $4,121,520 

Total $  9,321,520       $9,321,520 

*Remaining state allocation carried over from FY 2008-09  
 
 

LBSRP Bond and State Capital Allocations (millions) 
 

Funds are being tracked based on a Federal Fiscal Year.  Sub-Allocation is based on the approved program supplement. 

* Projection is based on LA-ODIS information for first quarter of FFY 2011-12. These Projections are not financially constraint 

and should not be used for budgeting purposes. High cost projects programmed in FY 2011-12 and 2013-14 will be cash 

managed since there is not sufficient federal fund to fully fund these projects. Therefore the need for bond funds matching 

federal funds for these cash managed projects will be well beyond 2016 federal fiscal year 

** State allocation of $24.30 million must be expended by June 30, 2014. 

 

07-08 08-09 09-10 10-11 11-12 12-13 13-14 14-15 15-16 Total 

Baseline (State, Bond) $24.40 $16.50 $24.50 $20.60 $22.80 $21.70 $20.10 $3.70 $0.00 $154.30   

Projection (State, Bond)*  $13.50 $16.00 $16.00 $4.40 $5.80 $27.10 $12.30 $12.50 $50.20 $157.80   

Allocated (Bond) $13.50 $21.00 $12.20 $0.00 $5.20         $51.90   

Sub-Allocated (Bond) $13.30 $4.40 $12.20 $0.00           $29.90   

Allocated (State)** $0.00 $24.30 $0.00 $0.00           $24.30   

Sub-Allocated (State) $0.00 $11.67 $4.10  4.37           $20.14   

$0 

$30 

$60 

$90 

$120 

$150 

$180 
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Number of Bond Funded Bridges by Phase 

  
 
 
 
 
 
 
 
 
 
 
       

                                                          

Bond Funds Committed and Expended (millions) 

Component Available CTC Allocated Expended 

LBSRP Bond RW & Const. $122.5 $46.7 $29.8 

State RW & Const. $32.9 $24.3 $20.1 

Total $155.4 $71.00 $49.9 

Bond Administrative Cost $2.5   

 

 

Status of Local Bridges Identified to Receive Bond Match by Phase of Work 

*In addition to the 5 bridges in Pre-Strategy phase some agencies have requested to Re-Strategy 11 
bridges that completed their Pre-Strategy phase. Their request is under review.  

 

 

Agency Group 
Number of 
Agencies 

Bridges in 
Pre-

Strategy 

Bridges in 
Post-Strategy 

Bridges in 
Construction 

Completed Total No. 

Los Angeles 
Region (CITY and 

County) 
2 0 11 16 35 62 

Department of 
Water Resources 

1 0 23 0 0 23 

BART 1 0 0 179 2 181 

San Francisco 
(YBI) 

  9 0 0 9 

All Other Agencies 59 5* 83 34 31 153 

       

Total 63 5 126 229 68 428 

       

Status per 
September 30, 
2011 Report 

63 13 120 235 62 431 

Status per Year-
End Report for 
September 30, 

FFY 2011 

63 13 120 235 62 430 

1% 

29% 

54% 

16% Pre-Strategy 

Post-Strategy 

Under Construction 

Completed 
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Adjustment to the Number of Local Bridges Identified to Receive Bond Match 

 

 

428 Bridges Remaining in the Program – 68 Bridges Completed = 360 Bridges in Progress 

Total 

Bridges in 

the 

Program 

Number of 

Bridges 

Removed 

Number of 

Bridges 

Added 

Responsible Agency 

 

Justification 

 

Remaining 

Bridges in the 

Bond 

Program 

479 45  
Bay Area Rapid Transit 

(BART) 

Funded by other 

sources 
434 

434  8 YBI Project Split 442 

442 2  San Jose Bridges Demolished 440 

440 1  Monterey County Private Ownership 439 

439 3  Santa Barbara Private Ownership 436 

436 1  
Department of Water 

Resources 
Private Ownership 435 

435 2  Los Angeles 
Previously 

Completed 
433 

433 1  Los Angeles Private Ownership 432 

432 1  Merced County 

Being replaced 

under a different 

program 

431 

431 1  
Peninsula Joint Powers 

Board 

Funded by other 

sources 
430 

430 2  Lassen County 
Funded by other 

sources 
428 
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SUMMARY: 
 
This report covers the second quarter of the State Fiscal Year (FY) 2011-12 for the State-
Local Partnership Program (SLPP).  There are 115 projects with a total value of $489 million 
(M) in SLPP funds that have been approved by the California Transportation Commission 
(Commission) for this program.  There are 18 projects that were removed from the program 
which are not included in these numbers, totals or the tables in this report.  There are 105 
projects shown on the tables in this report due to some of these projects receiving funding in 
multiple cycles of the program. 
 
The SLPP is set at $200M each year for five years, for a total of $1 billion.  It is split into two 
sub-programs.  The first is a “formula” based program and the second is a “competitive” 
based program.  The formula program matches local sales tax, property tax and/or bridge 
tolls and is 95 percent of the total SLPP.  The competitive program matches local uniform 
developer fees and represents five percent of the SLPP.  Any SLPP funds that are not 
programmed in either the “formula” or “competitive” programs in a given fiscal year will 
remain available for future programming in the remaining cycles of the SLPP. 
 
 
FORMULA PROGRAM: 
 
Each year the Commission reviews projects that are nominated for the formula program.  The 
Commission will adopt those projects that meet the requirements of Proposition 1B, the 
Highway Safety, Traffic Reduction and Port Security Bond Act of 2006, and have a 
commitment of the required match and any required supplementary funding.  The following is 
the status of the formula program projects.  See the attached lists for specific project 
information. 
 

• Cycle 1:  In FY 2008-09, 18 projects were programmed for formula share funding.  
Eight projects have previously been removed from the program because of the 
uncertainty of available bond funding.  The 10 remaining projects total $73.1M in SLPP 
bond funds.  Nine projects have approved allocations; four of these projects have been 
completed and two had an approved Letter of No Prejudice (LONP) prior to allocation.  
The remaining project has not yet been delivered and is expected to be removed from 
the program.  

 
• Cycle 2:  In FY 2009-10, 22 projects were programmed for formula share funding.  Six 

of the projects were previously removed from the program; one of the removed 
projects was re-programmed in Cycle four.  The remaining 16 projects total $134.7M in 
SLPP funds.  14 of these projects have approved allocations; three of these have been 
completed; five of these had an approved LONP prior to allocation.  The remaining two 
projects are not yet delivered.  

State-Local Partnership Program 
Progress Report 
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• Cycle 3:  In FY 2010-11, 12 projects were programmed for formula share funding.  
One of these projects was removed.  The remaining 11 projects total $117.2M in SLPP 
funds.  Nine of these projects have been allocated; three had an approved LONP prior 
to allocation.  The two remaining projects have not yet been delivered.   
 

• Cycle 4:  So far in FY 2011-12, 26 projects have been programmed for formula share 
funding for a total of $124.9 in SLPP funds.  Ten of these projects have approved 
allocations; four of these had an LONP prior to allocation.  The remaining 16 projects 
are not yet delivered. 

 
 
COMPETITIVE PROGRAM: 
 
Each year the Commission reviews eligible projects that are nominated for the competitive 
grant program.  Projects have to meet the requirements of Proposition 1B and must have a 
commitment of the required match and any supplementary funding needed.  No single grant 
may exceed $1M.   
 
The Commission will select projects that meet the following specified criteria:  
 

• Geographic balance 
• Cost-effectiveness 
• Multimodal  
• Safety  
• Reliability  
• Construction schedule 
• Leverage of funding 
• Air quality improvements 

 

The following is the status of the competitive program projects.  See the attached lists for 
specific project information. 
 

• Cycle 1:  In FY 2008-09, 12 projects were programmed for competitive share funding.  
One of these projects was removed because the agency could no longer obtain the 
matching developer funds.  The 11 remaining projects total $8.6M in SLPP bond 
funds.  All 11 of these projects have approved allocations; six of these projects have 
been completed; and one had an approved LONP prior to allocation.   
 

• Cycle 2:  In FY 2009-10, 14 projects were programmed for competitive share funding.  
These 14 projects total $10M in SLPP bond funds. All 14 projects have approved 
allocations; five of these projects had an approved LONP prior to allocation. Six of 
these projects have been completed. 
 

• Cycle 3:  In FY 2010-11, 17 projects were programmed for competitive share funding.  
Three of these projects were removed from the program.  The remaining 14 projects 
total $9.4M in SLPP bond funds.  Twelve of these projects have been allocated; three 
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had an approved LONP prior to allocation; one project has been completed.  The two 
remaining projects are not yet delivered and have requested allocation extensions.  
 

• Cycle 4: In October 2011, 13 projects were programmed for competitive share funding.  
These 13 projects total $11.1M in SLPP bond funds.  None of these projects have 
been delivered.   

 
 
LONP: 
 
The LONP Guidelines were approved in December 2009.  As of December 31, 2011, there 
are 21 projects that have requested, and been approved for, a LONP; all 21 of these projects 
have since been allocated.   
 
 
BACKGROUND: 
 
On November 7, 2006, the voters approved Proposition 1B, which authorized $1 billion for 
the State-Local Partnership Program to be available, upon appropriation by the Legislature, 
for allocation by the Commission over a five-year period to eligible transportation projects 
nominated by eligible transportation agencies.  Proposition 1B requires a dollar for dollar 
match of local funds for an applicant agency to receive state funds under the program. 
 
 
CURRENT STATUS: 
 
This report includes several attachments that provide detailed information on project status.   
Please note that the “Project Numbers” in these lists are for clarification in this report and are 
only for reference to indicate the number of projects in this report.  These “Project Numbers” 
are subject to change in subsequent reports as projects are added and deleted.  Currently 
there are 105 projects shown in the tables in these reports.   
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Formula Projects -  Status and Detail: Scope Budget and Schedule 
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1 3 Nev Truckee 7430 Annual Slurry Seal Project (2) $506 $506 $163 7/2010 100% X     z z z 

2 3 Nev Truckee 7477 2012 Slurry Seal Project (4) $825 $825 $144 6/2012 0  X    z z z 

3 3 Nev Nevada City 7424 Nevada City Paving- Various Locations (2) $62 $62 $31 5/2011 100% X     z z z 

4 3 Sac Caltrans  Sac 50 – HOV (1) $128,536 $100,736 $7,214 10/2009 98% X     z z z 

5 3 Sac 
City of Rancho 
Cordova 

7474 Folsom Blvd Enhancement, Ph 2 (3) $6,837 $6,037 $2,724 9/2011 50% X     z z z 

6 3 Sac 
Sacramento 
RT 

7501 South Sacramento Light Rail, Ph 2 (3) $275,478 $222,212 $7,200 1/2012 1% X     z z z 

7 4 Ala 
Alameda Cty 
Transit 

7502 Bus Procurement  Program (2) $17,787 $17,787 $8,215 1/2012 18% X     z z z 

8 4 Various 
Bay Area 
Rapid Transit 

7489 BART - Warm Springs Extension (1,2,3,4) $890,000 $746,904 $89,668 6/2011 25% X     z z z 

9 4 
Bay Area 
Toll Auth 

Bay Area 
Rapid Transit 

7499 Oakland Airport Connector (2,4) $484,111 $454,081 $11,098 10/2010 25% X     z z z 

10 4 CC Caltrans  
SR 4 East Somersville to 160 Segment  2 
(1,3) 

$122,550 $87,300 $9,984 10/2011 1% X     z z z 

11 4 CC Caltrans  
SR 4 East Somersville to 160 Segment  3 
(2,4) 

$100,445 $67,813 $9,681 4/2012 0    X  z z z 

12 4 Mar 
Sonoma Marin 
Rail Trans Dist 

 
SMART Commuter Rail and Multiuse 
Path(4) 

$397,060 $294,970 $4,870 6/2012 0  X    z z z 

13 4 SF Caltrans  Doyle Drive Replacement Project (2) $954,847 $200,000 $8,397 8/2011 0    X  z z � 

14 4 SM 
SanMateo Cnty 
Transit District 

7491 Purchase Buses for Paratransit (2) $241 $241 $49 10/2011 5% X     z z z 

15 4 SM  
SanMateo Cnty 
Transit District 

7492 Replacement Mini Vans (3) $604 $604 $100 4/2012 5% X     z z z 

16 4 SM 
SanMateo Cnty 
Transit District 

7493 Bus Washer (3) $676 $676 $150 4/2012 0  X    z z z 

17 4 SM 
Peninsula Cnty 
Jnt Pwrs Brd 

7514 Positive Train Control (4) $226,015 $203,700 $2,500 10/2011 1% X     z z z 

18 4 Son Santa Rosa 7488 Hybrid Bus Acquisition  (1) $2,400 $2,400 $1,200 3/2010 100% X     z z z 

19 4 Son Caltrans 7512 101 – Airport Over cross and I/C (4) $45,808 $30,000 $1,866 8/2012 0    X  z z z 

20 4 Son Caltrans  101 – Petaluma River Bridge (4) $123,133 $77,000 $1,865 7/2012 0    X  z z z 

21 5 SB 
City of Santa 
Maria 

7510 Union Valley Parkway Arterial – Ph II (4) $2,285 $2,285 $1,142 1/2012 0    X  z z z 

22 5 SB Caltrans  101- Union Valley Parkway Interchange (4) $21,557 $13,173 $4,662 8/2012 0    X  z z z 
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Formula Projects -  Status and Detail: Scope Budget and Schedule 
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23 5 SCR 
Santa Cruz 
Metro Transit 
Dist 

7515 CNG Bus Purchase (4) $5,820 $5,820 $427 12/2011 10% X     z z z 

24 6 Mad Chowchilla 7443 Measure T Street Improvement (1) $2,735 $2,518 $258 6/2011 0    X  z z { 

25 6 Mad City of Madera 7442 Rehab, Resurface, Reconstruct & ADA (1) $341 $321 $150 11/2010 100% X     z z z 

26 6 Mad City of Madera 7444 Street 3R and ADA Improvements (2) $294 $284 $137 6/2011 100% X     z z z 

27 6 Mad City of Madera 7486 3R & ADA – South Gateway Drive (3) $437 $417 $206 8/2012 0    X  z z z 

28 6 Mad City of Madera 7485 3R & ADA – D Street and Almond Ave (3) $566 $546 $273 6/2012 0    X  z z z 

29 6 Mad Madera County 7406 Ave 12 Sidewalk Btwn Roads 36 & 37 (1) $416 $405 $150 7/2010 100% X     z z z 

30 6 Mad 
Madera Cnty 
Transp Comm 

7445 Road 200 Reconstruction & Widening (2) $2,037 $742 $371 5/2011 95% X     z z z 

31 6 Mad City of Madera 7517 3R & ADA Improvements (4) $748 $698 $349 8/2012 0    X  z z z 

32 6 Mad Madera County 7516 Road 200 Reconstruction Ph 2b (4) $6,150 $6,150 $980 4/2012 0    X  z z z 

33 6 Tul Tulare County 7431 Road 80 Widening - Phase 1A (1) $6,000 $6,000 $2,294 8/2010 95% X     z z z 

34 6 Tul Tulare County 7429 Road 108 Widening (2) $28,184 $28,184 $2,295 2/2011 35% X     z z z 

35 6 Tul Dinuba 7511 Avenue 416 Widening -Rd 56 to Rd 80 (4) $22,730 $22,730 $4,971 4/2012 0    X  z z z 

36 7 LA Caltrans  I-5 N. Carpool Lanes SR 118-170 (1) $236,001 $136,075 $25,075 5/2010 32% X     z z z 

37 7 LA Caltrans 7484 I-5 Carmenita Interchange (2) $395,167 $171,930 $14,925 7/2011 2% X     z z z 

38 7 LA 
LA County 
Metropolitan 
Transp Auth 

7449 I-10 & I-110 Convert HOV to HOT Lanes (2) $120,635 $98,288 $20,000 2/2011 15% X     z z z 

39 7 LA 
LA County 
Metropolitan 
Transp Auth 

7496 LA - San Fernando Valley Transit Ext (2,3,4) $324,764 $287,102 $62,680 7/2009 35% X     z z z 

40 7 LA 
LA County 
Metropolitan 
Transp Auth 

7494 CNG Bus Procurement (3) $77,100 $77,100 $33,989 1/2012 0  X    z z z 

41 7 LA 
LA County 
Metropolitan 
Transp Auth 

7494 CNG Bus Procurement (4) $77,100 $77,100 $4,561 1/2012 0    X  z z z 

42 7 LA 
Southern CA 
Regional Rail 
Authority 

7495 Positive Train Control (3,4) $201,600 $182,757 $20,000 10/2010 32% X     z z z 

43 7 LA Caltrans  I-5 HOV Empire Ave I/C (4) $315,500 $226,620 $20,000 10/2012 0    X  z z z 

44 10 SJ 
City of 
Stockton 

7448 Lower Sacramento Rd Grade Separation (2) $34,400 $30,040 $5,100 10/2010 33% X     z z z 
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45 11 SD 
San Diego 
Assoc of Gov 

7497 Blue Line Light Rail Vehicles (2) $233,178 $233,178 $31,097 10/2009 47% X     z z z 

46 11 SD 
San Diego 
Assoc of Gov 

7513 Blue Line Crossovers and Signals (4) $42,971 $40,278 $10,200 9/2011 30% X     z z z 

47 11 SD Caltrans  I-805 HOV Managed Lanes – North (4) $174,924 $142,887 $2,000 7/2013 0  X    z z z 

48 12 Ora 
Orange Cnty 
Transp Auth 

7408 Imperial Hwy and Assoc. Rd Smart St. (1) $1,900 $1,900 $200 10/2010 100% X     z z z 

49 12 Ora Orange County 7504 Cow Camp Rd (4) $31,434 $29,434 $3,717 12/2012 0    X  z z z 

50 12 Ora 
City of 
Anaheim 

7505 Brookhurst St Widening (4) $8,961 $8,961 $3,393 7/2012 0    X  z z z 

51 12 Ora 
City of  
Santa Ana 

7506 Bristol St Widening (4) $9,600 $9,600 $3,120 6/2012 0    X  z z z 

52 12 Ora 
City of  
Costa Mesa 

7507 Harbor Blvd & Adams Ave (4) $4,779 $3,914 $1,482 10/2012 0    X  z z z 

53 12 Ora 
City of  
Mission Viejo 

7508 La Paz Bridge & Road Widening (4) $7,323 $5,548 $1,275 6/2012 0    X  z z z 

54 12 Ora 
City of  
Mission Viejo 

7503 Oso Parkway Widening (4) $5,579 $3,180 $1,204 1/2013 0    X  z z z 

Totals $449.8M   29 5 0 20 0    

 
 
 
 
 
 
 
 
 
 

z Project is on time, on budget, or within scope. 
� Schedule, scope and/or budget is changing due to pending PPR or Time Extension request.  See Corrective Actions. 
� Project has been delivered and is awaiting allocation. 
{ The agency will be removing the project from the program and reprogramming the funds to a future project. Project may have been started without an allocation.  



California Department of Transportation  FY 2011-12 2nd Quarter Report 
 

Proposition 1B 
 State-Local Partnership Program 
 
 Page 8 of 13 

 
SLPP Corrective Actions – Formula Projects 

 
Project 13: Doyle Drive Replacement  
The Public Private Partnership agreement for this project was signed on January 3, 2011.  
The project has not yet been allocated.  The San Francisco Transportation Authority is 
currently involved in legal proceedings.  It is expected that an allocation will be requested in 
Fiscal Year 12/13.   
  
 

SLPP Updates – Formula Projects 
 
Project 6: South Sacramento Light Rail - Phase 2  
The project total cost was decreased from $275.478M to $31.5M.  This was due to a scope 
change where Sacramento Rapid Transit split the project into 2 separate projects; this is the 
portion of the project that will use the SLPP funds.   
 
Project 7: AC Transit Bus Procurement Program  
The project total cost was increased from $17.767M to $52.433M.  The construction cost 
changed from $17.767M to $52.433M.  The overall project cost hasn’t changed, but the 
agency is now reporting the entire project cost and not just the portion that is receiving SLPP 
funds.   
 
Project 8: BART – Warm Springs Extension  
The project total cost was decreased from $890M to $711.426M.  This was due to a decrease 
in the construction cost from $746.904M to $633.870M and also a decrease in the right of 
way costs.   
 
Project 10: State Route 4 East Somersville to 160 Segment 2  
The project total cost was decreased from $122.55M to $83.967M.  This was due to a 
decrease in the construction cost from $87.3M to $48.717M.   
 
Project 17: Positive Train Control  
The project total cost was increased from $226.015M to $227.691M.  This was due to an 
increase in the design phase. 
 
Project 24: Measure T Street Improvement  
The City of Chowchilla will be removing this project from the program and re-programming 
the SLPP funds on a future project.   
 
Project 26: 3R and ADA Improvements  
The project total cost was reduced from $294,000 to $248,000 with the construction costs 
reduced from $284,000 to $238,000.  SLPP funds will be reduced.  This project is now 
complete.   
 
Project 32: Road 200 Reconstruction – Phase 2B Improvements  
The project total cost was increased from $6.150M to $7.556M.  This was due to an increase 
in the construction cost from $6.150M to $7.556M.   
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Project 34: Road 108 Widening  
The project total cost was reduced from $28.184M to $26.095M due to the construction costs 
being reduced from $28.184M to $26.095M.   
 
Project 42: Positive Train Control  
The project total cost was increased from $201.6M to $231.112M.  This was due to an 
increase in the construction cost from $182.787M to $209.282M and a change in the design 
cost.  
 
Project 43: I-5 HOV Empire Ave Interchange  
The project total cost was increased from $315.5M to $451.87M.  The construction cost 
increased from $226.62M to $299.82M and there are also changes in other phases of the 
project.  The cost increase is due to the agency combining projects.   
 
Project 46: Blue Line Crossovers and Signals  
The project total cost was decreased from $42.971M to $40.559M.  This was due to a 
decrease in the construction cost from $40.276M to $34.625M and cost changes in the 
environmental and design phases also.   
 
Project 53: La Paz Bridge and Road Widening  
The project total cost was increased from $7.323M to $7.519M.  This was due to cost 
changes in the environmental and design phases.  
 
Project 54: Oso Parkway Widening  
The project total cost was decreased from $5.816M to $5.579M.  This was due to cost 
changes in the environmental and design phases.  
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Competitive Projects -  Status and Detail: Scope Budget and Schedule 
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55 2 SH City of Anderson 7528 I-5 / Deschutes Rd. Interchange (4) $7,285 $6,000 $1,000 5/2012 0    X  z z z 

56 3 ED 
City of  
Placerville 

7402 Point View Drive (1) $3,180 $2,455 $750 4/2011 100% X     z z z 

57 3 ED 
El Dorado 
County 

7415 White Rock Rd. Widen & Signal (2) $1,333 $1,000 $500 9/2010 64% X     z z z 

58 3 ED 
El Dorado 
County 

7413 Durock Rd / Business Dr. Intersection (2) $2,279 $1,540 $710 8/2010 100% X     z z z 

59 3 ED 
El Dorado 
County 

7414 Silva Valley Parkway Widening (2) $2,416 $1,986 $993 10/2010 88% X     z z z 

60 3 ED 
El Dorado 
County 

7527 Pleasant Valley Rd/ Patterson Dr. (4) $3,898 $2,200 $600 12/2012 0    X  z z z 

61 3 ED 
El Dorado 
County 

7526 Silva Valley Parkway / US 50 IC (4) $64,789 $42,000 $1,000 12/2012 0    X  z z z 

62 3 Pla Placer County 7487 Tahoe City Transit (1) $7,349 $5,808 $226 7/2010 70% X     z z z 

63 3 Pla City of Lincoln 7525 Nicolaus Rd Widening (4) $1,646 $1,380 $758 5/2012 0    X  z z z 

64 3 Pla City of Roseville 7529 Fiddyment Road Widening (4) $3,660 $3,100 $1,000 5/2012 0    X  z z z 

65 3 Sac City of Elk Grove 7398 Waterman / Grant Line (1) $3,470 $2,885 $1,000 7/2010 98% X     z z z 

66 3 Sac City of Elk Grove 7397 Franklin/ Elk Grove (1) $3,103 $1,064 $988 4/2010 100% X     z z z 

67 3 Yol 
City of West 
Sacramento 

7425 Tower Bridge Gateway - East Phase (2) $6,488 $6,488 $1,000 10/2010 99% X     z z z 

68 4 CC 
Contra Costa 
Transportation 
Authority 

7524 I-680 Auxiliary Lane Project (4) $33,170 25,140 $1,000 9/2012 0    X  z z z 

69 5 SLO 
San Luis Obispo 
County 

7409 Willow Rd. Extension (1) $4,904 $4,904 $1,000 6/2010 100% X     z z z 

70 5 SLO 
San Luis Obispo 
County 

7423 Willow Rd Extension  - Phase II (2) $17,932 $17,932 $1,000 3/2011 45% X     z z z 

71 5 SLO 
San Luis Obispo 
County 

7523 Los Osos Valley Rd (4) $700 $600 $300 1/2012 0    X  z z z 

72 5 SB 
Santa Barbara 
County 

7412 Union Valley Pkwy / Bradley Rd (2) $714 $536 $550 6/2010 100% X     z z z 

73 5 SB City of Goleta 7417 Fairview / Berkeley Traffic Signal (2) $243 $223 $150 11/2010 100% X     z z z 

74 5 SB City of Goleta 7478 Los Carneros / Calle Roundabout (3) $843 $670 $335 12/2011 0  X    z z z 

75 6 Fre City of Clovis 7466 Bullard / Locan (3) $861 $730 $315 4/2012 0  X    z z z 

76 6 Fre City of Clovis 7469 DeWolf Ave & Nees Ave to SR 168 (3) $1,675 $760 $380 4/2012 0  X    z z z 

77 6 Fre City of Clovis 7468 Shaw Ave Improvements (3) $569 $486 $243 4/2012 0  X    z z z 
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Competitive Projects -  Status and Detail: Scope Budget and Schedule 
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78 6 Kin City of Hanford 7399 Greenfield Ave. Extension (1) $735 $599 $250 8/2010 100% X     z z z 

79 6 Kin City of Hanford 7400 12th Ave Widening (1) $2,646 $2,353 $600 8/2010 100% X     z z z 

80 6 Kin City of Hanford 7411 11th Ave Widening (2) $1,154 $1,046 $500 6/2010 100% X     z z z 

81 6 Kin City of Hanford 7470 12th Ave Widening / Reconstruction (3) $3,140 $2,795 $750 4/2012 0  X    z z z 

82 6 Kin City of Hanford 7522 10th Ave Widening / Reconstruction (4) $1,930 $1,650 $750 9/2012 0    X  z z z 

83 8 Riv City of Indio 7418 Golf Center Parkway Rehab (2) $3,400 $3,000 $433 2/2010 100% X     z z z 

84 8 Riv 
City of Moreno 
Valley 

7439 Cactus Ave Street Improvements (2) $6,350 $5,500 $1,000 4/2012 0  X    z z z 

85 8 Riv 
City of Moreno 
Valley 

7441 Eucalyptus Street Improvements (2) $6,266 $5,405 $1,000 1/2011 90% X     z z � 

86 8 Riv 
City of Moreno 
Valley 

7518 SR 60 / Nason St OC (4) $17,130 $15,030 $1,000 6/2012 0    X  z z z 

87 8 Riv City of Riverside 7426 Rte 91 Auxiliary Lane (2) $3,100 $2,746 $1,000 3/2011 100% X     z z z 

88 8 Riv Riverside County 7435 Magnolia Ave / Neece Street Signal (2) $1,596 $620 $150 8/2011 0  X    z z � 

89 8 Riv Riverside County 7480 I-15 / Indian Truck Trail IC (3) $9,132 $6,551 $1,000 9/2011 3% X     z z z 

90 8 SBD 
Town of Apple 
Valley 

7473 Bear Valley and Deep Creek Roads (3) $184 $184 $92 5/2011 100% X     z z z 

91 8 SBD 
City of Chino 
Hills 

7521 Peyton Drive Widening (4) $4,720 $4,620 $800 6/2012 0    X  z z z 

92 8 SBD City of Fontana 7471 I-15 / Duncan Canyon IC (3,4) $31,752 $24,414 $1,972 4/2012 0    X  z z z 

93 8 SBD City of Hesperia 7481 Ranchero Rd Grade Separation (3) $28,428 $25,000 $1,000 9/2011 27% X     z z z 

94 8 SBD City of Highland 7520 SR 210 / Greenspot Rd (4) $5,506 $5,506 $1,000 10/2012 0    X  z z z 

95 8 SBD City of Highland 7519 Boulder Ave Bridge and Street Widening (4) $20,225 $17,150 $975 2/2012 0    X  z z z 

96 8 SBD 
City of Rancho 
Cucamonga 

7475 I-15 at Baseline Road Interchange (3) $43,100 $30,705 $1,000 4/2012 0    X  z z z 

97 8 SBD City of Upland 7479 Foothill Blvd (Route 66) (3) $2,100 $2,100 $1,000 4/2012 0    X  z z z 

98 10 Ama Amador County 7404 Mission Blvd Gap (1) $1,262 $845 $800 4/2010 100% X     z z z 

99 10 Ama 
Amador County 
Transportation 
Commission 

7465 SR 104 / Prospect Drive Relocation (3) $2,132 $1,771 $885 5/2012 0  X    z z z 

100 10 Mer City of Merced 7419 59/ Cooper Ave Signal (1) $4,851 $2,300 $1,000 10/2011 5% X     z z z 

101 10 Mer City of Merced 7410 Parsons Ave (1) $2,520 $1,590 $1,000 11/2010 95% X     z z z 

102 10 Mer City of Merced 7428 Yosemite Ave Reconstruction (2) $2,100 $1,850 $1,000 10/2011 5% X     z z z 

103 10 Mer City of Merced 7482 Parsons Ave / Ada Givens Gap (3) $1,750 $900 $400 10/2011 0  X    z z z 
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Competitive Projects -  Status and Detail: Scope Budget and Schedule 
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104 11 SD 
San Diego 
County 

7403 S. Santa Fe Ave (1) $29,106 $21,387 $1,000 4/2010 70% X     z z z 

105 12 Ora City of Anaheim 7476 Tustin Ave / La Palma Widening (3) $6,200 $4,000 $1,000 5/2012 0  X    z z � 

Totals $39.2M   26 10 0 15 0    

z Project is on time, on budget, or within scope. 
� Schedule, scope and/or budget is changing due to pending PPR or Time Extension request.  See Corrective Actions. 
� Project has been delivered and is awaiting allocation. 
{ The agency will be removing the project from the program.  Project may have been started without an allocation.   
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SLPP Corrective Actions – Competitive Projects 
 

Project 85: Eucalyptus Avenue  
This project was allocated in January 2011; it was awarded April 23, 2010. Because the 
agency awarded the project prior to allocation, this project will be removed from the program 
at the February 2012 CTC meeting.     
 
Project 88: Magnolia Avenue / Neece Street Signal  
This project was allocated in October 2011.  The construction start date is being moved out to 
May 2013.  This project was approved for an allocation extension in January 2011.  Riverside 
County has been notified that they will need to submit an award extension to maintain the 
funds for this project.   
 
Project 105: Tustin Ave and La Palma Widening  
This project was allocated in October 2011.  Due to issues with acquiring the necessary right 
of way, and also with the encroachment permit, the City of Anaheim is requesting to move the 
construction start date to April 2013.  An award extension request will be presented at the 
April 2012 CTC meeting.   
 
 

SLPP Updates – Competitive Projects 
 
Project 69: Willow Road Extension – Phase I  
Project total cost was decreased from $4.904M to $4.866M.  This was due to a decrease in 
the construction cost from $4.904M to $4.866M.  The project is complete.   
 
Project 72: Union Valley Parkway / Bradley Rd Intersection  
The project total cost was reduced from $714,000 to $708,000.  This was due to a reduction 
in construction costs from $536,000 to $530,000.  The SLPP fund will be reduced also.  The 
project is now complete. 
 
Project 74: Los Carneros / Calle Roundabout  
This project was allocated in October 2011.  The project total cost is being reduced from 
$843,000 to $803,000.  This is due to changes in the environmental and design phase costs.  
Construction start date is being moved to February 2012.     
 
Project 96: I-15 at Baseline Road Interchange  
An allocation extension was approved at the May 2011 CTC meeting.  The construction start 
date is being moved from April 2012 to July 2012.   
 
Project 103: Parsons Avenue / Ada Givens Gap  
This project was allocated in October 2011.  The construction start date is being moved from 
October 2011 to April 2012.   
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TRAFFIC LIGHT SYNCHRONIZATION PROGRAM 
PROGRESS REPORT 

 

BACKGROUND: 
Proposition 1B was passed by California voters on November 7, 2006, and created the Traffic 
Light Synchronization Program (TLSP).  Proposition 1B provides $250 million, upon 
appropriation by the Legislature, for TLSP projects approved by the California Transportation 
Commission (CTC).  The Department of Transportation (Department) is required to provide a 
quarterly report to the Commission on the status of progress by the local agencies on 
completing TLSP work funded by the Proposition 1B bond funds. 
 
The guidelines for the TLSP were adopted on February 13, 2008.  The Commission has 
approved 22 traffic light synchronization projects totaling $147,000,000 for the City of Los 
Angeles and 62 additional traffic light synchronization projects totaling $98,000,000 for 
agencies other than the City of Los Angeles.   
 
Program Summary: 
 
At the close of the Second Quarter of FY 2011-12: 
 
The Commission has allocated $105,002,200 to the City of Los Angeles for 13 projects and 
$85,312,988 to agencies other than the City of Los Angeles for 49 projects. Of the 62 projects 
allocated totaling $190,315,188, construction on thirty six projects, totaling $22,106,499, has 
been completed.   
 
At the end of the Second Quarter, the following project has been completed:  

 Santa Clara County – County Expressway TDCS for TLSP 
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Project Status – City of Los Angeles 
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7 LA Los Angeles 6760 ATCS - Central Business District $748,000 $9,215,000 Apr-12 Jan-13 Apr-13 May-16 0 
   

7 LA Los Angeles 6761 ATCS - Central City East $0 $4,885,000 Jul-12 Apr-13 Jul-13 Aug-16 0     

7 LA Los Angeles 6762 ATCS - Echo Park / Silver Lake $3,215,000 $3,480,000 Jun-08 Dec-08 Jul-09 Aug-12 99     

7 LA Los Angeles 6826 ATCS - Echo Park / Silver Lake Phase 2 $4,076,500 $4,361,900 Feb-12 Jul-12 Oct-12 Nov-15 0     

7 LA Los Angeles 6763 ATCS - Los Angeles $11,528,500 $15,344,800 Aug-10 Jul-11 Oct-11 May-15 0     

7 LA Los Angeles 6764 ATCS - Santa Monica  Fwy Corridor Phase 1 $6,515,500 $7,507,800 Aug-11 May-12 Aug-12 Sep-15 0     

7 LA Los Angeles 6765 ATCS - Santa Monica  Fwy Corridor Phase 2 $6,515,500 $7,507,800 Jun-11 Feb-12 May-12 Jun-15 0     

7 LA Los Angeles 6766 ATCS - West Adams $4,250,800 $4,870,120 May-12 Oct-12 Jan-13 Feb-16 0     

7 LA Los Angeles 6767 ATCS - Westwood / West Los Angeles $3,484,200 $4,009,200 Jun-11 Oct-11 Jan-12 Feb-15 0     

7 LA Los Angeles 6768 ATCS - Wilshire East $4,877,900 $5,597,300 Oct-11 Apr-12 Jul-12 Aug-15 0     

7 LA Los Angeles 6769 ATSAC - Canoga Park 10,316,400 $11,031,100 Jan-09 Aug-10 Jul-11 Apr-14 40     

7 LA Los Angeles 6770 ATSAC - Canoga Park Phase 2 $9,228,900 $9,943,600 Oct-09 Jan-11 Jun-11 Jul-14 40     

7 LA Los Angeles 6771 ATSAC – Foothill $8,802,900 $9,425,400 Jun-10 Apr-11 Jul-11 Jul-14 15     

7 LA Los Angeles 6772 ATSAC - Harbor - Gateway 2 $7,899,000 $8,341,000 Aug-08 Jun-10 Mar-11 Apr-14 60     

7 LA Los Angeles 6773 ATSAC - Pacific Palisades / Canyons $6,922,200 $7,548,300 Dec-08 Aug-10 Jul-11 Jul-14 30     

7 LA Los Angeles 6774 ATSAC - Platt Ranch $4,358,600 $6,817,000 Jun-08 Dec-08 Dec-09 Jan-13 99     

7 LA Los Angeles 6775 ATSAC - Reseda $8,506,300 $11,026,000 Dec-07 Oct-08 Jan-09 Feb-12 99     

7 LA Los Angeles 6776 ATSAC - Reseda Phase 2 $7,221,000 $7,898,000 Jul-08 Jun-09 Jul-10 Aug-13 99     

7 LA Los Angeles 6777 ATSAC - San Pedro $8,911,000 $10,505,000 Jun-08 Nov-09 Sep-09 Oct-12 99     

7 LA Los Angeles 6778 ATSAC – Wilmington $11,073,000 $12,319,700 Dec-08 Dec-10 Jul-11 Apr-14 40     

7 LA Los Angeles 6779 ATSAC - Coliseum / Florence $8,107,000 $9,007,500 Mar-10 Apr-11 Jul-11 Jul-14 15     

7 LA Los Angeles 6780 ATSAC - Coliseum / Florence Phase 2 $10,441,800 $11,342,300 Mar-10 Apr-11 Jul-11 Jul-14 15     

 



 Project is on time, on budget, or within scope. 
 Schedule changing, pending baseline amendment. 
 Project is behind schedule  
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3 Pla Roseville 6794 East ITS Coordination $912,414 $1,294,000 Jul-08 Jul-08 Jun-09 Dec-09 100     

3 Sac Citrus Heights 6745 TLSP Phase II Greenback Lane $180,000 $238,000 Feb-07 May-08 Jul-08 Nov-08 100     

3 Sac Citrus Heights 6746 TLSP Phase III Antelope Road $102,000 $124,000 Nov-09 Nov-09 Sep-10 Apr-11 100     

3 Sac 
Rancho 
Cordova 6792 Folsom Boulevard $178,319 $460,000 Sep-08 Jan-09 Sep-09 Dec-09 100 

    

3 Sac Sacramento 6795 TLSP $2,456,160 $4,072,000 Aug-08 Feb-09 Jun-10 May-11 100     

3 Sac 
Sacramento 
County 6796 Florin Road $401,000 $552,000 Sep-08 May-09 Jun-09 Apr-10 100 

    

3 Sac 
Sacramento 
County 6797 Madison Avenue $142,000 $652,000 Oct-07 Aug-08 Sep-08 Feb-09 100 

    

4 Ala Alameda CMA* 6744 San Pablo Corridor $18,718,405 $28,300,000 Oct-08 Jan-10 Jan-11 Oct-13 14     

4 Ala 
Alameda 
County 6743 Redwood Road $124,000 $159,000 Sep-08 Oct-08 Mar-10 Sep-10 100 

    

4 Ala San Leandro 6802 ATMS Expansion $350,000 $558,000 Nov-08 Jun-09 Jul-09 Jun-11 100     

4 CC San Ramon 6806 Bollinger Canyon $475,000 $739,000 May-09 Jul-09 Sep-09 Mar-10 100     

4 CC San Ramon 6807 Crow Canyon $310,000 $435,000 May-09 Jul-09 Sep-09 Mar-10 100     

4 CC Walnut Creek 6824 Ygnacio Valley Road Corridor $1,489,000 $2,139,000 Aug-08 Jan-09 Jun-09 Nov-10 100     

4 Mrn Marin County 6781 Sir Francis Drake Boulevard $208,000 $260,000 Dec-08 Apr-09 May-09 Dec-09 100     

4 SCl San Jose* 6801 TLSP $15,000,000 $20,000,000 Sep-08 Feb-10 Jan-09 Dec-12 66     

4 SCl 
Santa Clara 
County 6814 County Expressway TDCS for TLSP $900,000 $1,030,000 Jul-08 Mar-10 Oct-10 Nov-11 100 

    

4 SF SFMTA 6800 Franklin, Gough & Polk Streets $5,110,000 $12,020,000 Jul-09 Dec-09 Jan-10 Jun-12 40     

4 SM 
San Mateo 
C/CAG* 6805 SMART Corridor Projects $10,000,000 $20,365,000 Oct-08 Dec-09 Dec-09 Nov-11 16 

   See pg 5 

4 Son Santa Rosa 6816 Steele Lane / Guerneville $1,100,000 $1,600,000 Jun-08 Aug-08 Aug-08 Sep-09 100     

5 SCr Watsonville 6825 Signal Corridor Upgrade $120,000 $180,000 Mar-09 Apr-10 Jun-10 Nov-11 85    See pg 5 

  6 Fre Fresno 6751 Clovis Avenue $2,100,000 $3,271,000 Jul-08 Oct-09 Feb-11 Oct-11 90    See pg 5 

6 Fre Fresno 6752 Shaw Avenue $2,100,000 $3,166,000 Jul-08 Feb-11 Oct-11 Jun-12 0     

6 Kin Hanford 6757 12th Avenue $76,126 $205,000 Jan-09 Nov-09 Dec-09 Feb-10 100     

7 LA Compton 6747 Rosecrans Avenue $1,050,000 $1,452,000 Apr-07 Apr-08 Feb-11 Mar-12 42     

7 LA Culver City 6749 Citywide TLSP $199,224 $550,000 Apr-09 Sep-09 Apr-10 May-11 100     

7 LA Glendale 6754 Brand Boulevard $850,000 $1,301,000 Feb-10 Jun-11 Sep-11 Mar-12 0     

7 LA Glendale 6755 Colorado Street/ San Fernando Road $523,000 $820,000 Feb-10 Jun-11 Sep-11 Mar-12 0     

7 LA Glendale 6756 Glendale Avenue/ Verdugo Road $1,658,000 $2,531,000 Feb-10 Jun-11 Sep-11 Mar-12 0     

7 LA Inglewood 6758 La Brea Avenue $426,000 $606,000 Nov-07 Jul-08 Feb-11 Nov-11 0    See pg 5 

7 LA Pasadena 6784 California Boulevard $68,000 $76,000 Aug-09 Apr-11 Aug-11 Apr12 0    See pg 5 

7 LA Pasadena 6785 Del Mar Boulevard $138,000 $172,000 Aug-09 Apr-11 Aug-11 Apr12 0    See pg 5 

7 LA Pasadena 6787 Hill Avenue $66,000 $83,000 Aug-09 Apr-11 Aug-11 Apr12 0    See pg 5 

7 LA Pasadena 6788 Los Robles Avenue $107,000 $134,000 Aug-09 Apr-11 Aug-11 Apr12 0    See pg 5 

7 LA Pasadena 6789 Orange Grove Boulevard $188,000 $235,000 Aug-09 Apr-11 Aug-11 Apr12 0    See pg 5 

7 LA Pasadena 6791 Sierra Madre Boulevard $110,000 $138,000 Aug-09 Apr-11 Oct-11 Aug-12 0    See pg 5 

7 LA Santa Clarita 6815 Advanced System Detection Expansion $345,079 $650,000 Jul-08 Dec-08 Oct-09 Jan-10 100     

8 Riv Murrieta 6782 Murrieta Hot Springs Road        $335,387 $670,000 Jul-08 Apr-09 Aug-09 Dec-10 100     

8 Riv Corona 6748 TLSP ATMS Phase II $4,424,021 $5,511,000 Sep-08 Dec-08 Jun-09 Sep-11 100     

8 Riv Temecula 6819 Citywide Traffic Signal Synchronization $515,000 $618,000 Mar-09 Jun-09 Sep-10 Mar-11 100     

8 SBd SANBAG 6808 TLSP Tier 3 & 4 $2,000,000 $7,610,000 Oct-09 Apr-10 Dec-10 Jun-12 95     

8 SBd 
Rancho 
Cucamonga 6793 Foothill Boulevard $225,000 $975,000 Dec-07 Aug-08 Mar-09 Dec-09 100 

    

10 SJ Tracy 6820 Grant Line Road $162,830 $400,000 Oct-08 Mar-09 Jan-10 Oct-10 100     
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10 SJ Tracy 6821 Tracy Boulevard $111,211 $200,000 Oct-08 Mar-09 Jan-10 Oct-10 100     

11 SD El Cajon 6750 Main Street $38,956 $120,000 Sep-08 Dec-08 Nov-09 Feb-10 100       

11 SD 
San Diego 
County 6798 

Bonita Road, Sweetwater Road, Briarwood 
Road $632,494 $1,498,000 May-08 Sep-08 Sep-09 Oct-10 100 

    

11 SD 
San Diego 
County 6799 South Mission Road $78,000 $115,000 May-08 Sep-08 Sep-09 Oct-10 100 

    

11 SD San Marcos 6803 Rancho Santa Fe Road $265,024 $361,000 Nov-08 Nov-09 Apr-10 Aug-10 100     

11 SD San Marcos 6804 San Marcos Boulevard Smart Corridor $549,000 $686,000 Jun-08 Nov-08 Dec-08 Jun-11 100     

11 SD SANDAG 6809 At-grade Crossing Traffic Synchronization        $820,000 $1,100,000 Jul-04 Jun-08 Oct-08 Dec-11 55    See pg 5 

11 SD SANDAG 6810 East-West Metro Corridor $1,267,000 $1,417,000 Nov-02 Nov-03 Jun-10 Jun-11 100     

11 SD SANDAG 6811 I-15 Corridor $2,162,000 $2,412,000 Nov-02 Nov-03 Jun-10 Jun-11 100     

11 SD SANDAG 6812 I-805 Corridor $447,268 $790,000 Nov-02 Nov-03 Oct-08 Aug-09 100     

11 SD SANDAG 6813 Transit Signal Priority $951,000 $2,947,000 Sep-07 Jun-08 Nov-08 Dec-11 30    See pg 5 

11 SD Santee 6817 Magnolia Avenue $80,680 $165,000 Oct-09 Dec-09 Mar-10 May-10 100     

11 SD Santee 6818 Mission Gorge Road $270,900 $563,000 Oct-09 Dec-09 Feb-10 May-10 100     

11 SD Vista 6822 North Santa Fe Avenue $155,574 $218,000 Jul-08 Aug-08 Oct-08 Jan-09 100     

11 SD Vista 6823 South Melrose Drive $183,182 $336,000 Jul-08 Aug-08 Oct-08 Jan-09 100     

12 Ora Garden Grove 6753 TMC Upgrade $1,859,000 $4,758,000 Aug-08 Sep-08 Jun-10 Nov-11 90    See pg 5 

12 Ora OCTA* 6783 Countywide TLSP $4,000,000 $8,000,000 Dec-08 Jan-09 Jul-10 Sep-12 75     

7 LA Long Beach 6759 Long Beach Area TLSP $3,000,000 $9,300,000 Sep-07 Aug-08 Jan-10 Jan-11 0 
  

Project 
removed 

7 LA Pasadena 6786 Fair Oaks Avenue $70,000 $87,000 Aug-09 Oct-09 Dec-09 Jan-11 0 
  

Project 
removed 

7 LA Pasadena 6790 San Gabriel Boulevard $42,000 $52,000 Aug-09 Oct-09 Dec-09 Jan-11 0 
  

Project 
removed 

 

 

* Note:  Projects for the Orange County Transportation Authority (OCTA), the City of San Jose, the  City/County Association of Governments of San Mateo County (San Mateo C/CAG), and Alameda County 
Congestion Management Agency (CMA) fall under several categories, as the projects have been phased or segmented. 



 Project is on time, on budget, or within scope. 
 Schedule changing, pending baseline amendment. 
 Project is behind schedule  
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TLSP Corrective Actions 
 
Corrective Actions 
 
San Mateo C/CAG – SMART Corridor Projects (Project ID 6805) 
The project is under construction. The project is a multiphase project and San Mateo C/CAG 
has expressed a need to expand the scope. The project is behind the current approved 
schedule due to the expanded scope. The agency plans on submitting a baseline amendment 
to adjust the project scope, cost and schedule.  
 
City of Watsonville – Signal Corridor Upgrade (Project ID 6825) 
The project is under construction. Due to delay in equipment delivery the project is behind the 
current approved schedule. However, the agency has stated construction of the project is 
almost complete. The agency plans on submitting a baseline amendment to adjust the project 
schedule. 
 
City of Fresno – Clovis Avenue (Project ID 6751) 
Due to delays in construction scheduling the project fell behind the current approved schedule, 
however the agency has stated construction of the project is complete.    
 
City of Inglewood – La Brea Avenue (Project ID 6758) 
Due to delays in design engineering the project is behind schedule. In addition, due to 
economic challenges the City reduced its staff while sustaining all remaining programs and 
projects at a reduced operating level.  The agency plans on submitting a baseline amendment 
to adjust the project schedule. 
 
City of Pasadena – A total of six projects (Project ID 6784, 6785, 6787- 6789, 6791) 
The City of Pasadena is behind on the construction start date, due to delays in design. The city 
has completed design work for the six projects. The city is working with District 7 on submitting 
allocation requests.  Once the allocation requests are approved, the city plans on submitting 
baseline amendments to adjust the project schedules.  
 
San Diego Association of Governments – At-grade Crossing Traffic Synchronization  
(Project ID 6809) 
The project is under construction. Due to delay in design and review of plans paid by Centre 
City Development Corporation the project is behind schedule. The agency plans on submitting 
a baseline amendment to adjust the project schedule. 
 
San Diego Association of Governments – Transit Signal Priority (Project ID 6813) 
The project is under construction. Delays in construction were due to conflicts in construction 
schedule between multiple projects. The agency plans on submitting a baseline amendment to 
adjust the project schedule. 
 
City of Garden Grove – TMC Upgrade (Project ID 6753) 
The agency has stated construction of the project is almost complete. The project is currently 
in the final stages of acceptance testing.  
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SUMMARY: 

This report for the Highway Railroad Crossing Safety Account (HRCSA) is for the First 
quarter of the 2011-12 fiscal year.  This report includes the status of the HRCSA 2008 
program as well as the HRCSA 2010 program.  

 HRCSA 2008 – In 2008, 23 projects were competitively selected and programmed 
in two parts. Of these, 16 projects have been delivered. One project (6th Street) 
was split into two projects (Bridgework and Roadwork).  The Bridgework project 
was approved for the 2008 HRCSA cycle and the Roadwork project was 
programmed in the 2010 HRCSA cycle. Marina Bay project was dropped at the 
agency’s request. The remaining 2008 HRCSA projects - Nogales St., Warren 
Ave., Bardsley Ave., North Spring St., Kato Rd. and Broadway-Brazil St. - were 
eligible and reprogrammed in the 2010 HRCSA cycle.  

HRCSA 2008 – 16 projects have been programmed and delivered.  

 HRCSA 2010 – As of September 30, 2010, 10 projects have been competitively 
selected and programmed in two parts.  Baseline agreements have been 
completed for all 2010 HRCSA projects. Two projects have been allocated. 

   
STATUS of the 2008 program: 

A total of $149,277,000 with 16 projects was allocated for the 2008 HRCSA program. 

 Part 1 $84,422,000 allocated with 8 projects.   

 Part 2 $64,855,000 allocated with 8 projects.   

 

STATUS of the 2010 program: 

A total of $73,562,000 with 9 projects are programmed for the HRCSA 2010 program. All 
2010 HRCSA Baseline Agreements approved 

 Part 1 $47,357,000 programmed with four projects (no allocations) 

 Part 2 $26,215,000 programmed with five projects (two allocations) 
 

Allocations approved 

 Dana Point & San Clemente Crossing Allocated (January 2011) 

 Kato Road (June 2011)  

 
  

Highway Railroad Crossing Safety Account 
Progress Report 
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BACKGROUND: 

Proposition 1B was passed by California voters on November 7, 2006.  Proposition 1B 
authorized $250 million for HRCSA in two parts, $150 million for projects on the Public 
Utilities Commission (PUC) priority list and $100 million for high-priority railroad crossing 
improvements, including grade separation projects.  The Guidelines for HRCSA were 
adopted on March 12, 2008.  On August 28, 2008, the Commission programmed the 23 
HRCSA projects totaling $243,769,000.  Based on recent amendments, the 2008 program 
level is 16 projects totaling $149,277,000.   

On September 23, 2010, 10 projects for a total of $74,172,000 were programmed for the 
HRCSA 2010 program.  

August 2011 one project was dropped at the agency’s request.  A total of 9 projects 
remain in the 2010 program for a cost of 73,572,000. 
 

 
* 3rd Quarter known changes 
 

7th Standard Road De-allocation of funds at the April May 2012 meeting.  Bids came in lower than 
anticipated. Baseline amendment for schedule and funding (April 2012) 

San Mateo Project complete – begin close out – de allocation expected (May 2012) 
Jerrold Avenue Completion date slipped (3 months) due to delays in receipt of structural steel – de 

allocation expected (May 2012)  
G Street Slipped by 3 months (April 2012) Agency will submit Amendment request 
Betty Drive De-allocation HRCSA funds (Feb 2012) lower than anticipated construction bids. 
Port of Stockton De-allocation HRCSA funds (Jan 2012) lower than anticipated construction bids. 
Sand Canyon De-allocation of HRCSA funds to maximize Federal funding (February 2012) 
Nogales Allocated January 2012 
Warren Avenue Allocation requested (March 2012) 
North Spring Street Schedule amended (Jan 2012) due to negotiation with C&M agreement 
6th Street Roadwork New agreements needed with new owner.  Amendment to schedule (March 2012) 
Kato Road Allocated  
Broadway Brazil Allocated & Baseline Amendment for schedule & scope change (Feb 2012) 
Dana Point Completed 
San Clemente Schedule change (March 2012) litigation with BNSF took longer than anticipated 
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2008 HRCSA (numbers in thousands) 

ID DST CNTY Applicant Project Name 
Total 

Project 
HRCSA 
Prgmd 

Beg 
Const 

End 
Const 

HRCSA 
Expnd 

Const 
Cmplt 

Scope Budget Schedule 

PART 1    
8 6 KER County of Kern *BNSF Grade Sept 7

th 
Standard Rd/Santa Fe Wy  28,853 9,926 Sep-09 Jul-11 $ 3,218 99%    

44 4 SM PCJPB San Mateo Bridges Grade Separation (GS) 13,440 1,445   $      83 100%    
11 7 LA City of Los Angeles Riverside Drive GS Replacement 60,964 5,000  Jun-14 $    143 2.2%    
39 4 SF PCJPB Jerrold Ave & Quint St Bridges GS 19,630 3,333 Jun-10 Dec-11 $   834 99%    
18 10 MER City of Merced G Street Undercrossing 18,000 9,000 Mar-10 Dec-11 $ 6,009 91%    
9 6 KER County of Kern Hageman Rd/BNSF Railroad 35,300 17,650  Jul-12 $ 5,424 42%    
45 4 SM PCJPB San Bruno GS 147,000 26,727 Jul-10 Oct-12 $ 4,541 40%    
43 10 SJ City of Stockton Lower Sacramento 34,000 10,000  Nov-12 $  1,671 33%    

Total Part 1 357,187 83,081  

PART 2 
33 11 SD City of San Diego Park Blvd. at Harbor Dr./Pedestrian Bridge 27,000 6,000   $ 6,000 100%    
29 3 SAC City of Sacramento 6

th
 St Overcrossing - Bridge 11,974 5,987   $  5,987 100%    

48 6 TUL City of Tulare Cartmill Avenue GS 26,808 11,293  May-12 $ 7,097 65%    
46 6 TUL County of Tulare Betty Drive GS 14,882 4,682  Sep-12  68%    
40 10 SJ Port of Stockton Port of Stockton Expressway 8,587 1,537  Jun-12 $    745 55%    
41 10 SJ City of Stockton Eight Mile Road/UPRR (East) GS 31,000 8,500  Nov-12 $ 2,210 51%    
42 10 SJ City of Stockton Eight Mile Road/UPRR (West) GS 25,000 8,500  Nov-12 $ 2,390 43%    
20 12 ORA OCTA ***Sand Canyon GS 54,604 8,000  Jan-14 0 20%    

Total Part 2 199,855 54,499  

Invoices received and paid thru Feb, 2012  
 

2010 HRCSA (numbers in thousands) 

DST CNTY Applicant Project Name 
Total 

Project 
HRCSA 
Prgmd 

Beg 
Const 

End 
Const 

HRCSA 
Expnd 

Const 
Cmplt 

Scope Budget Schedule 

PART 1    
6 TUL City of Tulare Bardsley Avenue Grade Separation 17,374 7,156 4/12 8/12      
7 LA ACE Nogales Street Grade Separation 85,430 25,600 2/12 4/16      
4 ALA City of Fremont Warren Avenue Grade Separation 68,782 9,600 6/12 6/15      
7 LA City of Los Angeles North Spring Street Grade Separation  48,766 5,001 12/12 12/14      

Total Recommended for Programming 220,352 47,357  

PART 2 

3 SAC City of Sacramento **6
th
 Street Overcrossing - Roadwork 15,730 7,865 11/12 12/13      

4 ALA City of Fremont ***Kato Road Grade Separation 52,265 10,000 9/11 2/13      
7 LA SCRRA Broadway-Brazil Street Grade Crossing  9,100 4,000 2/12 8/12      

12 ORA OCTA Dana Point & San Clemente Crossings 4,200 2,100 2/11   100%    
12 ORA OCTA ****San Clemente Beach Trail Crossings 4,500 2,250 2/12 6/12      
12 ORA OCTA North Beach Crossing          

Total Recommended for Programming 85,795 26,215  

 
 Project is on-time, on-budget, and/or within scope  
 Allocation request is late or construction start date has been delayed 

 Schedule, scope or cost is changing, pending review and acceptance  
 Project has been delivered and is awaiting allocation 
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SUMMARY: 

 
This report is for the second quarter of Fiscal Year (FY) 2011-2012 for the Proposition 1B 
Intercity Rail Improvement (IRI) Program.  Higher-priority projects have been funded first and 
are moving toward completion.  Of fourteen projects, four projects have been partially allocated 
and seven have been fully allocated, while three projects remain without allocations.  Roughly 
forty one percent (41%) of the total bond funding for the IRI program is allocated. 
 
 
CURRENT STATUS: 
 
Procure New Rail Cars – Proposition 1B partial allocation was made at the December 2011 
Commission meeting.  The Department requested only what was necessary as matching funds 
to the Federal Railroad Administration grants.  A joint procurement task force was formed. 
Task force members include staff from the Department, the State of Illinois, Amtrak, and the 
Capitol Corridor Joint Powers Authority (CCJPA), as well as a number of consultants and other 
interested parties.  Language for the Request for Proposal (RFP) is being drafted.  The RFP is 
planned for release during the third quarter of Fiscal Year (FY) 2011-12. 
 
Commerce-Fullerton Triple Track – Construction is continuing on schedule. 
 
New Station Tracks at Los Angeles Union Station – The north and south ramps have been 
formed and waterproofed, and have reinforced steel and concrete.  Construction is 
approximately 11% complete. 
 
San Onofre to Pulgas Double Track Project – Phase 1 – Approximately $4.4 million in local 
funding from the US Department of the Navy originally budgeted for this project is no longer 
available.  Based on the latest cost estimate, Phase 1 can be constructed at the lower cost. 
A revision to the project budget will be requested at a future Commission meeting.  Funding for 
the Design phase of the project has been nominated for programming through the 2012 State 
Transportation Improvement Program. 
 
Sacramento Maintenance Facility – The Sacramento Maintenance Facility project has a 
proposed allocation date of December 2012.  Site is still undetermined. 
 
Oakley to Port Chicago – Proposition 1B allocation in the amount of $25.45 million for 
construction was made from the Delivered List by the Commission at its October 2011 
meeting.  Since the allocation was made, the start of Construction has been revised to 
June 2012.  The cost to construct the project as originally designed was greater than the 
available funding.  Currently, the project is being redesigned.  Contract negotiations with the 
railroad to build the project are proceeding concurrently. 
 
Coast Daylight Track and Signal – Construction is scheduled to begin December 2019. 

Intercity Rail Improvement Program 
Progress Report 
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Mid-Route Layover Facility – Project schedule and construction is now forecast to start in 
June 2013 with completion in June 2014.  Location for project is still under consideration.  
 
Kings Park Track and Signal - Construction activities continued on the Kings Park Track and 
Signal project.  The Construction phase is approximately 98% complete. 
 
Santa Margarita Bridge and Double Track - Construction of the Santa Margarita Bridge and 
Double Track is continuing.  The Construction phase is approximately 58% complete. 
 
Emeryville Station and Track Improvements – Final completion of the project and final 
costs/invoices have been paid to the CCJPA.  The cost savings of $3.75 million were 
deallocated and reprogrammed to the Wireless Network for Northern California IPR Fleet 
project.  Construction is complete.  (Close out reports were sent to CCJPA in February 2012.) 
 
Bahia-Benicia Crossover - Bahia portion is done.  The Track Improvement portion has begun 
construction and invoicing. 
 
SCRRA Sealed Corridor – Contractor has performed site reviews and begun developing 
design approach and material/equipment selection for submittal.  Project scope is to install 
communications wiring that can be coaxial, fiber or Ethernet and will coincide with Positive 
Train Control.  Existing fiber installations may be available for use as a backup.  Construction 
can begin as soon as discussions regarding which wiring method to use are concluded. 
 
Wireless Network for Northern California IPR Fleet – This project is building a wireless 
network on the Capitol Corridor and San Joaquin Corridor intercity passenger rail fleet, which 
will be a significant amenity to passengers.  Installation has been completed on 108 single and 
bi-level cars to date, with complete rollout scheduled for the third quarter of FY 2011-12. 
 
BACKGROUND: 
 
Proposition 1B was passed by California voters on November 7, 2006.  The Guidelines for the 
IRI were adopted on December 13, 2007, and provide $400 million, upon appropriation by the 
Legislature, to the Department for intercity passenger rail improvement projects.  A minimum of 
$125 million is designated for procurement of additional intercity passenger railcars and 
locomotives. 
 
This $400 million program is part of the $4 billion Proposition 1B Public Transportation 
Modernization, Improvement, and Service Enhancement Account (PTMISEA).  This Account is 
to be used to fund public transportation projects.  Pursuant to paragraph (2) of subdivision (c) 
of section 8879.50 of the Government Code, the Department is the administrative agency for 
PTMISEA. 
 
At its December 2007 meeting, the Commission approved the guidelines for intercity 
passenger rail projects in the PTMISEA.  At its February 2008 meeting, the Commission 
approved the list of Proposition 1B intercity rail projects to be funded in the IRI.  The original 
list of projects was amended by the Commission in August 2008, November 2010, January 
2011, March 2011, June 2011 and November 2011. 



Attachment

California Department of Transportation IRI Quarterly Delivery Report

Proposition 1B

Intercity Rail Improvement (IRI)

END END END Current % of Funding Funding Proposed Actual Contract

PA&ED PS&E R/W Phase Phase  Request Allocated Allocation Allocation Award

Completed Date Date Date Notes

Procure New Rail Cars NA Jul-10 NA CON 0% 150,000,000$    42,000,000$      Dec-11 Dec-11

Commerce/Fullerton Triple Track Nov-03 Nov-03 Nov-03 CON 95% 70,000,000$      32,000,000$      Aug-08 Aug-08 Feb-09

New Station Track at LA Union 

Station
Jan-07 Sep-10 N/A CON 11% 35,100,000$      21,800,000$      Apr-08 Apr-08 Jul-09 (3)

San Onofre to Pulgas Double Track 

Project Phase 1
 Dec-12 N/A PS&E 60% 30,000,000$      3,146,000$        Dec-09 Jan-10 May-10 (3)

Sacramento Maintenance Facility Dec-11 Sep-14 Dec-13 PA&ED 30% 4,550,000$        Dec-12 (4)

Oakley to Port Chicago May-12 NA PS&E 89% 25,450,000$      25,450,000$      Aug-11 Oct-11 (5), (6)

Coast Daylight Track and Signal Jan-15 Jul-15 Dec-19 PA&ED 0% 25,000,000$      Jun-12 (3)

Mid-Route Layover Facility
(Formerly Fresno Layover Facility)

Jun-11 Apr-12 Dec-12 PA&ED 0% 14,601,000$      Jun-13 (4)

Kings Park Track and Signal 

Improvements
Oct-02 Nov-03 Nov-03 CON 98% 3,500,000$        3,500,000$        Aug-08 Aug-08 Oct-08

Santa Margarita Bridge and Double 

Track
Oct-05 Apr-07 NA CON 58% 16,206,000$      16,206,000$      Apr-08 Apr-08 Aug-08

Emeryville Station and Track 

Improvements
exempt Jul-07 NA CON 100% 6,250,000$        6,250,000$        May-08 May-08 Sep-08

Bahia Benicia Crossover Jun-06 Jul-06 NA CON 40% 4,750,000$        4,750,000$        Apr-08 Apr-08 Sep-08 (7)

SCRRA Sealed Corridor Dec-10 Jun-11 Nov-03 CON 5% 3,000,000$        3,000,000$        Apr-08 Apr-08 Aug-08

Wireless Network for Northern 

California IPR Fleet
NA NA NA CON 70% 3,750,000$        3,750,000$        Jan-11 Jan-11 Apr-11

Merced Crossover 5,000,000$        N/A N/A N/A (8)

Explanation of Notes

(1) Measure of progress based on current phase for entire project regardless of funding type

(2) Total amounts programmed and/or allocated from Prop 1B bond funds authorized for Intercity Rail Improvement purposes

(3) Proposition 1B funds for Design & Construction

(4) Completion of PA&ED work has been delayed until a specific site can be selected and obtained

(5) Project was delivered for allocation August 2011; Funds voted by CTC November 2011

(6) Previously completed design work currently is being revised as project must be downscoped to stay within budgeted funds

(7) Revised Allocation amount that reflects cost savings, some of which was redirected to work on revised project scope

(8) Merced Crossover was removed from the IRI program and replaced with the Kings Park project by Resolution ICR1B-P-0809-01

Acronyms Used Legend

PA&ED Preliminary Approval (Preliminary Design Engineering) and Environmental Documents Project is on-time, on-budget, and/or within scope

PS&E Plans, Specifications, and Estimates Allocation request is late or construction start date has been delayed

R/W Right-of-Way Schedule or cost is changing, pending review and acceptance

CON Construction Project has been delivered and is awaiting allocation

CTC California Transportation Commission

ARRA American Recovery and Reinvestment Act of 2009 

SCRRA Southern California Regional Rail Authority

IPR

San Joaquin

San Joaquin

Metrolink

Project Name

Capitol Corridor

Pacific Surfliner,

Metrolink

Pacific Surfliner,

Metrolink

Pacific Surfliner

Capitol Corridor, 

San Joaquin

Pacific Surfliner, 

Coast Daylight

October 2011-December 2011

Second Quarter FY 2011-2012

InterCity Passenger Rail

Capitol Corridor, 

San Joaquin 

Project Schedule (1) Total Intercity Rail Prop 1B (2)

Corridor

Pacific Surfliner 

Capitol Corridor, 

San Joaquin 

San Joaquin

S
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DELETED FROM PROGRAM

Capitol Corridor,

Pacific Surfliner,

San Joaquin

San Joaquin



 

FY 2011-12 
Second Quarter Report 

Trade Corridors 

Improvement Fund 
 
 

 

 

 
 

  Quarterly Report to the 

  California Transportation 
Commission 

   



California Department of Transportation  FY 2011-12 Second Quarter Report 
 

   
Proposition 1B  Trade Corridors Improvement Fund 
 Page 2 of 21 

 
 
SUMMARY: 
 
This report covers the second quarter of Fiscal Year (FY) 2011-12 (October through 
December, 2011) for the Trade Corridors Improvement Fund (TCIF) program.  At the close of 
the first quarter, there were a total of 69 projects which had baseline agreements approved 
by the California Transportation Commission (Commission).  During this quarter two projects, 
Project 7 – Shafter Intermodal Rail Facility and Project 13 – San Joaquin Valley (totaling 
$37,467,000 in TCIF funds) were deleted from the TCIF Program because of failure to meet 
the Commission’s deadline of September 1, 2011, for submittal of their baseline agreements.  
(See table of Programming Actions later in this document.)  To date 26 TCIF projects have 
received bond allocations totaling $1,237,472,000, minus the two TCIF SHOPP-funded 
projects at $347,595,000; the grand total of TCIF Bond funds allocated is $889,877,000.  Of 
the $889,877,000 total TCIF allocated, $639,282,000 is under the Southern California 
Consensus Group; $74,241,000 is under the Northern California Trade Corridor Coalition; 
$128,405,000 is under the San Diego Border Region; and $47,949,000 is under the Other 
group. 
 
CURRENT STATUS: 
 
During this reporting period, the Commission approved two programming actions, zero 
baseline agreements, two baseline amendments, one technical correction, nine allocations, 
two projects remain on the Delivered But Not Allocated list (see table later in this document), 
zero letters of no prejudice, and zero environmental actions for future funding.  Some projects 
are experiencing schedule delays due to unexpected delays in component completion, and 
funding uncertainties continue to be a concern, but progress continues to be made to deliver 
and implement the adopted TCIF program.  (See following tables.) 
 
 

ID D Co. Rte. Project Title/Amendment Resolution Bond 
$ x1000 

Total  
$ x1000 

Action 

 
Programming Actions 

7 6 KER N/A Shafter Intermodal Rail Facility 
     Resolution TCIF-P-1112-08B, Approved 09/15/11 

$15,000 $30,000 Project deleted from TCIF 
Program. 

13 10 STA N/A San Joaquin Valley Short Haul Rail 
     Resolution TCIF-P-1112-08B, Approved 09/15/11 

$22,467 $57,434 Project deleted from TCIF 
Program. 

Baseline Agreement Approvals 
    No actions this quarter.    

Baseline Agreement Amendments 
14 3 YOL N/A Sacramento River Deep Water Channel Project 

     Resolution TCIF-P-1112-10, Approved 10/26/11 
$10,000 $84,634 

$157,464 
Updated project schedule, 
cost, and funding plan. 

45 8 RIV N/A Iowa Avenue Grade Separation 
     Resolution TCIF-P-1112-11, Approved 10/26/11 

$13,000 $32,000 Updated project schedule and 
funding plan. 

72 11 SD 15 Civic Center Drive at Harbor and I-15 
     Technical Correction to Resolution TCIF-P-1112-02, 
Approved 10/26/11 

$1,150 $3,260 
$2,982 

Technical Correction to 
change schedule statement 
from “End Right of Way” to 
“End Design.” 

 
  

Trade Corridors Improvement Fund 
Progress Report 
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ID D Co. Rte. Project Title/Amendment Resolution Bond  
$ x1000 

Total  
$ x1000 

Action 

 
Allocation Requests / Amendments 

15.1 7 LA N/A San Gabriel Valley Grade Separation Program – 
Phase 1   (LONP) 
     Resolution TCIF-A-1112-05, Approved 10/26/11 

$13,000 $824,383 Approved allocation of 
$13,000,000 Const. capital. 

15.2 7 LA N/A San Gabriel Valley Grade Separation Program – 
Phase 2 
     Resolution TCIF-A-1112-05, Approved 10/26/11 

$323,600 $824,383 Approved allocation of 
$323,600,000 Const. capital. 

24 7 LA N/A Ports Rail System – Tier 1 (Pier F Support Yard) 
(LONP) 
     Resolution TCIF-A-1112-03, Approved 10/26/11 

$8,745 $35,450 Approved allocation of 
$8,745,000 Const. capital. 

25 7 LA N/A Ports Rail System – Tier 1 (Track Realignment at 
Ocean Boulevard) (LONP) 
     Resolution TCIF-A-1112-05, Approved 10/26/11 

$27,000 $67,270 Approved allocation of 
$27,000,000 Const. capital. 

43 8 RIV N/A Auto Center Drive Grade Separation 
     Resolution TCIF-A-1112-06, Approved 12/14/11 

$16,000 $32,675 Approved allocation of 
$16,000,000 Const. capital. 

45 8 RIV N/A Iowa Avenue Grade Separation 
     Resolution TCIF-A-1112-02, Approved 10/27/11 

$13,000 $32,000 Approved allocation of 
$13,000,000 Const. capital. 

54 8 RIV 215 March Inland Cargo Port Airport – I-215 Van Buren 
Boulevard – Ground Access Improvements (LONP) 
     Resolution TCIF-A-1112-04, Approved 10/26/11 

$10,000 $67,941 Approved allocation of 
$10,000,000 Const. capital. 

76 11 SD N/A LOSSAN N Rail Corridor at Sorrento   (LONP) 
     Resolution TCIF-A-1112-03, Approved 10/26/11 

$10,800 $39,000 Approved allocation of 
$10,800,000 Const. capital. 

82 4 CC N/A Marina Bay Parkway Grade Separation 
     Resolution TCIF-A-1112-05, Approved 10/26/11 

$18,975 $37,950 Approved allocation of 
$18,975,000 Const. capital. 

Letters of No Prejudice 
    No actions this quarter.    

Environmental Actions (Future Consideration of Funding) 
    No actions this quarter.    

TCIF Related Items 
    No actions this quarter.    

 
Projects Delivered But Not Yet Allocated, Allocated But Not Awarded, Under Construction, 
and With Construction Completed 
 
This quarter, two projects remain on the Delivered But Not Yet Allocated list and are awaiting 
allocation approval.  Ten projects have received allocations but have not yet awarded a 
construction contact.  Fifteen projects are currently under construction, of which four projects 
are within ten percent of completion.  One project has completed construction and has begun 
the closeout procedure.  (See following tables.) 
  

 
Projects Delivered But Not Yet Allocated 

56 8 SBD SANBAG I-10 Corridor Logistics Access at Cherry 
Avenue 

$30,773 Delivered 
Jun 2011 

Aug 2011 Dec 2013 

57 8 SBD SANBAG I-10 Corridor Logistics Access at Citrus 
Avenue   (LONP) 

$23,600 Delivered 
May 2011 

Aug 2011 Dec 2013 

    Total TCIF $54,373    

 
  

Project 
Number 

Dist County Agency Project Name Bond            
$ x1000 

Date 
Delivered 

Begin 
Const 

End 
Const 
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Projects Allocated But Not Awarded 

12 4 SOL STA / 
Caltrans 

I-80 Eastbound Cordelia Truck Scales 
Relocation   (SHOPP/TCIF) 

$47,800 Allocated 
Jun 2011 

Oct 2012 Dec 2014 

15.2 7 LA ACE San Gabriel Valley Grade Separation 
Program – Phase 2 

$323,600 Allocated 
Oct 2011 

Jan 2012 Apr 2015 

17 7 LA City of 
Santa Fe 
Springs 

ACE:  Gateway-Valley View Grade 
Separation Project 

$25,570 Allocated 
Jan 2011 

May 2011 Aug 2013 

23 7 LA POLB Gerald Desmond Bridge Replacement 
[Design-Build] (SHOPP/TCIF) 

$299,795 Allocated 
Jun 2011 

Jan 2012 Dec 2016 

24 7 LA POLB Ports Rail System – Tier 1 (Pier F 
Support Yard)  

$8,745 Allocated 
Oct 2011 

Jan 2012 Jun 2013 

25 7 LA POLB Ports Rail System – Tier 1 (Track 
Realignment at Ocean Boulevard)  

$27,000 Allocated 
Oct 2011 

Jan 2012 Jun 2013 

43 8 RIV RCTC Auto Center Drive Grade Separation $16,000 Allocated 
Dec 2011 

Nov 2011 Apr 2013 

45 8 RIV City of 
Riverside 

Iowa Avenue Grade Separation $13,000 Allocated 
Oct 2011 

Feb 2012 Jun 2013 

54 8 RIV SANBAG March Inland Cargo Port Airport – I-215 
Van Buren Boulevard – Ground Access 
Improvements (LONP) 

$10,000 Allocated 
Oct 2011 

Apr 2012 Apr 2014 

82 4 CC Richmond 
Redevel. 
Agency 

Marina Bay Parkway Grade Separation $18,975 Allocated 
Oct 2011 

Jun 2011 Oct 2013 

    Total TCIF $790,485    

 
Project 
Number 

Dist County Agency Project Name TCIF 
Program X 

1,000 

Total 
Const.  
X 1,000 

Begin 
Const. 

(Award) 
End 

Const.* 
% 

Com-
plete  

Projects Under Construction 
9 3 SAC City of 

Sacra- 
mento 

Sacramento Intermodal Track 
Relocation 

$25,266 $49,866 Mar 2011 Dec 2012 46 

15.1 7 LA ACE San Gabriel Valley Grade 
Separation Program – Phase 1    

$13,000 $13,000 Aug 2011 Oct 2011* 1 

18 7 LA SCRRA New Siding on the Antelope Valley 
Line 

$7,200 $13,200 Feb 2011 May 2012 98 

36 12 ORA OCTA Placentia Avenue Undercrossing $14,934 $59,915 Oct 2011 Apr 2013 6 
38 12 ORA OCTA Kraemer Boulevard Undercrossing $22,642 $55.376 Oct 2011 May 2014 4 
44 8 RIV City of 

Riverside 
Magnolia Avenue Grade Separation $20,000 $26,800 Feb 2010 Jan 2012 90 

58 8 SBD Rialto I-10 Corridor at Riverside $9,837 $25,386 Jan 2010 Jan 2012 98 
66 7 VEN Oxnard US 101 Rice Avenue Interchange $30,449 $60,898 Mar 2009 Sep 2011* 74 
67 11 SD Caltrans State Route 905 $91,605 $104,200 Jul 2009 Jul 2012 50 

75.1 11 SD SANDAG Southline Rail Improvements – 
Mainline Improvements [Phase 1 – 
Aerial Cabling] 

$10,500 $10,500 Jun 2010 Nov 2011* 92 

75.2 11 SD SANDAG Southline Rail Improvements – 
Mainline Improvements [Phase 2 –
Signaling for Reverse Running and 
Initial Track Improvements] 

$15,500 $15,500 Mar 2011 Mar 2013 15 

76 11 SD SANDAG LOSSAN N Rail Corridor at Sorrento    $10,800 $35,800 Sep 2011 Sep 2014 3 
77 
 

11 IMP IVAG Brawley Bypass State Route 78/111 $49,549 
$47,949 

$52,198 Sep 2010 Feb 2012 25 

81 10 SJ NCTCC/
City of 

Stockton 

Sperry Road Extension $30,000 $50,000 Jul 2011 Aug 2013 30 

83 8 SBD SANBAG Colton Crossing Project $91,305 $106,005 Sep 2011 Mar 2014 5 
Total $440,987 $623,323    

*Behind schedule, amendments in process. 
 
Project 
Number 

Dist County Agency Project Name TCIF 
Program X 

1,000 

Total 
Const.      
X 1,000 

Const. 
Completed 

% Closeout 
Complete 

 
Projects With Construction Completed  

42 8 RIV City of 
Riverside 

Columbia Avenue Grade Separation $6,000 $25,450 May 2010 0 

Project 
Number 

Dist County Agency Project Name Bond            
$ x1000 

Date 
Allocated 

Begin 
Const 

(Award) 

End 
Const 
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Milestone progress during the quarter is as follows:  Two projects completed the 
environmental component, two projects completed the design component, and one project 
completed the right of way component.  A total of 59 projects have completed the 
environmental component, 27 projects have completed the design component, 19 projects 
have completed the right of way component, and one project has completed construction and 
has begun the closeout procedure. 
 
BACKGROUND: 
 
The Highway Safety, Traffic Reduction, Air Quality, and Port Security Bond Act of 2006, 
approved by the voters as Proposition 1B on November 7, 2006, provided $2 billion for the 
Trade Corridors Improvement Fund (TCIF).  In its TCIF Guidelines, the Commission 
recognized the need for goods movement improvements far exceed the amount authorized in 
the TCIF program, that other funding sources should be explored, and that delivery 
challenges could limit project funding.  The Commission supported increasing TCIF funding 
by approximately $500 million from the State Highway Account to fund state-level priorities 
that are critical to goods movement.  The Commission programmed about 25 percent more 
than the $2.0 billion authorized by Proposition 1B with the intent of fully funding these 
projects from federal funds, container fees, and other potential future funding sources.   
 
On April 10, 2008, the Commission adopted 79 projects into the TCIF adopted program of 
projects.  As amended, there are 69 projects with a current recommended TCIF funding level 
of $2.8 billion and an overall project value of $7.9 billion. 
 
The Commission put forth a TCIF Bond Accountability Plan that incorporates provisions from 
Proposition 1B, the Governor’s Executive Order S-02-07, and Government Code Section 
8879.50, et seq. (Chapter 181, Statutes of 2007 [Senate Bill 88]).  To ensure transparency 
and accountability throughout the lifetime of a project, the TCIF projects with executed 
baseline agreements are listed on the TCIF Bond Accountability website at:  
http://svdtsucp.dot.ca.gov:8084/bondacc/MainMenuAction.do?%3e&page=1000017   
One of the most significant accountability actions taken by the Commission, in its program 
adoption actions, is the expectation that bond funding will be limited to the cost of 
construction.   As with other Proposition 1B programs, the Commission requires that project 
baseline agreements be developed and executed by the project sponsor(s), the California 
Department of Transportation, and the Commission’s Executive Director. 

http://svdtsucp.dot.ca.gov:8084/bondacc/MainMenuAction.do?%3e&page=1000017
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Phase Complete Allocated but Not Awarded 
Behind Schedule Delivered but Not Allocated 
Awarded 

No Known Scope, Budget, or Schedule Impact

Potential Impact 

                    BLACK / ITALICS  = Changes or Accomplishments During Quarter 

Known Scope, Budget, or Schedule Impact (Amendment Needed)
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1 4 ALA Port of Oakland 7th Street Grade Separation 09/30/10 12/09/10 11/24/11 11/25/11 Env. 50% 
Des. 10% 
RW  25%

$220,504 $110,252 $20,563 $7,020 $6,891 $186,030

  

2 4 CC Port of Oakland
Caltrans / BNSF

Ricmond Rail Connector 02/01/12 02/01/12 08/01/12 09/01/12 Env. 95%
Des. 80%
RW 50%

$21,760 $10,880 $2,000 $950 $4,750 $14,060

  

3 4 ALA Port of Oakland Outer Harbor Intermodal Terminals 
(OHIT)

04/30/10 12/09/10 11/24/11 11/25/11 Env. 50%
Des. 10%
RW 25%

$274,296 $131,889 $38,984 $15,500 $0 $219,812

  

4 4 ALA Metropolitan 
Transportation 
Commission

880 I-880 Reconstruction, 29th & 23rd 
Avenues, Oakland 

12/01/11 04/01/12 08/01/12 Env. 100%
Des. 40%
RW 0%

$96,787 $73,000 $4,200 $7,387 $5,200 $80,000

  

5 4 ALA Metropolitan 
Transportation 
Commission

580 I-580 Eastbound Truck Climbing Lane 02/01/12 Env. 100%
Des. 100%
RW 100%

$64,265 $64,265 $2,490 $5,140 $105 $56,530

  

6 6 KER Caltrans / BNSF Tehachapi Trade Corridor Rail 
Improvement Project

06/01/10 12/01/11 N/A 03/01/12 Env. 95%
Des. 80%
RW 15%

$112,700 $54,000 $3,700 $1,000 $0 $108,000

  

9 3 SAC City of 
Sacramento

Sacramento Intermodal Track 
Relocation

03/31/11 Env. 100%
Des. 100%
RW 100%

Const. 46%

$56,850 $25,266 $2,000 $4,984 $0 $49,866

  

10 10 SJ San Joaquin Council 
of Governments

4 State Route 4 West Crosstown 
Freeway Extension Stage 1

02/01/13 01/01/13 06/01/13 Env. 100%
Des. 65%
RW  40%

$193,640 $96,820 $4,000 $10,500 $44,600 $134,540

  

11 10 SJ Port of Stockton / 
Contra Costa County

San Francisco Bay to Stockton Ship 
Channel Deepening Project

10/31/12 02/28/13 05/31/13 05/31/13 Env. 50%
Des. 0%

$141,447 $17,500 $3,668 $1,000 $800 $135,979

  

12 4 SOL Metropolitan 
Transportation 
Commission

80 I-80 Eastbound Cordelia Truck Scales 
Relocation

10/01/12 Env. 100%         
Des. 100%
RW 100%
Const. 0%        

$97,900 $47,800 $6,800 $12,200 $7,500 $71,400

  

14 3 YOL Port of Sacramento Sacramento River Deep Water 
Channel Project

08/31/12 N/A 10/15/12 Env. 90% 
 Des. 100% 

RW N/A        

$157,464 $10,000 $13,546 $0 $46,285 $97,633

  
Baseline Amendment:  
TCIF-P-1112-10, 
10/25/11, update 
schedule, cost and 
funding plan. 

15 7 LA Alameda Corridor 
East Construction 
Authority

San Gabriel Valley Grade Separation 
Program

Phase 1
02/01/11
Phase 2
02/01/11

Phase 1
08/01/11
Phase 2
01/01/12

Env. 100%
Des. 99%
RW 100% 
Const. 1%    

$824,383 $336,600 $0 $52,526 $119,756 $652,101

  

Allocation Approved (Proj. 
#15.1):   TCIF-A-1112-05, 
10/26/11, $13,000,000.
Allocation Approved (Proj. 
#15.2):  TCIF-A-1112-05, 
10/26/11, $323,600,000.
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16 7 LA Alameda Corridor 
Transportation 
Authority

47 SR 47 Expressway - Schuyler Heim 
Bridge Replace/Construct Expressway 
& Flyover

07/31/12 07/31/12 01/01/13 Env. 100%
Des. 0%

$687,000 $158,000 $14,000 $34,000 $86,000 $553,000

  

NOTE:  Projects 31 and 
16 to be withdrawn from 
the TCIF program at the 
February 2012 CTC 
Meeting.

17 7 LA City of Santa Fe 
Springs

ACE: Gateway-Valley View Grade 
Separation Project

05/01/11 Env. 100%           
Des. 100%               
RW 100%
Const. 0%

$75,177 $25,570 $0 $3,600 $11,700 $59,877

  

18 7 LA Southern California 
Regional Rail 
Authority

New Siding on the Antelope Valley 
Line (MP44 to MP61) For Freight 
Trains

N/A 08/27/10 Env. 100% 
Des. 100%

RW N/A
Const. 98%

$14,700 $7,200 $0 $1,500 $0 $13,200

  

19 7 LA Port of Los Angeles 47/  
110

I-110 Fwy Access Ramp 
Improvement SR 47/I-110 NB 
Connector Widening

08/15/11 03/31/12 N/A 09/01/12 Env. 97%       
Des. 85%
RW N/A

$37,851 $14,700 $1,000 $4,052 $0 $32,799

  

20 7 LA Port of Los Angeles 110 C Street Access Ramps 
Improvements

08/15/11 08/29/12 N/A 02/01/13 Env. 95%       
Des. 75%
RW N/A

$32,727 $8,300 $58 $2,785 $0 $29,884

  

21 7 LA City of Commerce Washington Boulevard Widening & 
Reconstruction Project

10/01/11 10/01/11 12/01/11 Env. 100%                        
Des. 10%
RW 0%

$32,000 $5,800 $39 $2,044 $3,678 $26,239

  

22 7 LA Port of Los Angeles South Wilmington Grade Separation 10/30/11 04/01/12 Env. 100%           
Des. 100%
RW  0%

$78,384 $17,000 $0 $5,663 $0 $72,721

  

23 7 LA Port of Long Beach 710 Gerald Desmond Bridge Replacement
[Design-Build]

12/01/11 01/01/12 Env. 100%
Des.  

Design-Build Out 
to Bid 

RW 0%

$950,840 $299,795 $9,782 $28,880 $100,589 $811,589

  

24 7 LA Port of Long Beach Ports Rail System - Tier 1 (Pier F 
Support Yard)

07/01/11 N/A 01/01/12 Env. 100%
Des. 99%
RW N/A

Const. 0%

$35,450 $8,745 $2,980 $1,990 $0 $30,480

  

Allocation Approved :  
TCIF-A-1112-03, 
10/26/11, $8,745,000.

25 7 LA Port of Long Beach Ports Rail System - Tier 1 (Track  
Realignment at Ocean Boulevard)

07/01/11 N/A 01/01/12 Env. 100%
Des. 99%
RW N/A

Const. 0%

$67,270 $27,000 $4,270 $2,850 $0 $60,150

  

Allocation Approved:  
TCIF-A-1112-03, 
10/26/11, $27,000,000.

31 7 LA Alameda Corridor 
Transportation 
Authority

Ports Rail System - Tier 1 (New 
Cerritos Rail Bridge / Triple Track 
South of Thenard)

12/01/10 01/01/13 01/01/13 06/01/13 Env. 0%
Des. 0%

$155,600 $38,330 $9,500 $13,500 $18,900 $113,700

  

NOTE:  Projects 31 and 
16 to be withdrawn from 
the TCIF program at the 
February 2012 CTC 
meeting.
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32 7 LA Port of Los Angeles Ports Rail System - Tier 1 (West 
Basin Road Rail Access 
Improvements)

08/01/11 N/A 01/01/12 Env. 100%
Des. 98%
RW 98%

$130,231 $51,230 $6 $8,429 $0 $121,796

  

34 12 ORA Orange County 
Transportation 
Authority

91 State Route 91 Connect Aux. Lanes 
through Interchange on Westbound 
SR91 Between State Route 57 & I-5

08/01/12 07/01/12 12/01/12 Env.  100%             
Des. 45%

$73,400 $34,950 $3,500 $5,387 $5,113 $59,400

  

35 12 ORA Orange County 
Transportation 
Authority

State College Boulevard Grade 
Separation

03/01/13 03/01/13 04/01/13 Env. 100%
Des. 95%
RW 15% 

$73,648 $30,731 $305 $2,713 $19,200 $51,430

  

36 12 ORA Orange County 
Transportation 
Authority

Placentia Avenue Undercrossing 10/01/11 Env. 100%
Des. 100% 
RW 100%
Const. 6%           

$78,227 $14,934 $21 $2,922 $15,369 $59,915

  

37 12 ORA Orange County 
Transportation 
Authority

Orangethorpe Avenue Grade 
Separation

01/01/12 07/01/12 Env. 100%
Des. 100%
RW 80%

$117,383 $41,666 $631 $8,557 $28,003 $80,192

  

38 12 ORA Orange County 
Transportation 
Authority

Kraemer Boulevard Undercrossing 10/01/11 Env. 100%           
Des. 100%              
RW 100%
Const. 4%

$70,432 $22,642 $631 $5,043 $9,382 $55,376

  

39 12 ORA Orange County 
Transportation 
Authority

Raymond Avenue Grade Separation 03/01/13 03/01/13 04/01/13 Env. 100%
Des.  90%
RW 15%

$76,767 $12,757 $831 $4,850 $27,323 $43,763

  

40 12 ORA Orange County 
Transportation 
Authority

Lakeview Avenue Overcrossing 10/01/11 01/01/13 07/01/13 Env. 100%
Des.  90%
RW 10%

$70,173 $28,685 $631 $4,005 $20,403 $45,134

  

41 12 ORA Orange County 
Transportation 
Authority

Tustin Avenue / Rose Drive 
Overcrossing

04/01/12 10/01/12 Env. 100%
Des. 100%
RW 75%

$102,993 $31,387 $601 $6,432 $36,515 $59,445

  

42 8 RIV City of Riverside Columbia Avenue Grade Separation $34,050 $6,000 $143 $1,657 $6,800 $25,450 Construction 
completed 4th Quarter 
FY 2009-10 
(05/20/10).

43 8 RIV City of Corona Auto Center Drive Grade Separation 11/01/11 Env. 100%           
Des. 100%
RW 100%
Const. 0%

$32,675 $16,000 $630 $1,370 $2,720 $27,955

  

Allocation Approved:  
TCIF-A-1112-06, 
12/14/11, $16,000,000.

44 8 RIV City of Riverside Magnolia Avenue Grade Separation - 
UPRR

02/01/10 Env. 100%                   
Des. 100%              
RW 100%         

Const. 90%

$52,960 $20,000 $160 $2,500 $23,500 $26,800

  

Construction Completed 4th Quarter FY 2009-10
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45 8 RIV City of Riverside Iowa Avenue Grade Separation 09/30/11 08/19/11 02/29/12 Env. 100%
Des. 95%
RW 90%

Const. 0%

$32,000 $13,000 $500 $1,500 $5,500 $24,500

  

Baseline Amendment:  
TCIF--P-1112-11, 
10/26/11, update 
schedule and funding 
plan.
Allocation Approved:  
TCIF-A-1112-02, 
10/27/11, $13,000,000.

46 8 RIV City of Banning Project No. 2006-05, Sunset Avenue 
Grade Separation

07/01/11 07/01/11 01/15/12 Env. 100%
Des. 50%
RW 20%              

$36,500 $10,000 $400 $4,100 $1,100 $30,900

  

47 8 RIV City of Riverside Streeter Avenue Grade Separation 10/01/11 10/01/11 01/01/12 Env. 100%
Des. 96%
RW 88%

$36,800 $15,500 $1,500 $1,000 $14,300 $20,000

  

48 8 RIV Riverside County Avenue 56 Grade Separation on 
Yuma Subdivision of UPR Mainline

06/29/12 03/30/12 12/28/12 Env. 100%         
Des. 50%
RW 20%

$60,000 $10,000 $800 $2,800 $8,500 $47,900

  

50 8 RIV Riverside County Grade Separation at Clay Street 
Railroad Grade Crossing

06/30/11 09/30/11 03/30/12 Env. 100%              
Des. 40%
RW 20%

$37,350 $12,500 $1,125 $4,325 $2,000 $29,900

  

51 8 RIV City of Riverside Riverside Avenue Grade Separation 03/01/11 03/01/11 12/01/11 Env. 100%
Des. 65%
RW 24%

$30,300 $8,500 $500 $2,000 $12,800 $15,000

  

53 8 RIV Riverside County Grade Separation at Magnolia 
Avenue Railroad Grade Crossing - 
BNSF

12/30/11 03/29/13 09/30/13 Env. 100%         
Des. 50%
RW 20%

$81,750 $13,700 $1,780 $4,220 $3,880 $71,870

  

54 8 RIV City of Riverside 215 March Inland Cargo Port Airport - 
I-215 Van Buren Boulevard - Ground 
Access Improvements

04/01/12 Env. 100%            
Des. 100%         
RW 100%

$67,941 $10,000 $3,463 $4,786 $7,000 $52,692

  
Allocation Approved:  
TCIF-A-1112-04, 
10/26/11, $10,000,000.

56 8 SBD San Bernardino 
Associated 
Governments

10 I-10 Corridor Logistics Access Project 
(Interchange Reconstruction at 
Cherry Avenue)

08/01/11 Env. 100%            
Des. 100%           
RW 100%
Const. 0%

$77,806 $30,773 $935 $5,822 $9,503 $61,546

  

57 8 SBD San Bernardino 
Associated 
Governments

10 I-10 Corridor Logistics Access Project 
(Interchange Reconstruction at Citrus 
Avenue)

08/01/11 Env. 100%               
Des. 100%
RW 100% 
Const. 0%

$57,530 $23,600 $1,138 $3,935 $5,257 $47,200

  

58 8 SBD San Bernardino 
Associated 
Governments

10 I-10 Corridor Logistics Access Project 
(Interchange Reconstruction at 
Riverside Avenue) 

01/01/10 Env. 100%                
Des. 100%                 
RW 100%

Const. 98%

$29,741 $9,837 $0 $1,885 $2,470 $25,386

  
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59 8 SBD San Bernardino 
Associated 
Governments

ACE Glen Helen Parkway Railroad 
Grade Separation

01/31/12 01/01/12 04/01/12 Env. 100%              
Des. 95%
RW  65%

$29,568 $7,172 $0 $2,650 $5,700 $21,218

  

61 8 SBD San Bernardino 
Associated 
Governments

ACE South Milliken Avenue Grade 
Separation at UP Los Angeles

02/01/12 01/31/13 04/01/13 Env. 100%
Des.  55%

RW 0%          

$79,224 $14,521 $750 $4,195 $7,309 $66,970

  

63 8 SBD San Bernardino 
Associated 
Governments

Palm Avenue Grade Separation 06/30/12 06/30/12 07/01/12 Env. 100%              
Des. 85%
RW 2%

$35,176 $9,390 $750 $2,000 $1,126 $31,300

  

64 8 SBD San Bernardino 
Associated 
Governments

Lenwood Road Grade Separation 01/01/12 12/01/11 04/01/12 Env. 100%         
Des. 95%
RW 35%

$25,075 $6,694 $0 $2,760 $743 $21,572

  

65 8 SBD San Bernardino 
Associated 
Governments

Vineyard Avenue Grade Separation 12/31/11 06/30/12 12/01/12 Env. 100%
Des. 55%
RW  0%

$44,517 $6,884 $750 $2,000 $8,402 $33,365

  

66 7 VEN City of Oxnard 101 US 101 Rice Avenue Interchange 03/01/09 Env. 100%        
Des. 100%            
RW 100%

Const. 74%

$86,899 $30,449 $1,226 $3,253 $21,522 $60,898

  

67 11 SD San Diego 
Association of 
Governments

905 State Route 905 07/13/09 Env. 100%              
Des. 100%                
RW 100%

Const. 50%

$104,700 $91,605 $0 $500 $0 $104,200

  

68 11 SD San Diego 
Association of 
Governments

11 SR 11/Otay Mesa East Port of Entry 12/30/10 12/31/12 12/31/12 04/01/13 Env. 90%
Des. 0%

$713,720 $75,000 $12,300 $42,690 $80,380 $578,350

  

69 11 SD Port of San Diego 5/15 Bay Marina Drive Grade Separated 
Improvements

02/29/12 12/29/11 06/14/12 Env. 100%
Des. 95%
RW 95%

$3,290 $910 $440 $345 $20 $2,485

  

70 11 SD Port of San Diego 5 10th Avenue Grade Separated 
Improvements

05/23/13 05/23/13 11/07/13 Env. 100%
Des. 20%

$67,200 $30,910 $2,150 $3,760 $8,990 $52,300
  

71 11 SD Port of San Diego 5 32nd Street at Harbor Drive Grade 
Separated Improvements

12/29/11 05/23/13 05/23/13 11/07/13 Env.  60%
Des.  0%

$118,460 $50,665 $4,400 $7,750 $13,110 $93,200

  
NOTE:  Project 71 will be 
withdrawn from the 
program at a future date.

72 11 SD Port of San Diego 5 Civic Center Drive at Harbor and         
I-5

02/29/12 12/29/11 06/14/12 Env. 100%
Des. 95%
RW 95%

$2,982 $1,150 $531 $300 $37 $2,114

  

Technical Correction to 
TCIF-P-1112-02: 
10/26/11, change 
Schedule statement from  
"End Right of Way" to 
"End Design."

73 11 SD Port of San Diego National City Marine Terminal 
Improvement (Wharf Extension)

02/28/10 02/28/10 02/28/10 05/30/11 Env.  25%
Des. 3%

$34,300 $15,000 $1,050 $3,250 $0 $30,000
  

NOTE:  Project 73 will be 
withdrawn from the 
program at a future date.
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Phase Complete Allocated but Not Awarded 
Behind Schedule Delivered but Not Allocated 
Awarded 

No Known Scope, Budget, or Schedule Impact

Potential Impact 

                    BLACK / ITALICS  = Changes or Accomplishments During Quarter 

Known Scope, Budget, or Schedule Impact (Amendment Needed)
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74 11 SD San Diego 
Association of 
Governments

Southline Rail Improvements - Yard 
Expansion  

07/01/12 07/01/12 01/04/13 Env. 100%
Des. 70%
RW 20%

$40,460 $25,900 $540 $1,810 $12,210 $25,900

  

$107,030 $98,060 $220 $8,750 $0 $98,060

75.1 11 SD San Diego 
Association of 
Governments

Southline Rail Improvements - 
Mainline Improvements
[Phase 1 - Aerial Cabling]

N/A 06/02/10 Env. 100%
Des. 100%

RW N/A
Const. 92%

$10,500 $10,500 $0 $0 $0 $10,500

  

75.2 11 SD San Diego 
Association of 
Governments

Southline Rail Improvements - 
Mainline Improvements
[Phase 2 - Signaling for Reverse 
Running and Initial Track 
Improvements]

N/A 03/15/11 Env. 100%
Des. 100%

RW N/A
Const. 15%

$15,500 $15,500 $0 $0 $0 $15,500

  

75.3 11 SD San Diego 
Association of 
Governments

Southline Rail Improvements - 
Mainline Improvements
[Phase 3 - Palomar Siding and 
Mainline Track Improvements]

11/01/11 N/A 08/02/12 Env. 100%
Des. 85%
RW N/A

$4,000 $4,000 $0 $0 $0 $4,000

  

75.4 11 SD San Diego 
Association of 
Governments

Southline Rail Improvements - 
Mainline Improvements
[Phase 4 - Final Palomar Siding and 
System Upgrades]

06/01/13 N/A 12/01/13 Env. 100%
Des. 42%
RW N/A

$77,030 $68,060 $220 $8,750 $0 $68,060

  

76 11 SD San Diego 
Association of 
Governments

LOSSAN N Rail Corridor at Sorrento N/A 09/01/11 Env. 100%
Des. 100%

RW N/A
Const. 3%

$39,000 $10,800 $0 $3,200 $0 $35,800

  

Allocation Approved:  
TCIF-A-1112-03, 
10/26/11, $10,800,000.

77 11 IMP Imperial Valley 
Association of 
Governments

78/
111

Brawley Bypass State Route 78/111 09/30/10 Env. 100%           
Des. 100%            
RW 100%

Const. 25%

$78,473 $49,549 $1,206 $6,500 $18,569 $52,198

  

78 5 MON Monterey County 101 San Juan Road Interchange 08/12/12 04/01/12 01/11/13 Env. 100%
Des. 10%

$90,600 $28,325 $4,700 $5,000 $28,900 $52,000
  

81 10 SJ Northern California 
Trade Corridors 
Coalition

Sperry Road Extension 11/01/10 07/01/11 Env. 100%
Des. 100%
RW 97%

Const.30%

$63,000 $30,000 $1,000 $5,000 $7,000 $50,000

  

82 4 CC Northern California 
Trade Corridors 
Coalition

Marina Bay Parkway Grade 
Separation

06/07/11 Env. 100%          
Des. 100%
RW 100%
Const. 0%

$37,950 $18,975 $500 $2,750 $100 $34,600

  

Allocation Approved:  
TCIF-A-1112-05, 
10/26/11, $18,975,000.

  75      Southline Rail Improvements - Mainline Improvements [Phases 1 - 4]
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Phase Complete Allocated but Not Awarded 
Behind Schedule Delivered but Not Allocated 
Awarded 

No Known Scope, Budget, or Schedule Impact

Potential Impact 

                    BLACK / ITALICS  = Changes or Accomplishments During Quarter 

Known Scope, Budget, or Schedule Impact (Amendment Needed)
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83 8 SBD Caltrans / BNSF / UP Colton Crossing Project 09/30/11 Env. 100%
Des. 100%
RW 100%
Const. 5%

$201,994 $91,305 $3,689 $11,600 $26,700 $160,005

  

84 8 SBD San Bernardino 
Associated 
Governments

Laurel Street/BNSF Grade Separation 07/16/12 07/16/12 12/10/12 Env. 100%
Des. 60%
RW  0%

$53,995 $11,917 $1,449 $3,379 $7,800 $41,367

  

85 8 RIV Riverside County Avenue 52 Grade Separation 02/01/12 12/01/12 11/01/12 07/01/13 Env. 0%
Des. 0%

$22,200 $10,000 $2,578 $0 $2,500 $17,122
  

$7,969,465 $2,772,285

$690,647

$1,603,764

$400,000

$77,874

$2,772,285

Bond Administration Fees $40,000

GRAND TOTAL $2,812,285

TCIF PROGRAMMED TOTALS BY CORRIDOR

Northern California Trade Corridor Coalition
NCTCC TCIF Programming Range: $640,000 to $840,000
Recommended Programming Target $825,000

 includes $484,860 TCIF/SHOPP  TOTAL TCIF Programmed

Southern California Consensus Group
SCCG TCIF Programming Range: $1,500,000 to $1,700,000
Recommended Programming Target $1,650,000

San Diego Border Region
SDBR TCIF Programming Range: $250,000 to $400,000
Recommended Programming Target $400,000

Other
Other TCIF Programming Range: $60,000 to $80,000
Recommended Programming Target $80,000
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Withdrawn and Deprogrammed Projects

         California Department of Transportation
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Deprogrammed by CTC, October 2011 $15,000 
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7 6 KER City of Shafter Shafter Intermodal Rail Facility Program Amendment:   TCIF-P-1112-09B, 10/26/11, 
deprogram Projs. 7 and 13 from TCIF program. 

8 3 PLA Caltrans / UP Track and Tunnel Improvements at 
Donner Summit

Program Amendment:  TCIF-P-0809-03, 10/29/08, 
delete Projs. 8, 33 and 62 from TCIF program.

13 10 STA Stanislaus County San Joaquin Valley Short Haul Rail Program Amendment:   TCIF-P-1112-09B, 10/26/11, 
delete Projs. 13 and 7  from TCIF program. 

26 7 LA Port of Long Beach Ports Rail System - Tier 1 (Pier B 
Street Realignment)

Program Amendment:  TCIF-P-1011-18, 03/23/11, 
delete Projs. 26-30.

27 7 LA Port of Long Beach Ports Rail System - Tier 1 (Terminal 
Island Wye Track Realignment)

Program Amendment:  TCIF-P-1011-18, 03/23/11, 
delete Projs. 26-30.

28 7 LA Port of Long Beach Ports Rail System - Tier 1 
(Reconfigure Control Point / 
Computerized Train Control)

Program Amendment:  TCIF-P-1011-18, 03/23/11, 
delete Projs. 26-30.

29 7 LA Port of Long Beach Ports Rail System - Tier 1 (Reeves 
Avenue Closure and Grade 
Separation)

Program Amendment:  TCIF-P-1011-18, 03/23/11, 
delete Projs. 26-30.

30 7 LA Port of Long Beach Ports Rail System - Tier 1 (Navy Mole 
Storage Yard)

Program Amendment:  TCIF-P-1011-18, 03/23/11, 
delete Projs. 26-30.

33 7 LA Port of Long Beach Ports Rail System - Tier 1 (Pier 400 
Second Lead Track)

Program Amendment:  TCIF-P-0809-03, 10/29/08, 
delete Projs. 8, 33 and 62 from TCIF program.

49 8 RIV Riverside County Avenue 66 Grade Separation on 
Yuma Subdivision of UPR Mainline

Program Amendment:  TCIF-P-1011-17, 03/23/11, 
delete Proj. 49 and program $10,000,000 to new 
Project 85.

52 8 RIV City of Riverside 3rd Street Grade Separation Program Amendment:  TCIF-P-1011-27, 05/11/11, 
delete Proj. 52.

55 8 SBD San Bernardino 
Associated 
Governments

15/     
215

I-15 Widening and Devore 
Interchange Reconstruction

Program Amendment:  TCIF-P-0910-09, 05/19/10, 
delete Proj. 55 from TCIF program.

60 8 SBD San Bernardino 
Associated 
Governments

ACE North Milliken Avenue Railroad 
Grade Separation at UPRR

Program Amendment: TCIF-P-0910-13,  06/30/10, 
deprogrammed Proj. 60 and reprogrammed 
$6,490,000 TCIF from Proj. 60 to Proj. 61. NOTE:  
Proj. 60 to be funded with $45,089,000 RIP by STIP 
Amendment 08S-066, 2/25/10.

62 8 SBD San Bernardino 
Associated 
Governments

Valley Boulevard Grade Separation Program Amendment:  TCIF-P-0809-03, 10/29/08, 
delete Projs. 8, 33 and 62 from TCIF program.

79 8 SBD Caltrans / BNSF / UP Colton Crossing Flyover AB268 Review of TCIF #79:   No resolution #,  
03/25/10, deprogrammed 79.  NOTE:  See Project 83 
($91,305,000 out of $97,305,000 from Proj. 79 was 
later reprogammed to Proj. 83).

80 8 SBD San Bernardino 
Associated 
Governments

South Archibald Grade Separation Program Amendment:  TCIF-P-1011-10, 11/04/10, 
deprogram project.  Note: $7,658,000 TCIF to go to 
new Proj. 84 - Laurel Street.

Withdrawn by Project Sponsor, May 2011 $17,500 

Withdrawn by Project Sponsor, May 2010 $118,012 

Withdrawn by Project Sponsor, June 2010 $6,490 

$397,300 

Withdrawn by Project Sponsor, October 2008 $7,658 

Deprogrammed by CTC March 2010
(See Project 83)

$97,305 

Withdrawn by Project Sponsor, November 2010 $7,658 

Total TCIF Deprogrammed 

Withdrawn by Project Sponsor, March 2011 $3,790 

Withdrawn by Project Sponsor, March 2011 $10,000 

Withdrawn by Project Sponsor, March 2011 $6,000 

Withdrawn by Project Sponsor, March 2011 $10,000 

Withdrawn by Project Sponsor, March 2011 $24,570 

Withdrawn by Project Sponsor, October 2008 $3,670 

Deprogrammed by CTC, October 2011

Deprogrammed by CTC, October 2011

$15,000 

$22,467 

Withdrawn by Project Sponsor, October 2008 $43,000 

Withdrawn by Project Sponsor, March 2011 $4,180 
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TCIF Project Action Plan Report 
Second Quarter FY 2011-12 

 
Each project in the program is being monitored at the component level for potential scope, cost, and schedule changes to 
ensure timely delivery of the full scope as approved and adopted.  Listed below are project action plans that have been 
identified to address identified scope, cost or schedule issues on projects. 
 

 

1.  Potential Projects to Watch  (Milestone dates past due.)  

 
ID D Co. Rte. Project Title Bond $ x1000 Total $ x1000 Variance 
 
2 

 
4 

 
CC 

 
N/A 

Caltrans/BNSF 
Richmond Rail Connector 

 
$10,880 

 
$21,760 

 
Schedule 

Project Action Plan:  
Environmental studies and completion of the environmental documents (CEQA and NEPA) have taken longer than 
expected, thereby delaying right of way acquisition and final design.  This has caused a delay of about 6 months.  
Caltrans is working with BNSF to prepare a baseline amendment for the April Commission meeting.  The Definitive 
Agreements are expected to be signed by the end of March and will be presented at the April Commission meeting. 
 
 
ID D Co. Rte. Project Title Bond $ x1000 Total $ x1000 Variance 
 
6 
 

 
6 

 
KER 

 
N/A 

Caltrans/BNSF 
Tehachapi Trade Corridor Rail Improvement 
Project 

 
$54,000 

 
$112,700 

 
Schedule 

Project Action Plan:  
BNSF Railway has decided to pursue a full EIR in the place of the Mitigated Negative Declaration (MND) based on recent 
comments concerning MND.  Comments filed during the public comment period raised issues that BNSF believe justified 
performing an EIR for a more comprehensive administrative record.  Also with turnover of Caltrans staff reviewing the 
EIR, additional delays have occurred based on additional information that was requested before the review periods.  The 
decision to pursue an EIR will in no way affect the construction start date of December 2013.  The Definitive Agreements 
are expected to be signed by the end of March and will be presented at the April Commission meeting. 
 

 
ID D Co. Rte. Project Title Bond $ x1000 Total $ x1000 Variance 
15 7 LA N/A San Gabriel Valley Grade Separation Program $336,600 $824,383 Schedule 
Project Action Plan:  
Due to the size and complexity of the construction contract for the project, ACE Construction Authority used a pre-
qualification process which required a longer timeframe for the contract award process.  The pre-qualified contractor list 
was approved in January 2012 by the ACE Board and contract documents should be released in March 2012.   
 
Several utility companies recently finalized their designs, which then needed to be incorporated into the project’s final 
design.  Also a constructability review was conducted to reduce change orders and requests for information during the bid 
process.  All of this resulted in the End Design date getting pushed out by one year.  ACE felt this was prudent due to the 
magnitude of this project. 
 
A baseline amendment is anticipated to be scheduled for the April Commission meeting to update the schedule for Design 
and Construction.  Construction contract award is now forecast for June 2012.  
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ID D Co. Rte. Project Title Bond $ x1000 Total $ x1000 Variance 
19 7 LA 47/

110 
I-110 Fwy Access Ramp Improvements $14,700 $37,851 Schedule 

Cost 
Project Action Plan:   
This project is also called John S. Gibson project.  Soundwalls have been added to the project scope because existing 
noise levels exceed thresholds.  An assessment of potential archeological resources was conducted and consultation with 
the State Office of Historic Preservation (SHPO) required documentation of new findings in the environmental report.  
There are cost variances between phases but the overall project total does not change. 
 

 
ID D Co. Rte. Project Title Bond $ x1000 Total $ x1000 Variance 
20 7 LA 110 C Street Access Ramp Improvements $8,300 $33,727 Schedule 

Cost 
Project Action Plan:   
This project is contingent upon the development of the South Wilmington Grade Separation project, TRAPAC Terminal 
improvements, and Harry Bridges Boulevard widening that are being developed concurrently.  To better evaluate the 
collective traffic impacts of these projects, a detailed traffic model, incorporating all of the projects was developed.  This 
model required a significant amount of time to complete. 
 
Additional structural analyses to design non-standard retaining walls along I-110 to facilitate the ramp widening were not 
anticipated (originally planned as Type 1 standard retaining walls).  This required additional geotechnical studies/ 
investigations to be performed.  
 
Additional environmental studies were determined to be necessary to address historic resources discovered on the project 
during the environmental process.  The project delays incurred thus far are not recoupable.  However, the Port of 
Los Angeles will investigate to see if some of the above mentioned delays can be recuperated during the later stages of 
the project.  There are cost variances between phases but the overall project total does not change. 
 
 
ID D Co. Rte. Project Title Bond $ x1000 Total $ x1000 Variance 
21 7 LA N/A South Wilmington Grade Separation $5,800 $32,000 Schedule 
Project Action Plan:  
The City of Commerce completed a full Environmental Impact Report (EIR) on the project which delayed the schedule by 
14 months, and the City is now catching up from this delay.  The Design contractor has agreed to accelerate the Design 
schedule to make up as much of this schedule delay as possible.  Design is scheduled to begin in January 2012 with a 
forecast completion of August 2012. 
 
 
ID D Co. Rte. Project Title Bond $ x1000 Total $ x1000 Variance 
42 8 RIV N/A Columbia Avenue Grade Separation $6,000 $34,050 Schedule 
Project Action Plan:  
The project close-out component is delayed due to longer than expected time for the final settlement on right of way 
acquisition.  The City expects to complete the final right of way activities soon and will submit an amendment request to 
update the schedule.  
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ID D Co. Rte. Project Title Bond $ x1000 Total $ x1000 Variance 
46 8 RIV N/A Project No. 2006-05, Sunset Avenue Grade 

Separation 
$10,000 $36,500 Schedule 

Project Action Plan:  
The end design scheduled forecast date was extended by nine months to accommodate design revisions requested by 
Caltrans, Union Pacific Railroad (UPRR) and an adjacent business owner.  The need for these changes arose during the 
land acquisition discussions with property owners and technical reviews by Caltrans and UPRR.  Additionally, subsurface 
explorations showed variations from record plans that necessitated design changes that affected many elements of the 
design including significantly raising the road and ramp profiles, modifying the railroad bridge design and revising the 
retaining wall plans, each requiring review and approval by UPRR and Caltrans.   The right of way and construction 
phases are expected to be completed within the current scheduled forecast.  It is anticipated that a baseline amendment 
will be submitted to the Commission in summer 2012.   
 

2.  Program changes requiring Commission action; in process of preparing an amendment. 

 
ID D Co. Rte. Project Title Bond $ x1000 Total $ x1000 Variance 
 
1 
3 

 
4 

 
ALA 

 
N/A 

Port of Oakland Projects 
7th Street Grade Separation 
Oakland Outer Harbor Intermodal Terminals 

 
$110,252 
$131,889 

 
$220,504 
$274,296 

 
Schedule 

Project Action Plan:  
The Port will be submitting baseline agreement amendments for the March or April 2012 Commission meeting.  The 
revised construction start milestone date will be June 2013. 
 

 
ID D Co. Rte. Project Title Bond $ x1000 Total $ x1000 Variance 
4 4 ALA 880 I-880 Reconstruction 29th Ave & 23rd Ave $73,000 $96,787 Schedule 
Project Action Plan:   
The award date has been delayed approximately eight months due to a late start on risk design work and complexities in 
acquiring right of way, including condemnation.  An amendment to the baseline agreement will be scheduled for a future2 
Commission meeting. 
 
 
ID D Co. Rte. Project Title Bond $ x1000 Total $ x1000 Variance 
 
9 
 

 
3 

 
SAC 

 
N/A 

City of Sacramento 
Sacramento Track Relocation 

 
$25,266 

 
$56,850 

 
Schedule, 
Cost 

Project Action Plan:  
To ensure the initial contract came in within available budgeted funds, contracting for one element of the project, the 
access ramps to one of the three tunnels, was deferred while federal funding was secured.  Federal funding has been 
obligated and this element will be advertised in late 2011 and will be awarded separately in early 2012.  This will affect the 
overall project schedule.  In addition, some upgrades to lighting and electrical facilities requested by the rail operators are 
being added with additional funding. 
 
Initial bids for the project exceeded available budget.  The City undertook some value engineering to reduce costs, 
adjusted some contracting measures to reduce risk and therefore cost to the contractors, and sought and obtained $2.8 
million in additional federal funding in order to complete the full project scope and meet project objectives.  In addition, the 
rail operators requested upgrades to the lighting and electrical services, and the City is adding $400,000 in funding from 
other agencies to support these upgrades. 
 
While the project is on schedule, the City is requesting a one-month extension for the construction completion date to 
account for any currently unforeseen delays.  An amendment to the baseline agreement is pending for the February 2012 
Commission meeting. 
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ID D Co. Rte. Project Title Bond $ x1000 Total $ x1000 Variance 
11 10 SJ N/A San Francisco Bay to Stockton Ship Channel 

Deepening Project 
$17,500 $141,447 Schedule, 

Scope, 
Cost 

Project Action Plan:   
The project scope, cost and schedule have all changed due to loss of Army Corps of Engineers (Corps) federal funding.  
The Port of Stockton and the Corps have reviewed the navigation improvement project and determined that a down-
scoped project is implementable and would meet the criteria of the TCIF Baseline Agreement.  The Port of Stockton plans 
to submit an amendment to the Baseline Agreement at the April 2012 Commission meeting. 
 

 
ID D Co. Rte. Project Title Bond $ x1000 Total $ x1000 Variance 
16 7 LA 47 SR 47 Expressway – Schuyler Heim Bridge 

Replacement 
$158,000 $687,000 Schedule 

 
Project Action Plan:   
This project proposed to replace the Schuyler Heim Bridge and construct a Truck Expressway on Route 47 extending to 
the east from the bridge.  Upon completion of the environmental document a lawsuit was filed challenging the Truck 
Expressway portion of the project.  Since then, the project was segmented into two separate construction contracts.  The 
first segment, a Seismic Retrofit project to replace the Schuyler Heim Bridge with a total value of $339 million was 
delivered, awarded and is currently under construction.  The Truck Expressway portion with a total value of $348 million is 
being indefinitely postponed due to the challenges to deliver the project.  A plan has been developed and is scheduled for 
the February 2012 Commission meeting where it will be proposed to be deleted from the TCIF program and TCIF funds 
reprogrammed for existing and substitute Southern California Projects. 
 

 
ID D Co. Rte. Project Title Bond $ x1000 Total $ x1000 Variance 
17 7 LA N/A ACE:  Gateway-Valley View Grade Separation 

Project 
$25,570 $75,177 Schedule, 

Cost 
Project Action Plan:   
Right of Way is complete however condemnation proceedings are still in progress.  Higher than anticipated eminent 
domain acquisition costs will require an adjustment to the right of way budget.  Construction costs also need adjustment to 
reflect current market pricing and minor changes in federal demonstration funds.  The total project cost has now 
decreased by $81,000.  Construction bidding was delayed due to the need to amend the 2011 FTIP to obligate federal 
funding and also to request an extension for federal CMAQ funds.  The City of Santa Fe Springs will submit an 
amendment at the April 2012 CTC meeting to address these changes. 
 

 
ID D Co. Rte. Project Title Bond $ x1000 Total $ x1000 Variance 
23 7 LA 710 Gerald Desmond Bridge Replacement $299,795 $950,840 Schedule 

Cost 
Project Action Plan:   
Funds were allocated for this project in June, 2011.  The project is currently out to bid as a design build contract.  The 
procurement timeline for a design build contract is long to evaluate bidders and proposals, and will require a time 
extension to award the contract.  The Department requested a time extension from the Commission at the January 2012 
Commission meeting to extend the award date to issue a Notice of Intent to Award in June, 2012. 
 
Cost information reflects some adjustment of local funds between costs components to reflect actual costs incurred for 
each cost component.  A baseline amendment was scheduled for the February 2012 Commission meeting to update the 
schedule and funding plan. 
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ID D Co. Rte. Project Title Bond $ x1000 Total $ x1000 Variance 
 
24 
25 

 
7 
 

 
LA 

 
N/A 

Port of Long Beach Projects 
Ports Rail – Pier F Support Yard 
Ports Rail – Ocean Blvd. Track Realignment 

 
$8,745 
$27,000 

 
$22,885 
$65,840 

 
Schedule 
 

Project Action Plan:  
The projects are experiencing a delay of four months due to a recent discovery of abandoned oil wells under the proposed 
tracks.  This discovery occurred during the end of the utility relocation phase.  An additional 37 pot holes were required to 
pre-classify existing soil and determine whether the soil could be stock-piled on the project site or would need to be 
removed.  Due to the significant cost differences between the two soil handling alternatives, this information must be 
included in the request for construction bids.  The analysis has been completed and the bid documents are being updated 
to incorporate federal requirements. The Port is asking for federal approval to expedite the release of the bid package, 
which is scheduled to be released in March 2012.  Construction is anticipated to begin by summer/fall 2012. 
 
 
ID D Co. Rte. Project Title Bond $ x1000 Total $ x1000 Variance 

 
31 

 
7 

 
LA 

 
N/A 

Alameda Corridor Transportation Authority 
Ports Rail – New Cerritos Rail Bridge 

 
$38,330 

 
$155,600 

Scope 
Schedule 
Cost 

Project Action Plan:  
This project is anticipated to be deprogrammed, as the ports and railroads have determined that, due to the dramatic 
cargo volume decline caused by the recession and the latest forecasts of cargo volume recovery, a third track to Terminal 
Island, which this rail bridge would have provided,  will not be needed for at least another 15-20 years. The funding source 
for this bridge, if it is ever built, is not certain at this time, but rail enhancement priorities in the port area no longer include 
this bridge. 
 
A plan has been developed and is scheduled for the February 2012 Commission meeting where it will be proposed to be 
deleted from the TCIF program and TCIF funds reprogrammed for existing and substitute Southern California Projects. 
 

 
ID D Co. Rte. Project Title Bond $ x1000 Total $ x1000 Variance 
 
32 

 
7 

 
LA 

 
N/A 

Port of Los Angeles Projects 
Ports Rail System – Tier 1 (West Basin Road 
Rail Access Improvements) 

 
$51,230 

 
$130,231 

 
Schedule, 
Cost 

Project Action Plan:  
The total cost for the West Basin Rail Yard project has been increased from the June 2011 amended amount of 
$130,231,000 to the current $130,252,000.  The increased cost is due to the following:  unanticipated other public agency 
permitting, unanticipated right of way issues; and splitting the project into two components to accelerate the overall 
completion. 
 
The project has been delayed due to unforeseen third party utility relocations/protections and right of way easements that 
are required to construct the project improvements.  The project begin construction date has therefore been extended 
from the original baseline schedule of April 1, 2010 to June 30, 2012.  The Port is continuing with the process of entering 
into agreements with the affected utility companies and resolving project-related right of way issues, however, this 
process has also taken longer than originally anticipated due to the unforeseen complexity of coordinating the 
requirements of multiple utility pipeline owners.  An amendment to the baseline agreement is pending for the February 
2012 Commission meeting.  An allocation request is planned for the March 2012 Commission meeting. 
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ID D Co. Rte. Project Title Bond $ x1000 Total $ x1000 Variance 
48 8 RIV N/A Avenue 56 Grade Separation on Yuma 

Subdivision of UPR Mainline 
$10,000 $60,000 Schedule 

Project Action Plan:  
The end design phase has been lengthened to accommodate a pedestrian walkway design along an existing bridge at the 
east end of the project.  To provide consistency and meet ADA requirements a sidewalk has also been added between 
the proposed walkway on the existing bridge and a Caltrans interchange currently under construction.  Additional 
coordination and revisions have been needed to design the tie-in at the east end of the project with a future local agency 
improvement project.   The geotechnical analysis found that a larger than anticipated settlement and settlement period 
resulting from the placement of embankment fill could potentially adversely affect the surrounding structures and increase 
the construction duration.  Alternate embankment and retaining methods have been explored and the plans are being 
modified accordingly.   The end construction phase is expected to be completed within the current scheduled forecast and 
approved baseline agreement.  It is anticipated that a baseline amendment will be submitted to the Commission in 
summer 2012.   
 

 
ID D Co. Rte. Project Title Bond $ x1000 Total $ x1000 Variance 
50 8 RIV N/A Clay Street Grade Separation $12,500 $37,350 Schedule 

Cost 
Project Action Plan:  
The schedule delay for completing design and subsequent phases is primarily due to expanding the project footprint to 
accommodate utility relocations.  Due to the configuration of the grade separation underpass project and depth of grading, 
the underground utilities will relocate their facilities outside of the existing project footprint prior to construction.  This 
relocation effort includes the acquisition of more land, additional coordination with utility companies and revalidation of the 
previously approved environmental document.  It is anticipated that a baseline amendment will be submitted to the 
Commission in summer 2012.   
 
 
ID D Co. Rte. Project Title Bond $ x1000 Total $ x1000 Variance 
51 8 RIV N/A Riverside Avenue Grade Separation $8,500 $30,300 Schedule 
Project Action Plan:  
The environmental review period took approximately one year longer than expected.  Additionally, the authorization for 
right of way acquisition took an additional 4.5 months and approval was not received until mid-December 2010.  
Therefore, the right of way and final design components were delayed accordingly.  The City will attempt to expedite the 
baseline amendment request and submit at a future Commission meeting.  The allocation request would be submitted 
separately at a later date.   
 

 
ID D Co. Rte. Project Title Bond $ x1000 Total $ x1000 Variance 
53 8 RIV N/A Magnolia Avenue Grade Separation - BNSF $13,700 $81,750 Schedule 
Project Action Plan:  
The end design (PS&E) phase has been delayed due to design revisions from coordination efforts with the Burlington 
Northern Santa Fe railroad, flood control district, adjacent cities and property owners.  The complex bridge design and 
proximity to a large flood control facility have caused the need for more design revisions than planned.  Additionally, the 
vehicle queue lengths at the railroad tracks during peak traffic periods during staged construction have required detailed 
strategies to be worked out with the railroad and a separate planned queue-cutter signal project.  The right-of-way and 
construction phases are expected to be completed within the current scheduled forecast and approved baseline 
agreement.  It is anticipated that a baseline amendment will be submitted to the Commission in summer 2012.   
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ID D Co. Rte. Project Title Bond $ x1000 Total $ x1000 Variance 
68 11 SD 11 SR-11/Otay Mesa East Port of Entry $75,000 $716,500 Schedule 

Cost 
Project Action Plan:  
The schedule change has been discussed with CTC staff.  A baseline amendment/STIP amendment was scheduled for 
the January 2012 Commission meeting to update the project funding plan and schedule and separate the project into 
multiple segments for construction.  The complexity of the project, to build a new toll state highway and international land 
Port of Entry, has required the involvement of more federal agencies and additional studies than normal.  This necessary 
communication/coordination has prolonged the environmental document process. 
 

 
ID D Co. Rte. Project Title Bond $ x1000 Total $ x1000 Variance 
70 11 SD 5  10th Avenue  Grade Separated Improvements $30,910 $67,200 Scope 
Project Action Plan:  
A plan is in process to address decreased scope.  The traffic analysis done during preliminary engineering showed the 
cost of a two-way flyover ramp was not warranted at this location.  The purpose and need of the project can be done with 
a more cost effective alternative. 
 

 
ID D Co. Rte. Project Title Bond $ x1000 Total $ x1000 Variance 
71 11 SD 5  32nd Street at Harbor Drive Grade Separation 

 
$50,665 $118,460 Budget 

Project Action Plan:  
A project report is being finalizes with a no build alternative due to funding constraints.  This decision precludes the use of 
TCIF funds but does not preclude the project moving forward if the project sponsors can allocate or acquire the 
appropriate funds.  The project is expected to be withdrawn from the TCIF program at a future date. 
 

 
ID D Co. Rte. Project Title Bond $ x1000 Total $ x1000 Variance 
73 11 SD N/A Port of San Diego National City Marine 

Terminal (Wharf Expansion) Phase II 
$15,000 $34,300 Schedule 

Project Action Plan:  
The Port of San Diego has informed the Department that this project’s construction work is now forecast to start beyond 
the required TCIF December 2013 deadline to begin construction.  SANDAG is working with Commission staff to 
deprogram this project from the TCIF Program and reprogram the TCIF funds.  SANDAG will request Commission action 
at a future meeting. 
 

 
ID D Co. Rte. Project Title Bond $ x1000 Total $ x1000 Variance 
81 10 SJ N/A Sperry Road Extension $30,000 $63,000 Schedule 
Project Action Plan:  
The project construction funding allocation was approved at the January 2011 Commission meeting and the project was 
advertised in January 2011 and opened bids in March.  Due to the required pre-award audit for construction management 
contract and coordination of funding agreements with funding partners, the contract award delayed till July and the 
construction started in July. An amendment to the baseline agreement schedule to reflect these changes was approved at 
the August 2011 Commission meeting.  Right of way is not yet complete because one property is still in mediation.   
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3.  Project delays requiring future Commission action, preparation of a plan has just started. 

 

 
ID D Co. Rte. Project Title Bond $ x1000 Total $ x1000 Variance 
56 
57 

8 SBD 10 I-10 Corridor Logistics Access Project at Cherry 
Avenue 
I-10 Corridor Logistics Access Project at Citrus 
Avenue 

$30,773 
$23,600 

$77,806 
$57,530 

Schedule 

Project Action Plan:  
For Cherry Avenue, there was a delivery delay to due inability to execute a construction and maintenance agreement with 
Union Pacific Railroad.  Both projects are now ready but remain on the Delivered But Not Yet Allocated list.  
 

 
ID D Co. Rte. Project Title Bond $ x1000 Total $ x1000 Variance 
43 8 RIV N/A Auto Center Drive Grade Separation $16,000 $32,675 Schedule 

Cost 
Project Action Plan: 
The initial authorization of federal funds was incorrect due to a programming issue in the Federal Transportation 
Improvement Plan (FTIP).  The City of Riverside has worked with their Regional Transportation Planning Agency, 
Riverside County Transportation Commission, to correct the programming.  The City has submitted a revised federal 
authorization request, which is currently in Caltrans Headquarters for processing.  These issues have caused a delay to 
the construction begin date by six months. 
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