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RECOMMENDATION: 

 

The Department of Transportation (Department) recommends the California Transportation 

Commission (Commission) approve time extensions for the period indicated for three State Highway 

Operation and Protection Program (SHOPP) projects described on the attachment. 

 

ISSUE: 

 

On August 10, 2011, the Commission allocated $211,779,000 for three SHOPP projects.   In 

accordance with Resolution G-06-08, the deadline to award contracts for projects allocated in 

August 2011 is February 29, 2012.  The Department will not be able to meet the deadlines for these 

projects and is requesting time extensions for the period of contract award.  The attachment shows 

the details of each project and the delays that have resulted in the extension request. 

 

BACKGROUND: 

 

In June 2006, the Commission adopted Resolution G-06-08, making the six-month period to award a 

permanent requirement under the State Transportation Improvement Program (STIP) Guidelines. 
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Allocated
Project Dist- EA County- Description Fund Amount Allocation Months until end of

Number PPNO Route Source (x $1,000) Date (month-yr)

1 07-4137 20211 LA-710 On Route 710 from Los Angeles River Bridge 

to Ramona Boulevard Undercrossing at 

various locations. Long life pavement and 

widen bridges.

SHOPP 190,222$      08/10/11 6 August-2012

2 08-0188Y 39471 SBd-18 Near Lucerne Valley from 1.3 miles south of 

Arctic Canyon Wash to 0.8 mile north of 

Marble Canyon Road. Plant establishment.

SHOPP 100$             08/10/11 6 August-2012

3 12-4506B 0H029 Ora-91 In the cities of La Palma, Buena Park, 

Anaheim, and Fullerton from Los Angeles 

County line to Lakeview Avenue.  Rehabilitate 

roadway and shoulder pavement.

SHOPP 21,457$        08/10/12 3 May-2012

Reason for Delay: The project was advertised on November 14, 2011.  Bid opening was initially scheduled for January 24, 2012; however, an addendum was issued that 

resulted in the bid opening being delayed to February 16, 2012.  This time extension will allow the Department sufficient time to analyze bids and award the contract.

2.8b. Time Extension / Waiver - Contract Award

Waiver 12-12

Request

Reason for Delay: The project was advertised on October 10, 2011 and bids were opened on February 9. 2012.  Bid opening was delayed due to an addendum which was 

issued to address bidder inquires. This time extension will allow sufficient time to analyze bids received and award the project contract.

Reason for Delay: Bids for this project were initially opened in November 2011.  There were no bidders due to the project's lengthy four-year plant establishment period.  The 

project contract will most likely be administered by the California Conservation Corps (CCC).  This time extension will allow the Department sufficient time to transfer the 

project  to the CCC and award the contract.
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