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SUMMARY: 
 
The California Department of Transportation (Department) is presenting this item to provide the status 
of construction contract award for projects on the State Highway System allocated in Fiscal Year (FY)  
2010-11 and FY 2011-12. 

 
In FY 2010-11, the California Transportation Commission (Commission) voted 322 state-administered 
State Transportation Improvement Program (STIP), State Highway Operation and Protection Program 
(SHOPP), and Proposition 1B projects on the State Highway System.  As of March 30, 2012, 316 
projects totaling $1.81 billion have been awarded.  Contracts for four projects have not yet been awarded 
while funding for two projects have lapsed.    
 
In FY 2011-12, the Commission has voted 185 state-administered STIP, SHOPP, and Proposition 1B 
projects on the State Highway System.  As of March 30, 2012, 154 projects totaling $1.61 billion have 
been awarded.  
 
 
BACKGROUND: 
 
Starting with July 2006 allocations, projects are subject to Resolution G-06-08 (adopted June 8, 2006), 
which formalizes the condition of allocation that requires projects to be ready to proceed to construction 
within six months of allocation.  The policy also requires that projects that are not awarded within four 
months of allocation be reported to the Commission. 
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“Caltrans improves mobility across California” 

 
FY 2010-11 Allocations 

Month Allocated 
No. 

Projects 
Voted 

Voted 
Projects 
$ X 1000 

No. 
Projects 
Awarded 

No. 
Projects 
Funds 
Lapse 

Awarded 
Projects 
$ X 1000 

No.  
Projects 
Pending 

Bid 
Opening/ 
Award 

No. 
Projects 
Awarded 

within  
4 months 

No.  
Projects 
Awarded 

within 
6 months 

August 2010 81 $903,256 80 1 $782,445 0 57 71 

September 2010 10 $20,652 10 0 $26,245 0 4 8 

November 2010 27 $124,226 27 0 $114,306 0 16 22 

January 2011 39 $473,732 39 0 $480,902 0 23 34 

March 2011 53 $100,728 53 0 $96,209 0 46 52 

May 2011 54 $67,952 54 0 $66,244 0 40 50 

June 2011 58 $805,270 53 1 $244,808 4 41 46 

TOTAL 322 $2,495,816 316 2 $1,811,159 4 227 283 

 
Note: 1.  Total awarded amount reflects total project allotment, including G-12 and supplemental funds. 

 2.  Excludes non-construction Transportation Enhancement (TE) projects and combined locally-administered TE.   
 3.  FY 2010-11 table includes projects with financial contribution only, Department delegated safety, and emergency projects. 
 
 
 
 
 
 
FY 2011-12 Allocations 
 

Month Allocated 
No. 

Projects 
Voted 

Voted 
Projects 
$ X 1000 

No. 
Projects 
Awarded 

No. 
Projects 
Funds 
Lapse 

Awarded 
Projects 
$ X 1000 

No.  
Projects 
Pending 

Bid 
Opening/ 
Award 

No. 
Projects 
Awarded 

within  
4 months 

No.  
Projects 
Awarded 

within 
6 months 

August  2011 90 $1,864,282 87 1 $1,321,163 2 43 80 

September 2011 18 $76,605 18 0 $68,050 0 12 17 

October 2011 18 $166,249 14 0 $96,588 4 9 14 

December 2011 22 $265,082 18 0 $61,617 4 18 18 

January 2012 28 $274,056 6 0 $29,489 22 6 6 

February 2012 9 $155,085 2 0 $11,500 7 2 2 

March 2012 33 $228,841 9 0 $21,570 24 9 9 

TOTAL 218 $3,030,200 154 1 $1,609,977 63 99 146 

 
Note: 1.  Total awarded amount reflects total project allotment, including G-12 and supplemental funds. 

 2.  Excludes non-construction Transportation Enhancement (TE) projects and combined locally-administered TE.   
 3.  FY 2011-12 table includes projects with financial contribution only, Department delegated safety, and emergency projects. 
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FY 2010-11 Project Allocation Status 
 

Dist-PPNO Project 
EA 

County-
Route Description Allocation 

Date 
Award 

Deadline 
Allocation 
Amount Project Status 

04-0104* 4A070 ALA-580 In and near the city 
of Livermore, 
construct Truck 
Climbing Lane, 
rehabilitate 
pavement and 
construct retaining 
walls. 

22-Jun-11 30-Jun-12(1) $48,959 Delay to award due to 
Department of Fish and 
Game permit.   

04-0137B* 4S260 ALA-580 22-Jun-11 30-Jun-12(1) $12,920 

07-3037** 22830 LA-710 At the Port of Long 
Beach, at the 
terminus of the I-
710 freeway.  
Replace existing 
bridge. 

22-Jun-11 30-Jun-12(1) $299,795 Delay to award due to 
evaluation and approval of 
Alternative Technical 
Concepts (ATCs).   

07-4425** 28860 LA-710 22-Jun-11 30-Jun-12(1) $170,205 

 
*    The two voted projects are combined for construction purposes. 
**  Same project voted with multiple funding source. 
(1) Extended deadline approved on January 25, 2012 (Waiver-12-04). 
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FY 2011-12 Project Allocation Status 
 

Dist-PPNO Project 
EA 

County-
Route Description Allocation 

Date 
Award 

Deadline 
Allocation 
Amount Project Status 

07-4137 20211 LA-710 Pave roadway with 
long life pavement 
and widen roadway 
and bridges. 

10-Aug-11 31-May-12(2) $190,222 Delay to award due to bid 
inquires. 

08-0188Y 39471 SBD-18 Landscape 
mitigation project. 

10-Aug-11 31-Aug-12(2) $100 No bids were received. 
Project will be re-advertised. 

03-3454 2A920 PLA-89 Rehabilitate 
Pavement and 
Drainage System. 

27-Oct-11 30-Apr-12 $40,413 Bids opened 3/14/12. 
Pending award. 

03-4895 33382 PLA-65 Construct 
Southbound Lanes 
with Hot Mix 
Asphalt. (CMIA) 

27-Oct-11 31-Dec-12 $17,750 Project advertised on 
2/21/12. Bid opening date 
4/11/12. 

04-2177A 2E230 CC-VAR Replace approach 
slabs and joint seals, 
and treat bridge 
deck. 

27-Oct-11 30-Apr-12 $1,702 Bids opened 1/31/12. 
Pending award. 

04-2140Q 4A923 SM-82 Install traffic 
operation system 
infrastructure. 

27-Oct-11 30-Apr-12 $10,200 Project advertised on 3/5/12. 
Bid opening date 4/3/12. 

  
(2) Extended deadline approved on March 29, 2012 (Waiver-12-12). 
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